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EXECUTIVE SUMMARY 

The State of Arizona Department of Administration (ADOA) was the executor of actions and the 
implementing agency for the work conducted at the 27th Avenue Remediation Site (Site).  The Arizona 
Department of Environmental Quality (ADEQ), in conjunction with the ADOA, contracted with UXO Pro, Inc. 
(UXO Pro) to perform a Removal Action (RA) for explosive hazards at the Site.  The Site encompasses four 
adjacent parcels [Maricopa County Assessor’s Parcel Numbers (APNs) 202-14-013R, 202-14-005Q, 202-
14-015, and 202-14-013V), totaling an estimated 113 acres along the southern flank of Gavilan Peak.  The 
Site is located in a rural residential area of the unincorporated town, known as New River, Maricopa County, 
Arizona.  Parcels 202-14-005Q and 202-14-013R are associated with the physical addresses of 46430 
North 27th Avenue and 46402 North 27th Avenue, respectively. The remaining parcels do not have physical 
addresses.  At the time the RA was initiated, the Site was developed with a Main Residence, two Storage 
Sheds, a Bunk House, a concrete magazine, and a Corral Area.  However, the two Storage Sheds were 
demolished and removed as part of the RA activities. These two sheds were assumed to have been used 
specifically for the production or storage of munitions.  One of the sheds was believed to have been used 
to store explosives and their precursors and the other used to assemble and test the fabricated munitions.   

The explosive hazards known or suspected to have existed on the Site, prior to remediation, included hand 
grenades, “flash bang” grenades, explosives, and explosive precursors.  These hazards were previously 
identified during explosive hazard removal efforts that took place at the property between September 1997 
and March 1999. Additional explosive hazards were identified through review of Maricopa County Sheriff’s 
Office (MCSO) reports, which described actions taken in 2013 and 2015 by the Sheriff’s Deputies in 
response to reported explosive hazards related to the Site. 

The RA was declared an Emergency Response Action (ERA) under the ADEQ's Water Quality Assurance 
Revolving Fund Program. However, due to applicable industry standards, work under this awarded contract 
followed the guidance established by the Defense Environmental Restoration Program for Formerly Used 
Defense Sites (DERP-FUDS) Military Munitions Response Program (MMRP).  As standard practice, 
activities involving work in areas containing potential explosive hazards follow the United States Army Corps 
of Engineers (USACE), Department of the Army (DA), and Department of Defense (DoD) regulations, 
guidance, standards, and manuals, and any applicable State laws and regulations. 

RA FINDINGS 

The RA recovered 394 Munitions and Explosives of Concern (MEC) items that contained an explosive 
hazard (e.g., hand grenades, unfired hand grenade fuzes, explosives and blasting caps) from the Site, as 
detailed in Chapter 4 of this report.  The field team or MCSO personnel disposed of the recovered 
hazardous explosive items either by detonation on-site or offsite at the MCSO range.  In all, 404 items of 
munitions debris (MD), which does not present an explosive hazard, were recovered (e.g., hand grenade 
spoons, munition fragments, hand grenade bodies without explosive payloads, etc.).  In addition, 8,570 
other debris items were recovered and disposed of as general trash (e.g., scrap metal, water pipe, nails, 
debris not related to munitions). 

Three distinct Concentrated Munitions Use Areas (CMUAs) were identified at the Site.  CMUAs are areas 
where there is a high likelihood of finding MEC and Material Potentially Presenting an Explosive Hazard 
(MPPEH) that have a high amount of MD within them as a result of historical munitions use and 
fragmentation.  The MD discovered on the Site (munitions fragments, munitions remnants, etc.) provides a 
localized footprint that may be the target area in which the munitions were fired.  One of the identified 
CMUAs was located in the Corral Area at the creek bed, and one was adjacent to the Southern Storage 
Shed.  Both of the CMUAs contained high concentrations of MD; MEC was also recovered from both 
CMUAs.  These high-use areas are believed to have been munitions testing ranges where the fabricated 
hand grenades and flash bangs were tested and demonstrated to potential buyers.  The third identified 
CMUA was located near the magazine where, in 1997, the Bureau of Alcohol, Tobacco, Firearms, and 
Explosives (ATF) detonated large quantities of explosives, explosive precursors, and MEC, resulting in the 
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high-density area of recovered MD.  The locations and horizontal extents of the CMUAs are addressed and 
illustrated in Chapter 4.   

Although all Data Quality Objectives (DQOs) were met, some acreage was inaccessible and did not 
undergo any field activities.  Inaccessible areas for this project were defined as the following: 1) slopes 
steeper than 40 degrees; 2) the presence of Listed Threatened or Endangered Species or Critical Habitat; 
3) areas that posed an unacceptable risk of injury to the unexploded ordnance (UXO) contractors if 
traversed.  Of the estimated 113 acres of the property, only 11.7 acres were deemed inaccessible. 

No archaeological or environmentally sensitive areas were encountered during RA activities.  The sensitive 
plant species of significance identified at the Site was the Saguaro Cactus, and the vegetation cutting teams 
were trained in the identification of the cactus.  No Saguaro Cactuses were harmed during RA activities or 
caused any interference with the RA activities performed.   

PROJECT ACTIVITIES AND OPERATIONS 

Prior to executing the RA, a comprehensive work plan was developed in accordance with the March 2012 
Intergovernmental Data Quality Task Force guidance document. The work plan, referred to as the “Uniform 
Federal Policy – Quality Assurance Project Plan (UFP-QAPP) Removal Action 27th Avenue Remediation 
Site, Maricopa County, AZ” established DQOs, which the project had to meet for the RA to be considered 
complete.  The UFP-QAPP (UXO Pro, 2018) included processes and requirements for how the fieldwork 
would be completed and identified how quality control (QC) and quality assurance (QA) would be applied 
to the project.  The UFP-QAPP was ultimately approved by ADOA and ADEQ in December 2017 and 
fieldwork was conducted from 20 December 2017 to 22 March 2018. 

The UFP-QAPP required that both the surface and subsurface areas of the Site undergo clearance 
operations to remove suspected explosive hazards.  The surface and subsurface were investigated for any 
metal item equivalent to, or greater than, 1-inch (in.) by 1-in. in size.  The Site was divided into 100-feet (ft.) 
by 100-ft. grids encompassing the entire accessible area of the Site, resulting in a total of 469 established 
grids.  These grids were then further divided into 4-ft. wide lanes that spanned the length of each grid (100-
ft.).  The field teams employed all metals detectors capable of detecting ferrous and non-ferrous metals to 
sweep each lane and locate and remove any metal meeting the 1-in. by 1-in. criterion.  The project design 
planned for the removal of explosive hazards as small as a hand grenade fuze without the explosive booster 
or crimped-on blasting cap (hand grenade fuze without the booster is constructed from a 1-cubic in. 
aluminum casting) to a subsurface depth of 12-in. below ground surface (bgs).  The subsequent RA 
included the discovery and removal of munitions, munitions components, and MD (e.g., munitions 
fragments and munitions remnants).  These items are suspected to be the result of munitions detonations 
being tested or demonstrated, or the result of disposal operations in which the munitions were detonated 
with a donor explosive charge. The removal depth was limited to the metal detectors’ capability but was 
confirmed daily at the Site by two analog test strips (ATSs) following the design and procedures outlined in 
the UFP-QAPP.  The depth of detection varied based on the size and density of the item detected and how 
deep it was below the surface.  The greatest depth at which an item was detected at the Site was 36-in. 
bgs. 

Two buried caches containing explosives and hand grenade fuzes were discovered near the primary 
residence on the Site.  The caches were wrapped in plastic and stored in metal ammunition boxes to protect 
the contents from the environment and were recovered at a depth of 3 and 4-in. bgs (to the ammunition 
box lid, not total depth).  The types of MEC recovered included hand grenade fuzes, hand grenade fuzes 
with detonators, blasting caps, and pull igniters.  One of the caches contained two plastic 35-millimeter 
(mm) film containers.  The containers were designated as MPPEH because the contents could not be 
confirmed due to safety concerns associated with opening the containers.  The plastic 35-mm film 
containers were assumed to contain lead styphnate or lead azide, which are highly sensitive primary 
explosives, based on similar discoveries reported during past investigations.  The explosive contents were 
subsequently detonated on-site or relinquished to the MCSO for detonation offsite.  

Following demolition of the sheds, the debris removed underwent an inspection process to determine if any 
explosive or other hazardous materials were present.  During the inspection, cleanout, and demolition of 
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the two sheds, a total of 77,020 pounds (lbs.) of construction debris, burned debris, and trash were 
inspected and determined to be free of hazardous materials.  The investigation, however, did recover an 
empty plastic 35-mm film canister with a missing cap, labeled as “M429 ignitor mix” in the debris of the 
Storage Shed near the Main Residence.  The waste materials were transported and properly disposed of, 
depending on the material (e.g., construction debris or non-hazardous waste), at the Weinberger Landfill, 
Deer Valley Transfer Station, or Northwest Regional Landfill.  A total of 10 cubic yards (yd3) of asbestos 
containing material (ACM) was identified, properly abated and packaged by Builders Enviro Services, and 
then transported and properly disposed of at the Apache Junction Landfill. 

Five manmade berms constructed of earthen material were identified on the Site.  Due to past discovery of 
plastic 35-mm film canisters containing lead styphnate in the area of the berm surrounding the Storage 
Shed adjacent to the Main Residence, a thorough investigation of the berm material was conducted. 
Approximately 100 to 150-yd3 of soil originating from the mounds were investigated.  No MEC, or MPPEH, 
were discovered during the berm investigation.  One empty plastic 35-mm film canister was encountered 
during the removal of the berm and rock wall associated with the Shed near the Main Residence.   

Other primary activities conducted as part of the RA included vegetation cutting and building; magazine, 
culvert, and mineshaft inspections at the Site; additional eight step-out grid inspections performed to the 
south and east of the Site on adjacent land; and community involvement outreach to the local community 
and adjacent landowners.  Vegetation cutting was performed to achieve adequate access to the Site’s soil 
surface for clearance activities.  The removal of natural vegetation was conducted as necessary and no re-
vegetation or re-seeding was determined necessary.  A thorough visual inspection of the building and 
magazine structures was conducted for the presence of MEC.  Three culverts were investigated to confirm 
the presence or absence of MEC, MD, and MPPEH that may have been transported and potentially lodged 
during heavy rain events; therefore, the interior contents of the culverts were investigated.  Ten potential 
mineshafts were encountered at the Site.  The potential mineshafts were inspected using the all metals 
detector, and physically tested for false floors that may indicate the shaft was deeper than anticipated and 
that could potentially have concealed discarded munitions. None of the potential mineshafts contained a 
false floor. Step-out grids were conducted to determine the horizontal extent of MEC and MD beyond the 
original Site boundary.  No MEC, MPPEH or Improvised Explosive Devices were encountered during the 
building, magazine, culvert, mineshaft, and step-out grid investigations. A MD item was, however, 
recovered within a step-out grid on the adjacent property east of the corral.   

SAMPLING RESULTS 

Limited environmental media sampling (e.g., soil and ash) was conducted during the RA.  Post-detonation 
samples were collected from surrounding soil at each location where a MEC item was detonated and in 
one area where expended 20-mm projectile components (e.g., bases and rotating bands) were 
encountered.  Waste determination samples were also collected in burned and partially burned debris 
areas.  Results were used to verify whether any explosive residue remained in the soil and/or to determine 
waste disposal requirements.  Prior to demolition of the two sheds mentioned above, the building materials 
were tested for ACM and lead-based paint.  All sample results were negative for lead-based paint. 

Arsenic was detected in all post-detonation soil samples above the risk-based project action limit and was 
identified as a chemical of potential concern (COPC). As a result, arsenic was further evaluated against the 
promulgated Arizona Residential Soil Remediation Level (RSRL) of 10 milligrams per kilogram (mg/kg), 
which is based on the average soil background arsenic concentration in Arizona. The highest arsenic 
concentration in post-detonation soil samples was 7.4 mg/kg, which is below the promulgated RSRL. 

A small glass bottle containing an unknown liquid was discovered in the subsurface 6-in. bgs in the Corral 
Area. The bottle was excavated and moved to the secure MPPEH container for safe storage until the 
contents were analyzed.  The liquid was determined to be alpha-pinene, a flammable liquid with no 
explosive hazard.  The item was removed from the Site by Builders Environmental Services and transferred 
to Heritage Environmental for incineration.     

Results of the waste characterization sampling indicated COPCs of 2,3,7,8-tetrachlorodibenzo-p-dioxin, 
arsenic, cobalt, and lead.  The COPCs were associated with the burned debris waste material that was 
subsequently removed from the Site.  
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QC/QA ACTIVITIES AND RESULTS 

QC is an operational process and activity used to ensure work performed meets the stated confidence level 
through QC and QA surveillance activities.  The field teams performed daily tests of instruments (i.e., metal 
detectors) and equipment systems (i.e., global positioning systems) used during the RA to ensure that the 
accuracy of the collected data remained consistent with manufacturers’ specifications and project 
requirements.  As mentioned earlier, two ATSs were created to ensure metal detecting equipment was 
functioning properly and could detect items at various depths.  Blind seeding is a QC surveillance process 
in which QC personnel intentionally emplace munitions-like objects (seeds) in the project production area 
to test and validate the MEC detection and classification results.  In addition to blind seed items, coverage 
seeds were used in the grids to ensure the sweep lanes were being searched thoroughly and properly by 
the UXO personnel.  All blind seeds and coverage seeds were recovered during the RA.   

Following completion of clearance efforts in each grid, a metal detector-assisted QC inspection of 20 
percent (%) of each grid was performed.  The purpose was to confirm that all detectable items were 
removed from each grid.  Of the 469 grids, five grids failed the internal QC surveillance inspection.  A root 
cause analysis was performed at the time of the grid failure to determine the cause of the failure and what 
corrective actions were needed to avoid future failures.  The five grids that failed were completely re-cleared 
and passed the QC re-inspection before being turned over for a QA inspection. 

QA is a program intended for systematic monitoring and evaluation of various aspects of a project.  UXO 
Pro provided a UXO-qualified QA representative during the RA field effort.  The QA representative 
performed on-site safety inspections, reviewed QC documents retained on-site during field activities, 
reviewed personnel certifications/qualifications, and performed QA checks.  QA surveillance included 
seeding each grid with one seed buried at 12-in. or until bedrock was reached prior to clearance efforts and 
performing a 10% area inspection of each grid following completion of clearance efforts and QC inspection.  
The QA inspection performed in each grid used the same metal detector models as the field teams for 
confirmation items greater than the failure criteria (1-in. by 1-in. metallic item) were removed.  Of the 469 
grids, no grids failed the QA inspection. 

The QC acceptance criteria followed the USACE guidance document Engineering Manual (EM) 200-1-15 
(USACE, 2015).  The QC acceptance criteria for the RA was to achieve a 95% confidence that there are 
less than 1% of unresolved/unremoved geophysical anomalies in any of the 100-ft. by 100-ft. grids.  In 
accordance with EM 200-1-15, this level of confidence is the highest acceptance criteria threshold 
achievable. However, the confidence level also indicates a potential exists that not all metal objects meeting 
the size requirement of 1-in. by 1-in. have been resolved.  Therefore, an explosive hazard may remain on 
the Site in the subsurface, though it is a low probability.  The statistical uncertainty does not apply to the 
11.7 acres that were not investigated due to inaccessibility.   

Two scenarios exist in which uncertainties are not measured at the above confidence level.  The first is for 
munitions or explosives that are contained, fabricated or exists without metal parts, thus avoiding detection 
by geophysical instruments such as the all metals detectors.  These types of items were reportedly found 
on the Site during previous investigations and during the RA.  In 2013, a plastic 35-mm film canister later 
identified as containing the explosive lead styphnate was discovered at the Site and in 2015, three 
additional plastic 35-mm film containers were recovered and detonated by MCSO.  The film containers 
were reportedly located within the shed near the Main Residence hidden in a rock retaining wall.  During 
the RA activities, three additional plastic 35-mm film containers were identified.  

The second scenario affecting the desired confidence level is for metal objects or munitions to be located 
deeper than the all metals detectors could detect.  In this case, a potential hazard exists to site users 
involved in intrusive activities (i.e., digging or excavating) that exceeds the project design depth of 12-in.  
Site users could be exposed to a hazard should erosion result in MEC buried deeper than 12-in. migrating 
to the surface.   

CONCLUSION 

The primary explosive hazard contamination found on the Site appears to be the result of hand-thrown 
grenades and “flash bang” metallic munitions.  By design, these items typically do not penetrate deep into 
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the subsurface during impact.  This is supported by the fact that the munitions that were not purposely 
buried in caches were found no deeper than 4-in. bgs.  In addition, two caches of buried explosives and 
hand grenade fuzes were found near the Main Residence.  The potential exists for munitions caches to be 
buried deeper than the capability of the all metals detectors to detect. 

Although the possibility of remaining hazards exists, the level of effort conducted to remove explosive 
hazards at the Site significantly reduced the likelihood of any additional findings of explosive materials, in 
whole or in part.  Explosive hazards are not suspected to exist on the surface in areas that have been 
cleared unless erosion causes MEC that existed deeper than the all metals detection capabilities to migrate 
to the surface.  There is a low probability for an explosive hazard to remain in the subsurface due to the 
detection limitations as discussed above.  The objectives of the project were met, if not exceeded, and the 
Site was cleared of explosive hazards to the extent practical. 

POST-REMOVAL RECOMMENDATIONS FOR PROPERTY OWNER/USER 

Although the DQOs for the Site have been met, if not exceeded, as described above and within the report, 
there is a potential that not all anomalies have been resolved.  Known surface and detectible subsurface 
MEC contamination was removed to the stated confidence level.  While the project may have exceeded a 
95% confidence level, the guidance documents provide assurances only up to a 95% confidence level.  As 
an industry practice and following DoD guidelines, MEC sites cannot be assured to be free of MEC with a 
100% confidence level. 

The low probability of an explosive hazard remaining on the Site can be further reduced through mitigation 
of the hazard by the property owner and site users.  For the remaining risk, a Limited Feasibility Study (FS) 
Report (provided in Appendix O) was developed to assess mitigations that may be employed for the Site.  

From the analysis, the following four alternatives were retained and evaluated on the basis of effectiveness 
and implementability:   

 Alternative 1:  No Action 

 Alternative 2:   Land Use Controls (LUCs) 

Alternative 3: Surface and subsurface MEC removal of munitions using Analog Geophysical 
Mapping (AGM) with soil sifting investigation and LUCs.   

Alternative 3 was the selected alternative (with the exception of implementation of 
LUCs) and was determined effective and implementable. 

Alternative 4:  Surface and subsurface MEC removal of munitions using digital geophysical 
mapping (DGM) with soil sifting investigation and LUCs (Alternative 2) 

Alternative 4 was not selected in combination with Alternative 3 as the Conceptual 
Site Model (refer to Chapter 5) did not infer or indicate any discernible advantage 
over selecting Alternative 2 to resolve the less than 1% of unresolved/unremoved 
geophysical anomalies meeting the failure criteria in any of the 100-ft. by 100-ft. 
grids.  

Alternative 1, No Action, is intended to serve only as a baseline by which to compare the risk reduction 
effectiveness of the other potential alternatives.  Therefore, this alternative is not applicable to the Site to 
further mitigate the risks.  

The Limited FS further screened the alternatives based on a subjective appraisal of the degree to which 
each alternative would meet each screening criterion.  Although a FS does not present a conclusion or final 
recommendation, there appeared to be no discernible advantage of selecting Alternative 4 in addition to 
what was performed and selected as Alternative 3 with the exception of LUCs.  The confidence level 
achieved during the RA would remain unchanged if Alternative 4 were selected as an additional remedy to 
Alternative 3. Furthermore, Alternative 4 would not further reduce the existing uncertainties as identified in 
the RA.  Therefore, Alternative 2 was selected to further reduce, through the implementation of LUCs, the 
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potential exposure to explosive hazards that may exist.  Details of Alternative 2 are presented below for 
implementation at the Site.     

Managing risk associated with munitions can be accomplished through a variety of engineering control (EC) 
and/or institutional control (IC) components (i.e., LUCs) designed for implementation based on a site-
specific condition.  In accordance with the DERP guidance, the term LUCs encompasses physical, legal, 
or administrative mechanisms that restrict the use of, or limit access to, contaminated property to reduce 
the risk to human health and the environment (DoD, 2012). 

Risks related to potential explosive hazards may be managed through LUCs.  LUCs protect the property 
owner(s) and the public from potential hazards present at the Site by warning of potential MEC hazards 
and/or limiting access to, or use of, the Site. LUCs include legal controls, ICs, and ECs.  LUCs applicable 
to the Site include the following: 

1. Legal Controls 

a. Deed Restriction or Notice 

2. ICs 

a. Educational Awareness Programs 

b. Arizona 811 (Blue Stake, Inc.) 

c. Construction Support 

d. Signage without fencing 

3. ECs 

a. Physical Barriers to Access the Site 

The applicable LUCs are further described within Chapter 8 and the Limited FS is provided in Appendix 
O. At the time this report was generated, the current property owner agreed to implement LUCs on the 
Site.   

This space is intentionally left blank. 
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CHAPTER 1. INTRODUCTION 

1.1 AUTHORITY 

The State of Arizona Department of Administration (ADOA) was the executor of actions and implementing 
agency for the work conducted at the 27th Avenue Remediation Site (Site).  The Arizona Department of 
Environmental Quality (ADEQ) entered into an Interagency Services Agreement with the ADOA pursuant 
to Arizona Revised Statutes (A.R.S) § 35-148 to assist with the efforts to remediate the Site.  ADEQ served 
as the Contracting Officer’s Representative (COR) for the retained contractor and managed the issued 
contract [also known as the Purchase Order (PO)].  As part of such remediation efforts, ADEQ’s Military 
Oversight Support Services Contact Number ADEQ14-073582:64, as amended with UXO Pro, Inc. (UXO 
Pro, the “Contractor”) was utilized. UXO Pro retained a subcontractor, USA Environmental Inc. (USA), to 
perform the Removal Action (RA).  UXO Pro and USA completed the RA element of this project in 
accordance with the 14 October 2017 Statement of Work (SOW), the approved Uniform Federal Policy-
Quality Assurance Project Plan [UFP-QAPP (UXO Pro, 2018)], and the Notice to Proceed letter dated 18 
December 2017. 

A Technical Project Planning (TPP) or scoping meeting occurred during the development of the UFP-QAPP 
and a second TPP meeting was held during the development of this Site Specific Final Report (SSFR).   

1.2 REGULATORY FRAMEWORK 

The RA was declared and conducted under an Emergency Response Action (ERA) of ADEQ's Water 
Quality Assurance Revolving Fund (WQARF) Program in accordance with A.R.S. §§ 49-282(E), 49-282.02, 
and 49-287(E)(1) and (E)(3).   

The work conducted under this contract for the RA awarded followed procedures and guidance’s under the 
Defense Environmental Restoration Program for Formerly Used Defense Sites (DERP-FUDS) Military 
Munitions Response Program (MMRP) based on the requirements, processes, and procedures identified 
by these programs which are the industry standard for military munition removals.  These include applicable 
United States Army Corps of Engineers (USACE), Department of the Army (DA), and Department of 
Defense (DoD) regulations, guidance, standards, and manuals, and State, County and local laws and 
regulations. 

The regulatory framework structure for the RA consisted of ADOA as the executor, ADEQ as the COR, 
UXO Pro as the primary Contractor, and USA as UXO Pro’s subcontractor, with additional RA field activities 
conducted by subcontractors to USA.  For decision making purposes, the project team primarily consisted 
of ADOA, ADEQ, and UXO Pro.  

1.3 PURPOSE, SCOPE, AND OBJECTIVES 

The purpose of the project was to conduct an assessment of the entire Site to determine whether potential 
explosive risks remain on the Site and to conduct removal of explosive hazards, if identified, in accordance 
with the RA SOW.  Because of past Site incidents and previous investigations [refer to the Final Table Top 
Site Investigation (SI) Report, UXO Pro, 2018b], it was determined that an additional RA was necessary to 
investigate the entire Site for explosive hazards.  Based on the SOW for this PO, the primary objective for 
the RA at the Site was to assess and remove Munitions and Explosives of Concern (MEC), Material 
Potentially Presenting an Explosive Hazard (MPPEH), and Improvised Explosive Devices (IEDs) from the 
Site.  In addition to completing the applicable explosive hazard RA, a secondary objective was to gather 
site information to update the Conceptual Site Model (CSM) and confirm whether the RA was appropriate 
or whether other alternatives were needed.  

1.4 REPORT ORGANIZATION 

UXO Pro developed this report in accordance with the guidance provided in USACE Data Item Description 
(DID) Worldwide Environmental Remediation Services (WERS)-013.01 to document the results of the RA 
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conducted at the Site located in Maricopa County, Arizona.  This SSFR is organized into the following 
chapters and appendices: 

• Chapter 1 – Introduction: Presents the introduction, including authority; regulatory framework; 
purpose, scope, and objectives; and report organization. 

• Chapter 2 – Site Description and Property Ownership: Presents a description of the Site, 
including property ownership history and previous Site investigations. 

• Chapter 3 – Initial Conceptual Site Model: Presents the physical, historical, land use, exposure, 
ecological, and cultural profiles. 

• Chapter 4 – Project Activities and Operations: Presents the approach and methods used for the 
RA, including all metals detector sweep and dig operations, munitions constituents (MC) 
sampling, Site restoration, and material management and disposal. 

• Chapter 5 – Updated Conceptual Site Model: Presents the updated physical, historical, land use, 
exposure, ecological, and cultural profiles based on results of the RA. 

• Chapter 6 – Quality Control/Quality Assurance Activities and Results: Describes and summarizes 
the activities and the results of Quality Control (QC) and Quality Assurance (QA) measures 
implemented during the RA. 

• Chapter 7 – Munitions Constituents and Waste Characterization Sampling Activities and Results: 
Presents the results of MC and waste characterization sampling activities completed for the RA. 

• Chapter 8 – Summary and Findings: Presents a summary and the findings resulting from 
execution and completion of the RA. 

• Chapter 9 – Exposure Data: Presents the on-site exposure data for field personnel. 
• Chapter 10 – References: Presents the references used in developing the report. 
• Appendix A – MEC and MDAS Disposal Documentation: Provides the chain-of-custody 

documents, MEC and Material Documented as Safe (MDAS) certification, and certificates of 
destruction. 

• Appendix B – Explosives Accountability Records: This appendix contains the explosives inventory 
and usage forms. 

• Appendix C – Project Database: Provides the project’s database, capturing the data collected by 
the field teams. 

• Appendix D – Daily Reports: Provides daily reports completed in the field, summarizing field 
operations, QC, QA, and safety for each day of fieldwork. 

• Appendix E – Project Photographs: Photographs taken during RA activities, including 
photographs of MEC and other significant items, are contained within this appendix. 

• Appendix F – Quality Control/Quality Assurance: Provides QC and QA documentation, including 
Three-Phase Surveillance Inspections and grid completion inspections.  

• Appendix G – Laboratory Analytical Data and Validation Reports: Provides the analytical data 
reports from the laboratory and the data validation reports. 

• Appendix H – Field Logbooks: Includes all field logbooks from the Senior Unexploded Ordnance 
(UXO) Supervisor (SUXOS), UXO Quality Control Specialist (UXOQCS), UXO Safety Officer 
(UXOSO), Field Team Leaders, MC Sampling Team and QA Specialist. 

• Appendix I – Disposal Documentation: Provides disposal documentation from the asbestos 
containing material (ACM) removal, alpha-pinene liquid, medical waste, construction debris, and 
burned/partially burned debris. 

• Appendix J – Asbestos Containing Material Report: Provides the results from the asbestos 
inspection and testing results. 

• Appendix K – Technical Project Planning Meeting Minutes: Provides the TPP meeting minutes 
from TPP1 and TPP2. 
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• Appendix L – Field Change Requests: Provides all Field Change Requests (FCRs) completed 
during fieldwork activities. 

• Appendix M – Root Cause Analyses: Documents Root Cause Analysis (RCA) reports completed 
during the fieldwork activities. 

• Appendix N – QA Surveillance Plan. 
• Appendix O – Limited Feasibility Study (FS) Report, 27th Avenue Remediation Site, Maricopa 

County, Arizona: Presents an evaluation of additional MEC remedies following the completion of 
the RA. 

• Appendix P – Post VSP Analysis. 

This space is intentionally left blank. 
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CHAPTER 2. SITE DESCRIPTION AND PROPERTY OWNERSHIP 

2.1 SITE DESCRIPTION 

The Site encompasses four adjacent parcels [Maricopa County Assessor’s Parcel Number (APNs) 202-14-
013R, 202-14-005Q, 202-14-015, and 202-14-013V)] totaling an estimated 113 acres along the southern 
flank of Gavilan Peak in a rural residential area.  The Site is located in the unincorporated town known as 
New River, Maricopa County, Arizona, approximately 36 miles north of downtown Phoenix (Figure 2-1 and 
Figure 2-2).  Parcels 202-14-005Q and 202-14-013R are associated with physical addresses of 46430 
North 27th Avenue and 46402 North 27th Avenue, respectively. The remaining parcels do not have physical 
addresses.  The Site was historically identified in the late 1990s as Star Flash (or StarFlash) Ranch and 
was developed with two residential structures (a primary Residence and an adjacent Bunk House), two 
storage structures (sheds), a fenced Corral Area, and an in-ground structure referred to in historical 
documents as a magazine or bunker.  For clarity, the identified in-ground structure is likely an explosives 
storage facility and is hereinafter referred to as a magazine.  The topography of the Site is undulating.  Much 
of the Site is situated on elevational contours ranging from approximately 2,120-feet (ft.) above mean sea 
level (amsl) along the southern portion of the Site to approximately 2,600-ft. amsl in the northern portion 
(the southeastern slope of Gavilan Peak).  Several shallow potential mineshafts are located on the Site.  
Most of the Site is undeveloped and is covered with desert vegetation.  The Site is accessible by an unpaved 
road (North 27th Avenue) winding through the southern portion of APN 202-14-013R, and the central portion 
of APNs 202-14-015 and 202-14-005Q, continuing northeast of the Site. 

The New River area is home to approximately 14,952 residents (United States Census Bureau, 2010).  The 
Site is centrally located east of Interstate-17.  Residential areas are located to the north and west within a 
0.5-mile radius of the Site. Vacant private property borders the Site to the east.  State-owned land borders 
the Site to the southeast, south, and southwest.  The nearest school is approximately 1.5-miles to the 
northwest of the Site.  Potable water is provided to the area by private supply wells. 

2.2 PROPERTY OWNERSHIP 

According to property ownership information obtained from the Maricopa County Recorder’s Office website, 
Gavilan Peaks Estates, a limited liability company (LLC), currently owns all four parcels noted above that 
comprise the property.  Copies of the property ownership documents are included in Appendix B of the 
Table Top SI Report (UXO Pro, 2018b).  A description of each parcel and the available property ownership 
information is provided below. 

• APN 202-14-013R is an unimproved lot totaling an estimated 84 acres. 
− 11 August 1987.  A Warranty Deed transferred the property from Charles Michael Byers 

(Grantor) to American Security Investments (a Trust). 
− 30 June 1989.  A Warranty Deed transferred the property from Charles Michael Byers 

(Grantor) to Robert W. Byers (Grantee), as Trustee and on behalf of American Security 
Investments.  The following are listed as beneficiaries of American Security Investments: 
Kelly Lynn Byers, Sheryl Ann Byers, and Lisa Diane Byers.  

• APN 202-14-005Q, totaling an estimated 14.39 acres, was developed in 1961 as a residential 
property with a living area of 2,038 square ft. with a covered patio.  The following information 
regarding ownership of this parcel was obtained from the Recorder’s Office. 
− 29 March 1982: One-third interest in the property was transferred via Quit Claim Deed from 

David A. and Helen A. Rodriguez to Wallace J. and Bance F. Hom Myers.  
− 23 October 1984: One-third interest was transferred via Warranty Deed from David A. and 

Helen A. Rodriguez to Wallace J. Myers. 
− 25 October 1984: A Deed of Trust and Assignment of Rents was recorded between Wallace 

J. Myers (Trustor) and David A. and Helen A. Rodriguez (Beneficiaries). 
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− 18 July 1985: A Joint Tenancy Deed was recorded in which Christine Martin conveyed 1/3 
interest in the property to Wallace J. and Bance F. Hom Myers. 

− 13 August 1985: A Quit Claim Deed released one-third interest in the property from Wallace 
J. Myers to Christine Martin. 

− 1 September 1985. A Warranty Deed transferred one-third interest in the property from 
Aquaprep, Inc., an Arizona Corporation, to Wallace J. Myers. 

− 22 June 2004: Bance K. Hom released interest in the property via Quit Claim Deed to Wendy 
B. Berns.  

− 21 June 2006.  Wendy B. Berns transferred her interest in the property via Special Warranty 
Deed to Gavilan Peaks Estates, LLC.  

− 30 August 2017.  A Maricopa County tax statement identifies Gavilan Peaks Estates, LLC as 
the current property owner, and confirms the last Deed date as 21 June 2006. 

• APN 202-14-015 is an unimproved parcel totaling an estimated 10 acres.  
− 11 August 1987.  A Warranty Deed indicates Charles M. Byers transferred the parcel to 

American Security Investments.   
− 30 June 1989.  A Warranty Deed transferred the property from Charles Michael Byers 

(Grantor) to Robert W. Byers (Grantee), as Trustee and on behalf of American Security 
Investments.  The following are listed as beneficiaries of American Security Investments: 
Kelly Lynn Byers, Sheryl Ann Byers, and Lisa Diane Byers. 

− 30 August 2017.  A Maricopa County tax statement identifies Gavilan Peaks Estates, LLC as 
the current property owner, and identifies the last Deed date as 21 June 2006. 

• APN 202-14-013V is an unimproved parcel totaling an estimated 3.797 acres.  
− 21 June 2006. A Special Warranty Deed conveyed property rights from John R. Flynn, a 

trustee for American Security Investments, to Gavilan Peak Estates, LLC. 

The law firm of Sherman & Howard was retained by ADOA to determine property rights to North 27th Avenue 
crossing the Site.  In a document dated 25 August 2017, Sherman & Howard verified the fee title to the 
road is vested in Gavilan Peak Estates, LLC, as the owner.  Easement rights could not be found of any 
other owner vested in the road.  Maricopa County does maintain a portion of the road; however, there is no 
documentation for the County’s rights to the road, only a grant of right of way across a neighboring parcel 
to the northeast (Sherman & Howard, 2017). 

2.3 PREVIOUS SITE INVESTIGATIONS 

2.3.1 1997 and 1998 Bureau of Alcohol, Tobacco, and Firearms (ATF) Removal of Chemicals 
and Explosives 

The United States District Court for the District of Arizona issued a search warrant to the ATF on 23 
September 1997 for the property located at 44830 North 27th Avenue (previous address for the residence 
associated with APN 202-14-005Q).  The search uncovered various quantities of explosives and chemicals 
in the detached Storage Shed adjacent to the Main Residence and in several other structures.  The United 
States Environmental Protection Agency (USEPA), acting at the request of the ATF, subsequently referred 
the Star Flash Ranch for a time-critical RA under the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA).  Schamadan (1999) reported that approximately 4 tons of non-
explosive chemicals and 1,000 pounds (lbs.) of high explosives were either detonated on-site or removed 
offsite for disposal by Federal agencies.  Tetra Tech (1998) reported that approximately 2,000 lbs. of stable 
explosives were removed from the magazines and detonated offsite by ATF.  The ATF destroyed two of 
five magazines by explosive detonation on 23 September 1997 (Tetra Tech, 1998).  Stable explosives and 
chemicals were removed from the remaining magazines on 13 December 1997.   

In December 1998, Tetra Tech submitted a report documenting several removal alternatives regarding the 
remaining explosive contents of the Storage Shed.  Several alternatives were evaluated, and town hall 
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meetings were held in order for the community to express their concerns.  Each alternative was evaluated 
with respect to possible impacts to the community and ecological receptors. 

Based on the evaluation of remedial alternatives presented in the Tetra Tech report, the USACE, in support 
of EPA and ATF, recommended burning the Storage Shed in which the remaining explosives and chemicals 
were stored.  Due to the documented presence of tripwires (Schamadan, 1999) and the expected unstable 
nature of the stored explosives and chemicals, a rock and soil berm with an 8-ft. sheetrock wall was erected 
around the Storage Shed in preparation to incinerate the shed and all of its contents.  The incineration date 
was set for 18 October 1997.  

However, the Concerned Citizens of New River challenged the proposed approach.  The State and Federal 
agencies initially agreed to the proposed plan to burn the remaining explosives and chemicals.  However, 
as more concern was raised by the community and the State of Arizona about the potential health, safety, 
and environmental concerns, EPA informed the State that all CERCLA activities would be terminated.  EPA 
ceased all CERCLA activities at the Star Flash Ranch on 1 March 1999.   

2.3.2 1999 RA and Reporting 

At midnight on 15 March 1999, the State of Arizona took custody of the Site to preserve the safety of the 
citizens and the environment and initiated a cleanup of the remaining explosives and chemicals left on the 
Site by EPA and ATF.  The New River Task Force was formed, consisting of the Special Assistant to the 
Governor and State and County agencies.   

The south and east quadrants of the berm were removed from around the Storage Shed to allow for two 
clear ingress and egress routes.  A tripwire was discovered in the shed, but no explosive device was found 
at the end.  A 20-ft. by 40-ft. borrow pit, filled with 144 tons of sand and a plastic landfill liner, was 
constructed.  The Daisy Mountain Fire Department identified, inventoried, and removed over 8,000-lbs. of 
explosive materials and hazardous chemicals.  The materials were subsequently transported to sites in 
Louisiana and Utah for disposal.  Small amounts (1-lb. or less) of material that was unsuited for transport 
were safely destroyed in the special disposal unit set up on the sand in the pit. The exact location of the pit 
is unknown.  Three containers of depleted uranium were found in the Storage Shed.  These items were 
identified by the Arizona Radiation Regulatory Agency and transported off the Site by their personnel.  The 
Storage Shed was left intact and cleared at the end of the investigation.  The last truck left the property on 
11 May 1999 and the Operations Report - Explosive Remediation Project:  Starflash Ranch (March 15, 
1999 to July 15, 1999) was finalized on 15 July 1999 (Schamadan, 1999). In 1998, Tetra Tech compiled a 
list of the explosives and explosive constituents identified during the USEPA and New River Task Force 
time-critical RAs. 

2.3.3 2003 Phase I Environmental Site Assessment (ESA) 

Preferred Environmental Services conducted a Phase I ESA in 2003, on behalf of Mr. Charles Byers.  A 
Site reconnaissance was conducted on 17 May 2003.  During the Site visit, no chemicals, hazardous 
substances, or petroleum products were identified on the Site.  Hot water heater casings were observed 
on-site.  According to Mr. Byers, the casings had been dumped on the property without authorization.  The 
Site was not identified in any Federal or State regulatory database.  The Phase I ESA concluded that there 
were no recognized environmental concerns and additional investigation was not warranted. 

2.3.4 2013 Maricopa County Sheriff’s Office (MCSO) Report 

On 4 November 2013, the MCSO responded to an explosive incident at the Site.  A visitor to the Site was 
looking for scrap metal around the northern corner of the Storage Shed near the Main Residence when he 
stepped on an explosive device.  The victim stated he was walking down the hillside and had turned to his 
left to pick up the item.  He did not see anything on the ground in the area he had been walking.  During 
the investigation, Detective G. Willette indicated he found “a piece of copper or brass piping in the area 
next to the blast seat.  Both items appeared to have come from some type of appliance or hot water heater.” 

On 7 November 2013, bomb technicians conducted a line search of the blast area looking for evidence and 
discovered three hand grenades.  During the search, a black wire was found coming from the back of the 
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Main Residence and going west to southwest over a hill.  A hand grenade was found lying in the desert 
next to the black wire.  An explosive ordnance disposal (EOD) team disposed of the hand grenade.  Two 
other hand grenades attached to the other end of the wire were located approximately 0.5-miles south 
along the hillside south of the Main Residence.  One of the hand grenades was disposed of by the EOD 
team.  The other hand grenade was inert and was deemed safe to be collected into evidence.  

A plastic 35-millimeter (mm) film container with a screw-on plastic lid with the words “lead styphnate” 
containing a yellowish earth-tone powder was reportedly found by one of the tenants behind a rock in the 
rock wall of the Storage Shed near the Main Residence.  He brought it inside the house, where the detective 
later marked it into evidence.  Laboratory results confirmed the powdery substance was lead styphnate. 

2.3.5 2015 MCSO Report 

On 27 January 2015, the MCSO responded to the property at the request of the landowner.  A 35-mm film 
canister was discovered inside the retaining wall on the north side of the Storage Shed near where a similar 
container had been discovered in 2013.  Due to the history of the Site, the land owner believed the film 
container was filled with an explosive substance.  The MCSO performed a search of the immediate area 
and discovered two more film canisters.  The MCSO EOD Unit determined it was unsafe to move the film 
canisters and detonated them in place.  Upon inspecting the detonation site for the 35-mm canisters, a box 
containing 97 blasting caps was discovered hidden in a rock retaining wall where the detonation of the film 
canisters took place.  The blasting caps were subsequently moved to the Corral Area and rendered safe 
by the MCSO EOD Unit.  

This space is intentionally left blank.
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CHAPTER 3. INITIAL CONCEPTUAL SITE MODEL 

This Chapter presents the initial CSM developed from the Table Top SI Report (UXO Pro, 2018b) prior to 
the start of RA activities.  The CSM provides a description of the Site and its environment that was used to 
depict the nature of potential contamination, its location, and potential interactions of human and 
environmental receptors with that contamination.  The CSM summarizes the potentially complete receptor 
exposure pathways for MEC and identifies those pathways that are, and are likely to remain, incomplete.  
An exposure pathway is considered incomplete unless all four of the following elements are present 
(USEPA, 1989): 

• A source of contamination 
• An environmental transport and/or exposure mechanism 
• A point of exposure at which the contaminant can interact with a receptor 
• A receptor and a likely route of exposure at the exposure point. 

If any single factor is not present, the pathway is considered incomplete.  An incomplete exposure pathway 
indicates there are no current means by which a receptor (human or ecological) can be exposed to either 
MEC or MC.  In this case, no hazards or risks from exposure to MEC or MC would be expected.  This 
information can be used to focus the Site investigation by suggesting which complete or potentially 
complete exposure pathways need to be evaluated.  The CSM is a “living document” that is based on 
existing knowledge and, therefore, was updated throughout the course of the project as more data became 
available. 

3.1 SITE SETTING 

Information describing physiography, topography, vegetation, and Site history has been excerpted from 
previous reports and documents.  

3.1.1 Climate 

The temperature in New River ranges from 41-degrees Fahrenheit (°F) to 101°F.  The warmest time of year 
is April through September with an average temperature of 93°F, and the cool season, November through 
March, having an average daily temperature of 69°F.  Average rainfall is approximately 1.11 inches (in.), 
with the wetter season from July through February; the driest months are the end of February through the 
beginning of July.  Winds are generally from the west during mid-March through the beginning of August, 
from the south during August and September, and from the east during October to mid-March.  Wind speeds 
average 3.5 knots.  

3.1.2 Geology and Soils 

The Basin and Range Province is characterized by wide, gently sloping plains underlain by Quaternary 
basin fill deposits, which are enclosed or partly enclosed by mountain ranges.  The physiography is a result 
of Late-Tertiary extensional movement along high-angle normal faults, which caused the basins to drop in 
relation to the mountains and produced a series of generally north-to-northwest trending basins.  These 
basins gradually subsided and were filled by locally derived sediment.  The resulting closed drainage 
systems produced a gradual change from coarse-grained sediment near the mountains to fine-grained 
sediment near the basin centers (Anderson et al., 1992).  The mountain ranges surrounding the basins 
consist primarily of Cretaceous and Quaternary intrusive and volcanic igneous rocks.  From mountain top 
to the basement rocks underlying the basins, the average fault displacement has been estimated at 
approximately 10,000-ft., with the valleys filled by up to 7,000-ft. of gravel, sand, and silt.  

The northern and western parts of the New River area include high mesas consisting of Tertiary age flat-
lying interbedded sedimentary and volcanic strata.  The southern and eastern parts are small hills with 
exposures of Precambrian metamorphic and intrusive rocks, and middle Oligocene andesitic rocks.  The 
Precambrian rocks are remnants of an ancient mountain system that extended diagonally across Arizona 
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in the physiographic area currently identified as the Transition Zone.  Quaternary alluvial deposits and fault 
block topography typical of Basin and Range terrain are encountered in the southern part of the area.  Cave 
Creek, an intermittent stream running from north to south, is the principal drainage in the area.  Maximum 
relief in the area is about 2,400-ft.  The highest point is on Black Mesa northwest of New River, at an 
elevation of about 4,700-ft.  Gavilan Peak (elevation 2,980-ft.) is a Tertiary volcanic plug that predates most 
of the other Tertiary volcanic rocks of the region.  Gavilan Peak is depicted on the topographic map and the 
property is located on the southern flank.   

3.1.3 Hydrogeology 

3.1.3.1 Groundwater 

The property has been improved with two groundwater wells situated on the south-central portion of APN 
202-14-015Q.  The wells were reportedly drilled to a depth of 280-ft. and 400-ft., respectively, and 
constructed of a 12-in.-diameter casing.  The wells were utilized to supply potable water to the property as 
historically reported (Preferred Environmental Services, 2006).  

Based on data recorded in the Arizona Department of Water Resources Groundwater Site Inventory, the 
most recent water level measurement collected from these wells showed a depth to groundwater of 66-ft. 
bgs in January 1985.  Groundwater in the general area of the Site flows predominantly from north to south 
(Preferred Environmental Services, 2003). 

3.1.3.2 Surface Water 

Several wash areas on the Site are located in low-lying areas (e.g., in-between hillsides).  During the RA 
these washes were dry; however, it is evident that they collect runoff from rain events. 

3.1.4 Topography and Vegetation 

The Site consists of four contiguous parcels of land, the majority of which consists of native desert.  The 
combined area of the four parcels comprises approximately 113 acres, of which an estimated 11.7 acres 
are inaccessible due to steep slopes and cliffs.  The Site was improved with two residential structures (a 
Main House and an adjacent Bunk House), two storage structures (sheds), a fenced Corral Area, and an 
in-ground magazine.  Two septic systems and two groundwater wells are also on the Site (Preferred 
Environmental Services, 2003).  The topography of the Site is undulating.  Much of the Site is situated on 
elevational contours.  The northern section of the Site includes the residential area situated on the southern 
slope of Gavilan Peak.  Eleven excavations, thought to be potential mineshafts, were observed on the Site 
during the October 2017 site visits.  These excavations appear to have been created using heavy 
equipment rather than explosives.  The deepest of the excavations were observed to be approximately 10-
ft. bgs (UXO Pro, 2017).  Most of the Site is covered with desert vegetation.  An unpaved access road 
(North 27th Avenue) extends from the northeast section of the Site along the eastern section of the Site to 
an area near the southeast section of the Site, where it then redirects to the west and continues past the 
southwestern corner of the Site. 

3.1.5 Sensitive Environments 

As of April 2016, there are 69 Federally listed threatened and endangered species within the state of 
Arizona; 14 of these are in Maricopa County, consisting of 2 plants and 12 animals [United States Fish and 
Wildlife Service (USFWS), 2016].  According to USFWS, five of these species are located in the vicinity of 
the Site (Table 3-1).  The Arizona Game and Fish Department (AGFD) maintains an additional list of Special 
Status Species and Special Areas within 5 miles of the vicinity of the project (Table 3-2).  The only sensitive 
plant species of significance identified at the Site was the Saguaro Cactus, and all RA vegetation cutting 
teams were trained in the identification of the cactus.  No Saguaro Cactuses were harmed during RA 
activities.  Based on the potential of encountering a Sonoran Desert Tortoise habitat, the AGFD paper 
entitled “Guidelines for Handling Sonoran Desert Tortoises Encountered on Development Projects,” 
prepared by the AGFD (revised 22 September 2014), was utilized by RA personnel for guidance.  No 
ecological or culturally sensitive areas were expected to be or were encountered during the RA. 
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Table 3-1: USFWS Threatened or Endangered Species in the Vicinity of the Site 

Common Name Scientific Name Status 
Lesser Long-nosed Bat Leptonycteris curasoae yerbabuenae Endangered 

California Least Tern Sterna antillarum browni  Endangered 

Yellow-billed Cuckoo Coccyzus americanus Threatened 

Gila Topminnow (incl. Yaqui) Poeciliopsis occidentalis  Endangered 

Roundtail Chub Gila Robusta Proposed Threatened 

Table 3-2: AGFD Special Status Species and Special Areas 

Common Name Scientific Name 
Hohokam Agave Agave murpheyi 

Bigelow Onion Allium bigelovii 

Golden Eagle Aquila chrysaetos 

Sonoran Desert Tortoise Gopherus morafkai 

Bald Eagle Haliaeetus leucocephalus 

Lowland Leopard Frog Lithobates yavapaiensis 

Squaw Peak Talussnail  Maricopella allynsmithi 
 

3.1.6 Cultural and Archeological Resources 

According to the National Register Information System (NRIS), National Historic Landmarks (NHL) list, 
National Heritage Areas (NHA) list, and National Park Service (NPS), one registered cultural resource within 
the boundaries of New River was identified.  The Jack Ass Acres Service Station was listed as an 
abandoned gas station and convenience store from the 1930s located on the Sun-Up Ranch west of 
Interstate-17.  The Sun-Up Ranch was listed on the National Register of Historic Places in 1988.  

3.2 LAND USE  

3.2.1 Adjacent Land Use 

Undeveloped State-owned land borders the Site to the southeast, south, and southwest.  Privately owned 
land borders the Site on the east and west boundaries.  The Site is bordered to the north by the steep 
southern slope of Gavilan Peak, followed beyond by residential property approximately 1,000-ft. from the 
Site.  Several single-family homes are located within the native desert to the west of the Site.  Future land 
use of the adjacent properties is likely to remain as residential to the west and north.  The adjacent property 
to the east is currently undeveloped property; however, it could be developed as residential in the future. 
The adjacent State-owned land primarily to the south is anticipated to remain undeveloped for the 
foreseeable future. 

3.2.2 Historical Site Use 

From 1985 to 1990, Mr. Charles Byers reportedly used portions of the aforementioned parcels in the design 
and assembly of non-lethal munitions for the police and military (Preferred Environmental Services, 2003).  
The Site was also used as a residential and rental property after 1990.  For a portion of that time, ending in 
the late 1990s, the Site was utilized as a storage facility for various munitions and supplies. The Site was 
used as a rental property until 4 November 2013, when an explosive incident occurred, injuring a site visitor 
(Tetra Tech, 1998; Schamadan, 1999; MCSO, 2013). 
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3.2.2.1 Main Residence 

The Main Residence was used as a rental property from the mid-1990s through 2013.  During the 1997 
ATF time-critical RA, zinc compounds were moved from the Storage Shed and stored in “Room B” of the 
Main Residence due to their excessively dry state, which was considered unstable and not transportable.  
Following the 4 November 2013 explosive incident, a live hand grenade was found next to a black wire 
running from the back of the house and then west to southwest over a hill.  According to the MCSO 
investigation report, the hand grenade was located approximately 100-yards (yd.) southwest of the blast 
scene.  An MCSO EOD team disposed of the hand grenade.  The MCSO investigation also documents a 
35-mm film canister containing lead styphnate that was found by the tenant and left in the kitchen of the 
Main Residence.   

3.2.2.2 Storage Shed Near the Main Residence 

The Storage Shed is located adjacent to the northern façade of the Main Residence.  Historical reports 
indicate that as much as 4 tons of non-explosive chemicals and 1,000-lbs. of high explosives were either 
detonated on-site or removed offsite for disposal by Federal agencies in 1997 (Schamadan, 1999).  
Although the reports are not clear on the specific locations where the material was found, it appears that 
the majority of the chemicals and explosives were found in the Storage Shed.  Schamadan (1999) reported 
that approximately 80 to 100-lbs. of explosives and 800-lbs. of chemicals remained stored in the shed 
following the completion of the 1997-1998 Federal agencies’ time-critical RA.  Tetra Tech reported “various 
quantities and conditions of explosives and chemicals” in the shed (Tetra Tech, 1998).   

During the New River Task Force operation, the Daisy Mountain Fire Department removed over 8,000-lbs. 
of explosive materials and hazardous chemicals (Schamadan, 1999). In addition, three containers of 
depleted uranium and one container labeled “dioxin” were also removed from the shed and transported 
offsite.  At the conclusion of the New River Task Force removal operation, the Storage Shed was left “intact, 
clean and much neater” (Schamadan, 1999). 

At the time of the 2013 explosive incident, a 35-mm film canister containing lead styphnate was reportedly 
found by a tenant behind rocks in the retaining wall forming the north side the Storage Shed. Three 
additional 35-mm film canisters were discovered hidden within the Storage Shed retaining wall in January 
2015, along with a box containing 97 blasting caps.  The film canisters were deemed unsafe to move and 
were detonated in place.  The blasting caps were moved to the Corral Area and rendered safe by the MCSO 
EOD Unit. 

3.2.2.3 Bunk House 

This structure is located to the southeast of the Main Residence.  Historical documents do not identify the 
Bunk House as being used to store chemicals or explosives. 

3.2.2.4 Corral Area 

The Corral Area was reportedly used to demonstrate the munitions that the land owner was offering for 
sale.  The area was not included in the previous time-critical RAs and investigations.  Munitions Debris 
(MD) in the form of expended hand grenade fuzes and spoons (associated with hand grenade fuzes) were 
observed during the October 2017 site visits (UXO Pro, 2017).   

3.2.2.5 Explosives Magazines 

Five magazines were historically reported associated with the Site.  The magazines were identified by 
number in the 1999 Operations Report (Schamadan, 1999) as follows:  Magazines #1, #2, and #4 were 
described as metal or steel storage structures measuring approximately 4-ft. to 8-ft. in diameter and 8-ft. 
high. Magazine #3 (also identified as Bunker #3) was described as a “well-built reinforced steel/concrete 
underground munitions storage structure with a vestibule and secure internal doors.”  Magazine #4 was 
described as a smaller version of Magazine #3.  A USEPA memo dated 23 September 1997 (included in 
Appendix A of Tetra Tech’s 1998 report) describes the magazines as three metal cylinders, one “built into 
the hillside and is 8-ft. by 10-ft. in size,” and a “cinder block storage building 25-ft. long by 15-ft. wide.”  The 
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cinder block storage building appears to be the building described elsewhere in this report as the Southern 
Storage Shed. 

Locations of the magazines were not clearly described in the historical reports.  Only Magazine #3, located 
on the south side of the main unpaved road (North 27th Avenue) south of the residential area, and the 
Southern Storage Shed remained on the Site at the time of the October 2017 site visits.   

All five magazines were reported to contain explosive devices, explosives, and/or chemicals (Tetra Tech, 
1998).  Explosive materials found in the three metal magazines were consolidated in two of the magazines 
and subsequently detonated in place by the ATF on 23 September 1997. Magazine #3 reportedly contained 
approximately 500-lbs. of high explosives, including pentaerythritol tetranitrate (PETN) (Schamadan, 1999).  
The explosives in Magazine #3 were removed and transported offsite for disposal during the ADEQ New 
River Task Force time-critical RA.  

3.2.2.6 Southern Storage Shed 

The Southern Storage Shed is a cinder block building located along the southern perimeter of APN 202-
14-013R, north of North 27th Avenue.  Two of the three hand grenades discovered by the MCSO during the 
November 2013 investigation may have been found in this area.  The report variously identifies these two 
hand grenades as being “found by the packing shed”, found “in a wash behind the building on the west end 
of the property”, and “on the other end of the black wire approximately 0.5-miles from the Main Residence 
near what was being identified as a shelter” (MCSO, 2013). 

3.2.3 Current Site Use 

As indicated below, the Site consists of a single residence and associated buildings, which are currently 
vacant.  According to Maricopa County zoning maps, the Site is currently zoned as RU-43 (Rural Zoning 
District – one acre per dwelling unit). Principal uses permitted in this zoning district include farms, farm and 
non-farm residential, recreational, and institutional uses. 

UXO Pro conducted two site visits during October 2017 in cooperation with ADOA and ADEQ, which 
negotiated and received Right of Entry from the current land owner (Gavilan Peak Estates, LLC).  Complete 
details of the site visits are included in the Site Visit After Action Report (UXO Pro, 2017).  During the site 
visits, UXO Pro performed preliminary surface investigations using meandering transects in and around the 
areas which were deemed to have the highest potential to contain evidence of MEC or IEDs and conducted 
a visual assessment of Site conditions and facilities on the four parcels that comprise the Site.  No MEC or 
IEDs were discovered during the site visits.  MD was discovered at multiple locations, as described in the 
following sections. 

3.2.3.1 Site Features 

Table 3-3 presents the main Site features and their Global Positioning System (GPS) coordinates, as 
identified during the October 2017 site visits.   

This space is intentionally left blank. 
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Table 3-3: Significant Site Features Identified in October 2017 

Site Feature 
Designation 

Number Description Coordinates 

1 Storage Shed Near the Main Residence 33° 54' 17.4" N 112° 7' 14.9" W 

2 

Approximate location of past discovered hand 
grenades with tripwires (near the 2013 
explosive incident in the area of the Storage 
Shed and Main Residence) 33° 54' 16.9" N 112° 7' 16.3" W 

3 Main Residence (front) 33° 54' 16.4" N 112° 7' 15.5" W 

4 Bunk House 33° 54' 15.9" N 112° 7' 15.1" W 

5 

Corral Area possible demo pit [Munitions Debris 
(MD) discovered] 33° 54' 15.5" N 112° 7' 11.4" W 

Corral Area possible demo pit (end)  
(MD discovered) 33° 54’ 14.9" N 112° 7’ 11.1” W 

6 Potential Mineshaft (1) 33° 54' 13.7" N 112° 7' 16.8" W 

7 Potential Mineshaft (1) 33° 54' 6.3" N 112° 7' 14.9" W 

8 Magazine 33° 54' 3.7" N 112° 7' 15.8" W 

9 Southern Storage Shed 33° 54' 3.8" N 112° 7' 24.9" W 

10 
Possible demo pit (MD discovered) near the 
Southern Storage Shed 33° 54' 4.4" N 112° 7' 25.6" W 

11 The Wash (dry stream bed) NA NA 

Notes: 
(1) Additional shallow potential mineshafts were discovered during the installation of Hazard Warning Signs in 

October 2017.   
NA – Not Applicable 
33° 54' 6.3" – 33 degrees 54 minutes 6.3 seconds 
N – North  
W – West  

3.2.3.2 October 2017 Site Visit Observations  

UXO Pro conducted two site visits on 4 October 2017 and 12 October 2017 as part of the Table Top SI 
tasks to perform surface investigations using meandering transects in and around the areas with the highest 
potential to contain MEC and IEDs.  The site visits also assessed the Site conditions and facilities on the 
four parcels that comprise the Site.  The following sections describe the observations, conditions, and 
results of the site visits.   

3.2.3.2.1 Main Residence 

The Main Residence, located on the northeastern portion of the property, was constructed of mortared rock 
and brick exterior walls and wood-framed interior walls for the locker room, bathroom, and two bedrooms.  
The interior walls consisted of mortared rock or brick walls or wood paneling with wood framing.  A second 
story, consisting of a large room with a closet, was added over the carport of the Main Residence.  This 
addition was constructed by a more traditional construction method of wood framing, plywood exterior walls, 
and drywall interior walls.   

No MEC, MD or IEDs were identified at this location.  The Main Residence was observed to be in a state 
of disrepair but appeared to be structurally sound.  The house was infested with snakes and pack rats, and 
an owl was also seen inside.  Rodent feces and other debris were observed throughout the house, and the 
surrounding area was heavily littered with other debris.  Personnel performed visual instrument-aided 
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meandering transects around the perimeter of the house.  Small arms ammunition debris and other debris 
littered the ground around the house.  

3.2.3.2.2 Storage Shed Near the Main Residence 

The shed located to the north of the Main Residence was previously dismantled during the 1997 ATF time-
critical RA to gain access to the large stores of chemicals, explosives, and explosive precursors.  During 
the site visits, what remained of the shed was a small building with what appeared to be an attached carport.  
However, it was determined later that the attached carport was actually the roof of the original shed that 
was dismantled by the ATF.  The roof was partially collapsed due to a detonation by MCSO during the 
disposal of 35-mm film canisters assumed to contain lead styphnate discovered in the retaining wall at the 
rear of the carport portion of the shed.  Following the detonation, a box of blasting caps was discovered 
upon inspection of the results of the MCSO detonation.  The blasting caps were moved to the Corral Area 
and rendered safe by the MCSO EOD Unit.  The remnants of the shed was constructed of plywood walls 
and wood framing. 

No MEC, MD or IEDs were identified at this location during the site visits.  The site visit personnel performed 
visual instrument-aided meandering transects around the structure to identify subsurface anomaly counts 
and to avoid potential hazards.  Extensive other debris was littered within the structure and around the 
immediate area.  “Other debris” is defined as any debris that is not associated with munitions or explosives 
(e.g., trash, nails, rebar, construction materials, etc.).  The Storage Shed suffered damage in 2015 when 
the MCSO detonated the three 35-mm film canisters that contained suspected lead styphnate.  The 
detonation occurred within the rock wall on the north side of the shed, which collapsed the roof of the carport 
section that extends from the shed.   

A berm composed of rock and soil taken from the Corral Area was constructed around the outside of the 
Storage Shed.  This is the general area of the 2013 explosive incident.  MD (expended hand grenade fuzes 
and hand grenade spoons) was observed at the Corral Area, suggesting a potential for similar hazards 
such as hand grenades to have been transported from the soil that made up the berm material around the 
shed.  The potential need to remove the shed, rock wall, and soil berms surrounding the shed was 
discussed with the property owner, and was stated he had no objections. 

3.2.3.2.3 Bunk House 

The Bunk House is located just east and downslope of the Main Residence.  The Bunk House is a wood 
frame construction on pillars leveling the building to the steep slope.  The exterior consists of a full-length 
front porch and the interior includes two large rooms with closets and a full bathroom.  The walls are 
constructed of wood framing with wood paneling with stud framing. 

No MEC, MD or IEDs were identified at this location during the site visits.  The Bunk House appeared to 
have been in the process of refurbishment and then repair work abruptly stopped.  The interior of the Bunk 
House was mostly free of debris.  Roof shingles and building materials were strewn on the ground around 
the structure.    

The Site conditions around the Bunk House, Main Residence, and Storage Shed, as discussed above, 
consisted of solid rock with little topsoil.   

3.2.3.2.4 Corral Area Possible Demo Pits 

The Corral Area borders the eastern Site boundary approximately 100 meters (m) from the Main Residence 
within Grids FF-14, FF-15, GG-14 and GG-15 (see Figure 2-2).  The Corral Area covers an area 
approximately 0.25 acre in size.  The fence for the Corral Area consists of metal pipe and barbed wire with 
a shade structure along the northern perimeter of the fence.  A dry wash or creek bed lies on the eastern 
edge of the corral fence and travels along the eastern property border, gradually moving southwest through 
the property.    

No MEC or IEDs were identified at this location.  However, MD items were discovered.  Hand grenade 
spoons and fuzes were discovered at various locations on the eastern and western side of the corral fence.  
The fuze and spoon types identified did not appear to be consistent with military fragmentation hand 
grenades but are of the same type as M18 military smoke hand grenades or thermite hand grenades.  
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Immediately northeast of the fenced corral was an area containing debris suspected to be associated with 
historical demolition activities.  A dump site was observed located directly to the south of the Corral Area.  
The inspection of the dump site revealed the presence of other debris, including sealed paint cans.  Two 
burn areas were observed within this dump site.   

3.2.3.2.5 Potential Mine Excavations 

During the site visits, 10 potential mining excavation sites were observed located throughout the Site [Note: 
The Table Top SI report (UXO Pro, 2017) erroneously stated 11 potential mineshafts were observed.] 
These areas were investigated and inspected with the all metals detectors.  There were no discoveries of 
metal debris either on the surface or in the subsurface.  The potential mining sites appeared to have been 
excavated with heavy equipment based on evidence of sidewall scarring.  There was no evidence present 
that the potential mining sites were excavated using explosives.  The deepest excavation observed was 
approximately 10-ft. deep bgs. 

3.2.3.2.6 Explosive Magazine 

The explosive magazine [identified by Schamadan (1999) as Magazine #3] is located midway on the Site 
along the main road (North 27th Avenue).  At the time of the October 2017 site visit, the magazine door 
appeared to have been forced open and the locking mechanism was no longer functional.  The interior of 
the magazine had debris present and there was evidence that a burn was conducted inside the magazine.  
No stored explosive items were observed in the magazine.  The magazine walls are made of poured 
concrete with rebar and are intact.  The fire did not appear to produce enough heat to cause spalling of the 
concrete.  Evidence of snakes and rodents was also present within the magazine.  The magazine included 
a false ceiling, which appeared to be made of plywood that was in disrepair.  The purpose of this false 
ceiling could not be determined at the time of the site visits, as it would not be needed in an explosive 
magazine. It was later determined during the RA that this plywood ceiling was actually a part of the concrete 
form used during the construction of the magazine ceiling.  

3.2.3.2.7 Southern Storage Shed 

The Southern Storage Shed is the southernmost building on the Site.  It is located in Grids U-04 and V-04 
(see Figure 2-2).  The Storage Shed is a concrete block wall structure with a plywood roof.  The walls were 
observed intact, but the roof had been compromised.  The interior contained folded cardboard boxes and 
debris piles ranging from about 2 to approximately 4-ft. deep.  Cardboard casings observed throughout the 
structure appeared to be containers for “flash bang” grenades.  A few accessible casings were inspected 
and observed to be empty.  There was no indication of explosives or residue inside the casings.  In addition, 
a metal/ceramic (material unknown) container that appeared to be a type of fabricated hand grenade body 
was also observed in the structure, but its designed purpose could not be confirmed.  A drum labeled “Pull 
Down Powder” was also present.   

A small armored structure on skids was observed 75-ft. west of the shed located in Grid U-04.  The structure 
appeared to have been used to protect personnel from fragmentation from detonations or as a Ready 
Service Locker (RSL) to temporarily store explosives.  The RSL doors were missing.   

Other debris was observed littering this area.  The previously mentioned wash was observed immediately 
to the north and west of the Southern Storage Shed and armored structure.  Historical documents suggest 
hand grenades were discovered in the wash (MCSO, 2013).  Site visit personnel performed visual 
instrument-aided meandering transects around the structure, in the wash, and on the sides of the wash to 
identify the presence of surface and subsurface anomalies.  No MEC or IEDs were identified at this location.  
However, MD items such as hand grenade spoons and fuzes were discovered in the wash adjacent to the 
Southern Storage Shed.   

3.2.3.2.8 Possible Demo Pit 

This area adjacent to the Southern Storage Shed in the northern portions of Grids U-04 and V-04 (see 
Figure 2-2) contained metal debris (e.g., expended hand grenade fuzes and hand grenade fuze spoons) 
suspected to be associated with the use and testing of hand grenades and flash bangs. 
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3.2.3.2.9 The Wash 

The wash (a dry stream bed) meanders from the northeast Site boundary to the southwest boundary and 
then continues southwest off the Site.  The wash near the Corral Area and dump site contained the largest 
quantity of MD (hand grenade spoons and fuzes) identified during the site visits.  Similar MD items were 
discovered at various other locations within the wash.  At the time of the site visits, it was suspected that 
MEC or MD may have migrated further south via the wash.   

3.2.3.2.10 Additional Observations  

Large quantities of trash, dumped furniture, construction debris, small arms ammunition cartridges, and 
other debris appeared to be limited to areas around the building structures and was assumed to be the 
result of trespassers and looters.  Field surveys were completed using all metals detectors to identify 
subsurface metal anomaly densities over a variety of areas within the Site boundaries.  Near all of the 
structures the anomaly densities were high, but as the survey moved away from the structures the density 
decreased until it was light to non-existent.  The Site Visit Team also noted the areas surveyed were devoid 
of “hot rocks.”  “Hot rocks” is a UXO industry term referring to site geology containing high concentrations 
of iron ore or iron dust which provides false positives for subsurface anomalies. 

During the installation of warning signs along the Site perimeter, debris was not observed littering the 
ground surface, suggesting use of the Site seemed significantly less at distances away from the main 
structures.   

3.3 INITIAL CSM SUMMARY 

3.3.1 Suspected MEC 

Past investigations and time-critical RAs conducted between 1997 and 2015 identified and removed from 
the Site a wide range of chemicals, explosive precursors, bulk explosives, and fabricated munitions.  UXO 
Pro’s discovery during the October 2017 site visits of MD in the form of hand grenade spoons and fuzes 
near the Corral Area and the Southern Storage Shed indicated a potential for MEC in these locations that 
did not undergo any previous RAs.  MEC was suspected to be present in the form of hand grenades or 
buried explosive caches.   

3.3.2 Distribution of MEC 

Historical documents reveal that previous investigations did not assess the Site for MEC but focused on 
removing or detonating the reported MEC or explosives.  These time-critical RAs and investigations 
appeared to remain within the confines of the immediate areas of where MEC and explosives were 
discovered and reported.  UXO Pro did not find any MEC during the site visits but documented MD 
discoveries (e.g., expended hand grenade fuzes and hand grenade fuze spoons) at the Corral Area and 
immediately west of the Southern Shed.  The MD discoveries allowed for the assumption that these two 
areas of the Site may have been used to test the hand grenades that were being manufactured.  It was 
further determined that the two areas in which MD had been discovered may indicate a target site or range 
that should be further assessed to determine if MEC is present.  

3.3.3 Physical Profile Impacting MEC Investigations 

Approximately 11.7 acres of the Site were inaccessible due to steep slopes (in excess of 40 degrees).  
Bedrock is visible on the surface for a large percentage of the Site, limiting the potential for subsurface 
MEC to exist in these areas.  

Several small drainages or dry creek beds feed into a larger wash which travels from northeast to southwest 
across the Site.  During heavy rains, these dry waterways transport sheet flow generally southward, draining 
into the larger wash.  During heavy rain events, MEC and MD that may exist in these smaller drainages 
could have the potential to be transported down gradient of the Site, onto the southern adjacent land 
currently owned by the State of Arizona and overseen by the Arizona State Land Department.   
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3.3.4 Projected Future Land Use 

The Site is currently owned by Gavilan Peak Estates, LLC, with the likely intent to subdivide the property 
and build single-family homes on established lots in the form of ranchettes.  Future land use remains as 
intended by Gavilan Peak Estates, LLC, to build single-family homes.  To ensure a conservative approach, 
the projected future land use is assumed to be residential.   

3.3.5 Receptors 

Receptors for the Site include:  residents, site visitors, miners, trespassers, construction workers, and 
domesticated and wild animals.  Receptors may interact with MEC found on the Site in the following ways:  
hiking, ranching, hunting, mining activities, construction, and foraging.  Figure 3-1 provides a graphic 
representation of the Site’s CSM. 

This space is intentionally left blank. 
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Notes: 
MEC - Munitions and Explosives of Concern 
(CSM format based on United States Army Corps of Engineers, 2012, Environmental Quality Conceptual Site Models, EM-200-12) 

Figure 3-1: 27th Avenue Remediation Site Initial Conceptual Site Model (CSM)  
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CHAPTER 4. PROJECT ACTIVITIES AND OPERATIONS 

4.1 EXECUTION OF RA 

4.1.1 Community Involvement 

Prior to mobilization, a Community Mailer was provided to the residents living near the Site. The purpose 
of this mailer, which was prepared by ADEQ and delivered in November 2017 through the United States 
Postal Service, was to notify the community of the RA activities.  Subsequently, ADEQ met with the New 
River/Desert Hills Community Association on 12 December 2017 to advise the community of the RA and 
what it entailed.  A second meeting with the New River/Desert Hills Community Association, which included 
representatives from Maricopa County, was held on 19 December 2017.  Following the start of RA activities, 
ADEQ sent out additional Community Mailers to residents in January and again in June 2018. 

Other community involvement activities included an in-person outreach to the adjoining residents on 4 
January 2018 conducted by ADEQ, UXO Pro, USA, and the Daisy Mountain Fire Department.  This 
outreach was to provide information and answer any questions related to the RA activities being conducted.  

4.1.2 Mobilization and Site Setup 

Prior to mobilization, USA obtained a Dust Control Permit through Maricopa County to address potential air 
quality issues resulting from driving on unpaved roads through the Site and proposed building demolition 
activities.  Discussions were also held with the Maricopa County Flood Control District to determine whether 
a permit would be required for erosion control due to vegetation clearance activities.  It was determined that 
the Site is not located within a floodplain-controlled area and therefore a permit was not required. 

In addition, warning signs were previously installed at the two entrances of the Site, around the Site’s 
perimeter, and along the main road (North 27th Avenue) that transits through the Site.  Figure 4-1 shows 
the locations where the warning signs were placed.  The signs were installed in October 2017 to inform the 
public and property users of potential explosive hazards suspected to exist within the Site and as a means 
to provide a point of contact for questions or concerns.  Prior to installing the signs, Arizona Blue Stake 
(Arizona 811) was notified, as required by Arizona Revised Statutes § 40-360.21-.32, so that utility owners 
could mark their underground facilities, if necessary.  All utility owners responded to the request and 
indicated that no underground facilities were located in the areas where the signs were to be installed. 

UXO Pro and USA mobilized to the Site in multiple phases to perform the RA.  The first phase of mobilization 
included personnel conducting the initial Site setup operations and to begin RA activities along North 27th 
Avenue and the smaller access roads within the Site boundaries and laydown areas.  The first mobilization 
phase, which occurred on 20 December 2017, included the Field Management Team, consisting of: a 
Senior Unexploded Ordnance (UXO) Supervisor (SUXOS), a Quality Assurance (QA) Specialist, a UXO 
Quality Control Specialist (UXOQCS), and a UXO Safety Officer (UXOSO); and one MEC Clearance Team, 
consisting of one UXO Technician III (UXOTIII), two UXO Technicians II (UXOTIIs), and three UXO 
Technicians I (UXOTIs).  Photographic documentation of the Site setup phase of work is provided in 
Appendix E. 

The second phase of mobilization occurred on 2 January 2018.  Personnel included: two additional MEC 
Clearance Teams (one UXOTIII, two UXOTIIs, and three UXOTIs) and one Vegetation Cutting Team (one 
UXOTIII, one UXOTII, and a subcontracted labor force).  

Onsite management of field activities included establishing temporary facilities at the Site (Figure 4-2). This 
involved setting up an onsite rental trailer as an office and siting two 10-ft. Container Express (CONEX) 
units for contractor storage.  An additional secure container was brought onto the Site to temporarily store 
MPPEH prior to its proper disposal.  The surface and subsurface footprints for each item were cleared of 
MEC/MPPEH prior to facility placements.  This was performed by sweeping the ground surface with an all 
metals detector and investigating and removing any surface and subsurface anomalies. 

Two analog test strips (ATS), locations of which are shown on Figure 4-2, were designed and installed to 
test each all metals detector (analog instrument) on a daily basis to ensure the instrument was working 
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properly per the UFP-QAPP.  The initial instrument check on the ATSs also confirmed that the operators 
were using proper sweep techniques and allowed for the operators to optimize the handheld detection 
equipment settings to establish the maximum reliable detection.  The ATS locations were selected to be 
near the field office and in an area in which enough soil existed to ensure the test items could be buried to 
the required depth.  Prior to the ATS’s construction, each area selected was cleared of metallic anomalies 
to ensure the ATS performed as designed.  

The two ATSs were constructed as follows:  

ATS 1 was seeded with small Industry Standard Objects (ISOs) and inert munitions.  The small ISO was 
buried horizontally (worst case inclination) at a depth of 1.8-ft (maximum reliable depth of detection for a 
small ISO), and a M204 series hand grenade fuze was buried horizontally at a depth of 1-ft.  ATS 1 was 
designed and used as the standard for high and medium density grids and creek beds, as well as grids 
determined to be a Concentrated Munitions Use Areas (CMUA).  Figure 4-3 shows the locations that were 
determined to be CMUAs at the Site.  These areas required intrusive investigation to the depth of detection.  
ATS 1 allowed for the handheld detection equipment settings to establish depth for a M67 series hand 
grenade fuze and the small ISO.   

ATS 2 was installed later in the project to allow for the instruments to be adjusted for shallower depth 
requirements for the determined low-density grids (12-in.).    The ATS 2 allowed for the handheld detection 
equipment settings to be reduced to detect a hand grenade down to 12-in. and a hand grenade fuze to a 
depth of 6-in. for the low-density grids.  ATS 2 was established as a contingency in the case that field teams 
experienced a high density of shotgun pellets that created false positive indications of subsurface anomalies 
in a grid that was assumed to be a low-density grid due to its location.  Instruments were processed daily 
through both ATS to ensure the settings were maintained.  The instruments that were processed through 
ATS 1 were the instruments used during the grid clearance and the ATS 2 instrument contingency were 
not needed.  Table 4-1 shows the ATS designs and depths were measured from ground surface to the 
object center.  Photographic documentation of the ATS is provided in Appendix E.   

Table 4-1: ATS As-Built Design 

Point ID Seed Item X (ft.) 
Y 

(ft.) 
ATS 1 

Depth (ft.) 

ATS 2 
Depth 

(ft.) Inclination 

Start Nail or rebar 0 0 N/A N/A Vertical 

Seed 1 Small ISO 10 0 1.8 N/A Horizontal 

Seed 2 Inert M204 Fuze 20 0 1.0 0.5 Horizontal 

Seed 3 Inert Hand 
Grenade 10 0 N/A 1.0 Horizontal 

End Nail or rebar 30 0 N/A N/A Vertical 

Notes: 
ATS – Analog Test Strip  
NA – Not Applicable 
ft. – feet  
ISO – Industry Standard Object  

A Trimble ProXRT GPS unit was used during the RA to establish grid corners and field data, as discussed 
further below.  In order to check the accuracy and functionality of the selected GPS on a daily basis, Lemme 
Engineering, an Arizona Professional Land Surveyor (PLS), established two control monuments at the Site.  
Survey nails with pink whiskers for visibility and marked with the control point identifier functioned as the 
two control monuments.   The surveyor delivered a report with control point coordinates to UXO Pro and 
USA and the report is part of the Geographic Information System (GIS).  Control point coordinates were 
reported using the Universal Transverse Mercator (UTM) coordinate system; Zone 12 North and referenced 
to the North American Datum of 1983 (NAD83), as provided in Table 4-2.   
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Table 4-2: Survey Control Monuments 

Point ID 

Easting UTM 
Zone 12 
(meters) 

Northing UTM 
Zone 12 
(meters) 

Elevation 
(feet) 

2001 396419.921 3752123.891 2237.497 

2000 396407.766 3752127.548 2244.383 

Notes: 
ID - Identification 
UTM – Universal Transverse Mercator 

4.1.3 Data Collection 

The MEC Clearance Teams used a ruggedized field tablet to record and maintain a detailed accounting of 
all MEC, MPPEH, and MD encountered during the RA.  This accounting included the quantities of MEC, 
MPPEH, and MD; item nomenclature and condition; and location, depth, and final disposition.  Grid corners 
were placed using the Trimble ProXRT and the data was uploaded to the GIS daily.  UXO Pro and USA 
also kept an account of all demolition materials used to detonate MEC or MPPEH.  The MEC Clearance 
Teams took photographs documenting the fieldwork.  Photographic documentation of fieldwork activities is 
provided in Appendix E and in the daily reports located in Appendix D.  Video cameras were set up in order 
to film the MEC Clearance Teams as they worked within each grid.  A tripod with a digital video camera 
was placed in an area that allowed for wide angle viewing of the grid.  The video cameras were repositioned 
by a MEC Clearance Team member, as necessary, to capture as much of the work being performed in the 
grid as possible.  ADOA possesses the video documentation of the grid clearance efforts. 

The UXOQCS and the QA Specialists collected data that was restricted from the SUXOS, field teams, and 
managers within the operations organizations of the project.  The QA Specialist data was further restricted 
from the UXOQCS.  The Trimble GeoXT/XH was used by the UXOQCS and QA Specialist to geo-reference 
the Blind Seed Items (BSIs) and to reference field observations. BSIs are further discussed below.  This 
data was uploaded daily onto UXO Pro’s Server to protect the data from loss and to ensure it remained 
confidential until the fieldwork was complete.    

4.1.4 Grid Establishment 

Project design required the Site to be subdivided into grids to achieve adequate coverage of the Site.  A 
Trimble ProXRT GPS was used to establish the grid corners.  Each grid corner was marked and tagged 
with a unique grid identification number.  A total of 469, 100-ft. by 100-ft. grids were installed encompassing 
the area of the Site for the RA.  Partial grids occurred in areas in which a full grid could not be established.  
Partial grids primarily existed in the northern portion of the Site bordering the areas that were determined 
to be too steep to perform RA activities and in areas in which one of the Site’s permanent structures resided.  
Figure 4-3 shows the grid layout established.  The Trimble ProXRT GPS was tested daily to ensure it could 
position each grid corner with an accuracy of less than or equal to 1-m. To account for the potential 1-m 
error at the corner of each grid, an additional sweep area of at least 1-m was surveyed by the MEC 
Clearance Teams along the outside perimeter of each grid.  Quality control (QC) and QA randomly included 
this perimeter area in their QC/QA grid resurvey checks, as further discussed in Chapter 6.  

4.1.5 Vegetation Cutting 

Vegetation growth can inhibit visual observation and analog geophysical mapping (AGM) detector access 
above the soil surface.  As a preventative measure, selected vegetation cutting was performed as part of 
the RA to achieve adequate access to the Site’s soil surface.  UXO Pro and USA developed a multi-pronged 
vegetation cutting program to safely optimize the RA execution.  The vegetation cutting program objective 
was to safely enter grids, efficiently cut obstructive vegetation, and safely remove personnel and vegetation 
while maintaining an efficient grid clearance rate.  To achieve the objective, UXO Pro and USA conceptually 
partitioned the property into high-risk-for-MEC-encounter areas (medium and high density grids) and lower-



 
Site Specific Final Report 

27th Avenue Remediation Site, Maricopa County, Arizona 
 

Purchase Order No. ADEQ14-073582:64, PO0000294136 Page 4-10 
December 2018 

risk-for-MEC-encounter areas (low density grids).  Within the high-risk-for-MEC-encounter areas, 
vegetation cutting, and vegetation removal were performed by a UXO technician team, exclusively.  In the 
lower-risk-for-MEC-encounter areas, the vegetation team consisted of UXO technicians and a safety-
trained, subcontracted labor force.  The UXO technicians performed access clearance, after which the labor 
force personnel cut and removed vegetation.  The subcontracted labor force was acquired from the 
metropolitan Phoenix area and provided with instructions on Site-specific hazard recognition. 

The vegetation across the Site varied in density, consisting primarily of low-lying grasses/brush and 
mesquite.  The Vegetation Cutting Teams used manual brush cutting methods and focused on cutting the 
grasses to allow for sweeping of the analog instruments, pruning the larger trees/bushes to allow for AGM 
clearance to be completed underneath the pruned trees or bushes.   

Large piles of cut vegetation were processed through a chipper to reduce the acquired mass of material.  
The chipped material was spread adjacent to the access road (North 27th Avenue) that runs through the 
Site, with the intent to stabilize the soil in the event of a heavy rain event.  Smaller piles of cut vegetation 
were permitted to be left in grids when the quantities could be easily distributed.  The chipping of the 
vegetation was an added task to the RA; however, this was not seen as a UFP-QAPP variance or requiring 
a field change request (FCR), since the task did not alter the Data Quality Objectives (DQOs), Measurement 
Quality Objective (MQO), or Standard Operating Procedure (SOP).  

4.1.6 Delineation of Steep Terrain 

Inaccessible areas were determined to be any of the following: 1) slopes steeper than 40 degrees; 2) the 
presence of Listed Threatened or Endangered Species or Critical Habitat; 3) areas that posed an 
unacceptable risk of injury to the field teams if traversed.  As previously mentioned, out of the estimated 
113 acres of the Site, 11.7 acres were deemed inaccessible.  Inaccessible areas were visually confirmed 
by the UXOSO and UXO Pro QA Specialist.  The UXOQCS collected photographic documentation and 
georeferenced the inaccessible area boundary.  The inaccessible areas are depicted in Appendix E and 
shown in Figure 4-1.  

4.1.7 AGM and Dig Operations 

4.1.7.1 Preparation Activities 

Prior to beginning AGM and dig operations, the MEC Clearance Teams confirmed the proper operation of 
equipment used (e.g., GPS and all metals detector) and performed daily function tests to ensure the 
instruments were operating within the required metrics as identified in the UFP-QAPP.  AGM refers to the 
use of analog handheld metal detectors rather than the use of Digital Geophysical Mapping (DGM).  DGM 
is applicable for many RAs, but for very rugged terrain it is not the optimum system and for this reason 
AGM was chosen for the RA at the Site.  DGM provides the advantage of creating a historical file for 
anomalies surveyed as the data is collected.  AGM does not provide a historical file for data as the UXO 
Technicians sweep their lanes and for that reason onerous QC and QA steps are taken beyond what would 
be employed for DGM.  The primary handheld detection equipment used at the Site was a Minelab E-TRAC 
all metals detector.  Each Minelab E-TRAC was processed through the appropriate ATS and the GPS was 
situated over the survey control point to measure accuracy, as previously discussed.  Once the instrument 
checks were complete and accepted by the UXOQCS, then the MEC Clearance Teams began AGM and 
dig operations. 

Prior to performing intrusive operations, each grid was set up by the MEC Clearance Teams.  Set up 
involved the following:  each of the MEC Clearance Teams to be separated by at least 31-ft. in accordance 
with the Explosives Safety Submission (ESS) and ropes to be laid 4-ft.-wide to divide the 100-ft. by 100-ft. 
grids into individual search lanes.  As the RA progressed, it was determined as a means to increase 
production without compromising quality, to lay sweep lanes 8-ft.-wide between ropes and performed AGM 
along one 4-ft. pass in one direction and the adjacent 4-ft. pass on the way back.  This revised approach 
allowed the additional MEC Clearance Team members to move to the next grid for setup, and reduce lane 
set-up time in half while still providing 4-ft. sweep lanes, as originally intended.     
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4.1.7.2 AGM and Dig Procedures 

The Minelab E-TRAC transmits an electromagnetic field and measures the response from the ground in 
the immediate vicinity of the metal detector.  The metal detector then provides an audible signal and a 
digital bar graph on a screen that alerts the UXO Technician to a subsurface metal anomaly.  The UXO 
Technician alerted to the presence of a metal anomaly then re-sweeps the anomaly to pinpoint its location.  
Prior to excavation, a flag is placed at the anomaly location and the GPS coordinates are collected.  The 
AGM procedures performed involved the Minelab E-TRAC operator moving the metal detector from side to 
side within each sweep lane following the predetermined laid rope and walking at a pace that ensured 100% 
lane coverage.  At the beginning of the project, one UXO Technician per team operated the Minelab E-
TRAC.  As a means to increase production rates, this approach was revised to employ three Minelab E-
TRAC operators per team to clear each grid within a sweep lane.  In the medium and high density grids, all 
surface anomalies were georeferenced, investigated, and removed to clear the grid for the subsurface 
investigations.  In the low density grids, the surface and subsurface anomalies were georeferenced and 
removed as the UXO Technicians detected them.  The MEC Clearance Teams removed subsurface 
anomalies to the instrument’s depth of detection capability.  This depth varied based on the size of the item 
detected and its orientation and depth.  Surveying flags were placed at all subsurface anomaly locations. 
UXO Technicians that were not performing the sweep operations with the Minelab E-TRAC were assigned 
to dig all subsurface anomalies.  The “dig teams” intrusively investigated each flag that was placed in the 
ground.  Once the anomaly was removed, then the area was re-surveyed with a Minelab E-TRAC to ensure 
the anomaly was removed or that the original anomaly did not mask the presence of another anomaly.  
MEC team operations were supervised by a Team Leader (UXOTIII). 
In areas considered as high density (e.g., CMUAs), the MEC Clearance Teams performed a surface 
clearance prior to intrusive operations.  This minimized the potential masking of anomalies in the 
subsurface.  The same grid set-up procedures were followed for the intrusive AGM and dig previously 
described. 
All items were excavated using hand tools (e.g., shovel), identified, and sorted for final disposal.  The depths 
of the RA varied from ground surface to 36-in. bgs.  Once the MEC team completed its investigation of the 
grid, each grid was released for QC.  All pin flags were constructed of polyvinyl chloride or other non-
metallic materials and were left in place to mark the location for each intrusive investigation.  Each of the 
flag locations were tallied and entered into the Visual Sampling Plan (VSP) to determine the quantity for 
anomaly resolution.  Once the anomaly resolution process was complete, the UXOQCS approved (passed) 
the grid and the excavated holes were backfilled to original grade and the pin flags removed.  The anomaly 
resolution effort by the UXOQCS and QA is discussed in Chapter 6. 

4.1.7.3 Production Rates 

When established grid intrusive work began, the teams noted production challenges due to higher than 
anticipated anomaly counts and extremely rugged terrain.  As a means to increase production rates, several 
alternatives to clear grids were tested by UXO Pro and USA, which included adding more Minelab E-TRAC 
operators, changing the processes for setting up the grids, developing a grid setup team, and scheduling 
grids and QC/QA activities in proximity to keep all operations confined to a specific area and thus reducing 
transit time between grids.  Once these alternatives were evaluated and implemented, the schedule was 
re-baselined and additional schedule drift was avoided. 

4.1.8 Field Data Recording and Management 

The field data collected was downloaded on a daily basis and uploaded to USA’s Cloud site for the GPS 
units used, along with each field team’s assigned tablet.  GPS data collected included locations for grid 
corners, discoveries of MEC and MD, and significant finds such as the potential mineshafts.  The tablets 
captured the surface and subsurface investigation results for each grid and the GPS coordinates associated 
with the reported discoveries.  The USA GIS Manager imported all of the collected data into the project 
GIS.  The GIS Manager also used the available data to create progress maps for the Field Management 
Team for planning purposes and stakeholders to maintain situational awareness.  The project GIS was 
maintained as an up-to-date record of the project status.   
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The project database was maintained using Microsoft Access and was used to document all quantifiable 
data collected by the MEC Clearance Teams, the UXOQCS, and the QA Specialist.  The project database 
was updated weekly during the fieldwork, apart from the UXOQCS and QA Specialist firewalled data, which 
was updated daily and maintained by UXO Pro.  The firewalled data was added to the project database 
upon the completion of the fieldwork.  The project database is provided in Appendix C. 

4.1.9 RA Results 

A total of 469 (100-ft. by 100-ft.) grids were established and investigated during the RA.  Table 4-3 illustrates 
the quantities and weights of surface and subsurface items recovered from the grids during the RA 
clearance operations.  Figure 4-4 illustrates the location of recovered MEC and MD. 

Table 4-3: Summary of RA Results 

Type Quantity Weight (lb.) 

MEC 394 74.07 

MD 404 29 

Other Debris (1) (in-grid) 8,570 3,589.13 

Geology (hot rock) 44 N/A 

Blind Seeds – QC 1004 N/A 

Blind Seeds – QA 482 N/A 

Totals 10,891 3,692.2 

Notes: 
(1) Other Debris does not account for demolition construction debris from the sheds or interior 

walls removed from Site facilities. 
MEC – Munitions and Explosives of Concern 
MD – Munitions Debris 
QC – Quality Control 
QA – Quality Assurance 
N/A - Not Applicable 
lb. - pounds 

 

The types of MEC recovered included hand grenade fuzes, hand grenade fuzes with detonators, blasting 
caps, and pull igniters.  Two plastic 35-mm film containers were designated as MPPEH and subsequently 
detonated since they could not be confirmed as MEC or certified as Material Documented as Safe (MDAS).  
The contents of the plastic 35-mm film canisters could not be confirmed due to safety concerns of opening 
the containers.  The canisters were assumed to contain lead styphnate or lead azide (which are highly 
sensitive primary explosives); this assumption was made because of similar reported past discoveries.  

Notable munitions use that was not reflected in the initial CSM was the discovery of 20-mm parts (e.g., 
projectile bases and rotating bands) identified in Grid T-02.  Photographic documentation of the MEC and 
selected MD recovered are provided in Appendix E.  Daily reports provide additional details of daily 
operations and significant discoveries.  Daily reports are provided in Appendix D.  

4.1.9.1 Vertical Extent  

MEC that was not associated with buried explosives caches were encountered at the Site located no deeper 
than 4-in. bgs.  The majority of the investigated anomalies were encountered shallower than 12-in. bgs with 
the exception of eight items that included QA seeds, scrap metal, vehicle parts, wire, and a property marker.  
The greatest depth recorded was 36-in. bgs and the item identified was vehicle parts. 
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4.1.9.2 Identification of CMUAs and Horizontal Extent 

CMUAs are areas where there is a higher likelihood of finding MEC and MPPEH that contain a high amount 
of MD as a result of historical munitions use and fragmentation.  This is due to the fact that military munitions 
occasionally do not detonate upon impact in a target area.  These “dud fired” munitions can usually be 
attributed to a failure in one of the safety/arming sequences for the munition or to the improper deployment 
of the munition.   

The MD discovered on the Site (munitions fragments, munitions remnants, etc.) provides a localized 
footprint that may indicate target areas into which the munitions were fired.  By the end of the RA, three 
distinct CMUAs were identified.  Figure 4-5 illustrates the locations and horizontal extents of the CMUAs.  
One is located near the remaining magazine area, where it was initially presumed the ATF detonated large 
quantities of explosives, explosives precursors, and MEC in 1997, resulting in the high density area of MD 
and the creation of the CMUA.  The ATF detonation site was later confirmed through a historical video from 
the previous ATF removal operation provided by ADEQ.  The discoveries of MD (projectile fuzes and 
magazine remnants) which was distributed over a large area of the Site appear to have been attributed to 
this detonation.  The other two identified CMUAs, one in the Corral Area at the creek bed and one adjacent 
to the Southern Storage Shed, were areas where high concentrations of MD and MEC were discovered.  
These high use areas are believed to have been munition testing ranges where the fabricated hand 
grenades and flash bangs were tested and demonstrated to potential buyers. 

The CMUA located near the remaining magazine does not appear to be associated with the historical use 
of the Site; rather, it is likely the result of the previous ATF detonation during the 1997 time-critical RA of 
hazardous materials removal effort.  The Site discoveries and available evidence at the other two CMUAs 
(suspected testing ranges) indicate fabricated hand grenades and flash bangs were the munitions most 
used at these locations.  The 20-mm target area previously discussed was located just outside of the 
southernmost CMUA; however, these recovered items were MD that did not pose an explosive hazard.   

Based on the RA results, a sitewide MEC and MD density distribution was calculated using the industry-
standard statistical tool VSP, and three CMUAs were identified at the Site:  CMUA 1, 2 and 3 (representing 
the CMUAs described in the two previous paragraphs).  After assessing the density distribution across the 
Site, the CMUAs’ delineation parameters, selected by the project geophysicist and approved by ADEQ and 
ADOA, were determined to be 20 anomalies per acre with a minimum size of 0.5 acres.  The VSP CMUA 
density results are presented in Table 4-4, which describes the density categories that exist within each 
CMUA.  The VSP results also indicate distribution of MEC/MD that was not uniform within the CMUAs; 
however, each CMUA had a primary density center that decreased, although not uniformly, away from the 
density center.  Figure 4-5 presents the visual for the densities of each CMUA.  Appendix P provides the 
VSP Post-Analysis report.  

Table 4-4: Establishing a CMUA 

CMUA 
Size of CMUA 

(acres) 
Total  

MEC/MD Density of MEC/MD per Acre 

      MINIMUM AVERAGE MAXIMUM 

1 1.87 87 4.3634 43.6297 151.973 

2 1.14 36 9.942 28.1955 86.5546 

3 2.48 130 6.41175 50.9948 137.108 

Notes: 
CMUA – Concentrated Munitions Use Area 
MEC – Munitions and Explosives of Concern 
MD – Munitions Debris 

Eight step-out grids were added for investigation to determine the horizontal extent of MEC and MD beyond 
the original Site boundary.  During the course of the RA fieldwork, MEC and MD were discovered within 
grids that bordered the Site boundary.  This triggered the DQOs to add additional 100-ft. by 100-ft. step-out 
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grids until the 100-ft step-out was free of MEC and MD.  Once Rights of Entry (ROE) were obtained, USA 
performed intrusive operations in a total of eight step-out grids.  Two step-out grids were completed along 
the southern boundary and six step-out grids were completed along the eastern edge of the Site’s boundary.  
The step-out grid identified as SO-05, along the eastern edge, contained a single MD item, as shown in 
Figure 4-4.  Per the DQOs, one additional step out grid was required to determine the extent of the CMUA 
contamination beyond Grid SO-05.  However, the additional step-out grid was not programmed into the 
fieldwork on the premise that the eastern step-out grids (including SO-05) were on a steep hill overlooking 
the CMUA and acted as a barrier or obstacle.  It was presumed that a hand grenade could not be thrown 
over the hill and land beyond the original eastern step-out grids.  In addition, the density of MD was 
significantly reduced within the area of the step-out grid, due to this steep incline.  The options of continuing 
with an additional step-out or accepting the current findings as the CMUA contamination extent was 
discussed with ADEQ and ADOA; a variance to the DQOs was agreed to, in which an additional step out 
would not be required.  Therefore, it was determined the horizontal extent was defined and no further step-
outs were warranted.   

4.1.10 Liquid Discovery and Disposal 

On 16 January 2018, an unknown liquid was encountered in grid FF-15.  A small (approximately 1-pint) 
glass bottle of liquid was discovered 6-in. bgs at the base of a tree in the Corral Area.  The bottle was 
excavated and moved to the secure MPPEH container for safe storage until the contents could be analyzed.  
On 22 February 2018, a representative from ThermoFisher Scientific arrived at the Site to test the unknown 
liquid using a FirstDefender™ Chemical Identification System analyzer.  The instrument is a handheld 
Raman spectrometer designed for rapid and accurate identification of unknown chemicals directly in the 
field.  The liquid was determined to be alpha-pinene, a flammable liquid with no explosive hazard.  Alpha-
pinene is an organic terpene compound, one of two isomers of pinene.  It is found in the oils of many species 
of coniferous trees, notably the pine. The reason for the bottle of alpha-pinene to be purposefully buried is 
unknown but did not appear to be related to historic munitions operations.  The item was removed from the 
Site by Builders Environmental Services and transferred to Heritage Environmental for incineration.  
Disposal documentation is provided in Appendix I.  

4.1.11 Silver Coin Cache Discovery and Disposition 

On 23 February 2018, an ammunition can wrapped in plastic was discovered buried in grid DD-17.  The 
can was opened remotely to ensure there were no boobytraps either within the can to prevent opening or 
beneath the can to prevent removing.  The contents of the ammunition can included four bags of loose and 
rolled silver coins.  The coins were transferred to Titus Bruekner and Levine, Attorneys at Law, on the same 
day of recovery. 

4.1.12 Berm Investigation 

Five manmade berms constructed of earthen material were identified on the Site.  Due to past discovery of 
plastic film canisters containing lead styphnate, a highly sensitive primary explosive, in the area of the berm 
surrounding the Storage Shed adjacent to the Main Residence, a thorough investigation of the berm 
material was required.  In addition, the berms presented an obstacle to reach natural grade and thus had 
to be removed before AGM and dig investigations could take place within the footprint of the bermed area.  

In accordance with the UFP-QAPP, an excavator was fitted with a 1-in. plexiglass shield around the heavy 
equipment operator to provide fragmentation protection during excavation activities.  This process of 
shielding the heavy equipment is referred to as “armored.”  The appropriate excavator size to perform the 
required work was rented to ensure the reach extended to a distance such that if a detonation occurred the 
pounds per square inch (psi) developed from a blast would be reduced to a safe and acceptable level over 
the time and distance in which the blast wave would have to travel.  The armored excavator was used to 
break down the berms in 1-ft. lifts.  A MEC Clearance Team comprised of one UXOTIII and two UXOTIIs 
inspected the berm material as it was removed.  The berm material was visually inspected during each lift 
by spreading the spoils and then the UXO Technicians swept the spoils with an all metals detector.  
Approximately 100 to 150 cubic yards (yd3) of soil originating from the berms were investigated.  Following 
the investigation, the berm material was spread on the ground in the vicinity of the associated berm.   

https://en.wikipedia.org/wiki/Organic_compound
https://en.wikipedia.org/wiki/Pinene
https://en.wikipedia.org/wiki/Pinophyta
https://en.wikipedia.org/wiki/Pine
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No MEC, or MPPEH, were encountered during the berm investigation.  One empty plastic film canister was 
discovered during the removal of the rock wall and berm associated with the Shed near the Main Residence.  
The berm GPS coordinates and general description are presented in Table 4-5 and depicted in Figure 4-4. 

Table 4-5: Berm Investigation Details 

Berm Number 
Grid 

Identification 
Location Coordinates  

(Mass Center) Location Description 

1 V-04 396131.41E, 3751755.04N Next to Storage Shed 

2 EE-17 396413.84E, 3752155.73N East of Driveway 

3 FF-16 396439.54E, 3752113.11N North of Corral Area 

4 GG-15 396471.48E, 3752105.19N East of Corral Area 

5 DD-18 and CC-18 396372.39E, 3752178.36N North of Storage Shed 
Near Main Residence 

Notes: 
N - North 
E - East 

4.1.13 Building Inspections and Demolition 

4.1.13.1 Building Inspections 

Before handling materials from the building and structures, USA performed a visual inspection to ensure 
items were safe to move.  Due to Hantavirus concerns, the UXO Technicians wore appropriate personal 
protective equipment of Tyvek and half-face respirators during operations.  In an effort to decontaminate 
the inside of structures, the walls and contents were sprayed with a 50/50 water/bleach mixture. 

The following actions were performed in the Main Residence: 

• Removed all drawers and searched interiors. 
• All closets and cabinets opened and searched. 
• Removed all furniture, searched, and shipped offsite. 
• Removed siding from hot tub and inspected. 
• Removed air vents and searched ducts. 
• Removed toilet tank lids and searched interiors. 
• Removed all debris from the kitchen; searched interior, behind, and underneath refrigerator; 

searched under sinks. 
• Searched interior of fireplace, grilling area, and all chimneys. 
• Removed all debris from exterior closets and inspected. 
• Removed all debris from the floors and inspected. 
• Inspected walls for loose bricks.  
• Removed all wood paneling, drywall, and insulation.  Note this occurred after materials were 

inspected for ACM (refer to Section 4.1.13.2) 
• Removed drywall ceiling of master bathroom and inspected the void. 
• Deployed remote camera into the heating, ventilation, and air conditioning (HVAC) ducts to 

perform visual search.  Deployed a rover with a camera (crawler) beneath the house through the 
primary duct for the HVAC system to inspect the ducting for explosive hazards.   

• Inspected one septic tank located at the front of the house at the base of the hill located in Grid EE-
15.  Removed the concrete lid and inspected the interior tank for explosive hazards.  Inspected a 
second septic tank located next to the Main Residence under the parking structure which was 
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investigated with the crawler for explosive hazards.  No explosive hazards were identified in either 
tank.  

The following actions were performed in the room above the Main Residence: 

• Debris removed from the floor and inspected. 
• HVAC vents removed, and voids inspected. 
• Fiberboard and insulation removed from the walls and voids inspected. 

The following actions were performed during the cleanout and inspection of the Bunk House: 

• All debris removed from area around/inside Bunk House. 
• All debris under the Bunk House removed. 
• Visually and metal-detector surveyed under Bunk House. 
• All cabinets/closets opened and inspected. 
• Toilet tank opened and inspected. 
• Wood paneling removed, and voids inspected. 
• False ceiling removed, and voids inspected. 

Documentation of the preceding activities is provided in Appendix E.   

After the visual inspection, contents of the structures were sorted and segregated for disposal.  The sorting 
area was constructed adjacent to the building or structure.  Materials were laid out in a manner that easily 
allowed UXO Technicians to inspect items for the presence of MEC.  

No MEC, MPPEH or IEDs were encountered during the inspection and cleanout operation.   

After the removed general trash, scrap metal, tires, and construction debris was inspected and certified as 
being free of explosives, the materials were placed in the appropriate roll-off container.  USA coordinated 
shipments of waste to the appropriate offsite landfill transfer station.  The driver of each load was provided 
a completed waste manifest and Department of Defense (DD) Form 1348.  Weight tickets were collected 
from the facility for each load and a complete record of all shipments was maintained and reconciled.  A 
total of 38.23 tons of construction debris and general trash were disposed of at the Weinberger Landfill and 
Deer Valley Transfer Station.   

4.1.13.2 ACM Inspection and Removal 

On 16 February 2018, a certified asbestos inspector from Hutzel & Associates, Inc., collected 42 bulk 
samples from the Storage Shed, Bunk House, magazine, and the Southern Storage Shed.  The samples 
were sent to Fiberquant, Inc., for asbestos analysis.  The results indicated ACM was identified in the roofing 
system material of the Storage Shed and the Southern Storage Shed.   

On 7 March 2018, the certified asbestos inspector collected 12 additional samples from the wall material 
inside the Main Residence.  Laboratory results indicated the drywall system in the ground floor level of the 
Main Residence hall closet and laundry room contained trace amounts (less than or equal to 1%) of ACM 
for which the Occupational Safety and Health Administration (OSHA) regulates in a limited manner.  The 
ACM report for both sampling events is included in Appendix J.   

Builders Environmental Services, a certified asbestos removal/abatement company, was contracted to 
remove the ACM identified.  On 5 March and 15 March 2018, Builders Environmental Services removed all 
identified ACM from the roofing systems of the Storage Shed near the Main Residence and Southern 
Storage Shed, and from the interior walls of the Main Residence.  A total of 10-yd3 of ACM were properly 
disposed of at the Apache Junction Landfill.  ACM disposal documentation is provided in Appendix I.  
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4.1.13.3 Building Demolition 

Two structures on the Site (the Storage Shed adjacent to the Main Residence, which included the small 
shed attachment, and the Southern Storage Shed) were determined by the field team to have unsafe entry 
conditions.  This included the poor structural condition of the Storage Shed adjacent to the Main Residence, 
and an abundance of debris in the Southern Storage Shed.  As a result, these structures were demolished 
with approval from the land owner using an armored excavator prior to performing visual inspections and 
sorting of interior materials.  The contents inside the structures were pulled out using the armored excavator 
and placed into a sorting area adjacent to each structure.  In this area, materials were laid out in a manner 
that easily allowed UXO Technicians to inspect items for the presence of MEC.  Once cleared of explosive 
hazards, the building structure materials were placed in the appropriate adjacent roll-off containers.  The 
drum labeled “Pull Down Powder” discovered during the first Site Visit was removed from the Southern 
Storage Shed and inspected.  It was determined to be filled with cured concrete, it was then crushed into 
concrete rubble by the excavator and was processed with the rest of the building materials. The Storage 
Shed near the Main Residence was investigated on 9 March 2018.  During the investigation, debris 
recovered included one empty plastic 35-mm film canister with a missing cap labeled as M429 igniter mix, 
one hand grenade fuze, and ten empty Barricade Penetrating Cartridges.  The debris was inspected, 
determined not to contain explosives, and certified as MDAS.  These items were stored in the MPPEH 
storage container until shipped on 20 March 2018 to Timberline Environmental Services for proper disposal 
with the remaining MDAS materials that were not relinquished to MCSO.  Further discussion on MDAS can 
be found in Section 4.3.2.  Construction debris and general trash was sent to an offsite transfer station and 
disposal documents are provided in Appendix I. 

4.1.14 Culvert Inspections and Replacement 

A total of three culverts were encountered along the main road (North 27th Avenue) that traverses the Site.  
These culverts exist downstream from the Corral Area in which both MEC and MD were discovered.  To 
ensure MEC, MPPEH, and MD were not potentially transported during heavy rain events or had migrated 
from the Corral Area along the wash, material lodged inside the culverts was investigated.  One of the 
culverts was investigated by flushing the culvert with water until the culvert was free of all soil and debris.  
The UXO Technicians then inspected the dislodged contents.  The dislodged contents were visually 
inspected and a Minelab E-TRAC was used to assist in the clearance of the spoils.  The wash was then re-
swept downstream within the footprint of where the water used for flushing the culvert had flowed.  The 
other two culverts were compacted with soil and rocks and appeared broken in several places.  Therefore, 
in order to inspect the contents inside the culverts, the armored excavator was used to remove the culverts 
from beneath the road and emptied the contents for inspection.  The contents and the area in which the 
culverts were buried were inspected both visually and with a Minelab E-TRAC.  Following the inspection of 
the culvert contents, the removed culverts were replaced with brand new 15-in.-diameter, 15-ft-long 
corrugated steel culverts at the same locations.  The roads were reconstructed after installation to the same, 
if not better, condition than before.  No explosive hazards were encountered during the inspection of the 
interior material of the culverts.  Photographic documentation of the clearance and replacement of the 
culverts is provided in Appendix E.   

4.1.15 Potential Mineshaft Inspections 

Historical documents indicated there were two mineshafts located on the Site.  Mineshafts present an 
expedient means to bury munitions in caches.  The project design included the identification and 
investigation of potential mineshafts.  Ten potential mineshafts, shown in Figure 4-1, were encountered at 
the Site.  [Note that the Table Top SI Report (UXO Pro, 2018b) erroneously reported 11 potential 
mineshafts.]  The potential mineshafts were inspected to confirm the presence or absence of MEC and 
MPPEH, and of a false floor that may indicate the shaft is deeper than anticipated, which could potentially 
have concealed discarded munitions.  A GPS location, photographic documentation, and video were 
captured for each mineshaft investigated.  When the UXO Technician confirmed the mineshaft was safe to 
enter, the sidewalls and base floor were swept with a Minelab E-TRAC and any anomalies were 
investigated.  When the mineshaft could not be entered safely, a magnetometer was lowered to the base 
of the mineshaft to investigate the base floor for anomalies and for false flooring.  Two anomalies were 
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identified as other debris (OD) within the mineshafts investigated.  All potential mineshafts were absent of 
false floors.  The details of the potential mineshafts are provided in Table 4-6. 

Table 4-6: Potential Mineshaft Inventory 

Name GPS Coordinates Base Anomalies Video File 

BB-05 396308.03 E, 3751783.06 N Soil 0 BB-05 

BB-14 396322.75 E, 3752053.76 N Soil 0 BB-14 

DD-06 396372.34 E, 3751809.83 N Bedrock 0 DD-06 

EE-07E 396419.92 E, 3751851.09 N Bedrock 0 EE-07E 

EE-07W 396413.92 E, 3751844.53 N Soil 1 EE-07W 

FF-06 396451.67 E, 3751822.19 N Soil 0 FF-06 

K-15 395809.86 E, 3752082.93 N Bedrock 0 K-15 

N-11 395886.03 E, 3751976.16 N Soil 0 N-11 

S-04 396036.13 E, 3751775.60 N Bedrock 1 S-04 

V-05 3956124.81 E, 3751799.88 N Bedrock 0 V-05 

Notes: 
GPS – Global Positioning System 
N – North  
E – East  

 
EE-07W and S-04 each contained a single piece of debris that was discarded as general trash.  The 
potential mineshafts that were accessible were dug to bedrock or to 18-in. of soil below the base of the 
shaft.  The two potential mineshafts (EE-07E and K-15) that were deemed not safe to access were 
subjected to repeated impacts from a 72-in., 18-lb digging bar to determine whether the base consisted of 
natural soil or bedrock, or construction material indicative of a false floor such as wood or metal.  No pits 
showed any indication of a “false bottom” and the spoils around each appeared to be consistent with the 
size of the mineshaft.  No MEC or MPPEH were identified within any of the potential mineshafts.  

4.2 SITE RESTORATION 

Upon completion of the RA field activities and with concurrence from the UXOQCS and QA Specialist, the 
Site was restored to its prior condition to the best extent possible such as access, excavations, and 
detonation holes were backfilled, culverts that were removed were replaced, temporary field structures were 
removed, warning signs emplaced around the Site’s perimeter were removed, etc.  

4.3 MATERIAL MANAGEMENT AND DISPOSAL 

4.3.1 MEC Disposal 

When MEC or MPPEH was discovered during the RA, an assessment by the SUXOS and UXOSO was 
conducted to identify the item and to determine if it was acceptable to relocate to the MPPEH storage 
container, or if it was not acceptable to move and required detonation at the location where it was 
discovered.  A hand grenade found in Grid V-05 was the only MEC/MPPEH item that was determined not 
acceptable to relocate to the MPPEH container.  After it was determined not acceptable to move the hand 
grenade was put under 24-hour security until the item was treated.  During working hours, it was secured 
by UXO Technicians and after working hours by MCSO.  The security that was placed on the hand grenade 
ensured trespassers or site workers were kept at a safe distance to avoid coming into contact with the hand 
grenade.  
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Two demolition events occurred on the Site as part of the RA field activities.  Within 24 hours prior to each 
demolition event, local landowners, Federal Aviation Administration, Daisy Mountain Fire Department, and 
MCSO were notified.  UXO Technicians were placed at the Site entrances to maintain the exclusion zone 
and ensure non-essential personnel remained offsite during the demolition events.   

• The first demolition event occurred on 9 February 2018.  The item was a hand grenade that was 
determined to be unsafe to move; therefore, it was blown-in-place (BIP).  

• On 9 March 2018, two hand grenade fuzes, a fuzed hand grenade, a full container of blasting caps 
(container was sealed and was not opened), two plastic 35-mm film containers assumed to contain 
lead azide or lead styphnate (very sensitive primary explosives) and a container of 100 non-electric 
blasting caps were destroyed by BIP.   

• On 13 March 2018, the time fuze set ups with the non-electric blasting caps crimped onto the ends 
were functioned by igniting the time fuze and allowing the fuze to burn down and initiate the blasting 
caps.  The remaining time fuze pull igniters were all initiated by hand, which fires a small percussion 
primer, and then were demilitarized by smashing flat with a mallet.   

• On 19 March 2018, MCSO took custody of the hand grenade fuzes with detonators and the electric 
blasting caps. Demolition of those items occurred offsite by MCSO on the same day as they were 
relinquished.    

The explosive weight for the two demolition events (9 February and 9 March) that took place on the 
Site are approximate since the actual MEC and MPPEH explosive weight recovered and detonated is 
unknown; however, the estimate for the first detonation that occurred on 9 February 2018 was less than 
1-lb. of explosives, including the donor explosives that were used to detonate the hand grenade.  
Approximately 10-lbs. of explosives, including the donor explosives, were used, divided up into two 
detonation events in which each “explosive shot” was further divided into three demolition pits which 
were connected to each other by a detonation cord, on 9 March 2018.  The demolition events were 
recorded, and the video documentation was turned over to ADOA.  The explosives accountability 
records are provided in Appendix B.  Certification of the destruction is included in Appendix I.   

Table 4-7 presents the MEC and MPPEH listing, which includes comments relating to type of MEC and 
MPPEH located by grid anomaly, nomenclature, depth, and disposition.  Figure 4-6 illustrates the 
demolition locations where MEC and MPPEH were destroyed during the detonations.  

This space is intentionally left blank.  
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Table 4-7: MEC and MPPEH Listing 

Grid 
Date 

Recovered 
Unique 
ID No. 

MEC/MPPEH / 
Nomenclature Depth 

Notification 
Date 

Date 
Disposed of by 

Detonation 
Final 

Disposition 

V-05 7 February 
2018 

001 Hand Grenade with 
fuze 

Surface 7 February 
2018 

9 February 2018 Detonated  
9 February 

2018 

T-04 12 February 
2018 

002 Hand Grenade Fuze, 
not expended 

2-in. 
subsurface 

12 February 
2018 

9 March 2018 Destroyed  
9 March 2018 

EE-15 12 February 
2018 

003 
through 

183 

M213 Hand Grenade 
Fuzes, 
181 each. 

4-in. 
subsurface 

12 February 
2018 

Off Site 
19 March 2018 

Transferred to 
MCSO 

EE-15 12 February 
2018 

184 
through 

228 

M213 Hand Grenade 
Fuzes with Detonators 
45 each. 

4-in. 
subsurface 

12 February 
2018 

Off Site 
19 March 2018 

Transferred to 
MCSO 

GG-17 14 February 
2018 

229 Hand Grenade with 
fuze 

4-in. 
subsurface 

14 February 
2018 

9 March 2018 Destroyed  
9 March 2018 

DD-13 15 February 
2018 

230 Hand Grenade Fuze 
with Detonator 

Surface 15 February 
2018 

Off Site 
19 March 2018 

Transferred to 
MCSO 

EE-14 15 February 
2018 

231 Hand Grenade Fuze 
with Detonator 

4-in. 
subsurface 

15 February 
2018 

Off Site 
19 March 2018 

Transferred to 
MCSO 

EE-14 15 February 
2018 

232 Hand Grenade Fuze 
with Detonator 

Surface 15 February 
2018 

Off Site 
19 March 2018 

Transferred to 
MCSO 

GG-13 16 February 
2018 

233 Hand Grenade Fuze Surface 16 February 
2018 

9 March 2018 Destroyed  
9 March  2018 

DD-11 20 February 
2018 

234 Hand Grenade Fuze 
with Detonator 

1-in. 
subsurface 

20 February 
2018 

Off Site 
19 March 2018 

Transferred to 
MCSO 

CC-17 28 February 
2018 

235, 236 Time Fuze w/caps on 
both ends, 2 each 

3-in. 
subsurface 

28 February 
2018 

Functioned(1) 
13 March 2018 

Destroyed  
13 March  

2018 

CC-17 28 February 
2018 

237-248 Pull Igniters, 12 each 3-in. 
subsurface 

28 February 
2018 

Functioned(1)  
13 March 2018 

Destroyed  
13 March 

2018 

CC-17 28 February 
2018 

249 Blasting Caps, 
cylindrical container, 
unknown quantity 

3-in. 
subsurface 

28 February 
2018 

9 March 2018 Destroyed  
9 March 2018 

CC-17 28 February 
2018 

250,  
251 

Plastic 35-mm Film 
Canister, unknown 
contents, 2 each 

3-in. 
subsurface 

28 February 
2018 

9 March 2018 Destroyed  
9 March 2018 

CC-17 28 February 
2018 

252-259 Hand Grenade Fuzes 
with Detonators, 8 each 

3-in. 
subsurface 

28 February 
2018 

Off Site 
19 March 2018 

Transferred to 
MCSO 
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Grid 
Date 

Recovered 
Unique 
ID No. 

MEC/MPPEH / 
Nomenclature Depth 

Notification 
Date 

Date 
Disposed of by 

Detonation 
Final 

Disposition 
CC-17 28 February 

2018 
260-359 Blasting Caps, square 

container, 100 each 
3-in. 

subsurface 
28 February 

2018 
9 March 2018 Destroyed  

9 March 2018 

CC-17 28 February 
2018 

360-371 Electric Blasting Caps, 
“Hercules” brand, 12 
each 

3-in. 
subsurface 

28 February 
2018 

Off Site 
19 March 2018 

Transferred to 
MCSO 

CC-17 28 February 
2018 

372-394 Electric Blasting Caps, 
“Atlas” brand, 23 each 

3-in. 
subsurface 

28 February 
2018 

Off Site 
19 March 2018 

Transferred to 
MCSO 

Notes: 
(1) The pull igniters and time fuze with blasting cap boosters crimped onto the ends were functioned for disposal. 

Each pull igniter was fired to initiate the primer cartridge (similar in size to a shotgun primer) and then the body 
of the pull igniter was crushed with a mallet to demilitarize, thus ensuring it could not be reloaded and reused.  
The time fuze was lit and then burned down to function the crimped non-electric blasting caps. 

ID - Identification 
MEC - Munitions and Explosives of Concern 
MPPEH - Material Potentially Presenting an Explosives Hazard 
MCSO - Maricopa County Sheriff’s Office  

 

4.3.2 MDAS Disposition 

All material removed from the grids were classified as MPPEH and underwent a 100% inspection by a 
UXOTII and an independent 100% re-inspection by a UXOTIII to determine and document whether it was 
MDAS or known to have or was suspected of having an explosive hazard, in which case it remained as 
MPPEH.  Inspection, certification, and final disposition procedures met the requirements of Chapter 1, 
Section 11, of the USACE Engineering Manual (EM) 385-1-97 (USACE, 2013).  Upon turning-in the MDAS, 
the SUXOS prepared a DD Form 1348-1A which is used as a standard of practice to certify MDAS and to 
relinquish MDAS to a vendor who has been contracted to destroy the MDAS through smelting, shredding, 
or other approved methods.  The vendor receiving the MDAS then signs the DD Form 1348-1A 
acknowledging receipt.  Both the SUXOS and the UXO Pro QA signed the DD Form 1348-1A to certify and 
verify the inspection of the MPPEH did not contain an explosive hazard and was certified as MDAS.  The 
MDAS was packaged, sealed, and shipped to Timberline Environmental Services on 21 March 2018 for 
final disposal.  MEC and MDAS disposal documentation is provided in Appendix A. 

In addition to the MDAS disposal, a DD Form 1348-1A was issued for the construction debris waste sent 
to the landfills for disposal.  The DD Form 1348-1A signifies that the construction debris was free of 
explosive hazards and provides a tracking document as to when the material was shipped and received.  
Disposal documentation is provided in Appendix I. 

4.4 MC AND WASTE CHARACTERIZATION SAMPLING 

The following soil sampling was conducted at the Site as part of the RA activities: 
• MC Sampling 

− Post-Detonation Soil Sampling 
− 20-mm parts location soil sampling (related to munition target area) 

• Waste Characterization Sampling 
− Sampling of burned surface debris (potential munitions related and other debris)  
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− ACM sampling 
− Lead-based paint field testing using 3M™ Leadcheck™ swabs. 

Soil and ash samples were sent to TestAmerica Laboratories in Denver, Colorado, for laboratory analysis.  
ACM samples were sent to Fiberquant, Inc., for testing.  The ACM was tested by USEPA Method 600/R-
93-116.   

The sealed paint cans discovered in the dump site near the Corral Area had been either damaged or 
involved in the fires associated with the surface burn areas; therefore, the UXO Technicians determined it 
was acceptable to manually open and inspect each paint can for explosives or explosive devices.  The paint 
residue was dried and tested for lead-based paint using 3M™ Leadcheck™ swabs prior to their proper 
disposal.   

All painted structures in the Storage Shed adjacent to the Main Residence and the Southern Storage Shed 
were tested for lead-based paint prior to destruction and disposal to the landfill.  USA tested 10 surfaces 
for lead-based paint using 3M™ Leadcheck™ swabs. 

Results of all testing are presented in Chapter 7. 

4.5 DATA MANAGEMENT 

Field tablets were used during the AGM subsurface clearance to record item details.  The tablets recorded 
GPS locations for MEC, MPPEH and MD located during clearance operations.  The Field Data Manager at 
the USA Corporate Office verified the data management of proper collection, recording, and storage of field 
data.  All data was incorporated into the project-specific Access and GIS database.  The data files were 
stored on a separate server and backed up on a regular basis.  Daily reports were stored on USA’s 
Corporate server and backed up on a regular basis.  Field log books were maintained by the Field 
Management Team leaders and other oversight personnel.  The field log books were submitted to the USA 
Project Manager upon completion of field activities and are provided in Appendix H.  

The data generated by the analytical laboratory were stored on UXO Pro’s Corporate server. MC analytical 
data underwent a third-party data validation conducted by Laboratory Data Consultants (LDC). 
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CHAPTER 5. UPDATED CONCEPTUAL SITE MODEL 

The subsections below account for information collected in the Table Top SI Report (UXO Pro, 2018b) and 
the data collected during the RA.  The updated CSM is presented in Table 5-1. 

5.1 UPDATED PHYSICAL PROFILE 

5.1.1 Suspected and Known MEC 

Past investigations and time-critical RAs previously identified and reportedly removed a wide range of 
chemicals, explosive precursors, bulk explosives, boobytraps, and fabricated munitions from the Site.  
Following the removal of explosive hazards from the Site (prior to this RA), two incidents were reported to 
MCSO which resulted in additional removal of bulk explosives and hand grenades, in addition to explosive 
hazards detonated on the Site.  Based on the data collected from this RA, MEC was confirmed in the form 
of hand grenade fuzes, hand grenade fuzes with detonators, blasting caps, and pull igniters.  Suspected 
MEC included assumed and unknown contents stored in plastic 35-mm film canisters.  The plastic film 
canister contents, as documented from previous discoveries on the Site, were confirmed to contain lead 
styphnate (2013 MCSO investigation), which is a highly sensitive primary explosive.  Two film canisters that 
were discovered on the Site during the RA (located within grid CC-17) were suspected to contain lead 
styphnate or lead azide, and therefore were not opened due to safety concerns.  Since the contents of the 
plastic 35-mm film containers were not verified they could not be classified as MEC or MDAS.  The plastic 
35-mm film containers remained classified as MPPEH.  A total of 394 MEC/MPPEH items were recovered 
and disposed of as a result of this RA. 

5.1.2 Distribution of MEC 

Three distinct CMUAs were identified as a result of the RA.  Table 4-4 illustrates the locations and horizontal 
extents of the CMUAs.  One is located near the magazine where a high density of MD was present, resulting 
from the 1997 detonation by the ATF.  The other two CMUAs, one in the Corral Area at the creek bed and 
one adjacent to the Southern Storage Shed, were areas where high concentrations of MD and MEC were 
discovered and appeared to be either testing ranges or demonstration sites.  MEC was encountered both 
within and outside of the CMUAs but was not identified in the subsurface deeper than 4-in. bgs.  Two buried 
explosives caches were recovered near the Main Residence.  One cache was located in grid EE-15 and 
the other was located in grid CC-17.  These discoveries represent only two locations for MEC during the 
evaluation of MEC and MD distribution even though the buried caches accounted for all but eight of the 
MEC items discovered.  MD played a more significant role due to the higher quantities over MEC when 
determining CMUAs for the Site. 

5.1.3 Site Conditions Impacting MEC Investigation 

The Site consists of approximately 113 acres of land, of which 11.7 acres was deemed inaccessible due to 
steep slopes or dangerous terrain.  Bedrock is visible on the surface for a large percentage of the Site, 
limiting the potential for subsurface MEC to exist in these areas.   

5.1.4 Migration of MEC 

Several small dry creek beds appear to feed into a larger dry wash that traverses northeast to southwest 
through the Site.  There remains a potential that the dry creek beds could collect and flow sheet water 
during heavy rains, potentially causing MEC located deeper than the analog instruments could detect to be 
exposed over time through erosion.  When MEC is exposed through erosion, whether or not it occurs in the 
dry washes during heavy rains or at other locations on the Site, it is referred to as migration.  Migration also 
applies to buried explosives caches that may have been buried deeper than the analog instruments could 
detect and potentially be exposed at some time in the future through erosion.  
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When evaluating future migration of MEC, consideration must be given to the actual findings on how the 
Site was used, as proven by the collected data.  MEC that was discovered but not associated with the 
buried caches included hand grenades or hand grenade fuzes.  The assertion is that the hand grenades 
used on the Site were thrown as they were being tested or to demonstrate their effectiveness.  Thus, it is 
not reasonable to conclude that a hand grenade, if thrown, would be in the subsurface deeper than the 
analog instruments could detect.  What cannot be ascertained is if the hand grenades were purposely 
buried or if caches of MEC were buried deeper than the analog instruments could detect.  Additional 
consideration should be given to the historical finds of the plastic 35-mm film canisters reportedly containing 
primary explosives.  These plastic containers cannot be detected by geophysical equipment and therefore 
must be searched for by visual means or sifting operations.  If plastic 35-mm film containers exist in the 
subsurface soil, erosion may migrate these containers to the surface.  The previous locations at which the 
plastic 35-mm film containers were discovered at the Site were investigated.   

5.2 UPDATED LAND USE AND EXPOSURE PROFILE 

The Site is currently owned by Gavilan Peak Estates, LLC.  According to the Maricopa County zoning maps, 
the Site is currently zoned as RU-43 (Rural Zoning District – one acre per dwelling unit).  Principal uses 
permitted in this zoning district include farms, farm and non-farm residential, recreational, and institutional 
uses.  The updated CSM assumes the projected future land use will remain residential. 

Undeveloped State-owned land borders the Site to the southeast, south, and southwest.  The Site is 
bordered to the north by the steep southern slope of Gavilan Peak, followed beyond by residential property 
approximately 1,000-ft. from the Site.  Several single-family homes are located within the native desert to 
the west of the Site.  The adjacent property to the east is currently undeveloped native land.  Future land 
use of the adjacent properties is likely to remain the same for the foreseeable future; however, land to the 
east could be developed as residential in the future. 

Receptors for the Site include residents, construction workers, ranchers, miners, trespassers, site visitors, 
and wild and domestic animals. 

Receptors may interact with MEC found on the Site in the following ways, but not limited to:  hiking, 
ranching, hunting, mining activities, and construction.  Table 5-1 provides the updated CSM. 

5.3 UPDATED CSM SUMMARY 

Although IEDs were not encountered, multiple MEC items were identified and subsequently removed from 
the ground surface and subsurface.  Potentially complete exposure pathways exist for MEC when 
performing surface and intrusive operations for: (1) areas that may contain MEC deeper than the analog 
instrument’s capabilities to detect; (2) the 11.7 acres of uninvestigated areas deemed not accessible; (3) 
explosive hazards that are not associated with metals, and are, therefore, undetectable by the all metals 
detectors used during the RA.   

The type of MEC items recovered on the Site supports the initial CSM of hand grenades and flash bangs 
being thrown and not impacting deep into the subsurface.  Projectiles being fired, or bombs being dropped 
onto or into a target would result in deeper subsurface penetration than was observed at the Site.  There is 
a low potential hazard associated with encountering surface MEC because the surface areas underwent 
both a visual and an instrument-aided area search.  MEC items recovered during the RA were identified no 
deeper than 4-in. bgs, which is well within the instrument’s detection capabilities.  However, as previously 
mentioned, there is a potential for MEC to exist in the following areas: 

• The 11.7 acres that were not investigated due to the areas determined as not accessible or too 
hazardous for the field teams to access.  

• Migration of subsurface MEC or explosives caches that were buried deeper than the analog 
instruments could detect. 

• Plastic 35-mm film canisters containing explosives material to exist in areas that were not part of 
the visual investigation operations.   

Table 5-1 presents the updated CSM. 
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Table 5-1: Updated Conceptual Site Model 

Site 

Known/Suspected 
Contamination 

Source(s) 

Potential/Suspected 
Location and 
Distribution  

Source or 
Exposure 

Media 
Current and Future 

Receptors 

Complete and Potentially 
Complete Exposure 

Pathways 
Incomplete Exposure 

Pathways 

27th 
Avenue 
Remedia-
tion Site 
(113 acres) 

Munitions and 
Explosives of 
Concern (MEC):  
See Section 4.3.1 for 
a list of MEC dis-
covered during the 
RA. 

Primarily within the 
CMUAs, but potentially 
in wash areas and creek 
beds. 

Surface and 
subsurface 
soil 

Residents, construction 
workers, ranchers, miners, 
trespassers, site visitors, 
and wild and domestic 
animals 

Pathway is potentially 
complete. 
Potential exposure to MEC 
in subsurface soil for site 
users, construction workers 
and miners performing 
intrusive work  in:  

• inaccessible 
areas,  

• areas containing 
non-metallic 
MEC 

• areas containing 
MEC at a depth 
greater than 
instrument 
detection 

Potential for surface 
exposure to MEC through 
erosion and migration of 
MEC from areas containing 
MEC at a depth greater 
than instrument detection.  
 

Incomplete Exposure 
Pathways exist within the 
confidence levels identified 
in this report for areas in 
which bedrock was 
reached and the 
investigated areas outside 
of the CMUAs. 
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Site 

Known/Suspected 
Contamination 

Source(s) 

Potential/Suspected 
Location and 
Distribution  

Source or 
Exposure 

Media 
Current and Future 

Receptors 

Complete and Potentially 
Complete Exposure 

Pathways 
Incomplete Exposure 

Pathways 

Munitions 
Constituents (MC): 
See Section 4.3.1 for 
a list of MEC 
discovered during the 
RA; Section 4.4 
provides details on 
sampling efforts for 
MC.  

In areas where there are 
previous MEC findings.   

Surface and 
subsurface 
soil 

Residents, construction 
workers, ranchers, miners, 
trespassers, site visitors, 
and wild and domestic 
animals 

MC sampling was 
unwarranted due to lack of 
physical evidence of a 
release from MEC 
observed during the RA. 
However, potential MC 
associated with the 
previous existing MEC 
removed did not appear 
historically evaluated.  
Low potential for surface 
and subsurface exposure to 
receptors remains in areas 
where MEC was dis-
covered and removed 
during previous 
investigations.  

Post-detonation MC 
sampling results confirmed 
an incomplete exposure 
pathway at the post-
detonation sampling 
locations.   
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CHAPTER 6. QUALITY CONTROL/QUALITY ASSURANCE ACTIVITIES AND RESULTS 

6.1 QC ACTIVITIES 

USA performed daily tests of instruments and equipment systems used during the RA to ensure that the 
accuracy and reproducibility of the collected data were consistent with the manufacturers’ specifications 
and project requirements. 

6.1.1 Analog Geophysical Equipment Tests 

To ensure the quality of the RA relative to anomaly detection, USA established ATSs for the initial evaluation 
and daily test of the Minelab E-TRAC.  As detailed in Section 4.1.2, a small ISO was buried horizontally in 
the worst-case inclination at a depth of 1.8-ft. bgs (maximum reliable depth of detection), and an inert M204 
series hand grenade fuze was buried horizontally at a depth of 1-ft. bgs.  The construction of the ATSs were 
observed and verified by both the UXOQCS and the QA Specialist.  At the end of the RA fieldwork, all items 
used to construct the ATSs were removed from the Site. 

Following the initial instrument evaluation, the MEC Clearance Teams tested their analog geophysical 
equipment at the beginning of each work day by processing through the appropriate ATS.  All analog 
geophysical equipment and UXO Technicians were processed through the test strips to confirm the 
instruments operated properly and could detect the seed items.  The operators were evaluated for their 
sweeping techniques and the proper use of the analog instruments, and for the operator’s ability to detect 
the seed items.  These operations were supervised by the UXOQCS and witnessed by the QA Specialist.    

6.1.2 BSIs 

Blind seeding is a QC process in which QC personnel intentionally emplace munitions-like objects (seeds) 
in the project production area to test and validate the MEC and MPPEH detection and classification process. 
The USA UXOQCS placed 1,004 small ISOs as BSIs for the RA at the Site. The UXOQCS painted, 
numbered, and recorded the locations of all BSIs for verification of recovery.  The MEC Clearance Team 
recovered all BSIs during the RA.   

Seeding rates depended on the number of UXO Technicians performing clearance operations using analog 
instruments within a grid.  For example, if the field team used one UXO Technician with an analog 
instrument, then one seed was buried in the grid; however, if five UXO Technicians were using instruments 
in the grid, then five seeds were buried.  The depths at which the seeds were buried varied and depended 
on the available soil and depth at which bedrock existed in the grid.  The target depth for seed placement 
was 1-ft.   

Seeding the Site with BSIs was coordinated between the SUXOS and the UXOQCS.  Daily, the SUXOS 
provided the UXOQCS with an updated grid clearance schedule that projected which grids would be cleared 
by the MEC Clearance Teams over a given period of time, and the number of UXO Technicians that would 
be using analog instruments in the grids.  The UXOQCS would ensure the proper number of seeds were 
buried in the grid prior to the MEC Clearance Teams arrival at the grid.   

Once the MEC Clearance Teams reported the recovery of the seed(s), the seed serial number and 
recovered location was georeferenced, as well as the depth and day of discovery was recorded.  The 
UXOQCS then compared the reported seed data to the UXOQCS seed records.  This verification ensured 
the field team could not falsely report the recovery of a seed.  All BSIs were recovered.  Photographic 
documentation of the UXOQCS seeding process is provided in Appendix E. 

6.1.3 Coverage Seed Items 

In addition to BSIs as discussed above, coverage seeds were used in each established grid to ensure the 
sweep lanes were being searched per the UFP-QAPP and SOPs.  Small coverage seeds, such as metal 
washers or similar items, were placed by the UXOQCS to document consistent search lane coverage.  The 
UXOQCS distributed 8 to 25 coverage seeds in each grid with a target frequency of 20 to 25 coverage 
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seeds per a 100-ft. by 100-ft. grid for low density areas and 16 or more coverage seeds for medium to high 
density areas.  The coverage seeds were buried approximately 1-in. bgs to conceal their presence to the 
MEC Clearance Teams.  When partial grids (grids less than 100-ft. by 100-ft.) were encountered, the 
coverage seeds were reduced to an appropriate amount for the area of the grid.  Coverage seed items 
were placed in the appropriate quantities, as determined by the UXOQCS.  All coverage seeds were placed 
in a grid prior to analog grid sweeps.  The UXOQCS placed 9,292 coverage seeds within the clearance 
grids for the Site.  All coverage seeds were recovered during the RA.  

6.1.4 QC  

Following completion of clearance efforts by the MEC Clearance Team, the UXOQCS conducted a 
detector-assisted QC inspection of 20% in each grid for confirmation that the MEC Clearance Team had 
detected and removed detectable anomalies larger than the failure criteria of 1-in. by 1-in.  The UXOQCS 
determined the proper accounting of the QC inspection area from the 4-ft. sweep lane the UXOQCS 
completed for each lane during the 20% inspection.  In order to reach 20%, the UXOQCS had to complete 
at least five lanes in each grid.  Of the 469 grids, five grids failed the QC inspection.  A summary of the 
Root Cause Analysis (RCA) of these failed grids is described in Table 6-1.  RCAs for the five grid failures 
are provided in Appendix M. 

Table 6-1: Root Cause Analysis 

Grid Failure Description Root Cause Corrective Action 

FF-07 During 20% resurvey, an anomaly 
greater than the failure criteria (1-
in. by 1-in.) was discovered. A 4-in 
by 4-in. piece of metal, 2-in. deep. 

Not fully investigating/ 
pinpointing target 
anomalies. Lane width 
not investigated fully. 

Training on instrument use 
technique and ATS observa-
tions on locating and pin-
pointing. Re-sweep entire grid. 

FF-14 During 20% resurvey, an anomaly 
greater than the failure criteria 
was discovered. A 1/2-in. thick, 
16-in. by 12-in. steel plate, 18-in. 
deep. 

MEC Clearance Team 
members did not 
investigate anomaly 
and/or member not 
sweeping on the proper 
setting or not familiar with 
the instrument and 
settings. 

Training on instrument use 
technique and ATS observa-
tions on locating and pin-
pointing. Re-sweep entire grid. 

FF-15 During 20% resurvey, an anomaly 
greater than the failure criteria 
was discovered. A 1-in. diameter 
steel rod, 18-in. in length. 

Not fully investigating/ 
pinpointing larger target 
anomalies. 

Training on instrument use 
technique and ATS observa-
tions on locating and pin-
pointing. Re-sweep entire grid. 

GG-15 During the 20% resurvey, a M204 
Series Fuze was located in an 
uninvestigated part of the grid. 

Not fully investigating/ 
pinpointing target 
anomalies. Lane width 
not investigated fully. 

Training on instrument use 
technique and ATS observa-
tions on locating and pin-
pointing. Re-sweep entire grid. 

SO-05 During the 20% resurvey, a M204 
Series Fuze was located in an 
uninvestigated part of the grid. 

Not fully investigating/ 
pinpointing of target 
anomalies. Lane width 
not investigated fully. 

Training on instrument use 
technique and ATS observa-
tions on locating and pin-
pointing. Re-sweep entire grid. 

Notes: 
MEC – Munitions and Explosives of Concern 
ATS – Analog Test Strip 

 

The five failed grids were 100% re-cleared, and each grid passed the QC re-inspection for surface and 
subsurface clearance.  Once the grids passed QC inspection, they underwent a QA inspection that is further 
discussed in Section 6.2.  QC Inspection Records are provided in Appendix F. 
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In addition to the 20% QC re-survey of each grid, the UXOQCS investigated a certain percentage of digs 
in each grid.  The quantities for each grid were based on VSP outputs and provided to the UXOQCS with 
the Anomaly Resolution Guide Table, which provided a quantity of anomalies identified within each grid to 
be reinvestigated and resolved by the UXOQCS.  This table was based on the required 95% confidence 
level, as a requirement in the UFP-QAPP. 

6.1.5 Post-RA Verification 

The QC Anomaly Acceptance Sampling (QCAAS) programmed for the project was to achieve a 95% 
confidence that there are less than (<) 1% unresolved/unremoved anomalies larger than the failure criteria 
of 1-in. by 1-in. metallic item in any grid (100-ft by 100-ft area).  The VSP software tool “Anomaly Verification 
Sampling” was used to determine the number of anomalies that needed to be resolved, to achieve the 
stated confidence goals.  The UXOQCS resolved the QCAAS at a higher number of anomalies than what 
was required by VSP software tool “Anomaly Verification Sampling,” as the UXOQCS performed 100% of 
Anomaly Acceptance Sampling in the low-density grids, and for the remaining grids resolved the required 
number of anomalies per VSP QCAAS outputs for each grid.  While the project may have exceeded a 95% 
confidence level, the guidance documents only provide assurances up to a 95% confidence level.  As an 
industry practice and following DoD guidelines, MEC sites cannot be assured to be free from MEC with a 
100% confidence level. 

6.2 QA  

6.2.1 Field QA 
UXO Pro provided a UXO-qualified QA Specialist for the RA field effort.  The roles and responsibilities of 
the QA Specialist were outlined in the Quality Assurance Surveillance Plan (QASP) that was submitted as 
a standalone document before fieldwork began.  The QA process used the Surveillance Activity Table as a 
basis for monitoring USA’s performance.  In addition, the QA representative performed on-site safety 
inspections, reviewed QC documents retained on-site during field activities, reviewed personnel 
certifications/qualifications and performed QA checks.  The submitted Daily QA Reports are provided in 
Appendix D and the QASP is provided in Appendix N.  

The process for QA surveillance of field activities adhered to the following steps:  (1) Upon completion of a 
field task, the MEC Clearance Team Leader turned over the completed task to the UXOQCS for QC (e.g., 
completion of a grid, demolition event, construction of the ATSs, etc.); (2) Upon the UXOQCS completing 
the required surveillance procedures for that field task, the UXOQCS approved the field task; and (3) The 
UXOQCS then turned over the field task being surveilled to the QA Specialist for a QA check.  If the QA 
check failed, then a RCA was required to be completed and the task being surveilled was reworked.  One 
of the QA checks included a 10% inspection of each grid to confirm the MEC Clearance Team removed all 
items greater than the failure criteria (1-in. by 1-in. metallic item).  Of the 469 established grids, none of the 
grids failed QA inspections.  As part of the QA surveillance, the QA also seeded each grid at a frequency 
of one BSI per grid, per the approved QASP and following the same process as the UXOQCS described in 
Section 6.1.2.  All QA seeds were recovered by the MEC Clearance Teams and there were no unresolved 
QA failures or observations upon the field teams’ completion of the fieldwork.  

The QA Specialist reviewed and assessed the results of the video filming conducted by the field teams.  
Video failure was determined if the camera failed to function, if the MEC Teams could not be viewed for a 
significant portion of the grid clearance, or if the filming perspective did not provide an adequate view of the 
field operations being conducted.  A RCA was required if 15% failure of filmed grids was reached.  The 
assessed failure percentage by the QA Specialist was 10%, which did not trigger a RCA.  Some of the grid 
operations were captured in multiple video files rather than in one single video file.   

6.2.2 Analytical Third-Party Data Validation 
TestAmerica Laboratories performed analyses on soil samples collected during the RA.  LDC performed a 
third-party QA on the sampling data collected.  Based on the overall assessment of data performed by LDC, 
the results were considered usable for the RA objectives except for one result that was rejected.  Sample 
identification 27th AVE-BP-SS-02-01 results for 2,4,6-trinitrotoluene and 3,5-dinitroaniline were rejected due 
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to low Matrix Spike/Matrix Spike Duplicate percent recovery (%R).  Further discussion is included in Section 
7.3.6.1.  Data validation reports are provided in Appendix G. 
6.3 DQOs 
The DQO process is used to establish performance and acceptance criteria, which serve as the basis for 
designing a plan for collecting data of sufficient quality and quantity to support the goals of a study.  The 
project DQOs were determined during the planning phase of the project and are fully outlined in the UFP-
QAPP (UXO Pro, 2018).  During the course of the project, the DQOs were monitored to ensure all objectives 
and steps were addressed.  Table 6-2 presents the DQOs and the steps completed throughout the project 
to ensure the DQOs were met.  By the end of the project, all DQOs were determined to have been met. 

6.4 VARIANCES AND FCRs 
During the fieldwork, the following variance was identified and four FCRs were submitted and implemented: 

Variance – A variance was identified from the UFP-QAPP.  A single MD item was identified and recovered 
during the intrusive operations within a step-out grid.  According to the UFP-QAPP, if a MEC or MD item 
was identified, then an additional step-out grid would be required.  Because a MD item was identified in one 
step-out grid, a variance was identified that did not require an additional step-out grid to be performed.  The 
additional step-out grid was not programmed into the fieldwork, on the premise that the eastern step-out 
grids (including SO-05) were on a steep hill overlooking the CMUA and acted as a barrier or obstacle.  It 
was presumed that a hand grenade could not be thrown over the hill and land beyond the original step-out 
grids.  In addition, the density of MD was significantly reduced within the area of the investigated step-out 
grids due to this steep incline.  The options of continuing with an additional step-out or accepting the current 
findings as the CMUA contamination extent was discussed with ADEQ and ADOA; a variance to the DQOs 
was agreed to in which an additional step-out would not be required.  
FCR-01 – The UFP-QAPP and SOP OPS-01 were updated to document a separate ATS designated as 
ATS 2 to be used for low density grids.  This allowed the instruments to be adjusted for the shallower depth 
requirement identified in the UFP-QAPP for low density grids (12-in.) than what the current ATS 1 was 
designed for (depth of detection).  The existing ATS 1 remained the standard for high/medium grids, creek 
beds, or grids determined to be a CMUA.  ATS 2 eliminated the false positives that the MEC Clearance 
Teams were experiencing in the low density grids caused by minuscule metal flakes and shotgun pellets.  
MD recovered consisted of expended hand grenade fuzes, hand grenade bodies, and hand grenade 
fragments from depths no deeper than 6-in.  MD discoveries indicate they have been tossed by hand or 
kicked out from a previous detonation, resulting in the surface or near-surface discoveries.  ATS 2 design 
contained an expended hand grenade that was recovered from the Site and was installed at 12-in. bgs and 
an expended hand grenade fuze (failure criteria of 1-in. by 1-in. metallic item) installed at 6-in. bgs.  This 
additional ATS did not alter the UFP-QAPP DQOs, QC, or QA checks.  The FCR was implemented; 
however, given the Site’s history and due to the type and quantity of MEC being encountered, the MEC 
Clearance Teams used ATS 1 (depth of detection settings) during the entire RA. 
FCR-02 – The FCR was for soil samples to be collected in Ziploc bags until laboratory-supplied bottle ware 
arrived at the Site.  The use of Ziploc bags was implemented once during the waste characterization 
sampling event.  Due to the threat of rain, soil was consolidated in Ziploc bags and then placed in 
appropriate laboratory-supplied bottle ware inside the office trailer.  This process was not allowed for soil 
samples that require volatile organic compounds (VOC) analysis. 
FCR-03 – The FCR was for a revision to the process of the personnel collecting asbestos samples and the 
laboratory used for asbestos analysis.  Originally, the samples were going to be collected by a UXO-
qualified technician and samples were to be analyzed by NVL Laboratories.  Because a UXO-qualified 
technician that could sample ACM was not available, the change to UFP-QAPP was needed.  A certified 
asbestos inspector from Fiberquant Laboratories was utilized instead and was escorted by a UXO 
Technician during the fieldwork to obtain the samples.  The laboratory was changed from NVL Laboratories 
to Fiberquant Laboratories.  All laboratory certifications were provided prior to collecting samples at the 
Site. 
FCR-04 – The FCR was a revision to an erroneous measurement unit identified in the UFP-QAPP for the 
step-out grid size. The step-out grid size was changed from 100-m. by 100-m. to 100-ft. by 100-ft. grids.  
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Table 6-2: Data Quality Objectives and Outcome 

DQO 
Step/Process Data Quality Objective DQO Outcome 

1. State the 
Problem 

Based on historical reports and subsequent Site visits, the Site (approximately 113 acres of which an estimated 11 acres 
were inaccessible due to steep slopes and cliffs) has been used for the manufacture, testing and storage of munitions 
and materials with an explosive potential. 
MEC, IEDs and explosives are suspected to exist on the surface and potentially in the subsurface in areas accessible to 
the property owner, future residents, construction workers, ranchers, Site visitors, miners or trespassers and wild or 
domestic animals.  
MC related to MEC, IEDs and explosives may be introduced into soils if the detonation of explosive hazards is required 
during the removal action. Should detonations take place during the Site remediation sampling to confirm presence or 
absence of explosives above acceptable levels is needed? 
Non-MEC related analytical testing may be required for proper disposal of building materials. For example, building 
materials that may contain lead-based paint and asbestos. In addition, soil will require sampling at burn sites to identify 
COPCs. 

Based on the materials recovered during the RA, it has been confirmed that the Site was used to 
manufacture, test and store munitions and explosive materials.  However, out of the 113 acres of the 
Site, 11.7 acres were deemed inaccessible. 
MC samples were collected after each detonation event.  Those results are presented in Chapter 7. 
Prior to building demolition, materials suspected to contain asbestos were sampled, analyzed and 
subsequently removed. 
In addition, field testing of lead-based paint was performed prior to building demolition.  No lead-based 
paint was detected using 3M™ Leadcheck™ swabs. 
Three burn pits were observed and sampled to identify COPCs.  The analytical results indicated elevated 
levels of 2,3,7,8-Tetrachlorodibenzo-p-dioxin, arsenic, cobalt, and lead.   Confirmation sampling beneath 
the removed contents were not performed as part of the RA.  A waste profile was generated based on 
the analytical data and 560-lbs. of burned/partially burned construction debris were disposed of at the 
Northwest Regional Landfill. 

2. Identify the 
Decision 

MEC, IEDs, MPPEH: 
1. Did the RA determine if explosive hazards exist on the Site? 
2. Did the RA remove the explosive hazards determined to exist on the Site? 

a. What are the types of MEC, IEDs and MPPEH that are known or suspected to have been used at the 
Site?  

b. What is the severity of the hazard (i.e., potential result of an incident) presented by the munitions known 
to exist on the Site? 

c. Are there MEC/IED or explosive burial sites or caches of explosive materials on the Site? 
d. Was testing and demonstration ranges identified and confirmed to exist in which the manufactured 

munitions were used? 
e. Are there areas of elevated anomaly density that indicate potential CMUA(s) present within the Site (e.g. 

testing or demolition ranges where manufactured munitions were used)? If found, do the dig results of 
these areas provide evidence of an explosive hazard?  

f. If a CMUA is present, what are the horizontal and vertical extents of the CMUA(s)? Have the explosive 
hazards been eliminated to the depth of detection within the CMUA? 

g. Have explosive hazards originating from the Site migrated outside of the Site boundaries?  If migration 
of explosive hazards has been confirmed during the RA were the explosive hazards eliminated? 

h. Do the existing berms found in the vicinity of the Main Residence, shed and Corral Area contain MEC, 
IEDs, explosives, or MD?   

i. What are the explosive hazards associated with the explosive storage magazine, Storage Shed near the 
Main Residence and the shed near the southern gate? 

MC and non-MEC, IED and explosive related constituents: 
1. What types of explosive chemicals are on the Site? 
2. Was MC released to surface soil at locations where MEC were treated by detonation during the RA field work?  
3. Is a MC source area(s) suspected based on visual inspections? 
4. What analytes will be evaluated?  
5. What screening levels will be used to identify COPCs?  
6. What laboratory methods will be used to analyze materials and/or soil? 

 

MEC, IEDs, MPPEH: 
1. A total of 394 MEC items were recovered during the RA (see Table 4-3).  There is a high 

probability that explosive hazards have been removed.  However, some acreage was 
inaccessible and MEC may exist due to technology limitations the equipment. 

2. Yes.  MEC underwent disposal/demilitarization by either MCSO (Section 2.3) or USA (Section 
4.3.1). 
a. IEDs were not encountered.  MEC included hand grenades manufactured onsite with fuze, 

M213 hand grenade fuzes with and without detonators, pull igniters, blasting caps, plastic 
film canister (with suspected explosives but were not verified due to the perceived hazard of 
handling the contents) and electric blasting caps (see Section 4.1.9). 

b. A high severity of an explosive hazard based on the MEC recovered existed on the Site 
prior to the RA conducted. 

c. There were two burial caches of MEC found near the Main Residence.  The burial areas 
were fully mapped out by AGM. 

d. One CMUA was identified near the magazine.  This is believed to have been the detonation 
site for the magazines detonated by ATF.  The other two CMUAs, one in the Corral Area at 
the creek bed and one adjacent to the Southern Storage Shed, were areas where a high 
concentration of MD and MEC were discovered.  These high use areas are believed to have 
been munition testing ranges where the fabricated hand grenades and flash bangs were 
tested and demonstrated to potential buyers (see Section 4.1.9.2). 

e. Yes.  A sitewide MEC/MD density was calculated using VSP, and three CMUAs were 
identified at the Site: CMUA 1, 2 and 3.  After assessing the density distribution across the 
Site, the CMUAs delineation parameters, selected by the project geophysicist and approved 
by the Project Management Team, were determined to be 20 anomalies per acre with a 
minimum size of 0.5 acres.  Refer to Section 4.1.9.2 for additional information.  The CMUA 
Density results of the VSP post analysis report is presented in Table 3-4 and describes the 
density categories that exist within each CMUA.  This post analysis report also indicates the 
distribution of MEC/MD was not uniform within the CMUA but each CMUA had a primary 
density center that decreased (though not uniformly) away from the density center.  Figure 4-
6 presents the visual for the densities of each CMUA.  

Table 3-4 

CMUA 
Size 

(acres) 
Total  

MEC/MD Density of MEC/MD per Acre 
   MIN AVG MAX 

1 1.87 87 4.3634 43.6297 151.973 
2 1.14 36 9.942 28.1955 86.5546 
3 2.48 130 6.41175 50.9948 137.108 

f. The horizontal extent of the three CMUAs is illustrated in Figure 4-5.  The maximum vertical 
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extent at each of the CMUAs was: CMUA 1 at 10-in. bgs, CMUA 2 at 5-in. bgs and CMUA 3 
at 10-in bgs.  Explosive hazards have been removed to depth of detection at the three 
CMUAs (See Section 4.1.7.2).   

g. Discoveries of MEC and/or MD near the Site boundaries triggered the addition of eight step-
out grids.  Two step-out grids (SO-01 and SO-02) were established along the southern Site 
boundary on Arizona State Trust Lands and six step-out grids (SO-03 through SO-08) were 
established on privately owned land to the east of the Site.  One grid (SO-01) extended 
further into the creek bed; however, no MEC or MD was encountered in either grids to the 
south.  The step-out-grids to the east were investigated and one piece of MD was 
encountered in grid SO-05 (See Section 4.1.9.2).   

h. During the berm investigation, no explosive hazards were discovered (See Section 4.1.11).   
i. No MEC, MPPEH or IEDs were encountered during the inspection and cleanout operation 

(See Section 4.1.12.3).  A few items of MDAS were recovered from the Main Residence and 
Storage Shed during demolition (See Section 4.1.12.3). 

MC and non-MEC, IED and explosive related constituents: 
1. No explosive chemicals were discovered on the Site (See Chapter 7). 
2. Yes, but below respective Project Action Limits (PALs) (See Chapter 7). 
3. No sources of MC were suspected during the RA. 
4. See Table 4-8 for the list of analytes evaluated. 
5. The soil PALs for this RA are the most conservative screening value determined using the   

applicable EPA Region 9 Residential Soil RSLs (November 2017) or the Arizona Residential Soil 
Remediation Levels (Arizona Administrative Code (AAC), Title 18, Chapter 7).  Toxicity 
Characteristic Leachate Procedure (TCLP) (USEPA Method 1311) regulatory values come from 
40 CFR 261.24 – Toxicity Characteristic. 

6. See Table 4-8 for the list of laboratory methods used to analyze soil. 

3. Identify 
Inputs 

MEC, IEDs and MPPEH: 

1. Historical information and knowledge of historical MEC, IED and explosive-related use on the Site 
2. Observations: 

a. Geophysical and intrusive RA results. 
b. Type(s)/location(s) of MEC, IEDs and explosives. 
c. Results of visual observations within transects and in grids. 
d. Results of intrusive investigation of identified anomalies to describe the nature and extent (horizontal and 

vertical distribution) of MEC, IEDs and explosive hazards and determine if the CSM (assumed horizontal and 
vertical extent) is consistent with the field work findings. 

e. Results of the removal of all debris found within the sheds and the explosive storage magazine identified as 
potential sites in which the manufacture of explosives, munitions and the storage of explosives occurred.  

f. Results of the removal of the berms located in the vicinity of the Main Residence, shed and Corral Area and 
the removal of the rock retaining wall found on the north side of the sheds carport.  

g. GoPro or suitable video camera as a replacement documenting the field work will be collected for each grid. 
The video file identifier will be added to the Project Access Data Base. The video file will be saved on two 
separate hard drives in which copies will be provided to ADOA and ADEQ as part of the SSFR. Videos will 
have white board describing the grid number and field team conducting the work.  
 

MC and non-MEC related constituents: 
1. Historical information and knowledge of the types of munitions and explosives manufactured on the Site and their 

constituents. 
2. Data collected during previous activities, such as historical Site operations information, and previous Site visit 

observations. 
3. Visual observations within transects and in grids during the RA intrusive investigation of anomalies (e.g., visible 

staining of soil/sediment, areas denuded of vegetation). 
4. MEC/MD density and distribution from the RA to determine if there is a potential MC source. 
5. Visual observations during building cleanout and building demolition (e.g., identify containers and/or materials 

requiring testing). 

MEC, IEDs and MPPEH: 

1. See Sections 2.3 and 3.2.2 for a discussion of Site history.  A complete list of historical MEC, IED 
and explosive related use at the Site can be found in the Tetra Tech Final Report (Tetra Tech, 
1998). 

2. Observations: 
a. AGM intrusive results are located in the project database (See Appendix C). 
b. The types of MEC identified during this RA are presented in Table 4-7. 
c. During the RA, visual observations were noted for the apparent use of munitions testing in 

the Corral Area and the Southern Storage Shed area.  A 20-mm target area was observed in 
grid T-02 due to the large amount of 20-mm projectile bases and rotating bands.  Also, one 
CMUA was what appeared to have been the detonation site of the magazines ATF 
detonation (See Section 4.1.9.2). 

d. Based on RA field data, the horizontal and vertical distribution of explosive hazards were 
determined (See Section 4.1.9.1 and 4.1.9.2). 

e. Confirmed.  However, no MEC was recovered during the cleanout of buildings or structures.  
MD was discovered during the removal of debris at the Main Residence Storage Shed (See 
Section 4.1.12.1 and 4.1.12.3). 

f. No MEC was encountered during the berm investigation (See Section 4.1.11). 
g. Video was collected during all intrusive operations per grid.  The video file identifier is 

located in the Access database (See Section 4.1.8).   

MC and non-MEC related constituents: 
1. Historical information is summarized in Chapters 2 and 3, including types of munitions and 

explosives manufactured at the Site. 
2. See Chapters 2 and 3 for historical information. 
3. The field teams did not note any environmental impacts or irregularities during the intrusive 

operations. 
4. Total MD recovered at the Site totaled 29 lb.  The explosives caches that were discovered were 

wrapped in plastic in ammunition canisters to protect the contents from the environment and 
preserved the contents in good condition. There wasn’t any observed staining, exuding or 



 
Site Specific Final Report 

27th Avenue Remediation Site, Maricopa County, Arizona 
 

Purchase Order No. ADEQ14-073582:64, PO0000294136 Page 6-7 
December 2018 

DQO 
Step/Process Data Quality Objective DQO Outcome 

leaching of explosives inside or outside of the containers.  Therefore, the density and distribution 
of MEC/MD did not indicate a potential source of MC contamination. 

5. Visual observations did indicate the need for lead-based paint field testing and ACM testing prior 
to building demolition.  The results are presented in Chapter 7. 

4. Define 
Boundaries of 
Study 

MEC: 

Entire Site – 113 acres, exclusive of inaccessible areas (11.7 acres estimated). Inaccessible areas will include: slopes 
steeper than 40 degrees; the presence of Listed Threatened or Endangered Species or Critical Habitat; areas that pose an 
unacceptable risk of injury to the field team if traversed. 
 
In general, vertical extent is 12-in. bgs for low density grids and to the depth of detection for medium and high-density grids 
defined by the ATS and field findings.  The failure criteria in which any surface or subsurface anomaly is a 1-in. by 1-in. 
metallic item within the depths achievable attained by the ATS.  
 
In areas designated as a CMUA and the creek beds and washes the vertical extent is to the depth of detection.  
 
Approved ROE. 
 
Culverts are known to exist on the Site and will be investigated by a crawler within the limits and capabilities of the crawler 
and culvert access. 
 
MC and non-MEC related constituents: 
Samples for MC analyses may be collected if a release is suspected to have occurred and taking into account any 
significant changes to the area. 
 
The analytes for MC burned debris, unknown containers, and post-detonation samples are presented in Tables 7-1 and 7-
2.  
 
The sample results will be compared to the more conservative risk value of the EPA Region 9 Residential Soil RSLs (June 
2017) or the Arizona Residential Soil Remediation Levels (RSRLs)  (A.A.C., Title 18, Chapter 7, Section 205, March 31, 
2009).  

Of the approximately 113-acres of the Site, 11.7 acres were deemed inaccessible.  Details concerning this 
determination are presented in Section 4.1.6. 
 
There were two (2) ATSs established for the RA.  ATS 1 was the standard for high and medium density 
grids, creek beds, as well as grids determined to be a CMUA. ATS 2 was installed to allow the instruments 
to be adjusted for the shallower depth requirement for low density grids (12-in) than what the current ATS 1 
was designed (depth of detection).  However, given the Site history and due to the type and quantity of 
MEC being encountered, the MEC Clearance Teams used ATS 1 during the entire RA (See Section 4.1.2). 
 
All ROEs were received prior to performing work including the step-out grids. 
 
Due to culvert access issues, a culvert crawler was not used.  Culverts were adequately investigated by 
either washing out the culvert and inspecting the spoils or removing the culvert and emptying the contents 
and then inspecting the emptied contents and spoils.  When the culvert was removed it was replaced with 
a new culvert (See Section 4.1.13). 
 
Post-detonation samples were collected.  In addition, burn areas were sampled to determine the 
appropriate waste stream (See Chapter 7).  The analytes being tested for are presented in Tables 7-1 and 
7-2. 
 
See Chapter 7 for analytical results and the PALs. 

5. Develop a 
Decision Rule 

MEC: 

If MD or other (non-munition related) debris is greater than 1-in. by 1-in. (failure criteria), then the MD or other debris will 
be removed. All MEC, IEDs, or MPPEH will be treated by detonation. 
If AGM subsurface anomalies are detected, then they will be investigated and all related Measurement Performance 
Criteria (MPC) will be achieved. 
 
If an item is deemed unsafe to move, then the item will be BIP.  
 
If the item is determined to be acceptable to be move, it may be placed in an MPPEH locker with other MPPEH for a 
consolidated detonation per the ESS.  
 
If an area along the ridgeline (e.g., slopes steeper than 40 degrees) in which surface or subsurface clearance cannot be 
conducted or performed safely and QA representative concurs, then the area will be considered inaccessible and will not 
be investigated. However, all reasonable attempts in clearing the area must take place. The following data will be provided 
to the Project Delivery Team for areas determined to be inaccessible: 1) Photos of the inaccessible area; 2) GPS 
coordinates; 3) Map depicting the area that is inaccessible. 
 
If berms are identified on the Site and they are suspected to have originated from the Corral Area they will be investigated 
in 12-in. lifts using an analog all metals detector and an armored excavator. The berms will be investigated down to grade.  

If there are indicators of MEC, IEDs or MPPEH (MD, burn areas, denuded vegetation, staining, etc.) on the surface and/or 
the subsurface (ref. areas not designated for investigation to the depth of detection) and anomalies are detected deeper 
than 12-in., then the subsurface anomalies within the high-density area will be investigated to the depth of detection.  

If MEC, IEDs, MD or explosives are discovered in the creek beds or washes within 100-ft. to the north of the southern 
property boundary the potential for MEC, IEDs or MD to have migrated downgradient of the Site boundary may have 
occurred; then, UXO Pro will coordinate with ADOA and ADEQ to determine if additional step outs are needed in the 

MD and other debris greater than the failure criteria were removed during the intrusive operation. Three 
grids failed QC due to the QC finding an item meeting or exceeding the size failure criteria (e.g. 1-in. by 1-
in.).  RCA was completed, and corrective actions were taken for each occurrence.  The grids were then 
cleared a second time passing QC and QA inspections. All other grids passed QC and QA inspections 
(Chapter 6).  All MEC recovered were destroyed by detonation either by MCSO (Section 2.3) or USA 
(Section 4.3.1). 
All MPCs were achieved, as established in the UFP-QAPP.  Refer to the access database for MPC entries.  
Three-phase Inspections were performed and are provided in Appendix F. 

One item (hand grenade w/fuze) was deemed unsafe to move.  That item was BIP on February 9, 2018 
(See Section 4.3.1). 
 
Consolidated detonation was prohibited; however, MEC/MPPEH were stored in a secured container until 
they could be detonated or transferred to MCSO. 
Inaccessible areas were investigated by the UXOQCS and confirmed by the QA representative.  
Photographs and GPS locations were collected, and the inaccessible areas were depicted on a map (See 
Section 4.1.6). 
 
The berm investigation was performed in accordance with the UFP-QAPP and described in Section 4.1.11. 
 
Given the Site history and due to the type and quantity of MEC being encountered, the MEC Clearance 
Teams used ATS 1 (depth of detection settings) during the entire RA (See Section 4.1.2). 
 
Two step-out grids (SO-01 and SO-02) were installed and investigated on State-owned land.  No MEC, 
MD, or IEDs were discovered (See Section 4.1.9.2). 
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State-owned land to the south of the Site. Step-outs will be defined as: 100-ft by 100-ft grids added to the RA as step-out 
grids. If MEC, IEDs, MD, or explosives are discovered in the step out then additional step outs will be added until a 100-ft. 
step out has been determined to be free of MEC, IEDs, MD, or explosives.  

If MEC, IEDs, MD or explosives are discovered in grids within 100-ft. of the property/Site boundaries in which adjacent 
property is privately owned, then UXO Pro will provide a written report which defines the MEC, IEDs, and MD discovered 
and their densities. The report will be supported by figures and maps. The report will also provide recommendations to 
ADOA and ADEQ on how to proceed (notify the landowner that a hazard may exist or recommend RA via step outs on the 
private landowner’s property). If step outs are recommended, then the report will describe the step outs recommended and 
how they will be executed. 

If trash pits or dump sites are confirmed to exist on the Site, anomalies within the failure criteria (1-in. by 1-in.) will be 
investigated and removed down to 12-in. If MEC, IEDs MD or explosives are discovered in the trash pits or dump sites 
then they will be investigated down to the depth of detection. 

MC and non-MEC related constituents: 

If an analyte is undetected or is detected at concentrations less than the selected screening levels, then the area will be 
considered uncontaminated by that analyte.  

If areas where analytes are detected at concentrations greater than the screening levels as established in the QAPP, then 
the analyte will be identified as a COPC.  

Final disposition of materials will be determined (e.g., which landfill to take construction or burned materials to) after 
analytical results are received. 

Analyte exceedances will be included in the RA SSFR. 

Six step-out grids (SO-03 through SO-08) were established and investigated on privately owned property.  
One piece of MD was recovered from grid SO-05.  A letter report was submitted to ADOA and ADEQ (See 
Section 4.1.9.2).  Per the DQOs SO-05 required an additional step out to determine the CMUA 
contamination extent.  The additional step out grid was not programmed into the field work on the premise 
that the step out grids (including SO-05) were on a steep hill overlooking the CMUA and appear to present 
a barrier or obstacle over which hand grenades could not be thrown, thus confining the grenades within the 
original step out grids.  In addition, the density of MD was significantly reduced within the area of the step 
out grids due to this steep incline.  The options of continuing with an additional step out or accepting the 
current findings as the CMUA contamination extent was discussed with ADEQ and ADOA and a variance 
to the DQOs was agreed to in which the additional step out would not be required. 
 
Trash pits were discovered located on the Site.  The trash pits were mapped out using AGM methods and 
investigated to the depth of detection.  The largest of the trash pits was a dump site that was located in 
Grids FF-13, -14, and -15.  However, almost all of High Density Area 3 (see Figure 4-5) was considered a 
trash pit due to the high volume of metallic anomalies that were not related to munitions.  All trash pits had 
to be fully cleared to ensure they did not conceal MEC or MPPEH.  All other debris was collected, 
inspected and certified as MDAS, then delivered to the appropriate landfills. 
 
Analytes that were detected are listed in Chapter 7.  These were compared to the PALs.  See summary 
discussion in Chapter 7.  Analytical tables are provided in Appendix G. 
 
Waste characterization samples were collected to determine the appropriate disposition of burned/partially 
burned material.  A waste profile was generated, and the material was properly disposed (See Section 
7.3.3). 

6. Specify 
Tolerable 
Limits of 
Detection Error 

MEC: 
AGM investigations will achieve applicable MPCs as stated in Worksheet #12 of the UFP-QAPP (2018, UXO Pro). The 
following is a list of specific tolerances required by Worksheet #12, (for additional MPCs statements see Worksheet #12): 

1. ATS established per project design, analog instruments and operators process through the ATS at the beginning 
of the work day. 

2. GPS check pins are established, and GPS are measured for accuracy of each day of use.  Trimble ProXRT < 1-
m, Trimble GeoXT/XH < 2-m; Tablet <3-m 

3. Grid Corners are placed and measured within 1-m of planned locations 
4. UXOQCS places BSI at 1-ft. bgs (if sufficient soil is present) at a frequency of 1 BSI per operator per grid.  

Coverage seeds are placed at a minimum of 20 per low density grids and 16 per medium to high density grids. 
5. UXOQCS rechecks 20% of each grid with an analog instrument. 

MC and non-MEC related constituents: 
All sampling and analysis will achieve applicable MPCs as stated in the UFP-QAPP (UXO Pro, 2018), unless MPC failures 
can be adequately explained and/or justified. 

All MPCs were achieved, as established in the UFP-QAPP (2018, UXO Pro).  Refer to the project 
database for MPC entries.  Three-phase Inspections were performed and are provided in Appendix F. 

7. Optimize the 
Design 

MEC: 

USA to perform analog detection and dig methods of laying 4-ft.-wide rope lanes to divide each 100-ft by 100-ft grid into 
individual search lanes. 

UXO technicians use “all metals” detecting handheld instruments (i.e., Minelab ETRAC, or similar) to cover 100% of the 
search lane and investigate all detections consistent with a M67 series hand grenade fuze (1-in. by 1-in. failure criteria) to 
a 12-in. depth, or to bedrock, whichever is reached first. 

Anomalies are excavated to a depth of 12-in. or to bedrock whichever is reached first.  If grid is in a high-density area, then 
the subsurface investigation is to the depth of detection by the instrument used.  For each grid, excavated explosive 
hazardous material will be arranged and photographed with a white board that documents the identification of the project, 
grid, and other required data.  

AGM QC include checks of the ATS which verify the compliance of all instruments and proper use by the operators. USA 
uses the ATS to optimize the handheld instrument settings and establish the maximum reliable detection depth of the M67 

The field procedures and laboratory analysis outline in the UFP-QAPP (UXO Pro, 2018) were followed and 
documented in the Data Quality Control Reports (DQCRs), Access database, Three-phase Inspection 
Records, Laboratory Reports, and Data Validation Reports located in the various Appendices.   
Four FCRs were submitted and implemented.  A full description of each FCR is presented in Section 6.4. 

1. FCR-01 – Minelab E-TRAC settings are too sensitive for low density grid conditions.  This FCR 
was implemented; however, given site history and due to the type and quantity of MEC being 
encountered, the field teams used ATS 1 (depth of detection settings) during the entire RA. 

2. FCR-02 – Soil samples were collected in Ziploc bags until bottle ware arrives to the Site.  The use 
of Ziploc bags was implemented once during the waste characterization sampling event.  Due to 
the threat of rain, soil was consolidated in Ziploc bags and then placed in appropriate bottle ware 
inside the office trailer. 

3. FCR-03 – Asbestos inspector collecting samples and laboratory change for asbestos analysis.   
4. FCR-04 – Step-out grid size changed from 100-m by 100-m to 100-ft by 100-ft grids. 
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series hand grenade fuze.  Additional ATSs may be installed to adapt to Site conditions (e.g. in rocky low-density grids and 
12-in. depth requirement in low density grids), or better support logistics. 

Small ISOs are used as BSIs in each grid placed horizontally at varying depths but not deeper than 12-in. where there is 
enough soil to bury the ISO, to document consistent detection. One BSI will be detected per instrument operator per grid 
provided ISOs in sufficient quantity can be buried within the grid to meet this metric.  

Small coverage seeds (metal washers or similar items) are used to document consistent search lane coverage. The 
UXOQCS will distribute 20 to 25 coverage seeds in low-density grid and 16 in a high-density grid prior to analog grid 
sweeps. As required in EM 200-1-15, Table 11-6 (USACE, 2015), the industry standard coverage seeding frequency per 
grid is simply stated as variable, with no lower or upper limit specified. It is anticipated that the primary means of QC 
seeding the grids will be with coverage seeds, due to the Site conditions (minimal soil and shallow/exposed bedrock).  

Following the MEC Teams investigation of each grid (assuming all BSIs and Coverage seeds are recovered), the SUXOS 
released the grid to the UXOQCS. The UXOQCS then performs Anomaly Acceptance Sampling. This QC step is designed 
to ensure a 95% confidence that there are <1% unresolved/unremoved anomalies in any grid. Anomaly Acceptance 
Sampling is the verification the intrusive investigation passes a QC process.  A percentage of anomalies are selected for 
each grid through VSP or established guidelines in EM 200-1-15 (USACE, 2015), to be reinvestigated by the UXOQCS.  If 
the UXOQCS confirms all selected subsurface anomalies were indeed removed by the MEC Clearance Team, then the 
intrusive investigation of anomalies passes this QC check. Post-intrusive checks of 20% of the grid area are also com-
pleted by the UXOQCS, to ensure no items exceeding the failure criteria remain in the grid. Upon approval of the 20% 
post-intrusive check and accounting for all seed items, the UXOQCS turns the passed grid over to QA performed by UXO 
Pro for a final post-intrusive check of 10% and the QA approval documented in the QA Daily Report (see Appendix F). QA 
will follow the approved QASP (see Appendix N).  

Before handling materials from the building and structures, USA will perform a visual inspection to ensure items are safe to 
move. The shed nearest to the Main Residence and the shed near the south gate is recommended for demolition by an 
armored excavator in order to gain safe access to the structures. If an armored excavator is used, the demoed building 
materials will be spread in a designated area for inspection. One UXOTIII and one UXOTII will perform inspections and 
removal.  

The October 4, 2017 Site visit indicated the potential of roofing shingles identified on the Site to contain ACM. A certified 
asbestos inspector will conduct an inspection and if warranted ACM will be sampled and submitted to Fiberquant, Inc. for 
analysis.  The certified asbestos inspector will be escorted by an UXO Technician.  If asbestos is confirmed these items 
will be properly removed to a previously cleared grid, consolidated and further removal or treatment will be deferred to the 
land owner. If ACM is discovered in the clearance of the buildings, these materials will be properly removed, packaged and 
shipped to an approved facility for disposal.    

After visual inspection of the removed structures, contents will be sorted and segregated for disposal. A sorting area will be 
constructed adjacent to the building or structure. In this area, materials will be laid out in a manner that easily allows UXO 
Technicians to inspect items for the presence of MEC. Any MEC encountered will be handled and managed in accordance 
with the ESS (UXO Pro, 2018a). After MEC has been safely removed, the sorting effort continues and the remaining non-
MPPEH are segregated. An armored excavator will be used to move waste stream and non-MPPEH materials will be 
placed in adjacent located roll-off containers. 

The shed adjacent to the Main Residence and the Southern Storage Shed will be demolished to allow for the safe removal 
of any potential explosive hazards. After visual inspection, contents of the structure will be sorted and segregated for 
disposal. A sorting area will be constructed adjacent to the structure. In this area, materials are laid out in a manner that 
easily allows UXO Technicians to inspect items for the presence of MEC. Any MEC encountered will be handled and 
managed in accordance with the ESS (UXO Pro, 2018a). After MEC has been safely removed, the sorting effort continues; 
and the remaining non-MPPEH are segregated. The structure will be dismantled using an armored excavator and the non-
MPPEH materials placed in roll-off containers. 

After all non-MPPEH, including scrap metal, tires, and construction debris, has been visually inspected and certified as 
free of MEC and placed in the appropriate roll-off container, USA will coordinate shipments of waste to be disposed of at 
the appropriate offsite landfill. Non-hazardous materials and construction debris will be transported to Deer Valley Landfill; 
special waste (including non-friable asbestos, paint cans, etc.) will be transported to Northwest Regional Landfill; and 
friable/non-friable asbestos will be transported to Butterfield Landfill. 

The FCRs are presented in Appendix L. 
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DQO 
Step/Process Data Quality Objective DQO Outcome 

MC and non-MEC related constituents: 

Sampling of ash from burned debris in a burn pit (other debris and potential munitions related) is required prior to removal 
from the Site and disposal in a landfill.  If there is not enough ash sufficient for analyses due to the light weight nature of 
ash, then a top layer of soil beneath the ash (0-in. to 2-in. bgs) will be collected to determine if the burned material 
contains any leaching potential. 

Sampling of ash from burned material in the magazine will be collected in enough volume and sent to the laboratory for 
analysis.  Results of the laboratory testing will determine which landfill the material can be transported to and disposed of. 

Closed containers such as paint cans that could potentially contain explosives or chemicals with which to fabricate 
explosives will be inspected (e.g., x-ray, sampling, etc.) prior to going to a landfill. The inspection will determine how to 
gain safe access to the contents and identify if potential hazardous materials exist.  

Explosives material field testing will use DropEx Plus detection kits. 

Lead-based paint field testing will use 3M™ Leadcheck™ swabs. 

Sample suspected ACM: If ACM is suspected by the certified asbestos inspector, a sample will be sent to Fiberquant, Inc. 
for testing. The ACM is tested by USEPA Method 600/R-93-116. 

Collect surface soil samples by CRREL 7-point Wheel Method at locations of demolition events. 

Analyze samples for analytes shown in Worksheet #15 of the UFP-QAPP (UXO Pro, 2018). Analytes are also listed in 
SSFR Section 7.1. 
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CHAPTER 7. MUNITIONS CONSTITUENTS AND WASTE CHARACTERIZATION SAMPLING 
ACTIVITIES AND RESULTS 

As discussed in Section 4.4, MC and waste characterization samples were collected to determine if any 
Chemical of Potential Concern (COPC) remained related to post-detonation of munition items and 
determine the waste stream for proper disposal.  As mentioned earlier, the following types of samples were 
collected: 

• MC Sampling 
− Post-detonation  
− 20-mm location (related to munition target area) 

• Waste Characterization Sampling 
− Burned debris within the burn pit (other debris and potential munitions related)  
− ACM  
− Lead-based paint field testing using 3M™ Leadcheck™ swabs. 

7.1 MC SAMPLING AND METHODOLOGY 

7.1.1 Post-Detonation Sampling 

Post-detonation samples were collected on 9 February 2018 and 9 March 2018.  Prior to soil sample 
collection, the Activity Hazard Analysis (Soil Sampling) and SOPs (SOP-34 and SOP-36) were reviewed.  
Samples were collected using the CRREL 7-Point Wheel sampling protocol in accordance with SOP-36.  
Disposable equipment was used for the 9 March 2018 sample event, thus eliminating the need for 
equipment decontamination between samples.  On 9 February sampling equipment was decontaminated 
prior to collecting a duplicate sample.  All samples were held under chain-of-custody and cooled to <6 
degrees Celsius (°C) until transported to the local FedEx location and shipped Priority Overnight to 
TestAmerica Laboratories in Denver, Colorado.  Samples were analyzed for metals and explosives by 
USEPA Methods 6010C/7471B and 8330B, respectively.  All sample locations were recorded using a 
Trimble GeoXT, Handheld GPS.  Figure 7-1 illustrates the sample locations.  Table 7-1 includes sample 
and analysis details. 

7.1.2 20-mm Parts Location Sampling 

On 5 March 2018, one composite soil sample was collected from a small area in grid T-02 where 20-mm 
parts (e.g., bases and rotating bands) were discovered.  The samples were collected using the CRREL 7-
Point Wheel method following procedures outlined in the UFP-QAPP, SOP-34 and SOP-36.  Typically, 20-
mm high explosive rounds are shot through a 20-mm cannon and, upon impact, detonate at the target.  
Evidence of the discovered 20-mm rounds indicates this may have historically occurred at the Site and 
were found in a 3-ft.-diameter area.  The target location is shown in Figure 4-4 and Figure 7-1.  The sample 
was collected, shipped, and analyzed in the same manner as described above.  Table 7-1 includes sample 
and analysis details. 
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Table 7-1: Munitions Constituent Sample Summary 

Sample Identification(1) Date Collected Media, Depth Analysis 
Sample 

Location 

27THAVE-BIP-SS-02-01 9 February 2018 Soil, 0 to 2-in. Explosives by USEPA 
Method 8330B and 
Metals by USEPA 

Method 6010C/7471B 

Grid V-05 
N. 3751771.80 
E. 396128.53 

27THAVE-BIP-SS-02-
01-D 

(duplicate sample of 
27AVE-BIP-SS-02-01)  

9 February 2018 Soil, 0 to 2-in. Explosives by USEPA 
Method 8330B and 
Metals by USEPA 

Method 6010C/7471B 

Grid V-05 
N. 3751771.80 
E. 396128.53 

27AVE-BIP-SS-02-02(2) 5 March 2018 Soil, 0 to 2-in. Explosives by USEPA 
Method 8330B and 
Metals by USEPA 

Method 6010C/7471B 

Grid T-02 
N. 3751703.32 
E. 396062.86 

27AVE-BIP-SS-02-03 9 March  2018 Soil, 0 to-2 in. Explosives by USEPA 
Method 8330B and 
Metals by USEPA 

Method 6010C/7471B 

Grid V-04 
N.   3751761.36 
E.   396157.60 

27AVE-BIP-SS-02-04 9 March 2018 Soil, 0 to-2 in. Explosives by USEPA 
Method 8330B and 
Metals by USEPA 

Method 6010C/7471B 

Grid V-04 
N.  3751762.03 
E.  396148.77 

27AVE-BIP-SS-02-05 9 March 2018 Soil, 0 to-2 in. Explosives by USEPA 
Method 8330B and 
Metals by USEPA 

Method 6010C/7471B 

Grid V-04 
N.   3751761.20 
E.    396153.43 

27AVE-BIP-SS-02-05D 
(duplicate sample of 

27AVE-BIP-SS-02-05) 

9 February 2018 Soil, 0 to 2-in. Explosives by USEPA 
Method 8330B and 
Metals by USEPA 

Method 6010C/7471B 

Grid V-04 
N.   3751761.20 
E.    396153.43 

 Notes: 
(1) – Site name-sample source-sample matrix-sample depth-sample number  
(2) – Sample was collected at the 20-mm parts location   

 AVE – Avenue  
 BIP – Blown-in-Place 
 SS – Soil sample 
 USEPA – United States Environmental Protection Agency  
 N – North 
 E – East 
 in. – inch  
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7.2 WASTE CHARACTERIZATION SAMPLING AND METHODOLOGY 

The purpose of waste characterization sampling was to determine the appropriate waste stream (e.g., 
hazardous versus non-hazardous) for proper landfill disposal of materials removed from the Site. 

7.2.1 Burned Debris  

On 19 February 2018, three discrete surface soil samples and one ash sample were collected from various 
locations at the Site for multiple analyses by TestAmerica Laboratories.  Prior to soil sample collection, the 
Activity Hazard Analysis specific to soil sampling and applicable SOPs were reviewed.  Soil samples 
collected for VOCs were placed directly into the laboratory-supplied containers and remaining soil samples 
collected were transferred into Ziploc containing bags for the other analytical methods.  This was conducted 
due to the threat of rain.  The samples that were placed in Ziploc bags were transferred to the Site office 
trailer for transfer of soil to the appropriate laboratory-supplied bottle ware as indicated in the FCR-02.  
Sampling personnel decontaminated the spoon and stainless steel bowl after each use in accordance with 
procedures outlined in the applicable SOP.  All sample handling procedures followed proper chain-of-
custody protocol.  All sample locations were recorded using a Trimble GeoXT, Handheld GPS.  Refer to 
Table 7-2 for sample and analyses details for each sample collected.  

Table 7-2: Burned Debris Sample Summary 

Sample Identification(1) Date Collected Media, Depth Analysis Sample Location 
27TH AVE-BP-SS-02-01 19 February 

2018 
Soil, 0 to 2-in. Explosives, TAL Metals, 

Mercury, VOCs, PCBs 
(Aroclors), TPH (GRO, 
DRO, RRO), TCLP 
(Pesticides, Herbicides, 
RCRA Metals, VOCs, 
SVOCs, PAHs, 
Dioxins/Furans, pH 

Grid DD-18 
N. 3752188.197 
E. 396365.379 

27TH AVE-BP-SS-02-02 19 February 
2018 

Soil, 0 to 2-in. Explosives, TAL Metals, 
Mercury, VOCs, PCBs 
(Aroclors), TPH (GRO, 
DRO, RRO), TCLP 
(Pesticides, Herbicides, 
RCRA Metals, VOCs, 
SVOCs, PAHs, 
Dioxins/Furans, pH 

Grid FF-13 
N. 3752059.953 
E. 396449.648  
 

27TH AVE-BP-SS-02-03 19 February 
2018 

Ash, 0 to 2-in. Explosives, TAL Metals, 
Mercury, VOCs, PCBs 
(Aroclors), TPH (GRO, 
DRO, RRO), TCLP 
(Pesticides, Herbicides, 
RCRA Metals, VOCs, 
SVOCs, PAHs, 
Dioxins/Furans, pH 

Grid FF-13 
N. 3752059.632  
E. 396450.451  
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Sample Identification(1) Date Collected Media, Depth Analysis Sample Location 
27TH AVE-BP-SS-02-04 19 February 

2018 
Soil, 0 to 2-in. Explosives, TAL Metals, 

Mercury, VOCs, PCBs 
(Aroclors), TPH (GRO, 
DRO, RRO), TCLP 
(Pesticides, Herbicides, 
RCRA Metals, VOCs, 
SVOCs, PAHs, 
Dioxins/Furans, pH 

Grid CC-03 
N. 3751758.000 
E. 396359.527 

Notes: 
(1) – Site name-sample source-sample matrix-sample depth-sample number 

 BP – Burn Pit 
 N – North 
 E – East 
 in. – inch  

7.2.2 ACM  

As noted in Section 4.1.13.2, a total of 54 bulk samples were collected from five buildings or structures at 
the Site.  The bulk samples were delivered to Fiberquant, Inc., located in Phoenix, Arizona.  Fiberquant, 
Inc. is a fully accredited laboratory by the National Institute of Standards and Technology’s (NIST) National 
Voluntary Laboratory Accreditation Program (NVLAP) (NVLAP Lab #101031-0) to perform the analysis of 
bulk samples for asbestos using polarized light microscopy. 

7.2.3 Lead-Based Paint Field Testing 

Prior to demolition of the Southern Storage Shed and the shed adjacent to the Main Residence, a total of 
10 field tests were performed on building material surfaces to determine the presence or absence of lead-
based paint.  The tests were performed by the UXOSO using 3M™ Leadcheck™ swabs.  Sample locations 
were determined in advance by the UXOSO based on suspected lead-based paint surfaces. 

As discussed in Section 4.4, identified paint can residue was dried and tested for lead-based paint using 
3M™ Leadcheck™ swabs prior to their proper disposal.  

7.3 SAMPLING RESULTS AND DISCUSSION 

Laboratory analytical reports, data validation reports, MC Data Quality Control Reports (DQCRs) and 
laboratory result tables are provided in Appendix G. 

7.3.1 Post-Detonation Results 

Four primary and two duplicate post-detonation were collected and analyzed during the RA.  As noted in 
the summary results table (refer to Appendix G), there were several explosive analytes detected at 
estimated concentrations in the post-detonation samples including 1,3-dinitrobenzene, 2-amino-4,6-
dinitrotoluene, 4-amino-2,6-dinitrotoluene, nitroglycerin and tetryl.  The detected analytes were below the 
respective project action limits (PALs).  Arsenic was detected in post-detonation soil samples at 
concentrations ranging from 5.1 milligram per kilogram (mg/kg) to 7.4 mg/kg, which exceeds the arsenic 
PAL of 0.68 mg/kg.  Therefore, arsenic is identified as a COPC.  Arsenic was further evaluated against the 
promulgated Arizona Residential Soil Remediation Level (RSRL), which is based on the average soil 
background arsenic concentration in Arizona of 10 mg/kg.  Since arsenic was not detected above the 
Arizona RSRL, the risk exposure pathway for this constituent is incomplete.  Several additional metals were 
detected at concentrations below the project PALs.  See Appendix G for a full listing on detected analytes. 
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7.3.2 20-mm Parts Location Results 

One sample was collected at the location of the 20-mm parts area that was discovered during the RA.  
Similar to the post-detonation results, one explosive analyte, 1,3-dinitrobenzene, was detected at a 
concentration below the respective PAL.  Arsenic was detected at a concentration of 6.9 mg/kg, which is 
above the PAL of 0.68 mg/kg but below the Arizona RSRL of 10 mg/kg.  Several metals analytes were 
detected above the laboratory limit of quantitation but below their respective PAL.  See Appendix G for a 
full listing on detected analytes.   

7.3.3 Burned Debris Waste Characterization 

Three soil samples and one ash sample were analyzed to determine the appropriate waste stream for 
material disposal.  COPCs that were identified above the respective PALs include 2,3,7,8-
Tetrachlorodibenzo-p-dioxin, arsenic, cobalt, and lead.  The laboratory analytical data was provided to 
Waste Management and a waste profile was generated.  On 21 March 2018, the burned debris was 
removed from the Site and transported to Northwest Regional Landfill as non-hazardous waste. 

7.3.4 ACM Results 

Laboratory analysis results indicate there was ACM on the roofing systems on the roofs of the Storage 
Shed and the Southern Storage Shed.  An ACM is defined as any building material that contains asbestos 
(chrysotile, amosite, crocidolite, tremolite, actinolite, or anthophyllite) greater than 1%. The Arizona 
Department of Occupational Safety and Health (ADOSH) enforces the OSHA asbestos regulations and 
Maricopa County enforces the National Emission Standards for Hazardous Air Pollutants (NESHAP) 
asbestos regulations.  

In addition, analysis results also indicate that one building material in the Main Residence contained ACM 
in the amount of < or equal to 1%, which ADOSH regulates in a limited manner.  Refer to Appendix J for 
additional information concerning the asbestos inspection and results.   

7.3.5 Lead-Based Paint Field Testing Results 

The 10 samples collected for lead-based paint tested negative.  Therefore, no additional testing was 
warranted for laboratory analysis. 

7.3.6 MC Sample Analytical Data Assessment 

7.3.6.1 Post-Detonation Results 

According to the laboratory reports’ Case Narratives, all soil samples arrived at the laboratory in good 
condition and properly preserved.  All analytical holding times were met.  All explosives detections results 
include the laboratory “J” qualifier indicating the results as estimated due to one or more laboratory QC 
criteria exceeding QC limits as a result of matrix interference.  The reported detections were 3 to 4 orders 
of magnitude below the PALs.  Results for two analytes in sample 27th Ave-BIP-SS-02-01 were rejected 
by the data validator.  The non-detectable results for 2,4,6-trinitrotoluene and 3,5-dinitroaniline were 
rejected due to low recovery in the associated laboratory Matrix Spike/Matrix Spike Duplicate sample.  
Because these analytes were also reported as non-detect in the associated field duplicate sample 27th Ave-
BIP-SS-02-01-D without any laboratory QC issues, the rejected data does not affect the overall conclusions 
regarding the MC results for the post-detonation soil samples. 

Approximately half of the reported metals detections were also considered estimates, likely due to matrix 
interference.  With the previously noted exception of arsenic, detected metals concentrations were 
significantly below the PALs.    

7.3.6.2 20-mm Parts Location Results 

The soil sample arrived at the laboratory in good condition and properly preserved, and analytical holding 
times were met.  The single explosives constituent detection (1,3-dinitrobenzene) is considered estimated 
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due to low recovery in the Laboratory Control Sample.  The reported result of 0.049 mg/kg is two orders 
of magnitude below the PAL.  Cadmium, thallium, and sodium were detected at estimated concentrations.  
The cadmium and thallium concentrations were below their respective PALs.  USEPA and ADEQ have 
not established soil screening levels for sodium. 
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CHAPTER 8. SUMMARY AND FINDINGS 

8.1 SUMMARY OF THE RA 

An RA was conducted at the Site located in Maricopa County, Arizona.  The RA was accomplished by 
conducting multiple activities to achieve the DQOs that primarily included:  vegetation cutting and grubbing, 
Site survey/grid layout, AGM and dig operations, building inspection and demolition, culvert inspections, 
berm investigations, MEC/MPPEH handling and management, disposal of MEC, disposition of MD and MC, 
waste profiling, and ACM and lead-based paint sampling.  The DQOs for this project have been achieved 
in accordance with the approved UFP-QAPP as outlined in Section 6.3.   

The clearance and intrusive investigation of the 469 established grids resulted in the recovery of: 

• 394 MEC items 
• 404 MD items 
• 8,570 OD items (non-munitions related). 

The 394 MEC items required demilitarization.  These items underwent disposal/demilitarization by either 
UXO Pro, USA, or the MCSO.  A total of 29-lbs. of MD required demilitarization that were inspected, 
certified, verified, and transferred to Timberline Environmental Services’ disposal facility for smelting.  A 
total of 77,020-lbs. of other non-munition related debris, construction material, burned debris, and general 
trash were inspected and determined to be absent of hazardous materials which were properly disposed 
of at Weinberger Landfill, Deer Valley Transfer Station, or Northwest Regional Landfill.  A total of 10-yds3 
of ACM was disposed of at the Apache Junction Landfill. 

During the limited sampling events, the COPCs that were identified above the respective PALs include 
arsenic, cobalt, lead, and 2,3,7,8-Tetrachlorodibenzo-p-Dioxin.  Arsenic was detected in MC soil samples 
collected at the 20-mm target area, in post-detonation soil samples, and in soil/ash samples collected from 
the burned debris areas.  Arsenic was not a chemical constituent of the explosives used during the 
detonation events and is generally not considered to be a component of the types of MEC that were found 
on-site.  Since arsenic was not detected above the promulgated Arizona RSRL of 10 mg/kg in the collected 
samples of native soil, and soil/ash from the burned debris area that was removed from the Site, the risk 
exposure pathway for this constituent is considered to be incomplete.  Cobalt, lead, and 2,3,7,8-
Tetrachlorodibenzo-p-Dioxin were detected in the soil/ash samples collected from the burned debris that 
was excavated and removed from the Site, thus removing the potential exposure pathway associated with 
those constituents.  

No archaeological or environmentally sensitive areas were encountered during the RA.  The cutting of 
natural vegetation was conducted as necessary and no re-vegetation or re-seeding was deemed 
necessary. 

8.2 POST-RA CONFIDENCE LEVEL 

The QCAAS programmed for the project was to achieve a 95% confidence that there were <1% 
unresolved/unremoved anomalies in any grid.  The VSP software tool “Anomaly Verification Sampling” was 
used to determine the number of anomalies required to be resolved to achieve the stated confidence goal 
for the high and medium density grids.  In the low-density grids, the UXOQCS resolved the QCAAS at a 
higher number of anomalies than what was required by the VSP software tool by performing 100% of 
Anomaly Acceptance Sampling.  As a result, 100% of the anomalies in each low-density grid were resolved.  
An additional QC/QA analog coverage sweep was also implemented for each grid.  The UXOQCS 
completed a 20% coverage check of each grid, while QA checked 10% of each grid, resulting in a total of 
30% of each grid being re-swept as part of the QC/QA surveillance process.  Results of the additional 
anomaly resolution checks and additional coverage sweeps illustrates that the DQOs stated above have 
been met, if not exceeded, for the Site. 
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8.3 RA FINDINGS 

Prior to performing the RA, exposure pathways for all receptors to encounter MEC, MPPEH and/or IEDs 
were complete.  Although IEDs were not encountered, multiple MEC items were identified and subsequently 
removed.  Though all DQOs were met for the RA some acreage was inaccessible and did not undergo RA 
field activities.  In addition, technology limitations exist; these limitations are industry wide and are 
calculated into the statistics used for the project design and results.  Within the calculated results is a 
fraction of uncertainty that there is a potential that not all anomalies have been resolved.  Therefore, even 
the cleared acreage cannot be described to be without an explosive hazard.   

There is a low probability of an explosive hazard remaining on the Site in the subsurface acres.  If MEC 
remains in the subsurface deeper than the instrument’s detectable range, it could migrate to the surface 
through erosion or other natural means, creating a surface explosive hazard where none previously existed.   

The MEC contamination recovered on the Site was determined to be the result of hand-thrown grenades 
and flash bang munitions which, by design, do not penetrate deep into the subsurface during impact. 
However, buried caches were discovered and the depth of a burial cache is dependent on the individual 
creating the cache and these items could have been buried beyond the instrument’s detectable range.  In 
addition, 35-mm plastic containers, which contain a hazardous explosive substance, were discovered on 
the Site during past investigations.  Similar 35-mm containers were discovered on the Site during the current 
RA and were assumed to also contain a hazardous explosive substance.  These non-metallic items cannot 
be detected by handheld metals detectors and require visual inspection.  The area in which historical 
evidence showed these non-metallic explosive hazards (plastic 35-mm film containers) existed was within 
the area surrounding the shed near the Main Residence.  The berms in this area were broken down, and 
the soil surrounding the shed area was excavated until bedrock was reached in 1-ft. lifts and the spoils 
inspected.  The rock wall and shed were demolished and the resulting debris was inspected.  No MEC, or 
MPPEH were encountered during the berm investigation. One empty plastic film container was recovered 
during the breakdown of the berm and removal of the rock wall. 

With the exception of burial cache areas, MEC recovered were no deeper than 4-in. bgs, which supports 
the initial CSM of hand grenades and flash bangs being thrown rather than impacting deep into the 
subsurface.  The vertical extent of each of the CMUAs were defined by the deepest depth in which MEC or 
MD was discovered.  In the case of the three CMUAs the vertical depth was defined by MD: CMUA 1 at 10-
in. bgs; CMUA 2 at 5-in. bgs; CMUA 3 at 10-in. bgs.  The RA further demonstrated the depth of the 
instrument detection capability for the smallest anticipated MEC [a grenade fuze without booster (1-in. by 
1-in.)].  The deepest MEC discovered was a grenade fuze at 12-in. bgs (grenade fuze determined to be 
MDAS in grid CC-12).  This corresponds to the depth of the grenade fuze installed in ATS 1, providing 
evidence that the ATS functioned as designed to detect the failure criteria item.  

Therefore, MEC is not suspected to exist on the surface in areas that have been cleared unless erosion 
causes migration of MEC to the surface.  There is, however, a low probability for an explosive hazard to 
exist associated within the subsurface. 

8.3.1 Post-Removal Property Owner/User Recommendations 

Although the DQOs for the Site have been met, if not exceeded, as described above, there is a potential 
that not all anomalies have been resolved.  Known surface and detectible subsurface MEC contamination 
was removed to the stated confidence level.  However, because items buried beyond the instrument’s 
detectible range may create potentially complete exposure pathways, as buried, or if erosion causes 
migration to the surface, there is a need for the property owner and property users to manage the risk for 
the indefinite future.  A Limited Feasibility Study (FS) Report was developed to assess mitigations of the 
remaining risk that may be employed at the Site.  The Limited FS remedial action objective (RAO) for the 
Site is defined as: 

“To further reduce the low probability of an explosive hazard, as defined by the SSFR, to 
a negligible level within the RA boundary of the Site in which is used by human receptors. 
These uses may include, but may not be limited to, hiking, ranching, hunting, and intrusive 
activities such as mining and/or construction activities.  Low probability of an explosive 
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hazard may remain at the Site either: 1) in inaccessible areas not cleared; 2) in the 
subsurface at greater depth than technology is capability of detecting; or 3) through 
migration to the surface of MEC and non-metallic items such as plastic containers 
containing explosive material. The remedy shall modify the users’ behavior so that there is 
negligible probability of human receptor interaction with the hazard.” 

Technology types and process options appropriate for explosive hazards were identified and initially 
screened in the Limited FS based upon the ability to achieve the above RAO.  Technologies that passed 
the initial screening were further evaluated on the basis of effectiveness and implementability.  From this 
analysis, four alternatives were evaluated. 

 Alternative 1:  No Action 

 Alternative 2:   Land Use Controls (LUCs) 

 Alternative 3: Surface and subsurface MEC removal of munitions using AGM with soil sifting 
investigation and LUCs.   

Alternative 3 was the selected alternative (with the exception of implementation of 
LUCs) and was determined effective and implementable. 

Alternative 4:  Surface and subsurface MEC removal of munitions using digital geophysical 
mapping (DGM) with soil sifting investigation and LUCs (Alternative 2).  

Alternative 4 was not selected in combination with Alternative 3 as the CSM (refer 
to Chapter 5) did not infer or indicate any discernable advantage over selecting 
Alternative 2 to resolve the less than 1% of unresolved/unremoved geophysical 
anomalies meeting the failure criteria in any of the 100-ft. by 100-ft. grids. 

 
Alternative 1, No Action is intended to serve as a baseline only by which to compare the risk reduction 
effectiveness of the other potential alternatives.  Therefore, this alternative is not applicable to the Site to 
further mitigate the risks. 

The Limited FS further screened the alternatives based on a subjective appraisal of the degree to which 
each alternative would meet each screening criterion.  Although a FS does not present a conclusion or final 
recommendation there appeared to be no discernable advantage of selecting Alternative 4 in addition to 
what was performed and selected as Alternative 3 with the exception of LUCs.  The confidence level 
achieved during the RA would remain unchanged if Alternative 4 was selected as an additional remedy to 
Alternative 3.  Furthermore, Alternative 4 would not provide added reduction to the existing uncertainties 
as identified in the RA.  Therefore, Alternative 2 is selected to further reduce the potential exposure to 
explosive hazards that may exist through the implementation of LUCs.  Alternative 2 is presented below for 
implementation at the Site.     

8.3.2 LUCs 

Managing risk associated with munitions can be accomplished through a variety of engineering and/or 
institutional control components (i.e., LUCs) designed for implementation based on a site-specific condition.  
In accordance with the DERP guidance, the term LUCs encompasses physical, legal, or administrative 
mechanisms that restrict the use of, or limit access to, contaminated property to reduce the risk to human 
health and the environment (DoD, 2012). 

Risks related to potential explosives hazards may be managed through LUCs.  LUCs protect the property 
owner(s) and the public from potential hazards present at the Site by warning of potential MEC hazard 
and/or limiting access to, or use of, the Site.  LUCs include legal controls, Institutional Controls (ICs), and 
Engineering Controls (ECs).  LUCs applicable to the Site include the following: 

1. Legal Controls 



 
Site Specific Final Report 

27th Avenue Remediation Site, Maricopa County, Arizona 
 

Purchase Order No. ADEQ14-073582:64, PO0000294136 Page 8-4 
December 2018 

a. Deed Restriction or Notice 

2. ICs 

a. Educational Awareness Programs 

b. Arizona 811 (Blue Stake, Inc.) 

c. Construction Support 

d. Signage (without fencing) 

3. ECs 

a. Physical Barriers to Access the Site 

The effectiveness of the LUCs depends on the support, involvement, and willingness of the property 
owner(s) to follow, enforce, and maintain LUCs.  At the time this report was generated, the current property 
owner agreed to implement LUCs on the Site.   

8.3.3 Legal Controls 

8.3.3.1 Deed Restriction or Notice 

A Deed restriction or notice to the Deed are land use limitation descriptions added to the property Deed 
that are binding to current and future landowner(s).  A Deed restriction or notice may require the landowner’s 
consent for restriction(s) to be placed on the property and recorded on the Deed.  The current landowner 
has agreed to place a Declaration of Environmental Use Restriction (DEUR) on the Site to document the 
appropriate LUCs.  The purpose of a DEUR is to ensure that current and future landowners are aware of 
the potential remaining hazards on the Site and take appropriate actions to prevent unacceptable exposure 
to these hazards. 

8.3.4 Institutional Controls 

ICs are designed to prevent or reduce risks to human health by modifying site users' behavior through 
educational controls.  ICs also establish administrative controls which are mechanisms ensuring protection 
measures are in place if intrusive work is proposed by site users.  

8.3.4.1 Educational Awareness Programs 

The landowner will deliver annual letter notifications, information pamphlets, and/or fact sheets to the 
residents and tenants occupying the Site.  The DoD provides UXO educational and awareness products of 
“Recognize, Retreat, Report” known as the 3Rs of Explosives Safety.  These products are available to 
inform the public about safety precautions to be taken if MEC is discovered.  DoD and Site related 
educational materials can be obtained online through ADEQ’s website at http://www.azdeq.gov/. 

8.3.4.2 Arizona 811 (Blue Stake, Inc.) 

Arizona 811 (Blue Stake, Inc.) shall be utilized as an administrative control.  It is required by law to contact 
Arizona 811 at least 2 days prior to the start of intrusive activities.  The notification system identifies any 
known underground utilities or other concerns within the work area boundary.  A Blue Stake ticket is 
produced, which will provide relevant utility owners and ADEQ’s contact information.  The State will inform 
the Blue Stake ticket holder of the potential Site hazards and associated LUCs, if work is to be performed 
within the Site boundary.    

8.3.4.3 Construction Support 

Construction Support is required for any intrusive activities being conducted on the Site.  Construction 
Support for the Site is divided into two zones referred to as Zone 1 and Zone 2 (refer to Appendix O, Figure 
4-1).  Zone 1 equates to approximately 87.7 acres in which MEC and MPPEH were not discovered during 
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the RA.  Zone 2 includes approximately 26 acres in which MEC and MPPEH were recovered during the 
RA.  Construction Support required for each zone is as follows:  

a. Zone 1. Low Probability precaution is assumed for Zone 1 because MEC and MPPEH were not 
discovered in this area during the RA.  EOD personnel or UXOTIII-qualified personnel must be 
retained for Construction Support, contacted prior to intrusive activities to ensure availability 
coverage, advised about the project, and placed “on call” to assist if suspected MEC or MPPEH 
are encountered during digging and intrusive construction.  If there is a discovery of MEC or 
MPPEH on the Site within Zone 1 during intrusive activities, MCSO shall be notified promptly to 
assess the suspected explosive hazard.  

As defined by DoD Manual 6055.09-M (DoD, 2008) “a low probability determination may only be 
assigned to those areas for which a search of available historical records and onsite investigation 
data indicates that, given the military or munitions-related activities that occurred at the site, the 
likelihood that UXO or other MEC are present is low”.   

b. Zone 2. Moderate to High Probability precaution is assumed for Zone 2 because MEC and MPPEH 
were recovered during the RA and because of the explosive sensitivity associated with the plastic 
35-mm film containers (non-metallic items) recovered in this area.  UXO Technicians shall be 
retained for Construction Support for any intrusive activities to be performed, such as digging or 
intrusive construction, within Zone 2.  The minimum UXO Technician construction support for a 
moderate to high probability of encountering MEC is defined in DoD Manual 6055.09-M (DoD, 
2008).  The support team shall consist of one UXOTIII and one UXOTII, in accordance with USACE 
EM 385-1-97, “Explosives Safety and Health Requirements Manual” (USACE, 2013).  UXO 
Technicians providing Construction Support shall provide direct input on the safe operations within 
the Site and will have the authority to stop all field operations for explosive safety reasons.  Heavy 
equipment operators and other essential personnel shall be protected by shields or barricades 
designed to protect site workers from hazardous fragments as a result from an accidental 
detonation.  Plexiglass shielding (.98-in.) shall be installed on heavy equipment to protect the heavy 
equipment operator.  Site workers other than the equipment operator shall maintain a minimum 
separation distance from the operation equaling the K24 psi distance (19-ft.).  This separation 
distance may be reduced to a K18 psi distance (14-ft.) if essential personnel are wearing hearing 
protection that provides greater than 9 decibel attenuations.  If MEC or MPPEH is encountered 
during intrusive activities, MCSO shall be notified promptly to assess the suspected explosive 
hazard.   

8.3.4.4 Warning Signs 

Warning signs shall be developed to bring awareness to human receptors (e.g., residents, construction 
workers, ranchers, miners, trespassers, site visitors, etc.) regarding the potential explosive hazards within 
the Site boundary.  Signs shall provide a warning message regarding the potential explosive hazard at the 
Site.  The signs shall be placed in an appropriate location where they can be seen by the general public 
and site users (e.g. ingress/egress areas, hiking trails, etc.) on the Site.  The placement allows the signs to 
promote awareness of the potential hazard.  The warning signs shall be maintained by the landowner.  

8.3.5 Engineering Controls 

8.3.5.1 Physical Barriers to Access 

ECs shall include physical barriers to limit access to the Site to be installed and maintained by the landowner 
at the northern and southern entrances along North 27th Avenue.  In addition, barriers such as boulders, 
telephone poles, concrete barriers, etc., shall be installed near the entrances or along the Site’s perimeter, 
to prohibit off road vehicular access to the Site.  Installation of physical barriers shall be installed at any 
other trails or entrances, such as West Jenny Lin Road, to the Site or that may be constructed in the future.   

This space is intentionally left blank.  
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CHAPTER 9. EXPOSURE DATA 

9.1 FIELD DURATION 

The RA field activities were performed from 20 December 2017 through 22 March 2018. 

9.2 CONTRACT INFORMATION 

Purchase Order No: ADEQ14-073582:64, PO0000294136 

Site Name and Location: 27th Avenue Remediation Site, Maricopa County, Arizona 

9.3 HOURS WORKED 

Final Cumulative Hours for Task 5 – Field Activities:  13,105 hours 

9.4 ACCIDENTS 

An injury occurred on 9 January 2018 that entailed a UXO Technician cutting his finger while sharpening a 
tri-blade on the weed eater.  The UXO Technician was transported to urgent care, received seven stitches, 
and returned to work the following day.  On 24 January 2018, while performing vegetation cutting, a UXO 
Technician slipped and fell walking along steep terrain.  The next day this employee was having trouble 
standing and walking, which resulted in the employee being removed from duty and demobilized from the 
Site.  On 12 February 2018, a UXO Technician sought medical treatment after experiencing 
numbness/tingling in the fingertips while performing vegetation cutting.  

9.5 LOST WORKDAYS 

There was one lost workday due to the 9 January 2018 accident.  

9.6 PROPERTY DAMAGES 

There was slight damage to the asphalt driveway at the base of the Main Residence.  This issue was 
discussed with the property owner and no further action was necessary. 

Property damage occurred to one of the vehicles while being driven to pick up the vegetation cutting support 
crew.  A hard object struck the lower passenger side windshield, resulting in a 10-in. crack. 
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APPENDIX A. MEC and MDAS DISPOSAL DOCUMENTATION 
 

This appendix contains the MDAS Disposal Documentation work on this project.  As a reference, the 
following table provides all items disposed.  

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH Item/ 

Nomenclature Depth 
Notification 

Date 

Date 
Disposed of by 

Detonation 
Final 

Disposition 

V-05 7 Feb 2018 001 Miniature Grenade w/fuze Surface 7 FEB 2018 9 FEB 18 Detonated  
9 FEB 18 

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended 

2 inches 
subsurface 

12 FEB 2018 9 MAR 18 Destroyed  
9 MAR 18 

EE-
15 

12 Feb 2018 003 
through 

183 

M213 Grenade Fuzes, 
181 ea. 

4 inches 
subsurface 

12 FEB 2018 Off Site 
19MAR18 

Transferred to 
MCSO 

EE-
15 

12 Feb 2018 184 
through 

228 

M213 Grenade Fuzes with 
Detonators 45 ea. 

4 inches 
subsurface 

12 FEB 2018 Off Site 
19MAR18 

Transferred to 
MCSO 

GG-
17 

14 Feb 2018 229 Miniature Grenade w/fuze 4 inches 
subsurface 

14 FEB 2018 9 MAR 18 Destroyed  
9 MAR 18 

DD-
13 

15 Feb 2018 230 Grenade Fuze w/Detonator Surface 15 FEB 2018 Off Site 
19MAR18 

Transferred to 
MCSO 

EE-
14 

15 Feb 2018 231 Grenade Fuze w/Detonator 4 inches 
subsurface 

15 FEB 2018 Off Site 
19MAR18 

Transferred to 
MCSO 

EE-
14 

15 Feb 2018 232 Grenade Fuze w/Detonator Surface 15 FEB 2018 Off Site 
19MAR18 

Transferred to 
MCSO 

GG-
13 

16 Feb 2018 233 Grenade Fuze Surface 16 FEB 2018 9 MAR 18 Destroyed  
9 MAR 18 

DD-
11 

20 Feb 2018 234 Grenade Fuze w/Detonator 1 inch 
subsurface 

20 FEB 2018 Off Site 
19MAR18 

Transferred to 
MCSO 

CC-
17 

28 Feb 2018 235, 236 Time Fuze w/caps on both 
ends, 2ea 

3 inches 
subsurface 

28 FEB 2018 Functioned 
13Mar18 

Destroyed  
13 MAR 18 

CC-
17 

28 Feb 2018 237-248 Pull Igniters, 12ea 3 inches 
subsurface 

28 FEB 2018 Functioned 
13MAR18 

Destroyed  
13 MAR 18 

CC-
17 

28 Feb 2018 249 Blasting Caps, cylindrical 
container, unknown 

quantity 

3 inches 
subsurface 

28 FEB 2018 9 MAR 18 Destroyed  
9 MAR 18 

CC-
17 

28 Feb 2018 250,  
251 

Plastic Film Canister, 
unknown contents, 2ea 

3 inches 
subsurface 

28 FEB 2018 9 MAR 18 Destroyed  
9 MAR 18 

CC-
17 

28 Feb 2018 252-259 Grenade Fuzes 
w/Detonators, 8 ea 

3 inches 
subsurface 

28 FEB 2018 Off Site 
19MAR18 

Transferred to 
MCSO 

CC-
17 

28 Feb 2018 260-359 Blasting Caps, square 
container, 100 ea 

3 inches 
subsurface 

28 FEB 2018 9 MAR 18 Destroyed  
9 MAR 18 

CC-
17 

28 Feb 2018 360-371 Electric Blasting Caps, 
“Hercules” brand, 12 ea 

3 inches 
subsurface 

28 FEB 2018 Off Site 
19MAR18 

Transferred to 
MCSO 

CC-
17 

28 Feb 2018 372-394 Electric Blasting Caps, 
“Atlas” brand, 23 ea 

3 inches 
subsurface 

28 FEB 2018 Off Site 
19MAR18 

Transferred to 
MCSO 
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Paul Penzone, Sheriff

3/19/2018

Reported Date:

12:30

Reported Time:

IR18007927
IR #:

ORIGINAL

Original/Supp? Hand Written? Info Only

Open

Access Level:

Exceptionally Cleared

Case Status:

MC18062300

MC (Event) #:

S1295Serial #: WILLPRECHTLast Name: S1578Shift Supervisor: WILLETTE, GName:

No
Body Camera

Activated?
Due to sensitive nature of operations no body camera's were activated during incident.Reason not Active:

No
Break in
Video?

Reason for break:

210CR  RECOVERED - SURRENDERED EXPLOSIVES

Radio Code: 3/19/2018From Date: 12:30From Time:

No

9-1-1 Tape Requested:

3/19/2018To Date: 16:08To Time:

46430 N 27TH AVE

Location:

NEW RIVER

City: ZIP:
1

The number of Additional
MCSO Personnel On

Scene:

E
V

E
N

T
IN

C
ID

E
N

T

INCIDENT REPORT

Maricopa County Sheriff's Office

S1578Serial#: WILLETTE, GLast Name:Additional MCSO Personnel On Scene:

On 3-19-18 at about 1230 hours I was notified by Sgt. Willette that we were recieving a callout for the Bomb Squad to resond to New River for recovered 
Explosives.  

SYNOPSIS

On 3-19-18 at about 1230 hours I was notified by Sgt. Willette that we were recieving a callout for the Bomb Squad to resond to New River for recovered 
Explosives.  

SYNOPSIS

1

ID:

COMPLAINANT

Type:

Individual

Name Type: VR Form & Pamphlet Given? Reason NOT Given:

VR_PamphletDeliveryMethod:

HARKLESS

Name - Last:

KEVIN

First:

P

Middle: Suffix:

NONE

DL/ID #: St.: Status:

720

Street Nbr. Dir:

BROOKER CREEK

Street Name

BLVD

Suffix: Dir.

204

Unit/Apt

OLDSMAR

City:

FL

State:

34677

ZIP:

(813) 343-6336Cell Phone: Home Phone: Email Address:

WHITE

Race:

M

Sex:

UNKNOWN

Ethnicity: SSN:

3/17/1961

DOB:

No

Juvenile:

57

Age Range:

To:From: 57

NO
Resident of
Jurisdiction?

Hair: Eye Color:

508

Height Range:

From: 508To: 180

Weight Range:

From: 180To:

NoWas consent to search the Person  requested? Consent Given? NoPerson Search Conducted?

Search Options:

NoWas this an Investigatory Detention? NoArrested? ARS: Type:

USA ENVIRONMENTALWorkBusinessName: (813) 343-6336Work Phone:

SAA

Street Nbr. Dir:

SAA

Street Name: Suffix: Dir. Unit/Apt City: State: ZIP:

FBI#: SID: BK#: Scanned Address:

P
E

R
S

O
N

H
o

m
e

W
o

rk

On 3-19-18 at about 1230 hours Sgt. Willette notified me that we were being called out to the area South of New River at the Star Flash Ranch for 
recovered explosives. 

I met Sgt. Willette in the Swat Barn and hooked up the Single Vent Trailer to my truck and started to the area. 

While enroute I was given a better location of the area and met up with Sgt. Willette before arriving on scene. 

Once we arrived on scene we were met by the workers for USA Environmental, who had been contracted to clear the entire property for left over and 
hidden explosives.  They had found several time fuse initiators for hand grenades and some home made blasting caps that needed to be destroyed.  
(Approximately 273 caps/detonators)  SEE ATTACHED LIST

We used the single vent trailer because of the amount of net explosive weight  and because this is the safest way to transport them all the way to the range 
without putting the public in danger.  

Kevin was provided with our agency Incident Report number and provided us with the company information and a list of the items found that needed to be 
destroyed.  (see attached)

We loaded the caps into the specially designed explosives trailer and transported them to our range for immediate destruction.  

At about 1533 hours we arrived at the range for destruction of the caps.  A Render Safe Procedure was carried out successfully.  

NARRATIVE

On 3-19-18 at about 1230 hours Sgt. Willette notified me that we were being called out to the area South of New River at the Star Flash Ranch for 
recovered explosives. 

I met Sgt. Willette in the Swat Barn and hooked up the Single Vent Trailer to my truck and started to the area. 

While enroute I was given a better location of the area and met up with Sgt. Willette before arriving on scene. 

Once we arrived on scene we were met by the workers for USA Environmental, who had been contracted to clear the entire property for left over and 
hidden explosives.  They had found several time fuse initiators for hand grenades and some home made blasting caps that needed to be destroyed.  
(Approximately 273 caps/detonators)  SEE ATTACHED LIST

We used the single vent trailer because of the amount of net explosive weight  and because this is the safest way to transport them all the way to the range 
without putting the public in danger.  

Kevin was provided with our agency Incident Report number and provided us with the company information and a list of the items found that needed to be 
destroyed.  (see attached)

We loaded the caps into the specially designed explosives trailer and transported them to our range for immediate destruction.  

At about 1533 hours we arrived at the range for destruction of the caps.  A Render Safe Procedure was carried out successfully.  

NARRATIVE
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Both units back in service, Nothing further. 

**During this operation, no body worn camera's were activated due to the sensitive nature of the tools and procedures used by the MCSO Bomb Squad.  

NARRATIVE

Both units back in service, Nothing further. 

**During this operation, no body worn camera's were activated due to the sensitive nature of the tools and procedures used by the MCSO Bomb Squad.  

NARRATIVE

Attachment:

Description:

S1295 WILLPRECHT, P 3/19/2018On: 20:24At:

S1578 WILLETTE, G 3/20/2018On: 08:01At:

S1578 WILLETTE, G 3/20/2018On: 08:01At:

Reviewed By:

Completed By:

Approved By:

HISTORY
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Site Specific Final Report 
27th Avenue Remediation Site, Maricopa County, Arizona 
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APPENDIX B. EXPLOSIVES ACCOUNTABILITY RECORDS 
 

This appendix contains the Explosives Accountability Records related to work on this project. 

This space is intentionally left blank.  
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Site Specific Final Report 
27th Avenue Remediation Site, Maricopa County, Arizona 
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APPENDIX C. PROJECT DATABASE 
 

This appendix contains the Database related to work on this project and is available on CD.  
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Site Specific Final Report 
27th Avenue Remediation Site, Maricopa County, Arizona 
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APPENDIX D. DAILY REPORTS  
 

This appendix contains the Daily Reports related to work on this project. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

 
December 22, 2017 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE: December 21 and 22, 2017 Daily Report 27th Avenue Remediation Site Removal Action 

(RA), Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque 
President  

, Inc. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT 
 
1. GENERAL 

a. Purchase Order No. ADEQ14-073582:64; PO0000294136 
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona 
c. Daily Status Report Date:  December-21 and 22, 2017 
d. Report Number: 001 
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ) 
f. Lead Agency: Arizona Department of Administration (ADOA).  Risk Management Project 

Manager: Michael Rambole  
g. Implementing Agency: ADEQ. Project Manager: Karin Harker 
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque 
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar 
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA) 
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA) 
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Michael Shaw (USA) 
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro) 

 
 
 
 
 
 
 

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION 
a. Statistical Data: 

 

Category  Total 
Completed 

Today 
Cumulative 

No. 
% Complete QC 

Completed 
QA 

Completed 

Grids Established 0 0 0 0 0 0 

Surface Clearance 0 0 0 0 0 0 

Vegetation Removal 0 0 0 0 0 0 

Subsurface 
Clearance 0 0 0 0 0 0 

Non-accessible Grids 0 0 0 0 0 0 

 
3. Safety  

a. Weather:  
i. December 21, 2017: 42o/57o Fahrenheit 
ii. December 22, 2017: 34o/56o Fahrenheit 

b. Weather Delays (Comments): Not Applicable 
c. Daily Safety Inspections Completed and Findings:  All passed 

4. Quality Control and Quality Assurance (QC, QA) 
a. QC Failures (Comments): None 
b. QA Failures (Comments): None 

5. Operations Completed Today 
a. Mobilization:  December 21, 2017:  0700 Field Team mustered for Site Specific Training.   

i. Site Specific Training; the following topics were covered:  Field Team reviewed of all 
Safety Plans and Activity Hazard Analysis Tables; Project Data Quality Objectives (DQOs) 
and Uniform Federal Policy - Quality Assurance Project Plan (UFP-QAPP) Worksheet 17 
were reviewed in the entirety, and environmental protection requirements were discussed.   

ii. Field Team Travel Expense Reports and Employee Hire Packages were completed and 
submitted. 

iii. Site familiarization was conducted to orientate the field team to the work site and 
demonstrate how the DQOs would be implemented.   

iv. Lemme Engineering (Project Survey Subcontractor) installed and surveyed two “Check 
Pins” at the work site which will be used to compare GPS for the daily QC Check. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

v. Porta Potti’ arrived on site 
vi. Field Management Team met with Maricopa Sheriff’s Department and Fire Department to 

identify points of contact, discuss project coordination and emergency response 
procedures.  The following personnel attended the meeting: 

 Mark Nichols (Fire Department) 
 Dave Wilson (Fire Department) 
 Tim Gandette (MCSO) 
 Cory Morrison (MCSO) 
 Alan Zangle (MCSO) 
 Kevin Harkless (USA) 
 Michael Shaw (USA) 
 Tenadore Lee (Fire Department) 
 Thomas Bourque (UXO Pro) 
 Matt Levesque (UXO Pro) 
 Mark Janiec (USA) 

b. Mobilization: December 22, 2017:  0700 Muster, site setup continued.   
1. Equipment storage container was delivered, the filed equipment was inventoried and 

maintenance on the equipment was conducted.  Equipment familiarization training on the 
Minelab all metals detectors was completed.   

2. Instrument Test Strip was installed 
3. Expendable equipment and supplies were identified and purchased 

6. Planned for Next Work Day: Complete Site Set up and commence with field operations. 
 
 
 
 
 
 
 

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

4. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.  

 

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

5. Project Field Personnel (excluding Visitors) 
 

Name Position Organization Comments 

Thomas Bourque Project Manager UXO Pro  

Matt Levesque QA Specialist UXO Pro  

Robert Rice SUXOS USA Not on site for Dec 21 or Dec 
22 

Mark Janiec UXOSO USA  

Michael Shaw UXOQCS USA  

Kevin Harkless Team Leader (Tech 3) USA Temp SUXOS 

Timothy Michalak Team Leader (Tech 3) USA Not on site for Dec 21 or Dec 
22 

Jeffery Garrett UXO Tech 2 USA  

Michael Felker UXO Tech 2 USA Not on site for Dec 21 or Dec 
22 

Mathew Harkless UXO Tech 1 USA  

John Clifford UXO Tech 1 USA  

Dustin Miller UXO Tech 1 USA  

 
6. Site Visitors: 

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 
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15 Park Avenue, Gaithersburg, MD  20877    Telephone: 301 548-0382 

7. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Rental Car
(Subaru)

Budget 3 82780250 UXO Pro (Thomas 
Bourque)

Ford F150 
Crew Cab

Hertz 3 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 3 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 3 Arizona CH 96371 USA

Ford F150 Hertz 3 California 19933H1 USA

Equipment 
Storage 
Container

2 8-ft by 10-ft USA

Lemme 
Engineering

N/A 1 Installation of Check Pins USA

Porta Potti (1 
each)

United 3 N/A USA
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

8. Demolition Materials Accounting 
 

Date Demolition 
Materials 
received 

Description of each 
type of explosive 

item and Quantity 

Date Demolition 
Materials Expended Comments 

    
    
    
    
    
    
    
    
    

    
    

9. EXPOSURE DATA 
Week Ending: December 23, 2017 

Organization & # of 
Staff on Site 

Man-hours 
Weekly 

Man-hours 
to Date 

UXO Pro (2) 50 hrs (does not include travel) 50 

USA (7) 140 hrs (does not include 
travel) 140 

 
10. Incidents/Accidents/Near Misses: None. 
11. Daily Quality Control Report (DQCR) For Environmental Sampling 

a) Daily Events: N/A 
b) Departures from the Field Sampling and Analysis Plan: N/A 

12. Instructions from Government Personnel: None. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

 
 
 
 
 
 
 
 
 
 
 
 
 

Attachment 1: Safety Reports 
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15 Park Avenue, Gaithersburg, MD  20877    Telephone: 301 548-0382 

Attachment 2: Daily Quality Assurance Report and Photos 
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Daily photo log 

Construction of first ITS

Construction of second ITS 
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Debris collected during surface sweep 

Placement of ISO at 20 inches BGS 
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Placement of fuze at 12” BGS 
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115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

December 27, 2017 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  December 23 and 26, 2017 Daily Report 27th Avenue Remediation Site Removal Action 

(RA), Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date:  December-23 and 26, 2017
d. Report Number: 002
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA).  Risk Management Project 

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Michael Shaw (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total
Completed

Today
Cumulative

No.
% Complete QC

Completed
QA 

Completed

Grids Established
554 25 25 3 0 0

Surface Clearance 554 0 0 0 0 0

Vegetation Removal 554 5 5 1 0 0

Subsurface 
Clearance 554 0 0 0 0 0

Non-accessible Grids TBD 0 0

3. Safety 
a. Weather:

i. December 23, 2017: 42o/62o Fahrenheit
ii. December 26, 2017: 45o/69o Fahrenheit

b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QA Failures (Comments): None

5. Operations Completed Today
a. December 23, 2017:  0700 Field Team mustered for Daily Safety Brief.

1. Site setup continued.
2. Surface clearance of heavily contaminated areas was initiated.

a. Mobilization: December 26, 2017:  0700 Field Team mustered for Daily Safety Brief.
1. Lay down area for Office Trailer was cleared of all contacts.
2. Continued surface clearance in high density areas.
3. Additional expendable equipment and supplies were identified and purchased.
4. Brush cutting began in the Southeast High-Density Area. 
5. 25 grids in the Southeast High-Density Area were staked out.
6. It was determined that the Industry Standard Object (ISO) and the grenade fuze placed in
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

the Analog Test Strip (ATS) could not be reliably detected as designed. The ATS was
modified reducing the depth of the ISO from 1.8 ft to 1.3 ft and the grenade fuze from 1 ft
to .83 ft. If the ATS as it is currently constructed is to be used for intrusive work a FCR will
be provided prior to any intrusive work being completed.

6. Planned for Next Work Day: Continue with field operations. Receive and set up Office Trailer.

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Michael Shaw UXOQCS USA

Kevin Harkless Team Leader (Tech 3) USA

Timothy Michalak Team Leader (Tech 3) USA

Jeffery Garrett UXO Tech 2 USA

Michael Felker UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 3 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 3 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 3 Arizona CH 96371 USA

Ford F150 Hertz 3 California 19933H1 USA
Equipment 
Storage 
Container

Haulaway, 
Storage 
Containers

2 8-ft by 10-ft USA

Porta Potti (1 
each)

United 3 N/A USA
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

11. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

12. EXPOSURE DATA
Week Ending: December 30, 2017

Organization & # of
Staff on Site

Man-hours
Weekly

Man-hours
to Date

UXO Pro (1) 40 hrs (does not include travel) 70 

USA (10) 400 hrs (does not include 
travel) 310 

13. Incidents/Accidents/Near Misses: None.
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

Attachment : Daily Quality Assurance Report and Photos 
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Cultural Debris collected from house area
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Crew running through the ATS
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Training on brush cutting equipment
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Staking grid corners
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Brush cutting activites
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115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

December 28, 2017 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  December 27, 2017 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: December 27, 2017
d. Report Number: 003
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Michael Shaw (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total
Completed

Today
Cumulative

No.
% Complete QC

Completed
QA 

Completed

Grids Established
554 40 65 4 0 0 

Surface Clearance 554 0 0 0 0 0 

Vegetation Removal 554 5 5 1 0 0 

Subsurface 
Clearance 554 0 0 0 0 0 

Non-accessible Grids TBD 0 0 

Safety
Weather: 4 o/76o Fahrenheit
Weather Delays (Comments): Not Applicable
Daily Safety Inspections Completed and Findings: All passed

Quality Control and Quality Assurance (QC, QA)
QC Failures (Comments): None
QA Failures (Comments): None

Operations Completed Today
0700 Field Team mustered for Daily Safety Brief.
40 grids along the roadway and around the anomaly high density areas were staked out.
Site Setup continued, Field Office and Generator arrived on site.

Planned for Next Work Day: Continue with field operations. Receive and set up Office
Trailer.

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

1. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

2. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Michael Shaw UXOQCS USA

Kevin Harkless Team Leader (Tech 3) USA

Timothy Michalak Team Leader (Tech 3) USA

Jeffery Garrett UXO Tech 2 USA

Michael Felker UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

3. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

4. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 3 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 3 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 3 Arizona CH 96371 USA

Ford F150 Hertz 3 California 19933H1 USA
Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

3 8-ft by 10-ft USA

Porta Potti (1 
each)

United 3 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

1 8-ft by 10-ft USA 

Field Office TBD 1 USA 

Generator TBD 1 USA 
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

5. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

6. EXPOSURE DATA
Week Ending: December 30, 2017

Organization & # of
Staff on Site

Man-hours
Weekly

Man-hours
to Date

UXO Pro (1) 30 hrs (does not include travel) 70 

USA (10) 300 hrs (does not include 
travel) 610 

7. Incidents/Accidents/Near Misses: None.
8. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

9. Instructions from Government Personnel: None.
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

Attachment 1: Safety Reports
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

Attachment 2: Daily Quality Assurance Report and Photos 
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Arrival and placement of the site office
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Arrival and placement of generator
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Arrival and placement of a second 
storage container.
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Two teams clearing the roadway

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-78



Page 1 of 9

115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

December 29, 2017 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  December 28, 2017 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: December 28, 2017
d. Report Number: 004
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Michael Shaw (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total
Completed

Today
Cumulative

No.
% Complete QC

Completed
QA 

Completed

Grids Established
554 20 85 15 0 0 

Surface Clearance 554 0 0 0 0 0 

Vegetation Removal 554 0 5 1 0 0 

Subsurface 
Clearance 554 0 0 0 0 0 

Non-accessible Grids TBD 0 0 

Safety
Weather: 4 o/7 o Fahrenheit
Weather Delays (Comments): Not Applicable
Daily Safety Inspections Completed and Findings: All passed

Quality Control and Quality Assurance (QC, QA)
QC Failures (Comments): None
QA Failures (Comments): None

Operations Completed Today
0700 Field Team mustered for Daily Safety Brief.
Finished establishing all grids around High and Medium density areas.
450 yards of roadway was subsurface cleared.
Site Setup continued. Generator grounded and hooked up to Office Trailer but voltage issues have
yet to be resolved.

Planned for Next Work Day: Continue with field operations. Fix Office Trailer electrical issues.

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

1. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-82



Page 5 of 9

115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

2. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Michael Shaw UXOQCS USA

Kevin Harkless Team Leader (Tech 3) USA

Timothy Michalak Team Leader (Tech 3) USA

Jeffery Garrett UXO Tech 2 USA

Michael Felker UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

3. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

4. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
Crew Cab

Hertz 3 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 3 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 3 Arizona CH 96371 USA

Ford F150 Hertz 3 California 19933H1 USA
Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

3 17210 USA

Porta Potti (1 
each)

United 3 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

3 18807 USA

Field Office Mobile Mini 2 AS20TYW0506 USA

Generator Herc 2 549-35-0077 USA
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

5. Demolition Materials Accounting
 

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

    
    
    
    
    
    
    
    
    

    
    

6. EXPOSURE DATA
Week Ending: December 30, 2017

Organization & # of
Staff on Site

Man-hours
Weekly

Man-hours
to Date

UXO Pro (1) 50 77 

USA (10) 500 543 

 
7. Incidents/Accidents/Near Misses: None.
8. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

9. Instructions from Government Personnel: None.
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

Attachment 1: Safety Reports
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

Attachment 2: Daily Quality Assurance Report  and Photos 
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UUSA Environmental, Inc.

043 USA Form
Rev. E: April 2015 Page 1 of 2

Daily Quality Control Report
Section 1 – General Information
Date Submitted:
28Dec2017

Project Name:
27th Ave Remediation Site

Prepared By:
Michael Shaw

Contract Number:
ADEQ14-073582.63

Title/Position:
UXO Quality Control Specialist

TO Number:
259694

Prime or Sub:
USAE

Team # or Identifier:
Team 1

Section 2 –Three Phase Inspections and Clearance Activities

Pr
ep

ar
at

or
y

DFW: Reference: Remarks:

In
iti

al

DFW: Reference: Remarks:

Fo
llo

w
 U

p

DFW: Reference: Remarks:
MEC Analog Detect and 
Removal

MEC QAPP WS#12
OPS-14

Intrusively investigated main access road. Teams

MEC QAPP
WS#12 OPS-01

Miller and Michalak marked 20grids in the high 
and medium density area 

Clearance
Activities:

Location or #(s): Pass: Fail: Remarks:

Area-QC

Area-QC
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UUSA Environmental, Inc.

043 USA Form
Rev. E: April 2015 Page 2 of 2

Area-QC
SEEDING

,
N/A

N/A --
Cleared area for CP Trailer

Area-QC/ Veg 
Clearance

Section 3 – Deficiency Reporting

Deficiency Type: None X Minor Major Critical Other ___________

Reported To:     PM SM SUXOS X UXOSO Other X

Section 4 – Corrective Action(s) Taken
Proposed Corrective Actions and Completion Dates:

N/A
Personnel Responsible for Implementation of Corrective Actions:

.

Signature Title/Position Date

Section 5 – Quality Control Comments
Comments:

QC Inspection of area resulted in no failures

Verification Results:     Pass X Fail Partial Other 

Signature
Michael Shaw

Title/Position

UXOQCS

Date

297Dec 2017

Section 6 – Responsible Person
By signing below the quality representative is acknowledging that this Daily Report is accurate and complete.
Ensure a copy of any Deficiency Report is completed and attached.

Signature    
Robert Rice

Title/Position
SM

Date

29Dec2017
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Crew clearing roadway
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Generator set-up with ground strap
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Rear ground strap for office
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Scrap collected from roadway (12/28/17)
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Scrap collected from roadway (12/27/17)
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

December 30, 2017 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ)
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  December 29, 2017 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque 
President  

, Inc.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: December 29, 2017
d. Report Number: 005
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Michael Shaw (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total
Completed

Today
Cumulative

No.
% Complete QC

Completed
QA 

Completed

Grids Established
554 13 98 17 10 0 

Surface Clearance 554 0 0 0 0 0 

Vegetation Removal 554 0 5 1 0 0 

Subsurface 
Clearance 554 0 0 0 0 0 

Non-accessible Grids TBD 0 0 

Safety
Weather: 4 o/ o Fahrenheit
Weather Delays (Comments): Not Applicable
Daily Safety Inspections Completed and Findings: All passed

Quality Control and Quality Assurance (QC, QA)
QC Failures (Comments): None
QA Failures (Comments): None

Operations Completed Today
0700 Field Team mustered for Daily Safety Brief.
Established 10 grids in the Low-Density Area and 3 grids in the Medium Density area.
The remainder of the roadway and entrance road was subsurface cleared.
Site Setup complete.

Planned for Next Work Day: Brush clearance of High/Med Density grids..

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

1. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Michael Shaw UXOQCS USA

Kevin Harkless Team Leader (Tech 3) USA

Timothy Michalak Team Leader (Tech 3) USA

Jeffery Garrett UXO Tech 2 USA

Michael Felker UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

3. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

4. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 4 Arizona CH66293 USA

Ford F150 
1.5 Cab

Hertz 4 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 4 Arizona CH 96371 USA

Ford F150 Hertz 4 California 19933H1 USA

Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

4 17210 USA

Porta Potti (1 
each)

United 4 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

4 18807 USA

Field Office Mobile Mini 3 AS20TYW0506 USA

Generator Herc 3 549-35-0077 USA
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

5. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

6. EXPOSURE DATA
Week Ending: December 30, 2017

Organization & # of
Staff on Site

Man-hours
Weekly

Man-hours
to Date

UXO Pro (1) 50 87 

USA (10) 500 643 

7. Incidents/Accidents/Near Misses: None.
8. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

9. Instructions from Government Personnel: None.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Attachment : Daily Quality Assurance Report and Photos 
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Digitally signed by Matt Levesque 
Date: 2018.01.03 21:39:06 -08'00'
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

12/29/2017 12/29/2017

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
✔

✔

✔

✔
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017 

✔

✔
✔
✔

✔

✔

✔

Daily reports have errors as listed below. Requested correction on this date.
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Rev. E: April 2015  Page 2 of 2 

.

By signing below the quality representative is acknowledging that this Daily Report is accurate and complete. 
Ensure a copy of any Deficiency Report is completed and attached.

Jason W. 
Wagner

Digitally signed by Jason W. Wagner 
DN: cn=Jason W. Wagner, o=USA 
Environmental, Inc., ou=Quality Control 
Manager, 
email=jwagner@usatampa.com, c=US 
Date: 2018.01.05 16:33:10 -05'00'
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Checking instrument serial numbers and 
documenting ATS testing
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Performing morning equipment checks
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Placement of the grenade fuze in the ATS
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Placement of ISO in the ATS
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Crew clearing road at the western gate
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115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

January 2, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  December 30, 2017 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: December 30, 2017
d. Report Number: 006
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Michael Shaw (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total
Completed

Today
Cumulative

No.
% Complete QC

Completed
QA 

Completed

Grids Established 554 32 130 23 10
N/A
Observation
Only

Surface Clearance 554 0 0 0 0 0

Vegetation Removal 554 0 5 1 0 0

Subsurface 
Clearance 554 0 0 0 0 0

Non-accessible Grids TBD 0 0

3. Safety 
a. Weather: 48o/78o Fahrenheit and clear
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QA Failures (Comments): None

5. Operations Completed Today
a. 0700 Field Team mustered for Daily Safety Brief.
b. Established 32 grids along the roadway and low density area.
c. The roadway access to the Western Areas was subsurface cleared.
d. Additional brush cutting of the High/Med Density areas was performed.

6. Planned for Next Work Day: Brush clearance of High/Med Density areas.

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

1. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition
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2. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Michael Shaw UXOQCS USA

Kevin Harkless Team Leader (Tech 3) USA

Timothy Michalak Team Leader (Tech 3) USA

Jeffery Garrett UXO Tech 2 USA

Michael Felker UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA (Out Sick)

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

3. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

4. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Arizona CH 96371 USA

Ford F150 Hertz 5 California 19933H1 USA
Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

Field Office Mobile Mini 4 AS20TYW0506 USA

Generator Herc 4 549-35-0077 USA
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

5. Demolition Materials Accounting
 

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

    
    
    
    
    
    
    
    
    

    
    

6. EXPOSURE DATA
Week Ending: December 30, 2017

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 97 

USA (9) 500 733 

 
7. Incidents/Accidents/Near Misses: None.
8. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

9. Instructions from Government Personnel: None.
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

 
 
 
 
 
 
 
 
 
 
 
 
 

Attachment 1: Safety Reports 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Attachment 2: Daily Quality Assurance Report, Daily Quality Control Report and Photos 
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Digitally signed by Matt Levesque 
Date: 2018.01.04 10:08:56 -08'00'
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

12/30/2017 12/30/2017

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
✔ ✔

✔

✔
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27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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USA Environmental, Inc. 

047 USA Form Page 1 of 4 
Rev. 4:  December 2016 

WEEKLY QUALITY CONTROL REPORT
CONTRACT WITH TASK ORDER: ADEQ14-073582.63  TO 259694 

SITE: 27th Avenue Site Removal Action

USA MOBILE PHONE: 360 499 1494 

USA SITE OFFICE PHONE: N/A 

REPORT SUBMITTED BY: Michael Shaw UXOQCS 

WEEK ENDING DATE: 30 Dec 2017 

QC PERSONNEL: Michael Shaw UXOQCS 

ADMINISTRATIVE: Number of Personnel On-Site, Week Ending: 

WEEKDAY

USA Subcontractors Total Visitor Gov’t

Assigned Present Assigned Present Assigned Present
(daily) Present Present

Sunday
Monday
Tuesday 10 10 1 1 11 11

Wednesday 10 10 1 1 11 11 3
Thursday 10 10 1 1 11 11 4

Friday 10 10 1 1 11 11 1
Saturday 10 9 1 1 11 10

  

SAFETY: Reported Work Related Injuries/Illness On-Site: See safety report; all injuries are reported by
the UXOSO. For the week ending:  

WEEKDAY

USA Subcontractor Total
LWD Restricted Other LWD Restricted Other L R Other

INJ ILL INJ ILL OFF ILL INJ ILL INJ ILL OFF ILL INJ ILL INJ ILL OFF ILL
Sunday
Monday
Tuesday

Wednesday
Thursday

Friday
Saturday

See Individual Accident / Incident Reports for Specific Information.
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USA Environmental, Inc. 
 

047 USA Form Page 2 of 4 
Rev. 4:  December 2016 

 
 
 

INSPECTIONS CONDUCTED by DFW (See Completed Three-phase QC Surveillance Forms) 
 
 
 

WEEKDAY 

Inspection Areas 
Site 

Preparation 
GIS Data 

Management 
MEC 

Avoidance 
MEC Surface 

Sweep 
DGM 

Collection 
Data 

Processing Reacquisition 

Sunday                                           

Monday                                           

Tuesday X                                     

Wednesday X       X                         

Thursday X       X                         

Friday X       X                         

Saturday X                                     

 
 
 

WEEKDAY 

Inspection Areas cont. 

Intrusive 
Investigation 

MPPEH 
Management 

Demolition 
Operation 

Safety  
Briefing    

Sunday                                           

Monday                                           

Tuesday X                   X             

Wednesday X                                     

Thursday X                                     

Friday X                                     

Saturday                                           

See Daily Safety Sign-in Sheet for Safety Meetings 
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USA Environmental, Inc. 
 

047 USA Form Page 3 of 4 
Rev. 4:  December 2016 

 

DN (948)/CAR ISSUED: 
 

 
 

WEEKDAY 

Subject Items Response 
 

Work Plan 
Safety 

Violation 
Safety 

Comment 
Quality 
Control 

 
Other 

Action 
Required 

Required 
Date 

Sunday                                           
Monday                                           
Tuesday                                           
Wednesday                                           
Thursday                                           
Friday                                           
Saturday                                           
See DN/CAR for Specific Information and Response. 

 

WEEKLY EXPLOSIVES USAGE: 
 

 Explosive Type (Perforator or Booster) Blasting Caps Detonation Cord 
Sunday                   
Monday                   
Tuesday                   
Wednesday                   
Thursday                   
Friday                   
Saturday                   
Total Used                   

INVENTORY: 
 

Explosive Type                               

Lot Number                               
Date of Inventory 
Quantity 

                              

Explosive Type                               
Lot Number                               
Date of Inventory 
Quantity 

                              

Explosive Type                   

Lot Number                               

Date of Inventory 
Quantity 

                              

Explosive Type                               

Lot Number                               
Date of Inventory 
Quantity 

                              

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-146



USA Environmental, Inc. 

047 USA Form Page 4 of 4 
Rev. 4:  December 2016 

GENERAL OBSERVATIONS:
Great Progress on Grid Layout in very difficult terrain

FIELD CHANGE REQUEST OR CHANGES TO OPERATIONS: 
     

UXOQCS Signature:

DISTRIBUTION:  
1 – Site Manager/SUXOS 
1 – Program QC Manager 
1 – Site QC File 

UXOQCS Signature:
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Processing through the ATS

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-149



Checking GPS equipment at a control point

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-150



Geo team marking points
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UXO team conducting road clearance
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Typical finds during road clearance
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Veg clearance using (pole) chainsaw
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

 

January 3, 2018 

 

Ms. Karin Harker  

Project Manager, Federal Projects Unit 

Arizona Department of Environmental Quality (ADEQ) 

1110 W. Washington St. 

Phoenix, AZ 85041) 

 

RE:  January 2, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 

PO0000294136) 

 

Dear Ms. Harker: 

UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 

Removal Action in Attachment 1.   

Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 

 

Thank you, 

 

 
Thomas Bourque 

President  

, Inc. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT 
 
1. GENERAL 

a. Purchase Order No. ADEQ14-073582:64; PO0000294136 
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona 
c. Daily Status Report Date: January 02, 2018 
d. Report Number: 007 
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ) 
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole  
g. Implementing Agency: ADEQ. Project Manager: Karin Harker 
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque 
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar 
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA) 
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA) 
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Michael Shaw (USA) 
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro) 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION 
a. Statistical Data: 

 

Category  Total 
Completed 

Today 
Cumulative 

No. 
% Complete QC 

Completed 
QA 

Completed 

Grids Established 554 0 130 23 10 0 

Surface Clearance 554 0 0 0 0 0 

Vegetation Removal 554 0 5 1 0 0 

Subsurface 
Clearance 554 0 0 0 0 0 

Non-accessible Grids TBD  0 0 

 
3. Safety  

a. Weather: 42o/70o Fahrenheit and clear 
b. Weather Delays (Comments): Not Applicable 
c. Daily Safety Inspections Completed and Findings:  All passed 

4. Quality Control and Quality Assurance (QC, QA) 
a. QC Failures (Comments): None 
b. QA Failures (Comments): None 

5. Operations Completed Today 
a. 0700 Field Team mustered for Daily Safety Brief.   
b. Additional brush cutting of the High/Med Density areas was performed. 
c. 2 grids (CC-2, BB-2) QC Seeded 

6. Planned for Next Work Day: Site indoc and briefings for 13 incoming UXO personnel. Brush 
clearance of High/Med Density areas. Continue QC Seeding. 

 
 

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

1. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.  

 

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. Project Field Personnel (excluding Visitors) 
 

Name Position Organization Comments 

Matt Levesque QA Specialist UXO Pro  

Robert Rice SUXOS USA  

Mark Janiec UXOSO USA  

Michael Shaw UXOQCS USA  

Kevin Harkless Team Leader (Tech 3) USA  

Timothy Michalak Team Leader (Tech 3) USA  

Jeffery Garrett UXO Tech 2 USA  

Michael Felker UXO Tech 2 USA  

Mathew Harkless UXO Tech 1 USA  

John Clifford UXO Tech 1 USA  

Dustin Miller UXO Tech 1 USA  

 
3. Site Visitors: 

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

4. Summary of Vehicles, Equipment and Tiered Subcontractors  
 

Equipment or 
Vendor Source Days used this 

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab 

Hertz 5 Arizona CH66293 USA  

Ford F150  
1.5 Cab 

Hertz 5 Tennessee 25597 USA 

Ford F150  
1.5 Cab 

Hertz 5 Arizona CH 96371 USA 

Ford F150  
1.5 Cab 

Hertz 5 California 19933H1 USA 
Equipment 
Storage 
Container No 1 

Haulaway, 
Storage 
Containers 

5 17210 USA 

Porta Potti (1 
each) 

United 5 N/A USA 

Equipment 
Storage 
Container No 2 

Haulaway, 
Storage 
Containers 

5 18807 USA 

Field Office Mobile Mini 4  AS20TYW0506 USA 

Generator Herc 4  549-35-0077 USA 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

5. Demolition Materials Accounting 
 

Date Demolition 

Materials 

received 

Description of each 

type of explosive 

item and Quantity 

Date Demolition 

Materials Expended 
Comments 

    

    

    

    

    

    

    

    

    

    

    

6. EXPOSURE DATA 

Week Ending: January 6, 2018 

Organization & # of 

Staff on Site 

Man-hours 

Weekly (Scheduled) 

Man-hours 

to Date (Actual) 

UXO Pro (1) 50 107 

USA (10) 500 833 

 

7. Incidents/Accidents/Near Misses: None. 

8. Daily Quality Control Report (DQCR) For Environmental Sampling 

a) Daily Events: N/A 

b) Departures from the Field Sampling and Analysis Plan: N/A 

9. Instructions from Government Personnel: None. 
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Attachment 1: Safety Reports 

 

 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-162



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-163



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-164



 

 

15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Attachment 2: Daily Quality Assurance Report, Daily Quality Control Report and Photos 
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

008

Matt Levesque 1/2/2018

X
X

N/A

N/A

N/A
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Observed set-up of wet bulb monitoring station
-Observed brush clearance
-Observed equipment check in the ATS
-Observed GPS control point check
-Observed BSI preparation
-Observed QC seeding in Grids CC-02 &BB-02

1/2/2018
Digitally signed by Matt Levesque 
Date: 2018.01.02 19:45:44 -08'00'
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the 
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete         

a. Daily Report (complete and accurate)         
b. Daily Quality Control Report (reflects all Quality Control (QC) checks 

for daily Measurement Quality Objectives (MQOs) and Definable 
Features of Work (DFW) completed for the days evolutions)

        

c. Grid Packages for QC Grids complete with all grid documents 
demonstrating the history of each grid clearance from establishing 
the grid corners to QC acceptance of grid.

        

4. Performance Requirement Results         
a. Failures have Root Cause Analysis either being conducted or 

completed         

b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality         
d. Vegetation removal from grids to allow for unimpeded Analog 

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage 

seeds.  BSI are buried horizontally down to 12 inches or to bedrock 
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from 
the field team in the form of an Access Database Table and provided 
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

        

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)         
h. Analog and Dig. All detected anomalies are adequately resolved 

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig 
anomaly verification to 95% confidence < 1% anomalies are 
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal 
to or greater than the failure criteria of 1 inch by 1 inch on the surface 
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC 
Report

1/2/2018 1/2/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or 
greater than the failure criteria of 1 inch by 1 inch on the surface or 
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey 
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA 
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive 
Hazard (MPPEH) or Munitions Debris (MD) discoveries         

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.         
o. Review of all Grid digital films to ensure they provide the data 

needed.  (Each QA video reviewed will include: 1 min of Start, 1 
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔

QC report for 1/2/2018 has not been received at the time of this report. Daily reports for Dec 23,
24 and 29 are missing. Requested revisions/clarifications not received.
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UUSA Environmental, Inc.

043 USA Form
Rev. E: April 2015 Page 1 of 2

Daily Quality Control Report
Section 1 – General Information
Date Submitted:
02Jan2017

Project Name:
27th Ave Remediation Site

Prepared By:
Michael Shaw

Contract Number:
ADEQ14-073582.63

Title/Position:
UXO Quality Control Specialist

TO Number:
259694

Prime or Sub:
USAE

Team # or Identifier:
Team 1,2

Section 2 –Three Phase Inspections and Clearance Activities

Pr
ep

ar
at

or
y

DFW: Reference: Remarks:

In
iti

al

DFW: Reference: Remarks:

Fo
llo

w
 U

p

DFW: Reference: Remarks:

Veg Removal UFP QAPP WS#12 
OPS-21

High density areas

Clearance
Activities:

Location or #(s): Pass: Fail: Remarks:

Area-QC

Area-QC
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UUSA Environmental, Inc.

043 USA Form
Rev. E: April 2015 Page 2 of 2

Area-QC
SEEDING

,
CC02,BB02

N/A --
CC02-ISO#15,23,25
BB02ISO#020,011,028

Area-QC/ Veg 
Clearance

Various Partial High density Grids

Section 3 – Deficiency Reporting

Deficiency Type: None X Minor Major Critical Other ___________

Reported To:     PM SM SUXOS X UXOSO Other X

Section 4 – Corrective Action(s) Taken
Proposed Corrective Actions and Completion Dates:

N/A
Personnel Responsible for Implementation of Corrective Actions:

.

Signature Title/Position Date

Section 5 – Quality Control Comments
Comments:

QC Inspection of area resulted in no failures

Verification Results:     Pass X Fail Partial Other 

Signature
Michael Shaw

Title/Position

UXOQCS

Date

02Jan 2018

Section 6 – Responsible Person
By signing below the quality representative is acknowledging that this Daily Report is accurate and complete.
Ensure a copy of any Deficiency Report is completed and attached.

Signature    
Robert Rice

Title/Position
SM

Date

02Jan2018

Jason W. 
Wagner

Digitally signed by Jason W. Wagner 
DN: cn=Jason W. Wagner, o=USA 
Environmental, Inc., ou=Quality 
Control Manager, 
email=jwagner@usatampa.com, 
c=US 
Date: 2018.01.05 16:27:50 -05'00'
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Veg Clearance team clearing with pole saw
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Wet bulb (heat stress) monitor 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-174



QC Blind Seed Item (BSI) preparation using 
Industry Standard Objects (ISO’s)
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UXOQCS and assistant prepping hole for BSI 
Placement
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BSI 020 placed in Grid BB-02 at 9” due. 
Rocky soil prevented placement to 12”
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BSI-025 placed near 12” in grid CC-02
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

 

January 4, 2018 

 

Ms. Karin Harker  

Project Manager, Federal Projects Unit 

Arizona Department of Environmental Quality (ADEQ) 

1110 W. Washington St. 

Phoenix, AZ 85041) 

 

RE:  January 3, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 

PO0000294136) 

 

Dear Ms. Harker: 

UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 

Removal Action in Attachment 1.   

Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 

 

Thank you, 

 

 
Thomas Bourque 

President  

, Inc. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT 
 
1. GENERAL 

a. Purchase Order No. ADEQ14-073582:64; PO0000294136 
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona 
c. Daily Status Report Date: January 03, 2018 
d. Report Number: 008 
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ) 
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole  
g. Implementing Agency: ADEQ. Project Manager: Karin Harker 
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque 
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar 
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA) 
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA) 
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Michael Shaw (USA) 
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro) 

 
 
 
 
 
 
 

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION 
a. Statistical Data: 

 

Category  Total 
Completed 

Today 
Cumulative 

No. 
% Complete QC 

Completed 
QA 

Completed 

Grids Established 
554 0 130 23 10 

N/A 
Observation 

only 

Surface Clearance 554 0 0 0 0 0 

Vegetation Removal 554 8 13 2 0 0 

Subsurface 
Clearance 554 0 0 0 0 0 

Non-accessible Grids TBD  0 0 

 
3. Safety  

a. Weather: 40o/75o Fahrenheit, clear and windy 
b. Weather Delays (Comments): Not Applicable 
c. Daily Safety Inspections Completed and Findings:  All passed 

4. Quality Control and Quality Assurance (QC, QA) 
a. QC Failures (Comments): None 
b. QA Failures (Comments): None 

5. Operations Completed Today 
a. 0630 Field Teams mustered for Daily Safety Brief.   
b. Initial Safety Brief and Site Indoc for 11 incoming UXO personnel. 
c. Additional brush cutting of the High/Med Density areas was performed. Completed grids EE-17, 

EE-18, EE-19, DD-18, DD-19, CC-19, FF-14, FF-15. 
d. 4 Grids QC Seeded: DD-2, DD-3, CC-3, BB-3. 
e. 12 Grids QA Seeded: BB-02, BB-03, CC-03, CC-02, DD-02, DD-03, DD-04, CC-04, BB-04, BB-05, 

CC-05 and DD-05.  
6. Planned for Next Work Day: Site indoc and briefings for remaining 2 incoming UXO personnel. 

Continue brush clearance of High/Med Density areas. Continue QC Seeding. Begin subsurface grid 
clearance. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

1. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.  

 

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. Project Field Personnel (excluding Visitors) 
 

Name Position Organization Comments 

Matt Levesque QA Specialist UXO Pro  

Robert Rice SUXOS USA  
Mark Janiec UXOSO USA  

Michael Shaw UXOQCS USA  

Kevin Harkless Team Leader (Tech 3) USA  

Timothy Michalak Team Leader (Tech 3) USA  

Jeffery Garrett UXO Tech 2 USA  

Michael Felker UXO Tech 2 USA  

Mathew Harkless UXO Tech 1 USA  

John Clifford UXO Tech 1 USA  

Dustin Miller UXO Tech 1 USA  

Anthony Indelicato UXO Tech 3 USA  

Anthony Kraintz UXO Tech 3 USA  

Richard Moyer UXO Tech 2 USA  

Jerald Clements UXO Tech 2 USA  

Nicholas Gonzales UXO Tech 2 USA (Out Sick) 

Bennet Fulton UXO Tech 2 USA  

Robin Morgan  UXO Tech 1 USA  

Joel Garret UXO Tech 1 USA  

Victor Orozco UXO Tech 1 USA  

Kyle Locklear UXO Tech 1 USA  

Casey Edwards UXO Tech 1 USA  

Steven Taylor UXO Tech 1 USA  
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

 
3. Site Visitors: 

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 

     

     

     

     

 
4. Summary of Vehicles, Equipment and Tiered Subcontractors  
 

Equipment or 
Vendor Source Days used this 

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab 

Hertz 5 Arizona CH66293 USA  

Ford F150  
1.5 Cab 

Hertz 5 Tennessee 25597 USA 

Ford F150  
1.5 Cab 

Hertz 5 Arizona CH 96371 USA 

Ford F150  
1.5 Cab 

Hertz 5 California 19933H1 USA 
Ford F150  
1.5 Cab 

Hertz 1 California 34304U1 USA 

Ford F150  
1.5 Cab 

Hertz 1 Arizona CH66295 USA 

Ford F150  
1.5 Cab 

Hertz 1 California 58066K1 USA 

Equipment 
Storage 
Container No 1 

Haulaway, 
Storage 
Containers 

5 17210 USA 

Porta Potti (1 
each) 

United 5 N/A USA 

Equipment 
Storage 
Container No 2 

Haulaway, 
Storage 
Containers 

5 18807 USA 

Field Office Mobile Mini 5  AS20TYW0506 USA 

Generator Herc 5  549-35-0077 USA 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

5. Demolition Materials Accounting 
 

Date Demolition 

Materials 

received 

Description of each 

type of explosive 

item and Quantity 

Date Demolition 

Materials Expended 
Comments 

    

    

    

    

    

    

    

    

    

    

    

6. EXPOSURE DATA 

Week Ending: January 6, 2017 

Organization & # of 

Staff on Site 

Man-hours 

Weekly (Scheduled) 

Man-hours 

to Date (Actual) 

UXO Pro (1) 50 117 

USA (21) 500/1150* 1043 

                                                                 *End of week, fully-staffed (23) 
 

7. Incidents/Accidents/Near Misses: None. 

8. Daily Quality Control Report (DQCR) For Environmental Sampling 

a) Daily Events: N/A 

b) Departures from the Field Sampling and Analysis Plan: N/A 

9. Instructions from Government Personnel: None. 
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Attachment 1: Safety Reports 
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Attachment 2: Daily Quality Assurance Report, Daily Quality Control Report and Photos 

 

 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-189



Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

009

Matt Levesque 1/3/2018

X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-3 new trucks on site: Ford F-150 4-dr CA License 34304U1, Ford F-150 4-dr CA
License 58066K1, Ford F-150 4-dr AZ License CH 66295
-11 new personnel on site, names and positions not available at this time
-Issued Minelab metal detector and Trimble GEO XH
-Verified GPS accuracy at Checkpoint 2000
-Placed QA Seeds in Grids BB-02, BB-03, CC-03, CC-02, DD-02, DD-03, DD-04,
CC-04, BB-04, BB-05, CC-05 and DD-05. All seeds placed at 12" horizontal
-Observed QC coverage seeds in Grids CC-03, DD-03 and BB-03

1/3/2018
Digitally signed by Matt Levesque 
Date: 2018.01.04 21:10:31 -08'00'
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

1/3/2018 1/3/2018

✔
✔

✔

✔

✔
✔

✔

✔

✔
✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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043 USA Form
Rev. E: April 2015 Page 1 of 2

Daily Quality Control Report
Section 1 – General Information
Date Submitted:
03Jan2017

Project Name:
27th Ave Remediation Site

Prepared By:
Michael Shaw

Contract Number:
ADEQ14-073582.63

Title/Position:
UXO Quality Control Specialist

TO Number:
259694

Prime or Sub:
USA Environmental

Team # or Identifier:
Team 1,2

Section 2 –Three Phase Inspections and Clearance Activities

Pr
ep

ar
at

or
y

DFW: Reference: Remarks:

In
iti

al

DFW: Reference: Remarks:

Fo
llo

w
 U

p

DFW: Reference: Remarks:

Veg Removal UFP QAPP WS#12 
OPS-21

High density areas

Clearance
Activities:

Location or #(s): Pass: Fail: Remarks:

Area-QC

Area-QC
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Area-QC
SEEDING

,
CC03,BB03, DD02, DD03

N/A --
CC03-ISO#024, 016
BB03ISO#007, 005
DD02 ISO#003,, 031
DD03 ISO #027, 008

Area-QC/ Veg 
Clearance

Various Partial High density Grids

Section 3 – Deficiency Reporting

Deficiency Type: None X Minor Major Critical Other ___________

Reported To:     PM SM SUXOS UXOSO Other 

Section 4 – Corrective Action(s) Taken
Proposed Corrective Actions and Completion Dates:

N/A
Personnel Responsible for Implementation of Corrective Actions:

.

Signature Title/Position Date

Section 5 – Quality Control Comments
Comments:

QC Inspection of area resulted in no failures

Verification Results:     Pass X Fail Partial Other 

Signature
Michael Shaw

Title/Position

UXOQCS

Date

03Jan 2018

Section 6 – Responsible Person
By signing below the quality representative is acknowledging that this Daily Report is accurate and complete.
Ensure a copy of any Deficiency Report is completed and attached.

Signature    
Robert Rice

Title/Position
SM

Date

03Jan2018

Jason W. 
Wagner

Digitally signed by Jason W. Wagner 
DN: cn=Jason W. Wagner, o=USA 
Environmental, Inc., ou=Quality 
Control Manager, 
email=jwagner@usatampa.com, 
c=US 
Date: 2018.01.05 16:28:16 -05'00'
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QC Seed placement
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Vegetation clearance activities
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Prepared QA Blind Seeds
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Placement of QA Seed (QA-03)

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-200



UXOQCS and QC Assistant seeding 
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

January 8, 2018 

Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 

RE:  January 04, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 
Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 

Thank you, 

Thomas Bourque 
President  

, Inc. 
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

DAILY STATUS REPORT 

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: January 04, 2018
d. Report Number: 009
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Michael Shaw (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank 
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2. FIELD INFORMATION
a. Statistical Data:

Category Total 
Completed 

Today 
Cumulative 

No. 
% Complete QC 

Completed 
QA 

Completed 

Grids Established 
554 0 130 23 10 

N/A 
Observation 

Only 

Surface Clearance 554 0 0 0 0 0 

Vegetation Removal 554 10 23 4 0 0 

Subsurface 
Clearance 554 0 0 0 0 0 

Non-accessible Grids TBD 0 0 

3. Safety
a. Weather: 57o/72o Fahrenheit, clear and breezy
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings:  All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QA Failures (Comments): None

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Initial Safety Brief and Site Indoctrination for two incoming UXO personnel. All UXO personnel

now on site.
c. Additional brush cutting of the High/Med Density areas was performed.
d. USA SUXOS, UXO Pro QA, Daisy Mountain Fire Department and ADEQ gathered at the

Roadrunner Saloon and Restaurant to travel as a group to four neighborhood residents that
border the western border of the 27th Avenue Remediation Site boundary, with the intention to
brief them on the potential need for the residents to evacuate during intrusive field work or the
detonation of explosive hazards.  Two of the four properties were discovered to be unoccupied
(one owner passed away, the team left a phone message with a family member that lives out of
state; one home was abandoned due to building code issues).  One resident of the four was home
and briefed, another resident responded via phone call. Both residents contacted, agreed to allow
the SUXOS to contact them and coordinate with them if evacuations are required during future
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

field operations. 
6. Planned for Next Work Day: Continue brush clearance of High/Med Density areas. Continue QC

Seeding.

This space is intentionally left blank 
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1. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

2. Project Field Personnel (excluding Visitors)

Name Position Organization Comments 

Matt Levesque QA Specialist UXO Pro 

Robert Rice SUXOS USA 

Mark Janiec UXOSO USA 

Michael Shaw UXOQCS USA 

Kevin Harkless Team Leader (Tech 3) USA 

Timothy Michalak Team Leader (Tech 3) USA 

Jeffery Garrett UXO Tech 2 USA 

Michael Felker UXO Tech 2 USA 

Mathew Harkless UXO Tech 1 USA 

John Clifford UXO Tech 1 USA 

Dustin Miller UXO Tech 1 USA 

Anthony Indelicato UXO Tech 3 USA 

Anthony Kraintz UXO Tech 3 USA 

Richard Moyer UXO Tech 2 USA 

Jerald Clements UXO Tech 2 USA 

Nicholas Gonzales UXO Tech 2 USA 

Bennet Fulton UXO Tech 2 USA 

Robin Morgan UXO Tech 1 USA 

Joel Garret UXO Tech 1 USA 

Victor Orozco UXO Tech 1 USA 

Kyle Locklear UXO Tech 1 USA 

Casey Edwards UXO Tech 1 USA 

Steven Taylor UXO Tech 1 USA 

Erin Sargenti UXO Tech 2 USA 
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3. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

4. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this 

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab 

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab 

Hertz 5 Tennessee 25597 USA 

Ford F150 
1.5 Cab 

Hertz 5 Arizona CH 96371 USA 

Ford F150 Hertz 5 California 19933H1 USA 
Ford F150 Hertz 2 California 34304U1 USA 

Ford F150 Hertz 2 Arizona CH66295 USA 
Ford F150 Hertz 2 California 58066K1 USA 
Ford F150 Hertz   1 Tennessee 925 06 USA 

Equipment 
Storage 
Container No 1 

Haulaway, 
Storage 
Containers 

5 17210 USA 

Porta Potti (1 
each) 

United 5 N/A USA 

Equipment 
Storage 
Container No 2 

Haulaway, 
Storage 
Containers 

5 18807 USA 

Field Office Mobile Mini 5  AS20TYW0506 USA 

Generator Herc 5 549-35-0077 USA 
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

5. Demolition Materials Accounting

Date Demolition 
Materials 
received 

Description of each 
type of explosive 

item and Quantity 

Date Demolition 
Materials Expended Comments 

6. EXPOSURE DATA
Week Ending: January 6, 2018

Organization & # of 
Staff on Site 

Man-hours 
Weekly (Scheduled) 

Man-hours 
to Date (Actual) 

UXO Pro (1) 50 127 

USA (23) 1150 1273 

7. Incidents/Accidents/Near Misses: None.
8. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

9. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports 
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Attachment 2: Daily Quality Assurance Report and Photos 
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description: 

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:

Printed Name Signature Date

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-221



Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail

See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed

b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan
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Crew Veg Cutting in Grid CC-03
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Team 3 crewmember getting instructions 
from Team Leader
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

January 8, 2018 

Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 

RE:  January 05, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 
Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 

Thank you, 

Thomas Bourque 
President  

, Inc. 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-229

mailto:tom@uxopro.com


Page 2 of 8 

15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

DAILY STATUS REPORT 

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: January 05, 2018
d. Report Number: 010
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Michael Shaw (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank 
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2. FIELD INFORMATION
a. Statistical Data:

Category Total 
Completed 

Today 
Cumulative 

No. 
% Complete QC 

Completed 
QA 

Completed 

Grids Established 
554 0 130 23 10 

N/A 
Observation 

Only 

Surface Clearance 554 1 1 1 1 1 

Vegetation Removal 
554 14 37 15 

N/A 
Observation 

Only 

N/A 
Observation 

Only 

Subsurface 
Clearance 554 1 1 1 1 1 

Non-accessible Grids TBD 0 0 

3. Safety
a. Weather: 49o/75o Fahrenheit, clear
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings:  UXOQCS sited a hazmat locker is required on

site.  UXO Pro will liaison with USA Environmental and determine how to proceed.
4. Quality Control and Quality Assurance (QC, QA)

a. QC Failures (Comments): None
b. QA Failures (Comments): None

5. Operations Completed Today
a. UXOQCS Michael Shaw was temporarily replaced by Kevin Harkless.  A permanent replacement

will occur on 1-15-18 by Michael Rago.
b. 0700 Field Teams mustered for Daily Safety Brief.
c. Performed Subsurface Clearance Training and completed first grid.
d. Additional brush cutting of the High/Med Density areas was performed.
e. QC Seeding continued. 6 grids completed:  DD-19, EE-15, FF-15, DD-18, CC18, CC-19
f. Surface/Subsurface grids cleared: DD-19
g. QC 20% resurvey of the following grids were completed: DD-19
h. QA Seeding was completed in the following grids: DD-19, FF-15, DD-18, CC-18 and CC-19.
i. QA 10% resurvey of the following grids were completed:  DD-19

6. Planned for Next Work Day: Continue Subsurface Clearance. Continue brush clearance of
High/Med Density areas. Continue QC Seeding. Brush cutting personnel (7) site indoc.
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1. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 
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2. Project Field Personnel (excluding Visitors)

Name Position Organization Comments 

Matt Levesque QA Specialist UXO Pro 

Robert Rice SUXOS USA 

Mark Janiec UXOSO USA 

Michael Shaw UXOQCS USA 

Kevin Harkless Team Leader (Tech 3) USA 

Timothy Michalak Team Leader (Tech 3) USA 

Jeffery Garrett UXO Tech 2 USA 

Michael Felker UXO Tech 2 USA 

Mathew Harkless UXO Tech 1 USA 

John Clifford UXO Tech 1 USA 

Dustin Miller UXO Tech 1 USA 

Anthony Indelicato UXO Tech 3 USA 

Anthony Kraintz UXO Tech 3 USA 

Richard Moyer UXO Tech 2 USA 

Jerald Clements UXO Tech 2 USA 

Nicholas Gonzales UXO Tech 2 USA 

Bennet Fulton UXO Tech 2 USA 

Robin Morgan UXO Tech 1 USA 

Joel Garret UXO Tech 1 USA 

Victor Orozco UXO Tech 1 USA 

Kyle Locklear UXO Tech 1 USA 

Casey Edwards UXO Tech 1 USA 

Steven Taylor UXO Tech 1 USA 

Erin Sargenti UXO Tech 2 USA 
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3. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-234



Page 7 of 8 

15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

4. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this 

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab 

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab 

Hertz 5 Tennessee 25597 USA 

Ford F150 
1.5 Cab 

Hertz 5 Arizona CH 96371 USA 

Ford F150 Hertz 5 California 19933H1 USA 
Ford F150 Hertz 3 California 34304U1 USA 

Ford F150 Hertz 3 Arizona CH66295 USA 
Ford F150 Hertz 3 California 58066K1 USA 
Ford F150 Hertz   2 Tennessee 925 06 USA 

Equipment 
Storage 
Container No 1 

Haulaway, 
Storage 
Containers 

5 17210 USA 

Porta Potti (1 
each) 

United 5 N/A USA 

Equipment 
Storage 
Container No 2 

Haulaway, 
Storage 
Containers 

5 18807 USA 

Field Office Mobile Mini 5  AS20TYW0506 USA 

Generator Herc 5 549-35-0077 USA 
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5. Demolition Materials Accounting

Date Demolition 
Materials 
received 

Description of each 
type of explosive 

item and Quantity 

Date Demolition 
Materials Expended Comments 

6. EXPOSURE DATA
Week Ending: January 6, 2018

Organization & # of 
Staff on Site 

Man-hours 
Weekly (Scheduled) 

Man-hours 
to Date (Actual) 

UXO Pro (1) 50 137 

USA (23) 1150 1503 

7. Incidents/Accidents/Near Misses: None.
8. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

9. Instructions from Government Personnel: None.

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-236



15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

Attachment 1: Safety Reports 
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Attachment 2: Daily Quality Assurance Report and Photos 
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:

Printed Name Signature Date
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail

See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed

b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan
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Team Leader training conducted by SUXOS
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Team 1 clearance of DD-19
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Team 1 documenting an anomaly in DD-19
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Placement of QA-19 (seed) in grid CC-19
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Team 1 veg clearance activities
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QC Assistant (Sargenti) checking an anomaly 
for acceptable clearance
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115 Park Avenue, Gaithersburg, MD  20877       Telephone: 301 548-0382 

January 9, 2018 

Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 

RE: January 08, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 
Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 

Thank you, 

Thomas Bourque
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: January 08, 2018
d. Report Number: 011
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Kevin Harkless (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA

Completed

Grids Established
554 16 146 26 10

N/A 
Observation 

Only
Vegetation Removal

554 13 50 9 
N/A 

Observation 
Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 554 1 2 1 2 2 

Non-accessible Grids TBD 0 0 

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

3. Safety
a. Weather: 45o/70o Fahrenheit, clear
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QA Failures (Comments): None

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. 5 new Brush Clearance personnel on site.
c. Surface/Subsurface Clearance of grid CC-19.
d. Grid CC-19 QC Completed (passed).
e. Additional brush cutting of the High/Med Density areas was performed. Grids EE-13, EE-14, FF-

12, FF-13, GG-12, GG-13, BB-3, BB-4, BB-5, DD-5, CC-5.
f. Brush cutting of Low Density areas begun. Grids BB-13, FF-10.
g. Established additional grids in the Low Density area. Grids X-12, X-13, X-14, X-15, X-16, X-17, Y-

12, Y-14, Y-15, Y-17, Z-12, Z-13, Z-14, Z-15, Z-16, Z-17.
h. Grid CC-19 QA Completed (passed).
i. QA seeds placed in the following grids: DD-15, CC-15, BB-15, BB-16, BB-17, AA16, AA-17, AA-18
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6. Planned for Next Work Day: Continue Surface/Subsurface Clearance. Continue brush clearance of
High/Med and Low Density areas.

This space is intentionally left blank
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1. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition
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2. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Kevin Harkless UXOQCS USA

Timothy Michalak Team Leader (Tech 3) USA

Jeffery Garrett UXO Tech 2 USA

Michael Felker UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Anthony Indelicato UXO Tech 3 USA

Anthony Kraintz UXO Tech 3 USA

Richard Moyer UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Victor Orozco UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA

Erin Sargenti UXO Tech 2 USA

Roy Jones Brush Tech Aerotek
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Deron Dazely Brush Tech Aerotek

Isaac Collins Brush Tech Aerotek

Dondrick Robinson Brush Tech Aerotek

Thomas Graef Brush Tech Aerotek

3. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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4. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Arizona CH 96371 USA

Ford F150 Hertz 5 California 19933H1 USA
Ford F150 Hertz 5 California 34304U1 USA

Ford F150 Hertz 5 Arizona CH66295 USA
Ford F150 Hertz 5 California 58066K1 USA
Ford F150 Hertz 5 Tennessee 925 06 USA
Ford Transit Van Budget 5 Ohio GZY5740 USA
Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 549-35-0077 USA
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5. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

6. EXPOSURE DATA
Week Ending: January 12, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 147 

USA (22) 1140 1723 

Aerotek 50 (70*) 50 

*When fully staffed

7. Incidents/Accidents/Near Misses: None.
8. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

9. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports
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Attachment 2: Daily Quality Assurance Report and Photos 
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan
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Vegetation clearance 
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Lanes laid out in grid CC-18
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Team leader for team 2 checking lanes in grid 
CC-18
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

January 11, 2018 

Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 

RE:  January 09, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 
Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 

Thank you, 

Thomas Bourque 
President  

, Inc. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT 

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: January 09, 2018
d. Report Number: 012
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Kevin Harkless (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank 
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2. FIELD INFORMATION
a. Statistical Data:

Category Total 
Completed 

Today 
Cumulative 

No. 
% Complete QC 

Completed 
QA 

Completed 

Grids Established 
554 34 180 32 10 

N/A 
Observation 

Only 

Vegetation Removal 
554 12 62 11 

N/A 
Observation 

Only 

N/A 
Observation 

Only 

Surface/Subsurface 
Clearance 554 0 2 1 2 2 

Non-accessible Grids TBD 0 0 

3. Safety
a. Weather: 45o/70o Fahrenheit, Cloudy and Windy
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings:  All passed
d. Accident Report: Log #1.  UXOT3 was injured when sharpening a weed eater tri-blade.  His finger

was lacerated through his glove.  The UXOT3 was back to work on January 10, 2018.  Accident
Report was submitted to Karin Harker on January 10, 2018.

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC of Vegetation Clearance:  EE-12, FF-16, GG-14, GG-15, GG-16, DD-12, U-4, V-4, W-3, Y-13,

Y-16, Y-19
c. QC Area Survey: CC-18 20% resurvey completed.  Note: Grid was only 80% surface/subsurface

cleared by field teams due to existing berm around shed.
d. QA Failures (Comments): None
e. QA Area Survey: CC-18 10% resurvey completed.  Note: Grid was only 80% surface/subsurface

cleared by field teams due to existing berm around shed.
5. Operations Completed Today

a. 0700 Field Teams mustered for Daily Safety Brief.
b. 2 new Brush Clearance personnel on site.
c. Partial Subsurface Clearance of grid CC-18. SE corner of the grid is part of the berm surrounding

the Shed Near the Main House. Grid will be completed once heavy equipment arrives on site.
d. Brush cutting of the High/Med Density areas. Grids worked or completed: W-3, U-4, V-4, EE-12,
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FF-16, GG-14, GG-15, GG-16, DD-12. 
e. Brush cutting of Low Density areas. Grids worked or completed: Y-13, Y-16, Y-19.
f. Established grids in the Low Density area. Grids AA-12, AA-13, AA-14, AA-15, AA-19, AA-20, BB-

12, BB-14, CC-12, CC-13, CC-14, EE-11, FF-11, GG-7, GG-8, GG-9, GG-10, GG-11, X-9, X-10,
X-11, X-18, X-19, X-20, Y-9, Y-11, Y-18, Y-20, Z-9, Z-10, Z-11, Z-18, Z-19, Z-20.

6. Planned for Next Work Day: QC Audit to be performed. Finish brush clearance of High/Med areas.
Continue brush clearance of Low Density areas.

This space is intentionally left blank 
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1. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 
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2. Project Field Personnel (excluding Visitors)

Name Position Organization Comments 

Matt Levesque QA Specialist UXO Pro 

Robert Rice SUXOS USA 

Mark Janiec UXOSO USA 

Kevin Harkless UXOQCS USA 

Timothy Michalak Team Leader (Tech 3) USA 

Jeffery Garrett UXO Tech 2 USA 

Michael Felker UXO Tech 2 USA 

Mathew Harkless UXO Tech 1 USA 

John Clifford UXO Tech 1 USA 

Dustin Miller UXO Tech 1 USA 

Anthony Indelicato UXO Tech 3 USA 

Anthony Kraintz UXO Tech 3 USA Off site at 1300 due to injury 

Richard Moyer UXO Tech 2 USA 

Jerald Clements UXO Tech 2 USA 

Nicholas Gonzales UXO Tech 2 USA 

Bennet Fulton UXO Tech 2 USA 

Robin Morgan UXO Tech 1 USA 

Joel Garret UXO Tech 1 USA 

Victor Orozco UXO Tech 1 USA 

Kyle Locklear UXO Tech 1 USA 

Casey Edwards UXO Tech 1 USA 

Steven Taylor UXO Tech 1 USA 

Erin Sargenti UXO Tech 2 USA 

Roy Jones Brush Tech Aerotek 
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Deron Dazely Brush Tech Aerotek 

Isaac Collins Brush Tech Aerotek Arrived at 11:30 

Dondrick Robinson Brush Tech Aerotek (No Show) 

Thomas Graef Brush Tech Aerotek 

Don Williamson Brush Tech Aerotek 

Cedric Sanders Brush Tech Aerotek 

3. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 

Jason Wagner QC Manager USA 
Environment, Inc. 

1/9/2018 QC Audit/Yes 

This space is intentionally left blank 
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4. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this 

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab 

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab 

Hertz 5 Tennessee 25597 USA 

Ford F150 
1.5 Cab 

Hertz 5 Arizona CH 96371 USA 

Ford F150 Hertz 5 California 19933H1 USA 
Ford F150 Hertz 5 California 34304U1 USA 

Ford F150 Hertz 5 Arizona CH66295 USA 

Ford F150 Hertz 5 California 58066K1 USA 

Ford F150 Hertz          5 Tennessee 925 06 USA 
Ford Transit Van Budget          5 Ohio GZY5740 USA 

Equipment 
Storage 
Container No 1 

Haulaway, 
Storage 
Containers 

5 17210 USA 

Porta Potti (1 
each) 

United 5 N/A USA 

Equipment 
Storage 
Container No 2 

Haulaway, 
Storage 
Containers 

5 18807 USA 

Field Office Mobile Mini 5  AS20TYW0506 USA 

Generator Herc 5 549-35-0077 USA 
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5. Demolition Materials Accounting

Date Demolition 
Materials 
received 

Description of each 
type of explosive 

item and Quantity 

Date Demolition 
Materials Expended Comments 

6. EXPOSURE DATA
Week Ending: January 12, 2018

Organization & # of 
Staff on Site 

Man-hours 
Weekly (Scheduled) 

Man-hours 
to Date (Actual) 

UXO Pro (1) 50 157 

USA (22) 1140 1938.5 

Aerotek 60 (70*) 105.5 

*When fully staffed

7. Incidents/Accidents/Near Misses: See Injury/Accident/Near Miss Report
8. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

9. Instructions from Government Personnel: None.
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SAFETY MEETING/TRAINING RECORD

Date: ?:;^, lc t t' Time: C:7 o-L Nnru E Prvt

Location/Site: 1i t t i! t1t6

[2-.^ ll" rrr, Eit,,,r, 4L
1. Reason for Meeting/Training: (Check all that apply):

E Daily Safety Meeting/Train ing tr Periodic Safety Meeting/Trai ni ng

tr lnitial Site Safety Meeting/Training u New Site Procedures

tr New Task Briefing tr New Site lnformation

tr Periodic Review of Site nformation tr Other (Explain):

2. Personnel Attending Meeting/Training:

Name Signature Company
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SAFETY MEETING/TRAINING RECORD

7t

:
+

1. Reason for Meetingffraining: (Check all that apply):

B' Daily Safety Meeting/Train ing tr Peri odic Safety Meeting/Training

tr lnitial Site Safety Meetingffraining tr New Site Procedures

tr New Task Briefing tr New Site lnformation

tr Periodic Review of Site nformation tr Other (Explain):

2. Personnel Attending Meeting/Training:

Name Signatge. Company

)ano^ i\a. In, (\,t-^ //'/"/ /, A-,ot a ,wA
'( ,,^\ . r^,ilc, / W #{pt^Ip/--
TIo J,,-" 

-vY/, 
7 I'b -,*, DL"/)7L-,L ,{dM+

Qin\n,n S.r.,^&-n: b-&-,r*-*.*^*En^n lAe.r7,42,1q
Tharas Qron{ /)- 2,,,4 /zr4)z t

-Co,o, <, &i[...,^ A..rer Lr u

Date: ? f.fru Lc'/ ? Time: &yorr RAM E PUI

Location/Site: ar.+!.?k fe
A,.4 ttes Etuat 47

$orlsf ro11. ^ + LtT€ -fo uJwK ,(c.oT^€ r lVo Pagel or2
Rev.A: Mav2014 iY' lF' Nzu FftL{
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3. Topics Covered (Gheck all that apply)

& Site Safety Personnel R Decontam ination Proced ures

M SiteANork Area Description m Emergency Response Plan

,E Site Characterization m Hazard Communication

,R Biological Hazard(s) m On-Site Emergency

Et Chemical Hazard(s) tr- On-Site I nju ries/l llnesses

m Physical Hazard(s) E Evacuation Procedures

M Heat Stress E. Rally Point(s)

m Cold Stress & Emergency Communication

K Site Control W Directions to Medical Facility

M Work and Support Zones & Drug and Alcohol Policies

E- PPE ,w Medical Monitoring Program

w Air monitoring & Specific Task Training

E Safe Work Practices E Confined Spaces

w Engineering Controls and Equipment w Heavy Equipment

N- Spill Containment Proced ures EI_ Other: (Specify)

9[UlW s F,lzeT.frD
& Equipment Safety tr Other: (Specify)

4. *"WE) Wrbd l1+,-rz - ugprotz€ //3o - r.7oo ,ffiffi,\tr!,??
MIT€K-"T&,os &uaF lffsrt€ TLto- otr'fr

fut{elL -teste AIAuS * CrtV rlla
*ezorezt - w De/cL {totr*.,t ,!o ,t/ozo

5. Verification:

I certify that the personnel listed above on this record received the lnformation and/or
Training described as indicated. Personnel not attending this meeting/training will
receive said information/training prior to commencing their assigned duties.

?J, :o/f Date:

040A USA Form
Rev. A: May2014

Page2ol2

?
-1

,1, ntal, Inc,
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DATE:5JANI8 TIME:0730 I t-OC NO.:010

CONTRACT NO.: ADEQ 14-013582.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N. 27TH AVE

TEAM OR NAME OF INSPECTED: Tml/Tm2lTm3lTm4

INSPECTED ITEIVIS OR OPERATIONS: (List by task, item or other specific identifier)
performed daily inspections on Tm 1/ Tm 2l Tm3 sanitation equipment/trauma kit/FIRE

EXTING U ISHERS/PPE/HAN D &POWER TOOLS /VEHICLE

II. INSPECTION RESULTS

Item Description Pass

YesNo
Item Description Pass

YesNo

l. PPE ( A, B,qa,D) trn g. MEC/LIXODisposalOperations: 
^)/4

ntr
2. Compliance with Approved SOP's &n l0(laotor VehiciE) / MHE Inspections Ktr
3. Compliance with Approved Safety Plans Etr 1 l. First Aid / Trauma Kit trn
4. Safety / Support Equipment Etr 12. Other (list): .fup /46ryy1V,o_ EI
5. On- and Off-Site Communications MI 13. Other (list): '7 . ', #L ,>trV+?t affI?L mtr
6. Explosives / Ordnance Reference Material trr 14. Other (list): n A^*r*l m"r
7. l{SDSs and Container Labeling per APP or

SOP
FE 15. Other (list): xtr

8 MECruXO Precautions Observed Etr 16. Other (list): trtr
SUMMARY OF DEFICIENCIES NOTED: (If Required)

N/A

CORRECTIVE ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (If required)

VI. SIGNATT]RES:

4/"M,,;
I acknowledge that I have been briefed on the results ofthis

inspection and will take corrective actions (if necessary)

Sr. UXO Supervisor / Project Manager

Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also be used to document the presenl status

ofthesite/siteoperations,personnel.andu'illalsobeusedtonotethecurrentstatusofdeficienciesnotedduringdailyinspections. Anydaily
inspection forms where deficiencies have been noted will be fbrwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April 2015
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Attachment 2: Daily Quality Assurance Report and Photos 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-301



Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

013

Matt Levesque 1/9/2018

X
X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

Conducted ATS check of QA Instrument
Conducted GPS check of QA GeoXH
Observed clearance in grid CC-18
Observed setting of grid corners
Observed veg clearance (Team 4, grid Y-19; Team 1 in grid DD-12)
Observed GPS equipment checks of QC Geo XH and ProXRT
Observed mapping of exception area in grid CC-18
Observed QC of grid CC-18 (lanes 26, 24, 22, 20, 18, 16 and 100% of flags-Passed)
Conducted QA of grid CC-18 (lanes 1, 3, 7-passed)

1/9/2018
Digitally signed by Matt Levesque 
Date: 2018.01.09 19:30:53 -08'00'
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the 
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete         

a. Daily Report (complete and accurate)         
b. Daily Quality Control Report (reflects all Quality Control (QC) checks 

for daily Measurement Quality Objectives (MQOs) and Definable 
Features of Work (DFW) completed for the days evolutions)

        

c. Grid Packages for QC Grids complete with all grid documents 
demonstrating the history of each grid clearance from establishing 
the grid corners to QC acceptance of grid.

        

4. Performance Requirement Results         
a. Failures have Root Cause Analysis either being conducted or 

completed         

b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality         
d. Vegetation removal from grids to allow for unimpeded Analog 

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage 

seeds.  BSI are buried horizontally down to 12 inches or to bedrock 
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from 
the field team in the form of an Access Database Table and provided 
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

        

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)         
h. Analog and Dig. All detected anomalies are adequately resolved 

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig 
anomaly verification to 95% confidence < 1% anomalies are 
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal 
to or greater than the failure criteria of 1 inch by 1 inch on the surface 
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC 
Report

1/9/2018 1/9/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or 
greater than the failure criteria of 1 inch by 1 inch on the surface or 
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey 
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA 
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive 
Hazard (MPPEH) or Munitions Debris (MD) discoveries         

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.         
o. Review of all Grid digital films to ensure they provide the data 

needed.  (Each QA video reviewed will include: 1 min of Start, 1 
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔

Grid CC-18 QC/QA completed. Complete packages not submitted, film not reviewed.

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-305



USA Environmental, fnc,

Daily Quality Control Report
Section I - General Information
Date Submitted:

9 Jan 2018
Project Name:

27th Ave Remediation Site

Prepared By:

Kevin Harkless
Contract Number:

ADEQl4-073s82.63

Title/Position:

UXO Quality Control Specialist
TO Number:

259694

Prime or Sub:

USAE
Team # or Identifier:
TMs 1,2,3, and 4 (brush crew)

Section 2 -Three Phase Ins tions and Clearance Activities

Veg rernoval MEC QAPP WS 12

oPS-21
TM 4 (brush crew) low density area
TM I and 3 hieh de

MEC QAPP WS 12

oPS-o1
TM 4 (brush crew) low density area

Mec analog detect and
removal

MEC QAPP WS 12

oPS-14
TM 2 completed grid CC-18
32 anomalies investi

Location or #(s):

CC-18: 80%QC'd20%
exception area marked
And Geo surveyed. See

Grid QCI form.

QC BSI 081 and 099: QA BSI 18; and 20ea
coverage seeds recovered by TM 2

043 USA Form
Rev. E: April 2015 Page 1 of2
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USA Environmental, fnc,

Area-QC/ Veg
Clearance

EE-12:FF-16: GG-14.
15, l6; DD-12; U-4; V-4;
W-3;Y-13. 16. l9

X

Section 3 - Deficiencv Reporting

Deficiency Type: None X Minor fl Major fl Critical E Other f,

Description of Deficiency and Report Number:

Reported To: PM E SM E suxos x uxoso E OtherX

Section 4 - Corrective aken
Proposed Corrective Actions and Completion Dates:

N/A
Personnel Responsible for Implementation of Corrective Actions:

Corrective qctions hqve been completed and monitored/measured.for elfectiveness.

Signature Title/Position Date

Section 5 - Qualitv Control Comments
Comments:
3 Phase DFW QCI of Veg removall MEC Avoidance; and MEC Analog detection and removal resulted in no
Failures.

Verification Results: Pass X Fail Partial Other

Signature
Kevin P. Harkless

Title/Position

UXOQCS

Date
9 Jan 2018

Section 6 - Responsible PersonnO-
By signing belov, the quality representative is acknowledging that this Daily Report is accurate and complete.
Ensure a copy of any Deficiency Report is completed and attached.

Signature -. Title/Position

SUXOS

Date

9 Jan 201 8

043 USA Form
Rev. E: April 2015 Page 2 of 2
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Team 2 clearance activities in grid CC-18
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QC team marking grid corners
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Team 1 performing veg clearance 
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QC activities in grid CC-18
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

 
January 11, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  January 10, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque 
President  

, Inc. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT 
 
1. GENERAL 

a. Purchase Order No. ADEQ14-073582:64; PO0000294136 
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona 
c. Daily Status Report Date: January 10, 2018 
d. Report Number: 013 
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ) 
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole  
g. Implementing Agency: ADEQ. Project Manager: Karin Harker 
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque 
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar 
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA) 
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA) 
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Kevin Harkless (USA) 
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro) 

 
 
 
 
 
 
 

 
 
 

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION 
a. Statistical Data: 

 

Category  Total Grids² 
Completed 

Today 
Cumulative 

No. 
% Complete Total QC 

Completed 
Total QA 

Completed 

Grids Established 
498 22 202 41 10 

N/A 
Observation 

Only 

Vegetation Removal 
498 11 73 15 

N/A 
Observation 

Only 

N/A 
Observation 

Only 

Surface/Subsurface 
Clearance¹ 498 0 2 1 2 2 

Non-accessible Grids TBD  0 0 

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.   

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids.  The 100ft x 100ft grids setup consistently across 
the site will include the creek beds.  The DQOs will remain for high density creek beds where we plan to dig “to depth” and to 12in. outside the 
creek beds. 

 
3. Safety  

a. Weather: 50o/62o Fahrenheit, Cloudy, Windy, Rainy 
b. Weather Delays (Comments): Not Applicable 
c. Daily Safety Inspections Completed and Findings:  All passed 

4. Quality Control and Quality Assurance (QC, QA) 
a. QC Failures (Comments): None 
a. QC seeded the following grids: Y-13, Y-16, Y-19, AA-16, AA-17, AA-18, BB-15, BB-16, BB-17, 

CC-15, DD-15, FF-10.  
b. QA Failures (Comments): None 
c. QA seeded the following grids:  Y-19, Y-16, Y-13, FF-10. 

5. Operations Completed Today 
b. 0700 Field Teams mustered for Daily Safety Brief.   
c. Grids Established: V-9, V-10, V-11, V-12, V-13, V-14, V-15, V-16, V-17, V-18, V-19, W-9, W-10, 

W-11, W-12, W-13, W-14, W-15, W-16, W-17, W-18, W-19. 
d. Grids Vegetation Removed: T-3, T-4, U-3, V-3, W-4, Y-10, CC-7, DD-13, DD-14, FF-7, GG-17.
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

 
6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Finish brush cutting 

the remaining 4 grids in the High/Medium density areas. Continue QC Seeding and Grid 
Establishment. Resume Subsurface Clearance. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

1. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.  

 

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. Project Field Personnel (excluding Visitors) 
 

Name Position Organization Comments 

Matt Levesque QA Specialist UXO Pro  

Robert Rice SUXOS USA  

Mark Janiec UXOSO USA  

Kevin Harkless Interim QC USA  

Timothy Michalak Team Leader (Tech 3) USA  

Jeffery Garrett UXO Tech 2 USA  

Michael Felker UXO Tech 2 USA  

Mathew Harkless UXO Tech 1 USA  

John Clifford UXO Tech 1 USA  

Dustin Miller UXO Tech 1 USA  

Anthony Indelicato UXO Tech 3 USA Out sick 

Anthony Kraintz UXO Tech 3 USA  

Richard Moyer UXO Tech 2 USA  

Jerald Clements Team Leader (Tech 3) USA  

Nicholas Gonzales UXO Tech 2 USA  

Bennet Fulton UXO Tech 2 USA  

Robin Morgan  UXO Tech 1 USA  

Joel Garret UXO Tech 1 USA  

Victor Orozco UXO Tech 1 USA  

Kyle Locklear UXO Tech 1 USA  

Casey Edwards UXO Tech 1 USA  

Steven Taylor UXO Tech 1 USA  

Erin Sargenti UXO Tech 2 USA  

Roy Jones Brush Tech Aerotek  
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Deron Dazely Brush Tech Aerotek (No Show) 

Isaac Collins Brush Tech Aerotek Off Site – awaiting urinalysis 

Dondrick Robinson Brush Tech Aerotek  

Thomas Graef Brush Tech Aerotek  

 
3. Site Visitors: 

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 

Jason Wagner QC Manager USA Environmental 1/10/2018 QC Audit/Yes 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

4. Summary of Vehicles, Equipment and Tiered Subcontractors  
 

Equipment or 
Vendor Source Days used this 

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab 

Hertz 5 Arizona CH66293 USA  

Ford F150  
1.5 Cab 

Hertz 5 Tennessee 25597 USA 

Ford F150  
1.5 Cab 

Hertz 5 Arizona CH 96371 USA 

Ford F150  
  

Hertz 5 California 19933H1 USA 
Ford F150  

  
Hertz 5 California 34304U1 USA 

Ford F150  
  

Hertz 5 Arizona CH66295 USA 

Ford F150  
  

Hertz 5 California 58066K1 USA 

Ford F150  
  

Hertz 5 
  

Tennessee 925 06 USA 
  Ford Transit 

 
Budget 5 Ohio GZY5740 USA 

Equipment 
Storage 
Container No 1 

Haulaway, 
Storage 
Containers 

5 17210 USA 

Porta Potti (1 
each) 

United 5 N/A USA 

Equipment 
Storage 
Container No 2 

Haulaway, 
Storage 
Containers 

5 18807 USA 

Field Office Mobile Mini 5  AS20TYW0506 USA 

Generator Herc 5  549-35-0077 USA 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

5. Demolition Materials Accounting 
 

Date Demolition 
Materials 
received 

Description of each 
type of explosive 

item and Quantity 

Date Demolition 
Materials Expended Comments 

    

    
    

    

    

    

    

    

    

    
    

6. EXPOSURE DATA 
Week Ending: January 12, 2018 

Organization & # of 
Staff on Site 

Man-hours 
Weekly (Scheduled) 

Man-hours 
to Date (Actual) 

UXO Pro (1) 50 167 

USA (21) 1140 2148.5 

Aerotek (5) 70 135.5 

                                                                            
 
7. Incidents/Accidents/Near Misses: None. 
8. Daily Quality Control Report (DQCR) For Environmental Sampling 

a) Daily Events: N/A 
b) Departures from the Field Sampling and Analysis Plan: N/A 

9. Instructions from Government Personnel: None. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

 
 
 
 
 
 
 
 
 
 
 
 
 

Attachment 1: Safety Reports 
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SAFETY MEETING/TRAINING RECORD

Dater lO:9*Z-org dWiDV\ Time:O7oo EnEr E Prvt

Location/sit"' [lA, 477fran
A)sr") V\e)/k

L\-Th;- {0
ruil*Loo - 4{'
frJ*;1),**,-

tugN - go7,

/Sna/- /oc1tt24
{,tV ttvbx- / ad

w

1. Reason for Meeting/Training: (Check all that apply):

E Daily Safety Meeting/Training I Period ic Safety Meeting/f rain ing

tr I nitial Site Safety Meeting/Training tr New Site Procedures

n New Task Briefing tr New Site lnformation

tr Periodic Review of Site ltrformation T Other (Explain)

2. Personnel Attending Meeting/Training:

Name Signdture Company
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Page 1 of 2
040A USA Form
Rev. A: May2014
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USA

SAFETY MEETING/TRAINING RECORD

Date: ,o;BJ .,crg t*:D,aDb Time: oTuo BAfrf E pfrrt

Location/Site: Rl: N, zt*4x
Nro Ztwt tr

1. Reason for Meeting/Training: (Check all that apply):

& Daily Safety Meetingff raini nq tr Periodic Safety Meeting/Training

tr lnitial Site Safety Meeting/Training tr New Site Procedures

T New Task Briefing tr New Site lnformation

tr Periodic Review of Site nformation tr Other (Explain):

2. Personnel Attending Meeting/Training:

Name Signaturg Company

flrnq q1 G.aef A,rF r'J-1
'LJ.r< 5*-" &r-s t-!"-*-K*J fu-.-.,;,4e'r-"
V)r,",,, i* AJb'.,1s d.1

'Cra 
^"i*) drrui-,- 9.*r lzr

K*,t'\.,.,rS "U=,MrDb^ Vt/, l'/r t'r;4,ser., jL" h Jfl,t i,,w {eftE1ok

040A USA Form

Rev.A: May2014

Page 1 of2

hffi
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USA

3. Topics Covered (Gheck all that apply)

R Site Safety Personnel tr Decontamination Proced ures

@ SiteANork Area Description B Emergency Response Plan

K Site Characterization K Hazard Communication

K Biological Hazard(s) a On-Site Emergency

tr. Chemical Hazard(s) E On-Site lniuries/l llnesses

K Physical Hazard(s) M Evacuation Procedures

K Heat Stress B Rally Point(s)

B Cold Stress B Emergency Communication

tr, Site Control K Directions to Medical Facility

M Work and Support Zones B Drug and Alcohol Policies

K PPE tr_ Medical Monitoring Program

tr Air monitoring K Specific Task Training

E Safe Work Practices ,EL Confined Spaces

tr_ Engineering Controls and Equipment E Heavy Equipment

K Spill Containment Procedures l Other: (Specify)

ET Equipment Safety r Other: (Specify)

4. Remarks: 
/lmrel No 5 A(ca",

t^54t il o ,th ,.r

7nl+.- co lll,uL,/ bao', N**reu
{eny fu oec (Ltffo

5. Verification:

I certify that the personnel listed above on this record received the lnformation and/or
Training described as indicated. Personnel not attending this meeting/training will
receive said information/training prior to commencing their assigned duties.

040A USA Form
Rev. A: May 2014

Page2 of 2

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-325



USA Environmental, fnc,

DATE:10JAN18 TIME:0730 | LOG NO.:0lI

CONTRACT NO.: ADEQ 14-013582.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N. 27TH AVE

TEAM ORNAME OF INSPECTED: Tml/Tm3/Tm4

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)

performed daily inspections on Tm 1/ Tm 2l Tm3 sanitation equipmentiffauma kit/FIRE
EXTINGUISHERS/PPE/HAND &POWER TOOLS /VEHICLE

II. INSPECTION RESULTS

Item Description Pass

Yes/No

Itern Description Pass

Yes,A{o

l PPE ( A, B,@. WZ 9. MEC/UXO Disposal Operations: 
^/.h

trtr
2. Compliance with Approved SOP's BT 10.,t4otor Vehicles 4 MHE Inspections Etr
3. Cornpliance with Approved Safety Plans Etr 11. First Aid / Trauma Kit: KT
4. Safety / Support Equipment Rtr 12' other(list): 5cytp /d,fr'ts1*aro-r tstr
5. On- and Off-Site Communications etr 13. Other (list)

l,vtlfV,z. fr, Etr
6. Explosives / Ordnance Reference Material Etr 14. other(list): Trfprz 7frie( Btr
7. MSDSs and Container Labeling per APP or

SOP
4tr 15. Other (list): trtr

8 MECruXO Precautions Observed En 16. Other (list): nn
SUMMARY OF DEFICIENCIES NOTED: (lf Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (If required)

VI. SIGNATURES: I acltnowledge that I have been briel'ed on the results ofthis
inspection and will take corrective actions (if necessary)

Sr. UXO Supervisor / Proiect Manager

Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspcctions are to be conducted each day and documentcd on this form. This fbrm will also be uscd to document the present status

ofthesitc/siteoperations,personnel,andwillalsobeusedtonotethecurrentstatusofdeficienciesnotedduringdailyinspections. Anydaily

inspection forms where deficiencies have been noted will be lbrwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April 2015
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USA

DATE: 10JANI8 TIME:0730 | LOG NO.:012

CONTRACT NO.: ADEQ 14-013582.63 TASK ORDER NO.z 259694

SITE NAME AND LOCATION: RA N. 27TH AVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)
performed daily inspection on portapotty

II. INSPECTION RESULTS

Item Description Pass

YesAltro

Item Description Pass

Yes,AIo

1. PPE ( A, B,@ EN 9. MECruXO Disposal Operations: trn
2. Compliance with Approved SOP's trx 10. Motor Vehicles / MHE Inspections trtr
3. Compliance with Approved Safety Plans Itr 1 1. First Aid / Trauma Kit: trI
4. Safety / Support Equipment Itr 12. Other (list):toilet paper antibacterial soap MN
5. On- and Off-Site Communications trtr 13. Other (list): xtr
6. Explosiv.es / Ordnance Reference Material trtr 14. Other (list): trI
7. MSDSs and Container Labeling per APP or

SOP

trx 15. Other (list): trtr

8 MEC/UXO Precautions Observed trtr 16. Other (list): Itr
SUMMARY OF DEFICIENCIES NOTED: (lf Required)

Needs service /cleaning

CORRECTIVE ACTIONS

Called portapotty company

RECOMMENDED: (If required)

will clean Thursday 11Jan2018

REINSPECTION RESULTS: (If required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

fr'd^M-*'-
J UXOSO / SSO Sr, UXO Supervisor / Project Manager

Safety Inspection Form
FOR MEC OPERATIONS

Note: Sal'ety Inspections are to be conducted each day and documcntcd on this fbrm. This form will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deflciencies have been noted will be lbrwarded to the Pro-ject Manager/SUXOS and a CC to the USA Safety Mana-eer.

031 USA Form
Rev. B: April 2015
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Attachment 2: Daily Quality Assurance Report and Photos 
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

014

Matt Levesque 1/10/2018

X
X

N/A

N/A

N/A
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

Conducted ATS check of QA Instrument
Conducted GPS check of QA GeoXH
Observed setting of grid corners
Observed veg clearance (Team 3, grid U-05)
Observed GPS equipment checks of QC Geo XH and ProXRT
Placed QA seeds (and observed placement of QC seeds in grids Y-19, Y-16, Y-13 &
FF-10
Observed blade sharpening training

1/10/2018
Digitally signed by Matt Levesque 
Date: 2018.01.10 20:20:31 -08'00'
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

1/10/2018 1/10/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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USA Environmental, fnc,

Daily Quality Control Report
Section 1 - General Information
Date Submitted:

10 Jan 2018
Project Name:

27th Ave Remediation Site

Prepared By:

Kevin Harkless
Contract Number:

ADEQl4-073s82.63

TitleiPosition:

UXO Quality Control Specialist
TO Number:

2s9694

Prime or Sub:

USAE
Team # or Identifier:
TMs l, 3, and 4 (brush crew)

Section 2 -Three Phase Ins and Clearance Activities

Veg removal MEC QAPP WS 12

oPS-21
TM 4 (brush crew) low densify area

TM I and 3 high density area

MEC QAPP WS 12

oPS-01
TM 4 (brush crerv) low density area

Clearance
Activities:

Location or #(s):

Area-QC
SEEDING

Y-13, 16. 19: FF-10.
AA-16. 17. l8; BB-15, l6
l7: CC-15: DD-15

I small ISO buried 12" depth and 20ea
Coverage seeds in each grid

043 USA Form
Rev. E: April 2015 Page 1 of 2
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USA Environmental, fnc,

Area-QC/ Veg
Clearance

T-3,4. 5: O-3;V-3; W-4:
CC-7:FF-7: Y-10;GG-17
DD-13, 14: FF-17. 18. l9

X

Section 3 - Deficiencv Reporting

Deficiency Type: None X Minor ! Major ! Critical ! Other !

Descnpt,o- 
"f 

Delrcre*

Reported To: PM E SM E Suxos x uxoso fl other X

Section 4 - Corrective Ac s) Taken
Proposed Corrective Actions and Completion Dates:

N/A
Personnel Responsible for Implementation of Corrective Actions:

Corrective actions have been comp|eted and monitorecl/measuredfor e.ffectiveness.

Signature Title/Position Date

Section 5 - Control Comments
Comments:
3 Phase DFW QCI of Veg removalq MEC Avoidance; and MEC Analog detection and removal resulted in no
Failures.

Verification Results: Pass X Fail Partial Other

Signature
Kevin P. Harkless

Title/Position

UXOQCS

Date
l0 Jan 2018

Section 6 - ble Person
By signing below the quality representative is acknowledging that this Daily Report is accurate and complete.
Ensttre a copy of any Deficienclt Report is completed and attached.

Signarurg Title/Position

SUXOS

Date

l0 Jan 2018

043 USA Form

Rev. E: April 2015 Page 2 of 2
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Team 3 conducting Veg Clearance in high 
density area (Grid U-05)
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Observing QC check of a cleared grid (Y-09)
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Setting (grid) corner points is steep slope 
area (V-18)
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Several grids below northern boundary area, 
slope above 40 degrees (Documentation 
Pending)
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Rock slide area, slope not measured, 
but dangerous due to instability 
(Documentation Pending)
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

January 15, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ)
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  January 11, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque 
President  

, Inc.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: January 11, 2018
d. Report Number: 014
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Kevin Harkless (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
498 17 219 44 10

N/A 
Observation 

Only

Vegetation Removal
498 7 80 16 

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 498 4 6 1 6 6 

Non-accessible Grids TBD 0 0 

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids.  The 100ft x 100ft grids setup consistently across
the site will include the creek beds.  The DQOs will remain for high density creek beds where we plan to dig “to depth” and to 12in. outside the 
creek beds. 

3. Safety
a. Weather: 46o/65o Fahrenheit, Clear
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC seeded the following grids: Y-10, BB-13, CC-7
c. QC 20% resurvey of the following grids were completed: FF-10, BB-13, Y-16, Y-19.
d. QA Failures (Comments): None
e. QA seeded the following grids: Y-10, BB-13, CC-7
f. QA 10% resurvey of the following grids were completed: FF-10, BB-13, Y-16, Y-19.

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Established: U-6, U-7, U-8, U-9, U-10, U-11, U-12, U-13, U-14, U-15, U-16, U-17, U-18, U-

19, V-6, V-7, V-8.
c. Grids Vegetation Removed: T-5, U-5, V-5, W-5, Z-3, V-11, FF-2. High/Med Density grids are now

100% veg removed.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

d. Grids Subsurface Cleared: FF-10, BB-13, Y-16, Y-19.
6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue QC Seeding

and Grid Establishment. Continue Subsurface Clearance.

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

1. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Kevin Harkless Interim QC USA

Timothy Michalak Team Leader (Tech 3) USA

Jeffery Garrett UXO Tech 2 USA

Michael Felker UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Anthony Indelicato UXO Tech 3 USA

Anthony Kraintz UXO Tech 3 USA

Richard Moyer UXO Tech 2 USA

Jerald Clements Team Leader (Tech 3) USA

Nicholas Gonzales UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Victor Orozco UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA

Erin Sargenti UXO Tech 2 USA

Roy Jones Brush Tech Aerotek
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Deron Dazely Brush Tech Aerotek

Isaac Collins Brush Tech Aerotek Off Site – awaiting urinalysis

Dondrick Robinson Brush Tech Aerotek (No Show)

Thomas Graef Brush Tech Aerotek

Don Williamson Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek

3. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given

Jason Wagner QC Manager USA Environmental 1/11/2018 QC Audit/Yes
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

4. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Arizona CH 96371 USA

Ford F150 Hertz 5 California 19933H1 USA

Ford F150 Hertz 5 California 34304U1 USA

Ford F150 Hertz 5 Arizona CH66295 USA

Ford F150 Hertz 5 California 58066K1 USA

Ford F150 Hertz 5 Tennessee 925 06 USA
Ford Transit Van Budget 5 Ohio GZY5740 USA

Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 549-35-0077 USA
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

5. Demolition Materials Accounting
 

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

    
    
    
    
    
    
    
    
    

    
    

6. EXPOSURE DATA
Week Ending: January 12, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 177 

USA (22) 1150 2368.5 

Aerotek (5) 220 185.5 

                                                                            
 
7. Incidents/Accidents/Near Misses: None.
8. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

9. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Attachment 2: Daily Quality Assurance Report and Photos
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Digitally signed by Matt Levesque 
Date: 2018.01.11 20:38:33 -08'00'

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-360



Daily QA Audit Checklist

✔
✔

✔

✔ ✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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✔
✔
✔

✔

✔ ✔

✔
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USA Environmental, Inc. 
 

043 USA Form 
Rev. E: April 2015  Page 1 of 2 

Daily Quality Control Report 
Section 1 – General Information 
Date Submitted: 
11 Jan 2018 

Project Name: 
27th Ave Remediation Site 

Prepared By: 
Kevin Harkless 

Contract Number: 
     ADEQ14-073582.63 

Title/Position: 
UXO Quality Control Specialist 

TO Number: 
259694 

Prime or Sub: 
USAE 

Team # or Identifier: 
TMs 1, 2, 3,  and 4 (brush crew) 

Section 2 –Three Phase Inspections and Clearance Activities 

 P
re

pa
ra

to
ry

 

DFW: Reference: Remarks: 

   

   

   

   

   
 In

iti
al

 

DFW: Reference: Remarks: 
   

   

   

   

 F
ol

lo
w

 U
p 

DFW: Reference: Remarks: 
Veg removal MEC QAPP WS 12 

OPS-21 
TM 4 (brush crew) low density area 
TM 3 high density area 

Mec avoidance MEC QAPP WS 12 
OPS-01 

TM 4 (brush crew) low density area 

Mec analog detect and  
removal 

MEC QAPP WS 12 
OPS-14 

TM 1, 2, and 3 working low density grids 

   

    

   

Clearance 
Activities: 

Location or #(s): Pass: Fail: Remarks: 

Grid-QC 
 
 

TM-2: Y-19 and Y-16 
TM-1: FF-10 and BB-13 
 

      
      X 

     
 

All BSI’s and surface coverage seeds recovered 
by teams. 

 
Area-QC 
  SEEDING 

 
BB-13; Y-10; CC-7;  
 

 
       X 

 
 

1 small ISO buried 12” depth and 20ea  
Coverage seeds in each grid 
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USA Environmental, Inc. 
 

043 USA Form 
Rev. E: April 2015  Page 2 of 2 

 
Area-QC/ Veg 
Clearance 

U-5; V-5; Z-3; FF-2;  
W-5; V-11; T-5 

 
      X 

  

Section 3 – Deficiency Reporting 
 
Deficiency Type:    None X        Minor           Major           Critical           Other  ___________ 
      
Description of Deficiency and Report Number: 
 
 

Reported To:     PM            SM            SUXOS X           UXOSO            Other X 

Section 4 – Corrective Action(s) Taken 
Proposed Corrective Actions and Completion Dates: 
 
     N/A 
Personnel Responsible for Implementation of Corrective Actions: 
 
      
Corrective actions have been completed and monitored/measured for effectiveness. 

Signature 
 

Title/Position Date 

 
Section 5 – Quality Control Comments 
Comments: 
3 Phase DFW QCI of Veg removal; MEC Avoidance; and MEC Analog detection and removal resulted in no 
Failures. 
Verification Results:     Pass X      Fail                     Partial                     Other  
 

Signature   
                       Kevin P. Harkless 

Title/Position 
 
UXOQCS 

Date 
11 Jan 2018 

Section 6 – Responsible Person 
By signing below the quality representative is acknowledging that this Daily Report is accurate and complete. 
Ensure a copy of any Deficiency Report is completed and attached. 

Signature     
 

 

Title/Position 
 

SUXOS 
 

Date 
 
11 Jan 2018 
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Marking grid corner, located in the center of 
a Palo Verde bush
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Team 2 clearing grid Y-19
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Team 2 clearing a steeper section of Y-19
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Observation of Quality Control check of Y-16
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Observation of QC check, Team 3 in Grid Y-
10
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

January 15, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ)
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  January 12, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque 
President  

, Inc.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: January 12, 2018
d. Report Number: 015
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Kevin Harkless (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
498 0 219 44 10

N/A 
Observation 

Only

Vegetation Removal
498 7 87 17 

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 498 3 9 2 8 8 

Non-accessible Grids TBD 0 0 

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids.  The 100ft x 100ft grids setup consistently across
the site will include the creek beds.  The DQOs will remain for high density creek beds where we plan to dig “to depth” and to 12in. outside the 
creek beds. 

Safety
Weather: 4 o/ o Fahrenheit, Clear
Weather Delays (Comments): Not Applicable
Daily Safety Inspections Completed and Findings: All passed

Quality Control and Quality Assurance (QC, QA)
QC Failures (Comments): None
QC placed seeds in the following grids: FF-07
QA Failures (Comments): None
QA placed seeds in the following grids: FF-07

Operations Completed Today
0700 Field Teams mustered for Daily Safety Brief.
Grids Vegetation Removed: E-10, E-11, FF-9, FF-11, GG-9, GG-10, GG-11
Grids Subsurface Cleared: Y-10, Y-13, CC-07

Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue QC Seeding
and Grid Establishment. Continue Subsurface Clearance. 
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

1. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Kevin Harkless Interim QC USA

Timothy Michalak Team Leader (Tech 3) USA

Jeffery Garrett UXO Tech 2 USA

Michael Felker UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Anthony Indelicato UXO Tech 3 USA

Anthony Kraintz UXO Tech 3 USA

Richard Moyer UXO Tech 2 USA

Jerald Clements Team Leader (Tech 3) USA

Nicholas Gonzales UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Victor Orozco UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA

Erin Sargenti UXO Tech 2 USA

Roy Jones Brush Tech Aerotek
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Deron Dazely Brush Tech Aerotek (No Show)

Dondrick Robinson Brush Tech Aerotek

Thomas Graef Brush Tech Aerotek

Don Williamson Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek

3. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

4. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 Hertz 5 Tennessee 15094 USA

Ford F150 Hertz 5 California 34304U1 USA

Ford F150 Hertz 5 Arizona CH66295 USA

Ford F150 Hertz 5 California 58066K1 USA

Ford F150 Hertz 5 Tennessee 925 06 USA
Ford Transit Van Budget 5 Ohio GZY5740 USA

Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

1 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 549-35-0077 USA
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

5. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

6. EXPOSURE DATA
Week Ending: January 12, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 187 

USA (22) 1150 2588.5 

Aerotek (5) 220 2 5.5 

7. Incidents/Accidents/Near Misses: None.
8. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

9. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports
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Attachment 2: Daily Quality Assurance Report and Photos
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

016

Matt Levesque 1/12/2018

X
X

N/A

N/A

N/A
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Digitally signed by Matt Levesque 
Date: 2018.01.16 05:31:54 -08'00'
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

1/12/2018 1/12/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔ ✔

✔
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Unresolved Comments: 

21 DEC:  

Preparatory inspection incomplete. (UNRESOLVED)
States Area QC Seeding but that is not correct (RESOLVED)
Does not mention the installation of the GPS Check Pins (RESOLVED)
Does not mention the site walk orientation (which is part of the Site Specific Training)  (RESOLVED)
Does not mention the review of the safety documents and QAPP (RESOLVED)
Did not inspect personnel Certs (RESOLVED)
Signed by Mike Rago and Gerry Braddock (RESOLVED) 
Dates are wrong (RESOLVED)
Does not mention the construction of the ATS or the details and pictures as required to prove it was built as designed 
(RESOLVED with reconstruction of ATS)  

22 DEC: 

Does not mention who received mine lab training (RESOLVED)
Does not explain why the IVS was rebuilt and why a FCR isn’t needed (RESOLVED with reconstruction of ATS) 
Did not discuss who processed through the ATS (RESOLVED) 
GPSs were not checked for the development of the ATS to mark start/stop and target locations (RESOLVED with
reconstruction of ATS) 
UXOQCS did not sign the report (RESOLVED) 

26 DEC: 

The report sounds like the cleared site field office and generator location did not go through any QC OR QA Checks
(coverage seeds, BSIs or resweeps by QC or QA).  If this is the case then some kind of discussion needs to be added 
acknowledging this and that the grid of field office and generator still needs to be fully investigated with QC/QA. 
(UNRESOLVED) 
Was there any instrument checks (GPS or Minelab)?  There must have been since they put in grid corners.  Where are the 
coordinates for the AM GPS checks RESOLVED ) 
What QC confirmation was made to check GRID corners were accurate?  None are specified. (UNRESOLVED)
Site prep for QC Report states the “team worked professionally” that is not a surveillance.  Describe what is being
inspected and provide detail. (RESOLVED) 
Vegetation Removal: What was QC’d for vegetation removal (RESOLVED)
There are 5 daily reports for the 26th per the file names but the Date completed varies between the 26th and 27th.  On top
of that why are there multiple daily reports? (RESOLVED) 
Error in Date block (RESOLVED in first revision)
None of the reports are signed (RESOLVED) 

27 DEC: 

o details no QC Checks, no signature, date is wrong. (RESOLVED) (QC checks were observed and documented by 
on-site QA) 
Grids established on 27 December 17 need to be remarked as they were done with a GeoXH instead of a ProXRT 
(UNRESOLVED, new comment generated while reviewing previous QC reports)  
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USA Environmental, Inc. 

043 USA Form 
Rev. E: April 2015 Page 1 of 2 

Daily Quality Control Report
Section 1 – General Information 
Date Submitted:
12 Jan 2018

Project Name:
27th Ave Remediation Site

Prepared By:
Kevin Harkless

Contract Number:
ADEQ14-073582.63

Title/Position:
UXO Quality Control Specialist

TO Number:
259694

Prime or Sub:
USAE

Team # or Identifier:
TMs 1, 2, 3,  and 4 (brush crew)

Section 2 –Three Phase Inspections and Clearance Activities 

Pr
ep

ar
at

or
y

DFW: Reference: Remarks:

In
iti

al

DFW: Reference: Remarks:

Fo
llo

w
 U

p

DFW: Reference: Remarks:
Veg removal MEC QAPP WS 12

OPS-21
TM 4 (brush crew) - low density area
TM 1 - low density area

Mec avoidance MEC QAPP WS 12
OPS-01

TM 4 (brush crew) - low density area

Mec analog detect and 
removal

MEC QAPP WS 12
OPS-14

TM 2 and 3 - low density grids

MPPEH Management MEC QAPP WS#12
OPS-13

TM 2 recovered 1ea M204 grenade fuze 
expended in grid CC-07

Clearance
Activities:

Location or #(s): Pass: Fail: Remarks:

Grid-QC CC-7; Y-10
X

All BSI’s and surface coverage seeds recovered 

by teams.

Area-QC
SEEDING

FF-7; DD-5; CC-5, BB-5;
CC-4; DD-4; BB-4 X

1 small ISO buried 12” depth and 20ea 

coverage seeds in each grid
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USA Environmental, Inc. 
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Area-QC/ Veg 
Clearance 

EE-10, 11; FF-9, 11;  
GG-9, 10, 11 

 
      X 

  

Section 3 – Deficiency Reporting 
 
Deficiency Type:    None X        Minor           Major           Critical           Other  ___________ 
      
Description of Deficiency and Report Number: 
 
 

Reported To:     PM            SM            SUXOS X           UXOSO            Other X 

Section 4 – Corrective Action(s) Taken 
Proposed Corrective Actions and Completion Dates: 
 
     N/A 
Personnel Responsible for Implementation of Corrective Actions: 
 
      
Corrective actions have been completed and monitored/measured for effectiveness. 

Signature 
 

Title/Position Date 

 
Section 5 – Quality Control Comments 
Comments: 
3 Phase DFW QCI of Veg removal; MEC Avoidance; and MEC Analog detection and removal resulted in no 
Failures. 
Verification Results:     Pass X      Fail                     Partial                     Other  
 

Signature   
                       Kevin P. Harkless 

Title/Position 
 
UXOQCS 

Date 
12 Jan 2018 

Section 6 – Responsible Person 
By signing below the quality representative is acknowledging that this Daily Report is accurate and complete. 
Ensure a copy of any Deficiency Report is completed and attached. 

Signature     
 

 

Title/Position 
 

SUXOS 
 

Date 
 
12 Jan 2018 
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Flammable storage locker sited

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-397



Example of steep slopes in the 19 &20 row
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Placement of MPPEH locker (not yet grounded)
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Observing QC of grid CC-07
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

January 16, 2018 

Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 

RE:  January 15, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 
Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 

Thank you, 

Thomas Bourque 
President  

, Inc. 
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

DAILY STATUS REPORT 

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: January 15, 2018
d. Report Number: 016
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total² 
Completed 

Today 
Cumulative 

No. 
% Complete Total QC 

Completed 
Total QA 

Completed 

Grids Established 
498 2 221 44 1993 

N/A 
Observation 

Only 
Vegetation Removal 

498 5 92 18 
N/A 

Observation 
Only 

N/A 
Observation 

Only 

Surface/Subsurface 
Clearance¹ 498 2 11 2 9 9 

Non-accessible Grids TBD 0 0 

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids.  The 100ft x 100ft grids setup consistently across
the site will include the creek beds.  The DQOs will remain for high density creek beds where we plan to dig “to depth” and to 12in. outside the 
creek beds. 
3 The UXOQCS reporting of Grids Established was not appropriately captured on earlier reports. 

3. Safety
a. Weather: 49o/75o Fahrenheit, Clear
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings:  All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): FF-07 failed the QC resurvey of 20% of the grid.  Root Cause Analysis

is pending.
b. QC resurvey of the following grids:  Y-13 (passed); FF-07 (failed)
c. QA Failures (Comments): None
d. QA Seeds placed in the following grids:  FF-02, Z-03, V-11
e. QA resurvey of the following grids: Y-13 (passed)

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Site Brief and Indoctrination for incoming UXOQCS, Mike Rago. Kevin Harkless returned to Team

Leader.
c. Grids Vegetation Removed: V-13, BB-12, CC-12, CC-13, EE-09
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

d. Grids Subsurface Cleared: BB-3, FF-07
e. Grids Established: V-2, W-2

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid
Establishment. Continue Subsurface Clearance.

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

1. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

2. Project Field Personnel (excluding Visitors)

Name Position Organization Comments 

Matt Levesque QA Specialist UXO Pro 

Robert Rice SUXOS USA 

Mark Janiec UXOSO USA 

Mike Rago UXOQCS USA  On site 15Jan18 

Kevin Harkless Team Leader (Tech 3) USA 

Timothy Michalak Team Leader (Tech 3) USA 

Jeffery Garrett UXO Tech 2 USA 

Michael Felker UXO Tech 2 USA 

Mathew Harkless UXO Tech 1 USA 

John Clifford UXO Tech 1 USA 

Dustin Miller UXO Tech 1 USA 

Anthony Indelicato UXO Tech 3 USA 

Anthony Kraintz UXO Tech 3 USA 

Richard Moyer UXO Tech 2 USA 

Jerald Clements UXO Tech 2 USA 

Nicholas Gonzales UXO Tech 2 USA 

Bennet Fulton UXO Tech 2 USA 

Robin Morgan UXO Tech 1 USA 

Joel Garret UXO Tech 1 USA 

Victor Orozco UXO Tech 1 USA 

Kyle Locklear UXO Tech 1 USA 

Casey Edwards UXO Tech 1 USA 

Steven Taylor UXO Tech 1 USA 

Erin Sargenti UXO Tech 2 USA 
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Roy Jones Brush Tech Aerotek 

Dondrick Robinson Brush Tech Aerotek 

Thomas Graef Brush Tech Aerotek 

Don Williamson Brush Tech Aerotek 

Cedric Sanders Brush Tech Aerotek 

3. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 
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4. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this 

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab 

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab 

Hertz 5 Tennessee 25597 USA 

Ford F150 
1.5 Cab 

Hertz 5 Louisiana CO64796 USA 

Ford F150 Hertz 5 Tennessee 15094 USA 
Ford F150 Hertz 5 California 34304U1 USA 

Ford F150 Hertz 5 Arizona CH66295 USA 
Ford F150 Hertz 5 California 58066K1 USA 
Ford F150 Hertz 5 Tennessee 925 06 USA 
Ford Transit Van Budget 5 Ohio GZY5740 USA 
Equipment 
Storage 
Container No 1 

Haulaway, 
Storage 
Containers 

5 17210 USA 

Porta Potti (1 
each) 

United 5 N/A USA 

Equipment 
Storage 
Container No 2 

Haulaway, 
Storage 
Containers 

5 18807 USA 

MDAS Storage 
Container 

Haulaway, 
Storage 
Containers 

5 18183 USA 

Field Office Mobile Mini 5 AS20TYW0506 USA 

Generator Herc 5 549-35-0077 USA 
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

5. Demolition Materials Accounting

Date Demolition 
Materials 
received 

Description of each 
type of explosive 

item and Quantity 

Date Demolition 
Materials Expended Comments 

6. EXPOSURE DATA
Week Ending: January 20, 2018

Organization & # of 
Staff on Site 

Man-hours 
Weekly (Scheduled) 

Man-hours 
to Date (Actual) 

UXO Pro (1) 50 197 

USA (23) 1150 2818.5 

Aerotek (5) 250 305.5 

7. Incidents/Accidents/Near Misses: None
8. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

9. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports 
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USA

SAFETY MEETING/TRAINING RECORD
/eP ?

taat tS
Date: / ff/N >o tt rime: 07aO fuo* E Pru 47 *'
Location/Site:

EN /\) aHN€

I

1. Reason for Meeting/Training: (Check all th3t a

B Daily Safety Meeting/Train ing tr Period ic Safety Meeting/Train ing

tr lnitial Site Safety Meeting/Traintng- tr New Site Procedures

tr New Task Briefing tr New Site lnformation

tr Periodic Review of Site lnformation tr Other (Explain):

2. Personnel Attending Meeting/Training: 
,

Name Signature Company

l/rr2 /),a:)Ze-a i,/2-A-rZ c.a Qs-zrm r/<,4// gz,_ (/J 4t
U"s,AF
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la"i,'/rci<l 7ar l*t 44 #h,r^ t-l Stlf=

C';. t- ,e 44{'\-a.,- V\r4E
\R4 a-;n"-Fi M I /<#
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) SAt

l, ir,- rze r,'t 
'T 

a ,. i rt f fi'/r.t ovll r .,,4 E
C.r:e V EJ,-"0-":J l-z a:z* U5AE,

!T,., / A". ,4 Z,-/2,,,4 u44f
ll^-ulo.,* /**nh ah t.iVk

)',u*r,L G.,,rrz-<t 5 --=l/ a-- -> C,S€
T1 ,. 19 ,t /*/r4 <- L/t//(-
R.l.- /(,- "- ,'L. . Z.-z-- Ll\/ €
nn'rb lauo 2---r .-.I U*1€
-& 

^-R 
&-2* UL( H

040A USA Form
Rev.A: May2014 /63
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USA Environmental, Inc,

SAFETY MEETING/TRAINING REGORD

Date: l{W ut7 rime: D1 ttc, FAM E Plvt

Location/Site:*---- " 
C'tl+ N i;1**"+v e

farf-
Lil-'l?" 

-/-{,*3!*

w{d'

Meting/Training: (Gheck all that apply):

K Daily Safety Meeting/Tra ning tr Periodic Safety Meeting/Training

tr lnitial Site Safety Meeting/Training I New Site Procedures

tr New Task Briefing tr New Site lnformation

tr Periodic Review of Site nformation tr Other (Explain):

2. Personnel Attending Meeting/Training:

Name Signature Company

0e Jr,q-,5r0,-.j€{S 'o))ou H*-ta y i+e*?)+ct<__

f, -,".1 \.,ri:(' -7 -..i )^,..Fil
I

4* o , ^i"pX-*-
D.],4,{-n-r . Lttv, a r,.s,t

i .,/t-V t,/"vf-4,. tt
v.,,''} r -

i-trd.t1.L<

lr; tu''dil : (((*6o,, Drrr.z L),MXib WffiJlt Ax-o re{-

040A USA Form
Rev.A: May2014

rD
"{3
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U5A

3. T ics Covered Check all that aPP

EI
tr]
E1

Decontamination Proced ures

Emergency Response Plan

Hazard Communication

E Biological Hazard(s) M On-Site Emergency

m Chemical Hazard(s) ts On-Site I niuries/l llnesses

m Physical Hazard(s) tr Evacuation Procedures

E Heat Stress tr Rally Point(s)

E Cold Stress tr Emergency Communication

fr Site Control K Directions to Medical Facility

m Work and Support Zones K Druq and Alcohol Policies

E PPE X Medical Monitoring Program

tr Air monitoring E Specific Task Training

tr Safe Work Practices E Confined Spaces

E Engineering Controls and Equipment E Heavy Equipment

m Spill Containment Procedures D Other: (Specify)

& Equipment Safety tr Other: (Specify)

4. Remarks:

*tc -J171'7r'vrub **^p7-15(s{ trort 6)C- wltrg &t+b

N O t *,1ua6/ Arc r >*s/uean,,4/st6 6 Zrpry

5. Verification:

I certify that the personnel listed above on this record received the lnformation and/or
Training described as indicated. Personnel not attending this meeting/training will
receive said information/training prior to commencing their assigned duties.

/ ffiJZolYo^r*

040A USA Form
Rev. A: May 2014

-
,,6t

Site Safetv Personnel

SiteANork Area DescriPtion

m Site Characterization
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Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily

inspection forms where deficiencies have been noted rvill be forwarded to the Pro.iect Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April 2015

DATE:15JANl8 rlnnu,t oz+s I LOG NO.:019

CONTRACT NO.: ADEQ 14'073582.63 TASK ORDER NO.: 259694

SITN NEMN AND LOCATION: RAN.27TH AVE

TEAM ORNAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)

performed daily inspection on poftapotty (serviced 12 Jan 2018)

II. INSPECTION RESULTS

ltem Description Pass

Yes,No

Item Description Pass

YesNo

l. PPE ( A, B,C,D) utr 9. MEC/UXO Disposal Operations: trn
2. Compliance with Approved SOP's utr 10. Motor Vehicles / MHE Inspections trtr
3. Compliance with Approved Safety Plans trtr I 1. First Aid / Trauma Kit EN
4. Safety / Support Equipment utr 12. other (list): C(ZW/.///fr Eil
5. On- and OfI-Site Communications trtr 13. Other(list): *b*utS g*rfA Bttr
6. Explosives / Ordnance Reference Material trtr 14. other (list): f*6 Try*. BT
7. MSDSs and Container Labeling per APP or

SOP

trtr 15. Other (list): trtr

8 MEC/UXO Precautions Observed ntr 16. Other (list): ntr
SUMMARY OF DEFICIENCIES NOTED: (lf Required)

N/A

CORRECTM ACTIONS RECOVTMENDED: (lf required)

NiA

REINSPECTION RESULTS: (If required)

VI. SIGNATT]RES:

4/pw"-r-
uL,xoso, sso

I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

XO Supervisor / Proiect Manager
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USA

Safety Inspection Form
FORMEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noted will be fbrwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April 2015

DATE: 15JAN18 TIME:0730 LOG NO.:020

CONTRACT NO.: ADEQ 14-073582.63 TASK ORDER NO.: 259694

StfB XeUn AND LOCATION: RA N.27rH AVE

ffi NSPECTED: Tm l/Tm2lTm 3 trm4

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)

performed daily inspections on Tm l/ Tm 2l Tm3 sanitation equipment/trauma kit/FIRE

EXTINGUISHERS/PPE/HAND &POWER TOOLS /VEHICLE

II. INSPECTION RESULTS

Item Description Pass

Yes/No

Item Description Pass

Yes/No

1. PPE ( A, B,C/,6) Mtr g. MECruXO Disposal Operations: /l+ trtr
2. Compliance with Approved SOP's Ktr 10. @tor\retrcp / MHE Inspections &tr
3. Compliance with Approved Safety Plans Ktr I 1. First Aid / Trauma Kit: EN
4. Safety / Support Equipment M-I 12. Other(list): t/\)*r,tl dqTst- S'*+<_ KT
5. On- and Off-Site Communications &tr 13. other(list): +{fuJ> gorrt /slo,-tut_ FLtr
6. Explosives / Ordnance Reference Material 4n 14. other (list): 

Va?e-t frD sL KX
7. MSDSs and Container Labeling per APP or

SOP

tr_tr 15. Other (list): trtr

8 MECruXO Precautions Observed Ef, 16. Other (list): trtr
SUMMARY OF DEFICIENCIES NOTED: (lf Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (lf required)

N/A

REINSPECTION RESULTS: (If required)

VI. SIGNATURES: I acknorvledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

4,AbA.;-<-t /l
- UXOSO/SSO Sr. UXO Supervisor / Project Manager
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USA

Safety InsPection Form
F'OR MEC OPERATIONS

Note: Salbty Inspections are to be conducted each day ard documented on this form. This form will also be used to document the present status

ofthesite/siteoperations,personnel,andwillalsobeusedtonotethecurrentstatusofdeficienciesnotedduringdailyinspections. Anydaily
inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April2015

DATE: 15Jan20l8 rrnnr, tsoo I t-oc No.:021

CONTRACT NO.: ADEQ- 14-07 3582.63 TASK ORDER NO.: 259694

SITS NEI,IP AND LOCATION: N.27TH AVE

ffi INSPECTED: OFFICE TRAILER

INSPBCTED ITEMS OR OPERATIONS: (List by task, item or other specific identif,rer)

MONTHLY INSPECTION OF LIGHTING IN OFFTCE TRAILER

II. INSPECTTON RESULTS

Item Description Pass

Yes/No

Item Description Pass

YesNo

l. PPE ( A, B,C,D) trn 9. MECruXO Disposal Operations: utr
2. Compliance with Approved SOP's utr 10. Motor Vehicles / MHE lnspections Ttr
3. Compliance with Approved Safety Plans trtr I 1. First Aid / Trauma Kit: utr
4. Safety / Support Equipment trtr 12. Other (list): ALL LIGHTS WORK @r
5. On- and Off-Site Communications trn 13. Other (list): trtr
6. Explosives / Ordnance Reference Material trtr 14. Other (list): trtr
7. MSDSs and Container Labeling per APP or

SOP

trtr 15. Other (list): utr

8 MEC/UXO Precautions Observed trT 16. Other (list): TN
SUMMARY OF DEFICIENCIES NOTED: (If Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (lf required)

N/A

RE INSPECTION RESULTS; (If required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (ifnecessary)

Sr. UXO Supervisor / Project Manager
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Attachment 2: Daily Quality Assurance Report and Photos 
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

016

Matt Levesque 1/15/2018

X
X

N/A

N/A

N/A
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1,2 &3 (Team leaders of teams 1 & 3 present).
-Observed QC reset of grid corners with Geo ProXRT (originally set with GeoXH)
-Placed QA seeds in grids FF-02, Z-03, V-11
-Observed placement of QC seeds in grid AA-16, AA-18, BB-17, FF-02, Z-03, V-11
-Observed Team 1 performing clearance activities
-Observed QC of Grids Y-13 (passed), FF-07 (failed)
-Performed QA of Grid Y-13 (passed)

Note: All Grids recorded as having passed QC and QA have not had grid package
documents completed. When those grid packages have been submitted and approved,
those grids will be considered complete.

1/15/2018
Digitally signed by Matt Levesque 
Date: 2018.01.15 20:44:03 -08'00'

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-421



Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

1/15/2018 1/15/2018

✔ ✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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QC team placing seed in grid BB-03
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Team 2 performing clearance in FF-07
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Team 1 performing grid clearance in high 
density area
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Grid failure metallic item in FF-07 (pen for 
reference)
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QC team performing QC check of grid Y-13
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

January 20, 2018 

Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ)
1110 W. Washington St. 
Phoenix, AZ 85041) 

RE:  January 16, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 
Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 

Thank you, 

Thomas Bourque 
President  

, Inc.

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-433



Page 2 of

115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: January 16, 2018
d. Report Number: 017
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
498 1 222 45 1993

N/A 
Observation 

Only

Vegetation Removal
498 5 97 19 

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 498 5 17 3 9 9 

Non-accessible Grids TBD 0 0 

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids.  The 100ft x 100ft grids setup consistently across
the site will include the creek beds.  The DQOs will remain for high density creek beds where we plan to dig “to depth” and to 12in. outside the 
creek beds.  
3 The UXOQCS reporting of Grids Established was not appropriately captured on earlier reports. 

Safety
Weather: 4 o/7 o Fahrenheit, Clear
Weather Delays (Comments): Not Applicable
Daily Safety Inspections Completed and Findings: All passed

Quality Control and Quality Assurance (QC, QA)
QC Failures (Comments): Grid FF-7 Subsurface Clearance failure. Grid was reworked by Team 2
and subsequently passed QC check.
QC placed seeds in Grids: V-13
QA Failures (Comments): None
QA placed seeds in Grids: V-13

Operations Completed Today
0700 Field Teams mustered for Daily Safety Brief.
Grids Vegetation Removed: AA-12, AA-13, AA-14, BB-14, CC-14
Grids Subsurface Cleared: BB-2, CC-2, DD-2, DD-3, FF-15.
Grids Established: EE-8
Team 2 re-Cleared Grid FF-7
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid
Establishment. Continue Subsurface Clearance.

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

1. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-437



Page 6 of

115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless Team Leader (Tech 3) USA

Timothy Michalak Team Leader (Tech 3) USA

Jeffery Garrett UXO Tech 2 USA

Michael Felker UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Anthony Indelicato UXO Tech 3 USA

Anthony Kraintz UXO Tech 3 USA

Richard Moyer UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Victor Orozco UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA

Erin Sargenti UXO Tech 2 USA
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Roy Jones Brush Tech Aerotek

Dondrick Robinson Brush Tech Aerotek

Thomas Graef Brush Tech Aerotek

Don Williamson Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek

3. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

4. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 Hertz 5 Tennessee 15094 USA

Ford F150 Hertz 5 California 34304U1 USA

Ford F150 Hertz 5 Arizona CH66295 USA

Ford F150 Hertz 5 California 58066K1 USA

Ford F150 Hertz 5 Tennessee 925 06 USA
Ford Transit Van Budget 5 Ohio GZY5740 USA

Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 549-35-0077 USA
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

5. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

6. EXPOSURE DATA
Week Ending: January 20, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 207 

USA (23) 1150 3048.5 

Aerotek (5) 250 355.5 

7. Incidents/Accidents/Near Misses: None
8. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

9. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports 
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Attachment 2: Daily Quality Assurance Report and Photos 
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Digitally signed by Matt Levesque 
Date: 2018.01.16 20:27:50 -08'00'
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Daily QA Audit Checklist

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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✔

✔
✔
✔

✔

✔
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No photos today due to camera issues
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

 
January 21, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  January 17, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque 
President  

, Inc. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT 
 
1. GENERAL 

a. Purchase Order No. ADEQ14-073582:64; PO0000294136 
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona 
c. Daily Status Report Date: January 17, 2018 
d. Report Number: 018 
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ) 
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole  
g. Implementing Agency: ADEQ. Project Manager: Karin Harker 
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque 
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar 
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA) 
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA) 
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA) 
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro) 

 
 
 
 
 
 
 

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION 
a. Statistical Data: 

 

Category  Total² 
Completed 

Today 
Cumulative 

No. 
% Complete Total QC 

Completed 
Total QA 

Completed 

Grids Established 
498 19 241 48 241 

N/A 
Observation 

Only 

Vegetation Removal 
498 4 101 20 

N/A 
Observation 

Only 

N/A 
Observation 

Only 

Surface/Subsurface 
Clearance¹ 498 5 22 4 10 10 

Non-accessible Grids TBD  0 0 

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.   

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids.  The 100ft x 100ft grids setup consistently across 
the site will include the creek beds.  The DQOs will remain for high density creek beds where we plan to dig “to depth” and to 12in. outside the 
creek beds. 

 
3. Safety  

a. Weather: 45o/67o Fahrenheit, Clear 
b. Weather Delays (Comments): Not Applicable 
c. Daily Safety Inspections Completed and Findings:  All passed 

4. Quality Control and Quality Assurance (QC, QA) 
a. QC Failures (Comments): None 
b. QC 20% resweeps of grids: V-11 (passed) 
c. QC seeded the following grids: CC-12 
d. QA Failures (Comments): None 
e. QA seeded the following grids:  CC-12 
f. QA 10% resweeps of grids: V-11 (passed) 

5. Operations Completed Today 
a. 0700 Field Teams mustered for Daily Safety Brief.  
b. Grids Vegetation Removed: Y-12, Z-12, Z-13, Z-14. 
c. Grids Subsurface Cleared: Z-3, BB-17, FF-2, V-11, V-13. 
d. Grids Established: CC-8, W-6, W-7, W-8, X-5, X-6, X-7, X-8, Y-5, Y-6, Y-7, Y-8, Z-5, Z-6, Z-7, Z-8, 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DD-7, DD-8, DD-9. 
6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid 

Establishment. Continue Subsurface Clearance. 
 
 

 
 
 
 
 
 
 
 
 

This space is intentionally left blank 
 
 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-464



Page 5 of 9 

 

15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

1. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.  

 

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. Project Field Personnel (excluding Visitors) 
 

Name Position Organization Comments 

Matt Levesque QA Specialist UXO Pro  

Robert Rice SUXOS USA  

Mark Janiec UXOSO USA  Dust Mitigation Class 

Mike Rago UXOQCS USA   

Kevin Harkless Temporary UXOSO USA  

Timothy Michalak Team Leader (Tech 3) USA  

Jeffery Garrett UXO Tech 2 USA  

Michael Felker UXO Tech 2 USA  

Mathew Harkless UXO Tech 1 USA  

John Clifford UXO Tech 1 USA  

Dustin Miller UXO Tech 1 USA  

Anthony Indelicato UXO Tech 3 USA  

Anthony Kraintz UXO Tech 3 USA  

Richard Moyer UXO Tech 2 USA  

Jerald Clements UXO Tech 3 (temp.) USA  

Nicholas Gonzales UXO Tech 2 USA  

Bennet Fulton UXO Tech 2 USA  

Robin Morgan  UXO Tech 1 USA  

Joel Garret UXO Tech 1 USA  

Victor Orozco UXO Tech 1 USA  

Kyle Locklear UXO Tech 1 USA  

Casey Edwards UXO Tech 1 USA  

Steven Taylor UXO Tech 1 USA  

Erin Sargenti UXO Tech 2 USA  
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Roy Jones Brush Tech Aerotek  

Dondrick Robinson Brush Tech Aerotek  

Thomas Graef Brush Tech Aerotek  

Don Williamson Brush Tech Aerotek  

Cedric Sanders Brush Tech Aerotek  

 
3. Site Visitors: 

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

4. Summary of Vehicles, Equipment and Tiered Subcontractors  
 

Equipment or 
Vendor Source Days used this 

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab 

Hertz 5 Arizona CH66293 USA  

Ford F150  
1.5 Cab 

Hertz 5 Tennessee 25597 USA 

Ford F150  
1.5 Cab 

Hertz 5 Louisiana CO64796  USA 

Ford F150  
  

Hertz 5 Tennessee 15094 USA 
Ford F150  

  
Hertz 5 California 34304U1 USA 

Ford F150  
  

Hertz 5 Arizona CH66295 USA 

Ford F150  
  

Hertz 5 California 58066K1 USA 

Ford F150  
  

Hertz          5 
  

Tennessee 925 06 USA 
  Ford Transit Van Budget          5 Ohio GZY5740 USA 

Equipment 
Storage 
Container No 1 

Haulaway, 
Storage 
Containers 

5 17210 USA 

Porta Potti (1 
each) 

United 5 N/A USA 

Equipment 
Storage 
Container No 2 

Haulaway, 
Storage 
Containers 

5 18807 USA 

MDAS Storage 
Container 

Haulaway, 
Storage 
Containers 

5 18183 USA 

Field Office Mobile Mini 5  AS20TYW0506 USA 

Generator Herc 5  549-35-0077 USA 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

5. Demolition Materials Accounting 
 

Date Demolition 
Materials 
received 

Description of each 
type of explosive 

item and Quantity 

Date Demolition 
Materials Expended Comments 

    

    
    

    

    

    

    

    

    

    
    

6. EXPOSURE DATA 
Week Ending: January 20, 2018 

Organization & # of 
Staff on Site 

Man-hours 
Weekly (Scheduled) 

Man-hours 
to Date (Actual) 

UXO Pro (1) 50 214.5 

USA (23) 1150 3278.5 

Aerotek (5) 250 405.5 

                                                                            
 
7. Incidents/Accidents/Near Misses: None 
8. Daily Quality Control Report (DQCR) For Environmental Sampling 

a) Daily Events: N/A 
b) Departures from the Field Sampling and Analysis Plan: N/A 

9. Instructions from Government Personnel: None. 
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Attachment 1: Safety Reports 
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USA Environmental, fnc,

SAFETY MEETING/TRAINING RECORD

Date: 1t17t2018 Time: O70O X mU tr Pfut

Location/Site: 27th Ave., New River, M

1. Reason for Meetingffraining: (Check all that apply):

x Daily Safety Meetingffraining r Periodic Safety Meeti ng/Trai n ing

tr lnitial Site Safety Meeting/Training T New Site Procedures

T New Task Briefing tr New Site lnformation

T Periodic Review of Site lnformation tr Other (Explain):

2. Personnel Attending Meetingffraining:

Name Signature Gompany

R. Rice -t__. USAE
M. Raqo USAE
K. Harkless 4z--)q&z- USAE
T. Michalak USAE
Jeff Garrett \ USAE
M, Felker fZ/.Zr/Z/h4_ USAE
J. Clifford t*.1\, P/rll,^'l USAE
D. Miller flJ- USAE
M. Harkless USAE
A. Kraintz &,\lhA--- USAE
T. lndelicato {A\ USAE
R. Mover ffi* USAE
J.C lements USAE
N. Gonzales USAE
B. Fulton k USAE
R. Morgan A1 n,2-- USAE
Joel Garrett ///{,( %.ffi- USAE
V. Orozco U.l/ tuutn ut USAE
E. Sargenti E " 9*tc6r./T 2>=--= USAE
K. Locklear USAE
C. Edwards 4-=.ZZ-Z- USAE
S. Taylor #"rvsut r, t USAE
T. Graef vru, /1.,-l Aero-Tech

| /\./ -{
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USA Environmental, Inc,

C. Sanders PoM Aero-Tech
R. Jones tl-or,t \ /v4t4 Aero-Tech
D. Robinson nWl%-- Aero-Tech
S. Williamson D*^ l)ri(4r--o- Aero-Tech
rt4. L€rcsq,- v\. u x0 t|,o
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USA Environmental, fnc.

3. Topics Covered (Check all that apply)

X Site Safety Personnel x Decontamination Proced u res

x SiteAffork Area Description x Emergency Response Plan

x Site Characterization x Hazard Communication

x Biological Hazard(s) x On-Site Emergency

x Chemical Hazard(s) x On-Site lnju ries/l I lnesses

X Physical Hazard(s) X Evacuation Procedures

x Heat Stress x Rally Point(s)

N Cold Stress x Emergency Communication

x Site Control x Directions to Medical Facility

X Work and Support Zones x Drug and Alcohol Policies

X PPE x Medical Monitoring Program

T Air monitoring u Specific Task Training

x Safe Work Practices n Confined Spaces

X Engineering Controls and Equipment n HeaW Equipment

X Spill Containment Procedures n Other: (Specify)

x Equipment Safety T Other: (Specify)

4. Remarks:

tl'ft(tlL f,*.t tgc- *r/ar>g5 12,rcT- rrtr 7i t*fr76-i fu< t z qt zo/g

5. Verification:

I certify that the personnel listed above on this record received the lnformation and/or
Training described as indicated. Personnel not attending this meeting/training will
receive said information/training prior to commencing their assigned duties.

. ttfry

- 
Date: /{.d 2o1B

Site Safetv Officer' Kevin Harkless

Page 5 of 5
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USA Environmental, fnc,

DATE: l7Jan20l8 TIME: 0730 I LOC NO.:028

CONTRACT NO.: ADEQ I 4-07 3582:63 TASK ORDER NO.: PO0000259694

SITE NAME AND LOCATION: RA North 27th ave New River, AZ

TEAM OR NAME OF INSPECTED: Tm4

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)
Performed daily safety inspections : fueling operations/ spill pan /absorbent material

II. INSPECTION RESULTS

Item Description Pass

Yes/No

Item Description Pass

Yes,rl.{o

1. PPE ( A, B,C,D) trtr 9. MEC/UXO Disposal Operations: tru
2. Compliance with Approved SOP's ta 10. Motor Vehicles / MHE Inspections trtr
3. Cornpliance with Approved Safety Plans ta I l. First Aid / Trauma Kit: ntr
4. Safety / Support Equipment trn 12' other (list): ;.rr-lrnra .r?<)?,*r:.o^ts f,Z
5. On- and Off-Site Communications nn 13. Other (list): Tf,
6. Explosives / Ordnance Reference Material ur 14. Other (list): nn
7. MSDSs and Container Labeling per APP or

SOP

trtr 15. Other (list): trtr

8 MEC/UXO Precautions Observed trtr 16. Other (list): Tf
SUMMARY OF DEFICIENCIES NOTED: (lf Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (lf required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

/-,rr4
JtLvt.J ? lzazt{ls

UXOSO / SSO Sr. UXO Supervisor / Project Manager

Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this lorm. Ihis form will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the cuffent status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noted will be forwarded to the Pro-lect Manager/SUXOS and a CC to the [JSA Safety Managcr.

031 USA Form
Rev. B: April 2015
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USA Environmental, Inc,

Safety Inspection Form
FOR MEC OPERATIONS

Note: Sal-ety Inspections are to be conducted each day and documcntcd on this form. This form will also be used to documcnt the present status

ofthesite/siteoperations,personnel,andwillalsobeusedtonotethecurrentstatusofdeficienciesnotedduringdailyinspections. Anydaily
inspection forms where deficiencies have been noted will be fonvarded to the Pro-lect Manager/SUXOS and a CC to the USA Safeq, Managcr.

031 USA Form
Rev. B: April2015

DATE: l7JAN18 TIME: 0730 I LOG NO.:027

CONTRACT NO.: ADEQ 14-073582.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N. 27TH AVE

TEAM OR NAME OF INSPECTED: Tml/Tm2lTm3lTm4

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)
performed daily inspections on Tm 1/ Tm 2l Tm3lTm4 sanitation equipment/trauma kit/FIRE

EXTINGUISHERS/PPE/HAND &POWER TOOLS /VEHICLE

II. TNSPECTION RESULTS

Itenr Description Pass

YesNo
Item Description Pass

Yes/No

l. PPE ( A, B,C,D) dt 9. MEC/UXO Disposal Operations: trr
2. Compliance with Approved SOP's da 10. Motor Vehicles / MHE Inspections da
3. Compliance with Approved Safety Plans dz I 1. First Aid / Trauma Kit: Wfr
4. Safety / Support Equipment fla 12. Other (list):

Fr,^ttlL. fAa>3 dt
5. On- and Off-Site Communications ntr 13. Other (list): uu
6. Explosives / Ordnance Reference Material trn 14. Other (list): xn
7. MSDSs and Container Labeling per APP or

SOP

ntr 15. Other (list): trn
8 MECruXO Precautions Observed trn 16. Other (list): trr
SUMMARY OF DEFICIENCIES NOTED: (If Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (lf required)

vI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

-P/\ ('--4*2M
lLLvyd P H,lZ,uz{sf

UXOSO i SSO Sr. UXO Supervisor / Project Manager
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USA

DATE: lTJANl8 TIME: 0730 I LOC NO.:026

CONTRACT NO.: ADEQ 14-073582.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N. 27TH AVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)
performed daily inspection on portapotty (serviced 1 2 Jan 20 I 8)

II. INSPECTION RESULTS

Item Description Pass

Yes/No

Item Description Pass

Yes,Atro

1. PPE ( A, B,C,D) trtr 9. MECiUXO Disposal Operations: ntr
2. Compliance with Approved SOP's d= 10. Motor Vehicles / MHE Inspections trn
3. Compliance with Approved Safety Plans trtr I 1. First Aid / Trauma Kit: Ttr
4. Safety / Support Equipment trtr 12. Other (list): clean po e-{ * porTl sl
5. On- and OfI-Site Communications trtr 13. Other (list): anti bacterial hand sanitzer uu
6. Explosives / Ordnance Reference Material trtr 14. Other (list): toilet paper trtr
7. MSDSs and Container Labeling per APP or

SOP

trtr 15. Other (list): trtr

8 MEC/UXO Precautions Observed trtr 16. Other (list): ntr
SUMMARY OF DEFICIENCIES NOTED: (lf Required)

N/A

CORRECTIVE ACTIONS RECOMMENDED: (lfrequired)

N/A

REINSPECTION RESULTS: (If required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

./l
l_l---4tZLveut f *Ztz2€sC

UXOSO i SSO Sr. UXO Supervisor / Pro.ject Manager

Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This fbrm will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily
inspection fbrms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April2015

ltr, -r rtut
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Attachment 2: Daily Quality Assurance Report and Photos 
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

019

Matt Levesque 1/17/2018

X

N/A

N/A

Root Cause Analysis performed and submitted.
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1,2 & 3
-Placed QA seed in grid CC-12
-Observed placement of QC seeds in grid CC-12
-Observed Team 4 performing veg clearance activities
-Observed QC of grid V-11
-Performed QA in grid V-11
-Checked inaccessible area survey path

Digitally signed by Matt Levesque 
Date: 2018.01.17 21:14:17 -08'00'

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-479



Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

1/17/2018 1/17/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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Empty grenade found in 
Grid BB-17 on 1.17.18
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Picture of grenade 
as found in Grid BB-17
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Team 4 clearing vegetation
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Observation of grid QC (V-11)

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-488



Checking inaccessible area track
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

 
January 23, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  January 18, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque 
President  

, Inc. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT 
 
1. GENERAL 

a. Purchase Order No. ADEQ14-073582:64; PO0000294136 
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona 
c. Daily Status Report Date: January 18, 2018 
d. Report Number: 019 
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ) 
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole  
g. Implementing Agency: ADEQ. Project Manager: Karin Harker 
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque 
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar 
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA) 
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA) 
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA) 
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro) 

 
 
 
 
 
 
 

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION 
a. Statistical Data: 

 

Category  Total² 
Completed 

Today 
Cumulative 

No. 
% Complete Total QC 

Completed 
Total QA 

Completed 

Grids Established 
498 0 241 48 241 

N/A 
Observation 

Only 

Vegetation Removal 
498 5 106 21 

N/A 
Observation 

Only 

N/A 
Observation 

Only 

Surface/Subsurface 
Clearance¹ 498 5 27 5 15 15 

Non-accessible Grids TBD  0 0 

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.   

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids.  The 100ft x 100ft grids setup consistently across 
the site will include the creek beds.  The DQOs will remain for high density creek beds where we plan to dig “to depth” and to 12in. outside the 
creek beds. 

 
3. Safety  

a. Weather: 49o/71o Fahrenheit, Clear 
b. Weather Delays (Comments): Not Applicable 
c. Daily Safety Inspections Completed and Findings:  All passed 

4. Quality Control and Quality Assurance (QC, QA) 
a. QC Failures (Comments): None 
b. QC completed 20% resurvey of the following grids:  Z-3, BB-2, BB-3, CC-2, DD-2 (all grids 

passed) 
c. QC seeded the following grids:  Z-12, Z-13, Z-14, Y-12, W-12, V-12, U-11, U-12 
d. QA Failures (Comments): None 
e. QA seeded the following grids:  Z-12, Z-13, Z-14, Y-12, W-12, V-12, U-11, U-12 
f. QA completed 10% resurvey of the following grids:  Z-3, BB-2, BB-3, CC-2, DD-2 (all grids 

passed) 
5. Operations Completed Today 

a. 0700 Field Teams mustered for Daily Safety Brief.  
b. Site Indoc for incoming QA, Keith Rivera. 
c. Grids Vegetation Removed: U-10, U-11, U-12, V-10, W-10 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

d. Grids Subsurface Cleared: Z-12, Z-13, BB-15 (Cleared by Team 2), CC-15 (Cleared by Team 2),
M-4 (Cleared by Team 3) 

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid
Establishment. Continue Subsurface Clearance. UXO Pro and ADEQ personnel site visit.

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

1. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.  

 

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. Project Field Personnel (excluding Visitors) 
 

Name Position Organization Comments 

Matt Levesque QA Specialist UXO Pro  

Keith Rivera QA Specialist UXO Pro Incoming QA 

Robert Rice SUXOS USA  

Mark Janiec UXOSO USA   

Mike Rago UXOQCS USA   

Kevin Harkless UXO Tech 3 USA  

Timothy Michalak Team Leader (Tech 3) USA  

Jeffery Garrett UXO Tech 2 USA  

Michael Felker UXO Tech 2 USA  

Mathew Harkless UXO Tech 1 USA  

John Clifford UXO Tech 1 USA  

Dustin Miller UXO Tech 1 USA  

Anthony Indelicato UXO Tech 3 USA  

Anthony Kraintz UXO Tech 3 USA  

Richard Moyer UXO Tech 2 USA  

Jerald Clements UXO Tech 2 USA  

Nicholas Gonzales UXO Tech 2 USA  

Bennet Fulton UXO Tech 2 USA  

Robin Morgan  UXO Tech 1 USA  

Joel Garret UXO Tech 1 USA  

Victor Orozco UXO Tech 1 USA  

Kyle Locklear UXO Tech 1 USA  

Casey Edwards UXO Tech 1 USA  

Steven Taylor UXO Tech 1 USA  
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Erin Sargenti UXO Tech 2 USA  

Dondrick Robinson Brush Tech Aerotek  

Thomas Graef Brush Tech Aerotek  

Don Williamson Brush Tech Aerotek  

Cedric Sanders Brush Tech Aerotek  

 
3. Site Visitors: 

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 

     

     

     

     

     

     

 
 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-497



Page 8 of 9 

 

15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

4. Summary of Vehicles, Equipment and Tiered Subcontractors  
 

Equipment or 
Vendor Source Days used this 

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab 

Hertz 5 Arizona CH66293 USA  

Ford F150  
1.5 Cab 

Hertz 5 Tennessee 25597 USA 

Ford F150  
1.5 Cab 

Hertz 5 Louisiana CO64796  USA 

Ford F150  
  

Hertz 5 Tennessee 15094 USA 
Ford F150  

  
Hertz 5 California 34304U1 USA 

Ford F150  
  

Hertz 5 Arizona CH66295 USA 

Ford F150  
  

Hertz 5 California 58066K1 USA 

Ford F150  
  

Hertz          5 
  

Tennessee 925 06 USA 
  Ford Transit Van Budget          5 Ohio GZY5740 USA 

Equipment 
Storage 
Container No 1 

Haulaway, 
Storage 
Containers 

5 17210 USA 

Porta Potti (1 
each) 

United 5 N/A USA 

Equipment 
Storage 
Container No 2 

Haulaway, 
Storage 
Containers 

5 18807 USA 

MDAS Storage 
Container 

Haulaway, 
Storage 
Containers 

5 18183 USA 

Field Office Mobile Mini 5  AS20TYW0506 USA 

Generator Herc 5  549-35-0077 USA 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

5. Demolition Materials Accounting 
 

Date Demolition 
Materials 
received 

Description of each 
type of explosive 

item and Quantity 

Date Demolition 
Materials Expended Comments 

    

    
    

    

    

    

    

    

    

    
    

6. EXPOSURE DATA 
Week Ending: January 20, 2018 

Organization & # of 
Staff on Site 

Man-hours 
Weekly (Scheduled) 

Man-hours 
to Date (Actual) 

UXO Pro (2) 50 234.5 

USA (23) 1150 3508.5 

Aerotek (4) 250 445.5 

                                                                            
 
7. Incidents/Accidents/Near Misses: None 
8. Daily Quality Control Report (DQCR) For Environmental Sampling 

a) Daily Events: N/A 
b) Departures from the Field Sampling and Analysis Plan: N/A 

9. Instructions from Government Personnel: None. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Attachment 1: Safety Reports 
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USA Environmental, fnc,
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SAF ETY MEETING'TRAINING RECORD

Date: tg{a zot{ Time: froo E am E Pr'a

LocationlSite:

A), tt *efl€
1. Reason for teetinglTraining: tGheck all that apply):

K DatV Safety fke*ingffratottoE m Pe*rdic Sahty liledirgtTraining

U lnitial Site Safety MeetinglTraining tr New Site Procedures

n hleilYTask Brkfrtg m tbn Sib tnfionnalhn

tr Periodic Rev'rew of Site lnformation tr Other (Erylain):

2- knsonnelAtbndEng@
Ilaflie SignaAffe Gornpany

Ix)ilwll.lAreo|a tJrzz",/;lJdo,n;;a /*,r,fi-Ie,,4
CEDRIG SANDERS Ctdle-*,"/ {,n Ar rb-kL"
il)}{DRICKROBiEOil .9

wl.vLt- /\ Y J\C"u",* *:€, cJdrl
ROY JONES , NO 

'hTN,TIIOIAS GRAEF -m./*"-//A- llr ra {e K
- u,/ *- "/-'

0tl0A USA Form
Rev. A: May 2014

Page 'l of 2
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3. Topics Govered (Check all that apply)

K Site Safuty Personnel
ffi

IBJ DeconHnfontion Procedures

EI SitelWork Area Description EI Emergency Response Plan

m Site Gharatrrizalilrn m Flazard Conununication

X Biological Hazatd(s) XI On€ite Emerqeney

m Chemical Flazard(s) m On-Sib Iniurbs/tllrresses

EI Pfrysicat Hazard(s) EI Evacuatrbn Procedures

N lleatStress IK Rallv P<tn(s)

N Cold Skess K Emq-qsl'cvCorrrrunica{Fon

X Site Gontrol X Directions to Medical Facility

m Ylrdkand$rytZss xr Drqg ard Alcohol P(fries

tr PPE x Medical Mon'rtori n-g Prqgram

E3 Air monitoring m Specifu TakTnaining

EX SafeWork Prac{ices x Confined Spaces

m Engineering Confofs and Equixrent fivlu'vl l{earry Equinnent

m Spill Containment Procedures tr Other (Specifu)

m Equipment Safety tr Othen (Spectfy)

Remarks:
P4+, | -> *kq e/z€

rtagraz -:=> 
ilc<lhn -> Ry {an*

5. Vqifica$on:

I cerfify lhatthe personne* esbd fuve sr lhis terrrd rece$ried tlre lnfunlertiorn- andlor
Ta;n*ry desrolriDed as irdhattad fursormel nd atterfiiry trris m*lirg@ wiil
rweive said information/tnining priorto commencing their assgned dutlbs.

Dab:

0'OAUSAFoTm
Rev.A: May20t4

Page 2 of 2
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Safety Inspection Form
FORMEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April2015

DATE: I8JAN18 TIIVIE: 1100 I LOG NO.: 031

CONTRACT NO.: ADEQ 14-073582.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N. 27TH AVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)
performed Weekly inspection on hazardous Flammable Locker

II. INSPECTION RESULTS

Item Description Pass

YesA.lo

Item Description Pass

YesNo

1. PPE ( A, B,C,D) ntr 9. MECruXO Disposal Operations: trtr
2. Compliance with Approved SOP's Etr 10. Motor Vehicles / MHE Ilspections nn
3. Compliance with Approved Safety Plans mn 11. First Aid / Trauma Kit: trtr
4. Safety / Support Equipment nn 12. Other (list): ND
5. On- and OfI-Site Communications utr 13. Other (list): ntr
6. Explosives / Ordnance Reference Material t]n 14. Other (list): nn
7. MSDSs and Container Labeling per APP or

SOP

MN 15. Other (list): iltr
8 MECruXO Precautions Observed trn 16. Other (list): nn
SUMMARY OF DEFICIENCIES NOTED: (If Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (lf required)

N/A

REINSPECTION RESULTST (If required)

SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

Sr. UXO Supervisor / Project Manager
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DATE:18JANI8 TIME:0730 |tOCNO.:030

CONTRACT NO.: ADEQ 14-073582.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N. 27TH AVE

TEAM ORNAME OF INSPECTED: Tml/Tm2/Tm3/Tm4

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)

performed daily inspections on Tm l/ Tm 2lTm3lTm4 sanitation equipment/trauma kit/FIRE
EXTINGUISHERS/PPEA{AND &POWER TOOLS A/EHICLE

II. INSPECTION RESULTS

Item Description Pass

Yes,No

Item Description Pass

YesA{o

l. PPE ( A, B,CIE EN 9. MECruXO Disposal Operations: ,t/* nn
2. Compliance with Approved SOP's mtr Ktr
3. Compliance with Approved Safety Plans WN I l. First Aid I Trauma Kit: &n
4. Safety / Support Equipment ftl 12. Orher (list): ilA5Ft aWL RN
5. On- and Off-Site Communications &n 13. Ofier (list): 

Scyt-tl Mtr
6. Explosives / Ordnance Reference Material &n 14. Other(list): S*trfZ*t tru
7. MSDSs and Container Labeling per APP or

SOP
&r: 15. Other (list): ntr

8 MEC/UXO Precautions Observed MD 16. Other (list): nn
SUMMARY OF DEFICIENCIES NOTED: (If Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (lf required)

SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

Sr. UXO Supervisor / Project Manager

Safety Inspection Form
FORMEC OPERATIONS

Noto: Safety Inspections are to be conducted each day and documented on this form. This form will also be used to document ths present status

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

03t USA Form
Rev. B: April 2015

Ifr Motor Vehicles / MHE Inspections
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DATE:18JANl8 TIME:0745 I LOG NO.:029

CONTRACT NO.: ADEQ 14-073582.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N. 27TH AVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)

performed daily inspection on portapotty (servicedlTJan 2018)

II. INSPECTION RESULTS

Item Description Pass

YesA.{o

Itern Description Pass

YesA.{o

l. PPE ( A, B,C,D) ntr 9. MECruXO Disposal Operations: nt]
2. Compliance with Approved SOP's nn 10. Motor Vehicles l MHE Inspections trn
3. Compliance with Approved Safety Plans trn I l. First Aid / Trauma Kit: trtr
4. Safety / Support Equipment nn 12. Other(list): Cttfu EN
5. On- and Off-Site Communications trn 13. other(list): fi,kf 7*fet BD
6. Explosives / Ordnance Reference Material DN 14. Other(list): S4attTZe>( M.n
7. MSDSs and Container Labeling per APP or

SOP

ntr 15. Other (list): trn
8 MEC/UXO Precautions Observed ntr 16. Other (list): trn
SUMMARY OF DEFICIENCIES NOTED: (If Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (If required)

SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

Sr. UXO Supervisor / Project Manager

Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also be used to docurnsnt the present status

ofthe site/site operations, personnel, and will also be used to note the curr€nt status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: Aprll 20,15
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Attachment 2: Daily Quality Assurance Report and Photos 
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

020

Matt Levesque 1/18/2018

X
X

N/A

N/A

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-508



Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1,2 & 3
-Placed QA seeds in grids Z-12, Z-13, Z-14, Y-12, V-12, U-12, U-11, W-12
-Observed placement of QC seeds in grid Z-12, Z-13, Z-14, Y-12, V-12, U-12, U-11,
W-12
-Observed QC of grid DD-02, CC-02, BB-02, BB-03, Z-03
-Performed QA in grid DD-02, CC-02, BB-02, BB-03, Z-03

Digitally signed by Matt Levesque 
Date: 2018.01.18 21:50:43 -08'00'
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the 
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete         

a. Daily Report (complete and accurate)         
b. Daily Quality Control Report (reflects all Quality Control (QC) checks 

for daily Measurement Quality Objectives (MQOs) and Definable 
Features of Work (DFW) completed for the days evolutions)

        

c. Grid Packages for QC Grids complete with all grid documents 
demonstrating the history of each grid clearance from establishing 
the grid corners to QC acceptance of grid.

        

4. Performance Requirement Results         
a. Failures have Root Cause Analysis either being conducted or 

completed         

b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality         
d. Vegetation removal from grids to allow for unimpeded Analog 

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage 

seeds.  BSI are buried horizontally down to 12 inches or to bedrock 
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from 
the field team in the form of an Access Database Table and provided 
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

        

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)         
h. Analog and Dig. All detected anomalies are adequately resolved 

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig 
anomaly verification to 95% confidence < 1% anomalies are 
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal 
to or greater than the failure criteria of 1 inch by 1 inch on the surface 
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC 
Report

1/18/2018 1/18/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔
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Team 3 performing clearance near the bunker
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115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

January 23, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  January 19, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: January 19, 2018
d. Report Number: 020
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
498 38 279 56 241

N/A 
Observation 

Only
Vegetation Removal

498 5 116 23
N/A 

Observation 
Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 498 6 33 7 16 16

Non-accessible Grids TBD 0 0

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids.  The 100ft x 100ft grids setup consistently across 
the site will include the creek beds.  The DQOs will remain for high density creek beds where we plan to dig “to depth” and to 12in. outside the 
creek beds.

3. Safety 
a. Weather: 53o/72o Fahrenheit, Clear
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC placed seeds in the following grids: U-10, V-10, W-10, Z-12, Z-13, Z-14
c. QC 20% sweep conducted in the following grids:  V-13
d. QA Failures (Comments): None
e. QA placed seeds in the following grids: AA-14, AA-13, AA-12, V-10, U-10, W-10, EE-19, EE-18, 

FF-18, FF-19, GG-19, GG-18, GG-17, BB-10, BB-11, BB-12, X-11, W-11, X-12
f. QA 10% sweep conducted in the following grids:  V-13
g. Root Cause Analysis (RCA) for grid failure in FF-07 on January 16, 2018 has been closed out.

Final signed RCA is attached to this report.
5. Operations Completed Today

a. 0700 Field Teams mustered for Daily Safety Brief.
b. Site visit from several UXO Pro personnel and USA PM.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

c. Grids Vegetation Removed: V-12, V-14, W-12, W-13, W-14.
d. Grids Subsurface Cleared: U-10, U-11, W-10, Y-12, Z-14, BB-4.
e. Grids Established: All the remaining grids on the Southern and Eastern boundaries.

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid 
Establishment. Continue Subsurface Clearance.

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro Departs 20Jan18

Keith Rivera QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

Jeffery Garrett UXO Tech 2 USA

Michael Felker UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Anthony Indelicato UXO Tech 3 USA

Anthony Kraintz UXO Tech 3 USA

Richard Moyer UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Victor Orozco UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

Erin Sargenti UXO Tech 2 USA

Dondrick Robinson Brush Tech Aerotek

Thomas Graef Brush Tech Aerotek

Don Williamson Brush Tech Aerotek Out Sick

Cedric Sanders Brush Tech Aerotek

. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given

BJ Shivar Project Manager USA Environmental 19Jan18 Site Visit / Yes

Tom Bourque Program Manager UXO Pro 19Jan18 Site Visit / Yes

Steve Willis Project Manager UXO Pro 19Jan18 Site Visit / Yes

Ted Bedell TEC Owner UXO Pro 19Jan18 Site Visit / Yes

John Ray TEC Owner UXO Pro 19Jan18 Site Visit / Yes
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. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 Hertz 5 Tennessee 15094 USA
Ford F150 Hertz 5 California 34304U1 USA

Ford F150 Hertz 5 Arizona CH66295 USA
Ford F150 Hertz 5 California 58066K1 USA
Ford F150 Hertz 5 Tennessee 925 06 USA
Ford Transit Van Budget 5 Ohio GZY5740 USA
Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 549-35-0077 USA
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

. EXPOSURE DATA
Week Ending: January 20, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (2) 50 254.5 

USA (23) 1150 3738.5 

Aerotek (3) 200 475.5 

7. Incidents/Accidents/Near Misses: None
8. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

9. Instructions from Government Personnel: None.
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

Attachment 1: Safety Reports

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-524



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-525



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-526



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-527



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-528



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-529



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-530



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-531



115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

021

Samuel 'Keith' Rivera 1/19/2018

X
X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1,2 & 3
-Placed QA seeds in grids AA-14, AA-13, AA-12, V-10, U-10, W-10, EE-19, EE-18,
FF-18, FF-19, GG-19, GG-18, GG-17, BB-10, BB-11, BB-12, X-11, W-11& X-12
-Discussed production efficiency ideas and progress with the SUXOS and PM

-Observed mag and dig operations for Teams 1 and 2 in grids B-5 and V10 through
V-11.
-Observed the vegetation removal crew in several grids southeast of the ranch house
 preparing grids for removal activities

-Matt assisted in the site tour for TEC Principals.
-Observed QC of grid V-13
-Performed QA in grid V-13
-Performed QA turnover with me to include progress, practices, documentation and
equipment.

1-19-2018

N/A
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the 
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete         

a. Daily Report (complete and accurate)         
b. Daily Quality Control Report (reflects all Quality Control (QC) checks 

for daily Measurement Quality Objectives (MQOs) and Definable 
Features of Work (DFW) completed for the days evolutions)

        

c. Grid Packages for QC Grids complete with all grid documents 
demonstrating the history of each grid clearance from establishing 
the grid corners to QC acceptance of grid.

        

4. Performance Requirement Results         
a. Failures have Root Cause Analysis either being conducted or 

completed         

b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality         
d. Vegetation removal from grids to allow for unimpeded Analog 

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage 

seeds.  BSI are buried horizontally down to 12 inches or to bedrock 
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from 
the field team in the form of an Access Database Table and provided 
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

        

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)         
h. Analog and Dig. All detected anomalies are adequately resolved 

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig 
anomaly verification to 95% confidence < 1% anomalies are 
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal 
to or greater than the failure criteria of 1 inch by 1 inch on the surface 
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC 
Report

1/19/2018 1/19/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-535



Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

January 23, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ)
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  January 22, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque 
President  

, Inc.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: January 22, 2018
d. Report Number: 021
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
498 57 336 67 241

N/A 
Observation 

Only

Vegetation Removal
498 18 134 27

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 498 7 39 8 16 16

Non-accessible Grids TBD 0 0

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids.  The 100ft x 100ft grids setup consistently across 
the site will include the creek beds.  The DQOs will remain for high density creek beds where we plan to dig “to depth” and to 12in. outside the 
creek beds.

3. Safety 
a. Weather: 36o/60o Fahrenheit, Clear
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC placed seeds in the following grids: H-1, H-2, H-3, H-4, H-5, H-6, H-7, H-8, H-9, H-10, H-11,

H-12, H-13, H-14
c. QA Failures (Comments): None
d. QA placed seeds in the following grids:  H-1, H-2, H-3, H-4, H-5, H-6, H-7, H-8

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Vegetation Removed: H-1 through H-14, I-14, J-14, K-14, L-14.
c. Grids Subsurface Cleared: U-12, V-10, V-12, W-12, AA-12, BB-5, CC-5 (Cleared by Team 3).
d. Grids Established: All the grids surrounding the property being sold.

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid 
Establishment. Continue Subsurface Clearance, prioritizing grids around property being sold.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Keith Rivera QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

Timothy Fortney UXO Tech 3 USA

Jeffery Garrett UXO Tech 2 USA

Michael Felker UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Anthony Indelicato UXO Tech 2 USA

Anthony Kraintz UXO Tech 3 USA

Richard Moyer UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Victor Orozco UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Erin Sargenti UXO Tech 2 USA

Thomas Graef Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 Hertz 5 Tennessee 15094 USA

Ford F150 Hertz 5 California 34304U1 USA

Ford F150 Hertz 5 Arizona CH66295 USA

Ford F150 Hertz 5 California 58066K1 USA

Ford F150 Hertz 5 Tennessee 925 06 USA
Ford Transit Van Budget 5 Ohio GZY5740 USA

Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 549-35-0077 USA
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

11. Demolition Materials Accounting
 

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

    
    
    
    
    
    
    
    
    

    
    

12. EXPOSURE DATA
Week Ending: January 27, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 264.5 

USA (24) 1200 3978.5 

Aerotek (2) 100 495.5 
                                                                            
 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports
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Attachment 2: Daily Quality Assurance Report and Photos 
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

022

Samuel 'Keith' Rivera 1/22/2018

X
X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1,2 & 3
-Placed QA seeds in grids H-1 through H-8
-Continued production efficiency ideas discussion and progress with the SUXOS and
QC
Discussed the plan to build another ATS for low density areas.

-Observed mag and dig operations for Teams 1, 2 and 3
-Observed the vegetation removal crew in several grids in the grids closest to the
adjacent houses in preparation to begin clearing them tomorrow due to sign complaints.

Performed QA observations on several activities including refueling operations, survey
activities, QC sampling and MPPEH processing.

Tinkered with Minelab settings in order to continue to familiarize myself with this model.
Found the most responsive settings and shared them with the QC.

Reminded the QC Assistance team to always verify detectability of the test seeds after
placement in the grid.

Reports.

1-22-2018

N/A
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

1/22/2018 1/22/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

January 25, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ)
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  January 23, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque 
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: January 23, 2018
d. Report Number: 022
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-572



Page 3 of 9

115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
498 0 336 67 241

N/A 
Observation 

Only

Vegetation Removal
498 20 154 30

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 498 9 48 10 19 19

Non-accessible Grids
37 full grids
27 partial

grids

37 full grids
27 partial 

grids

37 full grids
27 partial 

grids

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids.  The 100ft x 100ft grids setup consistently across 
the site will include the creek beds.  The DQOs will remain for high density creek beds where we plan to dig “to depth” and to 12in. outside the 
creek beds.

3. Safety 
a. Weather: 45 o/67 o Fahrenheit, Windy
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC placed seeds in the following grids: G-14, I-14, J-14, K-14, L-14, M-14, N-11, N-12, N-13, N-

14, T-3, U-3, V-3, W-3, W-4
c. QC 20% resurvey of the following grids (all passed):  DD-3, DD-4, FF-2
d. QA Failures (Comments): None
e. QA placed seeds in the following grids:  H-9, H-10, H-11, H-12, H-13, H-14, G-14, I-14, J-14, K-

14, L-14, G-15, H-15, I-15, I-16
f. QA advised the SUXOS and QC that all metallic items that are left in place (i.e. survey stakes, 

piping, etc...) need to be georeferenced and entered into the database.  Additionally, anomalies 
that are within the driveway of the resident’s in which the driveway encroached onto the project 
site landowner’s property will be georeferenced for future reference, but will not be investigated 
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based on a lack of munitions related debris in surrounding area of the driveway.
Operations Completed Today

0700 Field Teams mustered for Daily Safety Brief.
Site safety and indoctrination for incoming Aerotek employee, Joshua Batiste.
Grids Vegetation Removed: G-14, N-1 through N-14, M-14, O-1, O-2, O-3, O-4.
Grids Subsurface Cleared: H-5 through H-11, AA-13, DD-5 (Cleared by Team 3).
Grids Established: None
An additional ine was located by QC personnel in Grid K-15. Shaft is 
approximately 5’ x 5’ x 15’ deep. GPS coordinates: E 395809.86 N 3752082.93. Field Teams will 
evaluate the mine per the QAPP at a later date.

Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid
Establishment. Continue Subsurface Clearance, prioritizing grids around property being sold. SUXOS
is coordinating with the 2 affected homeowners to ensure no one is within the MSD during intrusive
operations.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH)
Listing (includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

FF-15 January 16 Not 
Assigned

Unknown 
Liquid/Stored in 
MPPEH Locker.  
Liquid has no viscosity 
suspected to be 
gasoline/kerosene

6 inches BGS at 
the base of a 
tree

N/A

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-575



Page 6 of 9

115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Keith Rivera QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

Timothy Fortney UXO Tech 3 USA

Jeffery Garrett UXO Tech 2 USA

Michael Felker UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Anthony Indelicato UXO Tech 2 USA

Anthony Kraintz UXO Tech 3 USA

Richard Moyer UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Victor Orozco UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA
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Erin Sargenti UXO Tech 2 USA

Thomas Graef Brush Tech Aerotek

Joshua Batiste Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 Hertz 5 Tennessee 15094 USA

Ford F150 Hertz 5 California 34304U1 USA

Ford F150 Hertz 5 Arizona CH66295 USA

Ford F150 Hertz 5 California 58066K1 USA

Ford F150 Hertz 5 Tennessee 925 06 USA
Ford Transit Van Budget 5 Ohio GZY5740 USA

Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 549-35-0077 USA
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

12. EXPOSURE DATA
Week Ending: January 27, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 274.5 

USA (24) 1200 4218.5 

Aerotek (3) 150 525.5 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports 
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Attachment 2: Daily Quality Assurance Report and Photos 
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

023

Samuel 'Keith' Rivera 1/23/2018

X
X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1,2 & 3
-Placed QA seeds in grids H-9 through H-14, G-14, I-14 through L-14, G-15 through I-15
and I-16
Reviewed the secondary ATS at the recommended sensitivity settings. Detected all
items reliably

-Observed mag and dig operations for Teams 1, 2 and 3
-Observed the vegetation removal crew and the new personnel for the vegetation crew.

Performed QA observations on several activities including refueling operations, survey
activities, QC sampling and MPPEH processing.

Advised the SUXOS and QC that all metallic items that are left in place (i.e. survey
stakes, piping, etc...) need to be GPS'd and entered into the database. Additionally,
anomalies that are within the driveway of a residents home will be GPS'd for future
reference, but will not be investigated based on a lack of munitions related debris in
surrounding area of the driveway and request of the homeowner.

Reports.

1-23-2018

N/A
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

1/23/2018 1/23/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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January 27, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  January 24, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: January 24, 2018
d. Report Number: 023
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
498 7 343 69 241

N/A 
Observation 

Only
Vegetation Removal

498 16 170 34
N/A 

Observation 
Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 498 11 59 12 19 19

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids.  The 100ft x 100ft grids setup consistently across 
the site will include the creek beds.  The DQOs will remain for high density creek beds where we plan to dig “to depth” and to 12in. outside the 
creek beds.

3. Safety 
a. Weather: 50/71 o Fahrenheit, Windy
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC seeded the following grids:  N-01 through N-10; O-01 through O-03, T-04, T-05, U-05, V-05, 

W-05
c. QA Failures (Comments): None
d. QA seeded the following grids:  N-1 through N-14 and M-14
e. QA resampling of 20% area for the following grids:  DD-3 and FF-2 (all passed). Note: QASP

requires only 10% QA resampling.
5. Operations Completed Today

a. 0700 Field Teams mustered for Daily Safety Brief.
b. Established ATS 2, in accordance with FCR01. All of the operators and all of the detectors were 

tested at ATS 2 under the observation of the UXOQCS.
c. Grids Vegetation Removed: O-5 through O-15, N-15, M-15, L-15, K-15, J-15.
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Grids Subsurface Cleared: G-14, H-1, H-2, H-3, H-4, H-12, H-13, H-14, K-14, L-14, M-14.
Grids Established: J-14, J-15, FF-3, FF-4, FF-5, EE-3, EE-4.
An additional ine was located by QC personnel in Grid V-5.  is
approximately 5’ x 5’ x 5’ deep. GPS coordinates: E 3956124.81  N 3751799.88

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid
Establishment. Continue Subsurface Clearance, prioritizing grids around property being sold.

This space is intentionally left blank
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. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

FF-15 16 January Not
Assigned

Unknown
Liquid/Stored in
MPPEH Locker.
Liquid has no viscosity
suspected to be
gasoline/kerosene

6 inches BGS at
the base of a
tree

N/A
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. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Keith Rivera QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

Timothy Fortney UXO Tech 3 USA

Jeffery Garrett UXO Tech 2 USA

Michael Felker UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Anthony Indelicato UXO Tech 2 USA

Anthony Kraintz UXO Tech 3 USA

Richard Moyer UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Victor Orozco UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA
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Erin Sargenti UXO Tech 2 USA

Thomas Graef Brush Tech Aerotek

Joshua Batiste Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek

. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given

Josh Moore Maintenance Tech Herc 24Jan18 Generator Repair

Efrin Nino Sanitation Tech United Site Services 24Jan18 Field Toilet Service
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. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 Hertz 5 Tennessee 15094 USA
Ford F150 Hertz 5 California 34304U1 USA

Ford F150 Hertz 5 Arizona CH66295 USA
Ford F150 Hertz 5 California 58066K1 USA
Ford F150 Hertz 5 Tennessee 925 06 USA
Ford Transit Van Budget 5 Ohio GZY5740 USA
Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 549-35-0077 USA
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. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

. EXPOSURE DATA
Week Ending: January 26, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 284.5 

USA (24) 1200 4458.5 

Aerotek (3) 150 555.5 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports
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Attachment 2: Daily Quality Assurance Report and Photos 
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

024

Samuel 'Keith' Rivera 1/24/2018

X
X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1,2 & 3
-Placed QA seeds in grids N1 through N-14 and M-14

-Observed mag and dig operations for Teams 1, 2 and 3
-Observed the vegetation removal crew in multiple areas throughout the day.

Performed QA observations on several activities including refueling operations, survey
activities and MPPEH processing.

Performed QA (20%) sampling on grids DD-3 and FF-2 (no deficiencies noted)

Verified new "mine shafts" identified and GPS points taken by the SUXOS.

Reports.

1-24-2018

N/A
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

1/24/2018 1/24/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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Mine V-5
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MEC Team With Lanes in Place 
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115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

January 29, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  January 25, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: January 25, 2018
d. Report Number: 024
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total² 
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
498 20 3613 73 241

N/A 
Observation 

Only
Vegetation Removal

498 15 185 37 
N/A 

Observation 
Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 498 11 70 14 19 19 

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids.  The 100ft x 100ft grids setup consistently across
the site will include the creek beds.  The DQOs will remain for high density creek beds where we plan to dig “to depth” and to 12in. outside the 
creek beds.
3 Quantity of grids established has been adjusted per QC review of project files.

3. Safety
a. Weather: 58/71 o  Fahrenheit, Windy
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): FF-15. Failed due to Cultural Debris bigger than 1”x1” found by

UXOQCS.
b. QC seeded the following grids:  D-14, E-14, and F-14, D-15 through O-15, and O-14
c. QA Failures (Comments): None
d. QA seeded the following grids:  L-15, M-15 through M-16, N-15, and O-13 through O-15

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Added an inert grenade, found on site, buried at 12” to ATS 2.

ATS 2 now has 3 targets: Grenade fuze at 6”; Grenade at 12”; BSI at 12”
All of the operators and all of the detectors were tested under the observation of the UXOQCS.
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c. Grids Vegetation Removed: A-15 through I-15 and A-14 through F-14.
d. Grids Subsurface Cleared: I-14, J-14, N-1, N-2, N-3, N-13, N-14, N-15, M-15, O-14, O-15.
e. Grids Established: A-16 though F-16 and H-16, A-15 though F-15, and A-14 through F-14.

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid
Establishment. Continue Subsurface Clearance, prioritizing grids around property being sold.

This space is intentionally left blank
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1. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

FF-15 16 January Not
Assigned

Unknown
Liquid/Stored in
MPPEH Locker.
Liquid has no viscosity
suspected to be
gasoline/kerosene

6 inches BGS at
the base of a
tree

N/A
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2. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Keith Rivera QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

Timothy Fortney UXO Tech 3 USA

Jeffery Garrett UXO Tech 2 USA

Michael Felker UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Anthony Indelicato UXO Tech 2 USA

Anthony Kraintz UXO Tech 3 USA

Richard Moyer UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA

Erin Sargenti UXO Tech 2 USA
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Thomas Graef Brush Tech Aerotek

Joshua Batiste Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek

3. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given

Kirk Duran Electrician Herc 25Jan18 Generator Replacement/yes

Bobby Jennings Electrician Herc 25Jan18 Generator Replacement/yes
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4. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 Hertz 5 Tennessee 15094 USA
Ford F150 Hertz 5 California 34304U1 USA

Ford F150 Hertz 5 Arizona CH66295 USA
Ford F150 Hertz 5 California 58066K1 USA
Ford F150 Hertz 5 Tennessee 925 06 USA
Ford Transit Van Budget 5 Ohio GZY5740 USA
Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA
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5. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

6. EXPOSURE DATA
Week Ending: January 26, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 294.5 

USA (23) 1150 4688.5 

Aerotek (3) 150 585.5 

Incidents/Accidents/Near Misses: A USA Employee reported a hurt back, prior to the start of
work hours this morning. See Safety Report.
Daily Quality Control Report (DQCR) For Environmental Sampling

Daily Events: N/A
Departures from the Field Sampling and Analysis Plan: N/A

Instructions from Government Personnel: None.
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Attachment 1: Safety Reports
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Attachment 2: Daily Quality Assurance Report
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

025

Samuel 'Keith' Rivera 1/25/2018

X
X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1,2 & 3
-Placed QA seeds in grids L15, M15 through M16, N15, and O13 through O15

-Observed mag and dig operations for Teams 1, 2 and 3
-Observed the vegetation removal crew in multiple areas throughout the day.

Performed QA observations on several activities including refueling operations, survey
activities and MPPEH processing.

Verified the new addition to the ATS (inert fragmentation grenade with fuze) Reliably
detectable on sensitivity #12.

Reports.

1-25-2018

N/A
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the 
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete         

a. Daily Report (complete and accurate)         
b. Daily Quality Control Report (reflects all Quality Control (QC) checks 

for daily Measurement Quality Objectives (MQOs) and Definable 
Features of Work (DFW) completed for the days evolutions)

        

c. Grid Packages for QC Grids complete with all grid documents 
demonstrating the history of each grid clearance from establishing 
the grid corners to QC acceptance of grid.

        

4. Performance Requirement Results         
a. Failures have Root Cause Analysis either being conducted or 

completed         

b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality         
d. Vegetation removal from grids to allow for unimpeded Analog 

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage 

seeds.  BSI are buried horizontally down to 12 inches or to bedrock 
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from 
the field team in the form of an Access Database Table and provided 
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

        

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)         
h. Analog and Dig. All detected anomalies are adequately resolved 

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig 
anomaly verification to 95% confidence < 1% anomalies are 
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal 
to or greater than the failure criteria of 1 inch by 1 inch on the surface 
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC 
Report

1/25/2018 1/25/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

January 30, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  January 26, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: January 26, 2018
d. Report Number: 025
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
498 30 391 79 241

N/A 
Observation 

Only
Vegetation Removal

498 13 198 40
N/A 

Observation 
Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 498 12 82 16 26 26

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids.  The 100ft x 100ft grids setup consistently across 
the site will include the creek beds.  The DQOs will remain for high density creek beds where we plan to dig “to depth” and to 12in. outside the 
creek beds.

3. Safety 
a. Weather: 44/65 o Fahrenheit, Windy
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC placed seeds in the following grids: O-04 through O-13
c. QC performed a minimum of 20% QC sampling the following grids: H-1 through H-6 and N-1 (all 

passed)
d. QA Failures (Comments): None
e. QA placed seeds in the following grids:  J-15, K-15 and O-1 through O-3
f. QA performed a minimum of 10% QA sampling in the following grids: H-1 through H-6 and N-1 (all 

passed)
5. Operations Completed Today

a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Vegetation Removed: A-16 through M-16
c. Grids Subsurface Cleared: H-15, I-15, J-15, K-15, L-15, N-4, N-5, N-6, N-7, N-8, N-9, N-12.
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d. Grids Established: A-17 through I-17, A-18 through E-18, A-19 through D-19, A-20 through D-20, 
I-16 through P-16

e. Warning Signs removed from Grids H-1, H-2, H-3, H-4, H-5, H-6 following the completion of QA.
6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid 

Establishment. Continue Subsurface Clearance, prioritizing grids around property being sold.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

FF-15 16 January Not
Assigned

Unknown
Liquid/Stored in
MPPEH Locker.
Liquid has no viscosity
suspected to be
gasoline/kerosene

6 inches BGS at
the base of a
tree

N/A

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-651



Page 6 of 9

115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Keith Rivera QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

Timothy Fortney UXO Tech 3 USA

Anthony Kraintz UXO Tech 3 USA

Michael Felker UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA

Anthony Indelicato UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Erin Sargenti UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA
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Thomas Graef Brush Tech Aerotek

Joshua Batiste Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 Hertz 5 Tennessee 15094 USA
Ford F150 Hertz 5 California 34304U1 USA

Ford F150 Hertz 5 Arizona CH66295 USA
Ford F150 Hertz 5 California 58066K1 USA
Ford F150 Hertz          5 Tennessee 925 06 USA
Ford Transit Van Budget          5 Ohio GZY5740 USA
Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA
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11. Demolition Materials Accounting
 

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

    
    
    
    
    
    
    
    
    

    
    

12. EXPOSURE DATA
Week Ending: January 26, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 304.5 

USA (23) 1150 4918.5 

Aerotek (3) 150 615.5 
                                                                            
 
13. Incidents/Accidents/Near Misses: None.
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-656



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-657



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-658



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-659



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-660



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-661



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-662



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-663



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-664



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-665



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-666



115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

Attachment 2: Daily Quality Assurance Report and Photos 
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

026

Samuel 'Keith' Rivera 1/26/2018

X
X

N/A

N/A

N/A

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-668



Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1,2 & 3
-Placed QA seeds in grids J15 and K15 and O1-O3

-Observed mag and dig operations for Teams 1, 2 and 3
-Observed the vegetation removal crew in multiple areas throughout the day.

Performed QA observations on several activities including refueling operations, survey
activities and MPPEH processing.

Observed QC performing 20% QC Sampling in grids H1-H6 and N1.
Performed a minimum of 10% QA Sampling on grids H1-H6 and N1.

Updated personal project progress maps (including seeding)
Reports.

1-26-2018

N/A
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Final Quality Assurance Surveillance Plan
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the 
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete         

a. Daily Report (complete and accurate)         
b. Daily Quality Control Report (reflects all Quality Control (QC) checks 

for daily Measurement Quality Objectives (MQOs) and Definable 
Features of Work (DFW) completed for the days evolutions)

        

c. Grid Packages for QC Grids complete with all grid documents 
demonstrating the history of each grid clearance from establishing 
the grid corners to QC acceptance of grid.

        

4. Performance Requirement Results         
a. Failures have Root Cause Analysis either being conducted or 

completed         

b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality         
d. Vegetation removal from grids to allow for unimpeded Analog 

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage 

seeds.  BSI are buried horizontally down to 12 inches or to bedrock 
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from 
the field team in the form of an Access Database Table and provided 
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

        

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)         
h. Analog and Dig. All detected anomalies are adequately resolved 

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig 
anomaly verification to 95% confidence < 1% anomalies are 
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal 
to or greater than the failure criteria of 1 inch by 1 inch on the surface 
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC 
Report

1/26/2018 1/26/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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Turn around and laydown area in the South 
end of the project area
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115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

January 30, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  January 29, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: January 29, 2018
d. Report Number: 026
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
498 17 408 82 241

N/A 
Observation 

Only
Vegetation Removal

498 17 215 43
N/A 

Observation 
Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 498 12 94 19 34 35

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids.  The 100ft x 100ft grids setup consistently across 
the site will include the creek beds.  The DQOs will remain for high density creek beds where we plan to dig “to depth” and to 12in. outside the 
creek beds.

3. Safety 
a. Weather: 48/79 o Fahrenheit, Windy
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. Grids 20% QC re-sweep survey: H-07 through H-14
c. QA Failures (Comments): None
d. Grids 10% QA re-sweep survey: H-07 through H-14 and G-14
e. QA placed seeds in the following grids:  O-4 through O-12, placed secondary seeds in 0-1

Through O-3.
5. Operations Completed Today

a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Vegetation Removed: A-17 through O-17, N-16, O-16
c. Grids Subsurface Cleared: G-15, N-10, N-11, O-4, O-5, O-6, O-8, O-9, O-10, O-11, O-12, O-13.
d. Grids Established: E-18, E-19, F-18, F-19, G-18, H-18, H-19, I-18, J-17, J-18, K-17, L-17, M-17, 

N-17, O-17, P-17 and P-18.
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6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid 
Establishment. Finish Subsurface Clearance around property being sold.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

FF-15 16 January Not
Assigned

Unknown
Liquid/Stored in
MPPEH Locker.
Liquid has no viscosity
suspected to be
gasoline/kerosene

6 inches BGS at
the base of a
tree

N/A
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Keith Rivera QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

Timothy Fortney UXO Tech 3 USA

Anthony Kraintz UXO Tech 3 USA

Michael Felker UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA

Anthony Indelicato UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Erin Sargenti UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA
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Thomas Graef Brush Tech Aerotek

Joshua Batiste Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-681



Page 8 of 9

115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 Hertz 5 Tennessee 15094 USA
Ford F150 Hertz 5 California 34304U1 USA

Ford F150 Hertz 5 Arizona CH66295 USA
Ford F150 Hertz 5 California 58066K1 USA
Ford F150 Hertz 5 Tennessee 925 06 USA
Ford Transit Van Budget 5 Ohio GZY5740 USA
Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA
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11. Demolition Materials Accounting
 

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

    
    
    
    
    
    
    
    
    

    
    

12. EXPOSURE DATA
Week Ending: February 2, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 314.5 

USA (23) 1150 5148.5 

Aerotek (3) 150 645.5 
                                                                            
 
13. Incidents/Accidents/Near Misses: None.
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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and Photos 
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

027

Samuel 'Keith' Rivera 1/29/2018

X
X

N/A

N/A

N/A

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-692



Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1,2 & 3
-Placed QA seeds in grids O-4 through O-12, placed secondary seeds in O-1 through
O-3

-Observed mag and dig operations for Teams 1, 2 and 3
-Observed the vegetation removal crew in multiple areas throughout the day.

Performed QA observations on several activities including refueling operations, survey
activities and MPPEH processing (no MD found today).

Observed QC performing 20% QC Sampling in grids H7-H14 and G-14.
Performed a minimum of 10% QA Sampling on grids H7-H14 and G-14.
These grids were originally very lightly contaminated with metal.

Updated personal project progress maps (including seeding)

Reports.

1-29-2018

N/A
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the 
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete         

a. Daily Report (complete and accurate)         
b. Daily Quality Control Report (reflects all Quality Control (QC) checks 

for daily Measurement Quality Objectives (MQOs) and Definable 
Features of Work (DFW) completed for the days evolutions)

        

c. Grid Packages for QC Grids complete with all grid documents 
demonstrating the history of each grid clearance from establishing 
the grid corners to QC acceptance of grid.

        

4. Performance Requirement Results         
a. Failures have Root Cause Analysis either being conducted or 

completed         

b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality         
d. Vegetation removal from grids to allow for unimpeded Analog 

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage 

seeds.  BSI are buried horizontally down to 12 inches or to bedrock 
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from 
the field team in the form of an Access Database Table and provided 
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

        

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)         
h. Analog and Dig. All detected anomalies are adequately resolved 

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig 
anomaly verification to 95% confidence < 1% anomalies are 
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal 
to or greater than the failure criteria of 1 inch by 1 inch on the surface 
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC 
Report

1/29/2018 1/29/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-695



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-696



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-697



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-698



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-699



Vegetation Removal

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-700



Page 1 of 9

115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

January 31, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  January 30, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: January 30, 2018
d. Report Number: 027
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-702



Page 3 of 9

115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
498 0 408 82 241

N/A 
Observation 

Only
Vegetation Removal

498 6 221 44
N/A 

Observation 
Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 498 13 107 21 43 43

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids.  The 100ft x 100ft grids setup consistently across 
the site will include the creek beds.  The DQOs will remain for high density creek beds where we plan to dig “to depth” and to 12in. outside the 
creek beds.

3. Safety 
a. Weather: 48/78 o Fahrenheit, Windy
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. Grids 20% QC re-sweep survey:  G-14 and N-02 through N-09.
c. QC seeded the following grids:  A-14 through 17; B-14 through 17; C-14 through 17; C-14 through 

17; D-16, D-17; E-16, E-17; F-16, F-17, G-16, G-17, H-16, H-17, I-16, I-17.
d. QA Failures (Comments): None
e. Grids 10% QA re-sweep survey:  N-02 through N-07
f. QC seeded the following grids: C-14 through F-14, C-15 through F-15, A-14 through A-20, B-14

through B-20 and C-18 through C-20.
5. Operations Completed Today

a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Vegetation Removed: A-18, A-19, A-20, B-18, B-19, B-20.
c. Grids Subsurface Cleared: A-14, A-15, A-16, D-14, D-15, E-14, E-15, F-14, F-15, O-1, O-2, O-3,

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-703



Page 4 of 9

115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

O-7.
d. Grids Established: None.
e. 2 personnel went for Mask Fit Tests this a.m. Total time billed to contract today = 6 hrs each.

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid 
Establishment. Continue Subsurface Clearance in NW area.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

FF-15 16 January Not
Assigned

Unknown
Liquid/Stored in
MPPEH Locker.
Liquid has no viscosity
suspected to be
gasoline/kerosene

6 inches BGS at
the base of a
tree

N/A
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Keith Rivera QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

Timothy Fortney UXO Tech 3 USA Out for Physical

Anthony Kraintz UXO Tech 3 USA

Michael Felker UXO Tech 2 USA Out Sick

Bennet Fulton UXO Tech 2 USA

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA

Anthony Indelicato UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Erin Sargenti UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA
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Thomas Graef Brush Tech Aerotek

Joshua Batiste Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 Hertz 5 Tennessee 15094 USA
Ford F150 Hertz 5 California 34304U1 USA

Ford F150 Hertz 5 Arizona CH66295 USA
Ford F150 Hertz 5 California 58066K1 USA
Ford F150 Hertz          5 Tennessee 925 06 USA
Ford Transit Van Budget          5 Ohio GZY5740 USA
Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA
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11. Demolition Materials Accounting
 

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

    
    
    
    
    
    
    
    
    

    
    

12. EXPOSURE DATA
Week Ending: February 2, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 324.5 

USA (21) 1150 5358.5 

Aerotek (3) 150 675.5 
                                                                            
 
13. Incidents/Accidents/Near Misses: None.
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 2: Daily Quality Assurance Report and Photos 
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

028

Samuel 'Keith' Rivera 1/30/2018

X
X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1,2 & 3
-Placed QA seeds in grids C-14 through F-14, C-15 through F-15, A-14 through A-20,
B-14 though B-20 and C-18 through C-20
Confirmed with Team 2 that I had place multiple QA seeds in O1 through O3. They
found them all.

-Observed mag and dig operations for Teams 1, 2 and 3
-Observed the vegetation removal crew in multiple areas throughout the day (southern
buffer grids near houses).

Performed QA observations on several activities including refueling operations, survey
activities and MPPEH processing (no MD found today).

Observed QC performing 20% QC Sampling in grids on the 'N' line.
Performed a minimum of 10% QA Sampling on grids N-2 through N-7.
These grids were originally very lightly contaminated with metal.

Updated personal project progress maps (including seeding)

Reports.

1-30-2018

N/A
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the 
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete         

a. Daily Report (complete and accurate)         
b. Daily Quality Control Report (reflects all Quality Control (QC) checks 

for daily Measurement Quality Objectives (MQOs) and Definable 
Features of Work (DFW) completed for the days evolutions)

        

c. Grid Packages for QC Grids complete with all grid documents 
demonstrating the history of each grid clearance from establishing 
the grid corners to QC acceptance of grid.

        

4. Performance Requirement Results         
a. Failures have Root Cause Analysis either being conducted or 

completed         

b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality         
d. Vegetation removal from grids to allow for unimpeded Analog 

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage 

seeds.  BSI are buried horizontally down to 12 inches or to bedrock 
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from 
the field team in the form of an Access Database Table and provided 
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

        

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)         
h. Analog and Dig. All detected anomalies are adequately resolved 

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig 
anomaly verification to 95% confidence < 1% anomalies are 
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal 
to or greater than the failure criteria of 1 inch by 1 inch on the surface 
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC 
Report

1/30/2018 1/30/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

February 1, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  January 31, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: January 31, 2018
d. Report Number: 028
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
498 0 408 82 241

N/A 
Observation 

Only
Vegetation Removal

498 16 237 48
N/A 

Observation 
Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 498 10 117 23 52 43

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids.  The 100ft x 100ft grids setup consistently across 
the site will include the creek beds.  The DQOs will remain for high density creek beds where we plan to dig “to depth” and to 12in. outside the 
creek beds.

3. Safety 
a. Weather: 47/74 o Fahrenheit, Breezy
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC 20% re-survey grids: O-01 through O-09.
c. QC Seeded the following grids:  A-18, A-19, A-20, B-18, B-19, B-20, C-18, C-19, C-20, D-18, D-

19, D-20, W-11, X-11, X-12
d. QA Failures (Comments): None
e. QA seeded the following grids:  H-16, C-16, C-17, D-17 through D-20 and E-16 through E-20.
f. QA completed the Monthly QA checklist.  Per QA comments the ATS was not revised after 30 

calendar days.  As noted in the QA checklist this is not a QAPP requirement but is listed in the 
QASP for a QA check.  Sweep team quality issues have not been identified as of this report to 
trigger a revision in the ATS and retest field teams.  Since the QASP is a working document UXO 
Pro recommends the ATS check in the QASP be revised to “ATS will be revised when the field 
teams instrument quality issue has been determined by Root Cause Analysis”.
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5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Vegetation Removed: C-18, C-19, C-20, D-18, D-19, D-20, E-18, E-19, E-20, F-18, F-19, G-

18, H-18, I-18, J-18, K-18.
c. Grids Subsurface Cleared: A-17, A-18, B-14, B-15, C-14, C-15, C-16, D-16, H-16, I-16.
d. Grids Established: None.
e. 2 personnel went for Mask Fit Tests this a.m. Total time billed to contract today = 7 hrs each.
f. All signs along the Western boundary of the property for sale were removed. All signs along the 

Northern and Eastern boundaries were relocated 2 grids back from the property.
6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid 

Establishment. Continue Subsurface Clearance in NW area.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

FF-15 16 January Not
Assigned

Unknown
Liquid/Stored in
MPPEH Locker.
Liquid has no viscosity
suspected to be
gasoline/kerosene

6 inches BGS at
the base of a
tree

N/A
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Keith Rivera QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

Timothy Fortney UXO Tech 3 USA

Anthony Kraintz UXO Tech 3 USA

Michael Felker UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Jeffery Garrett UXO Tech 2 USA On Site 10:00am

Richard Moyer UXO Tech 2 USA

Anthony Indelicato UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Erin Sargenti UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA On Site 10:00am

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA
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Thomas Graef Brush Tech Aerotek

Joshua Batiste Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 Hertz 5 Tennessee 15094 USA
Ford F150 Hertz 5 California 34304U1 USA

Ford F150 Hertz 5 Arizona CH66295 USA
Ford F150 Hertz 5 California 58066K1 USA
Ford F150 Hertz          5 Tennessee 925 06 USA
Ford Transit Van Budget          5 Ohio GZY5740 USA
Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA
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11. Demolition Materials Accounting
 

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

    
    
    
    
    
    
    
    
    

    
    

12. EXPOSURE DATA
Week Ending: February 2, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 334.5 

USA (23) 1150 5574.5 

Aerotek (3) 150 705.5 
                                                                            
 
13. Incidents/Accidents/Near Misses: None.
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-734



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-735



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-736



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-737



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-738



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-739



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-740



115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

Attachment 2: Daily Quality Assurance Report  and Photos 
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

029

Samuel 'Keith' Rivera 1/31/2018

X
X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1,2 & 3
-Placed QA seeds in grids H-16, C-16, C-17, D-17 through D-20 and E-16 through E-20

-Observed mag and dig operations for Teams 1, 2 and 3
-Observed the vegetation removal crew in multiple areas throughout the day (continued
southern buffer grids near houses).

Performed QA observations on several activities including refueling operations, survey
activities and MPPEH processing (no MD found today).

Observed QC performing 20% QC Sampling in grids on the 'N' line as well as the -14 and -15
lines in the "housing buffer" area.
These grids were originally very lightly contaminated with metal.

Updated personal project progress maps (including seeding)

Performed the Monthly QA Audit.

Reports.

Note: Today the SUXOS was notified by a homeowner that they had people that worked
nights and wanted to sleep in the morning. The SUXOS kept people away from the housing
area until the afternoon in order to accommodate the local residents. This required logistical
adjustments that will continue the rest of the week.

1-31-2018

N/A

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-743



Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

1/31/2018 1/31/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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Quality Assurance Comments:
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Twin Peaks
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February 2, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  February 01, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: February 1, 2018
d. Report Number: 029
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total² 
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
498 0 408 82 241

N/A 
Observation 

Only
Vegetation Removal

498 9 246 49 
N/A 

Observation 
Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 498 11 128 26 6

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids.  The 100ft x 100ft grids setup consistently across
the site will include the creek beds.  The DQOs will remain for high density creek beds where we plan to dig “to depth” and to 12in. outside the 
creek beds.

3. Safety
a. Weather: 48/76 o  Fahrenheit, Breezy
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC 20% re-survey grids: N-10, N-11, N-12, N-13, N-14, O-10, O-11, O-12, O-13, O-14
c. QC seeded the following grids:  E-18, E-19, E-20, F-18, G-18, H-18, I-18, J-16, J-17, J-18, K-16,

K-17, L-16, L-17, BB-12, BB-14, CC-13, CC-14, FF-18, FF-19, GG-17, GG-18, GG-19
d. QA Failures (Comments): None
e. QA 10% re-survey grids: N-8, N-9, N-10, N-11, N-12, N-13, N-14, and O-1 through O-14
f. QA seeded the following grids:  F-16 through F-20, G-16 through G-18, H-17 through H-18, I-17

through I-18, CC-13 through CC-14, BB-14, Y-14, Y-11, Z-10 through Z-11, AA-10 through AA-11
and CC-11

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Vegetation Removed: P-1, P-2, P-3, P-4, P-5, P-6, P-7, P-8, P-9.
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c. Grids Subsurface Cleared: A-19, A-20, B-20, E-16, F-16, G-16, AA-14, AA-16, BB-12, BB-16, 
CC-12.

d. Grids Established: None.
e. 1 personnel went for Mask Fit Tests this a.m. Total time billed to contract today = 7 hrs.

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid 
Establishment. Continue Subsurface Clearance in NW and NE areas.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

FF-15 16 January Not
Assigned

Unknown
Liquid/Stored in
MPPEH Locker.
Liquid has no viscosity
suspected to be
gasoline/kerosene

6 inches BGS at
the base of a
tree

N/A
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Keith Rivera QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

Timothy Fortney UXO Tech 3 USA Out Sick

Anthony Kraintz UXO Tech 3 USA

Michael Felker UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA

Anthony Indelicato UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Erin Sargenti UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA Out Sick

John Clifford UXO Tech 1 USA On Site 10:00am

Dustin Miller UXO Tech 1 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA
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Thomas Graef Brush Tech Aerotek

Joshua Batiste Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 Hertz 5 Tennessee 15094 USA
Ford F150 Hertz 5 California 34304U1 USA

Ford F150 Hertz 5 Arizona CH66295 USA
Ford F150 Hertz 5 California 58066K1 USA
Ford F150 Hertz          5 Tennessee 925 06 USA
Ford Transit Van Budget          5 Ohio GZY5740 USA
Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA
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11. Demolition Materials Accounting
 

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

    
    
    
    
    
    
    
    
    

    
    

12. EXPOSURE DATA
Week Ending: February 1, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 344.5 

USA (21) 1150 5781.5 

Aerotek (3) 150 735.5 
                                                                            
 
13. Incidents/Accidents/Near Misses: None.
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 2: Daily Quality Assurance and Quality Control Reports, and Photos 
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

030

Samuel 'Keith' Rivera 2/01/2018

X
X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1 & 2.
-Placed QA seeds in grids F-16 through F-20, G-16 through G-18, H-17 through H-18, I-17
through I-18, CC-13 through CC-14, BB-14, Y-14, Y-11, Z-10 through Z-11, AA-10 through
AA-11 and CC-11

-Observed mag and dig operations for Teams 1 and 2 in multiple areas (N-Central and Southern)
-Observed the vegetation removal crew in multiple areas throughout the day (continued southern
buffer grids near houses in the afternoon).

Performed QA observations on several activities including refueling operations, survey activities,
QC seeding, QC Sampling, Mag and Dig, and MPPEH processing (small amount of MD found
today in the N-Central grids).

Observed QC performing 20% QC Sampling in grids on the 'N' and 'O' lines around the "housing
buffer" area.
These grids were originally very lightly contaminated with metal.

Performed QA 10% minimum sampling for grids: N-8 through N-14 and O-01 through O-14

Updated personal project progress maps (including seeding)

Reports.

Note: Tomorrow there will be a SUXOS turnover. Mark is going to be gone next week.

2-01-2018

N/A
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the 
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete         

a. Daily Report (complete and accurate)         
b. Daily Quality Control Report (reflects all Quality Control (QC) checks 

for daily Measurement Quality Objectives (MQOs) and Definable 
Features of Work (DFW) completed for the days evolutions)

        

c. Grid Packages for QC Grids complete with all grid documents 
demonstrating the history of each grid clearance from establishing 
the grid corners to QC acceptance of grid.

        

4. Performance Requirement Results         
a. Failures have Root Cause Analysis either being conducted or 

completed         

b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality         
d. Vegetation removal from grids to allow for unimpeded Analog 

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage 

seeds.  BSI are buried horizontally down to 12 inches or to bedrock 
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from 
the field team in the form of an Access Database Table and provided 
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

        

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)         
h. Analog and Dig. All detected anomalies are adequately resolved 

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig 
anomaly verification to 95% confidence < 1% anomalies are 
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal 
to or greater than the failure criteria of 1 inch by 1 inch on the surface 
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC 
Report

2/01/2018 2/01/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

February 6, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  February 02, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: February 2, 2018
d. Report Number: 030
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total² 
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
498 0 408 82 241

N/A 
Observation 

Only
Vegetation Removal

498 11 257 52
N/A 

Observation 
Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 498 7 135 27 62

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids.  The 100ft x 100ft grids setup consistently across
the site will include the creek beds.  The DQOs will remain for high density creek beds where we plan to dig “to depth” and to 12in. outside the 
creek beds.

3. Safety
a. Weather: 47/73 o  Fahrenheit, Breezy
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC seeded the following grids:  P-02, P-03, P-04, P-05, P-06, P-07
c. QA Failures (Comments): None
d. QA seeded the following grids: P-2, P-03, P-04, P-05, P-06

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Vegetation Removed: P-10, P-11, P-12, P-13, P-14, P-15, P-16, P-17, P-18, Q-2, Q-3.
c. Grids Subsurface Cleared: B-17, B-18, B-19, BB-14, CC-13, CC-14, GG-19.
d. Grids Established: None.

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid
Establishment. Continue Subsurface Clearance.
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

FF-15 16 January Not
Assigned

Unknown
Liquid/Stored in
MPPEH Locker.
Liquid has no viscosity
suspected to be
gasoline/kerosene

6 inches BGS at
the base of a
tree

N/A
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Keith Rivera QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

Timothy Fortney UXO Tech 3 USA

Anthony Kraintz UXO Tech 3 USA

Michael Felker UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA

Anthony Indelicato UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Erin Sargenti UXO Tech 2 USA Out Sick

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA
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Thomas Graef Brush Tech Aerotek

Joshua Batiste Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 Hertz 5 Tennessee 15094 USA
Ford F150 Hertz 5 California 34304U1 USA

Ford F150 Hertz 5 Arizona CH66295 USA
Ford F150 Hertz 5 California 58066K1 USA
Ford F150 Hertz          5 Tennessee 925 06 USA
Ford Transit Van Budget          5 Ohio GZY5740 USA
Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA
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11. Demolition Materials Accounting
 

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

    
    
    
    
    
    
    
    
    

    
    

12. EXPOSURE DATA
Week Ending: February 2, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 354.5 

USA (22) 1150 6001.5 

Aerotek (3) 150 765.5 
                                                                            
 
13. Incidents/Accidents/Near Misses: None.
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 2: Daily Quality Assurance and Quality Control Reports, and Photos 
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

031

Samuel 'Keith' Rivera 2/02/2018

X
X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1 & 2.
-Placed QA seeds in grids P-2 through P-6

-Observed mag and dig operations for Teams 1 and 2 in multiple areas (N-Central and
Southern)
-Observed the vegetation removal crew in multiple areas throughout the day (continued
southern buffer grids near houses in the afternoon).

Performed QA observations on several activities including refueling operations, survey
activities, QC seeding, Mag and Dig, and MPPEH processing (small amount of MD
found today in the N-Central grids).

Observed QC assistants placing blind seeds throughout the area.

Updated personal project progress maps (including seeding)

Reports.

Note: Mark and Tim began the SUXOS turnover as Mark will be gone next week.
There was an announcement that the project will work tomorrow (Saturday) in order to
evaluate new operational methods to get production efficiency on track.

2-02-2018

N/A
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the 
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete         

a. Daily Report (complete and accurate)         
b. Daily Quality Control Report (reflects all Quality Control (QC) checks 

for daily Measurement Quality Objectives (MQOs) and Definable 
Features of Work (DFW) completed for the days evolutions)

        

c. Grid Packages for QC Grids complete with all grid documents 
demonstrating the history of each grid clearance from establishing 
the grid corners to QC acceptance of grid.

        

4. Performance Requirement Results         
a. Failures have Root Cause Analysis either being conducted or 

completed         

b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality         
d. Vegetation removal from grids to allow for unimpeded Analog 

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage 

seeds.  BSI are buried horizontally down to 12 inches or to bedrock 
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from 
the field team in the form of an Access Database Table and provided 
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

        

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)         
h. Analog and Dig. All detected anomalies are adequately resolved 

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig 
anomaly verification to 95% confidence < 1% anomalies are 
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal 
to or greater than the failure criteria of 1 inch by 1 inch on the surface 
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC 
Report

2/02/2018 2/02/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

February 7, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  February 03, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: February 3, 2018
d. Report Number: 031
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Michael Rambole
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice/James Fortney (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-808



Page 3 of 9

115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
498 0 408 82 241

N/A 
Observation 

Only
Vegetation Removal

498 0 257 52
N/A 

Observation 
Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 498 17 152 31 62 62

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids.  The 100ft x 100ft grids setup consistently across 
the site will include the creek beds.  The DQOs will remain for high density creek beds where we plan to dig “to depth” and to 12in. outside the 
creek beds.

3. Safety 
a. Weather: 48/74 o Fahrenheit, Clear
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC seeded the following grids:  P-08, P-09, P-10, P-11, P-12, P-13, P-14, P-15, P-16, P-17, M-16, 

N-16, O-16, Q-03
c. QA Failures (Comments): None
d. QA seeded the following grids: P-27 through P-17, Q-3, O-16, O-17, N-16, N-17, L-16 and M-17

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Vegetation Removed: None
c. Two subsurface clearance teams, test two new grid clearance approaches to find methods to

increase production. This test was successful in identifying improved practices and improving how
the field coordination is conducted. However, the field teams worked at such a high level of effort
the 17 grids per day for two teams may not be sustainable. The lessons learned will be used to

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-809



Page 4 of 9

115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

continue to improve the production rates but UXO technician safety. 
d. Grids Subsurface Cleared: Team 1: P-5, P-6, P-7, P-8, P-9, P-10, P-11, P-12, and P-13. Team 3:

P-2, P-3, P-4, Q-3, P-17, P-16, P-15, and O-16.
e. Grids Established: None.

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid
Establishment. Continue Subsurface Clearance.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

FF-15 16 January Not
Assigned

Unknown
Liquid/Stored in
MPPEH Locker.
Liquid has no viscosity
suspected to be
gasoline/kerosene

6 inches BGS at
the base of a
tree

N/A
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Keith Rivera QA Specialist UXO Pro

Robert Rice SUXOS USA Departed Site at 12:00pm

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

James T. Fortney UXO Tech 3 USA SUXOS for 5-9 Feb

Anthony Kraintz UXO Tech 3 USA

Michael Felker UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA Not Present

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA

Anthony Indelicato UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA Not Present

Nicholas Gonzales UXO Tech 2 USA

Erin Sargenti UXO Tech 2 USA Not Present

Mathew Harkless UXO Tech 1 USA Not Present

John Clifford UXO Tech 1 USA Not Present

Dustin Miller UXO Tech 1 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA Not Present

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA
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Thomas Graef Brush Tech Aerotek Not Present

Joshua Batiste Brush Tech Aerotek Not Present

Cedric Sanders Brush Tech Aerotek Not Present

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
Crew Cab

Hertz 6 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 6 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 6 Louisiana CO64796 USA

Ford F150 Hertz 6 Tennessee 15094 USA
Ford F150 Hertz 6 California 34304U1 USA

Ford F150 Hertz 6 Arizona CH66295 USA
Ford F150 Hertz 6 California 58066K1 USA
Ford F150 Hertz          6 Tennessee 925 06 USA
Ford Transit Van Budget          5 Ohio GZY5740 USA
Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

6 17210 USA

Porta Potti (1 
each)

United 6 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

6 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

6 18183 USA

Field Office Mobile Mini 6 AS20TYW0506 USA

Generator Herc 6 8000 11501 USA
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11. Demolition Materials Accounting
 

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

    
    
    
    
    
    
    
    
    

    
    

12. EXPOSURE DATA
Week Ending: February 2, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 364.5 

USA (17) 1150 6166.5 

Aerotek (0) 150 765.5 
                                                                            
 
13. Incidents/Accidents/Near Misses: None.
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos 
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

032

Samuel 'Keith' Rivera 2/03/2018

X
X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1 & 2.
-Placed QA seeds in grids P-27through P-17, Q-3, O-16, O-17, N-16, N-17, L-16 and M-17

-Observed mag and dig operations for Teams 1 and 2 in multiple areas (Southern low
density grids)
-No vegetation today.

Performed QA observations on all activities related to mag and dig operations.

Observed QC assistant and UXOQCS placing blind seeds throughout the area.

Updated personal project progress maps (including seeding)

Reports.

Note: My assessment of the operational methods testing is that, in order to sustain the
productivity, while not reducing quality or safety, a few things must operationally occur.
 - 3 instruments at a minimum must be utilized in these grids
 - The vegetation that is cut must be consolidated so that the intrusive team can move it

when needed and not spend 15 minutes per grid finding and moving it.
 - The operation must do their best to keep teams on a linear path when possible.

Breaking down and moving locations tremendously affects production time (this requires
more bodies on the veg removal team without reducing the intrusive team

2-03-2018

N/A
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the 
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete         

a. Daily Report (complete and accurate)         
b. Daily Quality Control Report (reflects all Quality Control (QC) checks 

for daily Measurement Quality Objectives (MQOs) and Definable 
Features of Work (DFW) completed for the days evolutions)

        

c. Grid Packages for QC Grids complete with all grid documents 
demonstrating the history of each grid clearance from establishing 
the grid corners to QC acceptance of grid.

        

4. Performance Requirement Results         
a. Failures have Root Cause Analysis either being conducted or 

completed         

b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality         
d. Vegetation removal from grids to allow for unimpeded Analog 

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage 

seeds.  BSI are buried horizontally down to 12 inches or to bedrock 
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from 
the field team in the form of an Access Database Table and provided 
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

        

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)         
h. Analog and Dig. All detected anomalies are adequately resolved 

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig 
anomaly verification to 95% confidence < 1% anomalies are 
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal 
to or greater than the failure criteria of 1 inch by 1 inch on the surface 
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC 
Report

2/03/2018 2/03/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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Setting up the camera at a vantage point

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-831



Team 2 performing mag and dig
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115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

February 8, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  February 05, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: February 5, 2018
d. Report Number: 032
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): James Fortney (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
498 0 408 82 241

N/A 
Observation 

Only
Vegetation Removal

498 10 267 51
N/A 

Observation 
Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 498 18 170 34 62 62

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids.  The 100ft x 100ft grids setup consistently across 
the site will include the creek beds.  The DQOs will remain for high density creek beds where we plan to dig “to depth” and to 12in. outside the 
creek beds.

3. Safety 
a. Weather: 46/79 o Fahrenheit, Clear
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC seeded the following grids: M-18, N-17, O-17 and P-18.
c. QA Failures (Comments): None
d. QA Seeded the following grids:  P-18, L-17, K-16, K-17, J-16, J-17, Q-1 through Q-18, P-1, and R-

1 through Z-1
5. Operations Completed Today

a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Vegetation Removed: Q-1, R-1, S-1, T-1, U-1, V-1, W-1, X-1, Y-1, and Z-1.
c. Grids Subsurface Cleared: Team 1: P-14, N-17, M-17, O-17, P-18, L-17, K-17, J-17, J-18, and I-

17. Team 3: N-16, M-16, L-16, K-16, J-16, C-20, C-19, and C-18.
d. Grids Established: None.

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid 
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Establishment. Continue Subsurface Clearance.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

FF-15 16 January Not
Assigned

Unknown
Liquid/Stored in
MPPEH Locker.
Liquid has no viscosity
suspected to be
gasoline/kerosene

6 inches BGS at
the base of a
tree

N/A
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Keith Rivera QA Specialist UXO Pro

Robert Rice SUXOS USA Off site through 11 FEB

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

James T. Fortney SUXOS USA SUXOS for 5-9 Feb

Anthony Kraintz UXO Tech 3 USA

Michael Felker UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA

Anthony Indelicato UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Erin Sargenti UXO Tech 2 USA Not Present

Mathew Harkless UXO Tech 1 USA Not Present

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-838



Page 7 of 9

115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Thomas Graef Brush Tech Aerotek

Joshua Batiste Brush Tech Aerotek Not Present

Cedric Sanders Brush Tech Aerotek

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 Hertz 5 Tennessee 15094 USA
Ford F150 Hertz 5 California 34304U1 USA

Ford F150 Hertz 5 Arizona CH66295 USA
Ford F150 Hertz 5 California 58066K1 USA
Ford F150 Hertz          5 Tennessee 925 06 USA
Ford Transit Van Budget          5 Ohio GZY5740 USA
Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA
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11. Demolition Materials Accounting
 

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

    
    
    
    
    
    
    
    
    

    
    

12. EXPOSURE DATA
Week Ending: February 9, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 374.5 

USA (20) 1150 6366.5 

Aerotek (2) 150 785.5 
                                                                            
 
13. Incidents/Accidents/Near Misses: None.
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos 
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

033

Samuel 'Keith' Rivera 2/05/2018

X
X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1, 2 and QC.
-Placed QA seeds in grids P-18, L-17, K-16, K-17, J-16, J-17, Q-1 through Q-18, P-1, and R-1
through Z-1

-Observed mag and dig operations for Teams 1 and 2 in multiple areas (Southern low density
grids)
-Observed the veg removal team working the "1" line.

Performed QA observations on activities related to mag and dig operations, veg removal,
survey operations, blind seeding, refueling, etc.

Updated personal project progress maps (including seeding)

Reports.

Note: Teams showing marked improvement regarding efficiency and the production numbers
support that assessment. I spent a lot of time performing verification checks behind the team
to ensure that quality had not been replaced by speed and found no discrepancies.

I informed QC that QC Sampling needs to catch up with production. From a QC perspective, if
there is a challenge on a team, it needs to be addressed in a timely manner to ensure the
challenge doesn't affect future process or product. QC Sampling will take place tomorrow on
operationally completed grids.

2-05-2018

N/A
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the 
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete         

a. Daily Report (complete and accurate)         
b. Daily Quality Control Report (reflects all Quality Control (QC) checks 

for daily Measurement Quality Objectives (MQOs) and Definable 
Features of Work (DFW) completed for the days evolutions)

        

c. Grid Packages for QC Grids complete with all grid documents 
demonstrating the history of each grid clearance from establishing 
the grid corners to QC acceptance of grid.

        

4. Performance Requirement Results         
a. Failures have Root Cause Analysis either being conducted or 

completed         

b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality         
d. Vegetation removal from grids to allow for unimpeded Analog 

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage 

seeds.  BSI are buried horizontally down to 12 inches or to bedrock 
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from 
the field team in the form of an Access Database Table and provided 
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

        

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)         
h. Analog and Dig. All detected anomalies are adequately resolved 

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig 
anomaly verification to 95% confidence < 1% anomalies are 
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal 
to or greater than the failure criteria of 1 inch by 1 inch on the surface 
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC 
Report

2/05/2018 2/05/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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Team 2 Performing Mag and Dig in the southern grids
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Perspective from the East side of the Project area
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February 8, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  February 06, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: February 6, 2018
d. Report Number: 033
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): James Fortney (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
461 53 461 100 Task 

complete
N/A 

Observation 
Only

Vegetation Removal
461 14 281 61

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 461 20 190 41 108 79

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by 
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds.

3. Safety 
a. Weather: 46/79 o Fahrenheit, Clear
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC seeded the following grids: P-1. Q-1, R-1, S-1, T-1, U-1, V-1, W-1, X-1, Y-1, Z-1
c. QC 20% re-survey grids (46 today): P-2 ,P-3, P-4, P-5, P-6, P-7, P-8, P-9, P-10, P-11, P-12, P-13, 

P-14, P-15, P-16, P-17, P-18, O-15, O-16, O-17, N-15, N-16, N-17, M-14, M-15, M-16, M-17, L-
14, L-15, L-16, L-17, K-14, K-15, K-16, K-17, J-14, J-15, J-16, J-17, J-18, I-14, I-15, I-16, I-17, H-
15, H-16.

d. QA Failures (Comments): None
e. QA seeded the following grids: AA-1, BB-1, CC-1, DD-1, EE-1, FF-1 and GG-1
f. QA 10% resurvey of grids:  P-2 through P-18

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Vegetation Removed: AA-1, BB-1, CC-1, DD-1, EE-1, FF-1, GG-1, Q-4, Q-5, Q-6, Q-7, Q-8, 
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Q-9, and Q-10.
c. Grids Subsurface Cleared: Team 1: I-18, H-17, G-17, H-18, H-19, G-18, F-19, F-18, E-18, E-19, 

E-20, and B-16. Team 3: P-1, Q-1, R-1, S-1, T-1, U-1, V-1, and C-17.
d. Grids Established: The remaining 53 grid corners were established completing this task. Q-5, Q-6, Q-

7, Q-8, Q-9, Q-10, Q-11, Q-12, Q-13, Q-14, Q-15, Q-16, Q-17, Q-18, R-6, R-7, R-8, R-9, R-10, R-11,
R-12, R-13, R-14, R-15, R-16, R-17, R-18, S-6, S-7, S-8, S-9, S-10, S-11, S-12, S-13, S-14, S-15, S-
16, S-17, S-18, T-6, T-7, T-8, T-9, T-10, T-11, T-12, T-13, T-14, T-15, T-16, T-17, T-18

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid 
Establishment. Continue Subsurface Clearance.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

FF-15 16 January Not
Assigned

Unknown
Liquid/Stored in
MPPEH Locker.
Liquid has no viscosity
suspected to be
gasoline/kerosene

6 inches BGS at
the base of a
tree

N/A
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Keith Rivera QA Specialist UXO Pro

Robert Rice SUXOS USA Off site through 11 FEB

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

James T. Fortney SUXOS USA SUXOS for 5-9 Feb

Anthony Kraintz UXO Tech 3 USA

Michael Felker UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA

Anthony Indelicato UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Erin Sargenti UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA
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Thomas Graef Brush Tech Aerotek

Joshua Batiste Brush Tech Aerotek NO SHOW, Quit?

Cedric Sanders Brush Tech Aerotek

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 Hertz 5 Tennessee 15094 USA
Ford F150 Hertz 5 California 34304U1 USA

Ford F150 Hertz 5 Arizona CH66295 USA
Ford F150 Hertz 5 California 58066K1 USA
Ford F150 Hertz 5 Tennessee 925 06 USA
Ford Transit Van Budget 5 Ohio GZY5740 USA
Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA
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11. Demolition Materials Accounting
 

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

    
    
    
    
    
    
    
    
    

    
    

12. EXPOSURE DATA
Week Ending: February 9, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 384.5 

USA (22) 1150 6586.5 

Aerotek (2) 150 805.5 
                                                                            
 
13. Incidents/Accidents/Near Misses: None.
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-867



115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

Attachment 1: Safety Reports
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Attachment 2: Daily Quality Assurance, Quality Control Reports and Photos 
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

034

Samuel 'Keith' Rivera 2/06/2018

X
X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1, 2 and QC.
-Placed QA seeds in grids AA-1, BB-1, CC-1, DD-1, EE-1, FF-1 and GG-1

-Observed mag and dig operations for Teams 1 and 2 in multiple areas (Southern low
density grids on both the eastern border and western border)

-Observed the veg removal team working the "1" line.

-Observed the UXOQCS performing QC Sampling in the 'P' line.

Performed QA observations on activities related to mag and dig operations, veg
removal, survey operations, blind seeding, refueling, etc.

Performed QA sampling on grids: P-2 through P-18

Updated personal project progress maps (including seeding)

Reports.

Note: Two reported Tech 1's due in this week

2-06-2018

N/A
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the 
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete         

a. Daily Report (complete and accurate)         
b. Daily Quality Control Report (reflects all Quality Control (QC) checks 

for daily Measurement Quality Objectives (MQOs) and Definable 
Features of Work (DFW) completed for the days evolutions)

        

c. Grid Packages for QC Grids complete with all grid documents 
demonstrating the history of each grid clearance from establishing 
the grid corners to QC acceptance of grid.

        

4. Performance Requirement Results         
a. Failures have Root Cause Analysis either being conducted or 

completed         

b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality         
d. Vegetation removal from grids to allow for unimpeded Analog 

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage 

seeds.  BSI are buried horizontally down to 12 inches or to bedrock 
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from 
the field team in the form of an Access Database Table and provided 
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

        

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)         
h. Analog and Dig. All detected anomalies are adequately resolved 

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig 
anomaly verification to 95% confidence < 1% anomalies are 
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal 
to or greater than the failure criteria of 1 inch by 1 inch on the surface 
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC 
Report

2/06/2018 2/06/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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Hydration
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Vegetation Removal Team
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Barren rock outcroppings on the eastern boundary
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

 
February 12, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE: February 07, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque 
President  

, Inc. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT 
 
1. GENERAL 

a. Purchase Order No. ADEQ14-073582:64; PO0000294136 
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona 
c. Daily Status Report Date: February 7, 2018 
d. Report Number: 034 
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ) 
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George 
g. Implementing Agency: ADEQ. Project Manager: Karin Harker 
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque 
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar 
j. Senior Unexploded Ordnance Supervisor (SUXOS): James Fortney (USA) 
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA) 
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA) 
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro) 
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2. FIELD INFORMATION 
a. Statistical Data: 

 

Category  Total² 
Completed 

Today 
Cumulative 

No. 
% Complete Total QC 

Completed 
Total QA 

Completed 

Grids Established 
461 0 461 100 Task 

complete 
N/A 

Observation 
Only 

Vegetation Removal 
461 17 298 65 

N/A 
Observation 

Only 

N/A 
Observation 

Only 

Surface/Subsurface 
Clearance¹ 461 8 198 43 128 108 

Non-accessible Grids 37  37 37 

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.   

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by 
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds. 

 
3. Safety  

a. Weather: 46/79 o  Fahrenheit, Clear 
b. Weather Delays (Comments): Not Applicable 
c. Daily Safety Inspections Completed and Findings:  All passed 

4. Quality Control and Quality Assurance (QC, QA) 
a. QC Failures (Comments): None 
b. QC placed seeds in the following grids:  Q-2, Q-4 through Q-18; AA-1, BB-1, CC-1, DD-1, EE-1, FF-1, 

GG-1, U-04 and V-04. 
c. QC 20% re-survey grids: A-14, A-15, A-16, B-14, B-15, B-16, C-14, C-15, C-16, D-14, D-15, D-16 E-

14, E-15, E-16, F-14, F-15, F-16, G-15 and G-16. 
d. QA Failures (Comments): None 
e. QA placed seeds in the following grids:  T-05 through W-05; T-04 through W-04 and T-03 through 

W-03 
f. QA 10% re-survey grids:  (29 grids) I-14 through M-14; H-15 through O-15; H-16 through O-16; I-

17 through O-17 and I-18. 
5. Operations Completed Today 

a. 0700 Field Teams mustered for Daily Safety Brief.  
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b. Grids Vegetation Removed: Q-11, Q-12, Q-13, Q-14, Q-15, Q-16, Q-17, Q-18, R-02, R-03, R-04, 
R-05, R-06, R-07, R-08, R-09, and R-10. 

c. Grids Subsurface Cleared: Team 1: F-17, E-17, D-17, D-18, D-19, D-20 AND W-01 Team 3: V-04 
6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid 

Establishment. Continue Subsurface Clearance. 
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.  

 

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 

FF-15 16 January Not 
Assigned 

Unknown 
Liquid/Stored in 
MPPEH Locker. 
Liquid has no viscosity 
suspected to be 
gasoline/kerosene 

6 inches BGS at 
the base of a 
tree 

N/A   

V-05 7 Feb 2018 Not 
assigned 

Miniature Grenade 
manufactured by 
former land owner 

Surface 7 FEB 2018 Scheduled for 
demo on 9 FEB 
18 
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8. Project Field Personnel (excluding Visitors) 
 

Name Position Organization Comments 

Keith Rivera QA Specialist UXO Pro  

Robert Rice SUXOS USA Off site through 11 FEB 

Mark Janiec UXOSO USA   

Mike Rago UXOQCS USA   

Kevin Harkless UXO Tech 3 USA  

Timothy Michalak UXO Tech 3 USA  

James T. Fortney SUXOS USA SUXOS for 5-9 Feb 

Anthony Kraintz UXO Tech 3 USA  

Michael Felker UXO Tech 2 USA  

Bennet Fulton UXO Tech 2 USA  

Jeffery Garrett UXO Tech 2 USA  

Richard Moyer UXO Tech 2 USA  

Anthony Indelicato UXO Tech 2 USA  

Jerald Clements UXO Tech 2 USA  

Nicholas Gonzales UXO Tech 2 USA  

Erin Sargenti UXO Tech 2 USA  

Mathew Harkless UXO Tech 1 USA  

John Clifford UXO Tech 1 USA  

Dustin Miller UXO Tech 1 USA  

Robin Morgan  UXO Tech 1 USA OFF SICK 

Joel Garret UXO Tech 1 USA  

Kyle Locklear UXO Tech 1 USA  

Casey Edwards UXO Tech 1 USA  

Steven Taylor UXO Tech 1 USA  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-892



Page 7 of 9 

 

15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Thomas Graef Brush Tech Aerotek  

Cedric Sanders Brush Tech Aerotek  

 
9. Site Visitors: 

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 

Bill 
Higginbotham 

Sheriff Deputy Maricopa Co.  7 FEB 2018 Provide security for MEC item 
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10. Summary of Vehicles, Equipment and Tiered Subcontractors  
 

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab 

Hertz 5 Arizona CH66293 USA  

Ford F150  
1.5 Cab 

Hertz 5 Tennessee 25597 USA 

Ford F150  
1.5 Cab 

Hertz 5 Louisiana CO64796  USA 

Ford F150  Hertz 5 Tennessee 15094 USA 
Ford F150  Hertz 5 California 34304U1 USA 

Ford F150  Hertz 5 Arizona CH66295 USA 
Ford F150  Hertz 5 California 58066K1 USA 
Ford F150  Hertz          5 Tennessee 925 06 USA 
Ford Transit Van Budget          5 Ohio GZY5740 USA 

Equipment 
Storage 
Container No 1 

Haulaway, 
Storage 
Containers 

5 17210 USA 

Porta Potti (1 
each) 

United 5 N/A USA 

Equipment 
Storage 
Container No 2 

Haulaway, 
Storage 
Containers 

5 18807 USA 

MDAS Storage 
Container 

Haulaway, 
Storage 
Containers 

5 18183 USA 

Field Office Mobile Mini 5  AS20TYW0506 USA 

Generator Herc 5  8000 11501 USA 
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11. Demolition Materials Accounting 
 

Date Demolition 
Materials 
received 

Description of each 
type of explosive 

item and Quantity 

Date Demolition 
Materials Expended Comments 

    
    
    
    
    
    
    
    
    

    
    

12. EXPOSURE DATA 
Week Ending: February 9, 2018 

Organization & # of 
Staff on Site 

 
Man-hours 

Weekly (Scheduled) 
Man-hours 

to Date (Actual) 

UXO Pro (1)  50 394.5 

USA (21)  1150 6796.5 

Aerotek (2)  100 825.5 
                                                                            
 
13. Incidents/Accidents/Near Misses: None. 
14. Daily Quality Control Report (DQCR) For Environmental Sampling 

a) Daily Events: N/A 
b) Departures from the Field Sampling and Analysis Plan: N/A 

15. Instructions from Government Personnel: None. 
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Attachment 1: Safety Reports
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Attachment 2: Daily Quality Assurance and Quality Control Reports, Final Non-
Conformance Report and Photos
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

035

Samuel 'Keith' Rivera 2/07/2018

X
X

N/A

N/A

N/A

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-904



Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1, 2 and QC.
-Placed QA seeds in grids T-05 through W-05, T-04 through W-04 and T-03 through W-03

-Observed mag and dig operations for Teams 1 and 2 in multiple areas (Southern low density grids on both
the eastern border and western border and the high/medium density area around the "Storage Shed")

-Observed the veg removal team working the "Q" line.

Performed QA observations on activities related to mag and dig operations, veg removal, survey
operations, blind seeding, refueling, etc.

Performed QA sampling on 29 grids: I-14 through M-14 (5ea.), H-15 through O-15 (8ea.), H-16 through
O16 (8ea.), I-17 through O-17 (7ea.) and I-18 (1ea.)

Updated personal project progress maps (including seeding)

Reports.

Note: Two reported Tech 1's due at work tomorrow.
Current plan is to place the two new Tech 1's on the vegetation removal team and take two personnel
currently on the veg team and one individual from each currently operating MEC team plus re-promoting a
Tech III and stand up a 3rd MEC team. This is a tentative plan subject to change.

Observation - The brush crew currently doesn't have the manpower to consolidate the brush that is cut in
order to maintain their production. This causes each MEC team to spend appx 15 minutes per grid
consolidating brush with 2 bodies throughout the day. On a 8 grid production day, this effectively kills 2
hours of production for 2 personnel per team.

2-07-2018

N/A
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

2/07/2018 2/07/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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Vegetation Removal Team
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Vegetation piles 
stacked by the 

MEC team
and Fragmentation 

Grenade found
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Munitions Debris and Non-Munitions Related Debris
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Team 2 clearing the creek
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115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

February 13, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  February 08, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: February 8, 2018
d. Report Number: 035
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): James Fortney (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
461 0 461 100 Task 

complete
N/A 

Observation 
Only

Vegetation Removal
461 14 312 68

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 461 5 203 44 137 135

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by 
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds.

3. Safety 
a. Weather: 49/78 o Fahrenheit, Clear
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC 20% re-survey grids: A-17, A-18, A-19, A-20, B-17,B-18,B-19, B-20, C-17, C-18, C-19, C-20, D-

17, D-18, D-19, D-20, E-17, E-18, E-19, E-20, F-17, F-18, F-19, G-17, G-18, H-17, H-18, H-19, I-18.
c. QA Failures (Comments): None
d. QA 10% re-survey grids:  D-14 through D-20, E-14 through E-20, F-14 through F-19, G-15 through G-

18 and H-17 through H-19.
5. Operations Completed Today

a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Vegetation Removed: R-11, R-12, R-13, R-14, R-15, R-16, R-17, R-18, S-02, S-03, S-04, S-

05, S-06, and S-07.
c. Grids Subsurface Cleared: Team 1: Q-04, W-03, W-04, W-05, and V-03 Team 3: working U-04/not 

complete.
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d. MCSO is providing security on the grenade during the evening hours.
6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid 

Establishment. Continue Subsurface Clearance.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

FF-15 16 January Not
Assigned

Unknown
Liquid/Stored in
MPPEH Locker.
Liquid has no viscosity
suspected to be
gasoline/kerosene

6 inches BGS at
the base of a
tree

N/A

V-05 7 Feb 2018 Not 
assigned

Miniature Grenade 
manufactured by
former land owner

Surface 7 FEB 2018 Scheduled for 
demo on 9 FEB 
18
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Keith Rivera QA Specialist UXO Pro

Robert Rice SUXOS USA Offsite through 11 FEB

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

James T. Fortney SUXOS USA SUXOS for 5-9 Feb

Anthony Kraintz UXO Tech 3 USA

Michael Felker UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA OFF/SICK

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA

Anthony Indelicato UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Erin Sargenti UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA OFF/SICK

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA
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Colby Bogle UXO Tech 1 USA

Avery Robinson UXO Tech 1 USA

Thomas Graef Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given

Jeff Manka Sheriff Deputy Maricopa Co. 8 FEB 2018 Provide security for MEC item
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 Hertz 5 Tennessee 15094 USA
Ford F150 Hertz 5 California 34304U1 USA

Ford F150 Hertz 5 Arizona CH66295 USA
Ford F150 Hertz 5 California 58066K1 USA
Ford F150 Hertz 5 Tennessee 925 06 USA
Ford Transit Van Budget 5 Ohio GZY5740 USA
Equipment
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA
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11. Demolition Materials Accounting
 

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

    
    
    
    
    
    
    
    
    

    
    

12. EXPOSURE DATA
Week Ending: February 9, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 404.5 

USA (22) 1150 7016.5 

Aerotek (2) 100 845.5 
 
13. Incidents/Accidents/Near Misses: None.
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports
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Attachment 2: Daily Quality Assurance, Quality Control Reports and Photos 
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

036

Samuel 'Keith' Rivera 2/08/2018

X
X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1, 2 and QC.

-Observed mag and dig operations for Teams 1 and 2 in the high density areas around
the storage shed and near the corral

-Observed the veg removal team working the "R" line.

Performed QA observations on activities related to mag and dig operations, veg
removal, blind seeding, refueling, etc.

Performed QA sampling on 27 grids: D-14 through D-20 (7ea), E-14 through E-20
(7ea), F-14 through F-19 (6ea), G-15 through G-18 (4ea) and H-17 through H-19 (3ea)

Updated personal project progress maps

Reports.

Note: Two new Tech 1's on site (certificates verified) and were placed on the vegetation
removal team after indoctrination

Fragmentation grenade being guarded until demolition tomorrow.

2-08-2018

N/A
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

2/08/2018 2/08/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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February 13, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  February 09, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: February 9, 2018
d. Report Number: 036
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): James Fortney (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
461 0 461 100 Task 

Complete
N/A 

Observation 
Only

Vegetation Removal
461 6 318 69

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 461 2 205 44 157(3) 156

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by 
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds.
3. The QC quantity has been corrected to match the quantities completed found in the Access Data Base.

4. Safety 
a. Weather: 49/78 o Fahrenheit, Clear
b. Weather Delays (Comments): Not Applicable
c. Daily Safety Inspections Completed and Findings: All passed

5. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QA Failures (Comments): None
c. QA 10% resurvey of the following grids:  C-14 through C-20, B-14 through B-20, and A-14 through 

A-20.
6. Operations Completed Today

a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Vegetation Removed: S-08, S-09, S-10, S-11, S-12, and S-13.
c. Grids Subsurface Cleared: Team 1: working EE-15, Team 3: U-03 and U-04.
d. Hand grenade was detonated.  No fires or issues were noted.

7. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Grid 
Establishment. Continue Subsurface Clearance.
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

FF-15 16 January Not
Assigned

Unknown
Liquid/Stored in
MPPEH Locker.
Liquid has no viscosity
suspected to be
gasoline/kerosene

6 inches BGS at
the base of a
tree

N/A

V-05 7 Feb 2018 Not 
assigned

Miniature Grenade 
manufactured by
former land owner

Surface 7 FEB 2018 9 FEB 18 Detonated 9 FEB 18
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Keith Rivera QA Specialist UXO Pro

Robert Rice SUXOS USA Offsite through 11 FEB

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

James T. Fortney SUXOS USA SUXOS for 5-9 Feb

Anthony Kraintz UXO Tech 3 USA Off/ Sick

Michael Felker UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA National Guard Duty

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA

Anthony Indelicato UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Erin Sargenti UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

John Clifford UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA Absent
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Colby Bogle UXO Tech 1 USA

Avery Robinson UXO Tech 1 USA

Thomas Graef Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given

Steve Willis Project Manager UXOPro 2/9/18 Soil sampling/Safety brief 
given
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 15094 USA

Ford F150 
1.5 Cab

Hertz 5 California 34304U1 USA

Ford F150 
1.5 Cab

Hertz 5 Arizona CH66295 USA

Ford F150 
1.5 Cab

Hertz 5 California 58066K1 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 925 06 USA

Ford Transit Budget 5 Ohio GZY5740 USA

Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA
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11. Demolition Materials Accounting

Date 
Demolition 
Materials 
received

Description of each type of 
explosive item and Quantity

Date Demolition 
Materials Expended Comments

09Feb18 Non- Electric Caps, 2ea 09Feb18 
09Feb18 19.5gr Perforator, 1ea 09Feb18 
09Feb18 80 grain Detonating Cord, 10ft 09Feb18 
09Feb18 Nonel Lead Line, 1000ft 09Feb18 

12. EXPOSURE DATA
Week Ending: February 9, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 414.5 

USA (22) 1150 7236.5 

Aerotek (2) 100 865.5 

13. Incidents/Accidents/Near Misses: None.
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos 
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

037

Samuel 'Keith' Rivera 2/09/2018

X
X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1, 2 and QC.

-Observed mag and dig operations for Teams 1 and 2 in the high density areas around the
storage shed and near the corral and bunkhouse

-Observed the veg removal team working the "R and S" lines.

-Observed Demolition Operations and Soil Sampling after observing that the Preparatory
Inspections were done for each corresponding Definable Feature of Work.

Performed QA observations on activities related to mag and dig operations, QC
Sampling,veg removal, blind seeding, refueling, etc.

Performed QA sampling on 21 grids: C-14 through C-20 (7ea), B-14 through B-20 (7ea),
and A-14 through A-20 (7ea)

Updated personal project progress maps

Reports.

Note:
Fragmentation grenade was successfully disposed of by detonation today and the
appropriate soil samples were taken.

2-09-2018

N/A
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

2/09/2018 2/09/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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Camera set up on the tri-pod
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Demo Team shot
preparation

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-970



Demo shot preparation and 
tamping
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

February 15, 2018 

Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ)
1110 W. Washington St. 
Phoenix, AZ 85041) 

RE:  February 12, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 
Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 

Thank you, 

Thomas Bourque 
President  

, Inc.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: February 12, 2018
d. Report Number: 037
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
461 0 461 100 Task 

Complete

N/A 
Observation 

Only

Vegetation Removal
461 12 330 72

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 461 11 216 47 157³ 156

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds. 
3 The QC quantity has been corrected to match the quantities completed found in the Access Data Base. 

3. Safety
a. Weather: 48/60 o  Fahrenheit, Cloudy with sporadic rain
b. Weather Delays (Comments): None
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC Seeded Grids: R-02, R-03, R-04, S-02, S-03, S-04, S-05, T-02, U-02, V-02, W-02, X-02, EE-09, EE-10,

EE-11, FF-09, FF-11, GG-09, GG-10, GG-11.
c. QA Failures (Comments): None

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Vegetation Removed: S-14, S-15, S-16, S-17, S-18, T-02, U-02, V-02, W-02, X-02, Y-02, Z-

02.
c. Grids Subsurface Cleared: T-03, T-04, T-05, U-05, BB-01, CC-01, DD-01, EE-01, EE-15, FF-01,

GG-01.
d. A 20mm Ammo Can was uncovered in Grid EE-15. The can was remotely opened and found to
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contain 226, M213 Grenade Fuzes in pristine condition. The area around the find was subsurface 
cleared to depth and the adjacent septic tank was opened and inspected. No additional items of 
concern were found.

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Subsurface
Clearance.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

FF-15 16 January Not
Assigned

Unknown
Liquid/Stored in
MPPEH Locker.
Liquid has no viscosity
suspected to be
gasoline/kerosene

6 inches BGS at
the base of a
tree

N/A

V-05 7 Feb 2018 Not 
assigned

Miniature Grenade 
manufactured by
former land owner

Surface 7 FEB 2018 9 FEB 18 Detonated 9 FEB 18

T-04 12 Feb 2018 Not 
Assigned

Grenade Fuze, not 
expended

2 inches 
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-15 12 Feb 2018 Not 
Assigned

M213 Grenade Fuzes,
226 ea.

4 inches 12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Keith Rivera QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

James T. Fortney UXO Tech 3 USA

Anthony Kraintz UXO Tech 3 USA

Michael Felker UXO Tech 2 USA Off Site 11:30am; Back at 
4:30pm. 

Bennet Fulton UXO Tech 2 USA

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA

Anthony Indelicato UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Erin Sargenti UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA Off Site

Colby Bogle UXO Tech 1 USA

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-978



Page  of 9

115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Avery Robinson UXO Tech 1 USA

Thomas Graef Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek Off Site

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 Hertz 5 Tennessee 15094 USA

Ford F150 Hertz 5 California 34304U1 USA

Ford F150 Hertz 5 Arizona CH66295 USA

Ford F150 Hertz 5 California 58066K1 USA

Ford F150 Hertz 5 Tennessee 925 06 USA
Ford Transit Van Budget 5 Ohio GZY5740 USA

Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

12. EXPOSURE DATA
Week Ending: February 9, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 424.5 

USA (23) 1200 7462 

Aerotek (1) 100 875.5 

13. Incidents/Accidents/Near Misses: 1 personnel stated he had developed numbness and tingling in
his left hand. Transported to clinic for evaluation. See Safety Report.

14. Daily Quality Control Report (DQCR) For Environmental Sampling
a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports 
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

038

Samuel 'Keith' Rivera 2/12/2018

X
X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1, 3 and QC.

-Observed mag and dig operations for Teams 1 and 3 in the high density areas around the storage shed and near the
corral and bunkhouse. After team 3 finished the grids around the storage shed, they went to other medium density grids.

-Observed the veg removal team working the "S" line.

-Team 1 found a buried 20mm Ammunition Can in grid EE-15 that had been wrapped in plastic. It was appx 30' E/SE of
 the bunkhouse about 6’ East from the concrete cap over the presumed septic system. Obviously buried intentionally
 and with the history with ammo cans here on site, it had to be opened remotely. USAE had two experienced Techs set
 up a remote pull system with pull line, a pulley and stakes. Everyone else backed out 1,000'. The Techs ran the line
 behind the Ranch house for frontal and overhead protection and remotely pulled the ammo can lid off. Upon inspection,
 it was full of pristine M213 grenade fuzes with no detonators. Everyone backed out and the can, itself, was pulled out
 remotely to ensure no booby traps were present. The fuzes are being stored in the MPPEH locker.

-Team 3 found a grenade fuze (Grid T-4) that had been mechanically separated from an item or discarded. The cap is
 still intact so it is being stored in the MPPEH storage locker until a demolition day.

Performed QA observations on activities related to mag and dig operations, QC Sampling,veg removal, blind seeding,
refueling, remote movement operations, etc.

Updated personal project progress maps

Reports.

2-12-2018

N/A
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

2/12/2018 2/12/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-994



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-995



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-996



Perspective of where the purposely buried Ammo 
Can was found
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Remote removal system 
being set up to ensure 

safety
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Remote opening worked perfect
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20mm Ammo Can with 
Pristine Grenade Fuzes 
without Detonators
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EE-16 Septic Tank with Lid Removed for Inspection 
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

February 1 , 2018 

Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 

RE:  February 13, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 
Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 

Thank you, 

Thomas Bourque 
President  

, Inc.

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1003



Page 2 of 9

115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: February 13, 2018
d. Report Number: 038
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
461 0 461 100 Task 

Complete

N/A 
Observation 

Only

Vegetation Removal
461 15 345 75 

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 461 16 232 50 173 156

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds. 

3. Safety
a. Weather: 49/68 o Fahrenheit, Cloudy with sporadic rain.
b. Weather Delays (Comments): None.
c. Daily Safety Inspections Completed and Findings: All passed.

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None.
b. QC seeded the following grids: GG-12, GG-13, GG-14, GG-15, FF-12, FF-13, EE-12, EE-13, EE-

14, DD-12, DD-13, DD-14.
c. QC 20% re-survey grids: P-01, Q-01, R-01, S-01, T-01, U-01, V-01, W-01, Q-03, Q-04, BB-01,

CC-01, DD-01, EE-01, FF-01, GG-01.
d. QA Failures (Comments): None.
e. QA seeded the following grids:  R-2 through R-18 and GG-12 through GG-16.

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Initial Safety Brief and Site Indoctrination for 2 incoming personnel.
c. Grids Vegetation Removed: T-06, T-07, T-08, T-09, T-10, T-11, T-12, T-13, T-14, T-15, T-16, X-

11, AA-02, EE-02, GG-02.
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d. Grids Subsurface Cleared: Q-05, Q-06, Q-07, Q-08, Q-09, Q-10, V-05, W-11, X-01, X-11, X-12, Y-
01, Z-01, AA-01, AA-17, AA-18.

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Subsurface 
Clearance.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

FF-15 16 January Not
Assigned

Unknown
Liquid/Stored in
MPPEH Locker.
Liquid has no viscosity
suspected to be
gasoline/kerosene

6 inches BGS at
the base of a
tree

N/A

V-05 7 Feb 2018 Not 
assigned

Miniature Grenade 
manufactured by
former land owner

Surface 7 FEB 2018 9 FEB 18 Detonated 9 FEB 18

T-04 12 Feb 2018 Not 
Assigned

Grenade Fuze, not 
expended

2 inches 
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-15 12 Feb 2018 Not 
Assigned

M213 Grenade Fuzes,
226 ea.

4 inches 12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Keith Rivera QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

James T. Fortney UXO Tech 3 USA

Anthony Kraintz UXO Tech 3 USA

Michael Felker UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA

Anthony Indelicato UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Erin Sargenti UXO Tech 2 USA

Wendy Fortney UXO Tech 2 USA First Day

Mathew Harkless UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA Off Site
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Colby Bogle UXO Tech 1 USA

Avery Robinson UXO Tech 1 USA

Thomas Graef Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek Off Site

Ryan Villegas Brush Tech Aerotek First Day – Off Site 9:00am

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 15094 USA

Ford F150 
1.5 Cab

Hertz 5 California 34304U1 USA

Ford F150
1.5 Cab

Hertz 5 Arizona CH66295 USA

Ford F150 
1.5 Cab

Hertz 5 California 58066K1 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 925 06 USA

Ford Transit 
Van

Budget 5 California 7XLZ621 USA

Equipment 
Storage 
Container No 1

Haulaway, 
Storage
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

12. EXPOSURE DATA
Week Ending: February 16, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 434.5 

USA (24) 1200 7702 

Aerotek (2) 100 887.5 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports 
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

039

Samuel 'Keith' Rivera 2/13/2018

X
X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1, 3 and QC.

-Observed mag and dig operations for Teams 1 ('Q ' line - lower density area) and Team
3 (low density areas in the central project area).

-Observed the veg removal team working the "T" line.

-Performed QA seeding in grids: R2 through R18 and GG-12 through GG-16.

Performed QA observations on activities related to mag and dig operations, QC
Sampling,veg removal, blind seeding, refueling, remote movement operations, etc.

Updated personal project progress maps

Reports.

Note: The animals were active yesterday as I had a deer jump directly over my head
while I was in a shallow wash area and the UXOQCS had to pin down a rattlesnake with
his minelab that was next to him while doing QC sampling.

2-13-2018

N/A
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

2/13/2018 2/13/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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Vegetation 
Removal Team
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Team 3 
performing mag 

and dig 
operations
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Purposeful rock 
stack formation
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Crazy “attack” deer
that jumped over my
head and then
looked back to mock
my screaming
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February 18, 2018 

Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 

RE: February 14, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 
Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 

Thank you, 

Thomas Bourque
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: February 14, 2018
d. Report Number: 039
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
461 0 461 100 Task 

Complete
N/A 

Observation 
Only

Vegetation Removal
461 13 358 78

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 461 18 250 54 176 156

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by 
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds.

3. Safety 
a. Weather: 49/57 o Fahrenheit, Rainy
b. Weather Delays (Comments): None
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC 20% re-survey grids: X-01, Y-01, Z-01 and AA-01.
c. QC Seeded grids: R-09 through R-18, AA-19, AA-20, GG-16, FF-16, FF-17, EE-16 through EE-

19, DD-17, CC-17, BB-18 and BB-19.
d. QA Failures (Comments): None
e. QA Seeded grids: EE-17, FF-17, FF-16, EE-16, FF-14, EE-14, DD-14, DD-13, EE-13, FF-13, FF-

12, EE-12 and DD-12.
5. Operations Completed Today

a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Vegetation Removed: T-17, T-18, U-6, U-7, U-8, U-9, U-13, U-14, U-15, U-16, U-17, U-18, 

V-18.
c. Grids Subsurface Cleared: Q-11, Q-12, Q-13, Q-14, Q-15, Q-16, Q-17, Q-18, R-16, R-17, R-18, 
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DD-12, EE-18, EE-19, FF-18, FF-19, GG-17, GG-18.
d. Mini Frag Grenade uncovered in Grid GG-17, in the creek bed just upstream from the Corral area. 

SUXOS and UXOSO examined and determined it safe to move. It was placed in MDEH Storage, 
awaiting demo. GPS coordinates: 396475.045 E/3752142.337 N

e. An additional Potential Mine Pit was discovered on the boundary between grids S-4 and S-5. 
Approximately 5ft x 5ft x 5ft deep. GPS coordinates: 396036.128 E/3751775.597 N

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Subsurface 
Clearance. Indoctrination for 5 incoming personnel.
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

FF-15 16 January Not
Assigned

Unknown
Liquid/Stored in
MPPEH Locker.
Liquid has no viscosity
suspected to be
gasoline/kerosene

6 inches BGS at
the base of a
tree

N/A

V-05 7 Feb 2018 Not 
assigned

Miniature Grenade 
w/fuze

Surface 7 FEB 2018 9 FEB 18 Detonated 9 FEB 18

T-04 12 Feb 2018 Not 
Assigned

Grenade Fuze, not 
expended

2 inches 
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-15 12 Feb 2018 Not 
Assigned

M213 Grenade Fuzes,
226 ea.

4 inches
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

GG-17 14Feb 2018 Not 
Assigned

Miniature Grenade 
w/fuze

4 inches
subsurface

14 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Keith Rivera QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

James T. Fortney UXO Tech 3 USA

Anthony Kraintz UXO Tech 3 USA

Michael Felker UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA

Anthony Indelicato UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA 

Erin Sargenti UXO Tech 2 USA

Wendy Fortney UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Robin Morgan UXO Tech 1 USA

Joel Garret UXO Tech 1 USA

Kyle Locklear UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA Off Site

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1036



Page  of 9

115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

Colby Bogle UXO Tech 1 USA

Avery Robinson UXO Tech 1 USA

Thomas Graef Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek Off Site

Ryan Villegas Brush Tech Aerotek Off Site

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given

Effron Nino Sanitation Tech United Services 14Feb18 Facilities Servicing/Yes
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 15094 USA

Ford F150 
1.5 Cab

Hertz 5 California 34304U1 USA

Ford F150 
1.5 Cab

Hertz 5 Arizona CH66295 USA

Ford F150 
1.5 Cab

Hertz 5 California 58066K1 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 925 06 USA

Ford Transit Budget 5 California 7XLZ621 USA

Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

12. EXPOSURE DATA
Week Ending: February 16, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 444.5 

USA (24) 1200 7942 

Aerotek (1) 100 897.5 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports
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S-04 Potential Mine Pit
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos 
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

040

Samuel 'Keith' Rivera 2/14/2018

X
X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1, 2, 3 and QC. (Team 2 stood back up today)

-Observed mag and dig operations for Teams 1 ('R ' line - lower density area), Team 2 (high
density area East of the entrance road) and Team 3 (medium density areas near the
bunkhouse).

-Observed the veg removal team working the "U" line.

-Performed QA seeding in grids: EE-17, FF-17, FF-16, EE-16, FF-14, EE-14, DD-14, DD-13,
EE-13, FF-13, FF-12, EE-12 and DD-12.

Performed QA observations on activities related to mag and dig operations, QC Sampling,veg
removal, blind seeding, refueling, remote movement operations, etc.

Updated personal project progress maps

Reports.

Note: New personnel arriving on site and getting site specific training to include project related
safety aspects, quality control standards and operational goals.

Team 3 found a full up, fuzed fragmentation grenade in GG-17 just East of the entrance road.
Item has been relocated into the MPPEH locker for future destruction.

2-14-2018

N/A
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

2/14/2018 2/14/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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Morning Safety 
Briefing
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Location of 
found 

fragmentation 
grenade in 
relation to 

probable safety 
“spoon”
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Fragmentation 
grenade found 

today
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

February 20, 2018 

Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ)
1110 W. Washington St. 
Phoenix, AZ 85041) 

RE:  February 15, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 
Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 

Thank you, 

Thomas Bourque 
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: February 15, 2018
d. Report Number: 040
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
461 0 461 100 Task 

Complete

N/A 
Observation 

Only

Vegetation Removal
461 13 371 81

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 461 17 267 58 177 156

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds. 

3. Safety
a. Weather: 46/64 o  Fahrenheit, Cloudy
b. Weather Delays (Comments): None
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC 20% re-survey grid: EE-15.
c. QC Seeded grids: AA-02, EE-02, GG-02, Y-02, Z-02, R-05, R-06, R-07, R-08, S-06 through S-18,

and T-06 through T-18.
d. QA Failures (Comments): None

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Initial Site Safety Brief and Indoctrination for 5 new personnel.
c. Grids Vegetation Removed: V-6, V-7, V-8, V-9, V-14, V-15, V-16, V-17, W-6, W-7, W-8, W-9, W-

15.
d. Grids Subsurface Cleared: R-5, R-6, R-7, R-8, R-9, R-10, R-11, R-12, R-13, R-14, R-15, DD-13,

DD-14, EE-12, EE-13, EE-14, GG-15.
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e. A Grenade Fuze w/Detonator was discovered in Grid DD-13. SUXOS and UXOSO examined it
and determined it safe to move. It was placed in MDEH Storage, awaiting demo.
GPS coordinates: 396384.458 E   3752044.496 N

f. 2 Grenade Fuzes w/Detonators were discovered in Grid EE-14. SUXOS and UXOSO examined
them and determined them safe to move. They were place in MDEH Storage, awaiting demo.
GPS coordinates: 396413.2 E   3752076.5 N
#2 GPS coordinates: 396399.8 E   3752063.9 N

g. UXO Personnel performed a mag-assisted search of the interior of the septic tank located in grids
EE-15/16. No ferrous metal objects were identified inside/under the tank. QC and QA verified.

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Subsurface
Clearance.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

FF-15 16 January Not
Assigned

Unknown
Liquid/Stored in
MPPEH Locker.
Liquid has no viscosity
suspected to be
gasoline/kerosene

6 inches BGS at
the base of a
tree

N/A

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze

Surface 7 FEB 2018 9 FEB 18 Detonated 9 FEB 18

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended

2 inches 
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-15 12 Feb 2018 003 thru   
229

M213 Grenade Fuzes,
226 ea.

4 inches
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze

4 inches
subsurface

14 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Keith Rivera QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

James T. Fortney UXO Tech 3 USA

Anthony Kraintz UXO Tech 3 USA

Michael Felker UXO Tech 2 USA Out Sick

Bennet Fulton UXO Tech 2 USA

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA

Anthony Indelicato UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Erin Sargenti UXO Tech 2 USA

Wendy Fortney UXO Tech 2 USA

Sue Dana UXO Tech 2 USA 1st Day

Robin Morgan UXO Tech 2 USA

Joel Garret UXO Tech 2 USA

Kyle Locklear UXO Tech 1 USA Out Sick

Mathew Harkless UXO Tech 1 USA Out Sick

Dustin Miller UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA
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Steven Taylor UXO Tech 1 USA

Colby Bogle UXO Tech 1 USA

Avery Robinson UXO Tech 1 USA

Brett Berg UXO Tech 1 USA 1st Day

Casey Hatfield UXO Tech 1 USA 1st Day

Geoffrey Heard UXO Tech 1 USA 1st Day

Peter Alberico UXO Tech 1 USA 1st Day

Thomas Graef Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek Off Site

Ryan Villegas Brush Tech Aerotek Off Site

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given

This space is intentionally left blank
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 15094 USA

Ford F150 
1.5 Cab

Hertz 5 California 34304U1 USA

Ford F150 
1.5 Cab

Hertz 5 Arizona CH66295 USA

Ford F150 
1.5 Cab

Hertz 5 California 58066K1 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 925 06 USA

Ford F150 Hertz 5 California 14042E1 USA

Ford Transit Budget 5 California 7XLZ621 USA

Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

12. EXPOSURE DATA
Week Ending: February 16, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 454.5 

USA (27) 1500 8212 

Aerotek (1) 100 907.5 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

041

Samuel 'Keith' Rivera 2/15/2018

X
X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1, 2, 3 and QC.

-Observed mag and dig operations for Teams 1 ('R ' line - lower density area), Team 2 (high density
area East of the entrance road) and Team 3 (medium density areas near the bunkhouse).

-Observed the veg removal team finishing the "U" line.

Performed QA observations on activities related to mag and dig operations, QC Sampling,veg
removal, blind seeding, refueling, etc.

Updated personal project progress maps

Reports.

Note: New personnel arriving on site and getting site specific training to include project related
safety aspects, quality control standards and operational goals.

Team 3 found 3ea, grenade fuzes with detonators. These are very healthy size detonators and
seem to be used for the flash bang grenades as the detonator is too long to fit into the
fragmentation grenade.

Operations, QC and QA verified that the septic holding area does not have metal in the bottom of it
which would lead to questions on whether there is something below it. That isn't the case.

2-15-2018

N/A
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

2/15/2018 2/15/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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Grenade fuzes
with detonators
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EE-14 Grenade Fuze w/Detonator #2
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115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

February 20, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  February 16, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: February 16, 2018
d. Report Number: 041
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Keith Rivera (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total² 
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
461 0 461 100 Task 

Complete
N/A 

Observation 
Only

Vegetation Removal
461 9 380 83

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 461 14 281 61 189 176

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds.

3. Safety
a. Weather: 45/64 o  Fahrenheit, Cloudy
b. Weather Delays (Comments): None
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC 20% resurvey grid: U-03, V-03, W-03, W-04, W-05, V-05, U-05, T-05, T-04, R-02, R-03, R-04.
c. QC Seeded grids: U-06, U-07, U-08, U-09, U-13, U-14, U-15, U-16, U-17, U-18, V-06, V-07, V-08,

V-09, V-14, V-15, V-16, V-17, V-18, AA-10, AA-11, BB-10, BB-11, CC-11, Z-10, Z-11, Y-11, X-10.
d. QA Failures (Comments): None
e. QA 10% resurvey grids:  P-01 through GG-01, R-02 through R-05, Q-03 through Q-04, T-05

through W-05, T-04, W-04, U-03 through W-03 and FF-02.
f. QA Seeded grids:  S-2 through S-15, S-18, T-02 through Z-02, AA-2, EE-2, GG-2, GG-3, FF-3,

EE-3, AA-3, Y-3 and X-3.
5. Operations Completed Today

a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Vegetation Removed: X-10, Y-11, Z-10, Z-11, AA-10, AA-11, BB-10, BB-11, CC-11,
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c. Grids Subsurface Cleared: R-2, R-3, R-4, S-2, S-10, S-11, S-12, S-13, S-14, S-15, S-16, S-17, S-
18, GG-14.

d. Asbestos Sampling was performed by Hutzel & Associates personnel. All suspect materials
in/around buildings being torn down, as well as all suspect material to be shipped off site were
sampled. Results pending independent lab testing.

e. An intact Grenade Fuze was discovered in Grid GG-13. SUXOS and UXOSO examined it and
determined it safe to move. It was placed in MDEH Storage, awaiting demo.
GPS coordinates: 396461.78 E   3752035.79 N

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Subsurface
Clearance.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

FF-15 16 January Not
Assigned

Unknown
Liquid/Stored in
MPPEH Locker.
Liquid has no viscosity
suspected to be
gasoline/kerosene

6 inches BGS at
the base of a
tree

N/A

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze

Surface 7 FEB 2018 9 FEB 18 Detonated 9 FEB 18

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended

2 inches 
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-15 12 Feb 2018 003 thru 
229

M213 Grenade Fuzes,
226 ea.

4 inches
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze

4 inches
subsurface

14 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo
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EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator

4 inches 
subsurface

15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

GG-14 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

This space is intentionally left blank
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Keith Rivera QA Specialist UXO Pro Last Day

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

James T. Fortney UXO Tech 3 USA

Anthony Kraintz UXO Tech 3 USA

Michael Felker UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA

Anthony Indelicato UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Erin Sargenti UXO Tech 2 USA

Wendy Fortney UXO Tech 2 USA

Sue Dana UXO Tech 2 USA

Robin Morgan UXO Tech 2 USA

Joel Garret UXO Tech 2 USA

Kyle Locklear UXO Tech 1 USA

Mathew Harkless UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA
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Colby Bogle UXO Tech 1 USA

Avery Robinson UXO Tech 1 USA

Brett Berg UXO Tech 1 USA

Casey Hatfield UXO Tech 1 USA

Geoffrey Heard UXO Tech 1 USA

Peter Alberico UXO Tech 1 USA

Thomas Graef Brush Tech Aerotek Off Site 1300

Cedric Sanders Brush Tech Aerotek Off Site

Ryan Villegas Brush Tech Aerotek Off Site

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given

Enrique 
Luviano

Industrial Hygiene 
Consultant

Hutzel & 
Associates, Inc.

16Feb18 Asbestos Sampling

Augustin 
Anderson

Industrial Hygiene 
Consultant

Hutzel & 
Associates, Inc.

16Feb18 Asbestos Sampling
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150
1.5 Cab

Hertz 5 Tennessee 15094 USA

Ford F150 
1.5 Cab

Hertz 5 California 34304U1 USA

Ford F150 
1.5 Cab

Hertz 5 Arizona CH66295 USA

Ford F150 
1.5 Cab

Hertz 5 California 58066K1 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 925 06 USA

Ford F150 Hertz 5 California 14042E1 USA

Ford Transit 
Van

Budget 5 California 7XLZ621 USA

Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

12. EXPOSURE DATA
Week Ending: February 16, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 464.5 

USA (30) 1500 8512 

Aerotek (1) 100 913 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos 
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

042

Samuel 'Keith' Rivera 2/16/2018

X
X

N/A

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument
-Conducted GPS check of QA GeoXH
-Observed ATS check of Teams 1, 2, 3 and QC.

-Observed mag and dig operations for Teams 1 ('R ' line - lower density area), Team 2 (high
density area East of the entrance road) and Team 3 (l'S' line - low density area ).

-Observed the veg removal team working the "V" line.

-Performed QA seeding in grids: S-2 through S-15, S-18, T-02 through Z-02, AA-2, EE-2, FF-2,
GG-2, GG-3, FF-3, EE-3, AA-3, Y-3 and X-3

-Performed QA sampling of 34 grids: P-01 through GG-01 (18ea.), R-02 through R-05 (4ea.),
Q-03 through Q-04 (2ea.), T-05 through W-05 (4ea.), T-04 (1ea.), W-04 (1ea.), U-03 through
W-03 (3ea.) and FF-02 (1ea.)

Performed QA observations on activities related to mag and dig operations, QC Sampling,veg
removal, blind seeding, refueling, remote movement operations, MPPEH processing, etc.

Updated personal project progress maps

Reports.

Note: Team 2 found a grenade fuze without the large detonators today in the creek area next
to the corral. The item has been relocated to the MPPEH locker for later disposal.

2-16-2018

N/A
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

2/16/2018 2/16/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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USA Environmental, Inc.

043 USA Form 
Rev. E: April 2015  Page 1 of 2 

Daily Quality Control Report
Section 1 – General Information 
Date Submitted: 
16 Feb 2018

Project Name: 
27th Ave Remediation Site

Prepared By: 
Mike Rago

Contract Number: 
ADEQ14-073582.63

Title/Position:
UXO Quality Control Specialist

TO Number: 
259694

Prime or Sub: 
USAE

Team # or Identifier: 
TMs 1, 2, 3 Intrusive        4 (brush crew) 

Section 2 –Three Phase Inspections and Clearance Activities 

 P
re

pa
ra

to
ry

 

DFW: Reference: Remarks: 

   

   

   

   
 In

iti
al

 

DFW: Reference: Remarks: 
   

   

   

 F
ol

lo
w

 U
p 

DFW: Reference: Remarks: 
Veg removal MEC QAPP WS 12 

OPS-21
TM  4 (brush crew) - low density area 

MEC avoidance MEC QAPP WS 12 
OPS-01

TM  4 (brush crew) - low density area 

MEC/Analog Detect and
Removal 

MEC QAPP WS 12 
OPS-14

TM 1, 2 and 3 - low to high density areas 

MPPEH Management MEC QAPP WS#12; 
 OPS-03, 13

TM 1, 2 and 3 - low to high density areas 
MDAS 3 Phase Inspections 

Analog Test Strip(ATS) MEC QAPP 
OPS-1

 TM 1, 2 & 3 
ATS 1 High Density, ATS 2 Low Density 

GIS Data Management MEC QAPP WS#12 
         OPS-41 

TM 1, 2 & 3 Tablet Entry 

Location Survey MEC QAPP WS#12 
OPS-40

QCS Plotting MEC/ Related 

Clearance
Activities:

Location or #(s): Pass: Fail: Remarks: 

Grid-QCd
U-03,V-03,W-03,W-04 
W-05,V-05,U-05,T-05 
T-04,R-02, R-03, R-04 12

QC IAW WP, All Seeds recovered, Anomaly 
Resolution and 20% QCd Complete  
In-ground Septic Structure was cleared 
On the bottom of tank   
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USA Environmental, Inc.

043 USA Form 
Rev. E: April 2015  Page 2 of 2 

QC
  SEEDED 

U-06,U-07,U-08,U-09
U-13,U-14,U-15,U-16
U-17,U-18,V-06,V-07,
V-08,V-09,V-14,V-15,
V-16,V-17,V-18,AA-10
AA-11,BB-10,BB-11,
CC-11,Z-10,Z-11,Y-11
X-10

28  Seeded IAW WP  (Grid Inspections reports to 
Follow)

Area QC 
Established
Veg Clearance See SUXOS DAILY N/A

 Established Corners IAW WP  

Cleared IAW OPS-21 
Checked by QC

Section 3 – Deficiency Reporting 

Deficiency Type:    None         Minor           Major           Critical           Other  ___________ 

Description of Deficiency and Report Number: 

Reported To:     PM            SM            SUXOS            UXOSO            OTHER 

Section 4 – Corrective Action(s) Taken 
Proposed Corrective Actions and Completion Dates: 

Personnel Responsible for Implementation of Corrective Actions: 

Corrective actions have been completed and monitored/measured for effectiveness. 

Signature Title/Position Date 

Section 5 – Quality Control Comments 
Comments: Established Grids Total 461; Grids Veg Cut IAW WP/OP.  See SUXOS Daily;
Grids Seeded Today 28

Verification Results:     Pass         Fail             Partial                  Other 
12 Grids QC.

Signature

Mike Rago

Title/Position

UXOQCS

Date
16 Feb 2018 

Section 6 – Responsible Person 

By signing below the quality representative is acknowledging that this Daily Report is accurate and complete. 
Ensure a copy of any Deficiency Report is completed and attached. 
Signature

Robert Rice 

Title/Position

SUXOS

Date

16 Feb 2018 
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QC Assistants 
performing blind 
seeding

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1119



Grenade fuze
without 

detonator
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GG-13 Grenade Fuze 
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

February 21, 2018 

Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 

RE:  February 19, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 
Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 

Thank you, 

Thomas Bourque 
President  

, Inc. 
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

DAILY STATUS REPORT 

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: February 19, 2018
d. Report Number: 042
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total² 
Completed 

Today 
Cumulative 

No. 
% Complete Total QC 

Completed 
Total QA 

Completed 

Grids Established 
461 0 461 100 Task 

Complete 
N/A 

Observation 
Only 

Vegetation Removal 
461 16 396 86 

N/A 
Observation 

Only 

N/A 
Observation 

Only 

Surface/Subsurface 
Clearance¹ 461 18 299 65 189 176 

Non-accessible Grids 37 37 37 

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds. 

3. Safety
a. Weather: 32/55 o  Fahrenheit, Cloudy and Windy
b. Weather Delays (Comments): None
c. Daily Safety Inspections Completed and Findings:  All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QA Failures (Comments): None
c. QA seeded the following grids: T-7 through T-18

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Vegetation Removed: CC-10, DD-10, DD-11, EE-7, EE-8, FF-3, FF-4, FF-5, FF-6, FF-8,

GG-3, GG-4, GG-5, GG-6, GG-7, GG-8.
c. Grids Subsurface Cleared: S-3, S-4, S-5, S-6, S-7, S-8, S-9, T-2, U-2, V-2, W-2, X-2, Y-2, Z-2, AA-

2, FF-12, GG-12, GG-13.
d. Soil Sampling was performed on 4 burn areas. 1 near the Main Shed; 2 near the Corral; 1 inside

the Magazine. Samples were shipped to Test America in Arvada, CO.  A separate DQCR will be
submitted for this sampling event.
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

e. 23 pieces of HE 20mm projectiles were discovered in grid T-2.
f. A large explosive bunker remnant which is assumed to be from the 9/23/97 detonation as part of a

removal action in which two magazines made from steel cylinders 6 feet in diameter and 8 feet
high were detonated with their explosive contents.  The remnant from a high explosive shot was
spotted outside the Northern Boundary of the site. It was photographed, recovered and moved to
Consolidation.
GPS Coordinates: 396451.807 E   3752296.765 N

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Subsurface
Clearance.

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 

FF-15 16 January Not 
Assigned 

Unknown 
Liquid/Stored in 
MPPEH Locker. 
Liquid has no viscosity 
suspected to be 
gasoline/kerosene 

6 inches BGS at 
the base of a 
tree 

N/A 

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze 

Surface 7 FEB 2018  9 FEB 18 Detonated 9 FEB 18 

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended 

2 inches 
subsurface 

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-15 12 Feb 2018 003 thru 
229 

M213 Grenade Fuzes, 
226 ea. 

4 inches 
subsurface 

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze 

4 inches 
subsurface 

14 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator 

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator 

4 inches 
subsurface 

15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator 

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

GG-13 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments 

Matt Levesque QA Specialist UXO Pro 

Robert Rice SUXOS USA 

Mark Janiec UXOSO USA 

Mike Rago UXOQCS USA 

Kevin Harkless UXO Tech 3 USA 

Timothy Michalak UXO Tech 3 USA 

James T. Fortney UXO Tech 3 USA 

Anthony Kraintz UXO Tech 3 USA 

Michael Felker UXO Tech 2 USA 

Bennet Fulton UXO Tech 2 USA 

Jeffery Garrett UXO Tech 2 USA 

Richard Moyer UXO Tech 2 USA 

Anthony Indelicato UXO Tech 2 USA 

Jerald Clements UXO Tech 2 USA 

Nicholas Gonzales UXO Tech 2 USA 

Erin Sargenti UXO Tech 2 USA 

Wendy Fortney UXO Tech 2 USA 

Sue Dana UXO Tech 2 USA 

Robin Morgan UXO Tech 2 USA 

Joel Garret UXO Tech 2 USA 

Kyle Locklear UXO Tech 1 USA 

Mathew Harkless UXO Tech 1 USA 

Dustin Miller UXO Tech 1 USA 

Casey Edwards UXO Tech 1 USA 

Steven Taylor UXO Tech 1 USA 
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

Colby Bogle UXO Tech 1 USA 

Avery Robinson UXO Tech 1 USA 

Brett Berg UXO Tech 1 USA 

Casey Hatfield UXO Tech 1 USA 

Geoffrey Heard UXO Tech 1 USA 

Peter Alberico UXO Tech 1 USA 

Thomas Graef Brush Tech Aerotek 

Cedric Sanders Brush Tech Aerotek 

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this 

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab 

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab 

Hertz 5 Tennessee 25597 USA 

Ford F150 
1.5 Cab 

Hertz 5 Louisiana CO64796 USA 

Ford F150 
1.5 Cab 

Hertz 5 Tennessee 15094 USA 

Ford F150 
1.5 Cab 

Hertz 5 California 34304U1 USA 

Ford F150 
1.5 Cab 

Hertz 5 Arizona CH66295 USA 

Ford F150 
1.5 Cab 

Hertz 5 California 58066K1 USA 

Ford F150 
1.5 Cab 

Hertz   5 Tennessee 925 06 USA 

Ford F150 Hertz   5 California 14042E1 USA 

Ford F150 
1.5 Cab 

Hertz   5 Arizona CH96371 USA 

Equipment 
Storage 
Container No 1 

Haulaway, 
Storage 
Containers 

5 17210 USA 

Porta Potti (1 
each) 

United 5 N/A USA 

Equipment 
Storage 
Container No 2 

Haulaway, 
Storage 
Containers 

5 18807 USA 

MDAS Storage 
Container 

Haulaway, 
Storage 
Containers 

5 18183 USA 

Field Office Mobile Mini 5 AS20TYW0506 USA 

Generator Herc 5 8000 11501 USA 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1131



Page 10 of 10 

15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

11. Demolition Materials Accounting

Date Demolition 
Materials 
received 

Description of each 
type of explosive 

item and Quantity 

Date Demolition 
Materials Expended Comments 

12. EXPOSURE DATA
Week Ending: February 23, 2018

Organization & # of 
Staff on Site 

Man-hours 
Weekly (Scheduled) 

Man-hours 
to Date (Actual) 

UXO Pro (1) 50 474.5 

USA (30) 1500 8812 

Aerotek (2) 100 933 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports 
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lou4 )USA EFrv," *flmental, fnc'

SAFETY MEETING/TRAINING RECORD

Date: 211912:018 Time: oToo X em tr PM

Locationlsite: 46402 N. 27th ave NEW RIVER AZ
J w7o tl

A
Lt,

fL
+r

5-nt

{. R""*" f* M""t'*g/T*iri"gnCheck all that apply):

x Daily Safety Meeting/Training u Periodic Safety Meetingff raining

f lnitial Site Safety Meeting/Training tr New Site Procedures

T New Task Briefing tr New Site lnformation

n Periodic Review of Site nformation u Other (Explain):

2. Personnel Attending Meetingffraining:

Name Signature Company
ROB RICE USAE

MIKE RAGO .-, --7( -l^+-. ./
USAE

KEVIN HARKLESS fit- /75, {: USAE

TIM FORTNEY <2--:d-* USAE

ANTHONY KRAINTZ firu*n USAE

TIM MICHALAK JJSAE

JEFF GARRETT psAE

MIKE FELKER lzLZ(fte- USAE

RICHARD MOYER dJry-J USAE

JERALD CLEMENTS a )c:;"-,-- USAE

NICHOLAS GONZALES USAE

BENNETT FULTON .lk USAE

ROBIN MORGAN -- -?, a
.2,-t- 'z-T- USAE

JOEL GARRETT USAE

TONY INDELICATO h<^ USAE

ERIN SARGENT! A+-k,>* USAE

MATT HARKLESS 7;,2,- -tY/' USAE

KYLE LOCKLEAR lfu 1,- USAE

CASEY EDWARDS d-rr-= USAE

STEVEN TAYLOR '*{i*Drt r r USAE

DUSTIN MILLER -r2r,r*' USAE

COLBY BOGLE ( ajr.;i' t'ttb USAE

AVERY ROBINSON USAE

Page 1 of2040A USA Form
Rev.A: May2014

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1134



USA Enwronmental, fnc,

SAFETY MEETING/TRAINING RECORD

Date: 2t17t2018 Time: 07OO X Ann tr Pn,l

Location/Site: 46402 N. 27rH AVE NEW RIVER AZ

{. Reason for Meetingffraining: (Check all that apply):

x Daily Safety Meeting/Train ing l Period ic Safety Meeting/Training

tr lnitial Site Safety MeetinglTraining I New Site Procedures

f New Task Briefing T New Site lnformation

T Periodic Review of Site nformation tr Other (Explain):

2. Personnel Attending Meeting/Training:

Name Signature Company
WENDY FORTNEY 0V*,4, .4,h;.^, t USAE

SUE DANA .-/Lrt fuzrL-- USAE

BRETT BERG EdE*:,- USAE

JEFF HEARD W USAE

PETER ALBERICO ,ivw USAE

CASEY HATFIELD /= Ft USAE

MATT LEVEQUE r€ UXOPRO

;tl
THOMAS GRAEF JT"f,-/&J. l-'-- AEROTEK

CEDRIC SANDERS i^u'",7" s'u-,:Lri;r: AEROTEK

RYAN VILLEGAS No-f- Tngssnu AEROTEK

040A USA Form
Rev.A: May2014

Page 1 of2
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USA EnYt,onmental, Inc,

3. Topics Govered (Check all that apply)

x Site Safeff Personnel x Decontam ination Proced ures

x SiteAffork Area Description x Emergency Response Plan

X Site Characterization x Hazard Communication

X Biological Hazard(s) X On-Site Emergency

x Chemical Hazard(s) x On-Site lniuries/lllnesses

x Physical Hazard(s) X Evacuation Procedures

x Heat Stress X Rally Point(s)

X Cold Stress x Emergency Comm unication

x Site Control x Directions to Medical Facility

x Work and Support Zones X Drug and Alcohol Policies

x PPE X Medical Monitoring Program

x Air monitoring X Specific Task Training

x Safe Work Practices X Confined Spaces

x Engineering Controls and Equipment X Heavy Equipment

X Spill Containment Procedures tr Other: (Specify)

x Equipment Safety T Other: (Specify)

Remarks:

fkracuint(, 2/* y'' tceu|< P"'-' 4ezotu{ 'Lo5&

5. Verification:

I certify that the personnel listed above on this record received the lnformation and/or
Training descibed as indicated. Personnel not attending this meeting/training will
receive said information/training pior to commencing their assigned duties.

0'CIA USA Form
R*A: May2014

Page?ol2
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USA Environmental, Inc,

Safety Inspection Form
FOR MEC OPERATIONS

Note; Safety Inspections are to be conducted each day and documented on this form. This form will also be used to document the pressnt status

ofthesite/siteoperations,personnel,andwillalsobeusedtonotethecurrentslatusofdeficienciesnotedduringdailyinspections. Anydaily
inspection forms where deficiencies have been noted will be forwarded to the Proiect Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April 2015

DATE:19FE82018 TIME:0745 I LOG NO.: t05

CONTRACT NO.: ADEQ l4-073s82.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N. 27 H AVE

TEAM OR NAME OF INSPECTED: TM4

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)
performed daily inspection on fueling operations

II. INSPECTION RESULTS

Item Description Pass

YesAIo

Item Description Pass

YesA.Io

1. PPE (A,B,qfiD EN 9. MECruXO Disposal Operations: trtr
2. Compliance with Approved SOP's Ktr 10. Motor Vehicles / MHE Inspections nn
3. Compliance with Approved Safety Plans @l I l. First Aid / Trauma Kit: ,&r
4. Safety / Support Equipment Ku 12. Other (list):drip pan Ktr
5. On- and Off-Site Communications aa 13. Other (list):absorbent material 4tr
6. Explosives / Ordnance Reference Material trn 14. Other (list):tuel can 6n
7. MSDSs and Container Labeling per APP or

SOP
Kn 15. Other (list): fire extinguisher ts[

8 MECruXO Precautions Observed ED 16. Other (list): ntr
SUMMARY OF DEFICIENCIES NOTED: (If Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (lf required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

{n ),,
Supervisor / Project Manager
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DATE: I9FEB2018 TIME:0730 I l,OC NO.: 105

CONTRACT NO.: ADEQ 14-073582.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N. 27TH AVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)
performed daily inspections on Tm l/ Tm 2lTm3lTm4 sanitation equipment/trauma kit/FIRE

EXTTNGUISHERS/PPE/HAND &POWER TOOLS /VEHICLE

II. INSPECTION RESULTS

Item Description Pass

YesA.Io

Item Description Pass

Yes/No

l. PPE ( A, B,(D 8.n 9. MECAIXO Disposal Operations: tru
2. Compliance with Approved SOP's &r r t@"r v@ MH E Inspections Etr
3. Compliance with Approved Safety Plans KN 11. First Aid / Trauma Kit: &n
4. Safety / Support Equipment EN 12. Other (list): WASH WATER Ef,
5. On- and Off-Site Communications E(N 13. Other (list): HAND SANITIZER KN
6. Explosives / Ordnance Reference Material &r 14. Other (list): HAND SOAP mn
7. MSDSs and Container Labeling per APP or

SOP
&n 15. Other (list): PAPER TOWELS &n

8 MECruXO Precautions Observed EI 16. Other (list): trn
SUMMARY OF DEFICIENCIES NOTED; (lf Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (lf required)

N/A

REINSPECTION RESULTS: (If required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take conective actions (if necessary)

--L
,/_' _
-Sr. UXO Supervisor / Project Manager

Safety Inspection Form
FORMEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form, This form will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Fonn
Rev. B: April2015
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DATE:l9FEBl8 TIME:0730 | LOG NO.: 107

CONTRACT NO.: ADEQ t4-073s82.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RAN.27TH AVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)
performed daily inspection on portapotty (serviced l4FEB2018)

II. INSPECTION RESULTS

Item Description Pass

YesA.lo

Item Description Pass

YesAllo

t. PPE ( A, B,C,D) TN 9. MECruXO Disposal Operations: nt]
2. Compliance with Approved SOP's nn 10. Motor Vehicles / MHE Inspections trn
3. Compliance with Approved Safety Plans trtr 11. First Aid / Trauma Kit: trn
4. Safety / Support Equipment ntr 12. Other (list): CLEAN EI
5. On- and OFSite Communications trn 13. Other (list): HAND SANITZER KN
6, Explosives / Ordnance Reference Material trn 14. Other (list): TOILET PAPER Kn
7. MSDSs and Container Labeling per APP or

SOP
nn 15. Other (list): TN

8 MEC/UXO Frecautions Observed ntr 16. Other (list): nn
SUMMARY OF DEFICIENCIES NOTED: (lf Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (lf required)

N/A

REINSPECTION RESULTS: (If required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

UXOSO / SSO UXO Supervisor / Project Manager

Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also be use.d to document the present status

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily

inspection forms where deficiencies have been noted rvill be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April2015
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos 
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

043

Matt Levesque 2/19/2018

X
X

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument

-Conducted GPS check of QA GeoXH

-Observed mag and dig operations for Teams 1, Team 2 and Team 3.

-Observed the veg removal team.

-Performed QA seeding in grids: T-7 through T-18

Performed QA observations on activities related to mag and dig operations, veg removal

Updated personal project progress maps

2/19/2018
Digitally signed by Matt Levesque 
Date: 2018.02.20 20:10:41 -08'00'
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

2/19/2018 2/19/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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Assumed remnant from one of the munition bunkers detonated during the September 1997 detonations; 
North of Site Boundary 
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Team 2 performing intrusive investigation
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More team 2 intrusive activities
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Team 2 clearing vegetation
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Team 1 grid preparation
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

February 21, 2018 

Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 

RE:  February 20, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 
Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 

Thank you, 

Thomas Bourque 
President  

, Inc. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT 

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: February 20, 2018
d. Report Number: 043
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank 
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2. FIELD INFORMATION
a. Statistical Data:

Category Total² 
Completed 

Today 
Cumulative 

No. 
% Complete Total QC 

Completed 
Total QA 

Completed 

Grids Established 
461 0 461 100 Task 

Complete 

N/A 
Observation 

Only 

Vegetation Removal 
461 19 415 90 

N/A 
Observation 

Only 

N/A 
Observation 

Only 

Surface/Subsurface 
Clearance¹ 461 19 318 69 195 176 

Non-accessible Grids 37 37 37 

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds. 

3. Safety
a. Weather: 31/51 o  Fahrenheit, Cloudy and Windy
b. Weather Delays (Comments): None
c. Daily Safety Inspections Completed and Findings:  All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC 20% re-survey grid: BB-05, CC-05, DD-05, DD-12, DD-13, EE-12.
c. QC Seeded grids: CC-10, DD-10, DD-11, EE-07, EE-08, FF-03, FF-04, FF-05, FF-06, FF-08, GG-

3, GG-04, GG-05, GG-06, GG-07, GG-08.
d. QA Failures (Comments): None
e. QA seeded grids: DD-11, EE-11, FF-11, GG-11, GG-10, EE-10, DD-10, GG-09, FF-09, EE,09

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Vegetation Removed: AA-06, AA-07, AA-08, AA-09, BB-06, BB-07, BB-08, BB-09, CC-06,

CC-09, CC-08, DD-06, DD-07, DD-08, DD-09, EE-03, EE-04, EE-05, EE-06.
c. Grids Subsurface Cleared: T-09, T-10, T-11, T-12, T-13, T-14, T-15, T-16, T-17, T-18, Y-11, Z-11,

AA-11, BB-11, CC-11, DD-11, EE-02, FF-13, GG-02.
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d. Additional Potential Mine Pits were discovered in Grids BB-05, DD-06, and EE-07.
GPS coordinates:
BB-05 396308.03 E   3751783.06 N
DD-06 396372.34 E   3751809.83 N
EE-07 396413.92 E   3751844.53 N

e. A Grenade Fuze with Detonator was discovered in Grid DD-11. It was examined by the SUXOS
and UXOSO, determined safe to move and placed in MDEH Storage awaiting demo.
GPS coordinates: 396370.408 E   3751986.410 N

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Subsurface
Clearance.

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 

FF-15 16 January Not 
Assigned 

Unknown 
Liquid/Stored in 
MPPEH Locker. 
Liquid has no viscosity 
suspected to be 
gasoline/kerosene 

6 inches BGS at 
the base of a 
tree 

N/A 

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze 

Surface 7 FEB 2018  9 FEB 18 Detonated 9 FEB 18 

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended 

2 inches 
subsurface 

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-15 12 Feb 2018 003 thru 
184 

M213 Grenade Fuzes, 
181 ea. 

4 inches 
subsurface 

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-15 12 Feb 2018 185 thru 
229 

M213 Grenade Fuzes 
With Detonators 45ea. 

4 inches 
subsurface 

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze 

4 inches 
subsurface 

14 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 
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DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator 

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator 

4 inches 
subsurface 

15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator 

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

GG-13 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

DD-11 20 Feb 2018 235 Grenade Fuze 
w/Detonator 

1 inch 
subsurface 

20 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments 

Matt Levesque QA Specialist UXO Pro 

Robert Rice SUXOS USA 

Mark Janiec UXOSO USA 

Mike Rago UXOQCS USA 

Kevin Harkless UXO Tech 3 USA 

Timothy Michalak UXO Tech 3 USA 

James T. Fortney UXO Tech 3 USA 

Anthony Kraintz UXO Tech 3 USA 

Michael Felker UXO Tech 2 USA 

Bennet Fulton UXO Tech 2 USA 

Jeffery Garrett UXO Tech 2 USA 

Richard Moyer UXO Tech 2 USA 

Anthony Indelicato UXO Tech 2 USA 

Jerald Clements UXO Tech 2 USA 

Nicholas Gonzales UXO Tech 2 USA 

Erin Sargenti UXO Tech 2 USA 

Wendy Fortney UXO Tech 2 USA 

Sue Dana UXO Tech 2 USA 

Robin Morgan UXO Tech 2 USA 

Joel Garret UXO Tech 2 USA 

Kyle Locklear UXO Tech 1 USA 

Mathew Harkless UXO Tech 1 USA 

Dustin Miller UXO Tech 1 USA 

Casey Edwards UXO Tech 1 USA 

Steven Taylor UXO Tech 1 USA 
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Colby Bogle UXO Tech 1 USA 

Avery Robinson UXO Tech 1 USA 

Brett Berg UXO Tech 1 USA 

Casey Hatfield UXO Tech 1 USA 

Geoffrey Heard UXO Tech 1 USA 

Peter Alberico UXO Tech 1 USA 

Thomas Graef Brush Tech Aerotek 

Cedric Sanders Brush Tech Aerotek Out Sick 

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this 

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab 

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab 

Hertz 5 Tennessee 25597 USA 

Ford F150 
1.5 Cab 

Hertz 5 Louisiana CO64796 USA 

Ford F150 
1.5 Cab 

Hertz 5 Tennessee 15094 USA 

Ford F150 
1.5 Cab 

Hertz 5 California 34304U1 USA 

Ford F150 
1.5 Cab 

Hertz 5 Arizona CH66295 USA 

Ford F150 
1.5 Cab 

Hertz 5 California 58066K1 USA 

Ford F150 
1.5 Cab 

Hertz          5 Tennessee 925 06 USA 

Ford F150 Hertz          5 California 14042E1 USA 

Ford F150 
1.5 Cab 

Hertz          5 Arizona CH96371 USA 

Equipment 
Storage 
Container No 1 

Haulaway, 
Storage 
Containers 

5 17210 USA 

Porta Potti (1 
each) 

United 5 N/A USA 

Equipment 
Storage 
Container No 2 

Haulaway, 
Storage 
Containers 

5 18807 USA 

MDAS Storage 
Container 

Haulaway, 
Storage 
Containers 

5 18183 USA 

Field Office Mobile Mini 5 AS20TYW0506 USA 

Generator Herc 5 8000 11501 USA 
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received 

Description of each 
type of explosive 

item and Quantity 

Date Demolition 
Materials Expended Comments 

12. EXPOSURE DATA
Week Ending: February 23, 2018

Organization & # of 
Staff on Site 

Man-hours 
Weekly (Scheduled) 

Man-hours 
to Date (Actual) 

UXO Pro (1) 50 484.5 

USA (30) 1500 9112 

Aerotek (1) 100 943 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports 
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USA Environmental, fnc,

SAFETY MEETING/TRAINING RECORD

Time: 0700 X nr,l tr Pllt

Location/Site: 46402 N. 27th ave NEW RIVER AZ

U)

fs
arD,t

Date: 2l2Ol2O18

{^tr,1)

1. Reason for Meetingffraining: (Check all that apply):

x Daily Safety Meetingffraining I Periodic Safety Meeting/Training

tr lnitial Site Safety Meeting/Training T New Site Procedures

tr New Task Briefing T New Site lnformation

tr Periodic Review of Site lnformation tr Other (Explain):

2. Personnel Attending Meeting/Training:

Name Signature Company
ROB RIGE 4 USAE

MIKE RAGO Z )--tav USAE

KEVIN HARKLESS USAE

TIM FORTNEY USAE

ANTHONY KRAINTZ USAE

TIM MICHALAK USAE

JEFF GARRETT t_- 4;6 )sAE
MIKE FELKER USAE

RICHARD MOYER USAE

JERALD CLEMENTS USAE

NICHOLAS GONZALES
---A,

z-4:fl2__ USAE

BENNETT FULTON USAE

ROBIN MORGAN USAE

JOEL GARRETT /z//ilrtu.k' USAE

TONY INDELICATO USAE

ERIN SARGENTI USAE

MATT HARKLESS USAE

KYLE LOCKLEAR .:L+ -!ryit*?z*t USAE

CASEY EDWARDS ffi USAE

STEVEN TAYLOR -4tr4.t(tv) .l USAE

DUSTIN MILLER r-z-al=--- USAE

COLBY BOGLE ?Alul,Wff USAE

AVERY ROBINSON ru42 USAE

0,t{}A USA Fonn Page 1 of 2
Rev.A: May2014
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USA Environmental, fnc,

SAFETY MEETING/TRAINING RECORD

Date: 2t2Ot2O18 Time: 0700 X efrl E prrl

Location/Site: 46402 N. 27rH AVE NEW RIVER AZ

l. Reason for Meeting/Training: (Check all that apply):

N Daily Safety Meeting/Training n Periodic Safety Meeting/Tra ini ng

I lnitial Site Safety Meetinq/Trainins tr New Site Procedures

l New Task Briefing tr New Site lnformation

l Periodic Review of Site nformation tr Other (Explain):

2. Personnel Attending Meeting/Training:

Name Signature Company
WENDY FORTNEY USAE

SUE DANA USAE

BRETT BERG USAE

JEFF HEARD -(: USAE

PETER ALBERICO USAE

CASEY HATFIELD USAE

N.
MATT LEVEQUE \\..-- UXOPRO

,1 /'
THOMAS GRAEF TtEZl-'Zr'; AEROTEK

CEDRIC SANDERS mVffi^H AEROTEK

l!()A USA Form
Rev.A: May2014

Page'l ot2

I
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3. Topics Govered (Check all that apply)

x Site Safety Personnel x Decontamination Proced u res

x SiteMork Area Description X Emergency Response Plan

X Site Characterization X Hazard Communication

x Biological Hazard(s) x On-Site Emergency

x Chemical Hazard(s) X On-Site I niuries/l llnesses

X Physical Hazard(s) X Evacuation Procedures

x Heat Stress X Rally Point(s)

x Cold Stress x Emergency Communication

X Site Control x Directions to Medical Facility

x Work and Support Zones x Drug and Alcohol Policies

x PPE x Medical Monitoring Program

x Air monitoring N Specific Task Training

X Safe Work Practices x Confined Spaces

X Engineering Controls and Equipment N Heavy Equipment

x Spill Containment Procedures u Other: (Specify)

x Equipment Safety T Other: (Specify)

4. Remarks:

4&owz &Wc ar*bts /0r/464rT

lt pts-reC

5. Verification:

I certify that the personnel listed above on this record received the lnformation and/or
Training described as indicated. Personnel not attending this meeting/training will
receive said information/training pior to commencing their assigned duties.

040A USA Form
Rev.A: ilay2014

Page?ol2
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USA Environmental, Inc,

DATE: l5FEB20l8 TIME: 1000 I LOG NO.: 108

CONTRACT NO.: ADEQ t4-073s82.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N. 27TH AVE

TEAM OR NAME OF INSPECTED: Tm4

INSPECTED ITEMS OR OPERATIONS: (List by tasl<, item or other specific identifier)

performed daily inspection on fueling operations

II. INSPECTION RESULTS

Item Description Pass

Yes,No

Item Description Pass

Yes/No

l. PPE ( A,8,6) &tr 9. MECruXO Disposal Operations: trn
2. Compliance with Approved SOP's KN 10. Motor Vehicles / MHE lnspections trn
3. Compliance with Approved Safety Plans w1 I l. First Aid / Trauma Kit: K_tr
4. Safety / Support Equipment x.tr 12. Other (list):drip pan wa
5. On- and Off-Site Communications EN 1 3. Other (list):absorbent material EX
6. Explosives / Ordnance Reference Material &x 14. Other (list):fuel can Etr
7. MSDSs and Container Labeling per APP or

SOP
&tr 15. Other (list): fire extinguisher &n

8 MECruXO Precautions Observed KN 16. Other (list): trf,
SUMMARY OF DEFICIENCIES NOTED: (lf Required)

N/A

CORRECTIVE ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (lf required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corective actions (if necessary)

Sr. UXO Supervisor / Project Manager

Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and docume nted on this form. This form will also be used to documcnt the present status

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April2015
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USA Environmental, fnc.

Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also be used to documentthe present stafus

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: Apill 2015

DATE:20Feb2018 TIME:0745 I LOC NO.: 109

CONTRACT NO.: ADEQ 14-073582.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N. 27TH AVE

TEAM ORNAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)
performed daily inspections on Tm l/ Tm 2l Tm3lTm4 sanitation equipment/trauma kit/FIRE

EXTINGUISHERS/PPE/HAND &POWER TOOLS /VEHICLE

II. INSPECTION RESULTS

Item Description Pass

Yes,No

Item Description Pass

Yesll.lo

1. PPE (A,B,Cbrt trl 9. MECruXO Disposal Operations: TI
2. Compliance with Approved SOP's Er r o.@r.vg$Eb/ MHE Inspections &il
3. Compliance with Approved Safety Plans 6n I l. First Aid / Trauma Kit: K'X
4. Safety / Support Equipment EN 12. Other (list): WASH WATER Etr
5. On- and OFSite Communications atr 13. Other (list): HAND SANITIZER mn
6. Explosives / Ordnance Reference Material 4n 14. other (list): HAND soAP KN
7. MSDSs and Container Labeling per APP or

SOP
4n 15. Other (list): PAPER TOWELS MN

8 MECruXO Precautions Observed EN 16. Other (list): nn
SUMMARY OF DEFICIENCIf,S NOTED: (If Required)

N/A

CORRECTryE ACTIONS RECOMMENDED: (lf required)

N/A

REINSPECTION RESULTS: (If required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

(',--/a-
Sr. IIXO Supervisor / Proiect Manager
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USA Environmental, fnc,

DATE:20FEBl8 TIME:0730 I LOG NO.: 110

CONTRACT NO.: ADEQ 14-073582.63 TASK ORDER NO.: 259694

STTE NAME AND LOCATION: RA N. 27TH AVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)
performed daily inspection on portapotty (serviced l4FEB201 8)

II. INSPECTION RESULTS

Item Description Pass

YesA.lo

Item Description Pass

Yes/No

l. PPE ( A, B,C,D) nn 9. MECruXO Disposal Operations: t]N
2. Compliance with Approved SOP's uu 10. Motor Vehicles / MHE Inspections trn
3. Compliance with Approved Safety Plans nn I l. First Aid / Trauma Kit: trn
4. Safety / Support Equipment ntr 12. Other (list): CLEAN NK
5. On- and Off-Site Communications t]n 13. Other (list): HAND SANITIZER tr'D
6. Explosives / Ordnance Reference Material Dtr 14. Other (list): TOILET PAPER gn
7. MSDSs and Container Labeling per APP or

SOP

nn 15. Other (list): NT

8 MECAIXO Precautions Observed NT 16. Other (list): tru
SUMMARY OF DEFICIENCIES NOTED: (If Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (lf required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

{1 -'-//L-C--t€'
Sr. UXO Supervisor / Project Manager

Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the curent status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April 2015
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos 
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

043

Matt Levesque 2/20/2018

X
X

N/A

N/A
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument

-Conducted GPS check of QA GeoXH

-Performed QA seeding in grids: DD-11, EE-11, FF-11, GG-11, GG-10, EE-10, DD-10,
GG-09, FF-09, EE-09

-Team 1 found grenade fuze with detonator

-Noted unopened fuzes in MPPEH storage were labeled as "with" detonators. SUXOS
opened package and confirmed those fuzes have detonators attached.

2/20/2018
Digitally signed by Matt Levesque 
Date: 2018.02.20 21:59:33 -08'00'
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

2/20/2018 2/20/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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USA Environmental, Inc. 
 

043 USA Form 
Rev. E: April 2015  Page 1 of 2 

Daily Quality Control Report 
Section 1 – General Information 
Date Submitted: 
20 Feb 2018 

Project Name: 
27th Ave Remediation Site 

Prepared By: 
Mike Rago 

Contract Number: 
     ADEQ14-073582.63 

Title/Position: 
UXO Quality Control Specialist 

TO Number: 
259694 

Prime or Sub: 
USAE 

Team # or Identifier: 
TMs 1, 2, 3 Intrusive        4 (brush crew) 

Section 2 –Three Phase Inspections and Clearance Activities 

 P
re

pa
ra

to
ry

 

DFW: Reference: Remarks: 

   

   

   

   

   
 In

iti
al

 

DFW: Reference: Remarks: 
   

   

   

   

 F
ol

lo
w

 U
p 

DFW: Reference: Remarks: 
Veg removal MEC QAPP WS 12 

OPS-21 
TM  4 (brush crew) - low density area 

MEC avoidance MEC QAPP WS 12 
OPS-01 

TM  4 (brush crew) - low density area 

MEC/Analog Detect and  
Removal 

MEC QAPP WS 12 
OPS-14 

TM 1, 2 and 3 - low to high density areas 

MPPEH Management MEC QAPP WS#12; 
 OPS-03, 13 

TM 1, 2 and 3 - low to high density areas 
MDAS 3 Phase Inspections 

Analog Test Strip(ATS) MEC QAPP 
OPS-1 

 TM 1, 2 & 3 
ATS 1 High Density, ATS 2 Low Density 

GIS Data Management MEC QAPP WS#12 
         OPS-41 

TM 1, 2 & 3 Tablet Entry 
 

Location Survey MEC QAPP WS#12 
OPS-40 

QCS Plotting MEC/ Related 

Clearance 
Activities: 

Location or #(s): Pass: Fail: Remarks: 

 
Grid-QCd 
 
 

BB-05,CC-05,DD-05 
DD-12,DD-13,EE-12 

 
6 
 

    
 

QC IAW WP, All Seeds recovered, Anomaly 
Resolution and 20% QCd Complete  
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USA Environmental, Inc. 
 

043 USA Form 
Rev. E: April 2015  Page 2 of 2 

QC 
  SEEDED 

CC-10,DD-10,DD-11 
EE-07,EE-08,FF-03,FF-04
FF-05,FF-06,FF-08,GG-3 
GG-04,GG-05,GG-06, 
GG-07,GG-08 
 

 
16 

 
 

  
 Seeded IAW WP  (Grid Inspections reports to 
Follow) 

Area QC 
Established 
Veg Clearance 

 
 
See SUXOS DAILY 

 
 
N/A 

 Established Corners IAW WP  
Cleared IAW OPS-21 
Checked by QC  

Section 3 – Deficiency Reporting 
 
Deficiency Type:    None         Minor           Major           Critical           Other  ___________ 
      
Description of Deficiency and Report Number: 
 
 

Reported To:     PM            SM            SUXOS            UXOSO            OTHER             

Section 4 – Corrective Action(s) Taken 
Proposed Corrective Actions and Completion Dates: 
 
 
Personnel Responsible for Implementation of Corrective Actions:      

Corrective actions have been completed and monitored/measured for effectiveness. 

Signature 
 

Title/Position Date 

  
Section 5 – Quality Control Comments 
Comments: Established Grids    Total 461; Grids Veg Cut IAW WP/OP.  See SUXOS Daily; 
 
16 Grids Seeded…  Only 77 Grids Remaining to Seed 
Verification Results:     Pass            Fail                    Partial                      Other  
6 Grids QCd 
Signature   

                         
                                         Mike Rago 

Title/Position 
 

UXOQCS 

Date 
20 Feb 2018 

 Section 6 – Responsible Person 

By signing below the quality representative is acknowledging that this Daily Report is accurate and complete. 
Ensure a copy of any Deficiency Report is completed and attached. 
Signature     

 
Robert Rice 

Title/Position 
 

SUXOS 
 

Date 
 
20 Feb 2018 
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BB-05 Potential Mine Pit 
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DD-06 Potential Mine Pit
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EE-07 Potential Mine Pit 
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DD-11 Grenade Fuze with Detonator
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Fuze with detonator found by Team 1, found 
near surface at base of brush in photo
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Additional photo of fuze found by Team 1
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Packaging of fuze package—stating “with” 
detonators
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Box of fuzes with detonators attached
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Two fuzes separated from the box, two 
different adhesives used—pink and white.
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

 
February 26, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  February 21, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque 
President  

, Inc. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT 
 
1. GENERAL 

a. Purchase Order No. ADEQ14-073582:64; PO0000294136 
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona 
c. Daily Status Report Date: February 21, 2018 
d. Report Number: 044 
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ) 
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George 
g. Implementing Agency: ADEQ. Project Manager: Karin Harker 
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque 
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar 
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA) 
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA) 
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA) 
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro) 

 
 
 
 
 
 
 

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION 
a. Statistical Data: 

Category  Total² 
Completed 

Today 
Cumulative 

No. 
% Complete Total QC 

Completed 
Total QA 

Completed 

Grids Established 
461 0 461 100 Task 

Complete 

N/A 
Observation 

Only 

Vegetation Removal 
461 16 431 94 

N/A 
Observation 

Only 

N/A 
Observation 

Only 

Surface/Subsurface 
Clearance¹ 461 15 333 72 195 176 

Non-accessible Grids 37  37 37 

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.   

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by 
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds. 
 

3. Safety  
a. Weather: 33/57 o  Fahrenheit, Cloudy and Windy 
b. Weather Delays (Comments): None 
c. Daily Safety Inspections Completed and Findings:  All passed 

4. Quality Control and Quality Assurance (QC, QA) 
a. QC Failures (Comments): None 
b. QC Seeded grids: CC-06, CC-08, CC-09, DD-06, DD-07, DD-08, DD-09, EE-03, EE-04, EE-05, 

EE-06. 
c. QA Failures (Comments): None 
d. QA Seeded grids: V-18, V-17, V-16, V-15, V-14, V-13, V-9, V-8, V-7, V-6, U-18, U-17, U-16, U-15, 

U-14, U-13, U-9, U-8, U-7, U-6 and FF-16. 
5. Operations Completed Today 

a. 0700 Field Teams mustered for Daily Safety Brief.  
b. Grids Vegetation Removed: Y-03, Y-04, Y-05, Y-06, Y-07, Y-08, Y-09, Z-04, Z-05, Z-06, Z-07, Z-

08, Z-09, AA-03, AA-04, AA-05. 
c. Grids Subsurface Cleared: T-06, T-07, T-08, U-13, U-14, U-15, U-16, U-17, U-18, EE-10, EE-11, 

FF-11, GG-10, GG-11, GG-16. 
d. An additional Potential Mine Pit was discovered in Grid FF-06. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

GPS coordinates: 396451.675 E   3751822.186 N 
e. 2 large pieces of metal debris from a demo shot were discovered in grids CC-08 and Z-05. 

GPS coordinates: 
CC-08 396359.512 E   3751893.883 N   
Z-05    396256.905 E   3751804.261 N 

6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Subsurface 
Clearance. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 

FF-15 16 January Not 
Assigned 

Unknown 
Liquid/Stored in 
MPPEH Locker. 
Liquid has no viscosity 
suspected to be 
gasoline/kerosene 

6 inches BGS at 
the base of a 
tree 

N/A 

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze 

Surface 7 FEB 2018  9 FEB 18 Detonated 9 FEB 18 

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended 

2 inches 
subsurface 

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-15 12 Feb 2018 003 thru 
184 

M213 Grenade Fuzes, 
181 ea. 

4 inches 
subsurface 

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-15 12 Feb 2018 185 thru 
229 

M213 Grenade Fuzes 
With Detonators 45ea. 

4 inches 
subsurface 

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze 

4 inches 
subsurface 

14 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1191



Page 6 of 10 

15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator 

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator 

4 inches 
subsurface 

15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator 

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

GG-13 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

DD-11 20 Feb 2018 235 Grenade Fuze 
w/Detonator 

1 inch 
subsurface 

20 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments 

Matt Levesque QA Specialist UXO Pro 

Robert Rice SUXOS USA 

Mark Janiec UXOSO USA 

Mike Rago UXOQCS USA 

Kevin Harkless UXO Tech 3 USA 

Timothy Michalak UXO Tech 3 USA 

James T. Fortney UXO Tech 3 USA 

Anthony Kraintz UXO Tech 3 USA 

Michael Felker UXO Tech 2 USA 

Bennet Fulton UXO Tech 2 USA 

Jeffery Garrett UXO Tech 2 USA 

Richard Moyer UXO Tech 2 USA 

Anthony Indelicato UXO Tech 2 USA 

Jerald Clements UXO Tech 2 USA 

Nicholas Gonzales UXO Tech 2 USA 

Erin Sargenti UXO Tech 2 USA 

Wendy Fortney UXO Tech 2 USA 

Sue Dana UXO Tech 2 USA 

Robin Morgan UXO Tech 2 USA 

Joel Garret UXO Tech 2 USA 

Kyle Locklear UXO Tech 1 USA 

Mathew Harkless UXO Tech 1 USA 

Dustin Miller UXO Tech 1 USA 

Casey Edwards UXO Tech 1 USA 

Steven Taylor UXO Tech 1 USA 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Colby Bogle UXO Tech 1 USA 

Avery Robinson UXO Tech 1 USA 

Brett Berg UXO Tech 1 USA 

Casey Hatfield UXO Tech 1 USA 

Geoffrey Heard UXO Tech 1 USA 

Peter Alberico UXO Tech 1 USA 

Thomas Graef Brush Tech Aerotek 

Cedric Sanders Brush Tech Aerotek Out Sick 

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this 

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab 

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab 

Hertz 5 Tennessee 25597 USA 

Ford F150 
1.5 Cab 

Hertz 5 Louisiana CO64796 USA 

Ford F150 
1.5 Cab 

Hertz 5 Tennessee 15094 USA 

Ford F150 
1.5 Cab 

Hertz 5 California 34304U1 USA 

Ford F150 
1.5 Cab 

Hertz 5 Arizona CH66295 USA 

Ford F150 
1.5 Cab 

Hertz 5 California 58066K1 USA 

Ford F150 
1.5 Cab 

Hertz          5 Tennessee 925 06 USA 

Ford F150 Hertz          5 California 14042E1 USA 

Ford F150 
1.5 Cab 

Hertz          5 Arizona CH96371 USA 

Equipment 
Storage 
Container No 1 

Haulaway, 
Storage 
Containers 

5 17210 USA 

Porta Potti (1 
each) 

United 5 N/A USA 

Equipment 
Storage 
Container No 2 

Haulaway, 
Storage 
Containers 

5 18807 USA 

MDAS Storage 
Container 

Haulaway, 
Storage 
Containers 

5 18183 USA 

Field Office Mobile Mini 5  AS20TYW0506 USA 

Generator Herc 5  8000 11501 USA 
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received 

Description of each 
type of explosive 

item and Quantity 

Date Demolition 
Materials Expended Comments 

12. EXPOSURE DATA
Week Ending: February 23, 2018

Organization & # of 
Staff on Site 

Man-hours 
Weekly (Scheduled) 

Man-hours 
to Date (Actual) 

UXO Pro (1) 50 494.5 

USA (30) 1500 9412 

Aerotek (1) 100 953 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Attachment 1: Safety Reports 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1197



SAFETY MEETINGITRAINING RECORD

Time: 0700 X An,l E PUt

Location/Site: 46402 N. 27th ave NEW RIVER AZ

0'l0A USA Form
Rev.A: May2014

-arr
-a,L

L+;

l-oDate: 212112018

6r/14 *w €

1- Reason for teeting/Training: (Gheck all that apply):

m tlally Satuty tleetingflfrdtoring m Perirdb Safiety lleetiqglTnaining

tr lnitial Site Safety Meeting/Training tr New Site Procedures

tr tlerir Task ebfug D l{etr Site lnformalbn

tr Periodic Review of Site lnformation tr Other (Eplain):

2. PersonnelAtbndEruffi
I{ame Sfunature Company

ROBrcE l,te [,]sA,E

TIKE RAGO 7--( z) , USAE

KET'il HARIS.ESS L-r'//,-Z--- I'.SAE

TII FORTNEY tu USAE

AIITTIOIYKRAIII:Z / ?,1{"Ai'-' ) TEAE

TIIITilCTIALAK /r---+=.__-_--, USAE

JEFF GARRETT 4t- t,SAE

IT(E FEJGR Z)l-r' r*2-- T.USAE

RIGHARD TOYER tu USAE

JERALD GLErcilIS O) nv TJSAE

NIGHOI.AS GOT{ZALES 4=4--+ USAE

BEI'iIETTF"LTOil 24-_ IJSAE

R(HX)RGAf, 4L. *'/\- T..fiSAE

JOELGARRETT ,,h,/&r-rffi USAE

TOilY IIIDE-E,ATO >=.- T'SAE

CASEY HATFTELD '-r$-qf.- USAE

HATT HARO.ESSi USAE

IftLE LOCKLEAR l/ta 4-,4-u USAE

CASEI' EDWARDS {JSAE

STEI'EX TAYAOR Lpn,onn f ' tlsAE
DUSTIN f,ILLER 4{ USAE

ERnl SARGEXTI L/L* L./ I.ISAE

AvVERY ROBINSON ffiiz_ USAE

Page 1 of 2

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1198



USA Environmental, fnc,

SAFETY MEETING'TRAINING RECORD

Date: 2t21DA18 Time: 0700 X eu E Pf,l

Locationlsite: 46402 N. 27rH AVE NEW RIVER AZ

1- Reason for teetingffraining: (Gheck all that apply):
FA
a Daily Sahty tlee*lngffrafi*ng m Petudic Sdety ltlee{ingrTraining

tr lnitial Site Safety Meeting/Training tr New Site Procedures

tr Iteri, Tffik Briefrtg ili Iteu, Sib Infumatirn

tr Periodic Rev'ew of Site lnformation tr Other (Eplain):

2. hrconnel AtbndErgt llee{nrqfTrainirq:

Itlame Signature Gompany
WENDY FORTNET Mzzn,./zfficaz I'SAE

SUE DANA /ril ir-u-- _U-SAE

BffiTT BERG YA:JC--,- [}SAE

GEOFFRtr HEARD W 1.JSAE

PETERAI.-BErcO b'- I.ISAE

COT-BYBOGLE cdpl.ryLry USAE
/z

IATTI-EI'EQT'E \l-- _l,xoPRo

TOT GRAEF ./L*//ir AEROTEK

CEDRIG SANDERS " i6r flst*r AEROTEK

0tt0A USA Form
Rev.A: May2014

Page 1 of 2
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USA Environmental, fnc,

3. Topics Govered (Gheck all thatapply)
Site Safef,y Persmnet Deconfnirafirxr Procedures

X Site/Work Area Description X Emergency Response Plan
n[,tl
li____r Site Gharafurizalion M

H Flazard Gornmunhation

m Bioloqical Hazard(s) EI On-Site Emergency
,r.-?
lL-_..r Chernical Flazard(sl ,F7

ut_J On-Sib lniurbs/llkresses

K Ptrysr'caf Hazard(s) K Evacuation Procedures

m tbat Sfress m Rdly Poin(s)

E CoH Stess m[/\ Enmrgwacy Corntntmication

X Site Control X Directions to Sfedical FaciW

Er Wqkand SlmqtZss B Drug andAlcotrcl Pdcbs
EI PPE x Medical Monitoring Prqgram

Air rnonibdrg SpeclfuTask Traforing

EI SafeWork Practices x Confined Spaces
MIV'TPJ Engkreedng Gonfrob and Eqtixlurt l{eavy Equirrnent

x Spill Containment Procedures u Other: (Spec-rff)

f:l
l"{ Equipment Safety tr Other (Sfcify)

1- Remarls:
4AoTsK Q)clc f*/a* lor />t#r7-

3o u54€ \
t hffi- 1 l, Pcrl*$,eL
1 a6o?,o ) chE,ra

5- Vsificati<rm:

I cle*frTy f,haf;frre permrrle* Isted above sr frfs rwd rece$red fre lrllfurnnatim afu
Tn:nirg ffi as irrlfutud. Fersorrre, rd em6rg ffiis melirg@ wifr
receive said informationftraining pior to commencing fher assrgned dutrras.

fn Ll,
SitE

0'l0A USA Form
Rev. A: May20t4
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USA Environmental, fnc,

DATE:21FE82018 TIME: 1000 | LOG NO.: lll
CONTRACT No.: ADEQ l4-073s82.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N.27TH AVE

TEAM OR NAME OF INSPECTED: Tm4

INSPECTED ITEMS OR OPERATIONS; (List by task, item or other specific identifier)
performed daily inspection on fueling operations

II. INSPECTION RESULTS

Item Description Pass

YesA.io

Item Description Pass

YesA.io

l. PPE (A,B,Cffi) &a 9. MECruXO Disposal Operations: ril
2. Compliance with Approved SOP's X'n 10. Motor Vehicles / MHE Inspections TN
3. Compliance with Approved Safety Plans MT I 1. First Aid / Trauma Kit: &T
4. Safety / Support Equipment MA 12. Other (list):drip pan Eu
5. On- and Off-Site Communications Rtr 13. Other (list):absorbent material Etr
6. Explosives / Ordnance Reference Material Mtr 14. Other (list):tuel can En
7. MSDSs and Container Labeling per APP or

SOP
En 15. Other (list): fire extinguisher trn

8 MECruXO Precautions Observed It4.n 16. Other (list): tru
SUMMARY OF DEFICIENCIES NOTED: (lf Required)

N/A

CORRECTIVE ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (lf required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (ifnecessary)

- 
''*)t-- r
Sr. UXO Supervisor / Project Manager

Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety lnspections are to be conducted each day and documented on this form. This form will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B; Apdl 2015
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USA Environmental, fnc,

DATE:2lFEBl8 TIME: 1200 | LOG NO.:II2

CONTRACT NO.: ADEQ l4-073s82.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N.27TH AVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)
performed daily inspection on portapotty (serviced 2 I Feb20 1 8)

II. INSPECTION RESULTS

Item Description Pass

Yes/No

Item Description Pass

Yes/No

1. PPE ( A, B,C,D) nn 9. MEC/UXO Disposal Operations: ux
2. Compliance with Approved SOP's nn 10. Motor Vehicles / MHE Inspections nn
3. Compliance with Approved Safety Plans trtr I l. First Aid / Trauma Kit trn
4. Safety / Support Equipment tru 12. Other (list): CLEAN Kf,
5. On- and Off-Site Communications trtr 13. Other (list): HAND SANITIZER EI
6. Explosives / Ordnance Reference Material ND 14. Other (isQ: TOILET PAPER &n
7. MSDSs and Container Labeling per APP or

SOP

Ttr 15. Other (list): ntr

8 MECruXO Precautions Observed trtr 16. Other (list): xtr
SUMMARY OF DEFICIENCIES NOTED: (If Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (If required)

VI. SIGNATURES: I acknorvledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

IJXOSO / SSO

Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also be used to document the present stafus

ofthe site/site operations, personnel, and rvill also be used to note the current status ofdeficiencies noted during daily inspections. Any daily

inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April 2015
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USA Environmental, fnc,

Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the curert status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deliciencies have besn noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April 2015

DATE:2IFEB018 TIME: 0730 I LOG NO.: I 13

CONTRACT NO.: ADEQ 14-073582.63 TASK ORDER NO.: 259694

STTE NAME AND LOCATION: RA N.27TH AVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)
performed daily inspections on Tm I / Tm2lTm3lTm4 Sanitation EquipmenUTrauma Kit/FIRE

EXTTNGU ISHERS/PPE/I{AND &POWER TOOLS A/EHICLE

II. INSPECTION RESULTS

Item Description Pass

YesA.lo

Item Description Pass

Yes/No

l. PPE ( A, B,Crff) mn 9. MEC/UXO Disposal Operations: NT
2. Compliance with Approved SOP's BN I 0. Mqt6?Tthi"!&rrase Inspections WZ
3. Compliance with Approved Safety Plans &tr I l. First Aid / Trauma Kit: Ef
4. Safety / Support Equipment Etr 12. Other (list): WASH WATER ED
5. On- and OfI-Site Communications &u 13. Other (list): HAND SANITIZER 8tr
6. Explosives / Ordnance Reference Material RI 14. Other (list): HAND SOAP KT
7. MSDSs and Container Labeling per APP or

SOP
Krl 15. Other (list): PAPER TOWELS trn

I MECruXO Precautions Observed Qtr 16. Other (list): xtr
SUMMARY OF DEFICIENCIES

N/A

NOTED: (If Required)

CORRECTM ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (If required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

,n"'--\ /'(- / '-, 
--){----' L-

SrlJxO@
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos 
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

043

Matt Levesque 2/21/2018

X
X

N/A

N/A
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument

-Observed teams conducting equipment checks in ATS

-Conducted GPS check of QA GeoXH

-Observed Teams 1 & 2 intrusive

-Performed QA seeding in grids: V-18, V-17, V-16, V-15, V-14, V-13, V-9, V-8, V-7, V-6,
U-18, U-17, U-16, U-15, U-14, U-13, U-9, U-8, U-7, U-6 & FF-16

2/21/2018
Digitally signed by Matt Levesque 
Date: 2018.02.21 20:04:28 -08'00'
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

2/21/2018 2/21/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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USA Environmental, Inc. 

043 USA Form 
Rev. E: April 2015 Page 1 of 2 

Daily Quality Control Report 
Section 1 – General Information 
Date Submitted: 
21 Feb 2018 

Project Name: 
27th Ave Remediation Site 

Prepared By: 
Mike Rago 

Contract Number: 
ADEQ14-073582.63 

Title/Position: 
UXO Quality Control Specialist 

TO Number: 
259694 

Prime or Sub: 
USAE 

Team # or Identifier: 
TMs 1, 2, 3 Intrusive        4 (brush crew) 

Section 2 –Three Phase Inspections and Clearance Activities 

 P
re

pa
ra

to
ry

 

DFW: Reference: Remarks: 

   
 In

iti
al

 

DFW: Reference: Remarks: 

 F
ol

lo
w

 U
p 

DFW: Reference: Remarks: 
Veg removal MEC QAPP WS 12 

OPS-21 
TM  4 (brush crew) - low density area 

MEC avoidance MEC QAPP WS 12 
OPS-01 

TM  4 (brush crew) - low density area 

MEC/Analog Detect and 
Removal 

MEC QAPP WS 12 
OPS-14 

TM 1, 2 and 3 - low to high density areas 

MPPEH Management MEC QAPP WS#12; 
 OPS-03, 13 

TM 1, 2 and 3 - low to high density areas 
MDAS 3 Phase Inspections 

Analog Test Strip(ATS) MEC QAPP 
OPS-1 

 TM 1, 2 & 3 
ATS 1 High Density, ATS 2 Low Density 

GIS Data Management MEC QAPP WS#12 
         OPS-41 

TM 1, 2 & 3 Tablet Entry 

Location Survey MEC QAPP WS#12 
OPS-40 

QCS Plotting MEC/ Related Debris 

Clearance 
Activities: 

Location or #(s): Pass: Fail: Remarks: 

Grid-QCd 0 
QC IAW WP, All Seeds recovered, Anomaly 
Resolution and 20% QCd Complete  
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USA Environmental, Inc. 
 

043 USA Form 
Rev. E: April 2015  Page 2 of 2 

QC 
  SEEDED 

CC-06, CC-08, CC-09 
DD-06, DD-07, DD-08 
DD-09, EE-03, EE-04 
EE-05, EE-06 

 
11 

 
 

  
 Seeded IAW WP  (Grid Inspections reports to 
Follow) 

Area QC 
Established 
Veg Clearance 

 
 
See SUXOS DAILY 

 
 
N/A 

 Established Corners IAW WP  
Cleared IAW OPS-21 
Checked by QC  

Section 3 – Deficiency Reporting 
 
Deficiency Type:    None         Minor           Major           Critical           Other  ___________ 
      
Description of Deficiency and Report Number: 
 
 

Reported To:     PM            SM            SUXOS            UXOSO            OTHER             

Section 4 – Corrective Action(s) Taken 
Proposed Corrective Actions and Completion Dates: 
 
 
Personnel Responsible for Implementation of Corrective Actions:      

Corrective actions have been completed and monitored/measured for effectiveness. 

Signature 
 

Title/Position Date 

  
Section 5 – Quality Control Comments 
Comments: Established Grids    Total 461; Grids Veg Cut IAW WP/OP.  See SUXOS Daily; 
11 Grids Seeded.  Only 66 grids remaining to seed 
Located several make shift culvert tubes near or on roadways, assisted SUXOS in locating and exposing 
locations.  These will have to be excavated to clear them.   Most of these are sealed with debris with no exit. 
Verification Results:     Pass            Fail                    Partial                      Other  
 
Signature   

                        
                                         Mike Rago 

Title/Position 
 

UXOQCS 

Date 
 
21 Feb 2018 

 Section 6 – Responsible Person 

By signing below the quality representative is acknowledging that this Daily Report is accurate and complete. 
Ensure a copy of any Deficiency Report is completed and attached. 
Signature     

 
Robert Rice 

Title/Position 
 

SUXOS 
 

Date 
 
21 Feb 2018 
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FF-06 Potential Mine Pit 
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CC-08 Demo Shot Frag
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Z-05 Demo Shot Frag
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ATS updated with lanes
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UXO tech testing instrument
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Team 2 clearing FF-16
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Team 1 intrusive operations in EE-09
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Page 1 of 10 

 

15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

 
February 26, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  February 22, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque 
President  

, Inc. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT 
 
1. GENERAL 

a. Purchase Order No. ADEQ14-073582:64; PO0000294136 
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona 
c. Daily Status Report Date: February 22, 2018 
d. Report Number: 045 
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ) 
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George 
g. Implementing Agency: ADEQ. Project Manager: Karin Harker 
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque 
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar 
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA) 
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA) 
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA) 
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro) 

 
 
 
 
 
 
 

This space is intentionally left blank 
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Page 3 of 10 

15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total² 
Completed 

Today 
Cumulative 

No. 
% Complete Total QC 

Completed 
Total QA 

Completed 

Grids Established 
461 0 461 100 Task 

Complete 

N/A 
Observation 

Only 

Vegetation Removal 
461 20 451 98 

N/A 
Observation 

Only 

N/A 
Observation 

Only 

Surface/Subsurface 
Clearance¹ 461 18 351 76 195 176 

Non-accessible Grids 37 37 37 

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds. 

3. Safety
a. Weather: 36/56 o Fahrenheit, Sunny
b. Weather Delays (Comments): None
c. Daily Safety Inspections Completed and Findings:  All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC Seeded grids: W-06, W-07, W-08, W-09, W-13, W-14, W-15, W-16, W-17, W-18, W-19, W-20,

X-20, Y-20, Z-20, Z-19, CC-16, DD-16.
c. QA Failures (Comments): None
d. QA Seeded grids:  W-19, W-18, W-17, W-16, W-15, W-14, W-13, W-9, W-8, W-7, W-6, GG-4,

GG-5, GG-6, GG-7, GG-8, FF-4, FF-5, FF-6 and FF-8.
5. Operations Completed Today

a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Vegetation Removed: W-16, W-17, W-18, W-19, W-20, X-3, X-4, X-5, X-6, X-7, X-8, X-9, X-

13, X-14, X-15, X-16, X-17, X-18, X-19, X-20.
c. Grids Subsurface Cleared: U-6, U-7, U-8, U-9, V-14, V-15, V-16, V-17, V-18, X-10, Z-10, AA-10,

BB-10, CC-10, DD-10, EE-17, FF-16, FF-17.
d. Tom Keller from Thermo Scientific arrived on site to test the Unknown Liquid from grid FF-15.
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The liquid was determined to be alpha-Pinene; a Flammable liquid with no Explosive hazard. 
e. Another piece of metal debris from a demo shot was discovered in grid FF-17.

GPS coordinates: 396438.624 E   3752170.867 N
6. Planned for Next Work Day: Continue brush clearance of Low Density areas. Continue Subsurface

Clearance.

This space is intentionally left blank 
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze 

Surface 7 FEB 2018 9 FEB 18 Detonated 9 FEB 18 

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended 

2 inches 
subsurface 

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-15 12 Feb 2018 003 thru 
184 

M213 Grenade Fuzes, 
181 ea. 

4 inches 
subsurface 

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-15 12 Feb 2018 185 thru 
229 

M213 Grenade Fuzes 
With Detonators 45ea. 

4 inches 
subsurface 

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze 

4 inches 
subsurface 

14 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator 

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator 

4 inches 
subsurface 

15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 
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EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator 

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

GG-13 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

DD-11 20 Feb 2018 235 Grenade Fuze 
w/Detonator 

1 inch 
subsurface 

20 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1224



Page 7 of 10 

15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments 

Matt Levesque QA Specialist UXO Pro 

Robert Rice SUXOS USA 

Mark Janiec UXOSO USA 

Mike Rago UXOQCS USA 

Kevin Harkless UXO Tech 3 USA 

Timothy Michalak UXO Tech 3 USA 

James T. Fortney UXO Tech 3 USA 

Anthony Kraintz UXO Tech 3 USA 

Michael Felker UXO Tech 2 USA 

Bennet Fulton UXO Tech 2 USA 

Jeffery Garrett UXO Tech 2 USA 

Richard Moyer UXO Tech 2 USA 

Anthony Indelicato UXO Tech 2 USA 

Jerald Clements UXO Tech 2 USA 

Nicholas Gonzales UXO Tech 2 USA 

Erin Sargenti UXO Tech 2 USA 

Wendy Fortney UXO Tech 2 USA 

Sue Dana UXO Tech 2 USA 

Robin Morgan UXO Tech 2 USA 

Joel Garret UXO Tech 2 USA 

Kyle Locklear UXO Tech 1 USA 

Mathew Harkless UXO Tech 1 USA 

Dustin Miller UXO Tech 1 USA 

Casey Edwards UXO Tech 1 USA 

Steven Taylor UXO Tech 1 USA 
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Colby Bogle UXO Tech 1 USA 

Avery Robinson UXO Tech 1 USA 

Brett Berg UXO Tech 1 USA 

Casey Hatfield UXO Tech 1 USA 

Geoffrey Heard UXO Tech 1 USA 

Peter Alberico UXO Tech 1 USA 

Thomas Graef Brush Tech Aerotek 

Cedric Sanders Brush Tech Aerotek 

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 

Tom Keller Sales/Analyst Thermo Scientific 22Feb18 Analyze Liquid / Yes 
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this 

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab 

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab 

Hertz 5 Tennessee 25597 USA 

Ford F150 
1.5 Cab 

Hertz 5 Louisiana CO64796 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 15094 USA 

Ford F150 
1.5 Cab 

Hertz 5 California 34304U1 USA 

Ford F150 
1.5 Cab 

Hertz 5 Arizona CH66295 USA 

Ford F150 
1.5 Cab 

Hertz 5 California 58066K1 USA 

Ford F150 
1.5 Cab 

Hertz          5 Tennessee 925 06 USA 

Ford F150 Hertz          5 California 14042E1 USA 

Ford F150 
1.5 Cab 

Hertz          5 Arizona CH96371 USA 

Equipment 
Storage 
Container No 1 

Haulaway, 
Storage 
Containers 

5 17210 USA 

Porta Potti (1 
each) 

United 5 N/A USA 

Equipment 
Storage 
Container No 2 

Haulaway, 
Storage 
Containers 

5 18807 USA 

MDAS Storage 
Container 

Haulaway, 
Storage 
Containers 

5 18183 USA 

Field Office Mobile Mini 5 AS20TYW0506 USA 

Generator Herc 5 8000 11501 USA 
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received 

Description of each 
type of explosive 

item and Quantity 

Date Demolition 
Materials Expended Comments 

12. EXPOSURE DATA
Week Ending: February 23, 2018

Organization & # of 
Staff on Site 

Man-hours 
Weekly (Scheduled) 

Man-hours 
to Date (Actual) 

UXO Pro (1) 50 504.5 

USA (30) 1500 9712 

Aerotek (2) 100 973 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports 
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USA Environmental, fnc,

SAFETY MEETING/TRAINING RECORD

Date: 2t22t2018 Time: 0700 X nrn E pr,l

Location/Site: 46402 N. 27th ave NEW RIVER AZ

1. Reason for Meetingffraining: (Check all that apply):

x Daily Safety Meeti ng/Training tr Periodic Safety Meeting/Training

tr lnitial Site Safety Meeting/Training tr New Site Procedures

u New Task Briefing T New Site lnformationr Periodic Review of Site lnformation tr Other (Explain):

2. Personnel Attending Meeting/Training:

Name ,- Signature Company
ROB RICE USAE

MIKE RAGO USAE

KEVIN HARKLESS {*,/:,{J USAE

TIM FORTNEY USAE

ANTHONY KRAINTZ vfi>< / USAE

TIM MICHALAK \ USAE

JEFF GARRETT -'>C>).-=+ {JSAE

MIKE FELKER 'Wirl 4?-- USAE

RICHARD MOYER 4;X 3-t USAE

JERALD CLEMENTS *S-'.e--=--- USAE

N!CHOLAS GONZALES

-*-!"*;5=-
USAE

BENNETT FULTON USAE

ROBIN MORGAN USAE

JOEL GARRETT )!J- USAE

TONY INDELICATO A-, . USAE

ERIN SARGENTI 4--< USAE

MATT HARKLESS USAE

KYLE LOCKLEAR i USAE

CASEY EDWARDS USAE

STEVEN TAYLOR USAE

DUSTIN MILLER USAE

COLBY BOGLE ./ i.- USAE

AVERY ROBINSON USAE

Page 1 of20OA USA Form
Rev. A: May 2014

L
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SAFETY MEETING/TRAINING RECORD

Date: 2t22t2018 Time: 0700 X lLl f] pftn

Location/Site: 46402 N. 27rH AVE NEW RIVER AZ

1. Reason for Meetingffraining: (Check all that apply):

x Daily Safety Meeting/Train ing n Periodic Safety Meeting/Training

I lnitial Site Safety Meetingffraining f New Site Procedures

tr New Task Briefing T New Site lnformation

I Periodic Review of Site nformation I Other (Explain):

2. Personnel Attending Meetingffraining:

Name Signature Company
WENDY FORTNEY USAE

SUE DANA USAE

BRETT BERG L:>i,*-/t--1 USAE

JEFF HEARD USAE

PETER ALBERICO USAE

CASEY HATFIELD Y*L '\ USAE

MATT LEVEQUE \\ 1JXOPRO

THOMAS GRAEF AEROTEK

CEDRIC SANDERS (/, ));,r\;t,*p,, _
AEROTEK

04lA USA Form
Rev.A: May2014

Page'l of 2
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3. Topics Covered (Check all that apply)

X Site Safety Personnel x Decontamination P roced ures

x SiteMork Area Description X Emergency Response Plan

x Site Characterization x Hazard Communication

x Biolosical Hazard(s) X On-Site Emergencv

x Chemical Hazard(s) x On-Site lniuries/lllnesses

x Physical Hazard(s) x Evacuation Procedures

x Heat Stress X Rally Point(s)

x Cold Stress x Emergency Communication

x Site Control x Directions to Medical Facility

x Work and Support Zones x Drug and Alcohol Policies

x PPE x Medical Monitoring Program

x Air monitoring x Specific Task Training

x Safe Work Practices X Confined Spaces

x Engineering Controls and Equipment x Heavy Equipment

x Spill Containment Procedures f Other: (Specify)

x Equipment Safety u Other: (Specify)

4. Remarks:

frLL 33ywoda /t*etr

5. Verification:

I cefiify that the personnel listed above on this record received the lnformation and/or
Training described as indicated. Personnel not attending this meeting/training will
receive said information/training pior to commencing their assigned duties.

z+fu Lo tt Date:

040A USA Form

Rev.A: May2014
Page?ot2
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DATE:22FEBl8 TIME: 0730 I t OC NO.:ll4

CONTRACT NO.: ADEQ 14-073582.63 TASKORDER NO.: 259694

SITE NAME AND LOCATION: RAN.2TTHAVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)
performed daily inspection on portapotty (serviced 21Feb 2018)

II. INSPECTION RESULTS

Item Description Pass

YesA.{o

Item Description Pass

YesA.{o

1. PPE ( A, B,C,D) ntr 9. MEC/IIXO Disposal Operations: t]n
2. Compliance with Approved SOP's ntr 10. Motor Vehicles / MHE Inspections trT
3. Compliance with Approved Safety Plans trn 11. First Aid / Trauma Kit: RN
4. Safety / Suppor.t Equipment trtr 12. Other (list): Clean En
5. On- and Off-Site Communications ntr 13. Other (list): Anti Bacterial Hand Sanitzer mn
6. Explosives / Ordnance Reference Material tril 14. Other (list): Toilet Paper EN
7. MSDSs and Container Labeling per APP or

SOP
Iu 15. Other (list): nn

8 MECruXO Precautions Observed ntr 16. Other (list): trn
SUMMARY OF DEFICIENCIES NOTED: (If Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (If required)

SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (ifnecessary)

Sr. UXO Supervisor / Project Manager

Safety Inspection Form
FOR MEC OPERATIONS

Notel Safefy Inspections are to be conducted each day and documented on this form. This form will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily

inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April 20,15
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Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also be used to document the present sratus
ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noted will be forwarded to the Project Manager/StIXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: Apri]2015

DATE:22F8B2018 TIME: 1300 | LOG NO.: 116

CONTRACT NO.: ADEQ 14-073582.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N. 27TH AVE

TEAM OR NAME OF INSPECTED: TM4

INSPECTED ITEII{S OR OPERATIONS: (List by task, item or other specific identifier)

performed daily inspection on fueling operations

II. INSPECTION RESULTS

Item Description Pass

Yes/No

Item Description Pass

Yeslrlo

l. PPE ( A, B,C(D ET 9. MECruXO Disposal Operations: tru
2. Compliance with Approved SOP's KN 10. Motor Vehicles / MHE Inspections TT
3. Compliance with Approved Safety Plans BD I l. First Aid / Trauma Kit: Rtr
4. Safety / Support Equipment EN 12. Other (list):drip pan ED
5. On- and Off-Site Communications E,N 13. Other (list):absorbent material ,EX
6. Explosives / Ordnance Reference Material Eu 14. Other (list):fuel can EN
7. MSDSs and Container Labeling per APP or

SOP
Etr 15. Other (list): fire extinguisher EN

8 MECruXO Precautions Observed EN 16. Other (list): trn
SUMMARY OF DEFICIENCIES NOTED: (lf Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (lf required)

VI. SIGNATURES: I acknowledge that I have been briefed on the rezults of this
inspection and will take corrective actions (if necessary)

Sr. UXO Supervisor / Project Manager
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Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev.B: April2015

DATE:22Feb2018 TIME:0745 I LOG NO.:llS

CONTRACT NO.: ADEQ t4-073582.63 TASK ORDER NO.: 259694

STTE NAME AND LOCATION: RA N. 27TH AVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)

performed daily inspections on Tm 1/ Tm 2lTm3llm4 sanitation equipmenVtrauma kit/FIRE
EXTINGUISHERS/PPE/HAND &POWER TOOLS /VEHICLE

II. INSPECTION RESULTS

Item Description Pass

YesA.{o

Item Description Pass

Yes/No

l. PPE (A,B,qp) RN 9. MECruXO Disposal Operations: nt]
2. Compliance with Approved SOP's KX rc.@i ehicGy MHE Inspections mn
3. Compliance with Approved Safety Plans En 11. First Aid / Trauma Kit: W,tr
4. Safety / Support Equipment ET 12. orher (list): WASH WATER trtr
5. On- and Off-Site Communications RN 13. Other(list): HAND SANITIZER WA
6. Explosives / Ordnance Reference Material mtr 14. Other (list): HAND SOAP Etr
7. MSDSs and Container Labeling per APP or

SOP

Etr 15. Other (list): PAPER TOWELS Rn
8 MECruXO Precautions Observed trn 16. Other (list): trtr
SUMMARY OF DEFICIENCIES NOTED: (If Required)

N/A

CORRECTIVE ACTIONS RECOMMENDED: (lf required)

NIA

REINSPECTION RESULTS: (If required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (ifnecessary)

-'Z_e-t
Sr. UXO Supervisor / Project Manager
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos 
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

046

Matt Levesque 2/22/2018

X
X

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument

-Observed teams conducting equipment checks in ATS

-Conducted GPS check of QA GeoXH

-Observed QC GPS and equipment checks

-Observed testing of unknown liquid substance found in grid ??), substance determined
to be "alpha pinene", an aromatic, flammable substance.

-Observed Teams 1, 3 & 2 intrusive

-Performed QA seeding in grids: W-19, W-18, W-17, W-16, W-15, W-14, W-13, W-9,
W-8, W-7, W-6, GG-4, GG-5, GG-6, GG-7, GG-8, FF-4, FF-5, FF-6 & FF-8

2/22/2018
Digitally signed by Matt Levesque 
Date: 2018.02.22 19:48:26 -08'00'
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

2/22/2018 2/22/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1239



Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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043 USA Form 
Rev. E: April 2015  Page 1 of 2 

Daily Quality Control Report 
Section 1 – General Information 
Date Submitted: 
22 Feb 2018 

Project Name: 
27th Ave Remediation Site 

Prepared By: 
Mike Rago 

Contract Number: 
     ADEQ14-073582.63 

Title/Position: 
UXO Quality Control Specialist 

TO Number: 
259694 

Prime or Sub: 
USAE 

Team # or Identifier: 
TMs 1, 2, 3 Intrusive        4 (brush crew) 

Section 2 –Three Phase Inspections and Clearance Activities 

 P
re

pa
ra

to
ry

 

DFW: Reference: Remarks: 

   

   

   

   

   
 In

iti
al

 

DFW: Reference: Remarks: 
   

   

   

   

 F
ol

lo
w

 U
p 

DFW: Reference: Remarks: 
Veg removal MEC QAPP WS 12 

OPS-21 
TM  4 (brush crew) - low density area 

MEC avoidance MEC QAPP WS 12 
OPS-01 

TM  4 (brush crew) - low density area 

MEC/Analog Detect and  
Removal 

MEC QAPP WS 12 
OPS-14 

TM 1, 2 and 3 - low to high density areas 

MPPEH Management MEC QAPP WS#12; 
 OPS-03, 13 

TM 1, 2 and 3 - low to high density areas 
MDAS 3 Phase Inspections 

Analog Test Strip(ATS) MEC QAPP 
OPS-1 

 TM 1, 2 & 3 
ATS 1 High Density, ATS 2 Low Density 

GIS Data Management MEC QAPP WS#12 
         OPS-41 

TM 1, 2 & 3 Tablet Entry 
 

Location Survey MEC QAPP WS#12 
OPS-40 

QCS Plotting MEC/ Related Debris 

Clearance 
Activities: 

Location or #(s): Pass: Fail: Remarks: 

 
Grid-QCd 
 
 

  
0 

    
 

QC IAW WP, All Seeds recovered, Anomaly 
Resolution and 20% QCd Complete  
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043 USA Form 
Rev. E: April 2015  Page 2 of 2 

QC 
  SEEDED 

W-06, W-07, W-08,  
W-09, W-13, W-14,  
W-15, W-16, W-17,  
W-18, W-19, W-20, 
X-20, Y-20, Z-20, Z-19, 
CC-16, DD-16  

 
18 

 
 

  
 Seeded IAW WP  (Grid Inspections reports to 
Follow) 

Area QC 
Established 
Veg Clearance 

 
 
See SUXOS DAILY 

 
 
N/A 

 Established Corners IAW WP  
Cleared IAW OPS-21 
Checked by QC  

Section 3 – Deficiency Reporting 
 
Deficiency Type:    None         Minor           Major           Critical           Other  ___________ 
      
Description of Deficiency and Report Number: 
 
 

Reported To:     PM            SM            SUXOS            UXOSO            OTHER             

Section 4 – Corrective Action(s) Taken 
Proposed Corrective Actions and Completion Dates: 
 
 
Personnel Responsible for Implementation of Corrective Actions:      

Corrective actions have been completed and monitored/measured for effectiveness. 

Signature 
 

Title/Position Date 

  
Section 5 – Quality Control Comments 
Comments: Established Grids    Total 461; Grids Veg Cut IAW WP/OP.  See SUXOS Daily; 
11 Grids Seeded.  Only 66 grids remaining to seed 
Located several make shift culvert tubes near or on roadways, assisted SUXOS in locating and exposing 
locations.  These will have to be excavated to clear them.   Most of these are sealed with debris with no exit. 
Verification Results:     Pass            Fail                    Partial                      Other  
 
Signature   

                         
                                         Mike Rago 

Title/Position 
 

UXOQCS 

Date 
 
22 Feb 2018 

 Section 6 – Responsible Person 
By signing below the quality representative is acknowledging that this Daily Report is accurate and complete. 
Ensure a copy of any Deficiency Report is completed and attached. 
Signature     

 
Robert Rice 

Title/Position 
 

SUXOS 
 

Date 
 
22 Feb 2018 
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1997 Demolition Event Assumed Remnant 
of Magazine Found in Grid FF-17
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Testing of unknown liquid with a portable 
mass spectrometer.
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Team 3 in grid U-08
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Team 4 veg clearance near the “top” of the 
property in grid W-18
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115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

February 26, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  February 23, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: February 23, 2018
d. Report Number: 046
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total² 
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
461 0 461 100 Task 

Complete

N/A 
Observation 

Only

Vegetation Removal
461 14 465³ 100

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 461 16 367 80 227 176 

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds.

³ The 465 grids vegetation cleared includes some partial grids in the inaccessible areas.

3. Safety
a. Weather: 31/54 o  Fahrenheit, Cloudy and Windy
b. Weather Delays (Comments): None
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC 20% re-survey grid: Q-05, Q-06, Q-07, Q-08, Q-09, Q-10, Q-11, Q-12, Q-13, Q-14, Q-15, Q-

16, Q-17, Q-18, R-05, R-06, R-07, R-08, R-09, R-10, R-11, R-12, R-13, R-14, R-15, R-16, R-17,
R-18, S-02, S-03, S-04, S-05.

c. QC Seeded grids: X-05, X-06, X-07, X-08, X-09, Y-06, Y-07, Y-08, Y-09, Z-06, Z-07, Z-08, Z-09,
AA-06, AA-07, AA-08, AA-09, BB-06, BB-07, BB-08, BB-09.

d. QA Failures (Comments): None
e. QA Seeded grids:  W-13 through W-19, W-6 through W-9, GG-4 through GG-8, FF-4, FF-5, FF-6,

and FF-8.
5. Operations Completed Today

a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Vegetation Removed: Y-14, Y-15, Y-17, Y-18, Y-20, Z-15, Z-16, Z-17, Z-18, Z-19, Z-20, AA-
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15, AA-19, AA-20. Vegetation Removal is now complete.
c. Grids Subsurface Cleared: V-08, W-13, W-14, W-15, W-16, W-17, W-18, W-19, W-20, GG-3, GG-

4, GG-5, GG-6, GG-7, GG-8, GG-9.
d. An ammo can wrapped in plastic was discovered in grid DD-17. The can was opened remotely. 

Inside were 4 bags containing a variety of silver U.S. coins. The coins were inventoried and 
transferred to Titus Bruekner and Levine attorneys at law.

e. 3 pieces of metal debris from a demo shot were discovered in grids GG-03 and AA-06.
GPS coordinates:
GG-09 (2 pieces) 396470.186 E   3751912.550 N
AA-06 396293.827 E   3751821.879 N

6. Planned for Next Work Day: Continue Subsurface Clearance. Excavator, Water Truck, and Wood 
Chipper to be delivered. Prep all equipment for Building Demo operations.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze

Surface 7 FEB 2018 9 FEB 18 Detonated 9 FEB 18

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended

2 inches 
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-15 12 Feb 2018 003 thru 
184

M213 Grenade Fuzes,
181 ea.

4 inches
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-15 12 Feb 2018 185 thru
229

M213 Grenade Fuzes 
With Detonators 45ea.

4 inches 
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze

4 inches
subsurface

14 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator

4 inches 
subsurface

15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo
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EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

GG-13 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

DD-11 20 Feb 2018 235 Grenade Fuze 
w/Detonator

1 inch 
subsurface

20 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

James T. Fortney UXO Tech 3 USA

Anthony Kraintz UXO Tech 3 USA

Michael Felker UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA

Anthony Indelicato UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA

Erin Sargenti UXO Tech 2 USA

Wendy Fortney UXO Tech 2 USA

Sue Dana UXO Tech 2 USA

Robin Morgan UXO Tech 2 USA

Joel Garret UXO Tech 2 USA

Kyle Locklear UXO Tech 1 USA

Mathew Harkless UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA
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Colby Bogle UXO Tech 1 USA

Avery Robinson UXO Tech 1 USA

Brett Berg UXO Tech 1 USA

Casey Hatfield UXO Tech 1 USA

Geoffrey Heard UXO Tech 1 USA

Peter Alberico UXO Tech 1 USA

Thomas Graef Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 15094 USA

Ford F150 
1.5 Cab

Hertz 5 California 34304U1 USA

Ford F150 
1.5 Cab

Hertz 5 Arizona CH66295 USA

Ford F150 
1.5 Cab

Hertz 5 California 58066K1 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 925 06 USA

Ford F150 Hertz 5 California 14042E1 USA

Ford F150
1.5 Cab

Hertz 5 Arizona CH96371 USA

Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti (1 
each)

United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway, 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway, 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

12. EXPOSURE DATA
Week Ending: February 23, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 514.5 

USA (30) 1500 10,012 

Aerotek (2) 100 993 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos 
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

046

Matt Levesque 2/23/2018

X
X

N/A

N/A
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27th Avenue Remediation Site, 

Maricopa County, AZ
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument

-Observed teams conducting equipment checks in ATS

-Conducted GPS check of QA GeoXH

-Observed QC GPS and equipment checks

-Observed SUXOS investigating mineshaft in grid EE-7

-Observed remote pull set up of buried ammo can and remote pull.

-Observed Teams 1 & 2 intrusive

-Performed QA seeding in grids: W-19, W-18, W-17, W-16, W-15, W-14, W-13, W-9,
W-8, W-7, W-6, GG-4, GG-5, GG-6, GG-7, GG-8, FF-4, FF-5, FF-6 & FF-8

-Partially inventoried silver coins recovered from the buried ammo can and delivered
them to John Titus, Attorney for Gavilan Peak LLC

2/23/2018
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

2/23/2018 2/23/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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Daily Quality Control Report
Section 1 – General Information
Date Submitted:
23 Feb 2018

Project Name:
27th Ave Remediation Site

Prepared By:
Mike Rago

Contract Number:
ADEQ14-073582.63

Title/Position:
UXO Quality Control Specialist

TO Number:
259694

Prime or Sub:
USAE

Team # or Identifier:
TMs 1, 2, 3 Intrusive       4 (brush crew)

Section 2 –Three Phase Inspections and Clearance Activities

Pr
ep

ar
at

or
y

DFW: Reference: Remarks:

In
iti

al

DFW: Reference: Remarks:

Fo
llo

w
 U

p

DFW: Reference: Remarks:
Veg removal MEC QAPP WS 

12
OPS-21

TM 4 (brush crew) - low density area

MEC avoidance MEC QAPP WS 
12

OPS-01

TM 4 (brush crew) - low density area

MEC/Analog Detect and 
Removal

MEC QAPP WS 
12 

OPS-14

TM 1, 2 and 3 - low to high density areas

MPPEH Management MEC QAPP WS#12;
OPS-03, 13

TM 1, 2 and 3 - low to high density areas
MDAS 3 Phase Inspections

Analog Test Strip(ATS) MEC QAPP
OPS-1

TM 1, 2 & 3
ATS 1 High Density, ATS 2 Low Density

GIS Data Management MEC QAPP WS#12
OPS-41

TM 1, 2 & 3 Tablet Entry

Location Survey MEC QAPP WS#12
OPS-40

QCS Plotting MEC/ Related Debris

Clearance
Activities:

Location or #(s): Pass: Fail: Remarks:
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Grid-QCd 
Q-5,Q-6,Q-7,Q-8,Q-9,Q-10
Q-11,Q-12,Q-13,Q-14,Q-15
Q-16,Q-17,Q-18,R-5,R-6
R-7,R-8,R-9,R-10,R-11,
R-12,R-13,R-14,R-15,R-16
R-17,R-18,S-2,S-3,S-4,S-5

32
QC IAW WP, All Seeds recovered, Anomaly
Resolution and 20% QCd Complete 

QC
SEEDED

X-05,X-06,X-07,X-08,
X-9,Y-6,Y-7,Y-8,Y-9,Z-6
Z-7,Z-8,Z-9,AA-6,AA-7,
AA-8,AA-9,BB-6,BB-7,
BB-8,BB-9

21 Seeded IAW WP  (Grid Inspections reports to 
Follow)

Area QC
Established
Veg Clearance See SUXOS DAILY

Established Corners IAW WP 
Cleared IAW OPS-21
Checked by QC 

Section 3 – Deficiency Reporting

Deficiency Type: None Minor Major Critical Other ___________

Description of Deficiency and Report Number:

Reported To:     PM SM SUXOS UXOSO OTHER 

Section 4 – Corrective Action(s) Taken
Proposed Corrective Actions and Completion Dates:

Personnel Responsible for Implementation of Corrective Actions:

Corrective actions have been completed and monitored/measured for effectiveness.

Signature Title/Position Date

Section 5 – Quality Control Comments
Comments: Established Grids Total 461;
Grids Veg Cut IAW WP/OP.  See SUXOS Daily; 

21 Grids Seeded. Only 27 grids remaining to seed

Verification Results:     Pass   Fail        Partial     Other 
32 Grids QCd
Signature

Mike Rago

Title/Position

UXOQCS

Date

23 Feb 2018
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Section 6 – Responsible Person
By signing below the quality representative is acknowledging that this Daily Report is accurate and complete.
Ensure a copy of any Deficiency Report is completed and attached.
Signature    

Robert Rice

Title/Position

SUXOS

Date

23 Feb 2018
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GG-09
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DD-17 Ammo Can

 Contents 
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UXOS investigating a mineshaft (Grid EE-7)
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Line set up for remote pull/open
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Open an with 
contents removed
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Team 2 intrusive activity in grid DD-17
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Picture of (silver) coins recovered from DD-17
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115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

February 27, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  February 26, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: February 26, 2018
d. Report Number: 047
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): James Fortney (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
461 0 461 100 Task 

Complete
N/A 

Observation 
Only

Vegetation Removal
461 0 465³ 100

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 461 8 375 81 254 177

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by 
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds.

³ The 465 grids vegetation cleared includes some partial grids in the inaccessible areas.  

3. Safety 
a. Weather: 42/56 o Fahrenheit, Clear
b. Weather Delays (Comments): None
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC 20% re-survey grid: S-06, S-07, S-08, S-09, S-10, S-11, S-12, S-13, S-14, S-15, S-16, S-17, 

S-18, T-06, T-07, T-08, T-09, T-10, T-11, T-12, T-13, T-14, T-15, T-16, T-17, T-18, GG-16.
c. QC Seeded grids: X-03, X-04, Y-03, Y-04, Y-05, Z-04, Z-05, AA-03, AA-04, AA-05, Y-14, X-13, X-

14, X-15, X-16, X-17, X-18, X-19.
d. QA Failures (Comments): None
e. QA 10% re-survey of grid: GG-16
f. QA Seeded grids:  DD-16, CC-16, CC-17, BB-18, BB-19, AA-19, AA-20, Z-20, Y-20, Y-19, X-20, 

X-19, X-18, X-17, X-16, X-15, X-14, X-13
5. Operations Completed Today

a. 0700 Field Teams mustered for Daily Safety Brief.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

b. Grids Subsurface Cleared: V-06, V-07, V-09, W-08, W-09, FF-03, FF-04, FF-05.
c. Brush piles moved to road in preparation for chipping.
d. Excavator, wood chipper, and water truck delivered.

6. Planned for Next Work Day: Continue Subsurface Clearance. Begin brush chipping and complete 
excavator armoring.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze

Surface 7 FEB 2018 9 FEB 18 Detonated 9 FEB 18

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended

2 inches 
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-15 12 Feb 2018 003 thru 
184

M213 Grenade Fuzes,
181 ea.

4 inches
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-15 12 Feb 2018 185 thru
229

M213 Grenade Fuzes 
With Detonators 45ea.

4 inches 
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze

4 inches
subsurface

14 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator

4 inches 
subsurface

15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo
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EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

GG-13 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

DD-11 20 Feb 2018 235 Grenade Fuze 
w/Detonator

1 inch 
subsurface

20 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Robert Rice SUXOS USA Off Site

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

James T. Fortney SUXOS (Temp) USA

Anthony Kraintz UXO Tech 3 USA

Michael Felker UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 3 (Temp) USA

Anthony Indelicato UXO Tech 2 USA

Jerald Clements UXO Tech 2 USA

Nicholas Gonzales UXO Tech 2 USA Out Sick

Erin Sargenti UXO Tech 2 USA

Wendy Fortney UXO Tech 2 USA

Sue Dana UXO Tech 2 USA

Robin Morgan UXO Tech 2 USA

Joel Garret UXO Tech 2 USA

Kyle Locklear UXO Tech 1 USA

Mathew Harkless UXO Tech 1 USA Out Sick

Dustin Miller UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA
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Colby Bogle UXO Tech 1 USA Out Sick

Avery Robinson UXO Tech 1 USA

Brett Berg UXO Tech 1 USA

Casey Hatfield UXO Tech 1 USA

Geoffrey Heard UXO Tech 1 USA

Peter Alberico UXO Tech 1 USA

Thomas Graef Brush Tech Aerotek

Cedric Sanders Brush Tech Aerotek

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given

Christian 
Pedroza

Delivery Driver United Rentals 2/26/18 Equipment Delivery/Yes

Logan 
Johnston

Delivery Driver 310 Dust Control 2/26/18 Water Delivery/Yes
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 15094 USA

Ford F150 
1.5 Cab

Hertz 5 California 34304U1 USA

Ford F150 
1.5 Cab

Hertz 5 Arizona CH66295 USA

Ford F150 
1.5 Cab

Hertz 5 California 58066K1 USA

Ford F150 
1.5 Cab

Hertz          5 Tennessee 925 06 USA

Ford F150 Hertz          5 California 14042E1 USA

Ford F150
1.5 Cab

Hertz          5 Arizona CH96371 USA

Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti United 5 N/A USA

Porta Potti United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA

Excavator United 5 1310278 USA
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Water Truck United 5 205976 USA
Wood Chipper Herc 5 800-13-7685 USA
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

12. EXPOSURE DATA
Week Ending: March 02, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 524.5 

USA (26) 1500 10,272 

Aerotek (2) 100 1013 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos 
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

048

Matt Levesque 2/26/2018

X
X

N/A

N/A
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument

-Observed teams conducting equipment checks in ATS

-Conducted GPS check of QA GeoXH

-Observed QC GPS and equipment checks

-Observed Teams 3 & 1 intrusive

-Performed QA seeding in grids: DD-16, CC-16, CC-17, BB-18, BB-19, AA-19, AA-20,
Z-20, Y-20, Y-19, X-20, X-19, X-18, X-17, X-16, X-15, X-14, X-13

-Observed Veg Team moving brush

-Observed QC of grid GG-16

-Performed QA of grid GG-16

2/26/2018
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

2/26/2018 2/26/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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Daily Quality Control Report
Section 1 – General Information
Date Submitted:
26 Feb 2018

Project Name:
27th Ave Remediation Site

Prepared By:
Mike Rago

Contract Number:
ADEQ14-073582.63

Title/Position:
UXO Quality Control Specialist

TO Number:
259694

Prime or Sub:
USAE

Team # or Identifier:
TMs 1, 2, 3 Intrusive       4 (brush crew)

Section 2 –Three Phase Inspections and Clearance Activities

Pr
ep

ar
at

or
y

DFW: Reference: Remarks:

In
iti

al

DFW: Reference: Remarks:

Fo
llo

w
 U

p

DFW: Reference: Remarks:
Veg removal MEC QAPP WS 

12
OPS-21

TM 4 (brush crew) - low density area

MEC avoidance MEC QAPP WS 
12

OPS-01

TM 4 (brush crew) - low density area

MEC/Analog Detect and 
Removal

MEC QAPP WS 
12

OPS-14

TM 1, 2 and 3 - low to high density areas

MPPEH Management MEC QAPP WS#12;
OPS-03, 13

TM 1, 2 and 3 - low to high density areas
MDAS 3 Phase Inspections

Analog Test Strip(ATS) MEC QAPP
OPS-1

TM 1, 2 & 3
ATS 1 High Density, ATS 2 Low Density

GIS Data Management MEC QAPP WS#12
OPS-41

TM 1, 2 & 3 Tablet Entry

Location Survey MEC QAPP WS#12
OPS-40

QCS Plotting MEC/ Related Debris

Clearance
Activities:

Location or #(s): Pass: Fail: Remarks:
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Grid-QCd
S-6,S-7,S-8,S-9,S-10,S-11,
S-12,S-13,S-14,S-15,S-16,
S-17,S-18,T-6,T-7,T-8,T-9,
T-10,T-11,T-12,T-13,T-14,
T-15,T-16,T-17,T-18,
GG-16

27
QC IAW WP, All Seeds recovered, Anomaly
Resolution and 20% QCd Complete 

QC
SEEDED

X-03,X-04, Y-03, Y-04, 
Y-05, Z-04, Z-05, AA-03, 
AA-04, AA-05, Y-14, 
X-13, X-14, X-15, X-16,
X-17, X-18, X-19

18 Seeded IAW WP  (Grid Inspections reports to 
Follow)

Area QC
Established
Veg Clearance See SUXOS DAILY

Established Corners IAW WP 
Cleared IAW OPS-21
Checked by QC 

Section 3 – Deficiency Reporting

Deficiency Type: None Minor Major Critical Other ___________

Description of Deficiency and Report Number:

Reported To:     PM SM SUXOS UXOSO OTHER 

Section 4 – Corrective Action(s) Taken
Proposed Corrective Actions and Completion Dates:

Personnel Responsible for Implementation of Corrective Actions:

Corrective actions have been completed and monitored/measured for effectiveness.

Signature Title/Position Date

Section 5 – Quality Control Comments
Comments: Established Grids Total 461; All Grids Veg Cut IAW WP/OP.  See SUXOS Daily;
18 Grids Seeded. Only 9 grids remaining to seed

Verification Results:     Pass   Fail        Partial     Other 
27 Grids QCd

Signature                                 

                                 
         Mike Rago

Title/Position

UXOQCS

Date

26 Feb 2018
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Section 6 – Responsible Person
By signing below the quality representative is acknowledging that this Daily Report is accurate and complete.
Ensure a copy of any Deficiency Report is completed and attached.
Signature    

James T. Fortney

Title/Position

SUXOS

Date

26 Feb 2018
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Delivery of excavator
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Team 1 sweeping lanes in FF-6
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

February 28, 2018 

Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 

RE:  February 27, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 
Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 

Thank you, 

Thomas Bourque 
President  

, Inc. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT 
 
1. GENERAL 

a. Purchase Order No. ADEQ14-073582:64; PO0000294136 
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona 
c. Daily Status Report Date: February 27, 2018 
d. Report Number: 048 
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ) 
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George 
g. Implementing Agency: ADEQ. Project Manager: Karin Harker 
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque 
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar 
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA) 
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA) 
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA) 
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro) 

 
 
 
 
 
 
 

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION 
a. Statistical Data: 

 

Category  Total² 
Completed 

Today 
Cumulative 

No. 
% Complete Total QC 

Completed 
Total QA 

Completed 

Grids Established 
461 0 461 100 Task 

Complete 
N/A 

Observation 
Only 

Vegetation Removal 
461 0 465³ 100 

N/A 
Observation 

Only 

N/A 
Observation 

Only 

Surface/Subsurface 
Clearance¹ 461 18 393 85 255 185 

Non-accessible Grids 37  37 37 

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.   

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by 
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds. 

³ The 465 grids vegetation cleared includes some partial grids in the inaccessible areas.   
 

3. Safety  
a. Weather: 37/62 o  Fahrenheit, Clear morning, Rain in afternoon 
b. Weather Delays (Comments): None 
c. Daily Safety Inspections Completed and Findings:  All passed 

4. Quality Control and Quality Assurance (QC, QA) 
a. QC Failures (Comments): GG-15.  See QC Grid Inspection Form and RCA. 
b. QC 20% re-survey grid: GG-15 (after resweep of grid). 
c. QC Seeded grids: Y-15, Y-17, Y-18, Z-15, Z-16, Z-17, Z-18, AA-15, FF-14 (QC Seeding 

Complete). 
d. QA Failures (Comments): None 
e. QA Seeded grids: X-4 through X-9, Y-4 through Y-9, AA-15, Z-15, Z-16, Z-17, Z-18, Z-19, Y-18, 

Y-17, Y-15, W-6 
f. QA 10% re-survey grid: P-2 through P-9 
g. Field teams cleared grid W-6 in which QA had omitted placing a seed.  This grid has been seeded 

and placed back into the list of grids for work.  This is not a grid failure as it is a production error 
and not a sweep team error. 
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5. Operations Completed Today 
a. 0700 Field Teams mustered for Daily Safety Brief.  
b. Grids Subsurface Cleared: W-06, W-07, X-13, X-14, X-15, X-16, X-17, X-18, X-19, X-20, DD-17, 

EE-06, EE-07, EE-08, EE-09, FF-06, FF-08, FF-09. GG-15 Redo due to QC Failure. 
c. Brush piles moved to road and wood chipping started. 
d. Potential Mine Pit Inventory completed. Recommend No Further Action as there is no evidence of 

false bottoms in any of the pits and no evidence of MEC. 
 
Name GPS Coordinates Spoils Match Size Base Anomalies Video File 
BB-05 396308.03 E   3751783.06 N Yes Dirt 0 BB-05 
BB-14 396322.754 E 3752053.756 N Yes Dirt 0 BB-14 
DD-06 396372.34 E   3751809.83 N Yes Rock 0 DD-06 
EE-07E 396419.927 E 3751851.086 N Yes Rock 0 EE-07E 
EE-07W 396413.92 E   3751844.53 N Yes Dirt 1 EE-07W 

FF-06 396451.675 E   3751822.186 N Yes Dirt 0 FF-06 
K-15 395809.86 E 3752082.93 N Yes Rock 0 K-15 
N-11 395886.032 E 3751976.155 N Yes Dirt 0 N-11 
S-04 396036.128 E  3751775.597 N Yes Rock 1 S-04 
V-05 3956124.81 E   3751799.88 N Yes Rock 0 V-05 

  

The interior of all Pits were investigated using a Minelab all-metals detector.  
No MEC or MPPEH was found.  
EE-07W and S-04 each had a single piece of “other debris”. 

The pits that were accessible were dug to bedrock or to 18 inches of dirt. 
The two pit bases that were not safe for access, EE-07E and K-15, were subjected to repeated 
impacts from a 72”, 18lb digging bar. 
 
No pits showed any indication of a ‘false bottom’ and the spoils around each were consistent with 
the size of the pit. 

After a thorough search by the Vegetation Removal and Clearance Teams, no pits could be 
located at or near the coordinates for O-16, P-15, T-17, or X-19 (historical references). 

The Pit in V-18 is located inside of the Inaccessible Area. 

6. Planned for Next Work Day: Continue Subsurface Clearance. Continue brush chipping. Armor 
Excavator. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.  

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze 

Surface 7 FEB 2018 9 FEB 18 Detonated 9 FEB 18 

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended 

2 inches 
subsurface 

12 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

EE-15 12 Feb 2018 003 thru 
184 

M213 Grenade Fuzes, 
181 ea. 

4 inches 
subsurface 

12 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

EE-15 12 Feb 2018 185 thru 
229 

M213 Grenade Fuzes 
With Detonators 45ea. 

4 inches 
subsurface 

12 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze 

4 inches 
subsurface 

14 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator 

Surface 15 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator 

4 inches 
subsurface 

15 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator 

Surface 15 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 
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GG-13 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

DD-11 20 Feb 2018 235 Grenade Fuze 
w/Detonator 

1 inch 
subsurface 

20 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 
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8. Project Field Personnel (excluding Visitors) 

Name Position Organization Comments 

Matt Levesque QA Specialist UXO Pro  

Robert Rice SUXOS USA  
 Mark Janiec UXOSO USA   

Mike Rago UXOQCS USA   

Kevin Harkless UXO Tech 3 USA  

Timothy Michalak UXO Tech 3 USA  

James T. Fortney UXO Tech 3 USA  

Anthony Kraintz UXO Tech 3 USA  

Michael Felker UXO Tech 2 USA  

Bennet Fulton UXO Tech 2 USA  

Jeffery Garrett UXO Tech 2 USA  

Richard Moyer UXO Tech 2 USA  

Anthony Indelicato UXO Tech 2 USA  

Jerald Clements UXO Tech 2 USA  

Nicholas Gonzales UXO Tech 2 USA On Site 10:00am 

Erin Sargenti UXO Tech 2 USA  

Wendy Fortney UXO Tech 2 USA  

Sue Dana UXO Tech 2 USA  

Robin Morgan  UXO Tech 2 USA  

Joel Garret UXO Tech 2 USA  

Kyle Locklear UXO Tech 1 USA  

Mathew Harkless UXO Tech 1 USA  

Dustin Miller UXO Tech 1 USA  

Casey Edwards UXO Tech 1 USA  

Steven Taylor UXO Tech 1 USA  
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Colby Bogle UXO Tech 1 USA 

Avery Robinson UXO Tech 1 USA 

Brett Berg UXO Tech 1 USA 

Casey Hatfield UXO Tech 1 USA 

Geoffrey Heard UXO Tech 1 USA 

Peter Alberico UXO Tech 1 USA 

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 

Joshua Moore Mechanic Herc 27Feb18 Wood Chipper Training / Yes 
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10. Summary of Vehicles, Equipment and Tiered Subcontractors  
 

Equipment or 
Vendor Source Days used this 

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab 

Hertz 5 Arizona CH66293 USA  

Ford F150  
1.5 Cab 

Hertz 5 Tennessee 25597 USA 

Ford F150  
1.5 Cab 

Hertz 5 Louisiana CO64796  USA 

Ford F150  
1.5 Cab 

Hertz 5 Tennessee 15094 USA 

Ford F150  
1.5 Cab 

Hertz 5 California 34304U1 USA 

Ford F150  
1.5 Cab 

Hertz 5 Arizona CH66295 USA 

Ford F150  
1.5 Cab 

Hertz 5 California 58066K1 USA 

Ford F150  
1.5 Cab 

Hertz          5 Tennessee 925 06 USA 

Ford F150 Hertz          5 California 14042E1 USA 

Ford F150  
1.5 Cab 
  

Hertz          5 Arizona CH96371 USA 

Equipment 
Storage 
Container No 1 

Haulaway, 
Storage 
Containers 

5 17210 USA 

Porta Potti United 5 N/A USA 

Porta Potti United 5 N/A USA 

Equipment 
Storage 
Container No 2 

Haulaway 
Storage 
Containers 

5 18807 USA 

MDAS Storage 
Container 

Haulaway 
Storage 
Containers 

5 18183 USA 

Field Office Mobile Mini 5 AS20TYW0506 USA 

Generator Herc 5 8000 11501 USA 
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Excavator United 5 1310278 USA 

Water Truck United 5 205976 USA 
Wood Chipper Herc 5 800-13-7685 USA 
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received 

Description of each 
type of explosive 

item and Quantity 

Date Demolition 
Materials Expended Comments 

12. EXPOSURE DATA
Week Ending: March 2, 2018

Organization & # of 
Staff on Site 

Man-hours 
Weekly (Scheduled) 

Man-hours 
to Date (Actual) 

UXO Pro (1) 50 534.5 

USA (30) 1500 10,569 

Aerotek (Finished) 0 1013 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports 
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USA Environmental, fnc,

SAFETY MEETING'TRAINING RECORD

Time: 0700 X nm E Pr,l

Locationlsite: 46402 N. 27th ave NEW RIVER AZ

Date: 212712018

-*4
_

14; 6c
Lc 4zZO

i\a% a,, I brupu €.

i

1. Reason for teetinglTraining: (Gheck all that apply):
tr1 Daity Satuty ttteetitgffrahlng m Pedodic S#y fke*torg Traininq

tr lnitial Site Safety Meeting/Training u New Site Procedures

tr tl€rilTask Bdefrrg m l{t Sib lnfonnalkxr

tl Periodic Review of Site nformation tr Offrer (Erylain):

2- FarsonnetAenafng@
ilanre Siguture Company

ROB RICE I}SAE

ITKE RAGO 1-€@'- USAE

t(Errlr HAnfiLEss y'4*?lZ/4 TTSAE

TM FORTNEY '---t '-V- -/' ' F-lOT-t-Z-\. USAE

AiTTI{Oi{Y TRAIIITZ !* oei..{ Lr/-{ T.ISAE

Til iliCTTAI-AK I}SAE

JEFF GARRETT USAE

SG FELIGR y'z;U/t/* UCAE

RIGHARD NOYER '-fl"6:"' USAE

JERALD GLEE}IXS T.ISAE

NrcHOLAS GO}IZALES -Afu USAE

triIiIETTFULTOil TJSAE

ROMX)RG'N --C/ r .)
u 9'l '?iL.* ., T.ISAE

JOELGARRETT ;/f ( --rritu.fl* USAE

TOT{II il'EJGATO T.ISAE

GASEY HATFIELD L_r<ffi*---*-- USAE

IATT TIARIO-ESS /,117 "l-L./ T'SAE

KTLE LOCKLEAR iL,t '-)h4^- USAE

GAS}EYEDWARDS C:=/?-- TASAE

STEVEIITAYLOR .Ye.-,,, /' [ISAE

DI.ISTIN trILLER 4>="*=-- 
- USAE

ERnl SARGEXTI ->/"4
TJSAE

AvVERY ROBINSON USAE

Page I of2010A USA Form
Ran. A: Hay 201t1
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SAFETY MEETINGTTRAINING RECORD

Date: 212712018 Time: 0700 X nrn E Pnn

Locationlsite: 46402 N. 27rH AVE NEW RIVER AZ

l. Reason for HeetinglTraining: (Gheck all that apply):
rl-,lrtvIu tlailv Saftty MeetirurTraffitg m Peftxlib S*ty UeaiUrtrainlrU
tr lnitial Site Safety Meetins/Traininq tr New Site Procedures

D Nern T6k Briefug m tk Sifre lnformalixr

tr Periodic Rev'rew of Site lnformation tr Other (E:plain):

2. FensonnelAtErdfingffee{irrgtlTrlainirrgr:

tffire Si$atre Company
WEIIE)Y FORTIEY Wrn^.Jrt.#t IISAE

SUE DANA "11".4"4.-4 USAE

BRETT BERG tg^L\>.<tr/s^ IISAE

GEOFFRtr HEARI) r'@ffi,= USAE

PETER AI.BERIGO U{,,<- USAE

COI-aYBOGLE Craee.fr*-ry USAE

IATTLETEQI'E \t- txoPRo

TOI GRAEF D€rffi UlrrfuL AERO-TEK

GETHIC SANDERS ?/bT-O L
)>u.aG tr+sfD&" AEROTEK

(/

MOAUSAFoTm
Rev.A: May2014

Page I of 2
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3. Topics Govered (Check all thatapply)

m Site Safety Personnet
-1. Decontrnhdim Proedures

EI Site/Work Area Description x Emergency Response Plan

N Site Gharacnelization m Flpard Corrnuni:atbn

EX Biological Hazard(s) XI Onsite Emergency
.x--tlxt
u_.]l Ch€rnicd fAzarU(s) -IXJ GrStu Iniur*:sllfrresses

X Pfiysr'cat Hazard(s) EI Evacuation Procedures

X tEatSfress E Rdy Rnn(s)

X CoH Stess xr ErnerrggacyConrnunica{iryt

X Site Gontrcl x Diredions !o Medical Facility

rfrtJ Yttod( ard $portZqres tRli DnE andAHttil Polhies

E PPE x Medical Monitorin-g Program
r.-
lLi_it Air rnonib*rg flvlt

t!,/ {l SpecilbTdtTrahiltg
EX SafeWork Practices x Confined Spaces

m Engirrcerhg Gonfob and Eqirrert m lkw Equiprnent

EI Spitl Containment Procedures u Other (Specify)

EX Equipment Safety tr Othen (Specfi)

Remarks:

tw€ - 3c

[XO?'zo - I

3 | )i@L50.,.)/;€( ?,1€;g-f

5- Ysifica{fion:

I crrfrTyffifrrepsrne*Isbd tuve ql frds rmd recefted frre hffiiorn atdlor
Trdning ffi as izoItea.de,d- Frsorrrl not #rfing fiis mel{fing@ *il
recele said informationftnining priorto comnrencing their assrgned dutbs.

y'r .lr./).9*4 ,.-",'"//,fZ"W,# /z-.a-a Z-7 f:E z"d tlab:

0OAUSAFoTm
Rev.A: I{ay20t'l

Page 2 of 2
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Safety Inspection Form
FOR MEC OPERATIONS

Note; Safety Inspections are to be conducted each day and documented on this form. This form will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the current status of deficiencies noted during daily inspections. Any daily

inspection forms where deficiencies have been noted will be forwarded to the Project Manager/StIXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April 2015

DATE:27Feb2018 TIME:0730 I LOG NO.: 125

CONTRACT NO.: ADEQ 14-073582.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RAN.27TH AVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)

performed daily inspections on Tm 1/ Tm 2l Tm3lTm4 sanitation equipmenVtrauma kitiFIRE
EXTINGUISHERS/PPE/HAND &POWER TOOLS A/EHICLE

II. INSPECTION RESULTS

Item Description Pass

Yes,tIo

Item Description Pass

Yes/lrlo

1. PPE (A, B,C@) &n 9. MECruXO Disposal Operations: t]n
2. Compliance with Approved SOP's EN r o. PdrysUrT&tHE Inspections Mtr
3. Compliance with Approved Safety Plans Ktr I l. First Aid / Trauma Kit: Btr
4. Safety / Support Equipment mn 12. Other (list): WASH WATER KN
5. On- and Off-Site Communications mn 13. other (list): HAND SANITIZER Etr
6. Explosives / Ordnance Reference Material Etr 14. Other (list): HAND SOAP KI
7. MSDSs and Container Labeling per APP or

SOP
&tr 15. Other (list): PAPER TOWELS Btr

8 MECruXO Precautions Observed Ef, 16. Other (list): uu
SUMMARY OF DEFICIENCIES NOTED: (lf Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (lf required)

N/A

REINSPECTION RESULTS: (If required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)
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Safefy Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also beused to document the present siatus

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiorcies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April2015

DATE:27Feb2018 TIME:745 I LOG NO.: 126

CONTRACT NO.: ADEQ 14-073s82.63 TASK ORDER NO.:259694

SITE NAME AND LOCATION: RA N. 27TH AVE

TEAM OR NAIUE OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)
performed daily inspection on portapotty (serviced2 I Feb20 1 8)

II. INSPECTION RESULTS

Item Description Pass

YesA.lo

Item Description Pass

YesA.io

l. PPE ( A, B,C,D) uu 9. MECruXO Disposal Operations: nn
2. Compliance with Approved SOP's trtr 10. Motor Vehicles / MHE Inspections nn
3. Compliance with Approved Safety Plans nt] I l. First Aid / Trauma Kit: nn
4. Safety / Support Equipment trtr 12. Other (list): clean EN
5. On- and Off-Site Communications trtr 13. Other (list): towel paper &tr
6. Explosives / Ordnance Reference Material NT 14. Other (list): hand sanitizer E_n
7. MSDSs and Container Labeling per APP or

SOP

DN 15. Other (list): tru
8 MECruXO Precautions Observed trtr 16. Other (list): nn
SUMMARY OF DEFICIENCIES NOTED: (If Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (If required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

'. UXO Supervisor / Project Manager
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos 
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

049

Matt Levesque 2/27/2018

X
X

N/A

N/A
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ
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December 2017

Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument

-Observed teams conducting equipment checks in ATS

-Conducted GPS check of QA GeoXH

-Observed Team 1 & 3 intrusive

-Performed QA seeding in grids: X-4, X-5, X-6, X-7, X-8, X-9, Y-9, Y-8, Y-7, Y-6, Y-5,
Y-4, AA-15, Z-15, Z-16, Z-17, Z-18, Z-19, Y-18, Y-17, Y-15, W-6

-Observed Veg Team chipping brush

-Performed QA of grids P-2, P-3, P-4, P-5, P-6, P-7, P-8, P-9

-No QA seed in grid W-6, that grid was seeded and will be re-swept 2/28/18

2/27/2018
Digitally signed by Matt Levesque 
Date: 2018.02.27 20:36:57 -08'00'
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

2/27/2018 2/27/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔✔

✔
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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USA Environmental, Inc. 
 

043 USA Form 
Rev. E: April 2015  Page 1 of 3 

Daily Quality Control Report 
Section 1 – General Information 
Date Submitted: 
27 Feb 2018 

Project Name: 
27th Ave Remediation Site 

Prepared By: 
Mike Rago 

Contract Number: 
     ADEQ14-073582.63 

Title/Position: 
UXO Quality Control Specialist 

TO Number: 
259694 

Prime or Sub: 
USAE 

Team # or Identifier: 
TMs 1, 2, 3 Intrusive        4 (brush crew) 

Section 2 –Three Phase Inspections and Clearance Activities 

 P
re

pa
ra

to
ry

 

DFW: Reference: Remarks: 

Wood Chipping operations USAE OP/APP TM 4 trained by HERC Employee 

   

   

   

   
 In

iti
al

 

DFW: Reference: Remarks: 
Wood Chipping operations USAE OP/APP TM 4 

   

   

   

 F
ol

lo
w

 U
p 

DFW: Reference: Remarks: 
Veg removal MEC QAPP WS 

12 
OPS-21 

TM  4 (brush crew) - low density area 

MEC avoidance MEC QAPP WS 
12 

OPS-01 

TM  4 (brush crew) - low density area 

MEC/Analog Detect and  
Removal 

MEC QAPP WS 
12 

OPS-14 

TM 1, 2 and 3 - low to high density areas 

MPPEH Management MEC QAPP WS#12; 
 OPS-03, 13 

TM 1, 2 and 3 - low to high density areas 
MDAS 3 Phase Inspections 

Analog Test Strip(ATS) MEC QAPP 
OPS-1 

 TM 1, 2 & 3 
ATS 1 High Density, ATS 2 Low Density 

GIS Data Management MEC QAPP WS#12 
         OPS-41 

TM 1, 2 & 3 Tablet Entry 
 

Location Survey MEC QAPP WS#12 
OPS-40 

QCS Plotting MEC/ Related Debris 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1333



USA Environmental, Inc. 
 

043 USA Form 
Rev. E: April 2015  Page 2 of 3 

Clearance 
Activities: 

Location or #(s): Pass: Fail: Remarks: 

 
Grid-QCd 
 
 

 
GG-15 

 
 

    
1 

QC IAW WP, All Seeds recovered, Anomaly 
Resolution and 20% QCd Complete  
  
 

QC 
  SEEDED 

Y-15, Y-17, Y-18, Z-15 
Z-16, Z-17, Z-18, AA-15 
FF-14 

 
9 

 
 

  
 Seeded IAW WP  (Grid Inspections reports to 
Follow) 

Area QC 
Established 
Veg Clearance 

 
 
See SUXOS DAILY 

 
 
 

 Established Corners IAW WP  
Cleared IAW OPS-21 
Checked by QC  

Section 3 – Deficiency Reporting 
 
Deficiency Type:    None         Minor           Major           Critical           Other  ___________ 
      
Description of Deficiency and Report Number: 
 
 

Reported To:     PM            SM            SUXOS            UXOSO            OTHER             

Section 4 – Corrective Action(s) Taken 
Proposed Corrective Actions and Completion Dates: 
 
 
Personnel Responsible for Implementation of Corrective Actions:      

Corrective actions have been completed and monitored/measured for effectiveness. 

Signature 
 

Title/Position Date 

  
Section 5 – Quality Control Comments 
Comments: Established Grids    Total 461; All Grids Veg Cut IAW WP/OP.  See SUXOS Daily;  
9 Grids Seeded.  Seeding is complete. 
Training conducted on Chipping operations & Operations began today for TM 4 (DFWs) 

Verification Results:     Pass            Fail                    Partial                      Other  
GG-15 

Signature                                  

                                 
         Mike Rago 

Title/Position 
 

UXOQCS 

Date 
 
27 Feb 2018 
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USA Environmental, Inc. 
 

043 USA Form 
Rev. E: April 2015  Page 3 of 3 

 

Section 6 – Responsible Person 

By signing below the quality representative is acknowledging that this Daily Report is accurate and complete. 
Ensure a copy of any Deficiency Report is completed and attached. 
Signature     

                   
                              Rob Rice 

Title/Position 
 

SUXOS 
 

Date 
 
27 Feb 2018 
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Team 1 search lanes
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Team 1 intrusive activities
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Team 4 chipping/spreading vegetation
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Wood chips spread in V-2
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Closer view of spread wood chips
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

March 03, 2018 

Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 

RE:  February 28, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 
Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 

Thank you, 

Thomas Bourque 
President  

, Inc. 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1343

mailto:tom@uxopro.com


Page 2 of 11 

15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT 

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: February 28, 2018
d. Report Number: 049
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total² 
Completed 

Today 
Cumulative 

No. 
% Complete Total QC 

Completed 
Total QA 

Completed 

Grids Established 
461 0 461 100 Task 

Complete 

N/A 
Observation 

Only 

Vegetation Removal 
461 0 465³ 100 

N/A 
Observation 

Only 

N/A 
Observation 

Only 

Surface/Subsurface 
Clearance¹ 461 18 411 89 255 185 

Non-accessible Grids 37 37 37 

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds. 

³ The 465 grids vegetation cleared includes some partial grids in the inaccessible areas.

3. Safety
a. Weather: 39/57 o  Fahrenheit, Cloudy and breezy
b. Weather Delays (Comments): None
c. Daily Safety Inspections Completed and Findings:  All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QA Failures (Comments): None
c. QA Seeded Grids:  Z-4 through Z-9, AA-4 through AA-9, BB-6 through BB-9, CC-6, CC-8, CC-9

and CC-18
d. QA 10% re-survey of Grids: Q-5 through Q-18 and R-6 through R-18.

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Subsurface Cleared: X-03, X-04, X-05, X-06, X-07, X-08, X-09, Y-03, Y-04, Y-05, AA-03,

AA-04, CC-17, CC-18, DD-18, EE-03, EE-04, EE-05.
c. Continued wood chipping.
d. A buried ammo can was discovered in Grid CC-17. It was remotely opened and found to contain a
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

variety of Detonators, most in sealed plastic bags. All items were inventoried, determined safe to 
move by the SUXOS and UXOSO, and moved to MDEH Storage awaiting disposal. 

6. Planned for Next Work Day: Continue Subsurface Clearance. Continue brush chipping. Finish
Armoring Excavator. Begin Building Clean-out/Tear-down.
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze 

Surface 7 FEB 2018  9 FEB 18 Detonated 9 FEB 18 

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended 

2 inches 
subsurface 

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-15 12 Feb 2018 003 thru 
184 

M213 Grenade Fuzes, 
181 ea. 

4 inches 
subsurface 

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-15 12 Feb 2018 185 thru 
229 

M213 Grenade Fuzes 
With Detonators 45ea. 

4 inches 
subsurface 

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze 

4 inches 
subsurface 

14 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator 

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator 

4 inches 
subsurface 

15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator 

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 
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GG-13 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

DD-11 20 Feb 2018 235 Grenade Fuze 
w/Detonator 

1 inch 
subsurface 

20 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 236, 237 Time Fuze w/caps on 
both ends, 2ea 

3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 238-240 Pull Igniters, 12ea 3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 241 Blasting Caps, 
cylindrical container, 
unknown quantity 

3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 242, 243 Plastic Film Canister, 
unknown contents, 
2ea 

3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 244-252 Grenade Fuzes 
w/Detonators, 8ea 

3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 253 Blasting Caps, square 
container, unknown 
quantity, “100ea” 

3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 254-266 Electric Blasting Caps, 
“Hercules” brand, 
12ea 

3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 267-280 Electric Blasting Caps, 
“Atlas” brand, 23ea 

3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments 

Matt Levesque QA Specialist UXO Pro 

Robert Rice SUXOS USA 

Mark Janiec UXOSO USA 

Mike Rago UXOQCS USA 

Kevin Harkless UXO Tech 3 USA 

Timothy Michalak UXO Tech 3 USA 

James T. Fortney UXO Tech 3 USA 

Anthony Kraintz UXO Tech 3 USA 

Michael Felker UXO Tech 2 USA 

Bennet Fulton UXO Tech 2 USA 

Jeffery Garrett UXO Tech 2 USA 

Richard Moyer UXO Tech 2 USA 

Anthony Indelicato UXO Tech 2 USA 

Jerald Clements UXO Tech 2 USA 

Nicholas Gonzales UXO Tech 2 USA 

Erin Sargenti UXO Tech 2 USA Sick – Departed Site 1300 

Wendy Fortney UXO Tech 2 USA 

Sue Dana UXO Tech 2 USA 

Robin Morgan UXO Tech 2 USA 

Joel Garret UXO Tech 2 USA 

Kyle Locklear UXO Tech 1 USA 

Mathew Harkless UXO Tech 1 USA 

Dustin Miller UXO Tech 1 USA 

Casey Edwards UXO Tech 1 USA 

Steven Taylor UXO Tech 1 USA 

Sick
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Colby Bogle UXO Tech 1 USA 

Avery Robinson UXO Tech 1 USA 

Brett Berg UXO Tech 1 USA 

Casey Hatfield UXO Tech 1 USA 

Geoffrey Heard UXO Tech 1 USA 

Peter Alberico UXO Tech 1 USA 

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 

John Kovaric Sales Rep United 28Feb18 Equipment Rentals / Yes 

Scott Hertzing Driver T&C Hauling 28Feb18 Roll Off Delivery / Yes 

Effron Nino Sanitation Tech USS 28Feb18 Facilities Maintenance / Yes 

Joshua Moore Equipment Tech Herc 28Feb18 Vehicle Maintenance / Yes 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this 

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab 

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab 

Hertz 5 Tennessee 25597 USA 

Ford F150 
1.5 Cab 

Hertz 5 Louisiana CO64796 USA 

Ford F150 
1.5 Cab 

Hertz 5 Tennessee 15094 USA 

Ford F150 
1.5 Cab 

Hertz 5 California 34304U1 USA 

Ford F150 
1.5 Cab 

Hertz 5 Arizona CH66295 USA 

Ford F150 
1.5 Cab 

Hertz 5 California 58066K1 USA 

Ford F150 
1.5 Cab 

Hertz          5 Tennessee 925 06 USA 

Ford F150 Hertz    5 California 14042E1 USA 

Equipment 
Storage 
Container No 1 

Haulaway, 
Storage 
Containers 

5 17210 USA 

Porta Potti United 5 N/A USA 

Porta Potti United 5 N/A USA 

Equipment 
Storage 
Container No 2 

Haulaway 
Storage 
Containers 

5 18807 USA 

MDAS Storage 
Container 

Haulaway 
Storage 
Containers 

5 18183 USA 

Field Office Mobile Mini 5 AS20TYW0506 USA 

Generator Herc 5 8000 11501 USA 

Excavator United 5 1310278 USA 

Water Truck United 5 205976 USA 
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Wood Chipper Herc 5 800-13-7685 USA 
Roll Off 
Container 

Town&Country 
Hauling 

5 P2B USA 
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received 

Description of each 
type of explosive 

item and Quantity 

Date Demolition 
Materials Expended Comments 

12. EXPOSURE DATA
Week Ending: March 2, 2018

Organization & # of 
Staff on Site 

Man-hours 
Weekly (Scheduled) 

Man-hours 
to Date (Actual) 

UXO Pro (1) 50 544.5 

USA (28) 1500 10855 

Aerotek (Finished) 0 1013 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports 
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SAFETY MEETING/TRAINING RECORD

Time: 0700 X arU [] Prrtl

Location/Site: 46402 N. 27th ave NEW RIVER AZ

Date: 212812018

_H;e
L6. c{O

3ry*
1. Reason for Meetingffraining: (Check all that apply):

X Daily Safety Meeting/Traini ng l Period ic Safety Meeting/Training

T lnitial Site Safety Meeting/Training tr New Site Procedures

T New Task Briefing n New Site lnformationr Periodic Review of Site lnformation r Other (Explain):

2. Personnel Attending Meetingffraining:

Name Signature Company
ROB RICE L./1?-- USAE

MIKE RAGO k_rcat- USAE

KEVIN HARKLESS /*iil^Zc USAE

TIM FORTNEY r/l*YKinA -- USAE

ANTHONY KRAINTZ 'Ml--= (\ USAE

TIM MICHALAK USAE

JEFF GARRETT .= USAE

MIKE FELKER fre,6,, dll USAE

RICHARD MOYER 4rl <v -/ USAE

JERALD CLEMENTS (/ t-, USAE

NICHOLAS GONZALES -?---- USAE

BENNETT FULTON ru-- USAE

6t4--.*. USAEz-

JOEL GARRETT ,,tvfdl*lffi USAE

TONY INDELICATO USAE

ERIN SARGENTI <!34r--? USAE

MATT HARKLESS 77q6- USAE

KYLE LOCKLEAR l/t4/4 Z-,,* USAE

CASEY EDWARDS SiaY USAE

STEVEN TAYLOR 9rl'arur.r, USAE

DUSTIN MILLER rZ?--- -L}$AF

COLBY BOGLE USAE

AVERY ROBINSON USAE

0'l0A USA Form
Rev. A: tlay 20i4

Page 1 of 2
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USA Environmental, fnc,

3. Topics Covered (Check att that apply)

x Site Safety Personnel X Decontamination Proced ures

x SiteMork Area Description x Emergency Response Plan

x Site Characterization x Hazard Communication

x Biological Hazard(s) x On-Site Emergency

x Chemical Hazard(s) X On-Site lnjuries/l llnesses

x Physical Hazard(s) a Evacuation Procedures

x Heat Stress x Rally Point(s)

x Cold Stress x Emergency Communication

x Site Control x Directions to Medical Facility

x Work and Support Zones x Drug and Alcohol Policies

x PPE x Medical Monitoring Program

x Air monitoring x Specific Task Training

x Safe Work Practices x Confined Spaces

x Engineering Controls and Equipment x Heavy Equipment

x Spill Containment Procedures tr Other: (Specify)

x Equipment Safety l Other: (Specify)

4. Remarks:
U'<*{ q
u\0'%

?oP**
f iL.il qfugE,uTi uo4irt-

U

)'n*

/rbne n tSoo 9rcz

5. Verification:

I certify that the personnel listed above on this record received the lnformation and/or
Training described as indicated. Personnel not attending this meetingrtraining will
receive said information/training prior to commencing their assigned duties.

i-<

nature
* itri zort- Date:

Site
tut*
Safety Offic

010A USA Form
Rev.A: May2014
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SAFETY MEETING/TRAINING RECORD

Date: 2128t2o18 Time: 0700 X Anll D Pm

Location/Site: 46402N.27rH AVE NEW RIVER AZ

1. Reason for Meetingffraining: (Check all that apply):

x Daily Safety Meetingffraining T Periiodic Safety Meetingffraining

l lnitial Site Safety Meeting/Training u New Site Procedures

n New Task Briefing n New Site lnformation

I Periodic Review of Site nformation T Other (Explain):

2. Personnel Attending Meeting/Training:

Name Signature Company
WENDY FORTNEY *>hu-L USAE

SUE DANA -/r'r41 ar-f USAE

BRETT BERG Y,4Z^ USAE

GEOFFREY HEARD 04dq(W USAE

PETER ALBERICO .0,.- USAE

CASEY HATFIELD nY USAE

t
MATT LEVEQUE \\r- UXOPRO

0tlllA USA Form
Rev.A: May2014

Page 1 of2

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1357



Safety Inspection Form
T.ORMEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noled will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April 2015

DATE:28Feb2018 TIME:0745 I LOG NO.: 127

CONTRACT NO.: ADEQ 14-073582.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RAN.27TH AVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)

performed daily inspections on Tm 1/ Tm 2/ Tm3lTm4 sanitation equipmenVtrauma kit/FIRE
EXTTNGUISHERSiPPE/HAND &POWER TOOLS A/EHICLE

II. INSPECTION RESULTS

Item Description Pass

Yes/No

Item Description Pass

YesA.{o

1. PPE(A,B,C,p) BT] 9. MECA XO Disposal Operations: nn
2. Compliance with Approved SOP's En to6ff&u Vehiclei / MHE Inspections ,En
3. Compliance with Approved Safety Plans EI I l. First Aid / Trauma Kit: NI
4. Safety / Support Equipment MN 12. Other (list): WASH WATER Rr
5. On- and OFSite Communications mtr 13. Other(list): HAND SANITIZER mtr
6. Explosives / Ordnance Reference Material Eu 14. Other (list): HAND SOAP atr
7. MSDSs and Container Labeling per APP or

SOP
4u 15. Other (list): PAPER TOWELS mn

8 MECruXO Precautions Observed 8tr 16. Other (list): trtr
SUMMARY OF DEFICIENCIES NOTED: (If Required)

NiA

CORRECTM ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (If required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (ifnecessary)

Sr. UXO Supervisor / Project Manager
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USA Environmental, fnc.

Safety Inspection Form
FORMEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also be used to document tfte present status

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April2015

DATE:28FEB18 TIME: 1300 | LOG NO.: 128

CONTRACT NO.: ADEQ 14-073582.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N.27TH AVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)
performed daily inspection on portapotty (serviced 28Feb20l8)

II. INSPECTION RESULTS

Item Description Pass

YesA.{o

Item Description Pass

YesA.lo

l. PPE ( A, B,C,D) nn 9. MECruXO Disposal Operations: tru
2. Compliance with Approved SOP's ntr 10. Motor Vehicles / MHE Inspections Tf,
3. Compliance with Approved Safery Plans DN I l. First Aid / Trauma Kit: ntr
4. Safety / Support Equipment nn 12. Other (list): CLEAN ts;tr
5. On- and Off-Site Communications trn 13. other(list): HAND SANITIZER EN
6. Explosives / Ordnance Reference Material Ttr 14. Other (list): TOILET PAPER EN
7. MSDSs and Container Labeling per APP or

SOP

nn 15. Other (list): nn
8 MEC/UXO Precautions Observed utr 16. Other (list): trtr
SUMMARY OF DEFICIENCIES NOTED: (If Required)

N/A

CORRECTIVE ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (If required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

Sr. UXO Supervisor / Project Manager
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USA Environmental, fnc,

DATE:28Feb2018 TIME:0800 I LOG NO.:129

CONTRACT NO.: ADEQ I 4-07 3582:63 TASK ORDER NO.: PO0000259694

SITE NAME AND LOCATION: RA North 27n ave New fuver, AZ

TEAM OR NAME OF INSPECTED: office trailer lighting

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)

Performed monthly safety inspections office trailer lighting

II. INSPECTION RESULTS

Item Description Pass

YesA.{o

Item Description Pass

YesA.{o

1. PPE(A,B,C,D) nn 9. MEC/UXO Disposal Operations: nt]
2. Compliance with Approved SOP's utr 10. Motor Vehicles / MHE Inspections ntr
3. Compliance with Approved Safety Plans ntr I l. First Aid / Trauma Kit: trn
4. Safety / Support Equipment nn 12. Other (list): lighting m
5. On- and Off-Site Communications trn 13. Other (list): TN
6. Explosives / Ordnance Reference Material ntr 14. Other (list): ND
7. MSDSs and Container Labeling per APP or

SOP

trtr 15. Other (list): trn
8 MEC/UXO Precautions Observed Itr 16. Other (list): trn
SUMMARY OF DEFICIENCIES NOTED: (If Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (If required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

Sr. LIXO Supervisor / Project Manager

Safety Inspection tr'orm
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily

inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April2015
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Attachment 2: Daily Quality Assurance Report and Photos 
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

050

Matt Levesque 2/28/2018

X
X

N/A

N/A
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument

-Observed teams conducting equipment checks in ATS

-Conducted GPS check of QA GeoXH

-Observed Team 1, 2 & 3 intrusive

-Performed QA seeding in grids: Z-4, Z-5, Z-6, Z-7, Z-8, Z-9, AA-9, AA-8, AA-7, AA-6,
AA-5, AA-4, BB-6, BB-7, BB-8, BB-9, CC-6, CC-8, CC-9 & CC-18

-Observed Veg Team chipping brush

-Performed QA of grids Q-5 through Q-18 & R-6 through R-18

2/28/2018
Digitally signed by Matt Levesque 
Date: 2018.02.28 20:17:20 -08'00'
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

2/28/2018 2/28/2018

✔
✔

✔

✔
✔

✔

✔

✔ ✔

✔

✔

✔

✔

✔

✔
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1365



USA Environmental, Inc. 

043 USA Form 
Rev. E: April 2015 Page 1 of 3 

Daily Quality Control Report 
Section 1 – General Information 
Date Submitted: 
28 Feb 2018 

Project Name: 
27th Ave Remediation Site 

Prepared By: 
Mike Rago 

Contract Number: 
ADEQ14-073582.63 

Title/Position: 
UXO Quality Control Specialist 

TO Number: 
259694 

Prime or Sub: 
USAE 

Team # or Identifier: 
TMs 1, 2, 3 Intrusive        4 (brush crew) 

Section 2 –Three Phase Inspections and Clearance Activities 

 P
re

pa
ra

to
ry

 

DFW: Reference: Remarks: 

Heavy Equipment OPS ESS/QAPP 
OPS - 12 

Operators Identified /Certifications Met 

   
 In

iti
al

 

DFW: Reference: Remarks: 
Heavy Equipment OPS ESS/QAPP 

OPS - 12 
Operators Identified//Certifications Met 

 F
ol

lo
w

 U
p 

DFW: Reference: Remarks: 
Veg removal 
Wood Chipping Operations 

MEC QAPP WS 
12 

OPS-21 

TM  4 (brush crew) - low density area 

MEC avoidance MEC QAPP WS 
12 

OPS-01 

TM  4 (brush crew) - low density area 

MEC/Analog Detect and 
Removal 

MEC QAPP WS 
12 

OPS-14 

TM 1, 2 and 3 - low to high density areas 

MPPEH Management MEC QAPP WS#12; 
 OPS-03, 13 

TM 1, 2 and 3 - low to high density areas 
MDAS 3 Phase Inspections 

Analog Test Strip(ATS) MEC QAPP 
OPS-1 

 TM 1, 2 & 3 
ATS 1 High Density, ATS 2 Low Density 

GIS Data Management MEC QAPP WS#12 
         OPS-41 

TM 1, 2 & 3 Tablet Entry 

Location Survey MEC QAPP WS#12 
OPS-40 

QCS Plotting MEC/ Related Debris 
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USA Environmental, Inc. 

043 USA Form 
Rev. E: April 2015 Page 2 of 3 

Clearance 
Activities: 

Location or #(s): Pass: Fail: Remarks: 

Grid-QCd 
None today. QC IAW WP, All Seeds recovered, Anomaly 

Resolution and 20% QCd Complete  

QC 
  SEEDED 

Task Complete 

Area QC 
Established 
Veg Clearance See SUXOS DAILY 

Established Corners IAW WP 
Cleared IAW OPS-21 
Checked by QC  

Section 3 – Deficiency Reporting 

Deficiency Type:    None   Minor  Major   Critical   Other  ___________ 

Description of Deficiency and Report Number: 

Reported To:     PM            SM            SUXOS            UXOSO            OTHER 

Section 4 – Corrective Action(s) Taken 
Proposed Corrective Actions and Completion Dates: 

Personnel Responsible for Implementation of Corrective Actions: 

Corrective actions have been completed and monitored/measured for effectiveness. 

Signature Title/Position Date 

Section 5 – Quality Control Comments 
Comments: Established Grids    Total 461; All Grids Veg Cut IAW WP/OP.  See SUXOS Daily; 
 Seeding is complete, all grids. 
Mounting of the shield for the excavator.  Design and Install by QC Assistant. 

Verification Results:     Pass           Fail                   Partial     Other 

Signature  

         Mike Rago 

Title/Position 

UXOQCS 

Date 

28 Feb 2018 
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USA Environmental, Inc. 

043 USA Form 
Rev. E: April 2015 Page 3 of 3 

Section 6 – Responsible Person 

By signing below the quality representative is acknowledging that this Daily Report is accurate and complete. 
Ensure a copy of any Deficiency Report is completed and attached. 
Signature    

Rob Rice 

Title/Position 

SUXOS 

Date 

28 Feb 2018 
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Team 3 clearing in steep terrain
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UXOQCS fabricating mounts for Plexiglass

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1370



Location where 50 caliber ammunition can 
was discovered relative to the house.
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Table 1:  Itemized list of demolition materials discovered on the 27th Avenue 
Removal Action Work Site 

Figure Reference Description 
A Time Fuze w/caps on both ends, 2ea. 1 bagged; 1 not 

bagged 
B Pull Igniters, no nomenclature, 12ea. 2 per bag X 6 bags 
C Plastic Film Canister, unknown contents, (potential high 

explosive-Home Made Explosives (HME) 2ea 
D Grenade Fuzes w/Detonators, 8ea. 

2 per bag X 4 bags 
E Blasting Caps, cylindrical container, unknown 

contents.“Ordnance Corps” “US Army Special” 
“Type 1 Blasting Caps” 

F Blasting Caps, square container, unknown contents. 
“Nobel Detonators” “No. 6” “100ea” 

G Electric Blasting Caps, “Hercules” brand, 12ea. 
In 2 bags: 4 in one; 8 in the other 

H Electric Blasting Caps, “Atlas” brand, 23ea. 
In 3 bags: 10 per bag X 2 bags; 3 in bag with Hercules 
caps 

I Matchbooks, bagged, 2ea. 
J Ammo Can, buried at 3 inches below ground surface. 

Triple-wrapped in plastic (deteriorated) and secured 
with electrical tape. 
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Figures 1 through 14: Photographs of the Explosives Contained within the 
50 Caliber Ammunition Can 

Figure 1:  Complete Contents Discovered in the 50 Caliber Ammunition Can 

Figure 2: Item A 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1375



Figure 3: Item A 

Figure 4: Item B 
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Figure 5: Item C 

Figure 6: Item D 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1377



Figure 7: Item E 

Figure 8: Item F 
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Figure 9: Item G 

Figure 10:  Items G and H 
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Figure 11: Item H 

Figure 12:  Item H 
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Figure 13: Item I 

Figure 14: Item J 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

 
March 06, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  March 01, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque 
President  

, Inc. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT 
 
1. GENERAL 

a. Purchase Order No. ADEQ14-073582:64; PO0000294136 
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona 
c. Daily Status Report Date: March 01, 2018 
d. Report Number: 050 
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ) 
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George 
g. Implementing Agency: ADEQ. Project Manager: Karin Harker 
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque 
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar 
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA) 
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA) 
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA) 
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro) 

 
 
 
 
 
 
 

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION 
a. Statistical Data: 

Category  Total² 
Completed 

Today 
Cumulative 

No. 
% Complete Total QC 

Completed 
Total QA 

Completed 

Grids Established 
461 0 461 100 Task 

Complete 

N/A 
Observation 

Only 

Vegetation Removal 
461 0 465³ 100 

N/A 
Observation 

Only 

N/A 
Observation 

Only 

Surface/Subsurface 
Clearance¹ 461 18 429 93 279 229 

Non-accessible Grids 37  37 37 

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.   

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by 
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds. 

³ The 465 grids vegetation cleared includes some partial grids in the inaccessible areas.   
 

3. Safety  
a. Weather: 42/64 o  Fahrenheit, Sunny 
b. Weather Delays (Comments): None 
c. Daily Safety Inspections Completed and Findings:  All passed 

4. Quality Control and Quality Assurance (QC, QA) 
a. QC Failures (Comments): None 
b. QC 20% re-survey grids: U-6, U-7, U-8, U-9, U-10, U-11, U-12, U-13, U-14, U-15, U-16, U-17, U-

18, V-6, V-7, V-8, V-9, V-10, V-12, V-14, V-15, V-16, V-17, V-18. 
c. QA Failures (Comments): None 
d. QA completed seeding of grids on February 28, 2018 
e. QA 10% re-survey grids: S-2 through S-18, T-2, T-6 through T-18, U-6 through U-18 and V-6 

through V-18 
5. Operations Completed Today 

a. 0700 Field Teams mustered for Daily Safety Brief.  
b. Grids Subsurface Cleared: Y-06, Y-07, Y-08, Y-09, Y-14, Y-15, Y-17, Y-18, Y-20, AA-06, AA-07, 

AA-08, AA-09, BB-06, BB-07, BB-08, BB-09, CC-16. 
c. Continued wood chipping. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

d. Excavator Armored. 
e. Dirt Removed from on top of Magazine. 

6. Planned for Next Work Day: Continue Subsurface Clearance. Continue brush chipping. Begin 
Building Clean-out/Tear-down. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.  

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze 

Surface 7 FEB 2018  9 FEB 18 Detonated 9 FEB 18 

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended 

2 inches 
subsurface 

12 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

EE-15 12 Feb 2018 003 thru 
184 

M213 Grenade Fuzes, 
181 ea. 

4 inches 
subsurface 

12 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

EE-15 12 Feb 2018 185 thru 
229 

M213 Grenade Fuzes 
With Detonators 45ea. 

4 inches 
subsurface 

12 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze 

4 inches 
subsurface 

14 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator 

Surface 15 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator 

4 inches 
subsurface 

15 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1387



Page 6 of 11 

 

15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator 

Surface 15 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

GG-13 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

DD-11 20 Feb 2018 235 Grenade Fuze 
w/Detonator 

1 inch 
subsurface 

20 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 236, 237 Time Fuze w/caps on 
both ends, 2ea 

3 inches 
subsurface 

28 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 238-240 Pull Igniters, 12ea 3 inches 
subsurface 

28 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 241 Blasting Caps, 
cylindrical container, 
unknown quantity 

3 inches 
subsurface 

28 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 242, 243 Plastic Film Canister, 
unknown contents, 
2ea 

3 inches 
subsurface 

28 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 244-252 Grenade Fuzes 
w/Detonators, 8ea 

3 inches 
subsurface 

28 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 253 Blasting Caps, square 
container, unknown 
quantity, “100ea” 

3 inches 
subsurface 

28 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 254-266 Electric Blasting Caps, 
“Hercules” brand, 
12ea 

3 inches 
subsurface 

28 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 
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CC-17 28 Feb 2018 267-280 Electric Blasting Caps, 
“Atlas” brand, 23ea 

3 inches 
subsurface 

28 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 
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8. Project Field Personnel (excluding Visitors) 

Name Position Organization Comments 

Matt Levesque QA Specialist UXO Pro  

Robert Rice SUXOS USA  
 Mark Janiec UXOSO USA   

Mike Rago UXOQCS USA   

Kevin Harkless UXO Tech 3 USA  

Timothy Michalak UXO Tech 3 USA  

James T. Fortney UXO Tech 3 USA  

Anthony Kraintz UXO Tech 3 USA  

Michael Felker UXO Tech 2 USA  

Bennet Fulton UXO Tech 2 USA Arizona National Guard Duty 

Jeffery Garrett UXO Tech 2 USA  

Richard Moyer UXO Tech 2 USA  

Anthony Indelicato UXO Tech 2 USA  

Jerald Clements UXO Tech 2 USA  

Nicholas Gonzales UXO Tech 2 USA  

Erin Sargenti UXO Tech 2 USA Out Sick 

Wendy Fortney UXO Tech 2 USA  

Sue Dana UXO Tech 2 USA  

Robin Morgan  UXO Tech 2 USA  

Joel Garret UXO Tech 2 USA  

Kyle Locklear UXO Tech 1 USA  

Mathew Harkless UXO Tech 1 USA  

Dustin Miller UXO Tech 1 USA  

Casey Edwards UXO Tech 1 USA  

Steven Taylor UXO Tech 1 USA  
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Colby Bogle UXO Tech 1 USA  

Avery Robinson UXO Tech 1 USA  

Brett Berg UXO Tech 1 USA  

Casey Hatfield UXO Tech 1 USA  

Geoffrey Heard UXO Tech 1 USA  

Peter Alberico UXO Tech 1 USA  

 
9. Site Visitors: 

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 

     

     

     

     

     

     

 
 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1391



Page 10 of 11 

 

15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

10. Summary of Vehicles, Equipment and Tiered Subcontractors  

Equipment or 
Vendor Source Days used this 

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab 

Hertz 5 Arizona CH66293 USA  

Ford F150  
1.5 Cab 

Hertz 5 Tennessee 25597 USA 

Ford F150  
1.5 Cab 

Hertz 5 Louisiana CO64796  USA 

Ford F150  
1.5 Cab 

Hertz 5 Tennessee 15094 USA 

Ford F150  
1.5 Cab 

Hertz 5 California 34304U1 USA 

Ford F150  
1.5 Cab 

Hertz 5 Arizona CH66295 USA 

Ford F150  
1.5 Cab 

Hertz 5 California 58066K1 USA 

Ford F150  
  

Hertz          5 Tennessee 925 06 USA 

Ford F150 Hertz          5 California 14042E1 USA 

Equipment 
Storage 
Container No 1 

Haulaway, 
Storage 
Containers 

5 17210 USA 

Porta Potti United 5 N/A USA 

Porta Potti United 5 N/A USA 

Equipment 
Storage 
Container No 2 

Haulaway 
Storage 
Containers 

5 18807 USA 

MDAS Storage 
Container 

Haulaway 
Storage 
Containers 

5 18183 USA 

Field Office Mobile Mini 5 AS20TYW0506 USA 

Generator Herc 5 8000 11501 USA 

Excavator United 5 1310278 USA 

Water Truck United 5 205976 USA 
Wood Chipper Herc 5 800-13-7685 USA 
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Roll Off 
Container 

Town&Country 
Hauling 

5 P2B USA 

 
11. Demolition Materials Accounting 

Date Demolition 
Materials 
received 

Description of each 
type of explosive 

item and Quantity 

Date Demolition 
Materials Expended Comments 

    

    
    
    

    

    

    
    

    

    
    

12. EXPOSURE DATA 
Week Ending: March 02, 2018 

Organization & # of 
Staff on Site 

Man-hours 
Weekly (Scheduled) 

Man-hours 
to Date (Actual) 

UXO Pro (1) 50 554.5 

USA (28) 1500 11135 

Aerotek (Finished) 0 1013 
                                                                            
13. Incidents/Accidents/Near Misses: None 
14. Daily Quality Control Report (DQCR) For Environmental Sampling 

a) Daily Events: N/A 
b) Departures from the Field Sampling and Analysis Plan: N/A 

15. Instructions from Government Personnel: None. 
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Attachment 1: Safety Reports 
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USA Environmental, Inc, tlry'
)); a4

SAFETY MEETING/TRAINING RECORD
1-o <1

Date: 31112018 Time: 0700 X nr,tl f pfr[

Location/Site: 46402 N. 27th ave NEW RIVER AZ

1. Reason for Meetinqffraininq: (Check all that apply):

x Daily Safety Meetingffraining T Periodic Safety Meeting/Training

n lnitial Site Safety Meeting/Training I New Site Procedures

f, New Task Briefing T New Site lnformation

T Periodic Review of Site Information T Other (Explain):

2. Personnel Attending Meeting/Training:

Name lignature Company
ROB RICE -'r- USAE

MIKE RAGO t<-g USAE

KEVIN HARKLESS j/-/7^zz-- USAE

TIM FORTNEY O*xCZ. USAE

ANTHONY KRAINTZ / 4/'1"-*- USAE

TIM MICHALAK +s'E
JEFF GARREfi -.. . 'ffi USAE--:l --
MIKE FELKER fhl) -fuu- USAE

RICHARD MOYER t4/-.'-\ 
--/' USAE

JERALD CLEMENTS L/(--Lt^- USAE

NICHOLAS GONZALES Ze USAE

BENNETT FULTON h Rlt-{*- USAE Aateu* ArqL
ROBIN MORGAN / l,.L -.,'/r'-'--tt /r/

USAE

JOEL GARRETT L./.%,4- USAE

TONY INDELICATO W lJSAE

ERIN SARGENTI S.tus: USAE

MATT HARKLESS '% 7'?/' USAE

KYLE LOCKLEAR l,{r.l USAE

CASEY EDWARDS USAE

STEVEN TAYLOR fr{<taa7 ' USAE

DUSTIN MILLER USAE

COLBY BOGLE r-ee@-e,&a USAE

AVERY ROBINSON --2 i ci USAE

040A USA Form
Rev.A: May2014 /

Page I of 2
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USA Environmental, fnc,

SAFEW MEETING/TRAINING RECORD

Date: 31112018 Time: 0700 X nf,f f] Pm

Location/Site: 46402N.27rH AVE NEW RIVER AZ

1. Reason for Meetingffraining: (Check all that apply):

X Daily Safety Meetingffraining n Periodic Safety Meetingff rain ing

tr lnitial Site Safety Meetir g/Training l New Site Procedures

u New Task Briefing T New Site Information

n Periodic Review of Site lnformation T Other (Explain):

2. Personnel Attending Meeting/Training:

Name Signature Company
WENDY FORTNEY !,6rrrl,r,#n<zu USAE

SUE DANA *./z)Z,^--A USAE

BRETT BERG Y"r-#r K'" USAE

GEOFFREY HEARD UYW USAE

PETER ALBERICO W; USAE

CASEY HATFIELD /' -< USAE

MATT LEVEQUE \NT UXOPRO

040A USA Form
Rev.A: tlay2014

Pagei of2

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1396



USA Environmental, fnc,

3. Topics Covered (Check all that apply)

x Site Safety Personnel x Decontamination Proced u res

x SiteMork Area Description x Emergency Response Plan

x Site Characterization X Hazard Communication

x Biological Hazard(s) x On-Site Emergency

x Chemical Hazard(s) x On-Site I njuries/l llnesses

x Physical Hazard(s) x Evacuation Procedures

x Heat Stress x Rally Point(s)

X Cold Stress x Emergency Communication

X Site Control X Directions to Medical Facility

x Work and Support Zones x Drug and Alcohol Policies

x PPE X Medical Monitoring Program

x Air monitoring x Specific Task Training

x Safe Work Practices x Confined Spaces

X Engineering Controls and Equipment x Heavy Equipment

x Spill Containment Procedures n Other: (Specify)

x Equipment Safety u Other: (Specify)

Remarks:
OUr't €lzyecri A c*4 /4 5/cz-

AAtgr Futtut ) fuuaoPe 6uzo Datu-

5. Verification:

I certify that the personnel listed above on this record received the lnformation and/or
Training described as indicated. Personnel not attending this meeting/training will
receive said information/training prior to commencing their assigned duties.

i ma,z 7o/9 Date:

040A USA Form
Rev. A: llay 2014

Page 2 of 2
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DATE:01Mar2018 TIME:745 I LOG NO.: 130

CONTRACT NO.: ADEQ 14-073582.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N. 27TH AVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)
performed daily inspection on portapotty (serviced28Feb20 l8)

II. INSPECTION RESULTS

Item Description Pass

YesA.,lo

Item Description Pass

Yes/No

1. PPE ( A, B,C,D) nn 9. MECruXO Disposal Operations: trn
2. Compliance with Approved SOP's trtr 10. Motor Vehicles / MHE Inspections ntr
3. Compliance with Approved Safety Plans t]n I l. First Aid / Trauma Kit: trn
4. Safety / Support Equipment nn 12. Other (list): clean WJ
5. On- and Off-Site Communications trn 13. Other (list): toilet paper Btr
6. Explosives / Ordnance Reference Material ntr 14. Other (list): hand sanitizer wtr
7. MSDSs and Container Labeling per APP or

SOP
trtr 15. Other (list): ntr

8 MECruXO Precautions Observed tru 16. Other (list): NT
SUMMARY OF DEFICIENCIES NOTED: (If Required)

N/A

CORRECTIYE ACTIONS RECOMMEIT{DED: (If required)

N/A

REINSPECTION RESULTS: (If required)

VI. SIGNATT]RES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corective actions (ifnecessary)

.-'--)>--
S.. UXO Srp.*ir*/ P."frt M-q..

Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April 2015

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1398



USA Environmental, fnc,

DATE:0lMar20l8 TIME:0730 | LOC NO.: 131

CONTRACT NO.: ADEQ l4-073s82.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N. 27TH AVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)

performed daily inspections on Tm 1/ Tm 2lTm3lTm4 sanitation equipment/trauma kit/FIRE
EXTINGUISHERS/PPE/HAND &POWER TOOLS /VEHICLE

II. INSPECTION RESULTS

Item Description Pass

YesA.lo

Item Description Pass

YesA.io

l. PPE(A,B,C6) Xtr g. MEC/UXO Disposal Operations: ,/ RN
2. Compliance with Approved SOP's EN rft[!1d91f&!i@ / MHE Inspections EN
3. Compliance with Approved Safety Plans EI 11. First Aid / Trauma Kit: tsn
4. Safety / Support Equipment ED 12. Other (list):WASH WATER tr[
5. On- and Off-Site Communications MN 13. Other (list): HAND SANITIZER K-tr
6. Explosives / Ordnance Reference Material MI 14. other (list): HAND soAP WJ
7. MSDSs and Container Labeling per APP or

SOP

&n 15. Other (list): PAPER TOWELS KN

8 MECruXO Precautions Observed tsT 16. Other (list): nn
SUMMARY OF DEFICIENCIES NOTED: (If Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (If required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

Sr. UXO Supervisor / Project Manager

Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily

inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safefy Manager.

031 USA Form
Rev. Br April 2015
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Attachment 2: Daily Quality Assurance Report and Photos 
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

051

Matt Levesque 3/1/2018

X
X

N/A

N/A
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument

-Observed teams conducting equipment checks in ATS

-Conducted GPS check of QA GeoXH

-Observed QC check of ProXRT

-Observed QC reset corner of Y-10

-Observed Team 1, 2 & 3 intrusive

-Observed Veg Team chipping brush

-Observed excavation of material on top of the magazine and in the vicinity of the
magazine

-Performed QA of grids S-2 through S-18, T-2, T-6 through T-18, U-6 through U-18 and
V-6 through V-18

-Note: All QA seeding was completed 2/28/2018

3/1/2018
Digitally signed by Matt Levesque 
Date: 2018.03.01 20:31:41 -08'00'

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1402



Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

3/1/2018 3/1/2018

✔
✔

✔

✔
✔

✔

✔

✔ ✔

✔

✔

✔

✔

✔

✔
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔ ✔

✔

✔

✔

✔
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USA Environmental, Inc. 
 

043 USA Form 
Rev. E: April 2015  Page 1 of 3 

Daily Quality Control Report 
Section 1 – General Information 
Date Submitted: 
1 March 2018 

Project Name: 
27th Ave Remediation Site 

Prepared By: 
Mike Rago 

Contract Number: 
     ADEQ14-073582.63 

Title/Position: 
UXO Quality Control Specialist 

TO Number: 
259694 

Prime or Sub: 
USAE 

Team # or Identifier: 
TMs 1, 2, 3 Intrusive        4 (brush crew) 

Section 2 –Three Phase Inspections and Clearance Activities 

 P
re

pa
ra

to
ry

 

DFW: Reference: Remarks: 

   

   

   

   

   
 In

iti
al

 

DFW: Reference: Remarks: 
Heavy Equipment OPS ESS/QAPP 

OPS - 12 
Operators Identified//Certifications Met 

   

   

   

Fo
llo

w
 U

p 

DFW: Reference: Remarks: 
Veg removal 
Wood Chipping Operations 

MEC QAPP WS 
12 

OPS-21 

TM  4 (brush crew) Shred Brush 

MEC/Analog Detect and  
Removal 

MEC QAPP WS 
12 

OPS-14 

TM 1, 2 and 3 - low to high density areas 

MPPEH Management MEC QAPP WS#12; 
 OPS-03, 13 

TM 1, 2 and 3 - low to high density areas 
MDAS 3 Phase Inspections 

Analog Test Strip(ATS) MEC QAPP 
OPS-1 

 TM 1, 2 & 3 
ATS 1 High Density, ATS 2 Low Density 

GIS Data Management MEC QAPP WS#12 
         OPS-41 

TM 1, 2 & 3 Tablet Entry 
 

Location Survey MEC QAPP WS#12 
OPS-40 

QCS Plotting MEC/ Related Debris 

Heavy Equipment OPS ESS/QAPP 
OPS - 12 

Operators Identified//Certifications Met 
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USA Environmental, Inc. 
 

043 USA Form 
Rev. E: April 2015  Page 2 of 3 

Clearance 
Activities: 

Location or #(s): Pass: Fail: Remarks: 

 
Grid-QCd 
 
 

U-6,U-7,U-8,U-9,U-10,U-11 
U-12,U-13,U-14,U-15,U-16 
U-17,U-18,V-6,V-7,V-8 
V-9,V-10,V-12,V-14,V-15 
V-16,V-17,V-18 

 
24 

    
 

QC IAW WP, All Seeds recovered, Anomaly 
Resolution and 20% QCd Complete  
  
 

QC 
  SEEDED 

   
 

  
 Seeded ALL GRIDS IAW WP 

Area QC 
Established 
Veg Clearance 

 
 
See SUXOS DAILY 

 
 
 

 Established Corners IAW WP  
Cleared IAW OPS-21 
Checked by QC  

Section 3 – Deficiency Reporting 
 
Deficiency Type:    None         Minor           Major           Critical           Other  ___________ 
      
Description of Deficiency and Report Number: 
 
 

Reported To:     PM            SM            SUXOS            UXOSO            OTHER             

Section 4 – Corrective Action(s) Taken 
Proposed Corrective Actions and Completion Dates: 
 
 
Personnel Responsible for Implementation of Corrective Actions:      

Corrective actions have been completed and monitored/measured for effectiveness. 

Signature 
 

Title/Position Date 

  
Section 5 – Quality Control Comments 
Comments: Established Grids    Total 461; All Grids Veg Cut IAW WP/OP.  See SUXOS Daily;  
 Seeding is complete  All Grids 
Excavator operations observed Berm removal around Magazine. 

Verification Results:     Pass            Fail                    Partial                      Other  
24 Grids  

Signature                                  

                                 
         Mike Rago 

Title/Position 
 

UXOQCS 

Date 
 
1 Mar 2018 
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USA Environmental, Inc. 
 

043 USA Form 
Rev. E: April 2015  Page 3 of 3 

 

Section 6 – Responsible Person 

 

 

By signing below the quality representative is acknowledging that this Daily Report is accurate and complete. 
Ensure a copy of any Deficiency Report is completed and attached. 
Signature     

                   
                              Rob Rice 

Title/Position 
 

SUXOS 
 

Date 
 
1 Mar 2018 
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Dirt removed from top of Magazine into CC-3 for Subsurface Clearing. 
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Chippings from largest Brush Pile on site. 
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Excavator with Plexiglas installed
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Side view of the armor installation
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Excavating large anomaly near the magazine
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UXOQCS conducting QC surveillance 
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Top of magazine after soil has been removed
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Close-up of the top of the magazine, black streaks 
are from the tar coating on the concrete roof
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

March 0 , 2018 

Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 

RE:  March 02, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 
Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 

Thank you, 

Thomas Bourque 
President  

, Inc.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: March 02, 2018
d. Report Number: 051
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total²
Completed

Today
Cumulative

No.
% Complete Total QC

Completed
Total QA 

Completed

Grids Established
461 0 461 100 Task 

Complete

N/A 
Observation 

Only

Vegetation Removal
461 0 465³ 100

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 461 15 444 96 311 264 

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds. 

³ The 465 grids vegetation cleared includes some partial grids in the inaccessible areas.

3. Safety
a. Weather: 45/70 o  Fahrenheit, Sunny
b. Weather Delays (Comments): None
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC Seeded Grids: SO-02
c. QC 20% re-survey grid: GG-02, GG-03, GG-04, GG-05, GG-06, GG-07, GG-08, GG-09, GG-10,

GG-11, GG-12, GG-13, GG-14, GG-15, GG-17, GG-18, GG-19, FF-03, FF-04, FF-05, FF-06, FF-
08, FF-09, FF-11, FF-12, FF-13, FF-16, FF-17, FF-18, FF-19, CC-03, CC-04.

d. QA Failures (Comments): None
e. QA 10% re-survey grids: GG-2 through GG-19, FF-2 through FF-9 and FF-11 through FF-19

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Subsurface Cleared: Q-02, Z-04, Z-15, Z-16, Z-17, Z-18, Z-19, Z-20, AA-19, AA-20, CC-03,

CC-04, CC-09, DD-15, DD-16.

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1419



Page 4 of 11

115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

c. Brush Chipping operations complete.
d. Established Grid SO-02. Vegetation Removed.
e. Started removal of debris outside of the Main House.

6. Planned for Next Work Day: Continue Subsurface Clearance. Continue Building Clean-out/Tear-
down. Investigate Step Out grids.

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze

Surface 7 FEB 2018 9 FEB 18 Detonated 9 FEB 18

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended

2 inches 
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-15 12 Feb 2018 003 thru 
184

M213 Grenade Fuzes,
181 ea.

4 inches
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-15 12 Feb 2018 185 thru
229

M213 Grenade Fuzes 
With Detonators 45ea.

4 inches 
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze

4 inches
subsurface

14 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator

4 inches 
subsurface

15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo
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EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

GG-13 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

DD-11 20 Feb 2018 235 Grenade Fuze 
w/Detonator

1 inch 
subsurface

20 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 236, 237 Time Fuze w/caps on 
both ends, 2ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 238-240 Pull Igniters, 12ea 3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 241 Blasting Caps, 
cylindrical container, 
unknown quantity

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 242, 243 Plastic Film Canister, 
unknown contents, 
2ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 244-252 Grenade Fuzes 
w/Detonators, 8ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 253 Blasting Caps, square 
container, unknown 
quantity, “100ea”

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 254-266 Electric Blasting Caps, 
“Hercules” brand, 
12ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo
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CC-17 28 Feb 2018 267-280 Electric Blasting Caps, 
“Atlas” brand, 23ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

James T. Fortney UXO Tech 3 USA

Anthony Kraintz UXO Tech 3 USA

Michael Felker UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA Arizona National Guard Duty

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA

Anthony Indelicato UXO Tech 2 USA Last Day

Jerald Clements UXO Tech 2 USA Last Day

Nicholas Gonzales UXO Tech 2 USA Last Day

Erin Sargenti UXO Tech 2 USA

Wendy Fortney UXO Tech 2 USA

Sue Dana UXO Tech 2 USA

Robin Morgan UXO Tech 2 USA

Joel Garret UXO Tech 2 USA

Kyle Locklear UXO Tech 1 USA

Mathew Harkless UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Steven Taylor UXO Tech 1 USA Last Day
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Colby Bogle UXO Tech 1 USA

Avery Robinson UXO Tech 1 USA

Brett Berg UXO Tech 1 USA

Casey Hatfield UXO Tech 1 USA

Geoffrey Heard UXO Tech 1 USA Last Day

Peter Alberico UXO Tech 1 USA

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 15094 USA

Ford F150 
1.5 Cab

Hertz 5 California 34304U1 USA

Ford F150 
1.5 Cab

Hertz 5 Arizona CH66295 USA

Ford F150 
1.5 Cab

Hertz 5 California 58066K1 USA

Ford F150 Hertz 5 Tennessee 925 06 USA

Ford F150 Hertz 5 California 14042E1 USA

Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti United 5 N/A USA

Porta Potti United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA

Excavator United 5 1310278 USA

Water Truck United 5 205976 USA
Roll Off 
Container

Town&Country 
Hauling

5 P2B USA
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

12. Exposure Data
Week Ending: March 02, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 564.5 

USA (29) 1500 11425 

Aerotek (Finished) 0 1013 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports 
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

052

Matt Levesque 3/2/2018

X
X

N/A

N/A
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument

-Observed teams conducting equipment checks in ATS

-Conducted GPS check of QA GeoXH

-Observed QC check of ProXRT

-Observed Team 3 intrusive

-Observed Veg Team chipping brush (Completed)

-Performed QA of grids GG-2 through 19, FF-2 though 9 and FF-11 through 19

-Seeded step-out grids

-Observed dust control measures

3/2/2018
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

3/2/2018 3/2/2018

✔
✔

✔

✔
✔

✔

✔

✔ ✔

✔

✔

✔

✔

✔

✔
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔ ✔

✔

✔

✔

✔
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USA Environmental, Inc.

043 USA Form 
Rev. E: April 2015  Page 1 of 3 

Daily Quality Control Report
Section 1 – General Information 
Date Submitted: 
2 March 2018

Project Name: 
27th Ave Remediation Site

Prepared By: 
Mike Rago

Contract Number: 
ADEQ14-073582.63

Title/Position:
UXO Quality Control Specialist

TO Number: 
259694

Prime or Sub: 
USAE

Team # or Identifier: 
TMs 1, 2, 3 Intrusive        4 (brush crew) 

Section 2 –Three Phase Inspections and Clearance Activities 

 P
re

pa
ra

to
ry

 

DFW: Reference: Remarks: 

   

   

   

   
 In

iti
al

 

DFW: Reference: Remarks: 
   

   

   

Fo
llo

w
 U

p 

DFW: Reference: Remarks: 
Veg removal 
Wood Chipping Operations 

MEC QAPP WS 
12

OPS-21

TM  4 (brush crew) Shred Brush 

MEC/Analog Detect and
Removal 

MEC QAPP WS 
12

OPS-14

TM 1, 2 and 3 - low to high density areas 

MPPEH Management MEC QAPP WS#12;
 OPS-03, 13

TM 1, 2 and 3 - low to high density areas 
MDAS 3 Phase Inspections 

Analog Test Strip(ATS) MEC QAPP 
OPS-1

 TM 1, 2 & 3 
ATS 1 High Density, ATS 2 Low Density 

GIS Data Management MEC QAPP WS#1
         OPS-41 

TM 1, 2 & 3 Tablet Entry 

Location Survey MEC QAPP WS#1
OPS-40

QCS Plotting MEC/ Related Debris 
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USA Environmental, Inc.

043 USA Form 
Rev. E: April 2015  Page 2 of 3 

Clearance
Activities:

Location or #(s): Pass: Fail: Remarks: 

Grid-QCd
GG-2,GG-3,GG-4,GG-5,
GG-6,GG-7,GG-8,GG-9
GG-10,GG-11,GG-12,GG-13
GG-14,GG-15,GG-17,GG-18
GG-19,FF-3,FF-4,FF-5,FF-6
FF-8,FF-9,FF-11,FF-12,FF-13
FF-16,FF-17,FF-18,FF-19
CC-3,CC-4

32     QC IAW WP, All Seeds recovered, Anomaly 
Resolution and 20% QCd Complete  

QC
  SEEDED 

 (Step-out) 
SO-2

1
 Seeded GRIDS IAW WP 

Area QC 
Established

Veg Clearance 

SO-01, SO-02 2
 Established Corners IAW WP  

Cleared IAW OPS-21 
Checked by QC

Section 3 – Deficiency Reporting 

Deficiency Type:    None         Minor           Major           Critical           Other  ___________ 

Description of Deficiency and Report Number: 

Reported To:     PM            SM            SUXOS            UXOSO            OTHER 

Section 4 – Corrective Action(s) Taken 
Proposed Corrective Actions and Completion Dates: 

Personnel Responsible for Implementation of Corrective Actions:

Corrective actions have been completed and monitored/measured for effectiveness. 

Signature Title/Position Date 

Section 5 – Quality Control Comments 
Comments: Established Grids Total 461; All Grids Veg Cut IAW WP/OP.  See SUXOS Daily;  
 Seeding is complete  All Grids 

Step-out grids Established and SO-02 Seeded 
Verification Results:     Pass         Fail             Partial                  Other 
32 Grids

Signature

Mike Rago

Title/Position

UXOQCS

Date

2  Mar 2018 
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Section 6 – Responsible Person 

By signing below the quality representative is acknowledging that this Daily Report is accurate and complete. 
Ensure a copy of any Deficiency Report is completed and attached. 
Signature

                              Rob Rice 

Title/Position

SUXOS

Date

2 Mar 2018 
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Debris Removal outside of Main House 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1447



Teams prepping for the day
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Roadway prior to dust control measures
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Water truck in action
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Post dust control measures
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

March 07, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ)
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  March 05, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque 
President  

, Inc.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: March 05, 2018
d. Report Number: 052
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1454



Page 3 of 11

115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total2,4 Completed
Today

Cumulative
No.

% Complete Total QC
Completed

Total QA 
Completed

Grids Established
463 1 463 100 Task 

Complete

N/A 
Observation 

Only

Vegetation Removal
463 1 4673,4 100

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 463 14 458 99 360 303 

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds. 

³ The 46  grids vegetation cleared includes some partial grids in the inaccessible areas.
4 Two step-out grids have been added to the total.  

Safety
Weather: 45/68 o Fahrenheit, Windy
Weather Delays (Comments): None
Daily Safety Inspections Completed and Findings: All passed

Quality Control and Quality Assurance (QC, QA)
QC Failures (Comments): None
QC Seeded Grids: SO-01
QC 20% re-survey grid: Q-02, T-02, T-03, U-02, V-02, W-02, X-02, Y-02, Z-02, AA-02, X-03, Y-03,

04, X-05, W-06, X-06, W-07, X-07, W-08, X-08, W-09, X-09, W-10, X-10, W-11, X-11, W-12,
X-12, W-13, X-13, W-14, X-14, W-15, X-15, W-16, X-16, W-17, X-17, W-18, X-18, W-19, X-19,
W-20, X-20, Y-20, Z-20, AA-20, DD-17, CC-17.
QA Failures (Comments): None
Q  10% re-survey grid: Q-2, T-2, T-3, U-2, V-2, W-2, W-6 through W-20, X-2 through X-9 and

11 through X-20 .
Operations Completed Today

0700 Field Teams mustered for Daily Safety Brief.
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b. Grids Subsurface Cleared: Z-05, Z-06, Z-07, Z-08, Z-09, AA-05, AA-15, BB-18, BB-19, CC-06,
DD-06, DD-07, DD-08, SO-02.

c. Established Grid SO-01. Vegetation Removed. Surface cleared; GPS coordinates for Subsurface
contacts.

d. Asbestos Removal from Main Shed and Storage Shed complete.
e. Lead testing was performed on all painted surfaces of the Main Shed and Storage Shed. A total

of ten surfaces were tested and all results were negative.
f. Main Shed structure torn down by excavator.

6. Planned for Next Work Day: Continue Subsurface Clearance. Continue Building Clean-out/Tear-
down. Site Visit from UXO Pro and Property Owner.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze

Surface 7 FEB 2018 9 FEB 18 Detonated 9 FEB 18

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended

2 inches 
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-15 12 Feb 2018 003 thru 
184

M213 Grenade Fuzes,
181 ea.

4 inches
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-15 12 Feb 2018 185 thru
229

M213 Grenade Fuzes 
With Detonators 45ea.

4 inches 
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze

4 inches
subsurface

14 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator

4 inches 
subsurface

15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo
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EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

GG-13 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

DD-11 20 Feb 2018 235 Grenade Fuze 
w/Detonator

1 inch 
subsurface

20 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 236, 237 Time Fuze w/caps on 
both ends, 2ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 238-240 Pull Igniters, 12ea 3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 241 Blasting Caps, 
cylindrical container, 
unknown quantity

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 242, 243 Plastic Film Canister, 
unknown contents, 
2ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 244-252 Grenade Fuzes 
w/Detonators, 8ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 253 Blasting Caps, square 
container, unknown 
quantity, “100ea”

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 254-266 Electric Blasting Caps, 
“Hercules” brand, 
12ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1458



Page 7 of 11

115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

CC-17 28 Feb 2018 267-280 Electric Blasting Caps, 
“Atlas” brand, 23ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

James T. Fortney UXO Tech 3 USA

Anthony Kraintz UXO Tech 3 USA

Michael Felker UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA

Erin Sargenti UXO Tech 2 USA

Wendy Fortney UXO Tech 2 USA

Sue Dana UXO Tech 2 USA

Robin Morgan UXO Tech 2 USA

Joel Garret UXO Tech 2 USA

Kyle Locklear UXO Tech 1 USA

Mathew Harkless UXO Tech 1 USA

Dustin Miller UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Colby Bogle UXO Tech 1 USA

Avery Robinson UXO Tech 1 USA

Brett Berg UXO Tech 1 USA

Casey Hatfield UXO Tech 1 USA
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Peter Alberico UXO Tech 1 USA

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 15094 USA

Ford F150 
1.5 Cab

Hertz 5 California 34304U1 USA

Ford F150 
1.5 Cab

Hertz 5 Arizona CH66295 USA

Ford F150 
1.5 Cab

Hertz 5 California 58066K1 USA

Ford F150 Hertz 5 Tennessee 925 06 USA

Ford F150 Hertz 5 California 14042E1 USA

Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti United 5 N/A USA

Porta Potti United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA

Excavator United 5 1310278 USA

Water Truck United 5 205976 USA
Roll Off 
Container

Town&Country 
Hauling

5 P2B USA
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

12. Exposure Data
Week Ending: March 09, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 574.5 

USA (25) 1500 11675 

Aerotek (Finished) 0 1013 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports 
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Attachment 2: Daily Quality Assurance Report and Photos 
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

053

Matt Levesque 3/5/2018

X
X

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument

-Observed teams conducting equipment checks in ATS

-Conducted GPS check of QA GeoXH

-Observed asbestos removal at main shed and storage shed

-Observed Team 2 intrusive

-Performed QA of grids Q-2, T-2, T-3, U-2, V-2, W-2, W-6 through 20, X-2 though 9 and
X-11 through 20

-Observed dust control measures

-Observed demolition of main shed

3/5/2018
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

3/5/2018 3/5/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔ ✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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Daily Quality Control Report
Section 1 – General Information
Date Submitted:
5 March 2018

Project Name:
27th Ave Remediation Site

Prepared By:
Mike Rago

Contract Number:
ADEQ14-073582.63

Title/Position:
UXO Quality Control Specialist

TO Number:
259694

Prime or Sub:
USAE

Team # or Identifier:
TMs 1, 2, 3 Intrusive       4 (brush crew)

Section 2 –Three Phase Inspections and Clearance Activities

Pr
ep

ar
at

or
y

DFW: Reference: Remarks:

In
iti

al

DFW: Reference: Remarks:

Fo
llo

w
 U

p

DFW: Reference: Remarks:
Veg removal
Wood Chipping Operations

MEC QAPP WS 
12

OPS-21

TM  4 (brush crew) Shred Brush

MEC/Analog Detect and 
Removal

MEC QAPP WS 
12

OPS-14

TM 1, 2 and 3 - low to high density areas

MPPEH Management MEC QAPP WS#12;
OPS-03, 13

TM 1, 2 and 3 - low to high density areas
MDAS 3 Phase Inspections

Analog Test Strip(ATS) MEC QAPP
OPS-1

TM 1, 2 & 3
ATS 1 High Density, ATS 2 Low Density

GIS Data Management MEC QAPP WS#1
OPS-41

TM 1, 2 & 3 Tablet Entry

Location Survey MEC QAPP 
WS#12 OPS-40

QCS Plotting MEC/ Related Debris

Heavy Equipment MEC QAPP 
OPS-12

Tear Down of Shed TM 2
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Clearance
Activities:

Location or #(s): Pass: Fail: Remarks:

Grid-QCd
Q-2,T-2,T-3,U-2,V-2,W-2
X-2,Y-2,Z-2,AA-2,X-3,Y-3,
X-4,X-5,W-6,X-6,W-7,X-7
W-8,X-8,W-9,X-9,W10,X-10
W-11,X-11,W-12,X-12,W-13
X-13,W-14,X-14,W-15,X-15
W-16,X-16,W-17,X-17,W-18
X-18,W-19,X-19,W-20,X-20
Y-20,Z-20,AA-20, DD-17,
CC-17

49

QC IAW WP, All Seeds recovered, Anomaly
Resolution and 20% QCd Complete 

QC
SEEDED SO-1 1 Seeded GRIDS IAW WP

Area QC
Established

Veg Clearance SO-1 1

Established Corners IAW WP 

Cleared IAW OPS-21
Checked by QC 

Section 3 – Deficiency Reporting

Deficiency Type: None Minor Major Critical Other ___________

Description of Deficiency and Report Number:

Reported To:     PM SM SUXOS UXOSO OTHER 

Section 4 – Corrective Action(s) Taken
Proposed Corrective Actions and Completion Dates:

Personnel Responsible for Implementation of Corrective Actions:

Corrective actions have been completed and monitored/measured for effectiveness.

Signature Title/Position Date

Section 5 – Quality Control Comments
Comments: Established Grids Total 461; All Grids Veg Cut IAW WP/OP.  See SUXOS Daily;
Seeding is complete for all grids.

Step-out grids Established and SO-01 Seeded. TM 4 Brush cut this grid.
103 Grids Remain to be QC’d.
Verification Results:     Pass   Fail        Partial     Other 
47 Grids Low Density, 2 High Density

Signature                                 

                                 
         Mike Rago

Title/Position

UXOQCS

Date

5 Mar 2018
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Section 6 – Responsible Person

By signing below the quality representative is acknowledging that this Daily Report is accurate and complete.
Ensure a copy of any Deficiency Report is completed and attached.
Signature    

Rob Rice

Title/Position

SUXOS

Date

5 Mar 2018
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Main Shed Tear-down
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Post Tear-down

Asbestos Removal from Storage Shed
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ACM removed from Main Shed side building
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Asbestos removal at the storage shed
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Asbestos removal from above
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Main shed at beginning of demolition
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Mid demolition, note back shed still standing
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March 07, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ)
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  March 06, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque 
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: March 06, 2018
d. Report Number: 053
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total2,4 Completed
Today

Cumulative
No.

% Complete Total QC
Completed

Total QA 
Completed

Grids Established
463 0 463 100 Task 

Complete

N/A 
Observation 

Only

Vegetation Removal
463 0 4673,4 100

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 463 3 461 99 422 364

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds. 

³ The 46  grids vegetation cleared includes some partial grids in the inaccessible areas.
4 Two step-out grids have been added to the total.  

3. Safety
a. Weather: 45/68 o  Fahrenheit, Windy
b. Weather Delays (Comments): None
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC 20% re-survey grid: Y-04, Y-05, Y-06, Y-07, Y-08, Y-09, Y-11, Y-12, Y-14, Y-15, Y-17, Y-18,

Z-04, Z-05, Z-06, Z-07, Z-08, Z-09, Z-10, Z-11, Z-12, Z-13, Z-14, Z-15, Z-16, Z-17, Z-18, Z-19,
AA-03, AA-04, AA-05, AA-06, AA-07, AA-08, AA-09, AA-10, AA-11, AA-12, AA-13, AA-14, AA-15,
AA-16, AA-17, AA-18, AA-19, BB-04, BB-06, BB-07, BB-08, BB-09, BB-10, BB-11, BB-12, BB-14,
BB-15, BB-16, BB-17, BB-18, BB-19, CC-06, CC-08, CC-09.

c. QA Failures (Comments): None
d. QA 10% re-survey grid: Y-4 through Y-18, Z-4 through Z-19, AA-3 through AA-19, BB-4, BB-6

through BB-12, BB-14 through BB-19, CC-6, CC-7, CC-8, CC-9
5. Operations Completed Today

a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Subsurface Cleared: CC-08, DD-09, EE-16.
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c. Site visit from UXO Pro and the property owner, Allan Johnson. A briefing on how field work and 
production is conducted on the site.  Additional discussion on the QC/QA processes and a 
demonstration was provided on how a grid was set up with grid corners, sweep lanes and seeds.  
The site visit team drove through the site, stopping and examining each building. Grids EE-08 and 
the suspected mining digs in grids DD-06 and BB-14. Mr. Johnson was on site from 8:45am to 
10:30am.

d. All Debris and the plywood ceiling (assumed to be the ceiling concrete form) was removed from 
the magazine. Video of interior of magazine was taken. Magazine work is now complete.

e. Debris pile in FF-14 loaded into roll-offs.
f. Started loading the debris pile from the Main Shed into a roll-off.
g. Started clearing debris from the Bunk House.

6. Planned for Next Work Day: Subsurface Clearance of Grid FF-14. Continue Building Clean-
out/Tear-down. Asbestos inspector back on site to survey building interiors and collect samples.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze

Surface 7 FEB 2018 9 FEB 18 Detonated 9 FEB 18

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended

2 inches 
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-15 12 Feb 2018 003 thru 
184

M213 Grenade Fuzes,
181 ea.

4 inches
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-15 12 Feb 2018 185 thru
229

M213 Grenade Fuzes 
With Detonators 45ea.

4 inches 
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze

4 inches
subsurface

14 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator

4 inches 
subsurface

15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo
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EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

GG-13 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

DD-11 20 Feb 2018 235 Grenade Fuze 
w/Detonator

1 inch 
subsurface

20 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 236, 237 Time Fuze w/caps on 
both ends, 2ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 238-240 Pull Igniters, 12ea 3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 241 Blasting Caps, 
cylindrical container, 
unknown quantity

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 242, 243 Plastic Film Canister, 
unknown contents, 
2ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting
Demo

CC-17 28 Feb 2018 244-252 Grenade Fuzes 
w/Detonators, 8ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 253 Blasting Caps, square 
container, unknown 
quantity, “100ea”

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 254-266 Electric Blasting Caps, 
“Hercules” brand, 
12ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo
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CC-17 28 Feb 2018 267-280 Electric Blasting Caps, 
“Atlas” brand, 23ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

James T. Fortney UXO Tech 3 USA Last Day

Anthony Kraintz UXO Tech 3 USA Last Day

Michael Felker UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA

Erin Sargenti UXO Tech 2 USA Last Day

Wendy Fortney UXO Tech 2 USA Last Day

Sue Dana UXO Tech 2 USA

Robin Morgan UXO Tech 2 USA

Joel Garret UXO Tech 2 USA

Kyle Locklear UXO Tech 1 USA Last Day

Mathew Harkless UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Colby Bogle UXO Tech 1 USA Last Day

Avery Robinson UXO Tech 1 USA Last Day

Brett Berg UXO Tech 1 USA

Casey Hatfield UXO Tech 1 USA

Peter Alberico UXO Tech 1 USA Last Day
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9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given

Allen Johnson Property Owner Gavilan Peak 
Estates, LLC

6Mar18 Site Visit / Yes

Tom Bourque President UXO Pro Inc 6Mar18 Site Visit / Yes

Pasqual Ibarra Technician BES 6Mar18 Hazwaste pickup / Yes
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 15094 USA

Ford F150 
1.5 Cab

Hertz 5 California 34304U1 USA

Ford F150 
1.5 Cab

Hertz 5 Arizona CH66295 USA

Ford F150 
1.5 Cab

Hertz 5 California 58066K1 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 925 06 USA

Ford F150 Hertz 5 California 14042E1 USA

Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti United 5 N/A USA

Porta Potti United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway 
Storage
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA

Excavator United 5 1310278 USA

Water Truck United 5 205976 USA
Roll Off 
Container

Town & 
Country

1 P2F USA
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Roll Off 
Container

Dumpsters
Express

1 30126 USA
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11. Demolition Materials Accounting 

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

    
    
    
    
    
    
    
    
    

    
    

12. Exposure Data
Week Ending: March 09, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50(1) 584.5 

USA (24) 800 11915 

Aerotek (Finished) 0 1013 
(1) Mr. Bourque is not included.  Visitors are not included in the labor exposure table. 

 
13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports 
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Attachment 2: Daily Quality Assurance and Quality Reports and Photos 
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

054

Matt Levesque 3/6/2018

X
X

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument

-Observed teams conducting equipment checks in ATS

-Conducted GPS check of QA GeoXH

-Observed Team 2 intrusive

-Performed QA of grids Y-4 through Y-18, Z-4 through Z-19
AA-3 through AA-19, BB-4,BB-6 through BB-12, BB-14 through BB-19, CC-6,CC-7,
CC-8,CC-9

-Observed dust control measures

-Observed loading and removal of debris from the site

3/6/2018
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

3/6/2018 3/6/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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UUSA Environmental, Inc.

043 USA Form
Rev. E: April 2015 Page 1 of 3

Daily Quality Control Report
Section 1 – General Information
Date Submitted:
6 March 2018

Project Name:
27th Ave Remediation Site

Prepared By:
Mike Rago

Contract Number:
ADEQ14-073582.63

Title/Position:
UXO Quality Control Specialist

TO Number:
259694

Prime or Sub:
USAE

Team # or Identifier:
TMs 1, 2, 3 Intrusive       

Section 2 –Three Phase Inspections and Clearance Activities

Pr
ep

ar
at

or
y

DFW: Reference: Remarks:

In
iti

al

DFW: Reference: Remarks:

Fo
llo

w
 U

p

DFW: Reference: Remarks:
MEC/Analog Detect and 
Removal

MEC QAPP 
WS 12
OPS-14

TM 1, 2 and 3 - low to high density areas

MPPEH Management MEC QAPP WS#12
OPS-03, 13

TM 1, 2 and 3 - low to high density areas
MDAS 3 Phase Inspections

Analog Test Strip(ATS) MEC QAPP
OPS-1

TM 1, 2 & 3
ATS 1 High Density, ATS 2 Low Density

GIS Data Management MEC QAPP WS#
OPS-41

TM 1, 2 & 3 Tablet Entry

Location Survey MEC QAPP 
WS#12 OPS-40

QCS Plotting MEC/ Related Debris

Heavy Equipment MEC QAPP OPS
12

TM 2 TM3
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Location or #(s): Pass: Fail:
Clearance
Activities:

Remarks:

Grid-QCd
Y-4,Y-5,Y-6,Y-7,Y-8,Y-9,

Y-11,Y-12,Y-14,Y-15,Y-17
Y-18,Z-4,Z-5,Z-6,Z-7,Z-8,Z-9
Z-10,Z-11,Z-12,Z-13,Z-14,
Z-15,Z-16,Z-17,Z-18,Z-19
AA-3,AA-4,AA-5,AA-6,AA-7
AA-8,AA-9,AA-10,AA-11,
AA-12,AA-13,AA-14,AA-15,
AA-16,AA-17,AA-18,AA-19
BB-4,BB-6,BB-7,BB-8,BB-9
BB-10,BB-11,BB-12,BB-14
BB-15,BB-16,BB-17,BB-18
BB-19,CC-6,CC-8,CC-9

62
QC IAW WP, All Seeds recovered, Anomaly
Resolution and 20% QCd Complete 

55 Low Density
6 Med Density
1 High Density

QC
SEEDED Seeded GRIDS IAW WP

Area QC
Established
Veg Clearance

Section 3 – Deficiency Reporting

Deficiency Type: None Minor Major Critical Other ___________

Description of Deficiency and Report Number:

Reported To:     PM SM SUXOS UXOSO OTHER 

Section 4 – Corrective Action(s) Taken
Proposed Corrective Actions and Completion Dates:

Personnel Responsible for Implementation of Corrective Actions:

Corrective actions have been completed and monitored/measured for effectiveness.

Signature Title/Position Date

Section 5 – Quality Control Comments
Comments: Established Grids Total 461; All Grids Veg Cut IAW WP/OP.  See SUXOS Daily;
Seeding is complete for all grids.

Grids remaining to be QC’d: 39 PLUS 2 Step-outs

Verification Results:     Pass   Fail        Partial     Other 
55 Grids Low Density, 6 Med Density, and 1 High Density Totaling: 62. (Out of the Steep Tall Hills)

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1512



UUSA Environmental, Inc.
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Signature                                 

                                 
         Mike Rago

Title/Position

UXOQCS

Date

6 Mar 2018

Section 6 – Responsible Person

By signing below the quality representative is acknowledging that this Daily Report is accurate and complete.
Ensure a copy of any Deficiency Report is completed and attached.
Signature    

Rob Rice

Title/Position

SUXOS

Date

6 Mar 2018
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Team 2’s gear for clearing the magazine
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Plywood removed from ceiling of the magazine
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Team 2 removing materials from the magazine
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Removal of debris pile
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Removal of the main shed debris
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

 
March 13, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  March 07, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque 
President  

, Inc. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT 
 
1. GENERAL 

a. Purchase Order No. ADEQ14-073582:64; PO0000294136 
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona 
c. Daily Status Report Date: March 07, 2018 
d. Report Number: 054 
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ) 
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George 
g. Implementing Agency: ADEQ. Project Manager: Karin Harker 
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque 
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar 
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA) 
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA) 
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA) 
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro) 
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2. FIELD INFORMATION
a. Statistical Data:

Category Total2,4 
Completed 

Today 
Cumulative 

No. 
% Complete Total QC 

Completed 
Total QA 

Completed 

Grids Established 
463 0 463 100 Task 

Complete 

N/A 
Observation 

Only 

Vegetation Removal 
463 0 4673,4 100 

N/A 
Observation 

Only 

N/A 
Observation 

Only 

Surface/Subsurface 
Clearance¹ 463 1 462 99 444 437(5) 

Non-accessible Grids 37 37 37 

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by 
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds. 

³ The 467 grids vegetation cleared includes some partial grids in the inaccessible areas.
4 Two step-out grids have been added to the total.  
5 Total of completed grids has been revised.  The total presented in this report reflects a review of the QA daily reports and a comparison to the 

Access Data Base.  

3. Safety
a. Weather: 52/77 o  Fahrenheit, Cloudy
b. Weather Delays (Comments): None
c. Daily Safety Inspections Completed and Findings:  All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC 20% re-survey grid: CC-10, CC-11, CC-12, CC-13, CC-14, DD-06, DD-07, DD-08, DD-09,

DD-10, DD-11, EE-02, EE-03, EE-04, EE-05, EE-06, EE-07, EE-08, EE-09, EE-10, EE-11, EE-13.
c. QA Failures (Comments): None
d. QA 10% re-survey grid:  EE-2 through EE-11, DD-6 through DD-11 and CC-10 through CC-14

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Grids Subsurface Cleared: SO-01
c. Hutzel & Associates, Inc arrived on site to test dry wall and insulation materials inside the Main
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House and Bunk House for asbestos. Results expected by the end of the week. 
d. Continued loading the debris pile from the Main Shed into a roll-off.
e. Continued Subsurface Clearing of the area directly around the Bunk House.

6. Planned for Next Work Day: Continue Building Clean-out/Tear-down.  Finish subsurface clearance
in Grid FF-14.

This space is intentionally left blank 
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze 

Surface 7 FEB 2018  9 FEB 18 Detonated 9 FEB 18 

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended 

2 inches 
subsurface 

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-15 12 Feb 2018 003 thru 
184 

M213 Grenade Fuzes, 
181 ea. 

4 inches 
subsurface 

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-15 12 Feb 2018 185 thru 
229 

M213 Grenade Fuzes 
With Detonators 45ea. 

4 inches 
subsurface 

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze 

4 inches 
subsurface 

14 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator 

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator 

4 inches 
subsurface 

15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 
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EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator 

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

GG-13 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

DD-11 20 Feb 2018 235 Grenade Fuze 
w/Detonator 

1 inch 
subsurface 

20 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 236, 237 Time Fuze w/caps on 
both ends, 2ea 

3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 238-240 Pull Igniters, 12ea 3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 241 Blasting Caps, 
cylindrical container, 
unknown quantity 

3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 242, 243 Plastic Film Canister, 
unknown contents, 
2ea 

3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 244-252 Grenade Fuzes 
w/Detonators, 8ea 

3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 253 Blasting Caps, 
square container, 
100ea 

3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 254-266 Electric Blasting Caps, 
“Hercules” brand, 
12ea 

3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 
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CC-17 28 Feb 2018 267-280 Electric Blasting Caps, 
“Atlas” brand, 23ea 

3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments 

Matt Levesque QA Specialist UXO Pro 

Robert Rice SUXOS USA 

Mark Janiec UXOSO USA 

Mike Rago UXOQCS USA 

Kevin Harkless UXO Tech 3 USA 

Timothy Michalak UXO Tech 3 USA 

Michael Felker UXO Tech 2 USA 

Bennet Fulton UXO Tech 2 USA 

Jeffery Garrett UXO Tech 2 USA 

Richard Moyer UXO Tech 2 USA 

Sue Dana UXO Tech 2 USA 

Robin Morgan UXO Tech 2 USA 

Joel Garret UXO Tech 2 USA 

Mathew Harkless UXO Tech 1 USA 

Casey Edwards UXO Tech 1 USA 

Brett Berg UXO Tech 1 USA 

Casey Hatfield UXO Tech 1 USA 

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 

Enrique Luviano Industrial Hygenist Hutzel & Associates 7Mar18 Asbestos Sampling/Yes 
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this 

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab 

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab 

Hertz 5 Tennessee 25597 USA 

Ford F150 
1.5 Cab 

Hertz 5 Louisiana CO64796 USA 

Ford F150 
1.5 Cab 

Hertz 5 Tennessee 15094 USA 

Ford F150 
1.5 Cab 

Hertz 5 California 34304U1 USA 

Ford F150 
1.5 Cab 

Hertz 5 Arizona CH66295 USA 

Ford F150 
1.5 Cab 

Hertz 5 California 58066K1 USA 

Ford F150 
1.5 Cab 

Hertz          5 Tennessee 925 06 USA 

Equipment 
Storage 
Container No 1 

Haulaway, 
Storage 
Containers 

5 17210 USA 

Porta Potti United 5 N/A USA 

Porta Potti United 5 N/A USA 

Equipment 
Storage 
Container No 2 

Haulaway 
Storage 
Containers 

5 18807 USA 

MDAS Storage 
Container 

Haulaway 
Storage 
Containers 

5 18183 USA 

Field Office Mobile Mini 5  AS20TYW0506 USA 

Generator Herc 5  8000 11501 USA 

Excavator United 5 1310278 USA 

Water Truck United 5 205976 USA 
Roll Off 
Container 

Dumpsters 
Express 

1 30126 USA 
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11. Demolition Materials Accounting 

Date Demolition 
Materials 
received 

Description of each 
type of explosive 

item and Quantity 

Date Demolition 
Materials Expended Comments 

    

    
    

    

    

    

    

    

    

    
    

12. Exposure Data 
Week Ending: March 09, 2018 

Organization & # of 
Staff on Site 

Man-hours 
Weekly (Scheduled) 

Man-hours 
to Date (Actual) 

UXO Pro (1) 50 594.5 

USA (16) 800 12075 

Aerotek (Finished) 0 1013 
 
13. Incidents/Accidents/Near Misses: None 
14. Daily Quality Control Report (DQCR) For Environmental Sampling 

a) Daily Events: N/A 
b) Departures from the Field Sampling and Analysis Plan: N/A 

15. Instructions from Government Personnel: None. 
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Attachment 1: Safety Reports 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1531



USA Environmental, fnc,

SAFETY MEETING/TRAINING RECORD

Date: SnnUA Time: 0700 X Af,l I PUI

Location/Site: 46402 N. 27th ave NEW RIVER AZ

i
-) /-t)

1?'

1. Reason for Meetingffraining: (Check all that apply):

X Daily Safety Meeting/Training T Periodic Safety Meeting/Training

tr lnitial Site Safety Meeting/Training tr New Site Procedures

n New Task Briefing T New Site lnformation

I Periodic Review of Site nformation tr Other (Explain):

2. Personnel Attending Meeting/Training:

Name Signature Company
ROB RICE ,/d./l-/ ) USAE

MIKE RAGO 2-€F, USAE

KEVIN HARKLESS z*(l{z USAE

TIM MICHALAK USAE

SUE DANA "4l,t,l Zt:*'' USAE

BRET-T BERG W USAE

JEFF GARRETT USAE

MIKE FELKER rbhl {izr- USAE

RICHARD MOYER *fr-"4.%^/ USAE

ROBIN MORGAN ,1.? -'4 USAE

CASEY HATFIELD ( L,i,.',* USAE

BENNETT FULTON Qr,-*->- USAE

MATT HARKLESS !i,f,{-ytr USAE

JOEL GARRETT USAE

CASEY EDWARDS
it

USAE

MATT LEVEQUE \N- UXOPRO

OCIA USA Form
Rev. A: tilay 20,14

Page I of2
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3. Topics Covered (Check all that apply)

x Site Safety Personnel x Decontamination Proced ures

x SiteMork Area Description x Emergency Response Plan

x Site Characterization x Hazard Communication

X Biolosical Hazard(s) x On-Site Emergency

x Chemical Hazard(s) x On-Site I njuries/l llnesses

x Physical Hazard(s) x Evacuation Procedures

x Heat Stress x Rallv Point(s)

x Cold Stress x Emergency Comm unication

x Site Control x Directions to Medical Facility

x Work and Support Zones x Drug and Alcohol Policies

x PPE x Medical Monitoring Program

x Air monitoring X Specific Task Training

x Safe Work Practices x Confined Spaces

x Enqineering Controls and Equipment x Heavy Equipment

X Spill Containment Procedures I Other: (Specify)

x Equipment Safety T Other: (Spectfy)

Remarks:

lb q5+6

I axo?a
\-----

l'7 p€rba'tae c tr,12atT

5. Verification:

I certify that the personnel listed above on this record received the lnformation and/or
Training descibed as indicated. Personnel not attending this meeting/training will
receive said information/training prior to commencing their assigned duties.

&OA USA Form
Rev.A; May2014

Page2ot2
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Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also be used to document the present stahrs

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noted will be fonvarded to the Project ManageriSUXOS and a CC to the USA Safety Manager.

03,l USA Form
f,sv.l; flptil20t5

DATE:07Marl8 TIME: 1300 | LoG NO.: 142

CONTRACT NO.: ADEQ 14-073582.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N. 27TH AVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)

performed daily inspection on portapotty (serviced 7Mar20l8)

II. INSPECTION RESULTS

Item Description Pass

YesA.Jo

Item Description Pass

Yes/No

l. PPE ( A, B,C,D) tru 9. MEC/UXO Disposal Operations: NT
2. Compliance with Approved SOP's trn 10. Motor Vehicles / MHE Inspections trtr
3. Compliance with Approved Safety Plans trT 1 l. First Aid / Trauma Kit: nt]
4. Safety / Support Equipment trtr 12. Other (list): CLEAN RJ
5. On- and Off-Site Communications nn 13. Other (list): HAND SANITIZER tsn
6. Explosives / Ordnance Reference Material ND 14. Other (list): TOILET PAPER E.T
7. MSDSs and Container Labeling per APP or

SOP

ntr 15. Other (list): nn
8 MECruXO Precautions Observed trE 16. Other (list): ntr
SUMMARY OF DEFICIENCIES NOTED: (If Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (If required)

VT. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

Sr. UXO Supervisor / Project ManagerUXOSO / SSO
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Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April 2015

DATE:7lVlar2018 TIIVIE:0745 I LOC NO.: l4l

CONTRACT NO.: ADEQ l4-073s82.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATTON: RA N. 27TH AVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)

performed daily inspections on Tm 1/ Tm 2 Sanitation EquipmenVTrauma KiI/FIRE
EXTTNGUISHERS/PPE/HAND & POWER TOOLS A/EHICLE

II. INSPECTION RESULTS

Item Description Pass

Yes/Trlo

Item Description Pass

Yes/No

l. PPE (A,B,C6) Ku 9. MECruXO Disposal Operations: f,n
2. Compliance with Approved SOP's an I 0.@16-r v ehl c tes / t u E I n spect i on s Krt
3. Compliance with Approved Safety Plans WZ I 1. First Aid / Trauma Kit: &r
4. Safety / Support Equipment B' 12. Other (list): WASH WATER Etr
5. On- and Off-Site Communications WJ 13. Other(list): HAND SANITZER ,8tr
6. Explosives / Ordnance Reference Material BN 14. Other (list): HAND SOAP mn
7. MSDSs and Container Labeling per APP or

SOP
trtr 15. Other (list); PAPER TOWELS &D

8 MECruXO Precautions Observed Etr 16. Other (list): nn
SUMMARY OF DEFICIENCIES NOTED: (lf Required)

N/A

CORRECTIVE ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (lf required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

Supervisor / Project Manager
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HEAVY EQUIPMENT DAILY INSPECTION LIST

ProjectNo,: ,y'gu,
rMeter: 

ZZ./?,2
of Equipment:

ItemlFunction

Seatbelts

Windshield

Tire Pressure

Fire Extinguisher

Brakes

Service

Parking

Back-up Alarm

Horn

d
w
tr
w

Item/Function

Hydraulic System

IIoses

Fluid Level

Steering System

Engine

oil
Coolant

Hoses

Belts

a
a
a

a
a
a
a

tr
tr
g
a

Attachment Condition g Grease Points A

Date Last Services:

Items Serviced:

operator's Signature: i,(, / " 
I
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos 
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

055

Matt Levesque 3/7/2018

X
X

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument

-Observed teams conducting equipment checks in ATS

-Conducted GPS check of QA GeoXH

-Observed Teams 1 & 2 intrusive

-Observed testing of interior materials for asbestos

-Performed QA of grids EE-2 through EE-11, DD-6 through DD-11
CC-10 through CC-14

-Observed excavation of large anomalies

3/7/2018
Digitally signed by Matt Levesque 
Date: 2018.03.07 19:45:10 -08'00'
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

3/7/2018 3/7/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1541



USA Environmental, Inc. 

043 USA Form 
Rev. E: April 2015 Page 1 of 3 

Daily Quality Control Report 
Section 1 – General Information 
Date Submitted: 
7 March 2018 

Project Name: 
27th Ave Remediation Site 

Prepared By: 
Mike Rago 

Contract Number: 
     ADEQ14-073582.63 

Title/Position: 
UXO Quality Control Specialist 

TO Number: 
259694 

Prime or Sub: 
USAE 

Team # or Identifier: 
TMs 1, 2, 3 Intrusive        4 (brush crew) 

Section 2 –Three Phase Inspections and Clearance Activities 

 P
re

pa
ra

to
ry

 

DFW: Reference: Remarks: 

   
 In

iti
al

 

DFW: Reference: Remarks: 

Fo
llo

w
 U

p 

DFW: Reference: Remarks: 
Heavy Equipment OPS ESS/QAPP 

OPS - 12 
Operators Identified//Certifications Met 

MEC/Analog Detect and  
Removal 

MEC QAPP WS 
12 

OPS-14 

TM 1, 2 and 3 - low to high density areas 

MPPEH Management MEC QAPP WS#12;
 OPS-03, 13 

TM 1, 2 and 3 - low to high density areas 
MDAS 3 Phase Inspections 

Analog Test Strip(ATS) MEC QAPP 
OPS-1 

 TM 1, 2 & 3 
ATS 1 High Density, ATS 2 Low Density 

GIS Data Management MEC QAPP WS#1
         OPS-41 

TM 1, 2 & 3 Tablet Entry 

Location Survey MEC QAPP WS#1
OPS-40 

QCS Plotting MEC/ Related Debris 
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043 USA Form 
Rev. E: April 2015 Page 2 of 3 

Clearance 
Activities: 

Location or #(s): Pass: Fail: Remarks: 

Grid-QCd 
CC-10,CC-11,CC-12,CC-13
CC-14,DD-6,DD-7,DD-8
DD-9,DD-10,DD-11,EE-2
EE-3,EE-4,EE-5,EE-6,EE-7
EE-8,EE-9,EE-10,EE-11
EE-13

22 
QC IAW WP, All Seeds recovered, Anomaly 
Resolution and 20% QCd Complete  

1 MED Density, 21 LOW Density 

QC 
  SEEDED  Seeded GRIDS IAW WP 

Area QC 
Established 

Veg Clearance 

Established Corners IAW WP  

Cleared IAW OPS-21 
Checked by QC  

Section 3 – Deficiency Reporting 

Deficiency Type:    None         Minor           Major           Critical           Other  ___________ 

Description of Deficiency and Report Number: 

Reported To:     PM            SM            SUXOS            UXOSO            OTHER 

Section 4 – Corrective Action(s) Taken 
Proposed Corrective Actions and Completion Dates: 

Personnel Responsible for Implementation of Corrective Actions:     

Corrective actions have been completed and monitored/measured for effectiveness. 

Signature Title/Position Date

Section 5 – Quality Control Comments 
Comments: Established Grids    Total 461; All Grids Veg Cut IAW WP/OP.  See SUXOS Daily;  
 Seeding is complete  All Grids 

17 Grids Remain High Density and SO-1, SO-2 
Verification Results:     Pass            Fail                    Partial     Other 
22 Grids  

Signature  

         Mike Rago 

Title/Position 

UXOQCS 

Date 

7  Mar 2018 
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Section 6 – Responsible Person 

By signing below the quality representative is acknowledging that this Daily Report is accurate and complete. 
Ensure a copy of any Deficiency Report is completed and attached. 
Signature    

Rob Rice 

Title/Position 

SUXOS 

Date 

7 Mar 2018 
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Grid FF-14: Excavation of a trash pit
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Grid FF-14: Team 2 removing metal debris from 
the grid.  Grid FF-14 has the highest density of 
cultural debris on the work site.
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Nobel brand detonators (blasting caps) after 
remote opening of the container
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Nobel blasting cap container
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Internal warning label from the 
Nobel container
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Subcontractor preparing asbestos 
testing materials

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1550



Asbestos sample collection room 
above the carport
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115 Park Avenue, Gaithersburg, MD  20877       Telephone: 301 548-0382 

March , 2018 

Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 

RE:  March 08, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 
Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 

Thank you, 

Thomas Bourque
President  

, Inc.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: March 08, 2018
d. Report Number: 055
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total2,4 Completed
Today

Cumulative
No.

% Complete Total QC
Completed

Total QA 
Completed

Grids Established
463 0 463 100 Task 

Complete

N/A 
Observation 

Only

Vegetation Removal
463 0 4673,4 100

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 463 1 463 100 4565 4565

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds. 

³ The 46  grids vegetation cleared includes some partial grids in the inaccessible areas.
4 Two step-out grids have been added to the total.
5 Field management have reconciled grids remaining for QC 20% resurvey and QA 10% resurvey. The totals have been revised based on field-

tracked completion.

Safety
Weather: 51/78 o Fahrenheit, Clear
Weather Delays (Comments): None
Daily Safety Inspections Completed and Findings: All passed

Quality Control and Quality Assurance (QC, QA)
QC Failures (Comments): None
QC 20% re-survey grid: CC-15, CC-16, DD-14, EE-14, EE-17, EE-18, EE-19, SO-01, SO-02.
QA Failures (Comments): None
Q 10% re-survey grid: CC-15, CC-16, CC-17, EE-12 through EE-19, DD-4, DD-5, DD-14, CC-3
(soil from magazine roof), CC-4, CC-5 Q-1, Q-2, SO-01 and S0-02.

Operations Completed Today
0700 Field Teams mustered for Daily Safety Brief.
Grids Subsurface Cleared: FF-14. Subsurface Clearance is now complete, pending additional
Step Out grids.
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c. Main House Clean Out/Inspection completed, pending permission to remove wall paneling.
d. Bunk House Clean Out/Inspection completed, pending permission to remove wall paneling.
e. Individual, manmade dirt mounds near the Main House, the Corral area, and the Storage Shed 

were flattened out with the excavator and Subsurface Cleared. No MEC/MD discovered.
f. Continued loading the debris pile from the Main Shed into a roll-off.
g. Continued Clean Out of Storage Shed.
h. Prepped Demo area for tomorrow’s operation.

6. Planned for Next Work Day: Continue Storage Clean-out/Tear-down. Demo operations 1000 to 
1300.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze

Surface 7 FEB 2018 9 FEB 18 Detonated 9 FEB 18

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended

2 inches 
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-15 12 Feb 2018 003 thru 
184

M213 Grenade Fuzes,
181 ea.

4 inches
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-15 12 Feb 2018 185 thru
229

M213 Grenade Fuzes 
With Detonators 45ea.

4 inches 
subsurface

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze

4 inches
subsurface

14 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator

4 inches 
subsurface

15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo
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EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

GG-13 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

DD-11 20 Feb 2018 235 Grenade Fuze 
w/Detonator

1 inch 
subsurface

20 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 236, 237 Time Fuze w/caps on 
both ends, 2ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 238-240 Pull Igniters, 12ea 3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 241 Blasting Caps, 
cylindrical container, 
unknown quantity

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 242, 243 Plastic Film Canister, 
unknown contents, 
2ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 244-252 Grenade Fuzes 
w/Detonators, 8ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 253 Blasting Caps, square 
container, 100ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

CC-17 28 Feb 2018 254-266 Electric Blasting Caps, 
“Hercules” brand, 
12ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo
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CC-17 28 Feb 2018 267-280 Electric Blasting Caps, 
“Atlas” brand, 23ea

3 inches 
subsurface

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo

This space is intentionally left blank
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Timothy Michalak UXO Tech 3 USA

Michael Felker UXO Tech 2 USA

Bennet Fulton UXO Tech 2 USA

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA

Sue Dana UXO Tech 2 USA

Robin Morgan UXO Tech 2 USA

Joel Garret UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA

Brett Berg UXO Tech 1 USA

Casey Hatfield UXO Tech 1 USA

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 
1.5 Cab

Hertz 5 Arizona 66293 USA

Ford F150 
1.5 Cab

Hertz 5 California 34304U1 USA

Ford F150 
1.5 Cab

Hertz 5 California 58066K1 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 925 06 USA

Equipment 
Storage 
Container No 1

Haulaway, 
Storage 
Containers

5 17210 USA

Porta Potti United 5 N/A USA

Porta Potti United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA

Excavator United 5 1310278 USA

Water Truck United 5 205976 USA
Roll Off 
Container

Dumpsters
Express

1 30115 USA

Roll Off 
Container

Dumpsters
Express

1 2-42K USA
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

12. Exposure Data
Week Ending: March 09, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 604.5 

USA (16) 800 12235 

Aerotek (Finished) 0 1013 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos 
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Digitally signed by Matt Levesque 
Date: 2018.03.08 20:04:33 -08'00'
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Daily QA Audit Checklist

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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✔ ✔

✔
✔
✔

✔

✔

✔
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UUSA Environmental, Inc.

043 USA Form
Rev. E: April 2015 Page 1 of 3

Daily Quality Control Report
Section 1 – General Information
Date Submitted:
8 March 2018

Project Name:
27th Ave Remediation Site

Prepared By:
Mike Rago

Contract Number:
ADEQ14-073582.63

Title/Position:
UXO Quality Control Specialist

TO Number:
259694

Prime or Sub:
USAE

Team # or Identifier:
TMs 1, 2, 3 Intrusive       4 (brush crew)

Section 2 –Three Phase Inspections and Clearance Activities

Pr
ep

ar
at

or
y

DFW: Reference: Remarks:

In
iti

al

DFW: Reference: Remarks:

Fo
llo

w
 U

p

DFW: Reference: Remarks:
Heavy Equipment OPS ESS/QAPP

OPS - 12
Operators Identified//Certifications Met

MEC/Analog Detect and 
Removal

MEC QAPP WS 
12

OPS-14

TM 1, 2 and 3 - low to high density areas

MPPEH Management MEC QAPP WS#12;
OPS-03, 13

TM 1, 2 and 3 - low to high density areas
MDAS 3 Phase Inspections

Analog Test Strip(ATS) MEC QAPP
OPS-1

TM 1, 2 & 3
ATS 1 High Density, ATS 2 Low Density

GIS Data Management MEC QAPP WS#1
OPS-41

TM 1, 2 & 3 Tablet Entry

Location Survey MEC QAPP WS#1
OPS-40

QCS Plotting MEC/ Related Debris
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Clearance
Activities:

Location or #(s): Pass: Fail: Remarks:

Grid-QCd 
CC-15,CC-16,DD-14
EE-14,EE-17,EE-18,
EE-19,SO-01,SO-02

9 
QC IAW WP, All Seeds recovered, Anomaly
Resolution and 20% QCd Complete 

QC
SEEDED Seeded GRIDS IAW WP

Area QC
Established

Veg Clearance

Established Corners IAW WP 

Cleared IAW OPS-21
Checked by QC 

Section 3 – Deficiency Reporting

Deficiency Type: None Minor Major Critical Other ___________

Description of Deficiency and Report Number:

Reported To:     PM SM SUXOS UXOSO OTHER 

Section 4 – Corrective Action(s) Taken
Proposed Corrective Actions and Completion Dates:

Personnel Responsible for Implementation of Corrective Actions:

Corrective actions have been completed and monitored/measured for effectiveness.

Signature Title/Position Date

Section 5 – Quality Control Comments
Comments: Established Grids Total 461; All Grids Veg Cut IAW WP/OP.  See SUXOS Daily;
Seeding is complete for all grids.

7 Remaining Grids
Verification Results:     Pass   Fail        Partial     Other 
9 Grids 

Signature

         Mike Rago

Title/Position

UXOQCS

Date

8  Mar 2018
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Section 6 – Responsible Person

By signing below the quality representative is acknowledging that this Daily Report is accurate and complete.
Ensure a copy of any Deficiency Report is completed and attached.
Signature    

Rob Rice

Title/Position

SUXOS

Date

8 Mar 2018
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Southern storage shed clean-out prior to wall removal

Example of a dirt mound after excavator breaks down the mound to allow for visual and analog 
instrument investigations of the mound and analog investigation below grade (location between corral 

and main road)
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Storage shed prior to the beginning of demo
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Storage shed after front removed
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Team 2 removing and bagging materials 
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Team 1 in PPE level C removing material from the house
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Member of team 1 in the house
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Stun grenade label (front) from storage shed

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1583



Stun grenade label (back) from storage shed
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Storage shed with about ½ the contents removed
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15 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

March 15, 2018 

Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 

RE:  March 09, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 
Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 

Thank you, 

Thomas Bourque 
President  

, Inc. 
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DAILY STATUS REPORT 

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: March 09, 2018
d. Report Number: 056
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank 
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2. FIELD INFORMATION
a. Statistical Data:

Category Total2,4 
Completed 

Today 
Cumulative 

No. 
% Complete Total QC 

Completed 
Total QA 

Completed 

Grids Established 
463 0 463 100 Task 

Complete 

N/A 
Observation 

Only 

Vegetation Removal 
463 0 4673,4 100 

N/A 
Observation 

Only 

N/A 
Observation 

Only 

Surface/Subsurface 
Clearance¹ 463 0 463 100 4565 4565 

Non-accessible Grids 37 37 37 

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by 37 grids due to 
inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for high density creek beds where 
we plan to dig “to depth” and to 12in. outside the creek beds. 

³ The 467 grids vegetation cleared includes some partial grids in the inaccessible areas.
4 Two step-out grids have been added to the total.
5 Field management have reconciled grids remaining for QC 20% resurvey and QA 10% resurvey.  The totals have been revised based on field-tracked 

completion. 

3. Safety
a. Weather: 54/79 o  Fahrenheit, Clear
b. Weather Delays (Comments): None
c. Daily Safety Inspections Completed and Findings:  All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QA Failures (Comments): None

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Dirt under Main Shed was cleared with minelabs, then spread to less than 1” thick for a visual clearance. A

total of 10ea, 40mm “Barricade Penetrating Cartridge, Practice” were recovered. 1 Grenade Detonator,
empty was recovered. 1 plastic film canister “M429 Ignitor Mix”, damaged and empty was recovered.

c. Demo Operations were conducted between 10am and 11:45am. The following items were destroyed:
Cylindrical Cap Container 1ea
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Square Cap Container 1ea 
Film Canisters 2ea 
Grenade Fuzes 2ea 
Miniature Grenade w/Fuze 1ea 

d. Culvert #2 was rinsed out with water and the spoils were cleared with a Minelab.
Culvert #2 is now complete.

e. Finished loading the debris pile from the Main Shed into a roll-off.
f. Continued Clean Out of Storage Shed.

6. Planned for Next Work Day: Continue Storage Shed Clean-out/Tear-down. Begin removing/clearing of berm
around Main Shed location.

This space is intentionally left blank 
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze 

Surface 7 FEB 2018  9 FEB 18 Detonated 9 FEB 18 

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended 

2 inches 
subsurface 

12 FEB 2018 9 MAR 18 Detonated 09 March 
18 

EE-15 12 Feb 2018 003 thru 
184 

M213 Grenade Fuzes, 
181 ea. 

4 inches 
subsurface 

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-15 12 Feb 2018 185 thru 
229 

M213 Grenade Fuzes 
With Detonators 45ea. 

4 inches 
subsurface 

12 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze 

4 inches 
subsurface 

14 FEB 2018 9 MAR 18 Detonated 09 March 
18 

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator 

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator 

4 inches 
subsurface 

15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 
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EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator 

Surface 15 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

GG-13 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018 9 MAR 18 Detonated 09 March 
18 

DD-11 20 Feb 2018 235 Grenade Fuze 
w/Detonator 

1 inch 
subsurface 

20 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 236, 237 Time Fuze w/caps on 
both ends, 2ea 

3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 238-240 Pull Igniters, 12ea 3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 241 Blasting Caps, 
cylindrical container, 
unknown quantity 

3 inches 
subsurface 

28 FEB 2018 9 MAR 18 Detonated 09 March 
18. Note: Container
was not opened
prior to detonation

CC-17 28 Feb 2018 242, 243 Plastic Film Canister, 
unknown contents, 
2ea 

3 inches 
subsurface 

28 FEB 2018 9 MAR 18 Detonated 09 March 
18 

CC-17 28 Feb 2018 244-252 Grenade Fuzes 
w/Detonators, 8ea 

3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 253 Blasting Caps, square 
container, 100ea 

3 inches 
subsurface 

28 FEB 2018 9 MAR 18 Detonated 09 March 
18 

CC-17 28 Feb 2018 254-266 Electric Blasting Caps, 
“Hercules” brand, 
12ea 

3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 
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CC-17 28 Feb 2018 267-280 Electric Blasting Caps, 
“Atlas” brand, 23ea 

3 inches 
subsurface 

28 FEB 2018 Moved to MDEH 
Storage awaiting 
Demo 
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments 

Matt Levesque QA Specialist UXO Pro 

Robert Rice SUXOS USA 

Mark Janiec UXOSO USA 

Mike Rago UXOQCS USA 

Kevin Harkless UXO Tech 3 USA 

Timothy Michalak UXO Tech 3 USA 

Michael Felker UXO Tech 2 USA 

Bennet Fulton UXO Tech 2 USA 

Jeffery Garrett UXO Tech 2 USA 

Richard Moyer UXO Tech 2 USA 

Sue Dana UXO Tech 2 USA 

Robin Morgan UXO Tech 2 USA 

Joel Garret UXO Tech 2 USA 

Mathew Harkless UXO Tech 1 USA 

Casey Edwards UXO Tech 1 USA 

Brett Berg UXO Tech 1 USA 

Casey Hatfield UXO Tech 1 USA 

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this 

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab 

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab 

Hertz 5 Tennessee 25597 USA 

Ford F150 
1.5 Cab 

Hertz 5 Louisiana CO64796 USA 

Ford F150 
1.5 Cab

Hertz 5 Arizona 66293 USA 

Ford F150 
1.5 Cab 

Hertz 5 California 34304U1 USA 

Ford F150 
1.5 Cab 

Hertz 5 California 58066K1 USA 

Ford F150 
1.5 Cab 

Hertz   5 Tennessee 925 06 USA 

Equipment 
Storage 
Container No 1 

Haulaway, 
Storage 
Containers 

5 17210 USA 

Porta Potti United 5 N/A USA 

Porta Potti United 5 N/A USA 

Equipment 
Storage 
Container No 2 

Haulaway 
Storage 
Containers 

5 18807 USA 

MDAS Storage 
Container 

Haulaway 
Storage 
Containers 

5 18183 USA 

Field Office Mobile Mini 5 AS20TYW0506 USA 

Generator Herc 5 8000 11501 USA 

Excavator United 5 1310278 USA 

Water Truck United 5 205976 USA 
Roll Off 
Container 

Dumpsters 
Express 

1 30138 USA 

Roll Off 
Container 

Dumpsters 
Express 

1 30-10 USA 
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received 

Description of each 
type of explosive 

item and Quantity 

Date Demolition 
Materials Expended Comments 

09Mar18 1lb Booster, 8ea 09Mar18 All Destroyed 

09Mar18 100gr Det Cord, 100ft 09Mar18 All Destroyed 
09Mar18 Nonel Leadline, 1300ft 09Mar18 All Destroyed 
09Mar18 Nonel Delay Caps, 6ea 09Mar18 All Destroyed 

12. EXPOSURE DATA
Week Ending: March 09, 2018

Organization & # of 
Staff on Site 

Man-hours 
Weekly (Scheduled) 

Man-hours 
to Date (Actual) 

UXO Pro (1) 50 614.5 

USA (16) 800 12395 

Aerotek (Finished) 0 1013 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: Three soil samples and one duplicate sample was collected after the demolition
event.  Samples were sent to TestAmerica for Explosives and Metals analyses.  A separate DQCR
will be submitted for the sampling event that occurred today.

b) Departures from the Field Sampling and Analysis Plan: N/A
15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports 
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SAFETY MEETING/TRAINING RECORD

Date: 31912018 Time: 0700 X em f] Ptl

Location/Site: 46402 N. 27h ave NEW RIVER AZ

/),' ?7'
bst

1. Reason for Meeting/Training: (Check all that apply):

X Daily SafeU Meetinq/Traininq T Period ic Safety Meeting/Tra ining

n lnitial Site Safety Meetinq/Traininq l New Site Procedures

u New Task Briefing n New Site lnformation

l Periodic Review of Site lnformation tr Other (Explain):

2. Personnel Attending Meeting/Training:

Name Signature Company
ROB RICE

- -?Z__
USAE

MIKE RAGO 24. 1 USAE

KEVIN HARKLESS -L ,n{Z- USAE

TIM MICHALAK -4 USAE

SUE DANA s/r,-2)o- o USAE

BRETT BERG Y,"ffiC^.- USAE

JEFF GARRETT E-,*) USAE

MIKE FELKER ftZL/"*Z* USAE

RICHARD MOYER

-72u44//
USAE

ROBIN MORGAN lL --)> USAE

CASEY HATFIELD ,-Eu USAE

BENNETT FULTON JUSAE

MATT HARKLESS /- %z==<z USAE

JOEL GARRETT ,/il'{&rrf USAE

CASEY EDWARDS /b,4 USAE

N
MATT LEVEQUE \\-- UXOPRO

0OA USA Form
Rat. A: May 2014

Page I of2
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USA Environmental, fnc,

3. Topics Covered (Check all that apply)

X Site Safety Personnel X Decontamination Proced u res

x SiteMork Area Description x Emergency Response Plan

x Site Characterization X Hazard Communication

x Biological Hazard(s) x On-Site Emergency

X Chemical Hazard(s) x On-Site I njuries/l llnesses

x Physical Hazard(s) x Evacuation Procedures

x Heat Stress N Rally Point(s)

x Cold Stress x Emergency Communication

x Site Control x Directions to Medical Facility

X Work and Support Zones X Drug and Alcohol Policies

X PPE x Medical Monitorinq Program

x Air monitoring x Specific Task Training

x Safe Work Practices x Confined Spaces

x Engineering Controls and Equipment x Heavy Equipment

X Spill Containment Procedures x Other: (Specify)

x Equipment Safety x Other: (Specify)

Remarks:

/6 tqr"
I h4ofro

/7 NfrT

5. Verification:

I cefiify that the personnel listed above on this record received the lnformation and/or
Training described as indicated. Personnel not attending this meeting/training will
receive said information/training pior to commencing their assigned duties.

0'l0A USA Form
Rev.A: May2014

Page2ol2
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USA Environmental, lnc.

Generator - Weekly lnspection Checklist

5-10Mar2018
Water truck Comments/Gorrective Actions :

Date of inspectlon 5Mar 6Mar TMar 8 Mar 9Mar 1OMar

lnspection performed by MDJ MDJ MDJ MDJ MDJ

Generalcondition of
Water truck

MDJ MDJ MDJ MDJ MDJ

Condition of belts & hoses MDJ MDJ MDJ MDJ MDJ

Engine oil level MDJ MDJ MDJ MDJ MDJ

Lube oil heater MDJ MDJ MDJ MDJ MDJ

Coolant level MDJ MDJ MDJ MDJ MDJ

Water pump MDJ MDJ MDJ MDJ MDJ

Air brakes NA NA NA NA NA

Radiator MDJ MDJ MDJ MDJ MDJ

Electrical lights MDJ MDJ MDJ MDJ MDJ

Battery system: GAUGES MDJ MDJ MDJ MDJ MDJ

Electrolyte level MDJ MDJ MDJ MDJ MDJ

Nonpotable Water level MDJ MDJ MDJ MDJ MDJ

Exhaust system MDJ MDJ MDJ MDJ MDJ

Fuelsystem: MDJ MDJ MDJ MDJ MDJ

Fuel supply level full 5/6 5t6 5/6 3t4

Tank vent(s) MDJ MDJ MDJ MDJ MDJ

?** za.t"?
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USA Environmental, lnc.

Generator - Weekly lnspection Checklist
4-10Mar2018+

Generator Modelor Size: HERC Magnum40 Comments/Corrective Actions :

Date of inspection 4Mar 5Mar 6Mar TMar SMar 9Mar 1OMar

lnspection performed by MDJ MR MR MR MDJ

Generalcondition of
oenerator

MDJ MR MR MR MDJ

Condition of belts & hoses MDJ MR MR MR MDJ

Engine oil level MDJ MR MR MR MDJ

Lube oil heater MDJ MR MR MR MDJ

Coolant level MDJ MR MR MR MDJ

Water pump MDJ MR MR MR MDJ

Jacket water heater NA NA NA NA NA

Radiator MDJ MR MR MR MDJ

ElectricallGenerator breaker
closed

MDJ MR MR MR MDJ

Battery system: GAUGES MDJ MR MR MR MDJ

Electrolyte level MDJ MR MR MR MDJ

Charger MDJ MR MR MR MDJ

Exhaust system MDJ MR MR MR MDJ

Fuelsystem: MDJ MR MR MR MDJ CAPACITY:76 GALLONS

Fuelsupply level 1t8 full 5/6 3t4 1t2 Need fuel next week

Tank vent(s) MDJ MR MR MR MDJ

4@#-
4,mn zo / r
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USA #im ws# t*#gfi,r:rar*,r,,trfu.*r ji t t; d,,

Date: 3-"1 -tt
HEAVY EQUIPMENT DAILY INSPECTION LIST

ProjectNo.:'',' /ZLLr€iZ

E*."r|-J-(
IS.c,l* f3.

ItemlFunction

Seatbelts

Windshield

Tire Pressure

Fire Extinguisher

Brakes

Service

Parking

Back-up Alarm

Horn

a
a
a
w

ItemlFunction

Hydraalic System

IIoses

Fluid Level

Steering System

Engine

oiI

Coolant

Hoses

Belts

fr
4
a

a
a
a
a

tr
tr
a
a

Attachment Condition E Grease Points A

Date Last Seruices:

Items Serviced:

Operator'sSignature: @
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USA Environmental, Inc,

DATE:09Mar2018 TIME:0745 I LOG NO.: I45

CONTRACT NO.: ADEQ 14473582.63 TASK ORDER NO.:259694

SITE NAME A}ID LOCATION: RAN.271I] AVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)
performed dai Iy inspection on portapotty (serviced07Mar20 I 8)

II. INSPECTION RESULTS

Item Description Pass

Yes/No

Item Description Pass

YesA.Io

1. PPE ( A, B,C,D) tru 9. MECiUXO Disposal Operations: II
2. Compliance with Approved SOP's f,n 10. Motor Vehicles / MHE Inspections NT
3. Compliance with Approved Safety Plans NT I l. First Aid / Trauma Kit: Dtr
4. Safety / Support Equipment nn 12. Other (list):CLEAN Ktr
5. On- and Off-Site Communications nn 13. Other (list):HAND SANITIZER WJ
6. Explosives / Ordnance Reference Material nn 14. Other (list):TOILET PAPER tsn
7. MSDSs and Container Labeling per APP or

SOP

trtr 15. Other (list): nn
8 MECruXO Precautions Observed t]n 16. Other (list): trn
SUMMARY OF DEFICIENCIES NOTED: (If Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (lf required)

N/A

REINSPECTION RESULTS: (If required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

Sr. UXO Supervisor / Project Manager

Safety Inspection Form
FORMEC OPERATIONS

Note: Sat'ety Inspections are to be conducted each day and documented on this form. This form will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the curent status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April 2015
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DATE:09Mar2018 TIME: 0800 I LOG NO.:r46

CONTRACT NO.: ADEQ 14-073582.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N. 27TH AVE

TEAM OR NAME OF INSPECTED: TMI/TM2

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)

performed daily inspections on Tm l/ Tm 2 Sanitation Equipment/Trauma KiI/FIRE
EXTINGUISHERS/PPE/HAND &POWER TOOLS /VEHICLE

II. INSPECTION RESULTS

Item Description Pass

YesA.{o

Item Description Pass

YesA.{o

l. PPE (A, B,C6 El 9. MECruXO Disposal Operations; nl
2. Compliance with Approved SOP's E! ro.Qor veur@l MHE Inspections RT
3. Compliance with Approved Safety Plans mn 11. First Aid / Trauma Kit: trf,
4. Safety / Support Equipment En 12. Other (list): wash water ET
5, On'and Off-Site Communications EN 13. Other (list): hand soap tr-tr
6. Explosives / Ordnance Reference Material mn 14. Other (list):paper towel &tr
7. MSDSs and Container Labeling per APP or

SOP

tr.N 15. Other (list):hand sanitizer EN

8 MECruXO Precautions Observed trtr 16. Other (list): trn
SUMMARY OF DEFICIENCIES NOTED: (If Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS: (If required)

VI. STGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

Safety Inspection Form
FORMEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. This form will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the current status ofde{iciencies noted during daily inspections. Any daily

inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev, B: April 2015
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USA Environmental, fnc.

DATE:09Mar2018 TIME: 1500 I t OC NO.: 148

CONTRACT NO.: ADEQ t4-073582.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N. 27TH AVE

TEAM OR NAME OF INSPECTED: weekly

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)

performed Weekly inspection on temporary facilities

II. INSPECTION RESULTS

Item Description Pass

Yes/Ir{o

Item Description Pass

YesAIo

1. PPE ( A, B,C,D) uu 9. MECruXO Disposal Operations: nn
2. Compliance with Approved SOP's &n 10. Motor Vehicles / MHE Inspections trtr
3. Compliance with Approved Safety Plans trtr I l. First Aid / Trauma Kit: trn
4. Safety / Support Equipment trn 12. Other (list): clean tr[
5. On- and Off-Site Communications nn 13. Other (list): grounded Atr
6. Explosives / Ordnance Reference Material ntr 14. Other (list): nn
7. MSDSs and Container Labeling per APP or

SOP

E[ 15. Other (list): trtr

8 MECruXO Precautions Observed trtr 16. Other (list): trn
SUMMARY OF DEFICIENCIES NOTED: (If Required)

CORRECTM ACTIONS RECOMMENDED: (If required)

REINSPECTION RESULTS: (lf required)

YI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (ifnecessary)

Sr. LIXO Supervisor / Project Manager

Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety lnspections are to be conducted each day and documented on this form. This form will also be used to document the present status

ofthe site/site operations, personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form

Rev. B: April 2015
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos 
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

057

Matt Levesque 3/9/2018

X
X

N/A

N/A
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Maricopa County, AZ
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument

-Observed team 1 conducting equipment check in ATS

-Conducted GPS check of QA GeoXH

-Observed Explosive Demolition brief

-Observed Explosive Demolition activities

-Observed debris removal at ranch house and storage shed

-Observed berm removal to grade and QC of same

-Conducted QA of berm removal

-Verified QA of grids and updated QA seed tracking log

3/9/2018
Digitally signed by Matt Levesque 
Date: 2018.03.09 22:40:30 -08'00'
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

3/9/2018 3/9/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔ ✔

✔

✔

✔

✔
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USA Environmental, Inc. 

043 USA Form 
Rev. E: April 2015 Page 1 of 3 

Daily Quality Control Report 
Section 1 – General Information 
Date Submitted: 
9 March 2018 

Project Name: 
27th Ave Remediation Site 

Prepared By: 
Mike Rago 

Contract Number: 
     ADEQ14-073582.63 

Title/Position: 
UXO Quality Control Specialist 

TO Number: 
259694 

Prime or Sub: 
USAE 

Team # or Identifier: 
TMs 1, 2, 3 Intrusive        4 (brush crew) 

Section 2 –Three Phase Inspections and Clearance Activities 

 P
re

pa
ra

to
ry

 

DFW: Reference: Remarks: 

   
 In

iti
al

 

DFW: Reference: Remarks: 

Fo
llo

w
 U

p 

DFW: Reference: Remarks: 
Heavy Equipment OPS ESS/QAPP 

OPS - 12 
Operators Identified//Certifications Met 

MEC/Analog Detect and  
Removal 

MEC QAPP WS 
12 

OPS-14 

TM 1, 2 and 3 - low to high density areas 

MPPEH Management MEC QAPP WS#12;
 OPS-03, 13 

TM 1, 2 and 3 - low to high density areas 
MDAS 3 Phase Inspections 

Analog Test Strip(ATS) MEC QAPP 
OPS-1 

 TM 1, 2 & 3 
ATS 1 High Density, ATS 2 Low Density 

GIS Data Management MEC QAPP WS#1
         OPS-41 

TM 1, 2 & 3 Tablet Entry 

Location Survey MEC QAPP WS#1
OPS-40 

QCS Plotting MEC/ Related Debris 

ProXRT/GEOXT 

Soil Sampling and Shipping MEC/QAPP 
OPS 34 

Sampling of Demo Pits 
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USA Environmental, Inc. 

043 USA Form 
Rev. E: April 2015 Page 2 of 3 

Clearance 
Activities: 

Location or #(s): Pass: Fail: Remarks: 

Grid-QCd 
QC IAW WP, All Seeds recovered, Anomaly 
Resolution and 20% QCd Complete  

QC 
  SEEDED  Seeded GRIDS IAW WP 

Area QC 
Established 

Veg Clearance 

Established Corners IAW WP  

Cleared IAW OPS-21 
Checked by QC  

Section 3 – Deficiency Reporting 

Deficiency Type:    None         Minor           Major           Critical           Other  ___________ 

Description of Deficiency and Report Number: 

Reported To:     PM            SM            SUXOS            UXOSO            OTHER 

Section 4 – Corrective Action(s) Taken 
Proposed Corrective Actions and Completion Dates: 

Personnel Responsible for Implementation of Corrective Actions:     

Corrective actions have been completed and monitored/measured for effectiveness. 

Signature Title/Position Date

Section 5 – Quality Control Comments 
Comments: Established Grids    Total 461; All Grids Veg Cut IAW WP/OP.  See SUXOS Daily;  
 Seeding is complete, all Grids 
Soil Sampling of Demo Pits Performed and Shipped 
7 Remaining Grids (Until Debris and Soil Removal is completed)   
Verification Results:     Pass            Fail                    Partial     Other 

Signature  

         Mike Rago 

Title/Position 

UXOQCS 

Date 

9  Mar 2018 
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USA Environmental, Inc. 

043 USA Form 
Rev. E: April 2015 Page 3 of 3 

Section 6 – Responsible Person 

By signing below the quality representative is acknowledging that this Daily Report is accurate and complete. 
Ensure a copy of any Deficiency Report is completed and attached. 
Signature    

Rob Rice 

Title/Position 

SUXOS 

Date 

9 Mar 2018 
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Culvert #2 Before Clearance 
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Culvert #2 After Clearance 

40mm Barricade Penetrator, Practice (empty) 
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Film Canister (empty) 
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Demolition Operations 
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Initial staging of demo shot 1, pit 1
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Layout of demo pits, with sand bags staged
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Dust from demo shot one as seen from ranch 
house area
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Demo pit one after second shot
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UXOQCS performing QC of removed berm
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

 
March 15, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  March 12, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque 
President  

, Inc. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT 
 
1. GENERAL 

a. Purchase Order No. ADEQ14-073582:64; PO0000294136 
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona 
c. Daily Status Report Date: March 12, 2018 
d. Report Number: 057 
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ) 
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George 
g. Implementing Agency: ADEQ. Project Manager: Karin Harker 
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque 
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar 
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA) 
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA) 
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA) 
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro) 

 
 
 
 
 
 
 

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total2,4 
Completed 

Today 
Cumulative 

No. 
% Complete Total QC 

Completed 
Total QA 

Completed 

Grids Established 
463 0 463 100 Task 

Complete 

N/A 
Observation 

Only 

Vegetation Removal 
463 0 4673,4 100 

N/A 
Observation 

Only 

N/A 
Observation 

Only 

Surface/Subsurface 
Clearance¹ 463 0 463 100 4585 4585 

Non-accessible Grids 37 37 37 

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by 
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds. 

³ The 467 grids vegetation cleared includes some partial grids in the inaccessible areas.
4 Two step-out grids have been added to the total.  
5 Field management have reconciled grids remaining for QC 20% resurvey and QA 10% resurvey.  The totals have been revised based on field-

tracked completion. 

3. Safety
a. Weather: 56/78 o  Fahrenheit, Clear
b. Weather Delays (Comments): None
c. Daily Safety Inspections Completed and Findings:  All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): FF-14
b. QC 20% re-survey grids remaining: FF-14, EE-16, DD-15, DD-16 and DD-18.
c. QA Failures (Comments): None

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Earthen Berm around Main Shed site take down started. The dirt is spread to 1-inch thick layer,

then visually and Minelab cleared.
c. Storage Shed was cleaned out and visually cleared. The three remaining walls will be knocked

down and the cinder blocks will be removed from site.
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

d. FF-14 was re-cleared due to QC Failure. 
e. Removal of wood paneling started in the Main House and the Bunkhouse. 
f. Excess equipment was cleaned and packed for shipment. 

6. Planned for Next Work Day: Complete Storage Shed Tear-down. Finish Main Shed Berm take 
down. Finish Paneling Removal. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This space is intentionally left blank 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing 
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.  

Grid 
Date 

Recovered 
Unique ID 

No. 
MEC/MPPEH 

Item/Nomenclature Depth 

Date of 
Stakeholder 

Notification If 
detonation is 

required 

Date 
Disposed of 

by Detonation 
Final Disposition 

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze 

Surface 7 FEB 2018  9 FEB 18 Detonated 9 FEB 18 

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended 

2 inches 
subsurface 

12 FEB 2018 9 MAR 18 Destroyed 9 MAR 18 

EE-15 12 Feb 2018 003 thru 
184 

M213 Grenade Fuzes, 
181 ea. 

4 inches 
subsurface 

12 FEB 2018  Moved to MDEH 
Storage awaiting 
Shipment 

EE-15 12 Feb 2018 185 thru 
229 

M213 Grenade Fuzes 
With Detonators 45ea. 

4 inches 
subsurface 

12 FEB 2018  Moved to MDEH 
Storage awaiting 
Shipment 

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze 

4 inches 
subsurface 

14 FEB 2018 9 MAR 18 Destroyed 9 MAR 18 

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator 

Surface 15 FEB 2018  Moved to MDEH 
Storage awaiting 
Shipment 

EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator 

4 inches 
subsurface 

15 FEB 2018  Moved to MDEH 
Storage awaiting 
Shipment 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator 

Surface 15 FEB 2018  Moved to MDEH 
Storage awaiting 
Shipment 

GG-13 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018 9 MAR 18 Destroyed 9 MAR 18 

DD-11 20 Feb 2018 235 Grenade Fuze 
w/Detonator 

1 inch 
subsurface 

20 FEB 2018  Moved to MDEH 
Storage awaiting 
Shipment 

CC-17 28 Feb 2018 236, 237 Time Fuze w/caps on 
both ends, 2ea 

3 inches 
subsurface 

28 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 238-240 Pull Igniters, 12ea 3 inches 
subsurface 

28 FEB 2018  Moved to MDEH 
Storage awaiting 
Demo 

CC-17 28 Feb 2018 241 Blasting Caps, 
cylindrical container, 
unknown quantity 

3 inches 
subsurface 

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 18 

CC-17 28 Feb 2018 242, 243 Plastic Film Canister, 
unknown contents, 
2ea 

3 inches 
subsurface 

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 18 

CC-17 28 Feb 2018 244-252 Grenade Fuzes 
w/Detonators, 8ea 

3 inches 
subsurface 

28 FEB 2018  Moved to MDEH 
Storage awaiting 
Shipment 

CC-17 28 Feb 2018 253 Blasting Caps, square 
container, unknown 
quantity, “100ea” 

3 inches 
subsurface 

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 18 

CC-17 28 Feb 2018 254-266 Electric Blasting Caps, 
“Hercules” brand, 
12ea 

3 inches 
subsurface 

28 FEB 2018  Moved to MDEH 
Storage awaiting 
Shipment 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

CC-17 28 Feb 2018 267-280 Electric Blasting Caps, 
“Atlas” brand, 23ea 

3 inches 
subsurface 

28 FEB 2018  Moved to MDEH 
Storage awaiting 
Shipment 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

8. Project Field Personnel (excluding Visitors) 

Name Position Organization Comments 

Matt Levesque QA Specialist UXO Pro  

Robert Rice SUXOS USA  
 Mark Janiec UXOSO USA   

Mike Rago UXOQCS USA   

Kevin Harkless UXO Tech 3 USA  

Timothy Michalak UXO Tech 3 USA Last Day 

Michael Felker UXO Tech 2 USA  

Bennet Fulton UXO Tech 2 USA  

Jeffery Garrett UXO Tech 2 USA  

Richard Moyer UXO Tech 2 USA  

Sue Dana UXO Tech 2 USA  

Robin Morgan  UXO Tech 2 USA  

Joel Garret UXO Tech 2 USA  

Mathew Harkless UXO Tech 1 USA  

Casey Edwards UXO Tech 1 USA  

Brett Berg UXO Tech 1 USA  

Casey Hatfield UXO Tech 1 USA  

 
9. Site Visitors: 

Name Position Organization Date Purpose of Visit/Safety 
Brief Given 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

10. Summary of Vehicles, Equipment and Tiered Subcontractors  

Equipment or 
Vendor Source Days used this 

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab 

Hertz 5 Arizona CH66293 USA  

Ford F150  
1.5 Cab 

Hertz 5 Tennessee 25597 USA 

Ford F150  
1.5 Cab 

Hertz 5 Louisiana CO64796  USA 

Ford F150  
1.5 Cab 

Hertz 5 Arizona 66293 USA 

Ford F150  
1.5 Cab 

Hertz 5 California 34304U1 USA 

Ford F150  
1.5 Cab 

Hertz 5 California 58066K1 USA 

Ford F150  
1.5 Cab 

Hertz          5 Tennessee 925 06 USA 

Porta Potti United 5 N/A USA 

Porta Potti United 5 N/A USA 

Equipment 
Storage 
Container No 2 

Haulaway 
Storage 
Containers 

5 18807 USA 

MDAS Storage 
Container 

Haulaway 
Storage 
Containers 

5 18183 USA 

Field Office Mobile Mini 5 AS20TYW0506 USA 

Generator Herc 5 8000 11501 USA 

Excavator United 5 1310278 USA 

Water Truck United 5 205976 USA 
Roll Off 
Container 

Dumpsters 
Express 

1 30138 USA 

Roll Off 
Container 

Dumpsters 
Express 

1 30-10 USA 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

11. Demolition Materials Accounting 

Date Demolition 
Materials 
received 

Description of each 
type of explosive 

item and Quantity 

Date Demolition 
Materials Expended Comments 

    

    
    

    

    

    

    

    

    

    
    

12. Exposure Data 
Week Ending: March 16, 2018 

Organization & # of 
Staff on Site 

Man-hours 
Weekly (Scheduled) 

Man-hours 
to Date (Actual) 

UXO Pro (1) 50 624.5 

USA (16) 800 12555 

Aerotek (Finished) 0 1013 
                                                                            
13. Incidents/Accidents/Near Misses: None 
14. Daily Quality Control Report (DQCR) For Environmental Sampling 

a) Daily Events: N/A 
b) Departures from the Field Sampling and Analysis Plan: N/A 

15. Instructions from Government Personnel: None. 
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Attachment 1: Safety Reports 
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USA Environmental, fnc, Ttr -t'

SAFETY MEETING/TRAINING RECORD {,

L

-l

Date: 311212018

Location/Site: 46402 N. 27th ave NEW RIVER AZ

rime: 0700 x nru f pnn z:t {

1. Reason for Meetingffraining: (Check all that apply):

X Daily Safety Meeting/Training T Periodic Safety Meeting/Training

tr lnitial Site Safety Meetingffraining tr New Site Procedures

tr New Task Briefing T New Site lnformation

n Periodic Review of Site lnformation T Other (Explain):

2. Personnel Attending Meeting/Training:

Name Signature Company
ROB RICE 4_-, USAE

MIKE RAGO )J; USAE

KEVIN HARKLESS Hi',rLZ USAE

TIM MICHALAK
-

USAE

SUE DANA
'Z1r<tb)G-

USAE

BRETT BERG ffirLL USAE

JEFF GARRETT ,.../ USAE

MIKE FELKER M{rzt- \ USAE

RICHARD MOYER USAE

ROBIN MORGAN L-,,fvp USAE

CASEY HATFIELD {p USAE

BENNETT FULTON i?ry USAE

MATT HARKLESS 'fr/.ui: USAE

JOEL GARRETT USAE

CASEY EDWARDS USAE

\
MATT LEVEQUE \N- UXOPRO

(!l{lA USA Form
Rev.A: May2014

Page 1 of 2
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USA Environmental, fnc,

3. Topics Covered (Check all that apply)

x Site Safety Personnel x Decontamination Proced ures

x SiteMork Area Description X Emergency Response Plan

x Site Characterization X Hazard Communication

x Biological Hazard(s) x On-Site Emergency

x Chemical Hazard(s) x On-Site lnjuries/lllnesses

X Physical Hazard(s) x Evacuation Procedures

X Heat Stress x Rally Point(s)

x Cold Stress x Emergency Communication

x Site Control X Directions to Medical Facility

x Work and Support Zones x Drug and Alcohol Policies

x PPE x Medical Monitoring Program

x Air monitoring x Specific Task Training

x Safe Work Practices x Confined Spaces

x Engineerinq Controls and Equipment x Heavy Equipment

X Spill Containment Procedures il Other: (Specify)

x Equipment Safety T Other: (Specify)

4. Remarks:

1o u,.r7

_L!*r
t 1 fDtsxtr{t 

oattrrt

5. Verification:

I certify that the personnel listed above on this record received the lnformation and/or
Training described as indicated. Personnel not aftending this meeting/training will
receive said information/training prior to commencing their assigned duties.

/ Z- *r,tn zo/8 Date:

040A USA Form
Rev.A: tlay20t4

Page 2 of 2
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USA Environmental, fnc,

Safety Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this tbrm. This form will also be used to document the present status

ofthe site/site operations, personnel. and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April 2015

DATE: l2Mar20l8 TIME:0730 I LOG NO.: 149

CONTRACT NO.: ADEQ ru-473582.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N.27TH AVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)
performed daily inspections on Tm l/ Tm 2 Sanitation EquipmenUTrauma KiI/FIRE

EXTINGUISHERS/PPE/HAND &POWER TOOLS /VEHICLE

II. INSPECTION RESULTS

Item Description Pass

YesA.{o

Item Description Pass

Yes,No

l. PPE (A,B,C(o) WN 9. MEC/UXO Disposal Operations: trtr
2. Compliance with Approved SOP's KN f O. Gor-VeLDs / MHE Inspections EX
3. Compliance with Approved Safety Plans tsx I l. First Aid / Trauma Kit: KN
4. Safety / Support Equipment KN 12. Other (list): WASH WATER trn
5. On- and Off-Site Communications mn 13. Other (list): HAND SANITIZER EN
6. Explosives / Ordnance Reference Material Etr 14. Other (list): HAND SOAP KN
7. MSDSs and Container Labeling per APP or

SOP
&n 15. Other (list): PAPER TOWELS KN

8 MEC/UXO Precautions Observed BJ 16. Other (list): trtr
SUMMARY OF DEFICIENCIES NOTED: (If Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (lf required)

N/A

REINSPECTION RESULTS: (lf required)

VI. SIGNATURES: I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

Sr. UXO Supervisor / Project ManagerUXOSO / SSO
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USA Environmental, fnc.

DATE:l2Mar18 TIME:0800 I LOG NO.: 150

CONTRACT NO.: ADEQ 14-073582.63 TASK ORDER NO.: 259694

SITE NAME AND LOCATION: RA N. 27TH AVE

TEAM OR NAME OF INSPECTED: N/A

INSPECTED ITEMS OR OPERATIONS: (List by task, item or other specific identifier)

performed daily inspection on portapotry (serviced 7Mar201 8)

II. INSPECTION RESULTS

ltem Description Pass

YesAl[o

Item Description Pass

YesA.{o

1. PPE ( A, B,C,D) utr 9. MECruXO Disposal Operations: nn
2. Compliance with Approved SOP's trtr 10. Motor Vehicles / MHE lnspections nn
3. Compliance with Approved Safety Plans uu I l. First Aid / Trauma Kit: uu
4. Safety / Support Equipment trn 12. Other (list): CLEAN RLN

5. On- and OSSite Communications trn 13. Other (list): HAND SANITIZER WJ
6. Explosives / Ordnance Reference Material utr 14. Other(list): TOILET PAPER &tr
7. MSDSs and Container Labeling per APP or

SOP
utr 15. Other (list): trtr

8 MEC/UXO Precautions Observed IT 16. Other (list): nn
SUMMARY OF DEFICIENCIES NOTED: (lf Required)

N/A

CORRECTM ACTIONS RECOMMENDED: (If required)

N/A

REINSPECTION RESULTS; (If required)

VI. SICNATT'RES I acknowledge that I have been briefed on the results ofthis
inspection and will take corrective actions (if necessary)

UXOSO / SSO

Safefy Inspection Form
FOR MEC OPERATIONS

Note: Safety Inspections are to be conducted each day and documented on this form. 'fhis form will also be used to document the present status

ofthe site/site operations. personnel, and will also be used to note the current status ofdeficiencies noted during daily inspections. Any daily
inspection forms where deficiencies have been noted will be forwarded to the Project Manager/SUXOS and a CC to the USA Safety Manager.

031 USA Form
Rev. B: April 2015
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USA Environmental, lnc.

Weekly lnspection Ghecklist

5-1OMar2018

Water truck Comments/Corrective Actions :

Date of inspection 5Mar 6Mar TMar 8 Mar 9Mar 1OMar

lnspection performed by MDJ MDJ MDJ MDJ MDJ

Generalcondition of
Water truck

MDJ MDJ MDJ MDJ MDJ

Condition of belts & hoses MDJ MDJ MDJ MDJ MDJ

Engine oil level MDJ MDJ MDJ MDJ MDJ

Lube oilheater MDJ MDJ MDJ MDJ MDJ

Coolant level MDJ MDJ MDJ MDJ MDJ

Water pump MDJ MDJ MDJ MDJ MDJ

Air brakes NA NA NA NA NA

Radiator MDJ MDJ MDJ MDJ MDJ

Electrical lights MDJ MDJ MDJ MDJ MDJ

Battery system: GAUGES MDJ MDJ MDJ MDJ MDJ

Electrolyte level MDJ MDJ MDJ MDJ MDJ

Nonpotable Water level MDJ MDJ MDJ MDJ MDJ

Exhaust system MDJ MDJ MDJ MDJ MDJ

Fuelsystem: MDJ MDJ MDJ MDJ MDJ

Fuelsupply level full 5/6 5/6 5/6 3t4

Tank vent(s) MDJ MDJ MDJ MDJ MDJ

M(U 
?nrczotg
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos 
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not 
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

058

Matt Levesque 3/12/2018

X
X

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument

-Observed teams conducting equipment check in ATS

-Observed QC (failure) of grid FF-14

-Conducted GPS check of QA GeoXH

-Observed debris removal at ranch house

-Observed berm removal at main house to grade and QC of same

-Conducted QA of berm removal

3/12/2018
Digitally signed by Matt Levesque 
Date: 2018.03.12 19:38:16 -07'00'
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

3/12/2018 3/12/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔

✔

✔

✔

✔
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USA Environmental, Inc. 
 

043 USA Form 
Rev. E: April 2015  Page 1 of 3 

Daily Quality Control Report 
Section 1 – General Information 
Date Submitted: 
12 March 2018 

Project Name: 
27th Ave Remediation Site 

Prepared By: 
Mike Rago 

Contract Number: 
     ADEQ14-073582.63 

Title/Position: 
UXO Quality Control Specialist 

TO Number: 
259694 

Prime or Sub: 
USAE 

Team # or Identifier: 
TMs 1, 2, 3 Intrusive        4 (brush crew) 

Section 2 –Three Phase Inspections and Clearance Activities 

 P
re

pa
ra

to
ry

 

DFW: Reference: Remarks: 

   

   

   

   

   
 In

iti
al

 

DFW: Reference: Remarks: 
   

   

   

DFW: Reference: Remarks: 

Fo
llo

w
 U

p 

Heavy Equipment OPS ESS/QAPP 
OPS - 12 

Operators Identified//Certifications Met 

MEC/Analog Detect and  
Removal 

MEC QAPP WS 
12 

OPS-14 

TM 1, 2 and 3 - low to high density areas 

MPPEH Management MEC QAPP WS#12; 
 OPS-03, 13 

TM 1, 2 and 3 - low to high density areas 
MDAS 3 Phase Inspections 

Analog Test Strip(ATS) MEC QAPP 
OPS-1 

 TM 1, 2 & 3 
ATS 1 High Density, ATS 2 Low Density 

GIS Data Management MEC QAPP WS#1  
         OPS-41 

TM 1, 2 & 3 Tablet Entry 
 

Location Survey MEC QAPP WS#1  
OPS-40 

QCS Plotting MEC/ Related Debris 

   

Location or #(s): Pass:   
    

Fail: Remarks: 
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USA Environmental, Inc. 
 

043 USA Form 
Rev. E: April 2015  Page 2 of 3 

Clearance 
Activities: 

  
 

 
 

 

 
Grid-QCd 
 
 

 
FF-14 

  
Fail 

QC IAW WP, All Seeds recovered, Anomaly 
Resolution and 20% QCd Complete  
  
 

QC 
  SEEDED 

     
 Seeded GRIDS IAW WP 

Area QC 
Established 
 
Veg Clearance 

    

Section 3 – Deficiency Reporting 
 
Deficiency Type:    None         Minor           Major           Critical           Other  ___________ 
      
Description of Deficiency and Report Number: 
 
 

Reported To:     PM            SM            SUXOS            UXOSO            OTHER             

Section 4 – Corrective Action(s) Taken 
Proposed Corrective Actions and Completion Dates: 
 
 
Personnel Responsible for Implementation of Corrective Actions:      

Corrective actions have been completed and monitored/measured for effectiveness. 

Signature 
 

Title/Position Date 

  
Section 5 – Quality Control Comments 
Comments: Established Grids    Total 463; All Grids Veg Cut IAW WP/OP.  See SUXOS Daily;  
 Seeding is complete ( All Grids) 
5 Grids Still Remain 
FF-14,(Pending Re-QC Process) EE-16, DD-15, DD-16, DD-18(Pending Clean-up OPS) 
Verification Results:     Pass            Fail                    Partial                      Other  
FF-14 Failed Criteria, RCA to Follow 

Signature                                  

                                 
         Mike Rago 

Title/Position 
 

UXOQCS 

Date 
 
12  Mar 2018 
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USA Environmental, Inc. 
 

043 USA Form 
Rev. E: April 2015  Page 3 of 3 

Section 6 – Responsible Person 

 

 

By signing below the quality representative is acknowledging that this Daily Report is accurate and complete. 
Ensure a copy of any Deficiency Report is completed and attached. 
Signature     

                   
                              Rob Rice 

Title/Position 
 

SUXOS 
 

Date 
 
12 Mar 2018 
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Storage Shed Clean 

Main House Paneling Removed 
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Earthen Berm Takedown Located Near Main House Shed 

Earthen Berm Near Main House Analog Clearance between lifts 
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Empty (simulator) tear gas cartridges 
(“Barricade Penetrating Charges) 
discovered where the shed near the 
main house was demolished

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1649



Typical debris found at or near the surface of FF-14
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Team 1 checking berm spoils near the house
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Overhead view of berm excavation
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Storage shed after debris removal
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Debris removed from storage shed
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Interior paneling removal of ranch house
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115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

March 19, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  March 13, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: March 13, 2018
d. Report Number: 058
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1658



Page 3 of 10

115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total2,4 Completed
Today

Cumulative
No.

% Complete Total QC
Completed

Total QA 
Completed

Grids Established
463 0 463 100 Task 

Complete

N/A 
Observation 

Only

Vegetation Removal
463 0 4673,4 100

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 463 0 463 100 4585 4585

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds. 

³ The 46  grids vegetation cleared includes some partial grids in the inaccessible areas.
4 Two step-out grids have been added to the total.
5 Field management have reconciled grids remaining for QC 20% resurvey and QA 10% resurvey. The totals have been revised based on field-

tracked completion.

3. Safety
a. Weather: 57/79 o  Fahrenheit, Clear
b. Weather Delays (Comments): None
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QA Failures (Comments): None

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Earthen berm around main shed site take down completed. The dirt was spread to 1-inch thick

layer, then visually and minelab cleared. Dirt was removed down to bedrock and cleared with
minelabs.

c. Removal of wood paneling and false ceiling in the bunkhouse completed. The bunkhouse is now
complete.
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Removal of wood paneling in the Main House completed. Awaiting removal of drywall by asbestos
removal contractor, scheduled for 15 March.
Pull Igniters, 12ea functioned as designed and demilitarized.
Time fuse with caps, 2ea functioned and destroyed.
Remaining MPPEH Materials were packed up and to Timberline for
treatment

Excess equipment cleaned and packed for shipment.

6. Planned for Next Work Day: Complete storage shed tear-down. Perform culvert removal and

This space is intentionally left blank
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze

Surface 7 FEB 2018 9 FEB 18 Detonated 9 FEB 18

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended

2 inches 
subsurface

12 FEB 2018 9 MAR 18 Destroyed 9 MAR 18

EE-15 12 Feb 2018 003 thru 
184

M213 Grenade Fuzes,
181 ea.

4 inches
subsurface

12 FEB 2018 Off Site 
13MAR18

EE-15 12 Feb 2018 185 thru
229

M213 Grenade Fuzes 
With Detonators 45ea.

4 inches 
subsurface

12 FEB 2018 Off Site 
13MAR18

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze

4 inches
subsurface

14 FEB 2018 9 MAR 18 Destroyed 9 MAR 18

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Off Site 
13MAR18

EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator

4 inches 
subsurface

15 FEB 2018 Off Site 
13MAR18

f
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EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Off Site
13MAR18

GG-13 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018 9 MAR 18 Destroyed 9 MAR 18

DD-11 20 Feb 2018 235 Grenade Fuze 
w/Detonator

1 inch 
subsurface

20 FEB 2018 Off Site
13MAR18

CC-17 28 Feb 2018 236, 237 Time Fuze w/caps on 
both ends, 2ea

3 inches 
subsurface

28 FEB 2018 Functioned
13Mar18

Destroyed 13MAR18

CC-17 28 Feb 2018 238-240 Pull Igniters, 12ea 3 inches 
subsurface

28 FEB 2018 Functioned 
13MAR18

Destroyed 13MAR18

CC-17 28 Feb 2018 241 Blasting Caps, 
cylindrical container, 
unknown quantity

3 inches 
subsurface

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 18

CC-17 28 Feb 2018 242, 243 Plastic Film Canister, 
unknown contents, 
2ea

3 inches 
subsurface

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 18

CC-17 28 Feb 2018 244-252 Grenade Fuzes 
w/Detonators, 8ea

3 inches 
subsurface

28 FEB 2018 Off Site
13MAR18

CC-17 28 Feb 2018 253 Blasting Caps, square 
container, unknown 
quantity, “100ea”

3 inches 
subsurface

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 18

CC-17 28 Feb 2018 254-266 Electric Blasting Caps, 
“Hercules” brand, 
12ea

3 inches 
subsurface

28 FEB 2018 Off Site
13MAR18
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CC-17 28 Feb 2018 267-280 Electric Blasting Caps, 
“Atlas” brand, 23ea

3 inches 
subsurface

28 FEB 2018 Off Site
13MAR18
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Michael Felker UXO Tech 2 USA Last Day

Bennet Fulton UXO Tech 2 USA

Jeffery Garrett UXO Tech 2 USA

Richard Moyer UXO Tech 2 USA Last Day

Sue Dana UXO Tech 2 USA

Robin Morgan UXO Tech 2 USA Last Day

Joel Garret UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

Casey Edwards UXO Tech 1 USA Last Day

Brett Berg UXO Tech 1 USA

Casey Hatfield UXO Tech 1 USA

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA 

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 
1.5 Cab

Hertz 5 Arizona 66293 USA

Ford F150 
1.5 Cab

Hertz 5 California 34304U1 USA

Ford F150 
1.5 Cab

Hertz 5 California 58066K1 USA

Ford F150 
1.5 Cab

Hertz          5 Tennessee 925 06 USA

Porta Potti United 5 N/A USA

Porta Potti United 5 N/A USA

Equipment 
Storage 
Container No 2

Haulaway 
Storage 
Containers

5 18807 USA

MDAS Storage 
Container

Haulaway 
Storage 
Containers

5 18183 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA

Excavator United 5 1310278 USA

Water Truck United 5 205976 USA
Roll Off 
Container

Dumpsters
Express

1 30138 USA

Roll Off 
Container

Dumpsters
Express

1 30-24 USA
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

12. EXPOSURE DATA
Week Ending: March 16, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 634.5 

USA (15) 800 12705 

Aerotek (Finished) 0 1013 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1666



115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

Attachment 1: Safety Reports
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos 
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Digitally signed by Matt Levesque 
Date: 2018.03.13 19:55:54 -07'00'
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Daily QA Audit Checklist

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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✔
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✔

✔

✔
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USA Environmental, Inc.

043 USA Form 
Rev. E: April 2015 Page 1 of 3 

Daily Quality Control Report
Section 1 – General Information 
Date Submitted: 
13 March 2018

Project Name: 
27th Ave Remediation Site

Prepared By: 
Mike Rago

Contract Number: 
ADEQ14-073582.63

Title/Position:
UXO Quality Control Specialist

TO Number: 
259694

Prime or Sub: 
USAE

Team # or Identifier: 
TMs 1, 2 Intrusive

Section 2 –Three Phase Inspections and Clearance Activities 

 P
re

pa
ra

to
ry

 

DFW: Reference: Remarks: 

   
 In

iti
al

 

DFW: Reference: Remarks: 

DFW: Reference: Remarks:

Fo
llo

w
 U

p 

Heavy Equipment OPS ESS/QAPP
OPS - 12

Operators Identified//Certifications Met

MEC/Analog Detect and
Removal 

MEC QAPP WS 
12

OPS-14

TM 1 -2 low to high density areas 

MPPEH Management MEC QAPP WS#12;
 OPS-03, 13

TM 1-2 low to high density areas 
MDAS 3 Phase Inspections 

Analog Test Strip(ATS) MEC QAPP 
OPS-1

 TM 1, 2 
ATS 1 High Density, ATS 2 Low Density 

GIS Data Management MEC QAPP WS#1
         OPS-41

TM 1,2 Tablet Entry 

Location Survey MEC QAPP WS#1
OPS-40

QCS Plotting MEC/ Related Debris 

Location or #(s): Pass: Fail: Remarks:
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Clearance
Activities:

Grid-QCd
QC IAW WP, All Seeds recovered, Anomaly 
Resolution and 20% QCd Complete  

QC
  SEEDED  Seeded GRIDS IAW WP 

Area QC 
Established

Veg Clearance 

Section 3 – Deficiency Reporting 

Deficiency Type:    None         Minor           Major           Critical           Other  ___________ 

Description of Deficiency and Report Number: 

Reported To:     PM            SM            SUXOS            UXOSO            OTHER 

Section 4 – Corrective Action(s) Taken 
Proposed Corrective Actions and Completion Dates: 

Personnel Responsible for Implementation of Corrective Actions:

Corrective actions have been completed and monitored/measured for effectiveness. 

Signature Title/Position Date

Section 5 – Quality Control Comments 
Comments: Established Grids Total 463; All Grids Veg Cut IAW WP/OP.  See SUXOS Daily;  
 Seeding is complete ( All Grids) 
5 Grids Still Remain Waiting on Dumpster Swapping.
FF-14,(Pending Re-QC Process) EE-16, DD-15, DD-16, DD-18(Pending Clean-up OPS) 
Verification Results:     Pass         Fail             Partial Other

Signature

Mike Rago

Title/Position

UXOQCS

Date

13  Mar 2018 
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Section 6 – Responsible Person 

By signing below the quality representative is acknowledging that this Daily Report is accurate and complete. 
Ensure a copy of any Deficiency Report is completed and attached. 
Signature

Rob Rice 

Title/Position

SUXOS

Date

13 Mar 2018 
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Earthen Berm around Shed omplete

Pull Igniters Functioned and Demilitarized
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Maintenance of the excavator

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1683



Team 1 Checking berm spoils
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Large anomaly excavation in FF-14
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Dust measures berm 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1686



Page 1 of 12

115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

March 15, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ)
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  March 14, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque 
President  

, Inc.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: March 14, 2018
d. Report Number: 059
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total2,4 Completed
Today

Cumulative
No.

% Complete Total QC
Completed

Total QA 
Completed

Grids Established
463 0 463 100 Task 

Complete

N/A 
Observation 

Only

Vegetation Removal
463 0 4673,4 100

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 463 0 463 100 4615 4615

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds. 

³ The 46  grids vegetation cleared includes some partial grids in the inaccessible areas.
4 Two step-out grids have been added to the total.  
5 Field management have reconciled grids remaining for QC 20% resurvey and QA 10% resurvey.  The totals have been revised based on field-

tracked completion. 

3. Safety
a. Weather: 50/79 o  Fahrenheit, Clear and Windy
b. Weather Delays (Comments): None
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC 20% re-survey of grids: FF-14 (re-QC), EE-16, DD-18.
c. QA Failures (Comments): None
d. QA 10% re-survey of grids: FF-14, EE-16, DD-18.

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Storage shed tear-down complete.
c. Culvert removal and replacement started.
d. Site debris removal continued.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

e. Burn Pit debris processing complete. Awaiting removal.
6. Planned for Next Work Day: Asbestos removal contractor on site to remove drywall from the Main 

House. Culvert crawler and operator on site to survey HVAC ducts in Main House. Complete culvert 
removal and replacement. Complete site debris removal.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze

Surface 7 FEB 2018 9 FEB 18 Detonated 9 FEB 18

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended

2 inches 
subsurface

12 FEB 2018 9 MAR 18 Destroyed 9 MAR 18

EE-15 12 Feb 2018 003 thru 
184

M213 Grenade Fuzes,
181 ea.

4 inches
subsurface

12 FEB 2018 Off Site 
13MAR18

EE-15 12 Feb 2018 185 thru
229

M213 Grenade Fuzes 
With Detonators 45ea.

4 inches 
subsurface

12 FEB 2018 Off Site 
13MAR18

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze

4 inches
subsurface

14 FEB 2018 9 MAR 18 Destroyed 9 MAR 18

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Off Site 
13MAR18

EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator

4 inches 
subsurface

15 FEB 2018 Off Site 
13MAR18

f
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EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Off Site
13MAR18

GG-13 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018 9 MAR 18 Destroyed 9 MAR 18

DD-11 20 Feb 2018 235 Grenade Fuze 
w/Detonator

1 inch 
subsurface

20 FEB 2018 Off Site
13MAR18

CC-17 28 Feb 2018 236, 237 Time Fuze w/caps on 
both ends, 2ea

3 inches 
subsurface

28 FEB 2018 Functioned
13Mar18

Destroyed 13MAR18

CC-17 28 Feb 2018 238-240 Pull Igniters, 12ea 3 inches 
subsurface

28 FEB 2018 Functioned 
13MAR18

Destroyed 13MAR18

CC-17 28 Feb 2018 241 Blasting Caps, 
cylindrical container, 
unknown quantity

3 inches 
subsurface

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 18

CC-17 28 Feb 2018 242, 243 Plastic Film Canister, 
unknown contents, 
2ea

3 inches 
subsurface

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 18

CC-17 28 Feb 2018 244-252 Grenade Fuzes 
w/Detonators, 8ea

3 inches 
subsurface

28 FEB 2018 Off Site
13MAR18

CC-17 28 Feb 2018 253 Blasting Caps, square
container, 100ea

3 inches 
subsurface

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 18

CC-17 28 Feb 2018 254-266 Electric Blasting Caps, 
“Hercules” brand, 
12ea

3 inches 
subsurface

28 FEB 2018 Off Site
13MAR18
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CC-17 28 Feb 2018 267-280 Electric Blasting Caps, 
“Atlas” brand, 23ea

3 inches 
subsurface

28 FEB 2018 Off Site
13MAR18
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Bennet Fulton UXO Tech 2 USA Last Day

Jeffery Garrett UXO Tech 2 USA

Sue Dana UXO Tech 2 USA

Joel Garret UXO Tech 2 USA Last Day

Mathew Harkless UXO Tech 1 USA

Brett Berg UXO Tech 1 USA

Casey Hatfield UXO Tech 1 USA

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given

Mike Walters Driver Arizona Med Waste 14Mar18 Med Waste Removal/Yes
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 Hertz 5 Arizona 66293 USA

Ford F150 Hertz 5 California 34304U1 USA
Porta Potti United 5 N/A USA

Porta Potti United 5 N/A USA

Equipment 
Storage 
Container

Haulaway 
Storage 
Containers

5 17210 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA

Excavator United 5 1310278 USA

Water Truck United 5 205976 USA
Roll Off 
Container

Dumpsters
Express

1 30-22 USA
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11. Demolition Materials Accounting 

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

    
    
    
    
    
    
    
    
    

    
    

12. Exposure Data
Week Ending: March 16, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 644.5 

USA (11) 800 12815 

Aerotek (Finished) 0 1013 
                                                                            
13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports 
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

060

Matt Levesque 3/14/2018

X
X

N/A

N/A
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument

-Observed teams conducting equipment check in ATS

-Conducted GPS check of QA GeoXH

-Observed QC investigation of grid FF-14, EE-16, DD-18

-Conducted QA of grids FF-14, EE-16, DD-18

-Observed debris removal at ranch house and bunkhouse

-Observed demolition and disposal of the remaining walls of the storage shed

-Noted removal and replacement of dumpsters

-Observed excavation of culvert near the former storage shed location

3/14/2018
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

3/14/2018 3/14/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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043 USA Form 
Rev. E: April 2015 Page 1 of 3 

Daily Quality Control Report
Section 1 – General Information 
Date Submitted: 
14 March 2018

Project Name: 
27th Ave Remediation Site

Prepared By: 
Mike Rago

Contract Number: 
ADEQ14-073582.63

Title/Position:
UXO Quality Control Specialist

TO Number: 
259694

Prime or Sub: 
USAE

Team # or Identifier: 
TM 1 Intrusive

Section 2 –Three Phase Inspections and Clearance Activities 

 P
re

pa
ra

to
ry

 

DFW: Reference: Remarks: 

   
 In

iti
al

 

DFW: Reference: Remarks: 

DFW: Reference: Remarks:

Fo
llo

w
 U

p 

Heavy Equipment OPS ESS/QAPP
OPS - 12

Operators Identified//Certifications Met

MEC/Analog Detect and
Removal 

MEC QAPP WS 
12

OPS-14

TM 1  low to high density areas 

MPPEH Management MEC QAPP WS#12;
 OPS-03, 13

TM 1 low to high density areas 
MDAS 3 Phase Inspections 

Analog Test Strip(ATS) MEC QAPP 
OPS-1

 TM 1 
ATS 1 High Density, ATS 2 Low Density 

GIS Data Management MEC QAPP WS#1
         OPS-41

TM 1,2 Tablet Entry 

Location Survey MEC QAPP WS#1
OPS-40

QCS Plotting MEC/ Related Debris 

Location or #(s): Pass: Fail: Remarks:
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Clearance
Activities:

Grid-QCd FF-14, (Re-QC) 
EE-16,DD-18 3

QC IAW WP, All Seeds recovered, Anomaly 
Resolution and 20% QCd Complete  

QC
  SEEDED  Seeded GRIDS IAW WP 

Area QC 
Established

Veg Clearance 

Section 3 – Deficiency Reporting 

Deficiency Type:    None         Minor           Major           Critical           Other  ___________ 

Description of Deficiency and Report Number: 

Reported To:     PM            SM            SUXOS            UXOSO            OTHER 

Section 4 – Corrective Action(s) Taken 
Proposed Corrective Actions and Completion Dates: 

Personnel Responsible for Implementation of Corrective Actions:

Corrective actions have been completed and monitored/measured for effectiveness. 

Signature Title/Position Date

Section 5 – Quality Control Comments 
Comments: Established Grids Total 463; All Grids Veg Cut IAW WP/OP.  See SUXOS Daily;  
 Seeding is complete ( All Grids) 
2 Grids Still Remain.  (DD-15, DD-16 requires more intrusive work Under and round the Bunk House.) 
RCA Completed on FF-14 
Verification Results:     Pass         Fail             Partial Other
EE-16, DD-18, & Re-QC of FF-14 

Signature

Mike Rago

Title/Position

UXOQCS

Date

14  Mar 2018 
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Section 6 – Responsible Person 

By signing below the quality representative is acknowledging that this Daily Report is accurate and complete. 
Ensure a copy of any Deficiency Report is completed and attached. 
Signature

                              Rob Rice 

Title/Position

SUXOS

Date

14 Mar 2018 
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MPPEH locker being removed
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Re-contour of berm around the ranch house
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Front of house after removal of debris
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Destruction of remainder of storage shed
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torage shed after removal
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

March 19, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ)
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  March 15, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque 
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: March 15, 2018
d. Report Number: 060
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total2,4 Completed
Today

Cumulative
No.

% Complete Total QC
Completed

Total QA 
Completed

Grids Established
463 0 463 100 Task 

Complete

N/A 
Observation 

Only

Vegetation Removal
463 0 4673,4 100

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 463 0 463 100 4635 4635

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by 
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds.

³ The 467 grids vegetation cleared includes some partial grids in the inaccessible areas.  
4 Two step-out grids have been added to the total.
5 Field management have reconciled grids remaining for QC 20% resurvey and QA 10% resurvey.  The totals have been revised based on field-
tracked completion.

3. Safety 
a. Weather: 50/79 o Fahrenheit, Clear and Windy
b. Weather Delays (Comments): None
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC 20% re-survey grid: DD-15 and DD-16.
c. QA Failures (Comments): None
d. QA 10% re-survey grid:  DD-15 and DD-16

5. Operations Completed Today
a. 0700 Field Teams mustered for Daily Safety Brief.
b. Culvert removal and replacement completed. Existing culverts were removed and emptied of dirt 

and the dirt was cleared with Minelabs. The original locations were cleared with Minelabs and then 
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the replacement culverts were installed.
c. Asbestos Removal was performed at the Main House.
d. All Non-Haz Site debris removal completed. Awaiting removal of Burn Pit debris.
e. Culvert Crawler deployed into HVAC system beneath the Main House. No suspect items located. 
f. Culvert Crawler deployed into ground vent tube next to the carport. The vent was determined to be 

connected to a defunct septic tank. No suspect items located.
The Main House Clean Out and Inspection is now complete.
The following actions were performed:

Removed all drawers and searched interiors.
All closets and cabinets opened and searched.
Removed all furniture, searched, and shipped off site.
Removed siding from Hot Tub and inspected.
Removed air vents and searched ducts.
Removed toilet tank lids and searched interiors.
Removed all debris from the Kitchen; searched interior, behind, and underneath refrigerator; 
searched under sinks.
Searched interior of fireplace, grilling area, and all chimneys.
Removed all debris from exterior closets and inspected.
Removed all debris from the floors and inspected.
Inspected walls for loose bricks. 
Removed all wood paneling, drywall, and insulation. Voids inspected.
Removed drywall ceiling of Master Bathroom. Void inspected.
Deployed Remote Camera into the HVAC ducts to perform visual search.

In the room above the Main House:
Debris removed from the floor and inspected.
HVAC vents removed and voids inspected.
Fiberboard and insulation removed from the walls and voids inspected.

The following actions were performed during the Clean Out and Inspection of the Bunkhouse:

All debris removed from area around/inside Bunk House.
All debris under Bunk House removed.
Visually and metal-detector surveyed under Bunk House.
All cabinets/closets opened and inspected.
Toilet tank opened and inspected.
Wood paneling removed and voids inspected.
False Ceiling removed and voids inspected.

6. Planned for Next Work Day: The Field Team is stood down until additional work is authorized. 
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze

Surface 7 FEB 2018 9 FEB 18 Detonated 9 FEB 18

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended

2 inches 
subsurface

12 FEB 2018 9 MAR 18 Destroyed 9 MAR 
18

EE-15 12 Feb 2018 003 thru 
184

M213 Grenade Fuzes,
181 ea.

4 inches
subsurface

12 FEB 2018 Off Site 
13MAR18

EE-15 12 Feb 2018 185 thru
229

M213 Grenade Fuzes 
With Detonators 45ea.

4 inches 
subsurface

12 FEB 2018 Off Site 
13MAR18

GG-17 14 Feb 2018 230 Miniature Grenade
w/fuze

4 inches
subsurface

14 FEB 2018 9 MAR 18 Destroyed 9 MAR 
18

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Off Site 
13MAR18

EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator

4 inches 
subsurface

15 FEB 2018 Off Site 
13MAR18
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EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Off Site
13MAR18

GG-13 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018 9 MAR 18 Destroyed 9 MAR 
18

DD-11 20 Feb 2018 235 Grenade Fuze 
w/Detonator

1 inch 
subsurface

20 FEB 2018 Off Site
13MAR18

CC-17 28 Feb 2018 236, 237 Time Fuze w/caps on 
both ends, 2ea

3 inches 
subsurface

28 FEB 2018 Functioned
13Mar18

Destroyed 
13MAR18

CC-17 28 Feb 2018 238-240 Pull Igniters, 12ea 3 inches 
subsurface

28 FEB 2018 Functioned 
13MAR18

Destroyed 
13MAR18

CC-17 28 Feb 2018 241 Blasting Caps, 
cylindrical container, 
unknown quantity

3 inches 
subsurface

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 
18

CC-17 28 Feb 2018 242, 243 Plastic Film Canister, 
unknown contents, 
2ea

3 inches 
subsurface

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 
18

CC-17 28 Feb 2018 244-252 Grenade Fuzes 
w/Detonators, 8ea

3 inches 
subsurface

28 FEB 2018 Off Site
13MAR18

CC-17 28 Feb 2018 253 Blasting Caps, square
container, 100ea

3 inches 
subsurface

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 
18

CC-17 28 Feb 2018 254-266 Electric Blasting Caps, 
“Hercules” brand, 
12ea

3 inches 
subsurface

28 FEB 2018 Off Site
13MAR18
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CC-17 28 Feb 2018 267-280 Electric Blasting Caps, 
“Atlas” brand, 23ea

3 inches 
subsurface

28 FEB 2018 Off Site
13MAR18
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Robert Rice SUXOS USA

Mark Janiec UXOSO USA

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA

Michael Felker UXO Tech 2 USA Returned to site

Jeffery Garrett UXO Tech 2 USA

Sue Dana UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

Brett Berg UXO Tech 1 USA

Casey Hatfield UXO Tech 1 USA

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given

Houston 
Shondee

ACM Technician Builders 
Environmental 
Services (BES) 

15Mar18 Asbestos Remediation/Yes

Jona Shondee ACM Techinician BES 15Mar18 Asbestos Remediation/Yes

Karl Brown ACM Technician BES 15Mar18 Asbestos Remediation/Yes

Carlos Matt ACM Tecnician BES 15Mar18 Asbestos Remediation/Yes

Jason Wagner Crawler Operator USA 15Mar18 Culver Crawler Ops/Yes
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10. Summary of Vehicles, Equipment and Tiered Subcontractors:

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150
1.5 Cab

Hertz 5 Arizona 66293 USA

Ford F150 
1.5 Cab

Hertz 5 California 34304U1 USA

Porta Potti United 5 N/A USA

Porta Potti United 5 N/A USA

Equipment 
Storage 
Container

Haulaway 
Storage 
Containers

5 17210 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA

Excavator United 5 1310278 USA

Water Truck United 5 205976 USA

Roll Off 
Container

Dumpsters
Express

1 20-29 USA

Roll Off 
Container

Dumpsters
Express

1 10-19 USA

Roll Off 
Container

Dumpsters
Express

1 30184 USA
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

12. EXPOSURE DATA
Week Ending: March 16, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 654.5 

USA (10) 800 12915 

Aerotek (Finished) 0 1013 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports 
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos
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Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

061

Matt Levesque 3/15/2018

X
X

N/A

N/A
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument

-Observed teams conducting equipment check in ATS

-Conducted GPS check of QA GeoXH

-Observed QC investigation of grid DD-15, DD-16

-Conducted QA of grids DD-15, DD-16

-Observed debris removal at ranch house and bunkhouse

-Observed placement of culverts

-Noted delivery of a dumpster

-Observed asbestos removal from ranch house

-Oberved "crawler" investigation of ducts/vents

3/15/2018
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TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

3/15/2018 3/15/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1736



Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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Daily Quality Control Report
Section 1 – General Information 
Date Submitted: 
15 March 2018

Project Name: 
27th Ave Remediation Site

Prepared By: 
Mike Rago

Contract Number: 
ADEQ14-073582.63

Title/Position:
UXO Quality Control Specialist

TO Number: 
259694

Prime or Sub: 
USAE

Team # or Identifier: 
TM 1 Intrusive

Section 2 –Three Phase Inspections and Clearance Activities 

 P
re

pa
ra

to
ry

 

DFW: Reference: Remarks: 

   
 In

iti
al

 

DFW: Reference: Remarks: 

DFW: Reference: Remarks:

Fo
llo

w
 U

p 

Heavy Equipment OPS ESS/QAPP
OPS - 12

Operators Identified//Certifications Met

MEC/Analog Detect and
Removal 

MEC QAPP WS 
12

OPS-14

TM 1   high density areas 

MPPEH Management MEC QAPP WS#12;
 OPS-03, 13

TM 1 high density areas 
MDAS 3 Phase Inspections 

Analog Test Strip(ATS) MEC QAPP 
OPS-1

 TM 1 
ATS 1 High Density, ATS 2 Low Density 

GIS Data Management MEC QAPP WS#1
         OPS-41

TM 1 Tablet Entry 

Location Survey MEC QAPP WS#1
OPS-40

QCS Plotting MEC/ Related Debris 

Location or #(s): Pass: Fail: Remarks:
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Clearance
Activities:

Grid-QCd DD-15, DD-16 2
QC IAW WP, All Seeds recovered, Anomaly 
Resolution and 20% QCd Complete  

QC
  SEEDED  Seeded GRIDS IAW WP 

Area QC 
Established

Veg Clearance 

Section 3 – Deficiency Reporting 

Deficiency Type:    None         Minor           Major           Critical           Other  ___________ 

Description of Deficiency and Report Number: 

Reported To:     PM            SM            SUXOS            UXOSO            OTHER 

Section 4 – Corrective Action(s) Taken 
Proposed Corrective Actions and Completion Dates: 

Personnel Responsible for Implementation of Corrective Actions:

Corrective actions have been completed and monitored/measured for effectiveness. 

Signature Title/Position Date

Section 5 – Quality Control Comments 
Comments: Established Grids Total 463; All Grids Veg Cut IAW WP/OP.  See SUXOS Daily;  
 Seeding is complete ( All Grids) 
RCA Completed on FF-14 & GG-15 
Culverts installed 
All Grids Completed QC 
Verification Results:     Pass         Fail             Partial Other
DD-15 & DD-16

Signature

Mike Rago

Title/Position

UXOQCS

Date

15  Mar 2018 
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Section 6 – Responsible Person 

By signing below the quality representative is acknowledging that this Daily Report is accurate and complete. 
Ensure a copy of any Deficiency Report is completed and attached. 
Signature

Rob Rice 

Title/Position

SUXOS

Date

15 Mar 2018 
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There were 4 manmade berms on site.
In order to ensure no items were missed in the deep soil, the mounds were flattened and then re-swept 
with all-metals detectors.
QA Specialist concurs that the berms have been cleared per the QAPP. 

V-04 Berm:

396131.41E   3751755.04N 
Next to Storage Shed Near Main House 

EE-17 Berm: 

396413.84E 3752155.73N
East of Driveway up to Main House 
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FF-16 Berm: 

396439.54E 3752113.11N 
North of Corral

GG-15 Berm: 

396471.48E  3752105.19N 
East of Corral
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Culvert #1 Pre-Replacement

Culvert #1 Replaced
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Culvert #3 Pre-Replacement

Culvert #3 Replaced
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New culvert near the former storage shed
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New culvert near the ranch house
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Set-up of the void area “crawler”

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1751



Operating (and filming) the “crawler”
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QC of DD-15 and 16 (grid line bisects bunkhouse)

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1753



Asbestos removal in the ranch house
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Positive pressure set-up for asbestos removal
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March 24, 2018 

Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ)
1110 W. Washington St. 
Phoenix, AZ 85041) 

RE:  March 16, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 
Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 

Thank you, 

Thomas Bourque 
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: March 16, 2018
d. Report Number: 061
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Robert Rice (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mark Janiec (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total2,4 Completed
Today

Cumulative
No.

% Complete Total QC
Completed

Total QA 
Completed

Grids Established
469 0 463 99 Task 

Complete

N/A 
Observation 

Only

Vegetation Removal
469 0 4673,4 99

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 469 0 463 99 4635 4635

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds. 

³ The 467 grids vegetation cleared includes some partial grids in the inaccessible areas.
4 Eight step-out grids have been added to the total. 
5 Field management have reconciled grids remaining for QC 20% resurvey and QA 10% resurvey.  The totals have been revised based on field-
tracked completion. 

3. Safety
a. Weather: 47/66o  Fahrenheit, Clear
b. Weather Delays (Comments): None
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QA Failures (Comments): None

5. Operations Completed Today
a. 0700 Field Management Team mustered for Daily Safety Brief.
b. Subcontractor on site for Warning Sign removal. All signs and posts have been removed.
c. Excavator, roll-offs, and water truck removed from site.

6. Planned for Next Work Day: Establish, vegetation cut, and begin subsurface clearance of step out
grids 03 through 08. Kevin Harkless will assume SUXOS position for remaining field activities. Mike

Rago will be UXOQCS and UXOSO for remaining field activities.
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze

Surface 7 FEB 2018 9 FEB 18 Detonated 9 FEB 18

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended

2 inches 
subsurface

12 FEB 2018 9 MAR 18 Destroyed 9 MAR 
18

EE-15 12 Feb 2018 003 thru 
184

M213 Grenade Fuzes,
181 ea.

4 inches
subsurface

12 FEB 2018 Off Site 
13MAR18

EE-15 12 Feb 2018 185 thru
229

M213 Grenade Fuzes 
With Detonators 45ea.

4 inches 
subsurface

12 FEB 2018 Off Site 
13MAR18

GG-17 14 Feb 2018 230 Miniature Grenade 
w/fuze

4 inches
subsurface

14 FEB 2018 9 MAR 18 Destroyed 9 MAR 
18

DD-13 15 Feb 2018 231 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Off Site 
13MAR18

EE-14 15 Feb 2018 232 Grenade Fuze 
w/Detonator

4 inches 
subsurface

15 FEB 2018 Off Site 
13MAR18
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EE-14 15 Feb 2018 233 Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Off Site
13MAR18

GG-13 16 Feb 2018 234 Grenade Fuze Surface 16 FEB 2018 9 MAR 18 Destroyed 9 MAR 
18

DD-11 20 Feb 2018 235 Grenade Fuze 
w/Detonator

1 inch 
subsurface

20 FEB 2018 Off Site
13MAR18

CC-17 28 Feb 2018 236, 237 Time Fuze w/caps on 
both ends, 2ea

3 inches 
subsurface

28 FEB 2018 Functioned
13Mar18

Destroyed 
13MAR18

CC-17 28 Feb 2018 238-240 Pull Igniters, 12ea 3 inches 
subsurface

28 FEB 2018 Functioned 
13MAR18

Destroyed 
13MAR18

CC-17 28 Feb 2018 241 Blasting Caps, 
cylindrical container, 
unknown quantity

3 inches 
subsurface

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 
18

CC-17 28 Feb 2018 242, 243 Plastic Film Canister, 
unknown contents, 
2ea

3 inches 
subsurface

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 
18

CC-17 28 Feb 2018 244-252 Grenade Fuzes 
w/Detonators, 8ea

3 inches 
subsurface

28 FEB 2018 Off Site
13MAR18

CC-17 28 Feb 2018 253 Blasting Caps, square
container, 100ea

3 inches 
subsurface

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 
18

CC-17 28 Feb 2018 254-266 Electric Blasting Caps, 
“Hercules” brand, 
12ea

3 inches 
subsurface

28 FEB 2018 Off Site
13MAR18
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CC-17 28 Feb 2018 267-280 Electric Blasting Caps, 
“Atlas” brand, 23ea

3 inches 
subsurface

28 FEB 2018 Off Site
13MAR18

This space is intentionally left blank
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Robert Rice SUXOS USA Last Day

Mark Janiec UXOSO USA Last Day

Mike Rago UXOQCS USA

Kevin Harkless UXO Tech 3 USA Stood Down

Michael Felker UXO Tech 2 USA Stood Down

Jeffery Garrett UXO Tech 2 USA Stood Down

Sue Dana UXO Tech 2 USA Stood Down

Mathew Harkless UXO Tech 1 USA Stood Down

Brett Berg UXO Tech 1 USA Stood Down

Casey Hatfield UXO Tech 1 USA Stood Down

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given

Raymond 
Mendibles

Laborer Dynamic Fence 16Mar18 Sign Removal/Yes

Jose Aguirre Laborer Dynamic Fence 16Mar18 Sign Removal/Yes

Francisco 
Vanegas

Laborer Dynamic Fence 16Mar18 Sign Removal/Yes
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to: 

Ford F150 
Crew Cab

Hertz 5 Arizona CH66293 USA

Ford F150 
1.5 Cab

Hertz 5 Tennessee 25597 USA

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 
1.5 Cab

Hertz 5 Arizona 66293 USA

Ford F150 
1.5 Cab

Hertz 5 California 34304U1 USA

Porta Potti United 5 N/A USA

Equipment 
Storage 
Container

Haulaway 
Storage 
Containers

5 17210 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

12. EXPOSURE DATA
Week Ending: March 16, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 664.5 

USA (3) 400 12945 

Aerotek (Finished) 0 1013 

13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports 
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos
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Digitally signed by Matt Levesque 
Date: 2018.03.19 06:11:27 -07'00'
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✔
✔

✔

✔
✔

✔
✔

✔

✔
✔

✔

✔

✔

✔
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Daily Quality Control Report
Section 1 – General Information 
Date Submitted: 
16 March 2018

Project Name: 
27th Ave Remediation Site

Prepared By: 
Mike Rago

Contract Number: 
ADEQ14-073582.63

Title/Position:
UXO Quality Control Specialist

TO Number: 
259694

Prime or Sub: 
USAE

Team # or Identifier: 
0  Intrusive

Section 2 –Three Phase Inspections and Clearance Activities 

 P
re

pa
ra

to
ry

 

DFW:

   
 In

iti
al

 

DFW: Reference: Remarks: 

DFW: Reference: Remarks:

Fo
llo

w
 U

p 

Location or #(s): Pass: Fail: Remarks:

Clearance
Activities:

Grid-QCd
QC IAW WP, All Seeds recovered, Anomaly 
Resolution and 20% QCd Complete  
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QC
  SEEDED 

     
 Seeded GRIDS IAW WP 

Area QC 
Established

Veg Clearance 

    

Section 3 – Deficiency Reporting 

Deficiency Type:    None         Minor           Major           Critical           Other  ___________ 

Description of Deficiency and Report Number: 

Reported To:     PM            SM            SUXOS            UXOSO            OTHER 

Section 4 – Corrective Action(s) Taken 
Proposed Corrective Actions and Completion Dates: 

Personnel Responsible for Implementation of Corrective Actions:

Corrective actions have been completed and monitored/measured for effectiveness. 

Signature Title/Position Date 

Section 5 – Quality Control Comments 
Comments: Established Grids Total 463; All Grids Veg Cut IAW WP/OP.  See SUXOS Daily;  
 Seeding is complete ( All Grids) 
All Grids Completed QC 

FMT Finalized original contract.  Waiting on Step-Outs. 
Verification Results:     Pass         Fail             Partial                  Other 

Signature

Mike Rago

Title/Position

UXOQCS

Date

16  Mar 2018 

Section 6 – Responsible Person 

By signing below the quality representative is acknowledging that this Daily Report is accurate and complete. 
Ensure a copy of any Deficiency Report is completed and attached. 
Signature

                              Rob Rice 

Title/Position

SUXOS

Date

16 Mar 2018 
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Sign removal along the northern border
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Backfilling the demo pits
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torage shed after removal and 
clean-up
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Last dumpster removed with the exception of 
“contaminated metal” still staged onsite.
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View of the ranch house from the step-out area
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Main property area from the step-out grids
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Excavator leaving the site

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1783



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1784



Page 1 of 10

115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

March 24, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  March 19, 2018 Daily Report 27th Avenue Remediation Site Removal Action (RA), 

Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: March 19, 2018
d. Report Number: 062
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Kevin Harkless (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mike Rago (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank
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2. FIELD INFORMATION
a. Statistical Data:

Category Total2,4 Completed
Today

Cumulative
No.

% Complete Total QC
Completed

Total QA 
Completed

Grids Established
469 6 469 100 Task 

Complete

N/A 
Observation 

Only

Vegetation Removal
469 6 4753,4 100

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 469 5 468 99 4665 4665

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds.

³ The 475 grids vegetation cleared includes some partial grids in the inaccessible areas.
4 Eight step-out grids have been added to the total.
5 Field management have reconciled grids remaining for QC 20% resurvey and QA 10% resurvey.  The totals have been revised based on field-
tracked completion.

Safety
Weather: 47/70o Fahrenheit, Clear
Weather Delays (Comments): None
Daily Safety Inspections Completed and Findings: All passed

Quality Control and Quality Assurance (QC, QA)
QC Failures (Comments): SO-05 (RCA to follow)
QC Seeded the following grids: SO-03, 04, 05, 06, 07, 08
QC 20% re-survey grid: SO-06, SO-07 and SO-08.
QA Failures (Comments): None
Q Seeded the following grids: SO-03, 04, 05, 06, 07, 08
Q 0% re-survey grid: SO-06, SO-07 and SO-08.

Operations Completed Today
0700 Field Management Team mustered for Daily Safety Brief.
Grids Subsurface Cleared: SO-03, SO-04, SO-05, SO-06, SO-07, SO-08. Grid SO-05 failed and
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will be reworked.  This grid is not reflected in the total in Table 2a, above.
c. Dept. Paul Willprecht was on site to take possession of all MDEH left in inventory. A Form 1348 

was signed and Dept Willprecht departed with the MDEH.
6. Planned for Next Work Day: Rework Grid SO-05.  Finish QC and QA activities.  Clean and pack the 

remaining equipment on site. Remove ATS1 and ATS2. Ship MDAS off site. Schedule removal of 
Equipment Storage Container, Office Trailer, Porta Potty, and Generator.

This space is intentionally left blank
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7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze

Surface 7 FEB 2018 9 FEB 18 Detonated 9 FEB 18

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended

2 inches 
subsurface

12 FEB 2018 9 MAR 18 Destroyed 9 MAR 
18

EE-15 12 Feb 2018 003 thru 
183(1)

M213 Grenade Fuzes,
181 ea.

4 inches
subsurface

12 FEB 2018 Off Site 
19MAR18

Transferred to 
Maricopa County 
Sheriff (2)

EE-15 12 Feb 2018 184 thru
228(1)

M213 Grenade Fuzes 
With Detonators 45ea.

4 inches 
subsurface

12 FEB 2018 Off Site 
19MAR18

Transferred to 
Maricopa County 
Sheriff (2)

GG-17 14 Feb 2018 229(1) Miniature Grenade 
w/fuze

4 inches
subsurface

14 FEB 2018 9 MAR 18 Destroyed 9 MAR 
18

DD-13 15 Feb 2018 230(1) Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Off Site 
19MAR18

EE-14 15 Feb 2018 231(1) Grenade Fuze 
w/Detonator

4 inches 
subsurface

15 FEB 2018 Off Site 
19MAR18

Transferred to 
Maricopa County
Sheriff (2)

Transferred to 
Maricopa County
Sheriff (2)
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EE-14 15 Feb 2018 232(1) Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Off Site 
19MAR18

GG-13 16 Feb 2018 233(1) Grenade Fuze Surface 16 FEB 2018 9 MAR 18 Destroyed 9 MAR 
18

DD-11 20 Feb 2018 234(1) Grenade Fuze 
w/Detonator

1 inch 
subsurface

20 FEB 2018 Off Site 
19MAR18

CC-17 28 Feb 2018 235, 236(1) Time Fuze w/caps on 
both ends, 2ea

3 inches 
subsurface

28 FEB 2018 Functioned
13Mar18

Destroyed 
13MAR18

CC-17 28 Feb 2018 237-248(1) Pull Igniters, 12ea 3 inches 
subsurface

28 FEB 2018 Functioned 
13MAR18

Destroyed 
13MAR18

CC-17 28 Feb 2018 249(1) Blasting Caps, 
cylindrical container, 
unknown quantity

3 inches 
subsurface

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 
18

CC-17 28 Feb 2018 250, 251(1) Plastic Film Canister, 
unknown contents, 
2ea

3 inches 
subsurface

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 
18

CC-17 28 Feb 2018 252-259(1) Grenade Fuzes 
w/Detonators, 8ea

3 inches 
subsurface

28 FEB 2018 Off Site 
19MAR18

CC-17 28 Feb 2018 260-359(1) Blasting Caps, square
container, 100ea

3 inches 
subsurface

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 
18

CC-17 28 Feb 2018 360-371(1) Electric Blasting Caps, 
“Hercules” brand, 
12ea

3 inches 
subsurface

28 FEB 2018 Off Site 
19MAR18

Transferred to 
Maricopa County
Sheriff (2)

Transferred to 
Maricopa County
Sheriff (2)

Transferred to 
Maricopa County
Sheriff (2)

Transferred to 
Maricopa County
Sheriff (2)
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CC-17 28 Feb 2018 372-394(1) Electric Blasting Caps, 
“Atlas” brand, 23ea

3 inches 
subsurface

28 FEB 2018 Off Site 
19MAR18

Unique ID numbers have been reconciled to match the MPPEH Log.
Listed items were rejected for shipment offsite for destruction/treatment.  ADOA and ADEQ approved the transferred to Maricopa
County Sheriff’s for destruction/treatment.

Transferred to 
Maricopa County
Sheriff (2)
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8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Mike Rago UXOQCS/SO USA

Kevin Harkless SUXOS USA

Michael Felker UXO Tech 2 USA

Jeffery Garrett UXO Tech 3 USA

Sue Dana UXO Tech 2 USA

Mathew Harkless UXO Tech 1 USA

Brett Berg UXO Tech 1 USA

Casey Hatfield UXO Tech 1 USA

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given

Paul Willprecht Deputy Maricopa County 
Sherriff Dept

19Mar18 MDEH Transfer / Yes
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10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 
1.5 Cab

Hertz 5 Arizona 66293 USA

Ford F150 
1.5 Cab

Hertz 5 California 34304U1 USA

Porta Potti United 5 N/A USA

Equipment 
Storage 
Container

Haulaway 
Storage 
Containers

5 17210 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA
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11. Demolition Materials Accounting

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

    
    
    
    
    
    
    
    
    

    
    

12. EXPOSURE DATA
Week Ending: March 23, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1) 50 674.5 

USA (8) 400 13025 

Aerotek (Finished) 0 1013 
                                                                            
13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports 
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Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Attachment B
Daily QA Report

UXO Pro ORDNANCE AND EXPLOSIVE PROJECT
DAILY QUALITY ASSURANCE REPORT

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract 

Report No: (001, 002, 
etc.)

Quality Assurance Representative (Print) Date Activity Completed

UXO Contractor:  USA Environmental, Inc.  PO Number: 20
Distributed to:

UXO Pro, Inc.
Project Manager

USA Environmental, Inc.
Project Manager

ADEQ
Project Manager

Nonconformance Not
Applicable

Applicable

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation):

Deficiency Description:  

Response Due Date:

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices).

063

Matt Levesque 3/19/2018

X
X

N/A

N/A
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.) 

Quality Assurance Representatives Signature Date

USA Environmental, Inc. Representative:
Printed Name Signature Date

-Conducted ATS check of QA Instrument

-Observed Check of Geo ProXRT

-Conducted GPS check of QA GeoXH

-Observed establishment of step-out grids SO-03 thru 08

-Observed vegetation removal

-Observed QC seeding of step outs

-Conducted QA seeding in SO-03, 04, 05, 06, 07 & 08

-Observed intrusive investigation of step out grids

-Observed QC of step out grids

-Conducted QA of step out grids SO-08, 07 & 06

-Observed removal of MEC by Maricopa County Sheriff's Office deputies

-Noted water truck left the site

3/19/2018
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

TABLE D-2
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM
27th Avenue Remediation Site Removal Action
Daily QA Audit Checklist
Audit Date (Start) Audit Date (End)

Audit Line Item Pass Fail
See 
Com
ment
s

N/A

1. On time submittals (Data submitted periodically throughout the progression of the
field work)

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)

3. Submittal Complete

a. Daily Report (complete and accurate)
b. Daily Quality Control Report (reflects all Quality Control (QC) checks

for daily Measurement Quality Objectives (MQOs) and Definable
Features of Work (DFW) completed for the days evolutions)

c. Grid Packages for QC Grids complete with all grid documents
demonstrating the history of each grid clearance from establishing
the grid corners to QC acceptance of grid.

4. Performance Requirement Results
a. Failures have Root Cause Analysis either being conducted or

completed
b. Analog Instrument functionality and operator checks

c. Geodetic Equipment Functionality
d. Vegetation removal from grids to allow for unimpeded Analog

Geophysical Mapping (AGM)
e. Detection and Recovery of all Blind Seed Item (BSI) and coverage

seeds.  BSI are buried horizontally down to 12 inches or to bedrock
which over is reached first, photo record of the depth and geolocation
for the location will be documented.  All BSI data is firewalled from
the field team in the form of an Access Database Table and provided
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25
per lot)

f. Proper marking of grid corners with ProXRT (QA observation)

g. Lane and grid coverage sweeps (QA observation)
h. Analog and Dig. All detected anomalies are adequately resolved

down to 12 inches or if in a Concentrated Munitions Use Area
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig
anomaly verification to 95% confidence < 1% anomalies are
unresolved per lot accept on zero.

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal
to or greater than the failure criteria of 1 inch by 1 inch on the surface
or subsurface to the required depth for the grid being surveilled
Resurvey area is georeferenced and submitted in the Daily QC
Report

3/19/2018 3/19/2018

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔✔
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Final Quality Assurance Surveillance Plan
27th Avenue Remediation Site, 

Maricopa County, AZ

Purchase Order No. ADEQ14-073582:64; PO0000294136
December 2017

j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or
greater than the failure criteria of 1 inch by 1 inch on the surface or
subsurface to the required depth for the grid being surveilled.
Note:  QA resurvey area will not coincide with the UXOQCS resurvey
area of 20%.

Resurvey area is georeferenced and submitted in the Daily QA
Report

k. Dynamic Repeatability of Material Potentially Presenting an Explosive
Hazard (MPPEH) or Munitions Debris (MD) discoveries

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)

n. All Personnel On-Site in proper PPE.
o. Review of all Grid digital films to ensure they provide the data

needed.  (Each QA video reviewed will include: 1 min of Start, 1
minute of the half way point, and 1 minute of the end of the video)

5. Permits followed

a. Dust suppression was conducted per Dust Control Plan

✔

✔
✔
✔

✔

✔

✔
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UUSA Environmental, Inc.

043 USA Form
Rev. E: April 2015 Page 1 of 2 

Daily Quality Control Report
Section 1 – General Information
Date Submitted:
19 March 2018

Project Name:
27th Ave Remediation Site

Prepared By:
Mike Rago

Contract Number:
ADEQ14-073582.63

Title/Position:
UXO Quality Control Specialist

TO Number:
259694

Prime or Sub:
USAE

Team # or Identifier:
TM 1 Intrusive 

Section 2 –Three Phase Inspections and Clearance Activities

Pr
ep

ar
at

or
y

DFW:

In
iti

al

DFW: Reference: Remarks:

DFW: Reference: Remarks:

Fo
llo

w
 U

p

MEC/Analog Detect and 
Removal

MEC QAPP WS 
12

OPS-14

TM 1   high density areas

MPPEH Management MEC QAPP WS#12;
OPS-03, 13

TM 1 high density areas
MDAS 3 Phase Inspections

Analog Test Strip(ATS) MEC QAPP
OPS-1 

TM 1
ATS 1 High Density, ATS 2 Low Density

Location Survey MEC QAPP WS#1
OPS-40

QCS Plotting MEC/ Related Debris

Location or #(s): Pass: Fail: Remarks:

Clearance
Activities:

Grid-QCd 
SO-08, SO-07, & SO-06

SO-05
3 1 QC IAW WP, All Seeds recovered, Anomaly

Resolution and 20% QCd Complete 
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UUSA Environmental, Inc.

043 USA Form
Rev. E: April 2015 Page 2 of 2 

QC
SEEDED

SO-03, SO-04, SO-05, SO-06
SO-07, SO-08 6 Seeded GRIDS IAW WP

Area QC
Established

Veg Clearance

SO-03, SO-04, SO-05, SO-06
SO-07, SO-08

SO-03, SO-04, SO-05, SO-06
SO-07, SO-08

6

6 

Section 3 – Deficiency Reporting

Deficiency Type: None Minor Major Critical Other ___________

Description of Deficiency and Report Number:

Reported To:     PM SM SUXOS UXOSO OTHER 

Section 4 – Corrective Action(s) Taken
Proposed Corrective Actions and Completion Dates:

Personnel Responsible for Implementation of Corrective Actions:

Corrective actions have been completed and monitored/measured for effectiveness.

Signature Title/Position Date

Section 5 – Quality Control Comments
Comments: Established Grids Total 469; All Grids Veg Cut IAW WP/OP.  See SUXOS Daily;
Seeding is complete ( All Grids)

All Grids Completed QC

Verification Results:     Pass   Fail        Partial     Other 
SO-06

SO-07, SO-08 SO-05
Signature

         Mike Rago

Title/Position

UXOQCS

Date

19  Mar 2018

Section 6 – Responsible Person
By signing below the quality representative is acknowledging that this Daily Report is accurate and complete.
Ensure a copy of any Deficiency Report is completed and attached.
Signature    

Kevin Harkless

Title/Position

SUXOS

Date

19 Mar 2018
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Intrusive investigation of SO-08
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Clearing mineshaft in step-out grid
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MCSO departing site with remaining MEC
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UXOQCS conducting QC of step-out grids
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115 Park Avenue, Gaithersburg, MD  20877              Telephone: 301 548-0382 

March 24, 2018 
 
Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041) 
 
RE:  March 20 through 22, 2018 Daily Report 27th Avenue Remediation Site Removal Action 

(RA), Maricopa County, New River, Arizona (Purchase Order No. ADEQ14-073582:64; 
PO0000294136) 

 
Dear Ms. Harker: 
UXO Pro, Inc. (UXO Pro) is submitting the daily report for the 27th Avenue Remediation Site 
Removal Action in Attachment 1.   
Please contact me at (941)-224-7170; email: tom@uxopro.com if you have any questions. 
 
Thank you, 
 

 
Thomas Bourque
President  

, Inc.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

DAILY STATUS REPORT

1. GENERAL
a. Purchase Order No. ADEQ14-073582:64; PO0000294136
b. Project Location: 46402 North 27th Avenue, New River, Maricopa County, Arizona
c. Daily Status Report Date: March 20 through 22, 2018
d. Report Number: 063
e. Contracting Agency: Arizona Department of Environmental Quality (ADEQ)
f. Lead Agency: Arizona Department of Administration (ADOA). Risk Management Project 

Manager: Joe George
g. Implementing Agency: ADEQ. Project Manager: Karin Harker
h. Prime Contractor: UXO Pro, Inc. (UXO Pro): Project Manager: Thomas Bourque
i. Subcontractor: USA Environmental, Inc. (USA): Project Manager: Benjamin Shivar
j. Senior Unexploded Ordnance Supervisor (SUXOS): Kevin Harkless (USA)
k. Unexploded Ordnance Safety Officer (UXOSO): Mike Rago (USA)
l. Unexploded Ordnance Quality Control Specialist (UXOQCS): Mike Rago (USA)
m. Quality Assurance Specialist (QA): Matt Levesque (UXO Pro)

This space is intentionally left blank
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Page 3 of 10

115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

2. FIELD INFORMATION
a. Statistical Data:

Category Total2,4 Completed
Today

Cumulative
No.

% Complete Total QC
Completed

Total QA 
Completed

Grids Established
469 0 469 100 Task 

Complete

N/A 
Observation 

Only

Vegetation Removal
469 0 4753,4 100

N/A 
Observation 

Only

N/A 
Observation 

Only

Surface/Subsurface 
Clearance¹ 469 1 469 100 4695 4695

Non-accessible Grids 37 37 37

¹ The UXO Dig Teams are performing surface and subsurface clearances simultaneously while working in each grid.

² There was a change in grid count from 554 to 498 due to removing the smaller creek grids. In addition, the grid count was further reduced by 
37 grids due to inaccessibility.  The 100ft x 100ft grids setup consistently across the site will include the creek beds.  The DQOs will remain for 
high density creek beds where we plan to dig “to depth” and to 12in. outside the creek beds.

³ The 475 grids vegetation cleared includes some partial grids in the inaccessible areas.  
4 Eight step-out grids have been added to the total.
5 Field management have reconciled grids remaining for QC 20% resurvey and QA 10% resurvey.  The totals have been revised based on field-
tracked completion.

3. Safety 
a. Weather: 52/75o Fahrenheit, Clear
b. Weather Delays (Comments): None
c. Daily Safety Inspections Completed and Findings: All passed

4. Quality Control and Quality Assurance (QC, QA)
a. QC Failures (Comments): None
b. QC 20% re-survey grid: SO-03, SO-04 and SO-05.
c. QA Failures (Comments): None
d. QA 20% re-survey grid: SO-03, SO-04 and SO-05
e. Final site inspection conducted on March 21.  Site passed QA.

5. Operations Completed Today
a. 0700 Team mustered for Daily Safety Brief.
b. All USAE equipment cleaned, packed, and shipped. All ADOA equipment cleaned and delivered to 

instructed locations.
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

c. All team members off site on March 20 except for SUXOS and QA, who coordinated the pick-up of 
the Office Trailer, Generator, Equipment Storage Trailer, and Burn Pit Debris for March 21 and 
March 22.  

d. MDAS shipped off site to Timberline, Inc for processing.
e. Site closeout is complete

6. Planned for Next Work Day: None.

This space is intentionally left blank
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Page 5 of 10

115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

7. Detailed Munitions and Explosives of Concern (MEC), and Material Potentially Presenting an Explosive Hazard (MPPEH) Listing
(includes comments relating to type of MEC/MPPEH located by grid anomaly, nomenclature, depth, and disposition.

Grid
Date

Recovered
Unique ID 

No.
MEC/MPPEH

Item/Nomenclature Depth

Date of 
Stakeholder 

Notification If 
detonation is 

required

Date
Disposed of 

by Detonation
Final Disposition

V-05 7 Feb 2018 001 Miniature Grenade 
w/fuze

Surface 7 FEB 2018 9 FEB 18 Detonated 9 FEB 18

T-04 12 Feb 2018 002 Grenade Fuze, not 
expended

2 inches 
subsurface

12 FEB 2018 9 MAR 18 Destroyed 9 MAR 18

EE-15 12 Feb 2018 003 thru 
183(1)

M213 Grenade Fuzes,
181 ea.

4 inches
subsurface

12 FEB 2018 Off Site 
19MAR18

EE-15 12 Feb 2018 184 thru
228(1)

M213 Grenade Fuzes 
With Detonators 45ea.

4 inches 
subsurface

12 FEB 2018 Off Site 
19MAR18

GG-17 14 Feb 2018 229(1) Miniature Grenade 
w/fuze

4 inches
subsurface

14 FEB 2018 9 MAR 18 Destroyed 9 MAR 18

DD-13 15 Feb 2018 230(1) Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Off Site 
19MAR18

EE-14 15 Feb 2018 231(1) Grenade Fuze 
w/Detonator

4 inches 
subsurface

15 FEB 2018 Off Site 
19MAR18

Transferred to 
Maricopa County
Sheriff (2)

Transferred to 
Maricopa County
Sheriff (2)

Transferred to 
Maricopa County
Sheriff (2)

Transferred to 
Maricopa County
Sheriff (2)
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

EE-14 15 Feb 2018 232(1) Grenade Fuze 
w/Detonator

Surface 15 FEB 2018 Off Site 
19MAR18

GG-13 16 Feb 2018 233(1) Grenade Fuze Surface 16 FEB 2018 9 MAR 18 Destroyed 9 MAR 18

DD-11 20 Feb 2018 234(1) Grenade Fuze 
w/Detonator

1 inch 
subsurface

20 FEB 2018 Off Site 
19MAR18

CC-17 28 Feb 2018 235, 236(1) Time Fuze w/caps on 
both ends, 2ea

3 inches 
subsurface

28 FEB 2018 Functioned
13Mar18

Destroyed 13MAR18

CC-17 28 Feb 2018 237-248(1) Pull Igniters, 12ea 3 inches 
subsurface

28 FEB 2018 Functioned 
13MAR18

Destroyed 13MAR18

CC-17 28 Feb 2018 249(1) Blasting Caps, 
cylindrical container, 
unknown quantity

3 inches 
subsurface

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 18

CC-17 28 Feb 2018 250, 251(1) Plastic Film Canister, 
unknown contents, 
2ea

3 inches 
subsurface

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 18

CC-17 28 Feb 2018 252-259(1) Grenade Fuzes 
w/Detonators, 8ea

3 inches 
subsurface

28 FEB 2018 Off Site 
19MAR18

CC-17 28 Feb 2018 260-359(1) Blasting Caps, square
container, 100ea

3 inches 
subsurface

28 FEB 2018 9 MAR 18 Destroyed 9 MAR 18

CC-17 28 Feb 2018 360-371(1) Electric Blasting Caps, 
“Hercules” brand, 
12ea

3 inches 
subsurface

28 FEB 2018 Off Site 
19MAR18

Transferred to 
Maricopa County
Sheriff (2)

Transferred to 
Maricopa County
Sheriff (2)

Transferred to 
Maricopa County
Sheriff (2)

Transferred to 
Maricopa County
Sheriff (2)
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115 Park Avenue, Gaithersburg, MD  20877        Telephone: 301 548-0382 

CC-17 28 Feb 2018 372-394(1) Electric Blasting Caps, 
“Atlas” brand, 23ea

3 inches 
subsurface

28 FEB 2018 Off Site 
19MAR18

Unique ID numbers have been reconciled to match the MPPEH Log.
Listed items were rejected for shipment off site for destruction/treatment. ADOA and ADEQ approved the transferred to 
Maricopa County Sheriff’s for destruction/treatment.

Transferred to 
Maricopa County
Sheriff (2)
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

8. Project Field Personnel (excluding Visitors)

Name Position Organization Comments

Matt Levesque QA Specialist UXO Pro

Mike Rago UXOQCS/SO USA Last Day

Kevin Harkless SUXOS USA

Michael Felker UXO Tech 2 USA Last Day

Jeffery Garrett UXO Tech 3 USA Last Day

Sue Dana UXO Tech 2 USA Last Day

Mathew Harkless UXO Tech 1 USA Last Day

Brett Berg UXO Tech 1 USA Last Day

Casey Hatfield UXO Tech 1 USA Last Day

9. Site Visitors:

Name Position Organization Date Purpose of Visit/Safety 
Brief Given
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

10. Summary of Vehicles, Equipment and Tiered Subcontractors

Equipment or 
Vendor Source Days used this

week* VIN/Ref No. Assigned to:

Ford F150 
1.5 Cab

Hertz 5 Louisiana CO64796 USA

Ford F150 
1.5 Cab

Hertz 5 Arizona 66293 USA

Ford F150 
1.5 Cab

Hertz 5 California 34304U1 USA

Equipment 
Storage 
Container

Haulaway 
Storage 
Containers

5 17210 USA

Field Office Mobile Mini 5 AS20TYW0506 USA

Generator Herc 5 8000 11501 USA
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

11. Demolition Materials Accounting 

Date Demolition 
Materials 
received

Description of each 
type of explosive 

item and Quantity

Date Demolition 
Materials Expended Comments

    
    
    
    
    
    
    
    
    

    
    

12. EXPOSURE DATA
Week Ending: March 23, 2018

Organization & # of
Staff on Site

Man-hours
Weekly (Scheduled)

Man-hours
to Date (Actual)

UXO Pro (1)/(1)/(1) 50 704.5 

USA (8)/(1)/(1) 400 13125 

Aerotek (Finished) 0 1013 
 
13. Incidents/Accidents/Near Misses: None
14. Daily Quality Control Report (DQCR) For Environmental Sampling

a) Daily Events: N/A
b) Departures from the Field Sampling and Analysis Plan: N/A

15. Instructions from Government Personnel: None.
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Attachment 1: Safety Reports 
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115 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382 

Attachment 2: Daily Quality Assurance and Quality Control Reports and Photos
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Digitally signed by Matt Levesque 
Date: 2018.03.20 20:19:26 -07'00'
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Daily QA Audit Checklist

✔
✔

✔

✔
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔
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✔

✔
✔
✔

✔

✔

✔
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Digitally signed by Matt Levesque 
Date: 2018.03.21 19:20:54 -07'00'
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Daily QA Audit Checklist

✔
✔

✔

✔
✔

✔
✔

✔

✔
✔

✔

✔

✔

✔
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✔
✔
✔

✔

✔

✔
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Digitally signed by Matt Levesque 
Date: 2018.03.26 12:02:50 -07'00'
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Daily QA Audit Checklist

✔
✔

✔

✔
✔

✔
✔

✔

✔
✔

✔

✔

✔

✔
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✔
✔
✔

✔

✔

✔
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USA Environmental, Inc.

043 USA Form 
Rev. E: April 2015  Page 1 of 2 

Daily Quality Control Report
Section 1 – General Information 
Date Submitted: 
20 March 2018

Project Name: 
27th Ave Remediation Site

Prepared By: 
Mike Rago

Contract Number: 
ADEQ14-073582.63

Title/Position:
UXO Quality Control Specialist

TO Number: 
259694

Prime or Sub: 
USAE

Team # or Identifier: 
 UXOQCS  

Section 2 –Three Phase Inspections and Clearance Activities 

 P
re

pa
ra

to
ry

 

DFW:

    

   

   

   
 In

iti
al

 

DFW: Reference: Remarks: 
   

   

DFW: Reference: Remarks:

Fo
llo

w
 U

p 

   
MEC/Analog Detect and
Removal 

MEC QAPP WS 
12

OPS-14

TM 1   high density areas 

MPPEH Management MEC QAPP WS#12;
 OPS-03, 13

TM 1 high density areas 
MDAS 3 Phase Inspections 

Analog Test Strip(ATS) MEC QAPP 
OPS-1

 TM 1 
ATS 1 High Density, ATS 2 Low Density 

   

Location or #(s): Pass: Fail: Remarks:

Clearance
Activities:

Grid-QCd SO-05, SO-04, & SO-03 3
QC IAW WP, All Seeds recovered, Anomaly 
Resolution and 20% QCd Complete  
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USA Environmental, Inc.

043 USA Form 
Rev. E: April 2015  Page 2 of 2 

QC
  SEEDED 

     
 Seeded GRIDS IAW WP 

Area QC 
Established

Veg Clearance 

    

Section 3 – Deficiency Reporting 

Deficiency Type:    None         Minor           Major           Critical           Other  ___________ 

Description of Deficiency and Report Number: 

Reported To:     PM            SM            SUXOS            UXOSO            OTHER 

Section 4 – Corrective Action(s) Taken 
Proposed Corrective Actions and Completion Dates: 

Personnel Responsible for Implementation of Corrective Actions:

Corrective actions have been completed and monitored/measured for effectiveness. 

Signature Title/Position Date 

Section 5 – Quality Control Comments 
Comments: Established Grids Total 469 Including Step-Out Grids (All Total 8) 
 Seeding is complete ( All Grids) 
All Grids Completed QC To include all Step-Outs  (6 new) 
Anomaly Resolutions Finalized, Grid QC Table Finalized, & Geodetic Functionality Table Finalized 
Verification Results:     Pass         Fail             Partial                  Other 
                                     SO-05 2nd Time, PASS 
                              SO-04, SO-03
Signature

Mike Rago

Title/Position

UXOQCS

Date

20  Mar 2018 

Section 6 – Responsible Person 

By signing below the quality representative is acknowledging that this Daily Report is accurate and complete. 
Ensure a copy of any Deficiency Report is completed and attached. 
Signature

                             Kevin Harkless 

Title/Position

SUXOS

Date

20 Mar 2018 
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USA Environmental, Inc.

047 USA Form Page 1 of 4

Rev. B:  October 2015 

WEEKLY QUALITY CONTROL REPORT
CONTRACT WITH TASK ORDER: ADEQ14-073582.63, TO # 259694 

SITE: New River, AZ 

USA MOBILE PHONE: none available 

USA SITE OFFICE PHONE: none available 

REPORT SUBMITTED BY:  Mike Rago  

WEEK ENDING DATE:   24 Mar 2018 

QC PERSONNEL:  Mike Rago (Site QCS) 

ADMINISTRATIVE: Number of Personnel On-Site: (USAE, USACE) 

WEEKDAY

USA Subcontractors Total Visitor QA

Assigned Present Assigned Present Assigned Present
(daily) Present Present

Sunday    
Monday 8 8 8 8  1
Tuesday 8 8 8 8  1

Wednesday
Thursday

Friday
Saturday

Comments:  
SAFETY: Reported Work Related Injuries/Illness On-Site: See safety report; all injuries are reported by
the UXOSO.  

WEEKDAY

USA Subcontractor Total
LWD Restricted Other LWD Restricted Other L R Other

INJ ILL INJ ILL OFF ILL INJ ILL INJ ILL OFF ILL INJ ILL INJ ILL OFF ILL
Sunday                 
Monday                
Tuesday            

Wednesday           
Thursday           

Friday            
Saturday            

See Individual Accident / Incident Reports for Specific Information.
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INSPECTIONS CONDUCTED by DFW (See Completed Three-phase QC Surveillance Forms)

WEEKDAY

Inspection Areas

Site Veg 
Removal 

GIS Data 
Management 

MEC
Avoidance

ATS Heavy Equip ProXRT Soil
Sampling

Sunday        

Monday  X  X  X  

Tuesday    X    

Wednesday        

Thursday        

Friday        

Saturday      

WEEKDAY

Inspection Areas cont. 

Intrusive 
Investigation

MPPEH
Management 

Demolition
Operation

TM Safety  
Briefings

Safety
Inspection 

Sunday      

Monday X X  X X 

Tuesday X X  X X 

Wednesday      

Thursday    

Friday    

Saturday    

See Daily Safety Sign-in Sheet for Safety Meetings
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DN (948)/CAR ISSUED: NONE 

WEEKDAY

Subject Items Response

Work Plan
Safety

Violation
Safety

Comment
Quality
Control Other

Action
Required

Required
Date

Sunday        
Monday       
Tuesday        
Wednesday        
Thursday        
Friday        
Saturday       
See DN/CAR for Specific Information and Response.

WEEKLY EXPLOSIVES USAGE:   

Explosive Type (Perforator or Booster) Blasting Caps Detonation Cord
Sunday    
Monday    
Tuesday    
Wednesday    
Thursday    
Friday
Saturday
Total Used

INVENTORY:  NONE 

Explosive Type

Lot Number      
Date of Inventory
Quantity

    

Explosive Type    

Lot Number     
Date of Inventory
Quantity

    

Explosive Type

Lot Number
Date of Inventory
Quantity

     

Explosive Type     

Lot Number     
Date of Inventory
Quantity
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GENERAL OBSERVATIONS:

.
 All grid corners established (469 Grids).   All grid corners have been verified with ProXRT. 
 Northern Boundary of Slope exclusion zone Established. 37 Grids Not Accessible  
  Seeding this week 6, No Totaling 469 Grids seeded.  
 Team 1 was Intrusive/ MEC analog detection. 
 QC Grid Inspections 6 total this week. Grid Inspection and Anomaly Resolutions to Follow.   
 Instruments used: 4 Minelabs, 2 Schonstedts, 3 Garrett AT/Pro all metals mini Sticks. 
 Step Outs to the East Boundary 6 Completed  
 1 Failed Step-Out Grid on Monday was Re-swept by remaining TM1, Passed QCS the next day. 
  6 Step-Out grids were finalized on 20 Mar 2018, Ending the N. 27th Ave, New River, AZ Contract. 

o QCd Step-out Grids SO-03, SO-04, SO-05, SO-06, S0-07, SO-08 (Pass.)
 All Tables Updated and Posted to Sharedrive. Copies where Emailed. Geodetic, Anomaly Resolution, 

and Grid QC Tables all Finalized.   
 All QCS files Saved to 16 GB Memory stick.   

      

FIELD CHANGE REQUEST OR CHANGES TO OPERATIONS:   

UXOQCS Signature:          
                                             Mike Rago QCS

DISTRIBUTION:
1 – Site Manager/SUXOS  
1 – Program QC Manager  
1 – Site QC File 
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PART 1 – General Information

ROOT CAUSE ANALYSIS

Date Submitted:
20 Mar 2018

Project Name:
27th AVE Remediation Site

Submitted To: Contract Number:
ADEQ14-073582.63

Prepared By:
Mike Rago

TO Number:
259694

Title/Position:
UXOQCS

 

PART 2 – Substandard or Failed Finding
Description of Substandard or Failed Item or Condition:

Grid SO-05 any MD or related is cause for failure criteria. All anomalies were not adequately resolved. 

  
Contract/Work Plan/PWS or Project Specific Written Requirement:

WORKSHEET #12 - MEASUREMENT PERFORMANCE CRITERIA: Surface/Subsurface Removal: Analog 
Anomalies/No failure criteria anomalies remain in lot.

Test/Inspection/Audit Identifying Substandard or Failed Item or Condition:
Dense covered Grid/Lot.
QC Inspection of Completed Grid SO-05 not investigated fully for completeness.
Item/UOP Size:

100’ x100’ grid size for SO-05 
Quantity:

1
Disposition:
Yes

 

Review
 

Rework X
 

Change
 

Reject

PART 3 – Investigation/Root Cause Determination
Personnel Responsible for Investigative Process:
MIKE RAGO, UXOQCS
Investigative Process Review Items/Sections (Identify Who, What, When, Where, Why, and How as Appropriate):

The UXOQCS completed investigating Grid SO-05 on 19 Mar 2018, beginning the QC Process of a Completed 
Grid deemed by SUXOS/TM1. This LOT was turned in as subsurface cleared of any MEC/MD or Related &
with no metallic debris that could exceed 1”x1”.  Team 1, Jeff Garrett (TL), Mike Felker (T2) Sue Dana (T2) 
& Brett Berg (T1), completed the intrusive investigation of SO-05 on 19 Mar 2018  at which the grid was ready 
for the QCS process.  At Approximately 1400hrs on 19 Mar 2018 QCS reported that (3/3) Pin flags was 
completed and the additional 20% required of the entire grid was stopped once an M204 series grenade fuze
was located on LOT/Grid SO-05.  The fuze was subsurface in an uninvestigated part of the grid; the anomaly 
was not located by members of above.

Investigative Process Findings:
During QC process of LOT SO-05 3 of 3 flags were investigated by QCS.

With setting for high density grid using the MineLab an un-investigated M204Series Grenade Fuze was 
discovered 2 inches subsurface, in an undisturbed patch of soil.
IAW WP,WORKSHEET #12 - MEASUREMENT PERFORMANCE CRITERIA Subsurface Removal: 

Anomalies were not adequately resolved of MD or MD Related (in this Case MDAS, Expended M204 Fuze)
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Probable Root and Contributing Cause(s)(See attachment for additional information):
Contributing: Team members did not investigate anomaly and/or member not sweeping on the proper setting 

low setting, and/or not familiar with all instruments and settings.
Probable:  Not fully investigating/pinpointing of target anomalies. Lane width not investigated fully.

 

PART 4 – Corrective Actions
Proposed Corrective Actions and Completion Dates: Training will be conducted on instrument usage and ATS 
will be observed of entire team listed above on locating and pin-pointing.  Re-sweep entire Grid/LOT and 
investigate additional targets completely, set forth by SUXOS/QCS
Personnel Responsible for Implementation of Corrective Actions:
Mike Rago QCS/ Kevin Harkless SUXOS

Personnel Responsible for Monitoring/Measuring Effectiveness of Corrective Actions:
UXOQCS Mike Rago

Corrective actions have been completed and monitored/measured for effectiveness.
YES.  Retraining was conducted on 19 March 2018 by all members on TM 1.  ATS sweep was monitored
by QCS to insure Proper Sweep techniques by Operators also instruments working properly. 
Signature

Mike Rago

Title/Position

UXOQCS

Date

19 Mar 2018
PART 5 – Response Approval
Responses Accepted By: Program, Project or Site

Signature
                              

Kevin Harkless

Title/Position

SUXOS

Date

19 Mar 2018
Signature Title/Position Date

PART 6 – Quality Control Follow-Up
Comments/Findings of Follow-Up Observation / Inspection / Audit:
After completing the 2nd QC sweep no further anomalies were located, no MD or related and no          
failure criteria of metals 1”x1” were located by QCS. 

 

Verification
                     PASS

Satisfactory X Unsatisfactory

Signature
                        

Title/Position
UXOQCS

Date
20 Mar 2018

PART 7 – RCA Closure

Signature Title/Position Date
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UXOQCS checking Minelab in the ATS
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Equipment prepped for return to ADOA
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Site restoration of step-out grids
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Inner magazine
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Entryway of magazine with inner door shut
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Magazine with outer door shut
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Demo pit area
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Former storage shed 
(foundation)
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Rear gate area, roadway up from the wash 
blocked by boulders
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Rear gate (locked and signs removed)
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Loading contaminated metal

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                          December 2018 Page D-1859



Contaminated metal loaded
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Porta Potty pick-up
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Office loaded and ready to travel
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Office departing the site
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Site with all project equipment removed
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Gate locked, and all personnel off site
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Project site viewed from the gate, all 
signage also removed from the gate
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APPENDIX E. PROJECT PHOTOGRAPHS 

Appendix E provides selected photographs of MPPEH/MEC and activities and other items representative 
of the RA activities at the Site. Additional photographic documentation is also provided in Appendix D Daily 
Reports. Appendix E is divided up into the following subsections: 

 
 Site Facilities Prior to the RA 
 Temporary Field Facilities Set-Up 
 Equipment Analog Test Strip (ATS) Setup 
 Start of Field Activities 
 Vegetation Cutting Activities 
 UXO Technicians Establish Grid Corners 
 UXO Technicians Setup and Sweep Grids 
 Demolition of the Storage Shed Near the Main House and the Southern Storage Shed 
 Breakdown and Inspection of Berms 
 Inspection and Replacement of Culverts 
 Asbestos Inspection and Removal 
 Internal Building Demolition and Search for Explosive Caches within the Buildings 
 Quality Control (QC) and Quality Assurance (QA) 
 MEC and Other Significant Discoveries 
 Dust Mitigation 
 Demobilization 

 
This space is intentionally left blank. 
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SITE FACILITIES PRIOR TO REMOVAL ACTION
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Storage Shed Near the Main House prior to RA.  The walls for the majority of the shed were removed during 
the 1997 ATF investigation as were explosives, explosive precursors, chemicals and other hazards.  The 
collapsed roof was the result of an MCSO detonation of two 35-mm plastic film containers discovered in 
the rock retaining wall (seen in the back of the shed).  After the detonation, 97 blasting caps were discovered 
in the retaining wall.  The blasting caps were removed and detonated near the corral.  
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Main House prior to the RA.  The house is constructed of brick and rock exterior walls.  The second story 
addition was fabricated from wood framing, plywood siding and drywall interior. 
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Main House living room with central fireplace. 
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Main House second floor addition.  The interior of the second floor was in disrepair as was the case for all 
of the facilities on the Site. 
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The Bunk House prior to RA activities.  The Bunk House appeared to have been under repair, but at some 
point the repairs were abandoned. 
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Bunk House interior view of the living room prior to the RA. 
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The dump site next to the corral covering approximately one acre. 
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Magazine entrance (Top photo). The magazine is buried under a berm and has an interior doorway inside 
of the entry (bottom photo).  The magazine lies perpendicular to the entry way. 
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Magazine Interior.  The remnants of a fire are seen on the left side of the magazine floor.  The ceiling has 
plywood concrete forms that have become partially dislodged. 
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Southern Storage Shed.  The shed is built from cinder block and the roof was built from wood rafters, 
plywood, and shingle roof.  The roof had a large hole near the center of the shed.  The smaller building 
located to the right of the Southern Shed was built from wood but lined with steel and mounted on skids 
that would allow the smaller building to be relocated.  The purpose for the smaller building is unknown, but 
is believed to have been either a bunker in which a person could stand while detonations occurred in the 
wash or creek bed, or it could have been a temporary explosive storage magazine.  MD was discovered in 
significant quantities within the wash/creek bed. 
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An example of the “potential mine shafts” discovered during the RA. 
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Steep slopes with loose rocks presented a safety hazard for Site workers. If the slopes exceeded 40 
degrees, then they were determined to be too steep to safely work. 
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Southern Storage Shed interior prior to the RA. 
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TEMPORARY FIELD FACILITIES SET-UP 
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Delivery of the Field Office to the work Site. 
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Delivery and set up of the Site generator. 

 



Site Specific Final Report 
27th Avenue Remediation Site, Maricopa County, Arizona 

 

Purchase Order No. ADEQ14-073582:64, PO0000294136 Page  E-20 
December 2018 

 
Containers delivered to hold and secure field equipment were staged between the Main House and the 
Storage Shed. 
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Flammable locker placed to separate flammable fuels from the rest of the field equipment. 
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MPPEH storage container sited near the corral. 
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A Porta-Potty was placed in the general areas in which the MEC Teams were working. 
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EQUIPMENT ANALOG TEST STRIP SET UP 
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UXO Technicians constructing the ATS. 



Site Specific Final Report 
27th Avenue Remediation Site, Maricopa County, Arizona 

 

Purchase Order No. ADEQ14-073582:64, PO0000294136 Page  E-26 
December 2018 

 
Construction of the ATS.  ISO installation at 20-in. bgs. 
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Construction of the ATS.  Expended hand grenade fuze installation at 12-in. bgs. 
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UXO Technicians’ initial processing through the ATS. 



Site Specific Final Report 
27th Avenue Remediation Site, Maricopa County, Arizona 

 

Purchase Order No. ADEQ14-073582:64, PO0000294136 Page  E-29 
December 2018 

 
Field teams recording serial numbers for analog instruments prior to running them through the ATS for the 
morning instrument check. 
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UXO Technician processing through the ATS. 
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MEC Teams processing through the ATS during the morning instrument check under the supervision of 
their team leader and UXOQCS. 
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START OF FIELD ACTIVITIES 
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Teams pulling gear from the storage containers for the day’s field work.
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The UXOSO installed a Wet Bulb monitor to gauge the potential for workers to be afflicted with heat stress 
by measuring heat/humidity/wind conditions. 
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Initial MEC clearance operations began with clearing the roadway to ensure N. 27th Avenue did not contain 
explosive hazards. 
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Field team undergoing training and safety requirements for the vegetation cutting equipment. 
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SUXOS training the Team leaders on the use of the ruggedized tablets. 
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Installation of 1-in. thick plexiglass on the excavator providing shielding from fragmentation should a 
detonation occur while excavating berms or tearing down sheds. 
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VEGETATION CUTTING ACTIVITIES 
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Brush cutting conducted using hand held equipment.  Cut brush was distributed in areas where existing 
brush was considered light in density.  In areas where the brush was thick the cut brush was piled and later 
processed through a chipper. 
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Teams cutting vegetation consisted of either UXO Technicians for medium and high-density grids or local 
laborers escorted by a UXO Technician for the low density grids. 
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Vegetation cutting within the dump site area where previous residents discarded large quantities of debris. 
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The large green pile in the center of the photograph is the result of vegetation removal from a grid.  
Vegetation was removed from the grids to a level in which the grid could be adequately swept by analog 
instruments. Trees and large bushes were allowed to remain in the grid provided they were pruned to allow 
the analog instrument to be able to sweep around the base of the tree or bush.
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Chipping and spreading of vegetation. 
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UXO TECHNICIANS ESTABLISH GRID CORNERS 
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UXO Technicians assigned to establish grid corners used a Trimble ProXRT to identify each grid corner 
and marked the grid corner with a survey spike with whiskers or paint if the grid was devoid of soil.  Prior 
to installing the survey spike the grid corner would be swept to ensure it was free of subsurface anomalies. 
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Grid corner being established in Grid V-18.
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UXO TECHNICIANS SETUP AND SWEEP GRIDS 
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Each grid was divided into approximately 4-ft. sweep lanes to ensure the grid was fully investigated.  The 
above photograph shows the lanes in Grid CC-18 prior to grid sweep operations. 
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UXO Technicians sweeping a grid lane established by ropes. 
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Flagging a subsurface anomaly in Grid DD-19 and documenting the anomaly prior to excavation. 
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The excavator being used to dig up a large subsurface anomaly discovered in Grid FF-14.
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DEMOLITION OF THE STORAGE SHED NEAR THE 
MAIN HOUSE AND THE SOUTHERN STORAGE SHED 
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Demolition of Storage Shed near the Main House and retaining wall located on the backside of the shed 
allowed for a safer inspection of the area around the shed where previous explosives had been hidden in 
caches. 
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Post tear-down of the Storage Shed near the Main House.
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The Southern Storage Shed after all of the debris was removed and inspected from the structure. 
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Destruction of the remainder of the standing walls of the Southern Storage Shed. 
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The Southern Storage Shed after building demolition and removal. 
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Debris from the Southern Storage Shed removed, inspected, certified as MDAS, and placed in a roll-off 
container. 
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BREAKDOWN AND INSPECTION OF BERMS 
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Berm near the Main House being broken down.  The berms were removed in 1-ft. lifts to grade to allow 
inspection of the berm material.  Once the berms were removed the berm footprint area was inspected 
using the analog instruments.  
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Berm spoils being investigated near the Main House. 
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Berm next to the southern shed after it was broken down and inspected.  
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Berm north of Corral after it was broken down and inspected.
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Berm east of the Corral after it was broken down and inspected.
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Berm east of the driveway after it was broken down and inspected.
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INSPECTION AND REPLACEMENT OF CULVERTS 
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Culvert that remained in place after it was flushed with water and the spoils were inspected for explosive 
hazards.  The culverts beneath with N. 27th Avenue were designed to allow water to flow downstream and 
pass under the road during heavy rains.  MEC and MD were discovered in the creek bed above the culverts.  
The culverts’ contents were removed and inspected to make sure MEC had not migrated into the culverts 
and become hidden from the grid investigations.  Two culverts had to be removed and replaced as they 
were completely filled with dirt and rock and were in disrepair.  The culvert pictured above was the only 
culvert that was in good condition and did not require replacement. 
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Culvert prior to being excavated and removed from its location and its contents inspected.  This culvert had 
to be replaced with a new one. The yellow tape measure marks the location of the culvert.  
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Culvert after replacement. 
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New culvert after removal of the damaged culvert and contents inspected.  This culvert was near the Main 
House.
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ASBESTOS INSPECTION AND REMOVAL 
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Asbestos removal from Southern Storage Shed.
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Asbestos removal from inside of the Main House. 
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INTERNAL BUILDING DEMOLITION AND 
SEARCH FOR EXPLOSIVE CACHES 

WITHIN THE BUILDINGS 
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The crawler being set up to investigate the HVAC ducts located under the Main House.  The access point 
for the ducting is located in the bottom left corner of the photograph.
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Operating the crawler and capturing digital film of the inside of the HVAC ducting to ensure there are no 
explosive caches located within the ducting. 
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Internal wall paneling removal inside the Main House to inspect for explosive caches between walls. All 
interior walls for both the Bunk House and Main House were inspected in this way.  All removed debris was 
certified as MDAS and hauled to an appropriate landfill. 
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Interior view of the septic tank near the Bunk House.  UXO Technicians removed the concrete cap and 
inspected the septic tank located near the Bunk House. 
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QUALITY CONTROL AND QUALITY ASSURANCE 
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UXOQCS and the UXOQCS Assistant serialize the QC seeds. 
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QA blind seeds prepared for seeding of grids. 
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UXOQCS and UXOQCS Assistant burying seeds within the grid. 
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BSI 020 placed in Grid BB-02 at 9-in.due to the rocky soil preventing placement down to 12-in. 
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BSI-025 buried to 12-in.in Grid CC-02. 
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QA Seeding of Grid. 
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UXOQCS checking a previously excavated anomaly to ensure there are no additional anomalies left behind 
prior to removing the flag and backfilling. 
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UXOQCS conducting a 20% resurvey of Grid Y-16 after the MEC team completed its investigation of the 
grid and prior to releasing it to the UXOQCS. 
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Small piece of sheet metal in grid FF-07 (pen is for size reference) that was discovered during the UXOQCS 
20% resweeps of the grid.  This failure resulted in a Root Cause Analysis to determine the reason for the 
failure and 100% of the grid having to be re-swept by the MEC Team.  
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QA (10%) Check of Cleared Grid. 
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MEC AND OTHER SIGNIFICANT DISCOVERIES 
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Empty hand grenade and hand grenade fuze found on January 17, 2018 in Grid BB-17. 
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Empty Tear Gas Cartridges (40 mm Barricade Penetrating Charges) discovered under the shed near the 
Main House. 
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35-mm plastic film container labeled M429 Ignitor Mix (empty).  The container was discovered under the 
shed near the Main House. 
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Projectile Fuze (MD) discovered on January 22, 2018.
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Unknown liquid discovered on January 16, 2018 in Grid FF-15. Depth of discovery was 6-in. bgs. 
The liquid was later identified as alpha-pinene.
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Testing of Unknown Liquid with Portable Mass Spectrometer. 
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Ammunition can discovered in Grid EE-15 containing 226 M213 hand grenade fuzes. Note the septic tank 
behind the ammunition can that was also investigated. 
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UXO Technician rigging the ammunition can to open it remotely.  Opening the can remotely ensures the 
workers are safe if the ammunition can is booby trapped.  Once the lid was removed remotely the 
ammunition can was pulled from the hole remotely. 
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Grid EE-15 Ammunition can with top of the can removed remotely revealing 226 M213 hand grenade fuzes. 
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Contents removed from the ammunition can.  The foil packaged boxes are the original wrappings with lot 
numbers and manufacturing information.  
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One of the two foil wrapped boxes opened for inspection. 
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Ammunition can discovered in Grid CC-17 at the rear of and next to the Main House. 



Site Specific Final Report 
27th Avenue Remediation Site, Maricopa County, Arizona 

 

Purchase Order No. ADEQ14-073582:64, PO0000294136 Page  E-104 
December 2018 

 
Explosives found inside the ammunition can discovered in Grid CC-17: Canister of non-electric blasting 
caps. 
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Explosives found inside the ammunition can discovered in Grid CC-17: A box of 100 British non-electric 
blasting caps. 
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Explosives found inside the ammunition can discovered in Grid CC-17: Time fuze with non-electric blasting 
caps crimped onto both ends. 
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Explosives found inside the ammunition can discovered in Grid CC-17: Twelve pull ignitors for initiating a 
time fuze. 
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Explosives found inside the ammunition can discovered in Grid CC-17:  35-mm plastic film canisters 
assumed to be filled with unknown contents (lead azide or lead styphnate). 
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Explosives found inside the ammunition can discovered in Grid CC-17: Hand grenade fuzes (8 each) with 
non-electric blasting caps crimped onto the fuze. 
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Explosives found inside the ammunition can discovered in Grid CC-17: Hercules electric blasting caps (12 
each). 
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Explosives found inside the ammunition can discovered in Grid CC-17:  Atlas electric blasting caps (23 
each).
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20 mm projectile bases and rotating bands discovered in grid T-02.  
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Demolition pit locations for the March 9, 2018 disposal of the MPPEH.  Sand bags are staged at each 
location in which MPPEH will be detonated. 
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Results after the detonation of MPPEH on March 9, 2018. 
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March 9, 2018 Demolition Setup Operations for MPPEH.
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Open .50 Caliber Ammunition Can with Contents Removed. 
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DUST MITIGATION 
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Dust control measures being employed during berm investigation. 
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Dust control on N. 27th Avenue. 
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DEMOBILIZATION 
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Sign removal along northern border.  All signs were removed from the Site except at the various entrances 
to the Site. 
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Backfilling the demolition pits on March 16, 2018. 
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Re-contour of berm and area where the Storage Shed near the Main House existed. 
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Dumpster containing “other debris” certified as MDAS being removed from the Site. 
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Excavator being loaded up for removal.
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MPPEH Locker being removed from the Site. 
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APPENDIX F. QUALITY CONTROL/QUALITY ASSURANCE 
 

This appendix contains the Quality Control/Quality Assurance work on this project: 

• Quality Control Grid / Area Inspection Forms 
• QC Surveillance Forms 

− December 2017 
− January 2018 
− February 2018 
− March 2018.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  07 FEB 2018 TIME: 0800 GRID #: A-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# A-14 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  25 Jan 2018. QCI of Anomaly 
Resolution 10 of 10 and 20% lane sweep 2,6,8, was completed.  All BSIs and coverage seeds recovered by TM 
3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
Excluded 
Property 
 
 
                    90’X 40’  Partial Grid 
                SW Corner 
                                           Grid/LOT    A-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
                              Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  07 FEB 2018 TIME: 0805 GRID #: A-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA E. Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT#A-15 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  25 Jan 2018. QCI of Anomaly 
Resolution 18 of 18 and 20% lane sweep 2,6,10,12,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    90’X 100’  Partial Grid 
                SW Corner 
                                           Grid/LOT    A-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  07 FEB 2018 TIME: 0800 GRID #: A-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# A-16 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  26 Jan 2018. QCI of Anomaly 
Resolution 15 of 15 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    90’X 100’  Partial Grid 
                SW Corner 
                                           Grid/LOT    A-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 FEB 2018 TIME: 0800 GRID #: A-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# A-17 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  26 Jan 2018. QCI of Anomaly 
Resolution 41 of 43 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    90’X 100’  Partial Grid 
                SW Corner 
                                           Grid/LOT    A-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 FEB 2018 TIME: 0805 GRID #: A-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# A-18 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  26 Jan 2018. QCI of Anomaly 
Resolution 8 of 8 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    90’X 100’  Partial Grid 
                SW Corner 
                                           Grid/LOT    A-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 FEB 2018 TIME: 0810 GRID #: A-19 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# A-19 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on 26 Jan 2018. QCI of Anomaly 
Resolution 17 of 17 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    90’X 100’  Partial Grid 
                SW Corner 
                                           Grid/LOT    A-19                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 FEB 2018 TIME: 0810 GRID #: A-20 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# A-20 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  26 Jan 2018. QCI of Anomaly 
Resolution 25 of 26 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    90’X 100’  Partial Grid 
                SW Corner 
                                           Grid/LOT    A-20                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  14 Feb 2018 TIME:1000 GRID #:  AA-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# AA-01 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 06 Feb 2018. QCI of Anomaly 
Resolution 8 of 8 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    AA-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  AA-02 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# AA-02 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 13 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    AA-02                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:   Mar 2018 TIME: GRID #:  AA-03 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# AA-03 
  Grid corners established on 15 Jan 2018.  Vegetation removal QCI on 21 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    AA-03                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:   Mar 2018 TIME: GRID #:  AA-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# AA-04 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 21 Feb 2018. QCI of Anomaly 
Resolution 5 of 5 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    AA-04                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  AA-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# AA-05 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 21 Feb 2018. QCI of Anomaly 
Resolution  of  and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    AA-05                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-14



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 6  Mar 2018 TIME:1600 GRID #:  AA-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# AA-06 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    AA-06                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:   6 Mar 2018 TIME:1600 GRID #:  AA-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# AA-07 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    AA-07                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-16



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME: 1600 GRID #:  AA-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# AA-08 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    AA-08                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  AA-09 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# AA-09 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    AA-09                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6  Mar 2018 TIME:1600 GRID #:  AA-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# AA-10 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 16 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    AA-10                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  AA-11 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# AA-11 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 16 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    AA-11                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  AA-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# AA-12 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 16 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    AA-12                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:   6 Mar 2018 TIME:1600 GRID #:  AA-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# AA-13 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 16 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    AA-13                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  AA-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# AA-14 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 16 Jan 2018. QCI of Anomaly 
Resolution 6 of 6 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    AA-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-23



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME: 1600 GRID #:  AA-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# AA-15 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 23 Feb 2018. QCI of Anomaly 
Resolution  of  and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    AA-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME: 1600 GRID #:  AA-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# AA-16 
  Grid corners established on 29 Dec 2017.  Vegetation removal QCI on 04 Jan 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    AA-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:   6 Mar 2018 TIME:1600 GRID #:  AA-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# AA-17 
  Grid corners established on 29 Dec 2017.  Vegetation removal QCI on 04 Jan 2018. QCI of Anomaly 
Resolution 6 of 6 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    AA-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  AA-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# AA-18 
  Grid corners established on 29 Dec 2017.  Vegetation removal QCI on 04 Jan 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    AA-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:   6 Mar 2018 TIME:1600 GRID #:  AA-19 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# AA-19 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 23 Feb 2018. QCI of Anomaly 
Resolution  of  and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
                Boundary 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    AA-19                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5  Mar 2018 TIME:1600 GRID #:  AA-20 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# AA-20 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 23 Feb 2018. QCI of Anomaly 
Resolution  of  and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

                             
 
 
 
 
 
 
 
                             Boundary Line 
                    100’X 100’  Partial Grid 
                SW Corner 
                                           Grid/LOT    AA-20                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-29



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  07 FEB 2018 TIME:  GRID #: B-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# B-14 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  25 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,4,6, was completed.  All BSIs and coverage seeds recovered by TM 1. 
  
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
Excluded 
Property 
 
 
                    100’X 40’  Partial Grid 
                SW Corner 
                                           Grid/LOT    B-14                                                         Area 
 

     

     

     
     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

     
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  07 FEB 2018 TIME:  GRID #: B-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# B-15 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  25 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 4,6,10,12,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT          B-15                                                   Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  07 FEB 2018 TIME:  GRID #: B-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# B-16 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  26 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,4,12,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    B-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-32



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 FEB 2018 TIME: 0800 GRID #: B-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# B-17 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  26 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    B-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 FEB 2018 TIME: 0800 GRID #: B-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# B-18 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  26 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    B-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 FEB 2018 TIME: 0800 GRID #: B-19 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# B-19 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  26 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    B-19                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

     
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 FEB 2018 TIME: 0800 GRID #: B-20 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# B-20 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  26 Jan 2018. QCI of Anomaly 
Resolution 13 of 13 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    B-20                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  13 Feb 2018 TIME: 1200 GRID #:  BB-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# BB-01 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 06 Feb 2018. QCI of Anomaly 
Resolution 5 of 5 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    BB-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 6 Mar 2018 TIME: 1600 GRID #:  BB-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# BB-04 
  Grid corners established on 30 DEC 2017.  Vegetation removal QCI on 08 JAN 2018. QCI of Anomaly 
Resolution 39 of 41 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    BB-04                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  20 Feb 2018 TIME: 1000 GRID #:  BB-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# BB-05 
  Grid corners established on 30 DEC 2017.  Vegetation removal QCI on 08 JAN 2018. QCI of Anomaly 
Resolution 30 of 31 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    BB-05                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 6  Mar 2018 TIME: 1600 GRID #:  BB-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# BB-06 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly 
Resolution 5 of 5 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    BB-06                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  Mar 2018 TIME:  GRID #:  BB-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# BB-07 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly 
Resolution 8 of 8 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    BB-07                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME: 1600 GRID #:  BB-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# BB-08 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly 
Resolution 6 of 6 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    BB-08                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 6 Mar 2018 TIME: 1600 GRID #:  BB-09 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# BB-09 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    BB-09                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME: 1600 GRID #:  BB-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# BB-10 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 16 Feb 2018. QCI of Anomaly 
Resolution 23 of 24 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    BB-10                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME: 1600 GRID #:  BB-11 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# BB-11 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 16 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    BB-11                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 6 Mar 2018 TIME: 1600 GRID #:  BB-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# BB-12 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 15 Jan 2018. QCI of Anomaly 
Resolution 16 of 16 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    BB-12                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-48



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  11 Jan 2018 TIME:  1600 GRID #:  BB-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY:  Kevin Harkless, Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)BB-13 
Grid corners established on 1/5/18.  Vegetation removal QCI on 1/8/18. QCI of transects 2, 6,10, 14,16, and 
20(Min 20%) & Anomaly digs 1 thru 7. All BSI and coverage seeds recovered by TM 1.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail) Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 
 

 
 
 
 
 
 
 
 
 
    100’x 100’ 
                SW Corner 
                                           Grid             BB-13                                                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED:  
NONE 

 

REINSPECTION RESULTS: (If required)  

SIGNATURES: 

 
 

Kevin P. Harkless, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Sr. UXO Supervisor / Project Manager 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME: 1600 GRID #:  BB-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# BB-14 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 16 Jan 2018. QCI of Anomaly 
Resolution 6 of 6 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    BB-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME: 1600 GRID #:  BB-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# BB-15 
  Grid corners established on 29 Dec 2017.  Vegetation removal QCI on 04 Jan 2018. QCI of Anomaly 
Resolution 20 of 21 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    BB-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 6  Mar 2018 TIME: 1600 GRID #:  BB-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# BB-16 
  Grid corners established on 29 Dec 2017.  Vegetation removal QCI on 04 Jan 2018. QCI of Anomaly 
Resolution 41 of 43 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    BB-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 6 Mar 2018 TIME: 1600 GRID #:  BB-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# BB-17 
  Grid corners established on 29 Dec 2017.  Vegetation removal QCI on 04 Jan 2018. QCI of Anomaly 
Resolution 37 of 38 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 Water Tanks LIP 
 
 
 
 
 
                    Water Line 
 
 
Water Tanks 
                                                                              
                    100’X 100’              Water Line 
                SW Corner 
                                           Grid/LOT    BB-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME: 1600 GRID #:  BB-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# BB-18 
  Grid corners established on 29 Dec 2017.  Vegetation removal QCI on 04 Jan 2018. QCI of Anomaly 
Resolution  of  and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    BB-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME: 1600 GRID #:  BB-19 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# BB-19 
  Grid corners established on 29 Dec 2017.  Vegetation removal QCI on 04 Jan 2018. QCI of Anomaly 
Resolution  of  and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
 
 
 
 
 
North Boundary 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    BB-19                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  07 FEB 2018 TIME: 0825 GRID #: C-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA E. Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# C-14 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  25 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,8 was completed.  All BSIs and coverage seeds recovered by TM 1.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
 
 
 
Excluded 
 
South Boundary 
                    100’X 40’  Partial grid 
                SW Corner 
                                           Grid/LOT   C-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

INSPECTION DATE:  07 FEB 2018 TIME: 0820 GRID #: C-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# C-15 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  25 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,8,12,16, & 18 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    C-15                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  07 FEB 2018 TIME: 0820 GRID #: C-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# C-16 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  26 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,12,14,16, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    C-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 Feb 2018 TIME:  0815 GRID #:  C-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# C-17 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on  29 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    C-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 Feb 2018 TIME:  0825 GRID #:  C-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# C-18 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on  31 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    C-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 Feb 2018 TIME: 0835 GRID #:  C-19 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# C-19 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on  31 Jan 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    C-19                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 Feb 2018 TIME:  0845 GRID #:  C-20 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# C-20 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on  31 Jan 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    C-20                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  13 Feb 2018 TIME: 1210 GRID #:  CC-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# CC-01 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 06 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    CC-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  18 Jan 2018 TIME:  0955 GRID #:  CC-02 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA: Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# CC-02 
 
  Grid corners established on 3 Jan 2018.  Vegetation removal QCI on Jan 2018. QCI of Transect/Lanes 
4,6,8,20, 22, 24 to Minimum 20% & Anomaly Resolution 1 thru 15.    All BSIs and coverage seeds recovered by 
TM 3.   
 
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      CC-02                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 1 Mar 2018 TIME:  1600 GRID #:  CC-03 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# CC-03 
Grid corners established on 30 DEC 2017.  Vegetation removal QCI on 04 JAN 2018. QCI of Anomaly 
Resolution 28 of 29 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 
 
 
 
 
 
 
 
 
Magazine & Berm 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      CC-03                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 1 Mar 2018 TIME:  1600 GRID #:  CC-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# CC-04 
Grid corners established on 30 DEC 2017.  Vegetation removal QCI on 04 JAN 2018. QCI of Anomaly 
Resolution  of  and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 
 
 
 
 
 
 
 
 
Magazine & Berm 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      CC-04                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  20 Feb 2018 TIME: 1015 GRID #:  CC-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# CC-05 
  Grid corners established on 30 DEC 2017.  Vegetation removal QCI on 08 JAN 2018. QCI of Anomaly 
Resolution 73 of 76 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    CC-05                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:  1600 GRID #:  CC-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# CC-06 
Grid corners established on 16 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly Resolution 
 of  and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM3.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      CC-06                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  12 Jan 2018 TIME:  1700 GRID #:  CC-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY:  Kevin Harkless, Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)CC-07 
Grid corners established on 03 Jan 2018.  Vegetation removal QCI on 10 Jan 2018. QCI of transects 2, 8, 10, 
16, 18, and 24(Min 20%) & Anomaly digs 1 thru 3.  All BSIs and coverage seeds recovered by TM 2.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail) Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
100’X100’ 
                SW Corner 
                                           Grid                CC-07                                                                                      Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED:  
NONE 

 

REINSPECTION RESULTS: (If required)  

SIGNATURES: 
 

 
 

Kevin P. Harkless, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Sr. UXO Supervisor / Project Manager 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600   GRID #:  CC-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# CC-08 
Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly Resolution 
 of  and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      CC-08                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 6 Mar 2018 TIME:  1600 GRID #:  CC-09 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# CC-09 
Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly Resolution 
107 of 115 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by 
TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      CC-09                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 7 Mar 2018 TIME:  1600 GRID #:  CC-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# CC-10 
Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 19 Feb 2018. QCI of Anomaly Resolution 
49 of 51 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by 
TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      CC-10                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  7Mar 2018 TIME:  1600 GRID #:  CC-11 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# CC-11 
Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 16 Feb 2018. QCI of Anomaly Resolution 
7 of 7 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM 
1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      CC-11                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  7Mar 2018 TIME:  1600 GRID #:  CC-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# CC-12 
Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 15 Jan 2018. QCI of Anomaly Resolution 
33 of 34 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by 
TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      CC-12                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  7 Mar 2018 TIME:  1600 GRID #:  CC-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# CC-13 
Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 15 Jan 2018. QCI of Anomaly Resolution 
4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM 
3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      CC-13                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 7 Mar 2018 TIME:  1600 GRID #:  CC-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# CC-14 
Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 16 Jan 2018. QCI of Anomaly Resolution 
5 of 5 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM 
3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      CC-14                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 8 Mar 2018 TIME:  1600 GRID #:  CC-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# CC-15 
Grid corners established on 29 Dec 2017.  Vegetation removal QCI on 03 Jan 2018. QCI of Anomaly Resolution 
51 of 53 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by 
TM 2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      CC-15                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  8Mar 2018 TIME:  1600 GRID #:  CC-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# CC-16 
Grid corners established on 29 Dec 2017.  Vegetation removal QCI on 03 Jan 2018. QCI of Anomaly Resolution 
195 of 321 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by 
TM 2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
                 Main House 
 
 
 
                
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      CC-16                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5 Mar 2018 TIME:  1600 GRID #:  CC-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# CC-17 
Grid corners established on 29 Dec 2017.  Vegetation removal QCI on 03 Jan 2018. QCI of Anomaly Resolution 
62 of 65 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by 
TM 2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 
 
Buried       Elect Panel 
Electrical 
 
 
 
Water  
Line 
 
 
               Main House 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      CC-17                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  8 Mar 2018 TIME:  1600 GRID #:  CC-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# CC-18 
Grid corners established on 29 Dec 2017.  Vegetation removal QCI on 03 Jan 2018. QCI of Anomaly Resolution 
3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM 
2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
                                                      Partial  Berm & Shed 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      CC-18                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES:  

 
Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-80



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  8 Mar 2018 TIME:  1600 GRID #:  CC-19 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Kevin Harkless, Dustin Miller,      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# CC-13 
Grid corners established on 3 Jan 2018.  Vegetation removal QCI on 5 Jan 2018. QCI of Anomaly Resolution 8 
of 8 and 20% lane sweep 2,6,10,12 was completed.  All BSIs and coverage seeds recovered by TM 3.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 
 
 
 
 
 
 
 
 
North Boundary Exempt 
                    60’X100’ Partial 
                SW Corner 
                                           Grid/LOT      CC-13                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES: 
 

 
 

Kevin P. Harkless, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  07 FEB 2018 TIME: 0830 GRID #: D-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# D-14 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  25 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,8,10, was completed.  All BSIs and coverage seeds recovered by TM 
1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
Excluded 
Property 
 
                    100’X 40’  Partial Grid 
                SW Corner 
                                           Grid/LOT    D-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  07 FEB 2018 TIME: 0830 GRID #: D-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# D-15 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  25 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    D-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  07 FEB 2018 TIME: 0835 GRID #: D-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# D-16 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  26 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,12,14,16, & 18 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    D-16                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 Feb 2018 TIME:  0900 GRID #:  D-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# D-17 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on  29 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    D-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 Feb 2018 TIME:  0910 GRID #:  D-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# D-18 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on 31 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    D-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 Feb 2018 TIME:  0920 GRID #:  D-19 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# D-19 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on 31 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    D-19                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 Feb 2018 TIME:  0930 GRID #:  D-20 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# D-20 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on 31 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    D-20                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  13 Feb 2018 TIME: 1220 GRID #:  DD-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# DD-01 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 06 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    DD-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  18 Jan 2018 TIME:  1030 GRID #:  DD-02 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA: Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# DD-02 
 
  Grid corners established on 3 Jan 2018.  Vegetation removal QCI on Jan 2018. QCI of Transect/Lanes 6,8, 12, 
20, 22, 24 to a Minimum of 20% & Anomaly Resolution 1 thru 19.    All BSIs and coverage seeds recovered by 
TM 3.   
 
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      DD-02                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 22 Jan 2018 TIME:  1600 GRID #:  DD-03 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA: Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# DD-03 
Grid corners established on 30 Dec 2017.  Vegetation removal QCI on 04 Jan 2018. QCI of Anomaly Resolution 
57 of 60 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by 
TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      DD-03                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 22 Jan 2018 TIME:  1600 GRID #:  DD-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA: Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# DD-04 
Grid corners established on 30 Dec 2017.  Vegetation removal QCI on 04 Jan 2018. QCI of Anomaly Resolution 
124 of 141 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by 
TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      DD-04                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  20 Feb 2018 TIME: 1030 GRID #:  DD-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# DD-05 
  Grid corners established on 30 DEC 2017.  Vegetation removal QCI on 08 JAN 2018. QCI of Anomaly 
Resolution 154 of 197 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    DD-05                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 7  Mar 2018 TIME: 1600  GRID #:  DD-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA: Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# DD-06 
Grid corners established on 16 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly Resolution 
 of  and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      DD-06                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 7 Mar 2018 TIME:  1600 GRID #:  DD-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA: Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# DD-07 
Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly Resolution 
 of  and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      DD-07                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 7 Mar 2018 TIME:  1600 GRID #:  DD-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA: Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# DD-08 
Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly Resolution 
 of  and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      DD-08                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 7 Mar 2018 TIME:  1600 GRID #:  DD-09 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA: Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# DD-09 
Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly Resolution 
 of  and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      DD-09                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  7 Mar 2018 TIME:  1600 GRID #:  DD-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# DD-10 
Grid corners established on 16 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly Resolution 
 72 of 75 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by 
TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      DD-10                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 7 Mar 2018 TIME:  1600 GRID #:  DD-11 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# DD-11 
Grid corners established on 16 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly Resolution 
 18 of 18 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by 
TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      DD-11                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  20 Feb 2018 TIME: 1100 GRID #:  DD-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# DD-12 
  Grid corners established on 29 DEC 2017.  Vegetation removal QCI on 09 JAN 2018. QCI of Anomaly 
Resolution 12 of 12 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    DD-12                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  20 Feb 2018 TIME: 1115 GRID #:  DD-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# DD-13 
  Grid corners established on 29 DEC 2017.  Vegetation removal QCI on 10 JAN 2018. QCI of Anomaly 
Resolution 7 of 7 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    DD-13                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  8 Mar 2018 TIME:  1600 GRID #:  DD-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# DD-14 
Grid corners established on 29 Dec 2017.  Vegetation removal QCI on 10 Jan 2018. QCI of Anomaly Resolution 
 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM 
3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      DD-14                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 15 Mar 2018 TIME:  1600 GRID #:  DD-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# DD-15 
Grid corners established on 29 Dec 2017.  Vegetation removal QCI on 10 Jan 2018. QCI of Anomaly Resolution 
 144 of 175 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by 
TM 2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 
 
 
 
                          Concrete Sewer  
                          Tank         
 
 
 
 
 
                    100’X100’ Partial Bunk House in this Grid 
                SW Corner 
                                           Grid/LOT      DD-15                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  15 Mar 2018 TIME:  1600 GRID #:  DD-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# DD-16 
Grid corners established on 29 Dec 2017.  Vegetation removal QCI on 10 Jan 2018. QCI of Anomaly Resolution 
 195 of 322 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by 
TM 2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 
 
Water 
Line 
 
 
 
 
 
 
 
                    100’X100’                      Bunk House 
                SW Corner 
                                           Grid/LOT      DD-16                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5 Mar 2018 TIME:  1600 GRID #:  DD-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# DD-17 
Grid corners established on 29 Dec 2017.  Vegetation removal QCI on 10 Jan 2018. QCI of Anomaly Resolution 
 258 of 1095 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered 
by TM 2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 
 
 
 
 
 
 
 
Partial 
House                                           Road                 Shed Foundation 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      DD-17                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  14 Mar 2018 TIME:  1600 GRID #:  DD-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# DD-18 
Grid corners established on 29 Dec 2017.  Vegetation removal QCI on 10 Jan 2018. QCI of Anomaly Resolution 
 19 of 20 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by 
TM 2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 
 
 
                    Berm Area 
 
  Demoed 
Shed                 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      DD-18                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5 Jan 2018 TIME:  1600 GRID #:  DD-19 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA: Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# DD-19 
Grid corners established on 3Jan 2018.  Vegetation removal QCI on 4 Jan 2018. QCI of Anomaly Resolution  of 
 and 20% lane sweep 2,6,10,12 was completed.  All BSIs and coverage seeds recovered by TM.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 
 
 
 
 
 
North  
Boundary 
Excluded 
 
                    60’X100’  Partial Grid 
                SW Corner 
                                           Grid/LOT      DD-19                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  07 FEB 2018 TIME:  0840 GRID #: E-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# E-14 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  25 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,8 was completed.  All BSIs and coverage seeds recovered by TM 1.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
Excluded 
Property 
 
 
                    100’X 40’  Partial Grid 
                SW Corner 
                                           Grid/LOT    E-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  07 FEB 2018 TIME: 0840 GRID #: E-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# E-15 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  25 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 4,6,12,14,20, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    E-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  07 FEB 2018 TIME: 0840 GRID #: E-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# E-16 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,8,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    E-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 Feb 2018 TIME:  0940 GRID #:  E-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# E-17 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on 29 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    E-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 Feb 2018 TIME: 0950 GRID #:  E-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# E-18 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on 31 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    E-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 Feb 2018 TIME:  1000 GRID #:  E-19 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# E-19 
  Grid corners established on 29 Jan 2018.  Vegetation removal QCI on 31 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    E-19                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 Feb 2018 TIME: 1010 GRID #:  E-20 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# E-20 
  Grid corners established on 29 Jan 2018.  Vegetation removal QCI on 31 Jan 2018. QCI of Anomaly 
Resolution 2 of 2 and 20% lane sweep 2,6,10 was completed.  All BSIs and coverage seeds recovered by TM 1. 
  
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
 
 
            
Slope  
Boundary 
excluded 
                    30’X 60’  Partial 
                SW Corner 
                                           Grid/LOT    E-20                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  13 Feb 2018 TIME: 1230 GRID #:  EE-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# EE-01 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 06 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    EE-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 7 Mar 2018 TIME: 1600 GRID #:  EE-02 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# EE-02 
  Grid corners established on 15 Jan 2018.  Vegetation removal QCI on 13 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    EE-02                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 7 Mar 2018 TIME: 1600 GRID #:  EE-03 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# EE-03 
  Grid corners established on 24 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    EE-03                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  7 Mar 2018 TIME: 1600 GRID #:  EE-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# EE-04 
  Grid corners established on 24 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly 
Resolution 63 of 66 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    EE-04                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 7 Mar 2018 TIME: 1600 GRID #:  EE-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# EE-05 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly 
Resolution 93 of 97 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    EE-05                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 7 Mar 2018 TIME: 1600 GRID #:  EE-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# EE-06 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly 
Resolution 40 of 42 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    EE-06                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  7 Mar 2018 TIME: 1600 GRID #:  EE-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# EE-07 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 20 Feb 2018. QCI of Anomaly 
Resolution 5 of 5 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    EE-07                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 7  Mar 2018 TIME: 1600 GRID #:  EE-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# EE-08 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 19 Feb 2018. QCI of Anomaly 
Resolution 7 of 7 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    EE-08                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-122



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 7 Mar 2018 TIME: 1600 GRID #:  EE-09 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# EE-09 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 19 Feb 2018. QCI of Anomaly 
Resolution 5 of 5 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    EE-09                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 7 Mar 2018 TIME: 1600 GRID #:  EE-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# EE-10 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 12 Jan 2018. QCI of Anomaly 
Resolution 22 of 23 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    EE-10                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 7 Mar 2018 TIME: 1600 GRID #:  EE-11 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# EE-11 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 12 Jan 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    EE-11                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  20 Feb 2018 TIME: 1130 GRID #:  EE-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# EE-12 
  Grid corners established on 28 DEC 2017.  Vegetation removal QCI on 09 JAN 2018. QCI of Anomaly 
Resolution 5 of 5 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    EE-12                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  8 Mar 2018 TIME: 1600 GRID #:  EE-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# EE-13 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 08 Jan 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    EE-13                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  8 Mar 2018 TIME: 1600 GRID #:  EE-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# EE-14 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 08 Jan 2018. QCI of Anomaly 
Resolution 8 of 8 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    EE-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  15 Feb 2018 TIME:1330 GRID #:  EE-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# EE-15 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 04 Jan 2018. QCI of Anomaly 
Resolution 22 of 23 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    EE-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 8 Mar 2018 TIME: 1600 GRID #:  EE-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# EE-16 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 04 Jan 2018. QCI of Anomaly 
Resolution  of  and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    EE-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 8 Mar 2018 TIME: 1600 GRID #:  EE-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# EE-17 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 03 Jan 2018. QCI of Anomaly 
Resolution 121 of 135 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    EE-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-131



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  8 Mar 2018 TIME: 1600 GRID #:  EE-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# EE-18 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 03 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    EE-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  8 Mar 2018 TIME: 1600 GRID #:  EE-19 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# EE-19 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 03 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
 
 
 
Excluded 
North 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    EE-19                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  07 FEB 2018 TIME: 0845 GRID #: F-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# F-14 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  25 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10 was completed.  All BSIs and coverage seeds recovered by TM 1. 
  
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
Excluded 
Property 
 
 
                    100’X 40’  Partial Grid 
                SW Corner 
                                           Grid/LOT    F-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  07 FEB 2018 TIME: 0850 GRID #: F-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# F-15 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  25 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,8,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    F-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  07 FEB 2018 TIME: 0850 GRID #: F-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# F-16 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  26 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,18,20, & 24 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    F-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 Feb 2018 TIME:  1020 GRID #:  F-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# F-17 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on 29 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    F-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 Feb 2018 TIME:  1030 GRID #:  F-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# F-18 
  Grid corners established on 29 Jan 2018.  Vegetation removal QCI on 31 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    F-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form 

Quality Control Grid / Area Inspection Form 

INSPECTION DATE:  08 Feb 2018 TIME:  1040 GRID #:  F-19 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti 

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# F-19 
  Grid corners established on 29 Jan 2018.  Vegetation removal QCI on 31 Jan 2018. QCI of Anomaly 
Resolution 2 of 2 and 20% lane sweep 2 was completed.  All BSIs and coverage seeds recovered by TM 1.  

 INSPECTION RESULTS 
Item Description Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1. Work Performed IAW the QAPP Y 4. Correct Instrument Setting(s) Used Y 

2. Compliance with QC Requirements Y 5. QC Criteria Understood Y 

3. Correct Instrument Used Y 6. GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary): 
 NONE 

Excluded 
Slope 

Partial 
SW Corner 

Grid/LOT    F-19 Area 

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where 
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form 

Quality Control Grid / Area Inspection Form 

INSPECTION DATE:  11 Jan 2018 TIME:  1350 GRID #:  FF-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY:  Kevin Harkless, Erin Sargenti 

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier) 
Grid corners established on 1/4/18.  Vegetation removal QCI on 1/10/18. QCI of transects 2, 6, 10, 14, 18, and 
22(Min 20%) & Anomaly digs 1 thru 22.  All BSIs and coverage seeds recovered by TM 1.   

 INSPECTION RESULTS 
Item Description Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1. Work Performed IAW the QAPP Y 4. Correct Instrument Setting(s) Used Y 

2. Compliance with QC Requirements Y 5. QC Criteria Understood Y 

3. Correct Instrument Used Y 6. GRID / AREA  RESULTS (Pass or Fail) Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary): 

SW Corner 
Grid Area 

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: 
NONE 

REINSPECTION RESULTS: (If required) 

SIGNATURES: 

Kevin P. Harkless, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

Sr. UXO Supervisor / Project Manager 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where 
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form 

Quality Control Grid / Area Inspection Form 

INSPECTION DATE:  02 Mar 2018 TIME: 1200 GRID #:  FF-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago 

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# FF-12 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 08 Jan 2018. QCI of Anomaly 
Resolution 121 of 135 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 2.   
 INSPECTION RESULTS 

Item Description Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1. Work Performed IAW the QAPP Y 4. Correct Instrument Setting(s) Used Y 

2. Compliance with QC Requirements Y 5. QC Criteria Understood Y 

3. Correct Instrument Used Y 6. GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary): 
 NONE 

100’X 100’  
SW Corner 

Grid/LOT    FF-12 Area 

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 1210 GRID #:  FF-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# FF-13 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 08 Jan 2018. QCI of Anomaly 
Resolution 150 of 188 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    FF-13                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form 

Quality Control Grid / Area Inspection Form 

INSPECTION DATE: 12 Mar 2018 TIME: 0800 GRID #:  FF-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago 

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# FF-14 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 03 Jan 2018. QCI of Anomaly 
Resolution  of  and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM2.   
 INSPECTION RESULTS 

Item Description Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1. Work Performed IAW the QAPP N 4. Correct Instrument Setting(s) Used Y 

2. Compliance with QC Requirements N 5. QC Criteria Understood Y 

3. Correct Instrument Used Y 6. GRID / AREA  RESULTS (Pass or Fail)  FAIL 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary): 
Large Heavy Steel Plate located at 18” above Failure Criteria Located 
Steel – Pipe Coral 

Buried Steel 
Plate 

100’X 100’        
SW Corner 

Grid/LOT    FF-14 Area 

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Re-Training & Re-Sweep, 

REINSPECTION RESULTS: (If required) 

SIGNATURES: 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

Rob Rice, Sr. UXO Supervisor 
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where 
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 13 Mar 2018 TIME: 0900 GRID #:  FF-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# FF-14 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 03 Jan 2018. QCI of Anomaly 
Resolution  of  and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Large Heavy Steel Plate located at 18” above Failure Criteria Located 
Steel – 
Pipe 
Coral 
              
        
 
 
 
 
                    100’X 100’         
                SW Corner 
                                           Grid/LOT    FF-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Re-Training & Re-Sweep,  
 

REINSPECTION RESULTS: (If required) No other Failure Criteria located. 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form 

Quality Control Grid / Area Inspection Form 

INSPECTION DATE:  5 Feb 2018 TIME:  0800 GRID #:  FF-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA: Erin Sargenti 

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# FF-15 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 3 Jan 2018. QCI of Anomaly Resolution 
194/320 Was Completed.  All BSIs and coverage seeds recovered by TM 1.   
167 
 INSPECTION RESULTS 

Item Description Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1. Work Performed IAW the QAPP Y 4. Correct Instrument Setting(s) Used Y 

2. Compliance with QC Requirements Y 5. QC Criteria Understood Y 

3. Correct Instrument Used Y 6. GRID / AREA  RESULTS (Pass or Fail) PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary): 
NONE. 

100’X100’ 
SW Corner 

Grid/LOT    FF-15 Area 

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED:  
Re-sweep 100%.  Re-training on Instrument was completed on 26 Jan 2018. 

REINSPECTION RESULTS: (If required) 

SIGNATURES: 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where 
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  25 Jan 2018 TIME:  1500 GRID #:  FF-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA: Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# FF-15 
 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 3 Jan 2018. QCI of Anomaly Resolution 
320/ 194 Was Not Completed (Anomaly greater than Failure Criteria found)   All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  FAIL 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 A 1” X 18” steel rod at a depth of 10” was located on a previously dug Flag, Lane/Transect #12-7 as shown below. 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT    FF-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Re-sweep 100%.  Re-training on Instrument (Minelab). 
 

REINSPECTION RESULTS: (If required)   See 2nd QC inspection form once re-sweep is completed. 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form 

Quality Control Grid / Area Inspection Form 

INSPECTION DATE:  02 Mar 2018 TIME: 1220 GRID #:  FF-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago 

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# FF-16 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 09 Jan 2018. QCI of Anomaly 
Resolution 208 of 387 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 2.   
 INSPECTION RESULTS 

Item Description Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1. Work Performed IAW the QAPP Y 4. Correct Instrument Setting(s) Used Y 

2. Compliance with QC Requirements Y 5. QC Criteria Understood Y 

3. Correct Instrument Used Y 6. GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary): 
 NONE 

100’X 100’  
SW Corner 

Grid/LOT    FF-16 Area 

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

Rob Rice, Sr. UXO Supervisor 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 1230 GRID #:  FF-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# FF-17 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 09 Jan 2018. QCI of Anomaly 
Resolution 99 of 105 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    FF-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 1240 GRID #:  FF-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# FF-18 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 09 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    FF-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 1250 GRID #:  FF-19 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# FF-19 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 09 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,12 was completed.  All BSIs and coverage seeds recovered by 
TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
Excluded 
North 
Boundary 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    FF-19                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  30 Jan 2018 TIME:  1030 GRID #:  G-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# G-14 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 10 of 10 and 20% lane sweep 2,8,10,16,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
Excluded 
Property 
 
                    100’X 100’  (Corner Boundary Excluded) 
                SW Corner 
                                           Grid/LOT    G-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-161



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  07 FEB 2018 TIME: 0920 GRID #: G-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# G-15 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on 25 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    G-15 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  07 FEB 2018 TIME: 0915 GRID #: G-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# G-16 
  Grid corners established on 25 Jan 2018.  Vegetation removal QCI on  26 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,8,12,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    G-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 Feb 2018 TIME:  1050 GRID #:  G-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# G-17 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on 29 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    G-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 Feb 2018 TIME:  1100 GRID #:  G-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# G-18 
  Grid corners established on 29 Jan 2018.  Vegetation removal QCI on 31 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
 
Excluded 
Slope 
 
 
 
                    100’X 80’   
                SW Corner 
                                           Grid/LOT    G-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  13 Feb 2018 TIME: 1300 GRID #:  GG-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# GG-01 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 06 Feb 2018. QCI of Anomaly 
Resolution 6 of 6 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    GG-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 1040 GRID #:  GG-02 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# GG-02 
  Grid corners established on 19 Jan 2017.  Vegetation removal QCI on 13 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Grenade Fuze (expended) was located 2inches below ground Surface covered by Rocks. 

 
 
 
 
 
 
 
 
 
                    100’X 100’       
                SW Corner 
                                     Grid/LOT    GG-02                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Yes; ATS I & II observed of each member of the Team 
and Retraining on Pinpointing, Sweeping and Settings.  Re-sweep Grid again to 100%. 

REINSPECTION RESULTS: (If required)     

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 1030 GRID #:  GG-03 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# GG-03 
  Grid corners established on 19 Jan 2017.  Vegetation removal QCI on 19 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Grenade Fuze (expended) was located 2inches below ground Surface covered by Rocks. 

 
 
 
 
 
 
 
 
 
                    100’X 100’       
                SW Corner 
                                     Grid/LOT    GG-03                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Yes; ATS I & II observed of each member of the Team 
and Retraining on Pinpointing, Sweeping and Settings.  Re-sweep Grid again to 100%. 

REINSPECTION RESULTS: (If required)     

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 1020 GRID #:  GG-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# GG-04 
  Grid corners established on 19 Jan 2017.  Vegetation removal QCI on 19 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Grenade Fuze (expended) was located 2inches below ground Surface covered by Rocks. 

 
 
 
 
 
 
 
 
 
                    100’X 100’       
                SW Corner 
                                     Grid/LOT    GG-04                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Yes; ATS I & II observed of each member of the Team 
and Retraining on Pinpointing, Sweeping and Settings.  Re-sweep Grid again to 100%. 

REINSPECTION RESULTS: (If required)     

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 1010 GRID #:  GG-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# GG-05 
  Grid corners established on 19 Jan 2017.  Vegetation removal QCI on 19 Feb 2018. QCI of Anomaly 
Resolution 16 of 16 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Grenade Fuze (expended) was located 2inches below ground Surface covered by Rocks. 

 
 
 
 
 
 
 
 
 
                    100’X 100’       
                SW Corner 
                                     Grid/LOT    GG-05                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Yes; ATS I & II observed of each member of the Team 
and Retraining on Pinpointing, Sweeping and Settings.  Re-sweep Grid again to 100%. 

REINSPECTION RESULTS: (If required)     

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 1000 GRID #:  GG-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# GG-06 
  Grid corners established on 19 Jan 2017.  Vegetation removal QCI on 19 Feb 2018. QCI of Anomaly 
Resolution 57 of 60 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Grenade Fuze (expended) was located 2inches below ground Surface covered by Rocks. 

 
 
 
 
 
 
 
 
 
                    100’X 100’       
                SW Corner 
                                     Grid/LOT    GG-06                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Yes; ATS I & II observed of each member of the Team 
and Retraining on Pinpointing, Sweeping and Settings.  Re-sweep Grid again to 100%. 

REINSPECTION RESULTS: (If required)     

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 0950 GRID #:  GG-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# GG-07 
  Grid corners established on 09 Jan 2017.  Vegetation removal QCI on 19 Feb 2018. QCI of Anomaly 
Resolution 44 of 46 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Grenade Fuze (expended) was located 2inches below ground Surface covered by Rocks. 

 
 
 
 
 
 
 
 
 
                    100’X 100’       
                SW Corner 
                                     Grid/LOT    GG-07                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Yes; ATS I & II observed of each member of the Team 
and Retraining on Pinpointing, Sweeping and Settings.  Re-sweep Grid again to 100%. 

REINSPECTION RESULTS: (If required)     

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 0940 GRID #:  GG-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# GG-08 
  Grid corners established on 09 Jan 2017.  Vegetation removal QCI on 19 Feb 2018. QCI of Anomaly 
Resolution 38 of 39 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Grenade Fuze (expended) was located 2inches below ground Surface covered by Rocks. 

 
 
 
 
 
 
 
 
 
                    100’X 100’       
                SW Corner 
                                     Grid/LOT    GG-08                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Yes; ATS I & II observed of each member of the Team 
and Retraining on Pinpointing, Sweeping and Settings.  Re-sweep Grid again to 100%. 

REINSPECTION RESULTS: (If required)     

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 0930 GRID #:  GG-09 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# GG-09 
  Grid corners established on 09 Jan 2017.  Vegetation removal QCI on 12 Jan 2018. QCI of Anomaly 
Resolution 35 of 36 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Grenade Fuze (expended) was located 2inches below ground Surface covered by Rocks. 

 
 
 
 
 
 
 
 
 
                    100’X 100’       
                SW Corner 
                                     Grid/LOT    GG-09                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Yes; ATS I & II observed of each member of the Team 
and Retraining on Pinpointing, Sweeping and Settings.  Re-sweep Grid again to 100%. 

REINSPECTION RESULTS: (If required)     

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 0920 GRID #:  GG-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# GG-10 
  Grid corners established on 09 Jan 2017.  Vegetation removal QCI on 12 Jan 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Grenade Fuze (expended) was located 2inches below ground Surface covered by Rocks. 

 
 
 
 
 
 
 
 
 
                    100’X 100’       
                SW Corner 
                                     Grid/LOT    GG-10                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Yes; ATS I & II observed of each member of the Team 
and Retraining on Pinpointing, Sweeping and Settings.  Re-sweep Grid again to 100%. 

REINSPECTION RESULTS: (If required)     

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 0910 GRID #:  GG-11 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# GG-11 
  Grid corners established on 09 Jan 2017.  Vegetation removal QCI on 12 Jan 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Grenade Fuze (expended) was located 2inches below ground Surface covered by Rocks. 

 
 
 
 
 
 
 
 
 
                    100’X 100’       
                SW Corner 
                                     Grid/LOT    GG-11                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Yes; ATS I & II observed of each member of the Team 
and Retraining on Pinpointing, Sweeping and Settings.  Re-sweep Grid again to 100%. 

REINSPECTION RESULTS: (If required)     

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 0900 GRID #:  GG-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# GG-12 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 08 Jan 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Grenade Fuze (expended) was located 2inches below ground Surface covered by Rocks. 

 
 
 
 
 
 
 
 
 
                    100’X 100’       
                SW Corner 
                                     Grid/LOT    GG-12                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Yes; ATS I & II observed of each member of the Team 
and Retraining on Pinpointing, Sweeping and Settings.  Re-sweep Grid again to 100%. 

REINSPECTION RESULTS: (If required)     

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 0850 GRID #:  GG-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# GG-13 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 09 Jan 2018. QCI of Anomaly 
Resolution 166 of 225 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Grenade Fuze (expended) was located 2inches below ground Surface covered by Rocks. 

 
 
 
 
 
 
 
 
 
                    100’X 100’       
                SW Corner 
                                     Grid/LOT    GG-13                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Yes; ATS I & II observed of each member of the Team 
and Retraining on Pinpointing, Sweeping and Settings.  Re-sweep Grid again to 100%. 

REINSPECTION RESULTS: (If required)     

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 0840 GRID #:  GG-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# GG-14 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 09 Jan 2018. QCI of Anomaly 
Resolution 177 of 256 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Grenade Fuze (expended) was located 2inches below ground Surface covered by Rocks. 

 
 
 
 
 
 
 
 
 
                    100’X 100’       
                SW Corner 
                                     Grid/LOT    GG-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Yes; ATS I & II observed of each member of the Team 
and Retraining on Pinpointing, Sweeping and Settings.  Re-sweep Grid again to 100%. 

REINSPECTION RESULTS: (If required)     

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 0830 GRID #:  GG-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# GG-15 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 09 Jan 2018. QCI of Anomaly 
Resolution 133 of 156 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Grenade Fuze (expended) was located 2inches below ground Surface covered by Rocks. 

 
 
 
 
 
 
 
 
 
                    100’X 100’       
                SW Corner 
                                     Grid/LOT    GG-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Yes; ATS I & II observed of each member of the Team 
and Retraining on Pinpointing, Sweeping and Settings.  Re-sweep Grid again to 100%. 

REINSPECTION RESULTS: (If required)     

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  27 Feb 2018 TIME: 1600 GRID #:  GG-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# GG-15 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 09 Jan 2018. QCI of Anomaly 
Resolution134 of 157 and 20% of Grid was NOT completed.  All BSIs and coverage seeds recovered by TM 2   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Fail 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Grenade Fuze (expended) was located 2inches below ground Surface covered by Rocks. 

 
 
 
 
 
 
 
 
 
                    100’X 100’      Location of Anomaly located 
                SW Corner 
                                           Grid/LOT    GG-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Yes; ATS I & II observed of each member of the Team 
and Retraining on Pinpointing, Sweeping and Settings.  Re-sweep Grid again to 100%. 

REINSPECTION RESULTS: (If required)     

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 1500 GRID #:  GG-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# GG-16 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 09 Jan 2018. QCI of Anomaly 
Resolution 168 of 232 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 2.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Grenade Fuze (expended) was located 2inches below ground Surface covered by Rocks. 

 
 
 
 
 
 
 
 
 
                    100’X 100’       
                SW Corner 
                                     Grid/LOT    GG-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Yes; ATS I & II observed of each member of the Team 
and Retraining on Pinpointing, Sweeping and Settings.  Re-sweep Grid again to 100%. 

REINSPECTION RESULTS: (If required)     

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 0820 GRID #:  GG-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# GG-17 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 10 Jan 2018. QCI of Anomaly 
Resolution 12 of 12 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Grenade Fuze (expended) was located 2inches below ground Surface covered by Rocks. 

 
 
 
 
 
 
 
 
 
                    100’X 100’       
                SW Corner 
                                     Grid/LOT    GG-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Yes; ATS I & II observed of each member of the Team 
and Retraining on Pinpointing, Sweeping and Settings.  Re-sweep Grid again to 100%. 

REINSPECTION RESULTS: (If required)     

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 0810 GRID #:  GG-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# GG-18 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 10 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Grenade Fuze (expended) was located 2inches below ground Surface covered by Rocks. 

 
 
 
 
 
 
 
 
 
                    100’X 100’       
                SW Corner 
                                     Grid/LOT    GG-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Yes; ATS I & II observed of each member of the Team 
and Retraining on Pinpointing, Sweeping and Settings.  Re-sweep Grid again to 100%. 

REINSPECTION RESULTS: (If required)     

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  02 Mar 2018 TIME: 0800 GRID #:  GG-19 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# GG-19 
  Grid corners established on 28 Dec 2017.  Vegetation removal QCI on 10 Jan 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Grenade Fuze (expended) was located 2inches below ground Surface covered by Rocks. 
 
 
 
 
 
Excluded 
North 
Boundary 
 
                    100’X 100’      Partial Grid 
                SW Corner 
                                     Grid/LOT    GG-19                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Yes; ATS I & II observed of each member of the Team 
and Retraining on Pinpointing, Sweeping and Settings.  Re-sweep Grid again to 100%. 

REINSPECTION RESULTS: (If required)     

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Jan 2018 TIME:  1200 GRID #:  H-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago,        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# H-01 
  Grid corners established on 2 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly Resolution 
6 of 6 was completed. QCI of transects 2, 4, 8, 12. (Min 20%) All BSIs and coverage seeds recovered by TM 1. 
  
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
Excluded 
 
 
                    140’X 55’  Partial Grid (southern boarder) 
                SW Corner 
                                           Grid/LOT    H-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Jan 2018 TIME:  1230 GRID #:  H-02 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA: Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# H-02 
  Grid corners established on 2 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly Resolution 
4 of 4 was completed. QCI of transects 2, 4, 8, 12, 18 & 24. (Min 20%) All BSIs and coverage seeds recovered 
by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    140’X 100’   
                SW Corner 
                                           Grid/LOT    H-02                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Jan 2018 TIME:  1300 GRID #:  H-03 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# H-03 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 6 of 6 was completed. QCI of transects 2, 4, 6, 12, 16 & 26. (Min 20%) All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    140’X 100’   
                SW Corner 
                                           Grid/LOT    H-03                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-188



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Jan 2018 TIME:  1315 GRID #:  H-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# H-04 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 24 of 25 was completed. QCI of transects  4, 6, 10, 12, 16 & 26. (Min 20%) All BSIs and coverage 
seeds recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    140’X 100’   
                SW Corner 
                                           Grid/LOT    H-04                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Jan 2018 TIME:  1340 GRID #:  H-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# H-05 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 6 of 6 was completed. QCI of transects  2, 6, 10, 14, 16, & 28. (Min 20%) All BSIs and coverage 
seeds recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
 
 
 
 
 
 
                    140’X 100’ 
’   
                SW Corner 
                                           Grid/LOT    H-04                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Jan 2018 TIME:  1400 GRID #:  H-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# H-06 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 6 of 6 was completed. QCI of transects  2, 8, 10, 14, 20, & 26. (Min 20%) All BSIs and coverage 
seeds recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    140 X 100’   
                SW Corner 
                                           Grid/LOT    H-06                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  29 Jan 2018 TIME:  1100 GRID #:  H-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# H-07 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 6 of 6  was completed. QCI of transects  2, 8, 10, 20, 24 & 28. (Min 20%) All BSIs and coverage 
seeds recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    140 X 100’   
                SW Corner 
                                           Grid/LOT    H-07                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  29 Jan 2018 TIME:  1120 GRID #:  H-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# H-08 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 4 of 4  was completed. QCI of transects  2, 8, 12, 20, 22 & 28. (Min 20%) All BSIs and coverage 
seeds recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    140 X 100’   
                SW Corner 
                                           Grid/LOT    H-08                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  29 Jan 2018 TIME:  1150 GRID #:  H-09 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# H-09 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 38 of 39 was completed. QCI of transects  4, 8, 12, 20, 22 & 26. (Min 20%) All BSIs and coverage 
seeds recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    140 X 100’   
                SW Corner 
                                           Grid/LOT    H-09                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-194



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  29 Jan 2018 TIME:  1205 GRID #:  H-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# H-10 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 19 of 20 was completed. QCI of transects  4, 8, 12, 20, 22 & 26. (Min 20%) All BSIs and coverage 
seeds recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    140 X 100’   
                SW Corner 
                                           Grid/LOT    H-10                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  29 Jan 2018 TIME:  1230 GRID #:  H-11 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# H-11 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 27 of 28 was completed. QCI of transects  6, 8, 12, 20, 24 & 26. (Min 20%) All BSIs and coverage 
seeds recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    140 X 100’   
                SW Corner 
                                           Grid/LOT    H-11                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  29 Jan 2018 TIME:  1250 GRID #:  H-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# H-12 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 11 of 11 was completed. QCI of transects  6, 10, 12, 16, 24 & 26. (Min 20%) All BSIs and coverage 
seeds recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    140 X 100’   
                SW Corner 
                                           Grid/LOT    H-12                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  29 Jan 2018 TIME:  1315 GRID #:  H-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# H-13 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 21 of 22 was completed. QCI of transects  6, 10, 12, 16, 24 & 26. (Min 20%) All BSIs and coverage 
seeds recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    140 X 100’   
                SW Corner 
                                           Grid/LOT    H-13                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  29 Jan 2018 TIME:  1340 GRID #:  H-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# H-14 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 6 of 6 was completed. QCI of transects  2, 12, 14, 18, 24 & 26. (Min 20%) All BSIs and coverage 
seeds recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
                     Excluded 
 
                                                                           Property 
                    100 X 100’   
                SW Corner 
                                           Grid/LOT    H-14                                                        Area 
 

     

     

     

     

     

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1000 GRID #:  H-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# H-15 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  25 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 18 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    H-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME:  GRID #:  H-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# H-16 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  26 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,12,14,20, & 24 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    H-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 Feb 2018 TIME:  1110 GRID #:  H-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# H-17 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on 29 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    H-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 Feb 2018 TIME:  1120 GRID #:  H-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# H-18 
  Grid corners established on 29 Jan 2018.  Vegetation removal QCI on 31 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
Excluded 
Slope 
Boundary 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    H-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 Feb 2018 TIME:  1130 GRID #:  H-19 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# H-19 
  Grid corners established on 29 Jan 2018.  Vegetation removal QCI on 31 Jan 2018. QCI of Anomaly 
Resolution 1 of 1 and 20% lane sweep 2 was completed.  All BSIs and coverage seeds recovered by TM 1.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
Excluded 
Slope 
Boundary 
 
 
                    Partial Grid 
                SW Corner 
                                           Grid/LOT    H-19                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1035 GRID #:  I-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# I-14 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  22 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,4, 6 was completed. All BSIs and coverage seeds recovered by TM 1.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
Excluded 
Boundary 
 
 
                    100’X 40’  Partial Grid 
                SW Corner 
                                           Grid/LOT    I-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1035 GRID #:  I-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# I-15 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  25 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    I-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1030 GRID #:  I-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# I-16 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on  26 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    I-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME:  GRID #:  I-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# I-17 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on  29 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    I-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  08 FEB 2018 TIME: 1600 GRID #:  I-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# I-18 
  Grid corners established on 29 Jan 2018.  Vegetation removal QCI on  31 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,4 was completed.  All BSIs and coverage seeds recovered by TM 1.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
Excluded 
Slope 
 
 
 
 
                    Corner Partial Grid   
                SW Corner 
                                           Grid/LOT    I-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 0915 GRID #:  J-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# J-14 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  24 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,4,8 was completed.  All BSIs and coverage seeds recovered by TM 1.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
Excluded 
Boundary 
 
 
                    100’X 40’  Partial Grid 
                SW Corner 
                                           Grid/LOT    J-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 0915 GRID #:  J-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# J-15 
  Grid corners established on 24 Jan 2018.  Vegetation removal QCI on  24 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    J-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1100 GRID #:  J-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# J-16 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on  26 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    J-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 0950 GRID #:  J-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# J-17 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    J-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 0945 GRID #:  J-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# J-18 
  Grid corners established on 29 Jan 2018.  Vegetation removal QCI on 31 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2 was completed.  All BSIs and coverage seeds recovered by TM 1.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
Excluded 
Slope 
 
 
 
 
                    100’ X 10’  Partial Grid 
                SW Corner 
                                           Grid/LOT    J-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1250 GRID #:  K-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# K-14 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  22 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,8 was completed.  All BSIs and coverage seeds recovered by TM 1.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
Excluded 
Boundary 
 
 
                    100’X 40’  Partial Grid 
                SW Corner 
                                           Grid/LOT    K-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1240 GRID #:  K-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# K-15 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  24 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    K-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1235 GRID #:  K-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# K-16 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on  26 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    K-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1145 GRID #:  K-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# K-17 
  Grid corners established on 29 Jan 2018.  Vegetation removal QCI on 29 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’  Partial Grid 
                SW Corner 
                                           Grid/LOT    K-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1250 GRID #:  L-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# L-14 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  22 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 4,6,8 was completed.  All BSIs and coverage seeds recovered by TM 1.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
Excluded 
Boundary 
 
 
 
                    40’X 100’   
                SW Corner 
                                           Grid/LOT    L-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1255 GRID #:  L-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# L-15 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  24 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    L-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1300 GRID #:  L-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# L-16 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on  26 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT   L-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-221



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1310 GRID #:  L-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# L-17 
  Grid corners established on 29 Jan 2018.  Vegetation removal QCI on  29 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,8 was completed.  All BSIs and coverage seeds recovered by TM 1.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
 
Excluded  
Slope 
Boundary 
 
 
                    100’X 30’  Partial Grid 
                SW Corner 
                                           Grid/LOT    L-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1355 GRID #:  M-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# -M-14 Partial Grid 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,8 was completed.  All BSIs and coverage seeds recovered by TM 1.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
 
 
Excluded 
Boundary 
 
 
 
                    100’X 40’  Partial  Grid 
                SW Corner 
                                           Grid/LOT    M-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1355 GRID #:  M-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# M-15 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  24 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    M-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1335 GRID #:  M-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# M-16 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on  26 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    M-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1325 GRID #:  M-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# M-17 
  Grid corners established on 29 Jan 2018.  Vegetation removal QCI on  29 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16 was completed.  All BSIs and coverage seeds recovered by 
TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
 
 
Excluded 
Slope 
 
 
                    100’X 60’  Partial Grid 
                SW Corner 
                                           Grid/LOT    M-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Jan 2018 TIME:  1100 GRID #:  N-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA: Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# N-01 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 104 of 111 Was Completed.  All BSIs and coverage seeds recovered by TM 3.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 65’  Partial Grid (southern boarder) 
                SW Corner 
                                           Grid/LOT    N-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  30 Jan 2018 TIME:  1130 GRID #:  N-02 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# N-02 
  Grid corners established on 2 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly Resolution 
60 of 63 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by 
TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    N-02                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  30 Jan 2018 TIME:  1145 GRID #:  N-03 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# N-03 
  Grid corners established on 2 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly Resolution 
12 of 12 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by 
TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    N-03                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  30 Jan 2018 TIME:  1600 GRID #:  N-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# N-04 
  Grid corners established on 2 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly Resolution 
11 of 11 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds recovered by 
TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    N-04                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  30 Jan 2018 TIME:  1145 GRID #:  N-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# N-05 
  Grid corners established on 2 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly Resolution 
13 of 13 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by 
TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    N-05                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  30 Jan 2018 TIME:  1245 GRID #:  N-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# N-06 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 62 of 65 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    N-06                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  30 Jan 2018 TIME:  1400 GRID #:  N-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# N-07 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 29 of 30 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    N-07                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  30 Jan 2018 TIME:  1430 GRID #:  N-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# N-08 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 14 of 14 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    N-08                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  30 Jan 2018 TIME:  1500 GRID #:  N-09 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# N-09 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 17 of 17 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    N-09                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 FEB 2018 TIME:  1100 GRID #:  N-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# N-10 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 12 of 12 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    N-10                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 FEB 2018 TIME:  1130 GRID #:  N-11 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# N-11 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 51 of 53 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    N-11                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 FEB 2018 TIME:  1520 GRID #:  N-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# N-12 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    N-12                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 FEB 2018 TIME: 1500 GRID #:  N-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# N-13 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    N-13                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 FEB 2018 TIME: 1440 GRID #:  N-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# N-14 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    N-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1410 GRID #:  N-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# N-15 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  24 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT            N- 15                                              Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1405 GRID #:  N-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# N-16 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on  29 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    N-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1400 GRID #:  N-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# N-17 Partial 
  Grid corners established on 29 Jan 2018.  Vegetation removal QCI on  29 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,12, 16 was completed.  All BSIs and coverage seeds recovered 
by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 70’  Partial Grid 
                SW Corner 
                                           Grid/LOT    N-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  31 Jan 2018 TIME: 1200 GRID #:  O-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# O-01 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 72 of 75 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    O-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  31 Jan 2018 TIME: 1130 GRID #:  O-02 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# O-02 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 16 of 16 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    O-02                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  31 Jan 2018 TIME: 1230 GRID #:  O-03 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# O-03 
  Grid corners established on 02 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 19 of 19 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    O-03                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  31 Jan 2018 TIME: 1300 GRID #:  O-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# O-04 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on  23 Jan 2018. QCI of Anomaly 
Resolution 15 of 15 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    O-04                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  31 Jan 2018 TIME: 1315 GRID #:  O-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# O-05 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  24 Jan 2018. QCI of Anomaly 
Resolution 11 of 11 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    O-05                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  31 Jan 2018 TIME: 1330 GRID #:  O-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# O-06 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  24 Jan 2018. QCI of Anomaly 
Resolution 29 of 30 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    O-06                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  31 Jan 2018 TIME: 1400 GRID #:  O-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# O-07 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  24 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    O-07                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  31 Jan 2018 TIME: 1415 GRID #:  O-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# O-08 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  24 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    O-08                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  31 Jan 2018 TIME: 1430 GRID #:  O-09 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti 
       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# O-09 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  24 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    O-09                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Feb 2018 TIME: 1300 GRID #:  O-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# O-10 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  24 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    O-10                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Feb 2018 TIME: 1320 GRID #:  O-11 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# O-11 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  24 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    O-11                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Feb 2018 TIME: 1345 GRID #:  O-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# O-12 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  24 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    O-12                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Feb 2018 TIME: 1405 GRID #:  O-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# O-13 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  24 Jan 2018. QCI of Anomaly 
Resolution 5 of 5 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    O-13                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Feb 2018 TIME: 1420 GRID #:  O-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# O-14 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  24 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    O-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1420 GRID #:  O-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# O-15 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  24 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    O-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1415 GRID #:  O-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# O-16 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on  29 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    O-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1410 GRID #:  O-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# O-17 Partial 
  Grid corners established on 29 Jan 2018.  Vegetation removal QCI on  29 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, was completed.  All BSIs and coverage seeds recovered 
by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
 
 
Excluded 
Slope 
Boundary 
 
                    100’X 60’  Partial Grid 
                SW Corner 
                                           Grid/LOT    O-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  13 Feb 2018 TIME:  0930 GRID #:  P-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# P-01 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 02 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    P-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1555 GRID #:  P-02 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# P-02 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  2 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    P-02                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1515 GRID #:  P-03 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# P-03 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  2 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    P-03                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1445 GRID #:  P-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# P-04 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  2 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    P-04                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1540 GRID #:  P-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# P-05 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  2 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    P-05                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1535 GRID #:  P-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# P-06 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  2 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    P-06                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1530 GRID #:  P-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# P-07 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  2 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    P-07                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1520 GRID #:  P-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# P-08 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  2 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    P-08                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1515 GRID #:  P-09 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# P-09 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  2 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    P-09                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1510 GRID #:  P-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# P-10 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  2 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    P-10                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1505 GRID #:  P-11 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# P-11 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  2 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    P-11                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1500 GRID #:  P-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# P-12 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on 2 Feb 2018. QCI of Anomaly Resolution 
3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed. All BSIs and coverage seeds recovered by TM1. 
  
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    P-12                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1455 GRID #:  P-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# P-13 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  2 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    P-13                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1455 GRID #:  P-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# P-14 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  2 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    P-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME:1450  GRID #:  P-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# P-15 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on  29 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    P-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1440 GRID #:  P-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# P-16 
  Grid corners established on 26 Jan 2018.  Vegetation removal QCI on  29 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    P-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1435 GRID #:  P-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# P-17 
  Grid corners established on 22 Jan 2018.  Vegetation removal QCI on  2 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,16, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
 
Excluded 
Slope 
Boundary 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    P-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  06 FEB 2018 TIME: 1425 GRID #:  P-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# P-18 
  Grid corners established on 29 Jan 2018.  Vegetation removal QCI on  30 Jan 2018. QCI of Anomaly 
Resolution 2 of 2 and 20% lane sweep 2,4 was completed.  All BSIs and coverage seeds recovered by TM 1.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
 
Excluded 
Slope 
Boundary 
 
 
                    80’X 10’  Partial Grid 
                SW Corner 
                                           Grid/LOT    P-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  13 Feb 2018 TIME:  0945 GRID #:  Q-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Q-01 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 02 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Q-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5 Mar 2018 TIME:  1600 GRID #:  Q-02 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Q-02 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 02 Feb 2018. QCI of Anomaly 
Resolution 107 of 115 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Q-02                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  13 Feb 2018 TIME:  0945 GRID #:  Q-03 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Q-03 
  Grid corners established on 02 Feb 2018.  Vegetation removal QCI on 02 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Q-03                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  13 Feb 2018 TIME: 0955 GRID #:  Q-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Q-04 
  Grid corners established on 02 Feb 2018.  Vegetation removal QCI on 02 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Q-04                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 0800 GRID #:  Q-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Q-05 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 06 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Q-05                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 0815 GRID #:  Q-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Q-06 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 06 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Q-06                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 0830 GRID #:  Q-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Q-07 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 06 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Q-07                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 0845 GRID #:  Q-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Q-08 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 06 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Q-08                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-286



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 0900 GRID #:  Q-09 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Q-09 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 06 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Q-09                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 0915 GRID #:  Q-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Q-10 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 06 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Q-10                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 0930 GRID #:  Q-11 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Q-11 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 07 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Q-11                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 0945 GRID #:  Q-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Q-12 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 07 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Q-12                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1000 GRID #:  Q-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Q-13 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 07 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Q-13                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1015 GRID #:  Q-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Q-14 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 07 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Q-14                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1030 GRID #:  Q-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Q-15 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 07 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Q-15                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1045 GRID #:  Q-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Q-16 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 07 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Q-16                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1100 GRID #:  Q-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Q-17 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 07 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Q-17                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1115 GRID #:  Q-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Q-18 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 07 Feb 2018. QCI of Anomaly 
Resolution 2 of 2 and 20% lane sweep 2,4, 6 was completed.  All BSIs and coverage seeds recovered by TM 1. 
  
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
 
Excluded 
Slope 
Boundary 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Q-18                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  13 Feb 2018 TIME: 1010 GRID #:  R-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# R-01 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 8 of 8 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    R-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  16 Feb 2018 TIME: 0900 GRID #:  R-02 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# R-02 
  Grid corners established on 15 Jan 2018.  Vegetation removal QCI on 09 Feb 2018. QCI of Anomaly 
Resolution 5 of 5 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    R-02                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  16 Feb 2018 TIME: 0910 GRID #:  R-03 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# R-03 
  Grid corners established on 02 Jan 2018.  Vegetation removal QCI on 09 Feb 2018. QCI of Anomaly 
Resolution 5 of 5 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    R-03                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-299



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  16 Feb 2018 TIME: 0920 GRID #:  R-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti 
       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# R-04 
  Grid corners established on 02 Jan 2018.  Vegetation removal QCI on 09 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    R-04                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1445 GRID #:  R-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# R-05 
  Grid corners established on 02 Jan 2018.  Vegetation removal QCI on 07 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    R-05                                                       Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1430 GRID #:  R-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# R-06 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 07 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    R-06                                                       Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1415 GRID #:  R-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# R-07 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 07 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    R-07                                                       Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1400 GRID #:  R-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# R-08 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 07 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    R-08                                                       Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1345 GRID #:  R-09 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# R-09 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 07 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    R-09                                                       Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1330 GRID #:  R-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# R-11 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 07 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    R-10                                                       Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1315 GRID #:  R-11 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# R-11 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 08 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    R-11                                                       Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1300 GRID #:  R-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# R-12 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 08 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    R-12                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1245 GRID #:  R-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# R-13 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 08 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    R-13                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1230 GRID #:  R-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# R-14 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 08 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    R-14                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1215 GRID #:  R-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# R-15 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 08 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    R-15                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1200 GRID #:  R-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# R-16 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 08 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    R-16                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1145 GRID #:  R-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# R-17 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 08 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    R-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1130 GRID #:  R-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# R-18 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 08 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
 
Excluded 
Slope 
Boundary 
 
 
                    60’X 100’   
                SW Corner 
                                           Grid/LOT    R-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  13 Feb 2018 TIME: 1020 GRID #:  S-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# S-01 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    S-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1545 GRID #:  S-02 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# S-02 
  Grid corners established on 15 Jan 2018.  Vegetation removal QCI on 08 Feb 2018. QCI of Anomaly 
Resolution 7 of 7 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    S-02                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1530 GRID #:  S-03 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# S-03 
  Grid corners established on 02 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 5 of 5 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    S-03                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1515 GRID #:  S-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# S-04 
  Grid corners established on 02 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 5 of 5 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    S-04                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1500 GRID #:  S-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# S-05 
  Grid corners established on 02 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    S-05                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 0800 GRID #:  S-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# S-06 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 08 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    S-06                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 0815 GRID #:  S-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# S-07 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 08 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    S-07                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 0830 GRID #:  S-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# S-08 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 09 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    S-08                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 0845 GRID #:  S-09 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# S-09 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 09 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    S-09                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 0900 GRID #:  S-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# S-10 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 09 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    S-10                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 0915 GRID #:  S-11 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# S-11 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 09 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    S-11                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 0930 GRID #:  S-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# S-12 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 09 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    S-12                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 0945 GRID #:  S-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# S-13 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 09 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    S-13                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 1000 GRID #:  S-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# S-14 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 12 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    S-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 1015 GRID #:  S-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# S-15 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 12 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    S-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 1030 GRID #:  S-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# S-16 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 12 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    S-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 1045 GRID #:  S-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# S-17 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 12 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
                Excluded Slope 
 
 
 
                    60’X 100’  Partial Grid 
                SW Corner 
                                           Grid/LOT    S-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 1100 GRID #:  S-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# S-18 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 12 Feb 2018. QCI of Anomaly 
Resolution 2 of 2 and 20% lane sweep 2,6, was completed.  All BSIs and coverage seeds recovered by TM 3.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
 
Excluded 
Slope 
Boundary 
 
 
                    30’X 30’   
                SW Corner 
                                           Grid/LOT    S-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:   Mar 2018 TIME: 1600 GRID #:  SO-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago        

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# SO-01 Step-Out 
  Grid corners established on 2018.  Vegetation removal QCI on 05  2018. QCI of Anomaly Resolution 10 of 10 
and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM 1.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’  Step-Out 
                SW Corner 
                                           Grid/LOT    SO-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  23 Feb 2018 TIME: 1545 GRID #:  S-02 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# S-02 
  Grid corners established on 15 Jan 2018.  Vegetation removal QCI on 08 Feb 2018. QCI of Anomaly 
Resolution 7 of 7 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    S-02                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  20 Mar 2018 TIME: 0900 GRID #:  SO-03  

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# SO-03 Step-Out 
  Grid corners established on 19 Mar 2018.  Vegetation removal QCI on 19 Mar 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’  Step-Out 
                SW Corner 
                                           Grid/LOT    SO-03                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 20 Mar 2018 TIME: 0900 GRID #:  SO-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# SO-04 Step-Out 
  Grid corners established on 19 Mar 2018.  Vegetation removal QCI on 19 Mar 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’  Step-Out 
                SW Corner 
                                           Grid/LOT    SO-04                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  19 Mar 2018 TIME: 1500 GRID #:  SO-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# SO-05 Step-Out 
  Grid corners established on 19 Mar 2018.  Vegetation removal QCI on 19 Mar 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, Not Completed.  All BSIs and coverage seeds recovered 
by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP N 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements N 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  FAIL 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 During the 20% QC Inspection QCS located MDAS 2” subsurface at location Marked 
 
 
MDAS 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    S-05                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Re-Trained Team Members 
Re-Sweep Entire Grid 100% 

REINSPECTION RESULTS: (If required)   

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

              Kevin Harkless, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  20 Mar 2018 TIME: 0900 GRID #:  SO-05 Re-QCS 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# SO-05 Step-Out 
  Grid corners established on 19 Mar 2018.  Vegetation removal QCI on 19 Mar 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 Completed.  All BSIs and coverage seeds recovered 
by TM 1.  This is a Re-Sweep after TM 1 Failure on 19 Mar 2018. 
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail) PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
                    100’X 100’  Step-Out 
                SW Corner 
                                           Grid/LOT    SO-05                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: Completed on 19 Mar 2018. Re-Train and Re-sweep 
100% of the Grid. 

 

REINSPECTION RESULTS: (If required) QCS Re-sweep conducted; No anomalies found. 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

              Kevin Harkless, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  19 Mar 2018 TIME: 1600 GRID #:  SO-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# SO-06 Step-Out 
  Grid corners established on 19 Mar 2018.  Vegetation removal QCI on 19 Mar 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’  Step-Out 
                SW Corner 
                                           Grid/LOT    SO-06                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-339



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  19 Mar 2018 TIME: 1600 GRID #:  SO-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# SO-07 Step-Out 
  Grid corners established on 19 Mar 2018.  Vegetation removal QCI on 19 Mar 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’  Step-Out 
                SW Corner 
                                           Grid/LOT    SO-07                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  19 Mar 2018 TIME: 1600 GRID #:  SO-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# SO-08 Step-Out 
  Grid corners established on 19 Mar 2018.  Vegetation removal QCI on 19 Mar 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’  Step-Out 
                SW Corner 
                                           Grid/LOT    SO-08                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  13 Feb 2018 TIME: 1030 GRID #:  T-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# T-01 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    T-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  Mar 2018 TIME: 1500 GRID #:  T-02 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# T-02 
  Grid corners established on 30 Dec 2017.  Vegetation removal QCI on 10 Jan 2018. QCI of Anomaly 
Resolution 32 of 33 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    T-02                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5 Mar 2018 TIME: 1500 GRID #:  T-03 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# T-03 
  Grid corners established on 30 Dec 2017.  Vegetation removal QCI on 10 Jan 2018. QCI of Anomaly 
Resolution 14 of 14 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 Culvert under roadway.LIP 
 
 
 
 
 
 
Culvert 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    T-03                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  16 Feb 2018 TIME: 0940 GRID #:  T-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# T-04 
  Grid corners established on 30 DEC 2017.  Vegetation removal QCI on 10 JAN 2018. QCI of Anomaly 
Resolution 13 of 13 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    T-04                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  16 Feb 2018 TIME: 0950 GRID #:  T-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# T-05 
  Grid corners established on 30 DEC 2017.  Vegetation removal QCI on 11 JAN 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    T-05                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 1415 GRID #:  T-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# T-06 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 13 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    T-06                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 1400 GRID #:  T-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# T-07 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 13 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    T-07                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 1345 GRID #:  T-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# T-08 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 13 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    T-08                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 1330 GRID #:  T-09 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# T-09 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 13 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    T-09                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 1315 GRID #:  T-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# T-10 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 13 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    T-10                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 1300 GRID #:  T-11 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# T-11 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 13 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    T-11                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 1245 GRID #:  T-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# T-12 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 13 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    T-12                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 1230 GRID #:  T-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# T-13 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 13 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    T-13                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 1215 GRID #:  T-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# T-14 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 13 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    T-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 1200 GRID #:  T-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# T-15 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 13 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    T-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 1145 GRID #:  T-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# T-16 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 13 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    T-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 1130 GRID #:  T-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# T-17 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 14 Feb 2018. QCI of Anomaly 
Resolution 3 of 3and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
Excluded 
Slope 
Boundary 
 
 
 
 
 
                    100’X 100’  Partially Inaccessible  
                SW Corner 
                                           Grid/LOT    T-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-358



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  26 Feb 2018 TIME: 1115 GRID #:  T-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# T-18 
  Grid corners established on 06 Feb 2018.  Vegetation removal QCI on 14 Feb 2018. QCI of Anomaly 
Resolution 2 of 2 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE  
 
 
 
Excluded 
Slope 
Boundary 
 
 
 
 
                    80’X 50’   Partial 
                SW Corner 
                                           Grid/LOT    T-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  13 Feb 2018 TIME: 1040 GRID #:  U-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# U-01 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    U-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  Mar 2018 TIME:  GRID #:  U-02 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# U-02 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 12 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    U-02                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  16 Feb 2018 TIME: 1040 GRID #:  U-03 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# U-03 
  Grid corners established on 30 DEC 2017.  Vegetation removal QCI on 10 JAN 2018. QCI of Anomaly 
Resolution 9 of 9 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    U-03                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  14 Mar 2018 TIME: 0800  GRID #:  U-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# U-04 
  Grid corners established on 30 Dec 2017.  Vegetation removal QCI on 09 Jan 2018. QCI of Anomaly 
Resolution 36 of 37 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
Reinforced Concrete Pad LIP 
 
 
 
 
 
 
                      Storage  
                    Bldg. Foundation 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    U-04                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-363



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  16 Feb 2018 TIME: 1000 GRID #:  U-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# U-05 
  Grid corners established on 30 DEC 2017.  Vegetation removal QCI on 11 JAN 2018. QCI of Anomaly 
Resolution 8 of 8 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    U-05                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 0900 GRID #:  U-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# U-06 
  Grid corners established on 11 Jan 2018.  Vegetation removal QCI on 14 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    U-06                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 0915 GRID #:  U-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# U-07 
  Grid corners established on 11 Jan 2018.  Vegetation removal QCI on 14 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    U-07                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 0930 GRID #:  U-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# U-08 
  Grid corners established on 11 Jan 2018.  Vegetation removal QCI on 14 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    U-08                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 0945 GRID #:  U-09 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# U-09 
  Grid corners established on 11 Jan 2018.  Vegetation removal QCI on 14 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    U-09                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 1000 GRID #:  U-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# U-10 
  Grid corners established on 11 Jan 2018.  Vegetation removal QCI on 18 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    U-10                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 1015 GRID #:  U-11 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# U-11 
  Grid corners established on 11 Jan 2018.  Vegetation removal QCI on 18 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    U-11                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-370



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 1030 GRID #:  U-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# U-12 
  Grid corners established on 11 Jan 2018.  Vegetation removal QCI on 18 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    U-12                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 1045 GRID #:  U-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# U-13 
  Grid corners established on 11 Jan 2018.  Vegetation removal QCI on 14 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    U-13                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 1100 GRID #:  U-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# U-14 
  Grid corners established on 11 Jan 2018.  Vegetation removal QCI on 14 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    U-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 1115 GRID #:  U-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# U-15 
  Grid corners established on 11 Jan 2018.  Vegetation removal QCI on 14 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    U-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 1130 GRID #:  U-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# U-16 
  Grid corners established on 11 Jan 2018.  Vegetation removal QCI on 14 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    U-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 1145 GRID #:  U-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# U-17 
  Grid corners established on 11 Jan 2018.  Vegetation removal QCI on 14 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    U-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 1200 GRID #:  U-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# U-18 
  Grid corners established on 11 Jan 2018.  Vegetation removal QCI on 14 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
 
 
Slope  
Boundary 
 
 
                                                                                 N 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    U-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  13 Feb 2018 TIME: 1050 GRID #:  V-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# V-01 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 5 of 5 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    V-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5 Mar 2018 TIME: 1600 GRID #:  V-02 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago / QCA Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# V-02 
  Grid corners established on 15 Jan 2018.  Vegetation removal QCI on 12 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    V-02                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  16 Feb 2018 TIME: 1030 GRID #:  V-03 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# V-03 
  Grid corners established on 30 DEC 2017.  Vegetation removal QCI on 10 JAN 2018. QCI of Anomaly 
Resolution 6 of 6 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    V-03                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  Mar 2018 TIME:  GRID #:  V-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# V-04 
  Grid corners established on 30 Dec 2017.  Vegetation removal QCI on 09 Jan 2018. QCI of Anomaly 
Resolution 232 of 560 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
*Re-enforced Concrete Pad LIP… Block bldg. was removed and Contents 
 
 
 
 
 
 
Storage  
Shed 
Foundation 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    V-04                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  16 Feb 2018 TIME: 1010 GRID #:  V-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# V-05 
  Grid corners established on 30 DEC 2017.  Vegetation removal QCI on 11 JAN 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    V-05                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 1445 GRID #:  V-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# V-06 
  Grid corners established on 11 Jan 2018.  Vegetation removal QCI on 15 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    V-06                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 1430 GRID #:  V-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# V-07 
  Grid corners established on 11 Jan 2018.  Vegetation removal QCI on 15 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    V-07                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 1415 GRID #:  V-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# V-08 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 15 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    V-08                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 1400 GRID #:  V-09 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# V-09 
  Grid corners established on 10 Jan 2018.  Vegetation removal QCI on 15 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    V-09                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 1345 GRID #:  V-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# V-10 
  Grid corners established on 10 Jan 2018.  Vegetation removal QCI on 18 Jan 2018. QCI of Anomaly 
Resolution 5 of 5 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    V-10                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  17 Jan 2018 TIME:  0900 GRID #:  V-11 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA: Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# V -11 
 
  Grid corners established on 3 Jan 2018.  Vegetation removal QCI on Jan 2018. QCI of Transect/Lanes 2, 6, 8, 
16, 20, 22 to a Minimum of 20% & Anomaly Resolution 1 thru 3.    All BSIs and coverage seeds recovered by 
TM 3.   
 
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT     V-11                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 1330 GRID #:  V-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# V-12 
  Grid corners established on 10 Jan 2018.  Vegetation removal QCI on 22 Jan 2018. QCI of Anomaly 
Resolution 5 of 5 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    V-12                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  19 Jan 2018 TIME:  0900 GRID #:  V-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA: Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# V -13 
 
  Grid corners established on 3 Jan 2018.  Vegetation removal QCI on Jan 2018. QCI of Transect/Lanes 2, 6, 8, 
16, 20, 22 to a Minimum of 20% & Anomaly Resolution 1 thru 4.    All BSIs and coverage seeds recovered by 
TM 3.   
 
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT     V-13                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: NONE 
 

REINSPECTION RESULTS: (If required)   NONE 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 1315 GRID #:  V-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# V-14 
  Grid corners established on 10 Jan 2018.  Vegetation removal QCI on 22 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    V-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 1300 GRID #:  V-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# V-15 
  Grid corners established on 10 Jan 2018.  Vegetation removal QCI on 15 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    V-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 1245 GRID #:  V-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# V-16 
  Grid corners established on 10 Jan 2018.  Vegetation removal QCI on 15 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    V-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 1230 GRID #:  V-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# V-17 
  Grid corners established on 10 Jan 2018.  Vegetation removal QCI on 15 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
                     Slope  
                  Boundary 
 
 
 
 
 
                    50’X 50’   
                SW Corner 
                                           Grid/LOT    V-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  01 Mar 2018 TIME: 1215 GRID #:  V-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# V-18 
  Grid corners established on 10 Jan 2018.  Vegetation removal QCI on 14 Feb 2018. QCI of Anomaly 
Resolution 2 of 2 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
 
Excluded 
Slope 
Boundary 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    V-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  13 Feb 2018 TIME: 1100 GRID #:  W-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# W-01 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    W-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5 Mar 2018 TIME: 1600 GRID #:  W-02 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# W-02 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 12 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    W-02                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  16 Feb 2018 TIME: 1020 GRID #:  W-03 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# W-03 
  Grid corners established on 30 DEC 2017.  Vegetation removal QCI on 09 JAN 2018. QCI of Anomaly 
Resolution 8 of 8 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    W-03                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  16 Feb 2018 TIME: 1020 GRID #:  W-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# W-04 
  Grid corners established on 30 DEC 2017.  Vegetation removal QCI on 10 JAN 2018. QCI of Anomaly 
Resolution 12 of 12 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    W-04                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  16 Feb 2018 TIME: 1020 GRID #:  W-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# W-05 
  Grid corners established on 30 Dec 2017.  Vegetation removal QCI on 11 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    W-05                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5 Mar 2018 TIME:1600  GRID #:  W-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# W-06 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 15 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    W-06                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5 Mar 2018 TIME: 1600 GRID #:  W-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# W-07 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 15 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    W-07                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5 Mar 2018 TIME: 1600 GRID #:  W-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# W-08 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 15 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    W-08                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5 Mar 2018 TIME: 1600 GRID #:  W-09 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# W-09 
  Grid corners established on 10 Jan 2018.  Vegetation removal QCI on 15 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    W-09                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5  Mar 2018 TIME: 1600 GRID #:  W-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# W-10 
  Grid corners established on 10 Jan 2018.  Vegetation removal QCI on 18 Jan 2018. QCI of Anomaly 
Resolution 11 of 11 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    W-10                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5 Mar 2018 TIME: 1600 GRID #:  W-11 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# W-11 
  Grid corners established on 10 Jan 2018.  Vegetation removal QCI on 18 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    W-11                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5  Mar 2018 TIME: 1600 GRID #:  W-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# W-12 
  Grid corners established on 10 Jan 2018.  Vegetation removal QCI on 22 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    W-12                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5 Mar 2018 TIME: 1600 GRID #:  W-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# W-13 
  Grid corners established on 10 Jan 2018.  Vegetation removal QCI on 22 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    W-13                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5 Mar 2018 TIME: 1600 GRID #:  W-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# W-14 
  Grid corners established on 10 Jan 2018.  Vegetation removal QCI on 22 Jan 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    W-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5 Mar 2018 TIME: 1600 GRID #:  W-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# W-15 
  Grid corners established on 10 Jan 2018.  Vegetation removal QCI on 15 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    W-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5  Mar 2018 TIME: 1600 GRID #:  W-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# W-16 
  Grid corners established on 10 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    W-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5 Mar 2018 TIME: 1600 GRID #:  W-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# W-17 
  Grid corners established on 10 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
Excluded 
Slope 
Boundary 
 
 
                     N 
 
                                            
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    W-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  Mar 2018 TIME: 1600 GRID #:  W-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# W-18 
  Grid corners established on 10 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
Excluded 
Slope 
Boundary 
 
                       N 
 
 
                    90’X 100’   
                SW Corner 
                                           Grid/LOT    W-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5 Mar 2018 TIME: 1600 GRID #:  W-19 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago  QCA Sagenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# W-19 
  Grid corners established on 10 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
Excluded 
Slope 
Boundary 
 
 
                       N 
 
 
                    70’X 100’   
                SW Corner 
                                           Grid/LOT    W-19                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5 Mar 2018 TIME: 1600 GRID #:  W-20 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# W-20 
  Grid corners established on 10 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 1 of 1 and 20% lane sweep 2, 8 & 20 was completed.  All BSIs and coverage seeds recovered by 
TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 
 
 
 
Slope 
Boundary 
 
 
                        N 
                                  
                    20’X 100’             Partial 
                SW Corner 
                                           Grid/LOT    W-20                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  14 Feb 2018 TIME:1045 GRID #:  X-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# X-01 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    X-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5 Mar 2018 TIME:1600 GRID #:  X-02 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# X-02 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 12 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    X-02                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5 Mar 2018 TIME:1600 GRID #:  X-03 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# X-03 
  Grid corners established on 15 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    X-03                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5  Mar 2018 TIME:1600 GRID #:  X-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# X-04 
  Grid corners established on 15 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    X-04                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5 Mar 2018 TIME:1600 GRID #:  X-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# X-05 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    X-05                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5 Mar 2018 TIME:1600 GRID #:  X-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# X-06 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    X-06                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5 Mar 2018 TIME:1600 GRID #:  X-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# X-07 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    X-07                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5Mar 2018 TIME:1600 GRID #:  X-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# X-08 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    X-08                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5 Mar 2018 TIME:1600 GRID #:  X-09 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# X-09 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    X-09                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-424



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5 Mar 2018 TIME:1600 GRID #:  X-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# X-10 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 16 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    X-10                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5 Mar 2018 TIME:1600 GRID #:  X-11 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# X-11 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 13 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    X-11                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5 Mar 2018 TIME:1600 GRID #:  X-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# X-12 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    X-12                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5 Mar 2018 TIME:1600 GRID #:  X-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# X-13 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    X-13                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5 Mar 2018 TIME:1600 GRID #:  X-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# X-14 
  Grid corners established on 09 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    X-14                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5 Mar 2018 TIME:1600 GRID #:  X-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# X-15 
  Grid corners established on 08 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    X-15                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5 Mar 2018 TIME:1600 GRID #:  X-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# X-16 
  Grid corners established on 08 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    X-16                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5  Mar 2018 TIME:1600 GRID #:  X-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# X-17 
  Grid corners established on 08 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    X-17                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE: 5 Mar 2018 TIME:1600 GRID #:  X-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# X-18 
  Grid corners established on 08 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    X-18                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5Mar 2018 TIME:1600 GRID #:  X-19 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# X-19 
  Grid corners established on 08 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    X-19                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5 Mar 2018 TIME:1600 GRID #:  X-20 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# X-20 
  Grid corners established on 08 Jan 2018.  Vegetation removal QCI on 22 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    X-20                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  14 Feb 2018 TIME:1030 GRID #:  Y-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Y-01 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Y-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5 Mar 2018 TIME:1600 GRID #:  Y-02 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Y-02 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,8,14,18, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Y-02                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Y-03 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Y-03 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,8,14,18, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Y-03                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Y-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago  QCA Erin Sargenti      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Y-04 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,8,14,18, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Y-04                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Y-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago  QCA Erin Sargenti      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Y-05 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,8,14,18, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Y-05x                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-440



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Y-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago  QCA Erin Sargenti      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Y-06 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,8,16,20, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Y-06                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-441



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Y-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago  QCA Erin Sargenti      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Y-07 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,8,16,20, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Y-07                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Y-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago  QCA Erin Sargenti      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Y-08 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,8,16,20, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Y-08                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Y-09 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago  QCA Erin Sargenti      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Y-09 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,4,8,16,18, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Y-09                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  12 Jan 2018 TIME:  1600 GRID #:  Y-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY:  Kevin Harkless, Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)Y-10 
Grid corners established on 04 Jan 2018.  Vegetation removal QCI on 10 Jan 2018. QCI of transects 2, 8, 10, 
16, 18, and 24(Min 20%) & Anomaly digs 1 thru 20.  All BSIs and coverage seeds recovered by TM 3.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail) Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 
 

 
 
 
 
 
 
 
 
 
 
                SW Corner 
                                           Grid  Y-10                                                                                                    Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED:  
NONE 

 

REINSPECTION RESULTS: (If required)  

SIGNATURES: 
 

 
 

Kevin P. Harkless, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Sr. UXO Supervisor / Project Manager 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Y-11 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago  QCA Erin Sargenti      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Y-11 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,4,8,16,18, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Y-11                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Y-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago  QCA Erin Sargenti      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Y-12 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 8 of 8 and 20% lane sweep 2,4,8,16,18, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Y-12                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Y-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago  QCA Erin Sargenti      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Y-13 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 29 of 30 and 20% lane sweep 2,4,6,16,20, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Y-13                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Y-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago  QCA Erin Sargenti      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Y-14 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,4,6,16,20, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Y-14                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Y-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago  QCA Erin Sargenti      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Y-15 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,4,6,16,20, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Y-15                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  11 Jan 2018 TIME:  1700 GRID #:  Y-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY:  Kevin Harkless, Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier) Y-16 
Grid corners established on 1/3/18.  Vegetation removal QCI on 1/10/18. QCI of transects 2, 8,12, 18, 20, and 
24(Min 20%) & Anomaly digs 1 thru 4.  All BSIs and coverage seeds recovered by TM 2.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail) Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 
 

 
 
 
 
 
 
 
 
 
 
                SW Corner 
                                           Grid                 Y-16                                                                                     Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED:  
NONE 

 

REINSPECTION RESULTS: (If required)  

SIGNATURES: 
 

 
 

Kevin P. Harkless, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Sr. UXO Supervisor / Project Manager 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Y-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago  QCA Erin Sargenti      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Y-17 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 4 of 4 and 20% lane sweep 2,4,6,16,20, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Y-17                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Y-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago  QCA Erin Sargenti      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Y-18 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 5 of 5 and 20% lane sweep 2,4,6,16,20, & 22 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Y-18                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 
 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  11 Jan 2018 TIME:  1230 GRID #:  Y-19 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY:  Kevin Harkless, Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)Y-19 
Grid corners established on 1/3/18.  Vegetation removal QCI on 1/10/18. QCI of transects 2, 4, 6, 8, 10, and 22. 
(Min 20%) & Anomaly digs 1 thru 7.  All BSIs and coverage seeds recovered by TM 2.   

 INSPECTION RESULTS 
Item Description 

 
Pass 

Yes/No 
 Item Description Pass 

Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail) Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 
 

 
 
 
 
 
 
 
 
                      100’ X 100’ 
 
                SW Corner 
                                           Grid        Y-19                                                                                              Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED:  
NONE 

 

REINSPECTION RESULTS: (If required)  

SIGNATURES: 
 

 
 

Kevin P. Harkless, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Sr. UXO Supervisor / Project Manager 

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  14 Feb 2018 TIME:1015 GRID #:  Z-01 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Z-01 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 05 Feb 2018. QCI of Anomaly 
Resolution 5 of 5 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Z-01                                                         Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5 Mar 2018 TIME:1600 GRID #:  Z-02 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago   QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Z-02 
  Grid corners established on 19 Jan 2018.  Vegetation removal QCI on 12 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Z-02                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  18 Jan 2018 TIME:  0800 GRID #:  Z-03 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago, QCA: Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Z-03 
 
  Grid corners established on 3 Jan 2018.  Vegetation removal QCI on Jan 2018. QCI of Transect/Lanes 
4,6,8,16,20,26 to Minimum 20% & Anomaly Resolution 1 thru 11.    All BSIs and coverage seeds recovered by 
TM 2.   
 
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  PASS 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
NONE 

 
 
 
 
 
 
 
 
 
                    100’X100’ 
                SW Corner 
                                           Grid/LOT      Z-03                                                                                               Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: YES 
Re-Training on Instruments, Technic, Pass/Fail Criteria IAW Worksheet 12.   Re-Sweep 100% LOT FF-07, 
was completed on 16 Jan 2018 with All Team 1 members. 

REINSPECTION RESULTS: (If required)   No other anomalies located. Pass 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
Rob Rice, Sr. UXO Supervisor  

Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Z-04 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago   QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Z-04 
  Grid corners established on 15 Jan 2018.  Vegetation removal QCI on 21 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Z-04                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-458



USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Z-05 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago   QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Z-05 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 21 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Z-05                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Z-06 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago   QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Z-06 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 21 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Z-06                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Z-07 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago   QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Z-07 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 21 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Z-07                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Z-08 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago   QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Z-08 
  Grid corners established on 17 Jan 2018.  Vegetation removal QCI on 21 Feb 2018. QCI of Anomaly 
Resolution 3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds 
recovered by TM 3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Z-08                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Z-09 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago   QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Z-09 
  Grid corners established on 9 Jan 2018.  Vegetation removal QCI on 21 Feb 2018. QCI of Anomaly Resolution 
3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM 
3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Z-09                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Z-10 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago   QCA Erin Sargenti      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Z-10 
  Grid corners established on 9 Jan 2018.  Vegetation removal QCI on 16 Feb 2018. QCI of Anomaly Resolution 
3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM 
1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Z-10                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Z-11 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago   QCA Erin Sargenti      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Z-11 
  Grid corners established on 9 Jan 2018.  Vegetation removal QCI on 16 Feb 2018. QCI of Anomaly Resolution 
3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM 
1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Z-11                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Z-12 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago   QCA Erin Sargenti       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Z-12 
  Grid corners established on 8 Jan 2018.  Vegetation removal QCI on 17 Jan 2018. QCI of Anomaly Resolution 
3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM 
1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Z-12                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Z-13 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Z-13 
  Grid corners established on 8 Jan 2018.  Vegetation removal QCI on 17 Jan 2018. QCI of Anomaly Resolution 
7 of 7 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM 
1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Z-13                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Z-14 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Z-14 
  Grid corners established on 8 Jan 2018.  Vegetation removal QCI on 17 Jan 2018. QCI of Anomaly Resolution 
3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM 
1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Z-14                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Z-15 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Z-15 
  Grid corners established on 8 Jan 2018.  Vegetation removal QCI on 23 Feb 2018. QCI of Anomaly Resolution 
3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM 
1.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Z-15                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Z-16 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Z-16 
  Grid corners established on 8 Jan 2018.  Vegetation removal QCI on 23 Feb 2018. QCI of Anomaly Resolution 
3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM 
3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Z-16                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Z-17 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Z-17 
  Grid corners established on 8 Jan 2018.  Vegetation removal QCI on 23 Feb 2018. QCI of Anomaly Resolution 
4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM 
3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Z-17                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Z-18 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Z-18 
  Grid corners established on 8 Jan 2018.  Vegetation removal QCI on 23 Feb 2018. QCI of Anomaly Resolution 
4 of 4 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM 
3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Z-18                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  6 Mar 2018 TIME:1600 GRID #:  Z-19 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago       

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Z-19 
  Grid corners established on 8 Jan 2018.  Vegetation removal QCI on 23 Feb 2018. QCI of Anomaly Resolution 
3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM 
3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Z-19                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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USA Environmental, Inc. 

Grid / Area Inspection Form  
  

 
Quality Control Grid / Area Inspection Form 

 
INSPECTION DATE:  5 Mar 2018 TIME:1600 GRID #:  Z-20 

CONTRACT and TO #: ADEQ14-073582.63 TO# 259694 

SITE NAME AND LOCATION: New River, AZ 

INSPECTED BY: QCS Mike Rago   QCA Erin Sargenti      

AREAS INSPECTED: (List by grid number, coordinates, name, or other identifier)    LOT# Z-20 
  Grid corners established on 8 Jan 2018.  Vegetation removal QCI on 23 Feb 2018. QCI of Anomaly Resolution 
3 of 3 and 20% lane sweep 2,6,10,14,18, & 20 was completed.  All BSIs and coverage seeds recovered by TM 
3.   
 INSPECTION RESULTS 

Item Description 
 

Pass 
Yes/No 

 Item Description Pass 
Yes/No 

1.  Work Performed IAW the QAPP Y 4.  Correct Instrument Setting(s) Used Y 

2.  Compliance with QC Requirements Y 5.  QC Criteria Understood Y 

3.  Correct Instrument Used Y 6.  GRID / AREA  RESULTS (Pass or Fail)  Pass 

FAILING DEFICIENCIES NOTED (Include type, #, depth, and location within grid as necessary):   
 NONE 

 
 
 
 
 
 
 
 
 
                    100’X 100’   
                SW Corner 
                                           Grid/LOT    Z-20                                                        Area 
 

     

     

     

     

     

 
           

 
        

 
        

 
        

CORRECTIVE ACTIONS REQUIRED / RECOMMENDED: None 
 

REINSPECTION RESULTS: (If required)   None 

SIGNATURES: 

 
 

Mike Rago, UXOQCS 

I acknowledge that I have been briefed on the results of this 
inspection and will take corrective actions (if necessary) 

 
 

Rob Rice, Sr. UXO Supervisor  
Note:  QC Grid / Area Inspections are to be conducted prior to submission for QA and documented on this form. This form will also be used to document the  
present status of the grids /areas submitted for QC, and will also be used to note the current status of deficiencies noted during inspections.  Any inspection where  
deficiencies have been noted will be forwarded to the Site Manager/SUXOS and a CC to the USA QC Manager.  
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Page 1 of 2 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:   

DFW:  SITE PREPARATION 

TEAM INFORMATION 
Team:  1 & 2 Location:  27th Ave., New River Date:  

20,21 
Dec 
2017 

Team Leader:  Tim Michalak 

Personnel Present:   Michael Shaw, Mark Janiec, Kevin Harkless, Tim Michalak, Jeff 
Garrett, Mike Felker, John Cliffford, Dustin Miller, Matt Harkless 

Phase of Inspection (check one):  Preparatory   Initial   Follow-Up 

CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 Field Office and equipment storage 
location has been established 

2 Explosives magazine location 
established and sited IAW the WP 

3 Coordination with support facilities 
has been conducted. 

4 IVS location is established and 
checked for background noises 

5 
IVS lanes have been installed with 
appropriate ISOs in accordance with 
the WP 

6 PLS team conducted surveys of 
Cells #1 and #3 

7 Work zones and exclusion zones are 
properly established. 

8 Break and rest areas are established 
in accordance with reference. 
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FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: UXOQCS  Reviewed By:  SUXOS     ________________  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-478



 Page 1 of 2 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:   

DFW:  MOBILIZATION  

TEAM INFORMATION 
Team:  1&2 Location:  27th Ave Removal Action      Date:  

20,21 
Dec 

Team Leader:  Tim Michalak      

Personnel Present:   Michael Shaw, Mark Janiec, Kevin Harkless, Tim Michalak, Jeff 
Garrett, Mike Felker, John Cliffford, Dustin Miller, Matt Harkless 

Phase of Inspection (check one):  Preparatory X     InitialX     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1  

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the USACE Standard 
have been obtained.          

2  
All personnel are properly trained 
and certified to operate equipment 
and machinery.    

Certification 
paperwork not on 
site      

3  
All field personnel have reviewed the 
Work Plan and the Accident 
Prevention Plan.          

4  

All personnel have signed the 
Employee Sign-off Forms for the Site 
Health and Safety Plan, the 
Certificate of PPE training and that 
all Activity Hazard Analyses have 
been completed.          

5  
Material Safety Data Sheets are 
available onsite for all hazardous 
materials used or encountered onsite          

6  Coordination has been performed 
with UXOPro PM.          
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FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: UXOQCS  Reviewed By: SUXOS _____________________  
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USA Environmental, Inc. 
 

065 USA Form Page 1 of 2 
Rev. 2:  April 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582/TO:259694 

DFW:  MEC Avoidance 

TEAM INFORMATION 
Team:  UXOSO Location:  27th Ave Remediation Site Date:  21 Dec 

2017 

Team Leader:  Tim Michalak 

Personnel Present:   Kevin Harkless, Mark Janiec, Michael Shaw, Tim Michalak 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation.   X 

IVS not 
established 

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO.   X  

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel 
have an escort. 

X    

 

FINDINGS 
Item Comments 
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Conducted By: UXOQCS  Reviewed By: SUXOS _____________________  
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USA Environmental, Inc. 

065 USA Form Page 1 of 2 
Rev. 2:  April 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  

DFW:  MEC Avoidance 

TEAM INFORMATION 
Team:  UXOSO Location:  27th Ave Remediation Site Date:  21 Dec 

2017 

Team Leader:  Tim Michalak 

Personnel Present:   Kevin Harkless, Mark Janiec, Michael Shaw, Tim Michalak 

Phase of Inspection (check one):  Preparatory   Initial   Follow-Up 

CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X 

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X 

IVS not 
established 

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X 

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X 

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X 

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel 
have an escort. 

X 

FINDINGS 
Item Comments 
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065 USA Form Page 2 of 2 
Rev. A:  July 2014 

            

            

            

            

            

            
 

Conducted By: UXOQCS  Reviewed By: SUXOS _____________________  
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 Page 1 of 2 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:   

DFW:  SITE PREPARATION 

TEAM INFORMATION 
Team:  1 & 2 Location:  27TH Ave Rite Removal Action Date:  

22 
Dec 
2017 

Team Leader:  Kevin Harkless      

Personnel Present:   Mark Janiec, , Tim Michalak, Jeff Garrett, Mike Felker, John 
Cliffford, Dustin Miller, Matt Harkless 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1  Field Office and equipment storage 
location has been established          

2  Explosives magazine location 
established and sited IAW the WP          

3  Coordination with support facilities 
has been conducted.          

4  IVS location is established and 
checked for background noises          

5 
 IVS lanes have been installed with 

appropriate ISOs in accordance with 
the WP          

6  PLS team conducted surveys of 
Cells #1 and #3          

7  Work zones and exclusion zones are 
properly established.          

8  Break and rest areas are established 
in accordance with reference.          
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FINDINGS 
Item Comments 

1 ATS Established All personnel listed processed through 

            

            

            

            

            

            
 

Conducted By: UXOQCS  Reviewed By: SUXOS _____________________  
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Page 1 of 2 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:   

DFW:  SITE PREPARATION 

TEAM INFORMATION 
Team:  1 & 2 Location:  27TH Ave Rite Removal Action Date:  

22 
Dec 
2017 

Team Leader:  Kevin Harkless 

Personnel Present:   Mark Janiec, , Tim Michalak, Jeff Garrett, Mike Felker, John 
Cliffford, Dustin Miller, Matt Harkless 

Phase of Inspection (check one):  Preparatory   Initial   Follow-Up 

CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 Field Office and equipment storage 
location has been established 

2 Explosives magazine location 
established and sited IAW the WP 

3 Coordination with support facilities 
has been conducted. 

4 IVS location is established and 
checked for background noises 

5 
IVS lanes have been installed with 
appropriate ISOs in accordance with 
the WP 

6 PLS team conducted surveys of 
Cells #1 and #3 

7 Work zones and exclusion zones are 
properly established. 

8 Break and rest areas are established 
in accordance with reference. 
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FINDINGS 
Item Comments 

1 Mine Lab Orientation 

            

            

            

            

            

            
 

Conducted By: UXOQCS  Reviewed By: SUXOS _____________________  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-488



Page 1 of 2 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:   

DFW:  SITE PREPARATION 

TEAM INFORMATION 
Team:  1 & 2 Location:  27TH Ave Rite Removal Action Date:  

22 
Dec 
2017 

Team Leader:  Kevin Harkless 

Personnel Present:   Michael Shaw, Mark Janiec, Kevin Harkless, Tim Michalak, Jeff 
Garrett, Mike Felker, John Cliffford, Dustin Miller, Matt Harkless 

Phase of Inspection (check one):  Preparatory   Initial   Follow-Up 

CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 Field Office and equipment storage 
location has been established 

2 Explosives magazine location 
established and sited IAW the WP 

3 Coordination with support facilities 
has been conducted. 

4 IVS location is established and 
checked for background noises 

5 
IVS lanes have been installed with 
appropriate ISOs in accordance with 
the WP 

6 PLS team conducted surveys of 
Cells #1 and #3 

7 Work zones and exclusion zones are 
properly established. 

8 Break and rest areas are established 
in accordance with reference. 
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FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: UXOQCS  Reviewed By: SUXOS _____________________  
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065 USA Form 
Rev. 2: April 2016 Page 1 of 2 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  Analog test Strip Blind Seeding

TEAM INFORMATION 
Team:  1,2 Location:  New River, AZ Date:  22DEC2018 

Team Leader:  Kevin Harkless 

Personnel Present:   Mike Shaw, Mark Janiec, Tim Michalak, Jeff Garrett, Mike Felker, 
John Clifford, Dustin Miller, Matt Harkless 

Phase of Inspection (check one):  Preparatory   Initial   Follow-Up 

CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X 

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X 

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X 

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X 

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X 

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X 
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FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

 
Conducted By:  Mike S. Shaw                    Reviewed By: SUXOS __________________________  
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USA Environmental, Inc. 
 

065 USA Form Page 1 of 2 
Rev. 2:  April 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63/TO:259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:  1 Location:  27th Ave Site Remediation Date:  

26 
Dec 
2017 

Team Leader:  Kevin Harkless 

Personnel Present:   Mark Janiec, , Tim Michalak, Jeff Garrett, Mike Felker, John 
Cliffford, Dustin Miller, Matt Harkless      

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 
1 QAPP 

WS#12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X    

2 OPS-14 EZ are established prior to 
conducting operations X    

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference. X    

4 OPS-14 UXO technicians adequately cover 
sweep lanes and overlap as 
prescribed by the reference.   X  

5 QAPP 
WS#12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items   X  

6 OPS-14 MEC and MPPEH inspected and 
managed for final disposition in 
accordance with the references.   X  

7 QAPP 
WS#12 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid.   X  

 

FINDINGS 
Item Comments 

4 All Team Memberssweep CP trailer site and adjacent area 
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7  UXOQCS performed QC sweep of 90% of swept area 

           

            

            

            

            
 

Conducted By: UXOQCS  Reviewed By: SUXOS _____________________  
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USA Environmental, Inc. 
 

065 USA Form Page 1 of 2 
Rev. 2:  April 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63/TO:259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:  1 Location:  27th Ave Site Remediation Date:  

26 
Dec 
2017 

Team Leader:  Kevin Harkless 

Personnel Present:   Mark Janiec, , Tim Michalak, Jeff Garrett, Mike Felker, John 
Cliffford, Dustin Miller, Matt Harkless      

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 
1 QAPP 

WS#12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X    

2 OPS-14 EZ are established prior to 
conducting operations X    

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference. X    

4 OPS-14 UXO technicians adequately cover 
sweep lanes and overlap as 
prescribed by the reference.   X  

5 QAPP 
WS#12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items   X  

6 OPS-14 MEC and MPPEH inspected and 
managed for final disposition in 
accordance with the references.   X  

7 QAPP 
WS#12 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid.   X  

 

FINDINGS 
Item Comments 

1 All Team Members processed through ATS 
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3 Miller, Michalak, UXOQCS and Prime QA perform grid layout in high density area 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:   

DFW:  SITE PREPARATION 

TEAM INFORMATION 
Team:  
     UXOQCS 

Location:  27th Ave., New River      Date:  26 Dec 
2017 

Team Leader:   

Personnel Present:   Michael Shaw,  Tim Michalak, Dustin Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1  Field Office and equipment storage 
location has been established          

2  Explosives magazine location 
established and sited IAW the WP          

3  Coordination with support facilities 
has been conducted.          

4  IVS location is established and 
checked for background noises          

5 
 IVS lanes have been installed with 

appropriate ISOs in accordance with 
the WP          

6  PLS team conducted surveys of 
Cells #1 and #3          

7  Work zones and exclusion zones are 
properly established.          

8  Break and rest areas are established 
in accordance with reference.          
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FINDINGS 
Item Comments 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:   

DFW:  SITE PREPARATION 

TEAM INFORMATION 
Team:  1  Location:  27TH Ave Rite Removal Action Date:  26Dec 

2017 

Team Leader:  Kevin Harkless      

Personnel Present:  Tim Michalak, , Dustin Miller,  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1  Field Office and equipment storage 
location has been established          

2  Explosives magazine location 
established and sited IAW the WP          

3  Coordination with support facilities 
has been conducted.          

4  IVS location is established and 
checked for background noises          

5 
 IVS lanes have been installed with 

appropriate ISOs in accordance with 
the WP          

6  PLS team conducted surveys of 
Cells #1 and #3          

7  Work zones and exclusion zones are 
properly established.          

8  Break and rest areas are established 
in accordance with reference.          

 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-499



 Page 2 of 2 

 

FINDINGS 
Item Comments 

1 Modified ATS-ISO to 16” and grenade fuze resulting in 100% detection 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63/TO:259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team:  1 Location:  27th Ave Remediation Site Date:  26 Dec 

2017 

Team Leader:  Kevin Harkless 

Personnel Present:   Team 1 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-21 Have all Vegetation Removal and 
Surface Clearance Team Members 
read this SOP? X    

3 OPS-21 Are all Vegetation Removal Team 
Members trained and qualified to 
operate removal equipment? X    

4 OPS-21 Is the PPE serviceable and 
properly worn by all team 
members? X    

5 OPS-21 Did team maintain 6-in of ground 
clearance during vegetation 
cutting operations. X    

6 OPS-21 Are team members remaining 10-ft 
away from operating handheld 
powered cutting tools? X    

7 OPS-21 Were all MPPEH items marked 
with the correct marking device 
(e.g., a red pin flag, stake, 
surveyors tape)? 

  X  
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FINDINGS 
Item Comments 

5,6 All operators peformedr IAW SOP and safety rules as they worked FF-16, GG-16, 15 & 14 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63/TO:259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team:  1 Location:  27th Ave Remediation Site Date:  26 Dec 

2017 

Team Leader:  Kevin Harkless 

Personnel Present:   Team 1 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-21 Have all Vegetation Removal and 
Surface Clearance Team Members 
read this SOP? X    

3 OPS-21 Are all Vegetation Removal Team 
Members trained and qualified to 
operate removal equipment? X    

4 OPS-21 Is the PPE serviceable and 
properly worn by all team 
members? X    

5 OPS-21 Did team maintain 6-in of ground 
clearance during vegetation 
cutting operations.   X  

6 OPS-21 Are team members remaining 10-ft 
away from operating handheld 
powered cutting tools?   X  

7 OPS-21 Were all MPPEH items marked 
with the correct marking device 
(e.g., a red pin flag, stake, 
surveyors tape)? 

  X  
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FINDINGS 
Item Comments 

1,2 
Preperatory Training,familiarization and safety brief on equipment , PPE, SOP for the weed 
wacker 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. W912DY-10-D-0026; Task Order No. 0024 
DFW:  Site Preparation/Transect and Grid Layout 

TEAM INFORMATION 
Team: 1  Location:  27th Ave Remediation Site Date: 26 Dec 2017 

Team Leader:    Rick Moyer 

Personnel Present:  Dustin Miller, Tim Michuluk 

Phase of Inspection (check):  Preparatory x    Initial x   Follow up     
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 MEC QAPP 
WS #12 

Survey Control points are identified 
by PLS; control points within 5cm. X         

2 

MEC QAPP 
WS #12 

Background survey(s) documents 
acceptable IVS location(s), IVS seed 
items placed at required depths, 
orientations, inclinations, IVS seed 
items photographed, and locations 
measured with RTK DGPS      X       

3 

MEC QAPP 
WS #12 

Geographic information Systems 
(GIS) Manager or designee checks 
recorded coordinates of placed 
transects and grids against planned 
locations; Positional error of 
transects does not exceed ±10 m 
and grids are within planned 
anomaly density regions.    X         

4 
MEC QAPP 
WS #12 

UXOQCS and Site Geophysicist 
inspect transect and grid vegetation 
removal to ensure sufficient access 
for DGM.    X         
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FINDINGS 
Item Comments 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63/TO:259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:  1 Location:  27th Ave Site Remediation Date:  

27Dec2017 

Team Leader:  Kevin Harkless 

Personnel Present:   Mark Janiec, Tim Michalak, Jeff Garrett, Mike Felker, John 
Cliffford, Dustin Miller, Matt Harkless      

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 
1 QAPP 

WS#12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X    

2 OPS-14 EZ are established prior to 
conducting operations X    

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference. X    

4 OPS-14 UXO technicians adequately cover 
sweep lanes and overlap as 
prescribed by the reference. X    

5 QAPP 
WS#12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items   X  

6 OPS-14 MEC and MPPEH inspected and 
managed for final disposition in 
accordance with the references.   X  

7 QAPP 
WS#12 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid.   X  

 

FINDINGS 
Item Comments 

4 All Team Members pre-sweep Main access road 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:   

DFW:  SITE PREPARATION 

TEAM INFORMATION 
Team:  1 & 2 Location:  27TH Ave Rite Removal Action Date:  27 Dec 

2017 

Team Leader:  Tim Michalak       

Personnel Present:    Dustin Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1  Field Office and equipment storage 
location has been established          

2  Explosives magazine location 
established and sited IAW the WP          

3  Coordination with support facilities 
has been conducted.          

4  IVS location is established and 
checked for background noises          

5 
 IVS lanes have been installed with 

appropriate ISOs in accordance with 
the WP          

6  PLS team conducted surveys of 
Cells #1 and #3          

7  Work zones and exclusion zones are 
properly established.          

8  Break and rest areas are established 
in accordance with reference.          
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FINDINGS 
Item Comments 

 20 Grids established in high density area 
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065 USA Form Page 1 of 2 
Rev. 2:  April 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63/TO:259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:  1 Location:  27th Ave Site Remediation Date:  

28Dec2017 

Team Leader:  Kevin Harkless 

Personnel Present:   Mark Janiec, Tim Michalak, Jeff Garrett, Mike Felker, John 
Cliffford, Dustin Miller, Matt Harkless      

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 
1 QAPP 

WS#12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X    

2 OPS-14 EZ are established prior to 
conducting operations X    

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference. X    

4 OPS-14 UXO technicians adequately cover 
sweep lanes and overlap as 
prescribed by the reference. X    

5 QAPP 
WS#12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items   X  

6 OPS-14 MEC and MPPEH inspected and 
managed for final disposition in 
accordance with the references.   X  

7 QAPP 
WS#12 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid.   X  

 

FINDINGS 
Item Comments 

4 All Team Members pre-sweep Main access road 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:   

DFW:  SITE PREPARATION 

TEAM INFORMATION 
Team:  1  Location:  27TH Ave Rite Removal Action Date:  28 Dec 

2017 

Team Leader:  Tim Michalak       

Personnel Present:    Dustin Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1  Field Office and equipment storage 
location has been established          

2  Explosives magazine location 
established and sited IAW the WP          

3  Coordination with support facilities 
has been conducted.          

4  IVS location is established and 
checked for background noises          

5 
 IVS lanes have been installed with 

appropriate ISOs in accordance with 
the WP          

6  PLS team conducted surveys of 
Cells #1 and #3          

7  Work zones and exclusion zones are 
properly established.          

8  Break and rest areas are established 
in accordance with reference.          
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FINDINGS 
Item Comments 

 20 Grids established in high& medium density area 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63/TO:259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:  1 & 2 Location:   27th Ave Site Remediation Date:  

29Dec2017 

Team Leader:  Kevin Harkless 

Personnel Present:    Tim Michalak, Jeff Garrett, Mike Felker, John Cliffford, Dustin 
Miller, Matt Harkless      

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 
1 QAPP 

WS#12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X    

2 OPS-14 EZ are established prior to 
conducting operations X    

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference. X    

4 OPS-14 UXO technicians adequately cover 
sweep lanes and overlap as 
prescribed by the reference. X    

5 QAPP 
WS#12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items   X  

6 OPS-14 MEC and MPPEH inspected and 
managed for final disposition in 
accordance with the references.   X  

7 QAPP 
WS#12 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid.   X  

 

FINDINGS 
Item Comments 

1,4 All Team Members process through ATS and pre-sweep Main access and entry road 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:        

DFW:  MEC Avoidance 

TEAM INFORMATION 
Team:  UXOSO Location:  27th Ave Remediation Site Date:  29 Dec 

2017 

Team Leader:  Kevin Harkless 

Personnel Present:   Mark Janiec, Michael Shaw,  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO.   X  

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel 
have an escort. 

X    

 

FINDINGS 
Item Comments 

1,6 Safety escorted Trailer REp onsite 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:   

DFW:  SITE PREPARATION 

TEAM INFORMATION 
Team:  1  Location:  27TH Ave Rite Removal Action Date:  29Dec 

2017 

Team Leader:  Tim Michalak       

Personnel Present:    Dustin Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1  Field Office and equipment storage 
location has been established          

2  Explosives magazine location 
established and sited IAW the WP          

3  Coordination with support facilities 
has been conducted.          

4  IVS location is established and 
checked for background noises          

5 
 IVS lanes have been installed with 

appropriate ISOs in accordance with 
the WP          

6  PLS team conducted surveys of 
Cells #1 and #3          

7  Work zones and exclusion zones are 
properly established.          

8  Break and rest areas are established 
in accordance with reference.          
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FINDINGS 
Item Comments 

 10 Grids established in low density area 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63/TO:259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:  1 & 2 Location:   27th Ave Site Remediation Date:  30Dec2017 

Team Leader:  Kevin Harkless 

Personnel Present:   Jeff Garrett, Mike Felker, John Cliffford, , Matt Harkless      

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 
1 QAPP 

WS#12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X    

2 OPS-14 EZ are established prior to 
conducting operations X    

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference. X    

4 OPS-14 UXO technicians adequately cover 
sweep lanes and overlap as 
prescribed by the reference. X    

5 QAPP 
WS#12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items   X  

6 OPS-14 MEC and MPPEH inspected and 
managed for final disposition in 
accordance with the references.   X  

7 QAPP 
WS#12 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid.   X  

 

FINDINGS 
Item Comments 

1,4 All Team Members process through ATS and pre-sweep entry road 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63/TO:259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:  1 & 2 Location:   27th Ave Site Remediation Date:  30Dec2017 

Team Leader:  Kevin Harkless 

Personnel Present:   Jeff Garrett, Mike Felker, John Cliffford, , Matt Harkless      

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 
1 QAPP 

WS#12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X    

2 OPS-14 EZ are established prior to 
conducting operations X    

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference. X    

4 OPS-14 UXO technicians adequately cover 
sweep lanes and overlap as 
prescribed by the reference. X    

5 QAPP 
WS#12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items   X  

6 OPS-14 MEC and MPPEH inspected and 
managed for final disposition in 
accordance with the references.   X  

7 QAPP 
WS#12 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid.   X  

 

FINDINGS 
Item Comments 

1,4 All Team Members process through ATS and pre-sweep entry road 
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Rev. 2:  April 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63/TO:259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team:  1 Location:  27th Ave Remediation Site Date:  02 Jan 

2018 

Team Leader:  Kevin Harkless 

Personnel Present:   Team 1 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-21 Have all Vegetation Removal and 
Surface Clearance Team Members 
read this SOP? X    

3 OPS-21 Are all Vegetation Removal Team 
Members trained and qualified to 
operate removal equipment? X    

4 OPS-21 Is the PPE serviceable and 
properly worn by all team 
members? X    

5 OPS-21 Did team maintain 6-in of ground 
clearance during vegetation 
cutting operations. X    

6 OPS-21 Are team members remaining 10-ft 
away from operating handheld 
powered cutting tools? X    

7 OPS-21 Were all MPPEH items marked 
with the correct marking device 
(e.g., a red pin flag, stake, 
surveyors tape)? 

  X  
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Item Comments 

5,6 All operators peformedr IAW SOP and safety rules  
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USA Environmental, Inc. 
 

065 USA Form Page 1 of 2 
Rev. 2:  April 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63/TO:259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team:  1 Location:  27th Ave Remediation Site Date:  04 Jan 

2018 

Team Leader:  Kevin Harkless 

Personnel Present:   J.D. Garrett, J.C. Garrett, M. Harkless, J. Clifford, J. Clements 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-21 Have all Vegetation Removal and 
Surface Clearance Team Members 
read this SOP? X    

3 OPS-21 Are all Vegetation Removal Team 
Members trained and qualified to 
operate removal equipment? X    

4 OPS-21 Is the PPE serviceable and 
properly worn by all team 
members? X    

5 OPS-21 Did team maintain 6-in of ground 
clearance during vegetation 
cutting operations. X    

6 OPS-21 Are team members remaining 10-ft 
away from operating handheld 
powered cutting tools? X    

7 OPS-21 Were all MPPEH items marked 
with the correct marking device 
(e.g., a red pin flag, stake, 
surveyors tape)? 

  X  
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FINDINGS 
Item Comments 

5,6 All operators peformedr IAW SOP and safety rules  
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USA Environmental, Inc. 
 

065 USA Form Page 1 of 2 
Rev. 2:  April 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63/TO:259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team:  2, 3 Location:  27th Ave Remediation Site Date:  

04 
Jan 
2018 

Team Leader:  Tony Indelicato, Anthony Kraintz 

Personnel Present:   M. Felker, R. Moyer, V. Orozco, S. Taylor, N. Gonzales, B. Fulton, 
R. Morgan, K. Locklear, C. Edwards 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-21 Have all Vegetation Removal and 
Surface Clearance Team Members 
read this SOP? X    

3 OPS-21 Are all Vegetation Removal Team 
Members trained and qualified to 
operate removal equipment? X    

4 OPS-21 Is the PPE serviceable and 
properly worn by all team 
members? X    

5 OPS-21 Did team maintain 6-in of ground 
clearance during vegetation 
cutting operations. X    

6 OPS-21 Are team members remaining 10-ft 
away from operating handheld 
powered cutting tools? X    

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-531



065 USA Form Page 2 of 2 
Rev. A:  July 2014 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 
7 OPS-21 Were all MPPEH items marked 

with the correct marking device 
(e.g., a red pin flag, stake, 
surveyors tape)? 

  X  

 

FINDINGS 
Item Comments 

5,6 All operators peformedr IAW SOP and safety rules  
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USA Environmental, Inc. 
 

065 USA Form Page 1 of 2 
Rev. 2:  April 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63/TO:259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  27th Ave Remediation Site Date:  

05 
Jan 
2018 

Team Leader:  Kevin Harkless, Tony Indelicato, Anthony Kraintz 

Personnel Present:   M. Felker, R. Moyer, V. Orozco, S. Taylor, N. Gonzales, B. Fulton, 
R. Morgan, K. Locklear, C. Edwards, J.D. Garrett, J.C. Garrett, M. Harkless, J. Clifford, 
J. Clements 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-21 Have all Vegetation Removal and 
Surface Clearance Team Members 
read this SOP? X    

3 OPS-21 Are all Vegetation Removal Team 
Members trained and qualified to 
operate removal equipment? X    

4 OPS-21 Is the PPE serviceable and 
properly worn by all team 
members? X    

5 OPS-21 Did team maintain 6-in of ground 
clearance during vegetation 
cutting operations. X    

6 OPS-21 Are team members remaining 10-ft 
away from operating handheld 
powered cutting tools? X    
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  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 
7 OPS-21 Were all MPPEH items marked 

with the correct marking device 
(e.g., a red pin flag, stake, 
surveyors tape)? 

  X  

 

FINDINGS 
Item Comments 

5,6 All operators peformedr IAW SOP and safety rules  
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USA Environmental, Inc. 
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Rev. 2:  April 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63/TO:259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:  1  Location:   27th Ave Site Remediation Date:  05 Jan 

2018 

Team Leader:  Kevin Harkless 

Personnel Present:   J.C. Garrett, J. Clements, J. Cliffford, J.D. Garrett , M. 
Harkless      

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 
1 QAPP 

WS#12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X    

2 OPS-14 EZ are established prior to 
conducting operations X    

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference. X    

4 OPS-14 UXO technicians adequately cover 
sweep lanes and overlap as 
prescribed by the reference. X    

5 QAPP 
WS#12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items   X  

6 OPS-14 MEC and MPPEH inspected and 
managed for final disposition in 
accordance with the references.   X  

7 QAPP 
WS#12 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid.   X  

 

FINDINGS 
Item Comments 

1,4 All Team Members process through ATS and sept grid 
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065 USA Form 
Rev. 2: April 2016 Page 1 of 2 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1 Location:  New River, AZ Date:  05 JAN 2018 

Team Leader:  K. Harkless 

Personnel Present: K. Harkless, J. Clements 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-537



065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 
Conducted By:  Mike S. Shaw                    Reviewed By: SUXOS __________________________  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-538



065 USA Form 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  2 Location:  New River, AZ Date:  08 JAN 2018 

Team Leader:  T. Indelicato 

Personnel Present: T. Indelicato 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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065 USA Form 
Rev. 2: April 2016 Page 1 of 2 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team: 2 Location:  New River, AZ Date:8 Jan 2018 

Team Leader:  Tony Indelicato 

Personnel Present: R. Moyer, V. Orozco, S. Taylor, M. Felker 

 

Phase of Inspection (check):  Preparatory    Initial     Follow-Up  XXX   
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.      X       

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.      X       

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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065 USA Form 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  MEC Avoidance 

TEAM INFORMATION 
Team: 4 (brush crew) Location:  New River, AZ Date:8 Jan 2018 

Team Leader:  Tim Michalak 

Personnel Present: T. Graef, D. Dazley, R. Jones, D. Robinson, I. Collons 

 

Phase of Inspection (check):  Preparatory XXX   Initial XXX    Follow-Up   
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X         

2 

MEC QAPP 
WS # 12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X            

3 
MEC QAPP 
WS # 12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities.  X           

4 
MEC QAPP 
WS # 12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X            

5 

MEC QAPP 
WS # 12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO        X       

6 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO qualified personnel 
have an escort  

X            
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Item Comments 
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065 USA Form 
Rev. 2: April 2016 Page 1 of 2 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 1 and 3 Location:  New River, AZ Date:8 Jan 2018 

Team Leader:  Jerry Clements and Anthony Kraintz 

Personnel Present: Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, N. Gonzales, B. Fulton, 
R. Morgan, K. Locklear, C. Edwards 

 

Phase of Inspection (check):  Preparatory    Initial     Follow-Up  XXX   
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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065 USA Form 
Rev. 2: April 2016 Page 1 of 2 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 (brush crew) Location:  New River, AZ Date:8 Jan 2018 

Team Leader:  Tim Michalak 

Personnel Present: T. Graef, D. Dazley, R. Jones, D. Robinson, I. Collons 

 

Phase of Inspection (check):  Preparatory XXX   Initial XXX    Follow-Up   
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  2 Location:  New River, AZ Date:  09 JAN 2018 

Team Leader:  T. Indelicato 

Personnel Present: T. Indelicato 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team: 2 Location:  New River, AZ Date: 9 Jan 2018 

Team Leader:  Tony Indelicato 

Personnel Present: R. Moyer, V. Orozco, S. Taylor, M. Felker 

 

Phase of Inspection (check):  Preparatory    Initial     Follow-Up  XXX   
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.      X       

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.      X       

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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065 USA Form 
Rev. 2: April 2016 Page 1 of 2 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  MEC Avoidance 

TEAM INFORMATION 
Team: 4 (brush crew) Location:  New River, AZ Date: 9 Jan 2018 

Team Leader:  Tim Michalak 

Personnel Present: T. Graef, D. Dazley, R. Jones, D. Robinson, I. Collons 

 

Phase of Inspection (check):  Preparatory   Initial     Follow-Up XXX  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X         

2 

MEC QAPP 
WS # 12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X            

3 
MEC QAPP 
WS # 12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities.  X           

4 
MEC QAPP 
WS # 12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X            

5 

MEC QAPP 
WS # 12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO        X       

6 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO qualified personnel 
have an escort  

X            
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 1, 3, and 4 Location:  New River, AZ Date:9 Jan 2018 

Team Leader:  Jerry Clements, Anthony Kraintz, and Tim Michalak  

Personnel Present: Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, N. Gonzales, B. Fulton, 
R. Morgan, K. Locklear, C. Edwards, T. Graef, D. Dazley, R. Jones, D. Robinson, I. Collons,         
C. Sanders, D. Williams 

 

Phase of Inspection (check):  Preparatory    Initial     Follow-Up  XXX   
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  MEC Avoidance 

TEAM INFORMATION 
Team: 4 (brush crew) Location:  New River, AZ Date: 10 Jan 2018 

Team Leader:  Tim Michalak 

Personnel Present: T. Graef, D. Dazley, R. Jones, D. Robinson, I. Collons 

 

Phase of Inspection (check):  Preparatory   Initial     Follow-Up XXX  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X         

2 

MEC QAPP 
WS # 12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X            

3 
MEC QAPP 
WS # 12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities.  X           

4 
MEC QAPP 
WS # 12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X            

5 

MEC QAPP 
WS # 12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO        X       

6 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO qualified personnel 
have an escort  

X            
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 1, 3, and 4 Location:  New River, AZ Date: 10 Jan 2018 

Team Leader:  Jerry Clements, Anthony Kraintz, and Tim Michalak  

Personnel Present: Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, N. Gonzales, B. Fulton, 
R. Morgan, K. Locklear, C. Edwards, T. Graef, D. Dazley, R. Jones, D. Robinson, I. Collons,         
C. Sanders, D. Williams 

 

Phase of Inspection (check):  Preparatory    Initial     Follow-Up  XXX   
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team: 1, 2, and 3 Location:  New River, AZ Date: 11 Jan 2018 

Team Leader:  Tony Indelicato, J. Clements, A. Kraintz 

Personnel Present: R. Moyer, V. Orozco, S. Taylor, M. Felker, Jeff Garrett, M. Felker, J. 
Clifford, M. Harkless,  N. Gonzales, B. Fulton, R. Morgan, Joel Garrett,  K. Locklear, C. Edwards 

 

Phase of Inspection (check):  Preparatory    Initial     Follow-Up  XXX   
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.      X       

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.      X       

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  MEC Avoidance 

TEAM INFORMATION 
Team: 4 (brush crew) Location:  New River, AZ Date: 11 Jan 2018 

Team Leader:  Tim Michalak 

Personnel Present: T. Graef, D. Dazley, R. Jones, D. Robinson, I. Collons 

 

Phase of Inspection (check):  Preparatory   Initial     Follow-Up XXX  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X         

2 

MEC QAPP 
WS # 12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X            

3 
MEC QAPP 
WS # 12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities.  X           

4 
MEC QAPP 
WS # 12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X            

5 

MEC QAPP 
WS # 12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO        X       

6 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO qualified personnel 
have an escort  

X            
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1 Location:  Camp Van Dorn, MS Date: 11 JAN 2018 

Team Leader:  J. Clements 

Personnel Present:  Jeff Garrett, Matthew Harkless, J. Clifford, Joel Garrett,  
 

 

Phase of Inspection (check):  Preparatory XXX  Initial XXX     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 3 and 4 (brush 
crew) 

Location:  New River, AZ Date: 11 Jan 2018 

Team Leader:  Tim Michalak and A. Kraintz 

Personnel Present: T. Graef, D. Dazley, R. Jones, D. Robinson, I. Collons, N. Gonzales, B. 
Fulton, R. Morgan, K. Locklear 

 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  XXX 
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  

 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-567



065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

 
Conducted By:  Kevin P. Harkless                    Reviewed By: SUXOS _____________________  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-568



065 USA Form 
Rev. 2: April 2016 Page 1 of 2 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 2 Location:  New River, AZ Date:  11 JAN 2018 

Team Leader:  T. Indelicato, J. Clements 

Personnel Present: T. Indelicato, J. Clements 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    
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065 USA Form 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  3 Location:  New River, AZ Date:  11 JAN 2018 

Team Leader:  A. Krantz 

Personnel Present: A. Krantz 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team: 2 and 3 Location:  New River, AZ Date: 12 Jan 2018 

Team Leader:  Tony Indelicato and A. Kraintz 

Personnel Present: R. Moyer, V. Orozco, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. 
Locklear, C. Edwards 

 

Phase of Inspection (check):  Preparatory    Initial     Follow-Up  XXX   
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.      X       

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.      X       

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  MEC Avoidance 

TEAM INFORMATION 
Team: 4 (brush crew) Location:  New River, AZ Date: 12 Jan 2018 

Team Leader:  Tim Michalak 

Personnel Present: T. Graef, D. Williamson, R. Jones, D. Robinson, C. Sanders 

 

Phase of Inspection (check):  Preparatory   Initial     Follow-Up XXX  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X         

2 

MEC QAPP 
WS # 12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X            

3 
MEC QAPP 
WS # 12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities.  X           

4 
MEC QAPP 
WS # 12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X            

5 

MEC QAPP 
WS # 12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO        X       

6 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO qualified personnel 
have an escort  

X            
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MPPEH Management 

TEAM INFORMATION 
Team: 2 Location:  Camp Van Dorn, MS Date: 12 JAN 2018 

Team Leader:  T. Indelicato 

Personnel Present:  M. Felker, R. Moyer, V. Orozco, S. Taylor  
 

 

Phase of Inspection (check):  Preparatory   Initial     Follow-Up XXX 
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 1 and 4 Location:  New River, AZ Date: 12 Jan 2018 

Team Leader:  Jerry Clements and Tim Michalak  

Personnel Present: Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, , T. Graef, R. Jones, D. 
Robinson, C. Sanders, D. Williams 

 

Phase of Inspection (check):  Preparatory    Initial     Follow-Up  XXX   
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  2, 3 Location:  New River, AZ Date:  12 JAN 2018 

Team Leader:  T. Indelicato, A. Krantz 

Personnel Present: T. Indelicato, A. Krantz 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date: 15 Jan 2018 

Team Leader:  Tim Michalak  

Personnel Present: T. Graef, R. Jones, D. Robinson, C. Sanders, D. Williams 

 

Phase of Inspection (check):  Preparatory    Initial     Follow-Up  XXX   
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  15 JAN 2018 

Team Leader:  T. Indelicato, J. Clements, A. Krantz 

Personnel Present: T. Indelicato, J. Clements, A. Krantz 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1, 2 and 3 Location:  New River, AZ Date: 15 Jan 2018 

Team Leader:  J. Clements,Tony Indelicato and A. Kraintz 

Personnel Present: R. Moyer, V. Orozco, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. 
Locklear, C. Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford 

 

Phase of Inspection (check):  Preparatory    Initial     Follow-Up  XXX   
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.      X       

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  MEC Avoidance 

TEAM INFORMATION 
Team: 4 (brush crew) Location:  New River, AZ Date: 15 Jan 2018 

Team Leader:  Tim Michalak 

Personnel Present: T. Graef, D. Williamson, R. Jones, D. Robinson, C. Sanders 

 

Phase of Inspection (check):  Preparatory   Initial     Follow-Up XXX  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X         

2 

MEC QAPP 
WS # 12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X            

3 
MEC QAPP 
WS # 12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities.  X           

4 
MEC QAPP 
WS # 12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X            

5 

MEC QAPP 
WS # 12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO        X       

6 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO qualified personnel 
have an escort  

X            
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date: 16 Jan 2018 

Team Leader:  Tim Michalak  

Personnel Present: T. Graef, R. Jones, D. Robinson, C. Sanders, D. Williams 

 

Phase of Inspection (check):  Preparatory    Initial     Follow-Up  XXX   
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  16 JAN 2018 

Team Leader:  T. Indelicato, J. Clements, A. Krantz 

Personnel Present: T. Indelicato, J. Clements, A. Krantz 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1, 2 and 3 Location:  New River, AZ Date: 16 Jan 2018 

Team Leader:  J. Clements,Tony Indelicato and A. Kraintz 

Personnel Present: R. Moyer, V. Orozco, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. 
Locklear, C. Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford 

 

Phase of Inspection (check):  Preparatory    Initial     Follow-Up  XXX   
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.      X       

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  MEC Avoidance 

TEAM INFORMATION 
Team: 4 (brush crew) Location:  New River, AZ Date: 16 Jan 2018 

Team Leader:  Tim Michalak 

Personnel Present: T. Graef, D. Williamson, R. Jones, D. Robinson, C. Sanders 

 

Phase of Inspection (check):  Preparatory   Initial     Follow-Up XXX  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X         

2 

MEC QAPP 
WS # 12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X            

3 
MEC QAPP 
WS # 12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities.  X           

4 
MEC QAPP 
WS # 12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X            

5 

MEC QAPP 
WS # 12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO        X       

6 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO qualified personnel 
have an escort  

X            
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date: 17 Jan 2018 

Team Leader:  Tim Michalak  

Personnel Present: T. Graef, R. Jones, D. Robinson, C. Sanders, D. Williams 

 

Phase of Inspection (check):  Preparatory    Initial     Follow-Up  XXX   
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  17 JAN 2018 

Team Leader:  T. Indelicato, J. Clements, A. Krantz 

Personnel Present: T. Indelicato, J. Clements, A. Krantz 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1, 2 and 3 Location:  New River, AZ Date: 17 Jan 2018 

Team Leader:  J. Clements,Tony Indelicato and A. Kraintz 

Personnel Present: R. Moyer, V. Orozco, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. 
Locklear, C. Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford 

 

Phase of Inspection (check):  Preparatory    Initial     Follow-Up  XXX   
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.      X       

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  MEC Avoidance 

TEAM INFORMATION 
Team: 4 (brush crew) Location:  New River, AZ Date: 17 Jan 2018 

Team Leader:  Tim Michalak 

Personnel Present: T. Graef, D. Williamson, R. Jones, D. Robinson, C. Sanders 

 

Phase of Inspection (check):  Preparatory   Initial     Follow-Up XXX  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X         

2 

MEC QAPP 
WS # 12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X            

3 
MEC QAPP 
WS # 12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities.  X           

4 
MEC QAPP 
WS # 12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X            

5 

MEC QAPP 
WS # 12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO        X       

6 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO qualified personnel 
have an escort  

X            
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date: 18 Jan 2018 

Team Leader:  Tim Michalak  

Personnel Present: T. Graef, D. Robinson, C. Sanders, D. Williams 

 

Phase of Inspection (check):  Preparatory    Initial     Follow-Up  XXX   
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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065 USA Form 
Rev. 2: April 2016 Page 1 of 1 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  18 JAN 2018 

Team Leader:  T. Indelicato, K. Harkless, A. Krantz 

Personnel Present: T. Indelicato, K. Harkless, A. Krantz 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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065 USA Form 
Rev. 2: April 2016 Page 1 of 2 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1, 2 and 3 Location:  New River, AZ Date: 18 Jan 2018 

Team Leader:  K. Harkless,Tony Indelicato and A. Kraintz 

Personnel Present: R. Moyer, V. Orozco, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. 
Locklear, C. Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements 

 

Phase of Inspection (check):  Preparatory    Initial     Follow-Up  XXX   
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.      X       

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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065 USA Form 
Rev. 2: April 2016 Page 1 of 2 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  MEC Avoidance 

TEAM INFORMATION 
Team: 4 (brush crew) Location:  New River, AZ Date: 18 Jan 2018 

Team Leader:  Tim Michalak 

Personnel Present: T. Graef, D. Williamson, D. Robinson, C. Sanders 

 

Phase of Inspection (check):  Preparatory   Initial     Follow-Up XXX  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X         

2 

MEC QAPP 
WS # 12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X            

3 
MEC QAPP 
WS # 12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities.  X           

4 
MEC QAPP 
WS # 12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X            

5 

MEC QAPP 
WS # 12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO        X       

6 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO qualified personnel 
have an escort  

X            
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065 USA Form 
Rev. 2: April 2016 Page 1 of 2 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date: 19 Jan 2018 

Team Leader:  Tim Michalak  

Personnel Present: T. Graef, D. Robinson, C. Sanders, D. Williams 

 

Phase of Inspection (check):  Preparatory    Initial     Follow-Up  XXX   
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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065 USA Form 
Rev. 2: April 2016 Page 1 of 1 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  19 JAN 2018 

Team Leader:  T. Indelicato, K. Harkless, A. Krantz 

Personnel Present: T. Indelicato, K. Harkless, A. Krantz 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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065 USA Form 
Rev. 2: April 2016 Page 1 of 2 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1, 2 and 3 Location:  New River, AZ Date: 19 Jan 2018 

Team Leader:  K. Harkless,Tony Indelicato and A. Kraintz 

Personnel Present: R. Moyer, V. Orozco, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. 
Locklear, C. Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements 

 

Phase of Inspection (check):  Preparatory    Initial     Follow-Up  XXX   
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.      X       

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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065 USA Form 
Rev. 2: April 2016 Page 1 of 2 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694 

DFW:  MEC Avoidance 

TEAM INFORMATION 
Team: 4 (brush crew) Location:  New River, AZ Date: 19 Jan 2018 

Team Leader:  Tim Michalak 

Personnel Present: T. Graef, D. Williamson, D. Robinson, C. Sanders 

 

Phase of Inspection (check):  Preparatory   Initial     Follow-Up XXX  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X         

2 

MEC QAPP 
WS # 12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X            

3 
MEC QAPP 
WS # 12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities.  X           

4 
MEC QAPP 
WS # 12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X            

5 

MEC QAPP 
WS # 12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO        X       

6 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO qualified personnel 
have an escort  

X            
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Vegetation Removal 1/2 
December 2017 
  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date: 22 Jan 2018 

Team Leader:  Tim Michalak  

Personnel Present: T. Graef,  C. Sanders 

 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2 
December 2017  

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1 & 3  Location:  New River, AZ  Date:  22 Jan 2018 

Team Leader:  K. Harkless, A. Kraintz, T. Fortney 

Personnel Present:   R. Moyer, V. Orozco, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. 
Locklear, C. Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements, M. Felker,  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X    

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 
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GIS Data Management `1/1 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  22 JAN 2018 

Team Leader:   K. Harkless, A. Krantz 

Personnel Present:  K. Harkless, A. Krantz 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1 and 3 Location:  New River, AZ Date: 22 Jan 2018 

Team Leader:  K. Harkless, A. Kraintz 

Personnel Present: R. Moyer, V. Orozco, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. 
Locklear, C. Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements 

 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63;  No. 259694 

DFW:  MEC Avoidance 

TEAM INFORMATION 
Team: 4 (brush crew) Location:  New River, AZ Date: 22 Jan 2018 

Team Leader:  Tim Michalak 

Personnel Present: T. Graef, C. Sanders 

 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X         

2 

MEC QAPP 
WS # 12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X            

3 
MEC QAPP 
WS # 12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities.  X           

4 
MEC QAPP 
WS # 12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X            

5 

MEC QAPP 
WS # 12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO        X       

6 
MEC QAPP 
WS # 12; 
OPS-15 

All non-UXO qualified personnel 
have an escort  

X            
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MEC Avoidance 2/2  
December 2017 

 

FINDINGS 
Item Comments 
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MEC Analog Detect and Removal 1/2  
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;  No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team: 2  Location:  New River, AZ Date: 22 Jan 2018 

Team Leader:  T. Fortney 

Personnel Present: R. Moyer, V. Orozco, S. Taylor, M. Felker 

 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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GIS Data Management 1/1  
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;  No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  2 Location:  New River, AZ Date:  22 JAN 2018 

Team Leader: T Fortney 

Personnel Present: T. Fortney 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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GIS Data Management 1/1  
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  2 Location:  New River, AZ Date:  22 JAN 2018 

Team Leader: T Fortney 

Personnel Present: T. Fortney 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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MEC Analog Detect and Removal 1/2  
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team: 2  Location:  New River, AZ Date: 22 Jan 2018 

Team Leader:  T. Fortney 

Personnel Present: R. Moyer, V. Orozco, S. Taylor, M. Felker 

 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  23 JAN 2018 

Team Leader:  K. Harkless, A. Krantz, T Fortney 

Personnel Present:   R. Moyer, V. Orozco, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. 
Locklear, C. Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements 

 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X    

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

  

            

            

            

            

            

            
 

Conducted By: M Rago UXOQCS  Reviewed By: SUXOS _______________  
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GIS Data Management 1/1  
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  23 JAN 2018 

Team Leader:   K. Harkless, A. Krantz, T. Fortney 

Personnel Present: :   K. Harkless, A. Krantz, T. Fortney 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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GMEC Analog Detect and Removal 1/2  
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1  2 and 3 Location:  New River, AZ Date: 23 Jan 2018 

Team Leader:  K. Harkless, A. Kraintz, T. Fortney 

Personnel Present: R. Moyer, V. Orozco, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. 
Locklear, C. Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements 

 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  23 Jan 2018 

Team Leader:  Tim Michalak 

Personnel Present:   T. Indelicato (Tech II), & (Non-UXO) Josh Batiste, Cedric Sanders, 
Tom Graef 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By: SUXOS 
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date: 23 Jan 2018 

Team Leader:  Tim Michalak  

Personnel Present: Tony Indelicato(Tech II) & (Non-UXO) T. Graef,  C. Sanders, J. Batiste 

 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017  
 

 

FINDINGS 
Item Comments 
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  24 JAN 2018 

Team Leader:   K. Harkless, A. Krantz, T. Fortney 

Personnel Present: :   K. Harkless, A. Krantz, T. Fortney 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1  2 and 3 Location:  New River, AZ Date: 24 Jan 2018 

Team Leader:  K. Harkless, A. Kraintz, T. Fortney 

Personnel Present: R. Moyer, V. Orozco, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. 
Locklear, C. Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements 

 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  24Jan 2018 

Team Leader:  Tim Michalak 

Personnel Present:   T. Indelicato (Tech II), & (Non-UXO) Josh Batiste, Cedric Sanders, 
Tom Graef 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By: SUXOS 
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date: 24 Jan 2018 

Team Leader:  Tim Michalak  

Personnel Present: Tony Indelicato(Tech II) & (Non-UXO) T. Graef,  C. Sanders, J. Batiste 

 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 2, 3 & QC Location:  New River, AZ Date:  24 JAN 2018 

Team Leader:  K. Harkless, A. Krantz, T Fortney, M Rago 

Personnel Present:   R. Moyer, V. Orozco, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. 
Locklear, C. Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements 

E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 

New ATS Established “Buried Horizontal ISO @ 1ft depth and M204 series Grenade Fuze 
is buried Horizontal @ .5 ft depth” IAW FCR.  
  ATS 1 (High Density) ATS 2 (Low Density) 

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By: SUXOS _______________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 2, 3 & QC Location:  New River, AZ Date:  24 JAN 2018 

Team Leader:  K. Harkless, A. Krantz, T Fortney, M Rago 

Personnel Present:   R. Moyer, V. Orozco, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. 
Locklear, C. Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements 

E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 

New ATS Established “Buried Horizontal ISO @ 1ft depth and M204 series Grenade Fuze 
is buried Horizontal @ .5 ft depth” IAW FCR.  
ATS 1 (High Density) ATS 2 (Low Density) 

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By: SUXOS _______________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  25 JAN 2018 

Team Leader:  K. Harkless, A. Krantz,  

Personnel Present:   R. Moyer, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements 

 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried 1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By: SUXOS _______________  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  25 JAN 2018 

Team Leader:   K. Harkless, A. Krantz 

Personnel Present: :   K. Harkless, A. Krantz,  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 

            

            

            

            

            
 

 
Conducted By:  Mike Rago   UXOQCS               Reviewed By: SUXOS _____________________  
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1  & 3 Location:  New River, AZ Date: 25 Jan 2018 

Team Leader:  K. Harkless, A. Kraintz,  

Personnel Present: R. Moyer, V. Orozco, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. 
Locklear, C. Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements 

 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  25 Jan 2018 

Team Leader:  Tim Michalak T. Fortney 

Personnel Present:   T. Indelicato (Tech II), & (Non-UXO) Josh Batiste, Cedric Sanders, 
Tom Graef 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    

 
  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-667



UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By: SUXOS 
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date: 25 Jan 2018 

Team Leader:  Tim Michalak , T. Fortney 

Personnel Present: Tony Indelicato(Tech II) & (Non-UXO) T. Graef,  C. Sanders, J. Batiste 

 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  26 JAN 2018 

Team Leader:   K. Harkless, A. Krantz 

Personnel Present: :   K. Harkless, A. Krantz,  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1  & 3 Location:  New River, AZ Date: 26 Jan 2018 

Team Leader:  K. Harkless, A. Kraintz,  

Personnel Present: R. Moyer, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements 

 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  26 Jan 2018 

Team Leader:  Tim Michalak T. Fortney 

Personnel Present:   T. Indelicato (Tech II), & (Non-UXO) Josh Batiste, Cedric Sanders, 
Tom Graef 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date: 26 Jan 2018 

Team Leader:  Tim Michalak , T. Fortney 

Personnel Present: Tony Indelicato(Tech II) & (Non-UXO) T. Graef,  C. Sanders, J. Batiste 

 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  26 JAN 2018 

Team Leader:  K. Harkless, A. Krantz,  

Personnel Present:   R. Moyer, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements 

 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried 1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By: SUXOS _______________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  1 Feb 2018 

Team Leader:  K. Harkless, A. Krantz,  

Personnel Present:   R. Moyer, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements 

 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  1 Feb 2018 

Team Leader:   K. Harkless, A. Krantz 

Personnel Present: :   K. Harkless, A. Krantz,  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1  & 3 Location:  New River, AZ Date:1 Feb 2018 

Team Leader:  K. Harkless, A. Kraintz,  

Personnel Present: R. Moyer, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements 

 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  1 Feb 2018 

Team Leader:  Tim Michalak T. Fortney 

Personnel Present:   T. Indelicato (Tech II), & (Non-UXO) Josh Batiste, Cedric Sanders, 
Tom Graef 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By:   SUXOS    
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1 , 3 Location:  Camp Van Dorn, MS Date: 1 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Kraintz 

Personnel Present:  R. Moyer, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements  

 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date: 1 Feb 2018 

Team Leader:  Tim Michalak , T. Fortney 

Personnel Present: Tony Indelicato(Tech II) & (Non-UXO) T. Graef,  C. Sanders, J. Batiste 

 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  2 Feb 2018 

Team Leader:  K. Harkless, A. Krantz,  

Personnel Present:   R. Moyer, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements 

 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By: SUXOS _______________  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  2 Feb 2018 

Team Leader:   K. Harkless, A. Krantz 

Personnel Present: :   K. Harkless, A. Krantz,  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1  & 3 Location:  New River, AZ Date:2 Feb 2018 

Team Leader:  K. Harkless, A. Kraintz,  

Personnel Present: R. Moyer, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements 

 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  2 Feb 2018 

Team Leader:  Tim Michalak T. Fortney 

Personnel Present:   T. Indelicato (Tech II), M. Felker (Tech II), & (Non-UXO) Josh 
Batiste, Cedric Sanders, Tom Graef 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By: SUXOS 

 

 

This space is intentionally left blank. 

 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-702



Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1 , 3 Location:  Camp Van Dorn, MS Date: 2 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Kraintz 

Personnel Present:  R. Moyer, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements  

 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date: 2 Feb 2018 

Team Leader:  Tim Michalak , T. Fortney 

Personnel Present: T. Indelicato (Tech II), M. Felker (Tech II), & (Non-UXO) Josh Batiste, 
Cedric Sanders, Tom Graef 
 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  3 Feb 2018 

Team Leader:  K. Harkless, A. Krantz,  

Personnel Present:   R. Moyer, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, M. Felker, T. Delicato, T. Michalak 

 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By: SUXOS _______________  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  3 Feb 2018 

Team Leader:   K. Harkless, A. Krantz 

Personnel Present: :   K. Harkless, A. Krantz,  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1  & 3 Location:  New River, AZ Date:3 Feb 2018 

Team Leader:  K. Harkless, A. Kraintz,  

Personnel Present: R. Moyer, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, M. Felker, T. Delicato, T. Michalak 

 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1 , 3 Location:  Camp Van Dorn, MS Date: 3 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Kraintz 

Personnel Present:  R. Moyer, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, M. Felker, T. Delicato, T. Michalak 

 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  6 Feb 2018 

Team Leader:  K. Harkless, A. Krantz,  

Personnel Present:   R. Moyer, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements 

 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By: SUXOS _______________  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  6 Feb 2018 

Team Leader:   K. Harkless, A. Krantz 

Personnel Present: :   K. Harkless, A. Krantz,  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 

            

            

            

            

            
 

 
Conducted By:  Mike Rago   UXOQCS               Reviewed By: SUXOS _____________________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  LOCATION SURVEYS 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  06 FEB 2018 

Team Leader:  M. Rago 

Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-40 Stakeout points are accurately 
identified on the datalogger.  X    

3 OPS-40 Stakeout point is within GPS 
accuracy metrics (within a tenth in 
East-North value) X    

4 OPS-40 Measure points are adequately 
named in the datalogger for 
reporting purposes. X    

5 OPS-40 Data transferred from logger to 
field computer in accordance with 
the reference.   X  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 
FINDINGS 

Item Comments 

            

            

            

            

            

            

            
Conducted By: Mike Rago  Reviewed By: SUXOS _______________  
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1  & 3 Location:  New River, AZ Date:6 Feb 2018 

Team Leader:  K. Harkless, A. Kraintz,  

Personnel Present: R. Moyer, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements 

 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  6 Feb 2018 

Team Leader:  Tim Michalak T. Fortney 

Personnel Present:   T. Indelicato (Tech II), M. Felker (Tech II), & (Non-UXO) Cedric 
Sanders, Tom Graef 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By: SUXOS 
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1 , 3 Location:  Camp Van Dorn, MS Date: 6 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Kraintz 

Personnel Present:  R. Moyer, S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

  

  
 

Conducted By: Mike Rago UXOQCS                     Reviewed By: SUXOS ___________________  
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date: 6 Feb 2018 

Team Leader:  Tim Michalak , T. Fortney 

Personnel Present: T. Indelicato (Tech II), M. Felker (Tech II), & (Non-UXO) Cedric 
Sanders, Tom Graef 
 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63;/259694 

DFW:  SAMPLE PACKING AND FIELD GUIDANCE 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date: 09 Feb 2018 
Team Leader:  M. Rago 
Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-34 All equipment and materials 
required for sample packing and 
shipping are available. X    

3 OPS-34 Samples labeled correctly prior to 
packing. X    

4 OPS-34 Sample I.D. correctly and 
accurately logged into field 
logbook. X    

5 OPS-34 Chain of custody form match 
content of cooler. X    

6 OPS-34 Chain of custody form is signed 
and placed in zip-loc bag. X    

7 OPS-34 Sample packing is performed IAW 
the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            

 

Conducted By: Mike Rago  Reviewed By: SUXOS _____________________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63;/259694 

DFW:  SOIL SAMPLING FIELD GUIDANCE 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  09 Feb 2018 

Team Leader:  M. Rago 

Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-36 The description of sample 
locations, soil type, and any other 
relevant details are recorded in 
the Field Sampling Logbook. X    

3 OPS-36 Sampling Daily Quality Control 
Report (S DQCR) for each day 
sampling is conducted. X    

4 OPS-36 All applicable information IAW 
with the reference is recorded in 
the Field logbook and reported in 
the S-DQCR X    

5 OPS-36 Sample labels are accurate and 
complete. X    

6 OPS-36 Sample preservation is adequate 
for shipping. X    

7 OPS-36 Sampling methods are conducted 
IAW the reference. X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  9 Feb 2018 

Team Leader:  Kevin Harkless, Nick Gonzales 

Personnel Present:  R. Moyer, S. Taylor, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. 
Locklear, C. Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By: SUXOS _______________  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  9 Feb 2018 

Team Leader:   K. Harkless, N. Gonzales 

Personnel Present: :   K. Harkless, N. Gonzales  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1  & 3 Location:  New River, AZ Date:9 Feb 2018 

Team Leader:  Kevin Harkless, Nick Gonzales 

Personnel Present:  R. Moyer, S. Taylor, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. 
Locklear, C. Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  9 Feb 2018 

Team Leader:  Tim Michalak  

Personnel Present:   C. Bogle, A. Robison & (Non-UXO) Cedric Sanders, Tom Graef 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By: SUXOS 
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1 , 3 Location:  Camp Van Dorn, MS Date: 9 Feb 2018 

Team Leader:  Kevin Harkless, Nick Gonzales 

Personnel Present:  R. Moyer, S. Taylor, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. 
Locklear, C. Edwards, Jeff Garrett, Joel Garrett, M. Harkless, J. Clifford, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date:9 Feb 2018 

Team Leader:  Tim Michalak  

Personnel Present:, C. Bogle, A. Robison & (Non-UXO) Cedric Sanders, Tom Graef 
 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63;/259694 

DFW:  SAMPLE PACKING AND FIELD GUIDANCE 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date: 9 Mar 2018 
Team Leader:  M. Rago M.Janiec 
Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-34 All equipment and materials 
required for sample packing and 
shipping are available. X    

3 OPS-34 Samples labeled correctly prior to 
packing. X    

4 OPS-34 Sample I.D. correctly and 
accurately logged into field 
logbook. X    

5 OPS-34 Chain of custody form match 
content of cooler. X    

6 OPS-34 Chain of custody form is signed 
and placed in zip-loc bag. X    

7 OPS-34 Sample packing is performed IAW 
the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  13 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By: SUXOS _______________  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  13 Feb 2018 

Team Leader:   K. Harkless, A. Krantz 

Personnel Present: :   K. Harkless, A. Krantz  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  LOCATION SURVEYS 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  13 FEB 2018 

Team Leader:  M. Rago 

Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-40 Stakeout points are accurately 
identified on the datalogger.  X    

3 OPS-40 Stakeout point is within GPS 
accuracy metrics (within a tenth in 
East-North value) X    

4 OPS-40 Measure points are adequately 
named in the datalogger for 
reporting purposes. X    

5 OPS-40 Data transferred from logger to 
field computer in accordance with 
the reference.   X  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 
FINDINGS 

Item Comments 

            

            

            

            

            

            

            
Conducted By: Mike Rago  Reviewed By: SUXOS _______________  
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1  & 3 Location:  New River, AZ Date:13 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  13 Feb 2018 

Team Leader:  Tim Michalak, Tim Fortney 

Personnel Present:   C. Bogle, A. Robison & (Non-UXO) Tom Graef 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By: SUXOS 
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1 , 3 Location:  New River, AZ Date: 13 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date:13 Feb 2018 

Team Leader:  Tim Michalak, Tim Fortney 

Personnel Present:, C. Bogle, A. Robison & (Non-UXO) Tom Graef 
 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  14 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements, T. Fortney 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    

 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-761



UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By: SUXOS _______________  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  14 Feb 2018 

Team Leader:   K. Harkless, A. Krantz 

Personnel Present: :   K. Harkless, A. Krantz  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 

            

            

            

            

            
 

 
Conducted By:  Mike Rago   UXOQCS               Reviewed By: SUXOS ______________________  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-763



Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-764



UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  LOCATION SURVEYS 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  14 FEB 2018 

Team Leader:  M. Rago 

Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-40 Stakeout points are accurately 
identified on the datalogger.  X    

3 OPS-40 Stakeout point is within GPS 
accuracy metrics (within a tenth in 
East-North value) X    

4 OPS-40 Measure points are adequately 
named in the datalogger for 
reporting purposes. X    

5 OPS-40 Data transferred from logger to 
field computer in accordance with 
the reference.   X  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 
FINDINGS 

Item Comments 

            

            

            

            

            

            

            
Conducted By: Mike Rago  Reviewed By:    SUXOS   __________  
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1  & 3 Location:  New River, AZ Date:14 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements, T. Fortney  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  14 Feb 2018 

Team Leader:  Tim Michalak 

Personnel Present:   C. Bogle, A. Robison, T. Indelicato, M. Felker & (Non-UXO) Tom 
Graef 
 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    

 
  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-769



UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By: SUXOS 
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1 , 3 Location:  New River, AZ Date: 14 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements, T. Fortney 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

  

  
 

Conducted By: Mike Rago UXOQCS                     Reviewed By: SUXOS ___________________  
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date:14 Feb 2018 

Team Leader:  Tim Michalak 

Personnel Present:, C. Bogle, A. Robison, T. Indelicato, M. Felker & (Non-UXO) Tom 
Graef 
 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

 
Conducted By:  Mike Rago  UXOQCS                  Reviewed By: SUXOS ____________________  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-774



UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  15 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present: R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, J. Clements, 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By: SUXOS _______________  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  15 Feb 2018 

Team Leader:   K. Harkless, A. Krantz 

Personnel Present: :   K. Harkless, A. Krantz  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  LOCATION SURVEYS 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  15 FEB 2018 

Team Leader:  M. Rago 

Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-40 Stakeout points are accurately 
identified on the datalogger.  X    

3 OPS-40 Stakeout point is within GPS 
accuracy metrics (within a tenth in 
East-North value) X    

4 OPS-40 Measure points are adequately 
named in the datalogger for 
reporting purposes. X    

5 OPS-40 Data transferred from logger to 
field computer in accordance with 
the reference.   X  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 
FINDINGS 

Item Comments 

            

            

            

            

            

            

            
Conducted By: Mike Rago  Reviewed By: SUXOS _______________  

This space is intentionally left blank. 

 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-780



MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team: 1 & 3 Location:  New River, AZ Date: 15 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  S. Taylor, N. Gonzales, B. Fulton, R. Morgan, K. Locklear, C. Edwards, 
Jeff Garrett, Joel Garrett, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    

 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-781



MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  15 Feb 2018 

Team Leader:  Tim Michalak 

Personnel Present:   C. Bogle, A. Robison, T. Indelicato & (Non-UXO) Tom Graef 
 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By: SUXOS 
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1 , 3 Location:  New River, AZ Date: 15 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, J. Clements,  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date:15 Feb 2018 

Team Leader:  Tim Michalak 

Personnel Present:, C. Bogle, A. Robison, T. Indelicato& (Non-UXO) Tom Graef 
 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  2 Location:  New River, AZ Date:  15 Feb 2018 

Team Leader:  T. Fortney 

Personnel Present: C. Hatfield, P. Albierco, W. Fortney, S. Dana, B. Berg, J. Heard 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By:  SUXOS     __________  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  2 Location:  New River, AZ Date:  15 Feb 2018 

Team Leader:   T. Fortney 

Personnel Present: T. Fortney 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team: 2 Location:  New River, AZ Date: 15 Feb 2018 

Team Leader:  T. Fortney 

Personnel Present:  C. Hatfield, P. Albierco, W. Fortney, S. Dana, B. Berg, J. Heard 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 2 Location:  New River, AZ Date: 15 Feb 2018 

Team Leader:  T. Fortney 

Personnel Present:  C. Hatfield, P. Albierco, W. Fortney, S. Dana, B. Berg, J. Heard 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  2 Location:  New River, AZ Date:  15 Feb 2018 

Team Leader:  T. Fortney 

Personnel Present: C. Hatfield, P. Albierco, W. Fortney, S. Dana, B. Berg, J. Heard 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team: 2 Location:  New River, AZ Date: 15 Feb 2018 

Team Leader:  T. Fortney 

Personnel Present:  C. Hatfield, P. Albierco, W. Fortney, S. Dana, B. Berg, J. Heard 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

 
Conducted By:  Mike Rago                   Reviewed By: SUXOS _____________________________  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-800



Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 2 Location:  New River, AZ Date: 15 Feb 2018 

Team Leader:  T. Fortney 

Personnel Present:  C. Hatfield, P. Albierco, W. Fortney, S. Dana, B. Berg, J. Heard 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  2 Location:  New River, AZ Date:  15 Feb 2018 

Team Leader:   T. Fortney 

Personnel Present: T. Fortney 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  16 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By:       ____  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  16 Feb 2018 

Team Leader:   K. Harkless, A. Krantz 

Personnel Present: :   K. Harkless, A. Krantz  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  LOCATION SURVEYS 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  16 FEB 2018 

Team Leader:  M. Rago 

Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-40 Stakeout points are accurately 
identified on the datalogger.  X    

3 OPS-40 Stakeout point is within GPS 
accuracy metrics (within a tenth in 
East-North value) X    

4 OPS-40 Measure points are adequately 
named in the datalogger for 
reporting purposes. X    

5 OPS-40 Data transferred from logger to 
field computer in accordance with 
the reference.   X  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 
FINDINGS 

Item Comments 
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1  & 3 Location:  New River, AZ Date:16 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  16 Feb 2018 

Team Leader:  Tim Michalak, Tim Fortney 

Personnel Present:   C. Bogle, A. Robison & (Non-UXO) Tom Graef 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By:  

 

 

This space is intentionally left blank. 
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1 , 3 Location:  New River, AZ Date: 16 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

  

  
 

Conducted By: Mike Rago UXOQCS                     Reviewed By:  ________________  
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date:16 Feb 2018 

Team Leader:  Tim Michalak, Tim Fortney 

Personnel Present:, C. Bogle, A. Robison & (Non-UXO) Tom Graef 
 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

 

Conducted By:  Mike Rago  UXOQCS                  Reviewed By:  ________________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  19 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By: __________  

This space is intentionally left blank. 
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  19 Feb 2018 

Team Leader:   K. Harkless, A. Krantz 

Personnel Present: :   K. Harkless, A. Krantz  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 

            

            

            

            

            
 

Conducted By:  Mike Rago   UXOQCS               Reviewed By:  _________________  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  19 Feb 2018 

Team Leader:   K. Harkless, A. Krantz, T. Fortney 

Personnel Present: :   K. Harkless, A. Krantz, T. Fortney  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 

            

            

            

            

            
 

 
Conducted By:  Mike Rago   UXOQCS               Reviewed By: SUXOS ___________________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  LOCATION SURVEYS 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  19 FEB 2018 

Team Leader:  M. Rago 

Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-40 Stakeout points are accurately 
identified on the datalogger.  X    

3 OPS-40 Stakeout point is within GPS 
accuracy metrics (within a tenth in 
East-North value) X    

4 OPS-40 Measure points are adequately 
named in the datalogger for 
reporting purposes. X    

5 OPS-40 Data transferred from logger to 
field computer in accordance with 
the reference.   X  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 
FINDINGS 

Item Comments 

            

            

            

            

            

            

            

Conducted By: Mike Rago  Reviewed By: __________  

This space is intentionally left blank. 

 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-824



MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1  & 3 Location:  New River, AZ Date:19 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

 

Conducted By:  Mike Rago                   Reviewed By:  _____________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  19 Feb 2018 

Team Leader:  Tim Michalak, Tim Fortney 

Personnel Present:   C. Bogle, A. Robison & (Non-UXO) Tom Graef 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By:  
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1 , 3 Location:  New River, AZ Date: 19 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

  

  
 

Conducted By: Mike Rago UXOQCS                     Reviewed By:  ____  
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1, 2 & 3 Location:  New River, AZ Date: 19 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz, Tim Fortney 

Personnel Present:  R. Moyer, M. Felker, B. Fulton, R. Morgan, K. Locklear, C. Edwards, Jeff 
Garrett, Joel Garrett, J. Clements, C. Hatfield, P. Albierco, W. Fortney, S. Dana, B. Berg, J. 
Heard, M. Harkless, N. Gonzales 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

  

  
 

Conducted By: Mike Rago UXOQCS                     Reviewed By: SUXOS____________________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63;/259694 

DFW:  SAMPLE PACKING AND FIELD GUIDANCE 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date: 19 Feb 2018 
Team Leader:  M. Rago 
Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-34 All equipment and materials 
required for sample packing and 
shipping are available. X    

3 OPS-34 Samples labeled correctly prior to 
packing. X    

4 OPS-34 Sample I.D. correctly and 
accurately logged into field 
logbook. X    

5 OPS-34 Chain of custody form match 
content of cooler. X    

6 OPS-34 Chain of custody form is signed 
and placed in zip-loc bag. X    

7 OPS-34 Sample packing is performed IAW 
the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            

 

Conducted By: Mike Rago  Reviewed By:    SUXOS   ________________  

This space is intentionally left blank. 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63;/259694 

DFW:  SOIL SAMPLING FIELD GUIDANCE 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  19 Feb 2018 

Team Leader:  M. Rago 

Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-36 The description of sample 
locations, soil type, and any other 
relevant details are recorded in 
the Field Sampling Logbook. X    

3 OPS-36 Sampling Daily Quality Control 
Report (S DQCR) for each day 
sampling is conducted. X    

4 OPS-36 All applicable information IAW 
with the reference is recorded in 
the Field logbook and reported in 
the S-DQCR X    

5 OPS-36 Sample labels are accurate and 
complete. X    

6 OPS-36 Sample preservation is adequate 
for shipping. X    

7 OPS-36 Sampling methods are conducted 
IAW the reference. X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            

 

Conducted By: Miker Rago  Reviewed By:   SUXOS    ________________  
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date:19 Feb 2018 

Team Leader:  Tim Michalak, Tim Fortney 

Personnel Present:, C. Bogle, A. Robison & (Non-UXO) Tom Graef 
 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By:  Mike Rago  UXOQCS                  Reviewed By:  _____  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  20 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS          Reviewed By:  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  20 Feb 2018 

Team Leader:   K. Harkless, A. Krantz 

Personnel Present: :   K. Harkless, A. Krantz  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 

            

            

            

            

            
 

Conducted By:  Mike Rago   UXOQCS               Reviewed By:  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  LOCATION SURVEYS 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  20 FEB 2018 

Team Leader:  M. Rago 

Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-40 Stakeout points are accurately 
identified on the datalogger.  X    

3 OPS-40 Stakeout point is within GPS 
accuracy metrics (within a tenth in 
East-North value) X    

4 OPS-40 Measure points are adequately 
named in the datalogger for 
reporting purposes. X    

5 OPS-40 Data transferred from logger to 
field computer in accordance with 
the reference.   X  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 
FINDINGS 

Item Comments 

            

            

            

            

            

            

            
 
 

Conducted By: Mike RagoReviewed by:  
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1  & 3 Location:  New River, AZ Date:20 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

 

Conducted By:  Mike Rago                   Reviewed By:  _________________________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  20 Feb 2018 

Team Leader:  Tim Michalak, Tim Fortney 

Personnel Present:   C. Bogle, A. Robison & (Non-UXO) Tom Graef 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By:  
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1 , 3 Location:  New River, AZ Date: 20 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date:20Feb 2018 

Team Leader:  Tim Michalak, Tim Fortney 

Personnel Present:, C. Bogle, A. Robison & (Non-UXO) Tom Graef 
 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  21 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By: __________  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  21 Feb 2018 

Team Leader:   K. Harkless, A. Krantz 

Personnel Present: :   K. Harkless, A. Krantz  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 

            

            

            

            

            
 

Conducted By:  Mike Rago   UXOQCS               Reviewed By:  _________________  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  21 Feb 2018 

Team Leader:   K. Harkless, A. Krantz, T. Fortney 

Personnel Present: :   K. Harkless, A. Krantz, T. Fortney  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 

            

            

            

            

            
 

 
Conducted By:  Mike Rago   UXOQCS               Reviewed By: SUXOS ____________________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  LOCATION SURVEYS 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  21 FEB 2018 

Team Leader:  M. Rago 

Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-40 Stakeout points are accurately 
identified on the datalogger.  X    

3 OPS-40 Stakeout point is within GPS 
accuracy metrics (within a tenth in 
East-North value) X    

4 OPS-40 Measure points are adequately 
named in the datalogger for 
reporting purposes. X    

5 OPS-40 Data transferred from logger to 
field computer in accordance with 
the reference.   X  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 
FINDINGS 

Item Comments 

            

            

            

            

            

            

            

Conducted By: Mike Rago  Reviewed By:       ____  
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1  & 3 Location:  New River, AZ Date:21 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

 

Conducted By:  Mike Rago                   Reviewed By:  _________________________  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-862



UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  21 Feb 2018 

Team Leader:  Tim Michalak, Tim Fortney 

Personnel Present:   C. Bogle, A. Robison & (Non-UXO) Tom Graef 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By:  
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1 , 3 Location:  New River, AZ Date: 21 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date: 21 Feb 2018 

Team Leader:  Tim Michalak, Tim Fortney 

Personnel Present:, C. Bogle, A. Robison & (Non-UXO) Tom Graef 
 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  22 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz, Tim Fortney 

Personnel Present: R. Moyer, M. Felker, B. Fulton, R. Morgan, K. Locklear, C. Edwards, Jeff 
Garrett, Joel Garrett, J. Clements, C. Hatfield, P. Albierco, W. Fortney, S. Dana, B. Berg, J. Heard, 
M. Harkless, N. Gonzales 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By: SUXOS _______________  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  22 Feb 2018 

Team Leader:   K. Harkless, A. Krantz, T. Fortney 

Personnel Present: :   K. Harkless, A. Krantz, T. Fortney  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  LOCATION SURVEYS 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  22 FEB 2018 

Team Leader:  M. Rago 

Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-40 Stakeout points are accurately 
identified on the datalogger.  X    

3 OPS-40 Stakeout point is within GPS 
accuracy metrics (within a tenth in 
East-North value) X    

4 OPS-40 Measure points are adequately 
named in the datalogger for 
reporting purposes. X    

5 OPS-40 Data transferred from logger to 
field computer in accordance with 
the reference.   X  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 
FINDINGS 

Item Comments 

            

            

            

            

            

            

            
Conducted By: Mike Rago  Reviewed By: SUXOS _______________  
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team: 1, 2  & 3 Location:  New River, AZ Date: 22 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz, Tm Fortney 

Personnel Present:  R. Moyer, M. Felker, B. Fulton, R. Morgan, K. Locklear, C. Edwards, Jeff 
Garrett, Joel Garrett, J. Clements, C. Hatfield, P. Albierco, W. Fortney, S. Dana, B. Berg, J. 
Heard, M. Harkless, N. Gonzales 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  22 Feb 2018 

Team Leader:  Tim Michalak 

Personnel Present:   C. Bogle, A. Robison, T. Indelicato, S. Taylor & (Non-UXO) Tom 
Graef, Cedric Sanders 

 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By: SUXOS 
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1, 2 & 3 Location:  New River, AZ Date: 22 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz, Tim Fortney 

Personnel Present:  R. Moyer, M. Felker, B. Fulton, R. Morgan, K. Locklear, C. Edwards, Jeff 
Garrett, Joel Garrett, J. Clements, C. Hatfield, P. Albierco, W. Fortney, S. Dana, B. Berg, J. 
Heard, M. Harkless, N. Gonzales 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date:22 Feb 2018 

Team Leader:  Tim Michalak 

Personnel Present:, C. Bogle, A. Robison, T. Indelicato, S. Taylor& (Non-UXO) Tom 
Graef, Cedric Sanders 

 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  23 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz, Tim Fortney 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By:       ____  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  13 Feb 2018 

Team Leader: Rob Chex 

Personnel Present: :   K. Harkless, A. Krantz , T Fortney 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  LOCATION SURVEYS 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  23 FEB 2018 

Team Leader:  M. Rago 

Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-40 Stakeout points are accurately 
identified on the datalogger.  X    

3 OPS-40 Stakeout point is within GPS 
accuracy metrics (within a tenth in 
East-North value) X    

4 OPS-40 Measure points are adequately 
named in the datalogger for 
reporting purposes. X    

5 OPS-40 Data transferred from logger to 
field computer in accordance with 
the reference.   X  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 
FINDINGS 

Item Comments 

            

            

            

            

            

            

            

Conducted By: Mike Rago  Reviewed By: __________  
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1  & 3 Location:  New River, AZ Date:23 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz Tim Fortney 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

 

Conducted By:  Mike Rago                   Reviewed By:  _________________________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  23 Feb 2018 

Team Leader:  Tim Michalak,  

Personnel Present:   C. Bogle, A. Robison & (Non-UXO) Tom Graef 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    

 
  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-891



UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By:  
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1, 2, 3 Location:  New River, AZ Date: 23 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz, T Fortney 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements, S. Dana, Brett 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

  

  
 

Conducted By: Mike Rago UXOQCS                     Reviewed By:  ________________  
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date:23 Feb 2018 

Team Leader:  Tim Michalak 

Personnel Present:, C. Bogle, A. Robison & (Non-UXO) Tom Graef 
 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

 

Conducted By:  Mike Rago  UXOQCS                  Reviewed By:  ________________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  26 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz, T Fortney 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements, S Dana, B Dana 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By: __________  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  13 Feb 2018 

Team Leader:   Rob Chex 

Personnel Present: :   K. Harkless, A. Krantz, T Fortney 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 

            

            

            

            

            
 

Conducted By:  Mike Rago   UXOQCS               Reviewed By:  _________________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  LOCATION SURVEYS 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date: 26 FEB 2018 

Team Leader:  M. Rago 

Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-40 Stakeout points are accurately 
identified on the datalogger.  X    

3 OPS-40 Stakeout point is within GPS 
accuracy metrics (within a tenth in 
East-North value) X    

4 OPS-40 Measure points are adequately 
named in the datalogger for 
reporting purposes. X    

5 OPS-40 Data transferred from logger to 
field computer in accordance with 
the reference.   X  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 
FINDINGS 

Item Comments 

            

            

            

            

            

            

            

Conducted By: Mike Rago  Reviewed By: __________  
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1, 2  & 3 Location:  New River, AZ Date:26 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz T Fortney 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

 

Conducted By:  Mike Rago                   Reviewed By:  _________________________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  26 Feb 2018 

Team Leader:  Tim Michalak,  

Personnel Present:   C. Bogle, A. Robison & (Non-UXO) Tom Graef 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By:  
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1, 2, 3 Location:  New River, AZ Date: 26 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz, Tim Fortney 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date:26 Feb 2018 

Team Leader:  Tim Michalak,  

Personnel Present:, C. Bogle, A. Robison & (Non-UXO) Tom Graef 
 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  27 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz, Tim Fortney 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By: __________  

This space is intentionally left blank. 
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 3 Location:  New River, AZ Date:  27 Feb 2018 

Team Leader:   Rob Chex 

Personnel Present: :   K. Harkless, A. Krantz, T Fortney 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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Conducted By:  Mike Rago   UXOQCS               Reviewed By:  _________________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  LOCATION SURVEYS 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  27 FEB 2018 

Team Leader:  M. Rago 

Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-40 Stakeout points are accurately 
identified on the datalogger.  X    

3 OPS-40 Stakeout point is within GPS 
accuracy metrics (within a tenth in 
East-North value) X    

4 OPS-40 Measure points are adequately 
named in the datalogger for 
reporting purposes. X    

5 OPS-40 Data transferred from logger to 
field computer in accordance with 
the reference.   X  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 
FINDINGS 

Item Comments 

            

            

            

            

            

            

            

Conducted By: Mike Rago  Reviewed By: __________  

This space is intentionally left blank. 

 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-916



MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1, 2, & 3 Location:  New River, AZ Date:27 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz, Tim Fortney 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    

 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-917



MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

 

Conducted By:  Mike Rago                   Reviewed By:  _________________________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  27 Feb 2018 

Team Leader:  Tim Michalak 

Personnel Present:   C. Bogle, A. Robison  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By:  
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1,2, 3 Location:  New River, AZ Date: 27 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

  

  
 

Conducted By: Mike Rago UXOQCS                     Reviewed By:  ________________  
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date:27 Feb 2018 

Team Leader:  Tim Michalak 

Personnel Present:, C. Bogle, A. Robison  
 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

 

Conducted By:  Mike Rago  UXOQCS                  Reviewed By:  ________________  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-924



UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  28 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz, Tim Fortney 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By: __________  

This space is intentionally left blank. 
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1,2, 3 Location:  New River, AZ Date:  28 Feb 2018 

Team Leader:   Rob Chex 

Personnel Present: :   K. Harkless, A. Krantz, T. Fortney 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 

            

            

            

            

            
 

Conducted By:  Mike Rago   UXOQCS               Reviewed By:  _________________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  LOCATION SURVEYS 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  28 FEB 2018 

Team Leader:  M. Rago 

Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-40 Stakeout points are accurately 
identified on the datalogger.  X    

3 OPS-40 Stakeout point is within GPS 
accuracy metrics (within a tenth in 
East-North value) X    

4 OPS-40 Measure points are adequately 
named in the datalogger for 
reporting purposes. X    

5 OPS-40 Data transferred from logger to 
field computer in accordance with 
the reference.   X  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 
FINDINGS 

Item Comments 

            

            

            

            

            

            

            

Conducted By: Mike Rago  Reviewed By:  _________  

This space is intentionally left blank. 
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1, 2  & 3 Location:  New River, AZ Date:28 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz, Tim Fortney 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

 

Conducted By:  Mike Rago                   Reviewed By:  _________________________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  28 Feb 2018 

Team Leader:  Tim Michalak 

Personnel Present:   C. Bogle, A. Robison  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    

 
  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-933



UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By:  
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1, 2, 3 Location:  New River, AZ Date: 28 Feb 2018 

Team Leader:  Kevin Harkless, Anthony Krantz, Tim Fortney 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified. X            

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.    X            

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.    X            

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

  

  
 

Conducted By: Mike Rago UXOQCS                     Reviewed By:  ________________  
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date:28 Feb 2018 

Team Leader:  Tim Michalak,  

Personnel Present: Delicato Tony 

 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  1 Mar 2018 

Team Leader:  Kevin Harkless, Anthony Krantz, Tim Fortney 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements, N Gonzales, B Fulton 
S Taylor, S Dana, B Berg, J Heard, C Hatfield 
  
Phase of Inspection (check one):  Preparatory      Initial     Follow-Up  

 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By:  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  1 Mar 2018 

Team Leader:   K. Harkless, A. Krantz, T Fortney 

Personnel Present: :   K. Harkless, A. Krantz T Fortney 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  LOCATION SURVEYS 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  1 Mar 2018 

Team Leader:  M. Rago 

Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-40 Stakeout points are accurately 
identified on the datalogger.  X    

3 OPS-40 Stakeout point is within GPS 
accuracy metrics (within a tenth in 
East-North value) X    

4 OPS-40 Measure points are adequately 
named in the datalogger for 
reporting purposes. X    

5 OPS-40 Data transferred from logger to 
field computer in accordance with 
the reference.   X  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 
FINDINGS 

Item Comments 

            

            

            

            

            

            

            

Conducted By: Mike Rago  Reviewed By:  __  
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1,2, 3 Location:  New River, AZ Date:1 Mar 2018 

Team Leader:  Kevin Harkless, Anthtony Krantz T Fortney 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements, N Gonzales, B Fulton 
S Taylor, S Dana, B Berg, J Heard, C Hatfield 
 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  1 Mar 2018 

Team Leader:  Tim Michalak, Tim Fortney 

Personnel Present:   C. Bogle, A. Robison & (Non-UXO) Tom Graef 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By:  
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1, 2, 3 Location:  New River, AZ Date: 1 Mar 2018 

Team Leader:  Kevin Harkless, Anthony Krantz T Fortney 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements, N Gonzales, B Fulton 
S Taylor, S Dana, B Berg, J Heard, C Hatfield 
 

 Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date: 1 Mar 2018 

Team Leader:  Tim Michalak 

Personnel Present:, C. Bogle, A. Robison & (Non-UXO) Tom Graef 
 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  2 Mar 2018 

Team Leader:  Kevin Harkless, Anthony Krantz, Tim Fortney 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements, N Gonzales, B Fulton 
S Taylor, S Dana, B Berg, J Heard, C Hatfield 
  
Phase of Inspection (check one):  Preparatory      Initial     Follow-Up  

 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By:  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  2 Mar 2018 

Team Leader:   K. Harkless, A. Krantz, T Fortney 

Personnel Present: :   K. Harkless, A. Krantz T Fortney 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 

            

            

            

            

            
 

Conducted By:  Mike Rago   UXOQCS               Reviewed By:  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  LOCATION SURVEYS 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  2 Mar 2018 

Team Leader:  M. Rago 

Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-40 Stakeout points are accurately 
identified on the datalogger.  X    

3 OPS-40 Stakeout point is within GPS 
accuracy metrics (within a tenth in 
East-North value) X    

4 OPS-40 Measure points are adequately 
named in the datalogger for 
reporting purposes. X    

5 OPS-40 Data transferred from logger to 
field computer in accordance with 
the reference.   X  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 
FINDINGS 

Item Comments 

            

            

            

            

            

            

            

Conducted By: Mike Rago  Reviewed By:  __  
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1,2, 3 Location:  New River, AZ Date:2 Mar 2018 

Team Leader:  Kevin Harkless, Anthtony Krantz T Fortney 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements, N Gonzales, B Fulton 
S Taylor, S Dana, B Berg, J Heard, C Hatfield 
 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            

Conducted By:  Mike Rago                   Reviewed By:  __________________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  2 Mar 2018 

Team Leader:  Tim Michalak, Tim Fortney 

Personnel Present:   C. Bogle, A. Robison & (Non-UXO) Tom Graef 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago, UXOQCS Reviewed By:  
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1, 2, 3 Location:  New River, AZ Date: 2 Mar 2018 

Team Leader:  Kevin Harkless, Anthony Krantz T Fortney 

Personnel Present:  R. Moyer, M. Felker, T. Indelicato, B. Fulton, R. Morgan, K. Locklear, C. 
Edwards, Jeff Garrett, Joel Garrett, M. Harkless,  W. Fortney, J. Clements, N Gonzales, B Fulton 
S Taylor, S Dana, B Berg, J Heard, C Hatfield 
 

 Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    

 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-965



065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date: 2 Mar 2018 

Team Leader:  Tim Michalak 

Personnel Present:, C. Bogle, A. Robison & (Non-UXO) Tom Graef 
 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  5 Mar 2018 

Team Leader:  K Harkless, A Krantz, T Fortney 

Personnel Present:  :  R. Moyer, M. Felker, B. Fulton, R. Morgan, K. Locklear, C. Edwards, Jeff 
Garrett, Joel Garrett, M. Harkless,  W. Fortney,  B Fulton 
 S Dana, B Berg,  C Hatfield 
  
Phase of Inspection (check one):  Preparatory      Initial     Follow-Up  

 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By:  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  5 Mar 2018 

Team Leader:   K. Harkless, A. Krantz, T Fortney 

Personnel Present: :   K. Harkless, A. Krantz T Fortney 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  LOCATION SURVEYS 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  5 Mar 2018 

Team Leader:  M. Rago 

Personnel Present:   E. Sargenti 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-40 Stakeout points are accurately 
identified on the datalogger.  X    

3 OPS-40 Stakeout point is within GPS 
accuracy metrics (within a tenth in 
East-North value) X    

4 OPS-40 Measure points are adequately 
named in the datalogger for 
reporting purposes. X    

5 OPS-40 Data transferred from logger to 
field computer in accordance with 
the reference.   X  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 
FINDINGS 

Item Comments 

            

            

            

            

            

            

            

Conducted By: Mike Rago  Reviewed By:  __  
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1,2, 3 Location:  New River, AZ Date:5 Mar 2018 

Team Leader: K Harkless, A Krantz T Fortney 

Personnel Present:  :  R. Moyer, M. Felker, B. Fulton, R. Morgan, K. Locklear, C. Edwards, Jeff 
Garrett, Joel Garrett, M. Harkless,  W. Fortney,  B Fulton 
 S Dana, B Berg,  C Hatfield  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            

Conducted By:  Mike Rago                   Reviewed By:  __________________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 1/2 
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC AVOIDANCE 

TEAM INFORMATION 
Team:  4 Location:  New River, AZ Date:  5 Mar 2018 

Team Leader:  Tim Michalak 

Personnel Present:   C. Bogle, A. Robison  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 MEC QAPP 

WS#12; 
OPS-15 

All non-UXO personnel requiring 
access to possible MEC 
contaminated area received MEC 
avoidance safety brief. X    

2 MEC QAPP 
WS#12; 
OPS-15 

MEC avoidance performed by UXO 
personnel during installation of IVS, 
BSI placement and Escort Duties 
using visual and analog instrument 
implementation. X    

3 MEC QAPP 
WS#12; 
OPS-15 

The analog instrument checked out 
for proper functioning and operator 
capabilities. X    

4 MEC QAPP 
WS#12; 
OPS-15 

UXOQCS or designee checked 
instrument operator for interfering 
metallic objects by scanning with 
instrument. X    

5 MEC QAPP 
WS#12; 
OPS-15 

When MEC was encountered during 
MEC avoidance activities, the UXO 
technician marked the item, recorded 
the location, advised personnel, and 
notified SUXOS and UXOSO. X    

6 MEC QAPP 
WS#12; 
OPS-15 

All non-UXO qualified personnel have 
an escort. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 

 

MEC Avoidance 2/2 
December 2017 

FINDINGS 
Item Comments 
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1, 2, 3 Location:  New River, AZ Date: 5 Mar 2018 

Team Leader:  Kevin Harkless, Anthony Krantz T Fortney 

Personnel Present:  R. Moyer, M. Felker, B. Fulton, R. Morgan, K. Locklear, C. Edwards, Jeff 
Garrett, Joel Garrett, M. Harkless,  W. Fortney,  B Fulton 
 S Dana, B Berg,  C Hatfield 
 

 Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 
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Vegetation Removal 1/2  
December 2017  
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694 

DFW:  Vegetation Removal 

TEAM INFORMATION 
Team: 4 Location:  New River, AZ Date: 5 Mar 2018 

Team Leader:  Tim Michalak 

Personnel Present:, C. Bogle, A. Robison  
 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 

UFP-QAPP 
WS # 12 

All personnel required for the work 
activities have been identified, are 
available, and meet the requirements 
and qualifications for the positions or 
waivers from the government 
representative have been obtained. X         

2 
OPS-21 Have all Vegetation Removal and 

Surface Clearance Team Members 
read this SOP? X            

3 
OPS-21 Are all Vegetation Removal Team 

Members trained and qualified to 
operate removal equipment?  X           

4 OPS-21 Is the PPE serviceable ad properly 
worn by all team members? X            

5 
OPS-21 Did team members maintain 6-in I 

ground clearance during vegetation 
cutting operations?   X            

6 
OPS-21 All non-UXO qualified personnel 

have an escort  X            

7 
OPS-21 Were all MPPEH items marked with 

the correct marking device (e.g. a 
red pin flag, stake, surveyors tape)?   X  
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Vegetation Removal 2/2  
December 2017 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  6 Mar 2018 

Team Leader:  K Harkless, A Krantz, T Fortney 

Personnel Present:  :  R. Moyer, M. Felker, B. Fulton, R. Morgan, K. Locklear, C. Edwards, Jeff 
Garrett, Joel Garrett, M. Harkless,  W. Fortney,  B Fulton 
 S Dana, B Berg,  C Hatfield 
  
Phase of Inspection (check one):  Preparatory      Initial     Follow-Up  

 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By:  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 2, 3 Location:  New River, AZ Date:  6 Mar 2018 

Team Leader:   K. Harkless, A. Krantz, T Fortney 

Personnel Present: :   K. Harkless, A. Krantz T Fortney 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 

            

            

            

            

            
 

Conducted By:  Mike Rago   UXOQCS               Reviewed By:  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  LOCATION SURVEYS 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  6 Mar 2018 

Team Leader:  M. Rago 

Personnel Present:   E. Sargenti 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-40 Stakeout points are accurately 
identified on the datalogger.  X    

3 OPS-40 Stakeout point is within GPS 
accuracy metrics (within a tenth in 
East-North value) X    

4 OPS-40 Measure points are adequately 
named in the datalogger for 
reporting purposes. X    

5 OPS-40 Data transferred from logger to 
field computer in accordance with 
the reference.   X  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 
FINDINGS 

Item Comments 

            

            

            

            

            

            

            

Conducted By: Mike Rago  Reviewed By:  __  
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1,2, 3 Location:  New River, AZ Date:6 Mar 2018 

Team Leader: K Harkless, A Krantz T Fortney 

Personnel Present:  :  R. Moyer, M. Felker, B. Fulton, R. Morgan, K. Locklear, C. Edwards, Jeff 
Garrett, Joel Garrett, M. Harkless,  W. Fortney,  B Fulton 
 S Dana, B Berg,  C Hatfield  

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            

Conducted By:  Mike Rago                   Reviewed By:  __________________  
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1, 2, 3 Location:  New River, AZ Date: 6 Mar 2018 

Team Leader:  Kevin Harkless, Anthony Krantz T Fortney 

Personnel Present:  R. Moyer, M. Felker, B. Fulton, R. Morgan, K. Locklear, C. Edwards, Jeff 
Garrett, Joel Garrett, M. Harkless,  W. Fortney,  B Fulton 
 S Dana, B Berg,  C Hatfield 
 

 Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

  

  
 

Conducted By: Mike Rago UXOQCS                     Reviewed By:  _________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 2 Location:  New River, AZ Date:  7 Mar 2018 

Team Leader:  K Harkless, A Krantz 

Personnel Present:  :  R. Moyer, M. Felker, B. Fulton, R. Morgan, C. Edwards, Jeff Garrett, Joel 
Garrett, M. Harkless, B Fulton, S Dana, B Berg, C Hatfield 
  

Phase of Inspection (check one):  Preparatory      Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By:  
This space is intentionally left blank. 
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 2 Location:  New River, AZ Date:  7 Mar 2018 

Team Leader:   K. Harkless, A. Krantz 

Personnel Present: :   K. Harkless, A. Krantz 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 

            

            

            

            

            
 

Conducted By:  Mike Rago   UXOQCS               Reviewed By:  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  LOCATION SURVEYS 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  7 Mar 2018 

Team Leader:  M. Rago 

Personnel Present:  M. Rago 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-40 Stakeout points are accurately 
identified on the datalogger.  X    

3 OPS-40 Stakeout point is within GPS 
accuracy metrics (within a tenth in 
East-North value) X    

4 OPS-40 Measure points are adequately 
named in the datalogger for 
reporting purposes. X    

5 OPS-40 Data transferred from logger to 
field computer in accordance with 
the reference.   X  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 
FINDINGS 

Item Comments 

            

            

            

            

            

            

            

Conducted By: Mike Rago  Reviewed By:  __  
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1,2 Location:  New River, AZ Date:7 Mar 2018 

Team Leader: K Harkless, A Krantz  

Personnel Present:  :  R. Moyer, M. Felker, B. Fulton, R. Morgan, C. Edwards, Jeff Garrett, Joel 
Garrett, M. Harkless, B Fulton S Dana, B Berg, C Hatfield 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            

Conducted By:  Mike Rago                   Reviewed By:  __________________  
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1, 2 Location:  New River, AZ Date: 7 Mar 2018 

Team Leader:  Kevin Harkless, Anthony Krantz  

Personnel Present:  R. Moyer, M. Felker, B. Fulton, R. Morgan, C. Edwards, Jeff Garrett, Joel 
Garrett, M. Harkless, B Fulton S Dana, B Berg, C Hatfield 

 Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 2 Location:  New River, AZ Date:  8 Mar 2018 

Team Leader:  K Harkless, A Krantz,  

Personnel Present:  :  R. Moyer, M. Felker, B. Fulton, R. Morgan, C. Edwards, Jeff Garrett, Joel 
Garrett, M. Harkless, B Fulton S Dana, B Berg, C Hatfield 
  

Phase of Inspection (check one):  Preparatory      Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By:  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 2 Location:  New River, AZ Date:  8 Mar 2018 

Team Leader:   K. Harkless, A. Krantz,  

Personnel Present: :   K. Harkless, A. Krantz  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 

            

            

            

            

            
 

Conducted By:  Mike Rago   UXOQCS               Reviewed By:  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  LOCATION SURVEYS 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  8 Mar 2018 

Team Leader:  M. Rago 

Personnel Present:   E. Sargenti 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-40 Stakeout points are accurately 
identified on the datalogger.  X    

3 OPS-40 Stakeout point is within GPS 
accuracy metrics (within a tenth in 
East-North value) X    

4 OPS-40 Measure points are adequately 
named in the datalogger for 
reporting purposes. X    

5 OPS-40 Data transferred from logger to 
field computer in accordance with 
the reference.   X  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 
FINDINGS 

Item Comments 

            

            

            

            

            

            

            

Conducted By: Mike Rago  Reviewed By:  __  
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1,2 Location:  New River, AZ Date:8 Mar 2018 

Team Leader: K Harkless, A Krantz  

Personnel Present:  :  :  R. Moyer, M. Felker, B. Fulton, R. Morgan, C. Edwards, Jeff Garrett, 
Joel Garrett, M. Harkless, B Fulton S Dana, B Berg, C Hatfield 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1, 2 Location:  New River, AZ Date: 8 Mar 2018 

Team Leader:  Kevin Harkless, Anthony Krantz  

Personnel Present:  :  R. Moyer, M. Felker, B. Fulton, R. Morgan, C. Edwards, Jeff Garrett, Joel 
Garrett, M. Harkless, B Fulton S Dana, B Berg, C Hatfield 
 

 Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

  

  
 

Conducted By: Mike Rago UXOQCS                     Reviewed By:  _________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 2 Location:  New River, AZ Date:  9 Mar 2018 

Team Leader:  K Harkless, A Krantz 

Personnel Present:  :  R. Moyer, M. Felker, B. Fulton, R. Morgan, C. Edwards, Jeff Garrett, Joel 
Garrett, M. Harkless, B Fulton S Dana, B Berg, C Hatfield 
  

Phase of Inspection (check one):  Preparatory      Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By:  
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GIS Data Management 1/1 
December 2017 
 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO: No. ADEQ14-073582.63; No. 259694 

DFW:  GIS Data Management 

TEAM INFORMATION 
Team:  1, 2 Location:  New River, AZ Date:  9 Mar 2018 

Team Leader:   K. Harkless, A. Krantz 

Personnel Present: :   K. Harkless, A. Krantz 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 
WS#12; 

OPS-41 

Data collection forms uploaded to 
each Panasonic Toughpad that will 
be used for field data collection X    

2 MEC QAPP 
WS#12; 
OPS-41 

Field team personnel connect the 
GPS Toughpad; the latitude and 
longitude controls in the applicable 
forms are functional. X    

3 MEC QAPP 
WS#12; 
OPS-41 

Field Team personnel consistently 
and accurately log data. 

X    

4 MEC QAPP 
WS#12; 
OPS-41 

Data is consistently and accurately 
retrieved from the tablets, stored on 
site, and sent to the main office data 
manager. X    

 
 

FINDINGS 
Item Comments 

            

            

            

            

            
 

Conducted By:  Mike Rago   UXOQCS               Reviewed By:  
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065 USA Form 
Rev. 2: April 2016 Page 1 of 2 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  / No. ADEQ14-073582.63; No. 259694 
DFW:  Heavy Equipment Operations 

 TEAM INFORMATION 
Team:  Heavy-1 Location:    New River, AZ Date:9 Mar 2018 

Team Leader:  SUXOS R. Chex 

Personnel Present:   Jeff Garrett, Sue Dana, Brett Berg 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 

WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-12 Daily inspection of backhoe is 
conducted. X    

3 OPS-12 Clearance around backhoe is 
continuously maintained; ground 
guides with backhoe are being 
utilized. Establish safe work zone 
around backhoe operation X    

4 OPS-12 Site control measures will are 
implemented (fencing, barricades, 
signage, road closures) X    

5 OPS-12 Site personnel are not permitted 
to ride in or on backhoe as 
passengers. X    

6 OPS-12 Operator does not exceeded the 
load limits of the equipment in 
use. X    

7 OPS-12 Correct PPE is being worn on and 
around equipment as necessary. X    
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FINDINGS 
Item Comments 
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 1/2 
August 2016 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  LOCATION SURVEYS 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date:  9 Mar 2018 

Team Leader:  M. Rago 

Personnel Present: M. Rago 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-40 Stakeout points are accurately 
identified on the datalogger.  X    

3 OPS-40 Stakeout point is within GPS 
accuracy metrics (within a tenth in 
East-North value) X    

4 OPS-40 Measure points are adequately 
named in the datalogger for 
reporting purposes. X    

5 OPS-40 Data transferred from logger to 
field computer in accordance with 
the reference.   X  

 
  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-1019



UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

OPS-36: Soil Sampling Field Guidance 2/2 
August 2016 

 
FINDINGS 

Item Comments 

            

            

            

            

            

            

            

Conducted By: Mike Rago  Reviewed By:  __  
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1,2 Location:  New River, AZ Date:9 Mar 2018 

Team Leader: K Harkless, A Krantz  

Personnel Present:  :  :  R. Moyer, M. Felker, B. Fulton, R. Morgan, C. Edwards, Jeff Garrett, 
Joel Garrett, M. Harkless, B Fulton S Dana, B Berg, C Hatfield 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            

Conducted By:  Mike Rago                   Reviewed By:  __________________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

MEC Management and Disposal 1/2 
October 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC MANAGEMENT AND DISPOSAL 

TEAM INFORMATION 
Team:  1 Location:  New River, AZ Date:  

 9 Mar 2018 

Team Leader:  K. Harkless 

Personnel Present:    Jeff Garrett, Joel Garrett, M. Harkless,  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 OPS-3 All MEC Management and Disposal 

Team Members have read and 
verbally acknowledged 
understanding of their assigned 
tasks. 

X 
    

2 MEC QAPP 
WS#12; 
OPS-3 

Demolition Team Leader (DTL) 
reconciles delivery documents with 
explosives ordered and received. X    

3 MEC QAPP 
WS#12; 
OPS-3 

DTL and UXOQCS reconcile entries 
on Explosives Disposal Log through 
physical count; Quantity of explosives 
used correctly entered X    

4 OPS-3 The SUXOS and UXOSO assessed 
all MEC and agreed that the risk 
associated with movement is 
acceptable. X    

5 OPS-3 The Demolitions Supervisor 
conducted and documented the 
demolitions briefing. X    

6 OPS-3 The appropriate EZ was established 
and enforced during the demolition 
event. X    

7 OPS-3 The demolition sequence observed 
and donor charges were properly 
prepared. X    

8 MEC QAPP 
WS#12; 
OPS-3 

DTL or UXOQCS record all unused, 
returned or transferred items on 
Explosives Disposal Log. X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

MEC Management and Disposal 2/2 
October 2017 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago UXOQCS  Reviewed By:  
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1, 2 Location:  New River, AZ Date: 9 Mar 2018 

Team Leader:  Kevin Harkless, Anthony Krantz  

Personnel Present:  R. Moyer, M. Felker, B. Fulton, R. Morgan, C. Edwards, Jeff Garrett, Joel 
Garrett, M. Harkless, B Fulton S Dana, B Berg, C Hatfield 

 Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

  

  
 

Conducted By: Mike Rago UXOQCS                     Reviewed By:  _________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63;/259694 

DFW:  SAMPLE PACKING AND FIELD GUIDANCE 

TEAM INFORMATION 
Team:  QC Location:  New River, AZ Date: 9 Mar 2018 
Team Leader:  M. Rago M.Janiec 
Personnel Present:   E. Sargenti, D. Miller 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-34 All equipment and materials 
required for sample packing and 
shipping are available. X    

3 OPS-34 Samples labeled correctly prior to 
packing. X    

4 OPS-34 Sample I.D. correctly and 
accurately logged into field 
logbook. X    

5 OPS-34 Chain of custody form match 
content of cooler. X    

6 OPS-34 Chain of custody form is signed 
and placed in zip-loc bag. X    

7 OPS-34 Sample packing is performed IAW 
the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            

 

Conducted By: Mike Rago  Reviewed By:       _______________________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 2 Location:  New River, AZ Date:  12 Mar 2018 

Team Leader:  K Harkless, A Krantz 

Personnel Present:  :  R. Moyer, M. Felker, B. Fulton, R. Morgan, C. Edwards, Jeff Garrett, Joel 
Garrett, M. Harkless, B Fulton S Dana, B Berg, C Hatfield 
  

Phase of Inspection (check one):  Preparatory      Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By:  
This space is intentionally left blank. 
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065 USA Form 
Rev. 2: April 2016 Page 1 of 2 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  / No. ADEQ14-073582.63; No. 259694 
DFW:  Heavy Equipment Operations 

 TEAM INFORMATION 
Team:  Heavy-1 Location:    New River, AZ Date:12 Mar 2018 

Team Leader:  SUXOS R. Chex 

Personnel Present:   Jeff Garrett, Sue Dana, Brett Berg 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 

WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-12 Daily inspection of backhoe is 
conducted. X    

3 OPS-12 Clearance around backhoe is 
continuously maintained; ground 
guides with backhoe are being 
utilized. Establish safe work zone 
around backhoe operation X    

4 OPS-12 Site control measures will are 
implemented (fencing, barricades, 
signage, road closures) X    

5 OPS-12 Site personnel are not permitted 
to ride in or on backhoe as 
passengers. X    

6 OPS-12 Operator does not exceeded the 
load limits of the equipment in 
use. X    

7 OPS-12 Correct PPE is being worn on and 
around equipment as necessary. X    
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065 USA Form 
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FINDINGS 
Item Comments 
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1,2 Location:  New River, AZ Date:12 Mar 2018 

Team Leader: K Harkless, A Krantz  

Personnel Present:  :  :  R. Moyer, M. Felker, B. Fulton, R. Morgan, C. Edwards, Jeff Garrett, 
Joel Garrett, M. Harkless, B Fulton S Dana, B Berg, C Hatfield 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    

 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-1033



MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            

Conducted By:  Mike Rago                   Reviewed By:  __________________  
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Page 1 of 2 
065 USA Form 
Rev. 2: April 2016 

 
PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1, 2 Location:  New River, AZ Date: 12 Mar 2018 

Team Leader:  Kevin Harkless, Anthony Krantz  

Personnel Present:  R. Moyer, M. Felker, B. Fulton, R. Morgan, C. Edwards, Jeff Garrett, Joel 
Garrett, M. Harkless, B Fulton S Dana, B Berg, C Hatfield 

 Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

  

  
 

Conducted By: Mike Rago UXOQCS                     Reviewed By:  _________  
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1, 2 Location:  New River, AZ Date:  13 Mar 2018 

Team Leader:  K Harkless, A Krantz 

Personnel Present:  :  R. Moyer, M. Felker, B. Fulton, R. Morgan, C. Edwards, Jeff Garrett, Joel 
Garrett, M. Harkless, B Fulton S Dana, B Berg, C Hatfield 
  

Phase of Inspection (check one):  Preparatory      Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By:  
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065 USA Form 
Rev. 2: April 2016 Page 1 of 2 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  / No. ADEQ14-073582.63; No. 259694 
DFW:  Heavy Equipment Operations 

 TEAM INFORMATION 
Team:  Heavy-1 Location:    New River, AZ Date:13 Mar 2018 

Team Leader:  SUXOS R. Chex 

Personnel Present:   Jeff Garrett, Sue Dana, Brett Berg 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 

WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-12 Daily inspection of backhoe is 
conducted. X    

3 OPS-12 Clearance around backhoe is 
continuously maintained; ground 
guides with backhoe are being 
utilized. Establish safe work zone 
around backhoe operation X    

4 OPS-12 Site control measures will are 
implemented (fencing, barricades, 
signage, road closures) X    

5 OPS-12 Site personnel are not permitted 
to ride in or on backhoe as 
passengers. X    

6 OPS-12 Operator does not exceeded the 
load limits of the equipment in 
use. X    

7 OPS-12 Correct PPE is being worn on and 
around equipment as necessary. X    
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MEC Analog Detect and Removal 1/2  
December 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694 

DFW:  MEC Analog Detect, Removal 

TEAM INFORMATION 
Team:1,2 Location:  New River, AZ Date:13 Mar 2018 

Team Leader: K Harkless, A Krantz  

Personnel Present:  :  :  R. Moyer, M. Felker, B. Fulton, R. Morgan, C. Edwards, Jeff Garrett, 
Joel Garrett, M. Harkless, B Fulton S Dana, B Berg, C Hatfield 

Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 
WS # 12; 
OPS-14 

Analog detectors are checked 
against known items at the 
designated equipment check area 
daily. X         

2 OPS-14 EZ are established prior to 
conducting operations. X            

3 OPS-14 Grid overlays are staked accurately 
and as prescribed by the reference.  X           

4 
OPS-14 UXO technicians adequately cover 

sweep lanes and overlap as 
prescribed by the reference. X            

5 
UFP-QAPP 
WS # 12; 
OPS-14 

UXO Team Leader collects and 
documents metallic debris; 
photographs and documents MEC 
items.   X          

6 
OPS-14 MEC MPPEH inspected and 

managed for final disposition in 
accordance with the references.  X           

7 
UFP-QAPP 
WS # 12; 
OPS-14 

UXOQCS or designee performs 
resurvey over 10% of cleared 
transect or grid. X    
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MEC Analog Detect and Removal 2/2  
December 2017 
 

 

FINDINGS 
Item Comments 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1, 2 Location:  New River, AZ Date: 13 Mar 2018 

Team Leader:  Kevin Harkless, Anthony Krantz  

Personnel Present:  R. Moyer, M. Felker, B. Fulton, R. Morgan, C. Edwards, Jeff Garrett, Joel 
Garrett, M. Harkless, B Fulton S Dana, B Berg, C Hatfield 

 Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1 Location:  New River, AZ Date:  14 Mar 2018 

Team Leader:  K Harkless 

Personnel Present:  :  R. Moyer, M. Felker, B. Fulton,  Jeff Garrett,  M. Harkless, S Dana, B Berg, 
  

Phase of Inspection (check one):  Preparatory      Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By:  
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  / No. ADEQ14-073582.63; No. 259694 
DFW:  Heavy Equipment Operations 

 TEAM INFORMATION 
Team:  Heavy-1 Location:    New River, AZ Date:14 Mar 2018 

Team Leader:  SUXOS R. Chex 

Personnel Present:   Jeff Garrett, Sue Dana, Brett Berg 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 

WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-12 Daily inspection of backhoe is 
conducted. X    

3 OPS-12 Clearance around backhoe is 
continuously maintained; ground 
guides with backhoe are being 
utilized. Establish safe work zone 
around backhoe operation X    

4 OPS-12 Site control measures will are 
implemented (fencing, barricades, 
signage, road closures) X    

5 OPS-12 Site personnel are not permitted 
to ride in or on backhoe as 
passengers. X    

6 OPS-12 Operator does not exceeded the 
load limits of the equipment in 
use. X    

7 OPS-12 Correct PPE is being worn on and 
around equipment as necessary. X    

 

 

 

 
 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-1047



065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

 

Conducted By:  Mike Rago  QCS                  Reviewed By:  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-1048



UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

MEC Management and Disposal 1/2 
October 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC MANAGEMENT AND DISPOSAL 

TEAM INFORMATION 
Team:  1 Location:  New River, AZ Date:  

 14 Mar 2018 

Team Leader:  K. Harkless 

Personnel Present:    Jeff Garrett, Joel Garrett, M. Harkless,  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 OPS-3 All MEC Management and Disposal 

Team Members have read and 
verbally acknowledged 
understanding of their assigned 
tasks. 

X 
    

2 MEC QAPP 
WS#12; 
OPS-3 

Demolition Team Leader (DTL) 
reconciles delivery documents with 
explosives ordered and received. X    

3 MEC QAPP 
WS#12; 
OPS-3 

DTL and UXOQCS reconcile entries 
on Explosives Disposal Log through 
physical count; Quantity of explosives 
used correctly entered X    

4 OPS-3 The SUXOS and UXOSO assessed 
all MEC and agreed that the risk 
associated with movement is 
acceptable. X    

5 OPS-3 The Demolitions Supervisor 
conducted and documented the 
demolitions briefing. X    

6 OPS-3 The appropriate EZ was established 
and enforced during the demolition 
event. X    

7 OPS-3 The demolition sequence observed 
and donor charges were properly 
prepared. X    

8 MEC QAPP 
WS#12; 
OPS-3 

DTL or UXOQCS record all unused, 
returned or transferred items on 
Explosives Disposal Log. X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

MEC Management and Disposal 2/2 
October 2017 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

            
 

Conducted By: Mike Rago UXOQCS  Reviewed By:  
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1 Location:  New River, AZ Date: 14 Mar 2018 

Team Leader:  Kevin Harkless,  

Personnel Present:  R. Moyer, M. Felker, Jeff Garrett, M. Harkless, S Dana, B Berg 

 Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 1/2 
December 2017  

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63 / # 259694 

DFW:  ANALOG TEST STRIP BLIND SEEDING 

TEAM INFORMATION 
Team:  1 Location:  New River, AZ Date:  15 Mar 2018 

Team Leader:  K Harkless 

Personnel Present:  :  R. Moyer, M. Felker, B. Fulton,  Jeff Garrett,  M. Harkless, S Dana, B Berg, 
  

Phase of Inspection (check one):  Preparatory      Initial     Follow-Up  
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 

1 UFP-QAPP 
WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-01 The selected area is checked with 
the analog instrument to ensure 
there are no background 
anomalies. X    

3 OPS-01 Small ISO is buried horizontal 
(worst case inclination), at 1.8-ft 
depth (typical maximum depth of 
detection), and an M204 series 
grenade fuze is buried horizontal, 
at 1-ft depth IAW reference Table 1 X   X 

4 OPS-01 The “as built” ATS is documented 
in the Analog Access database 
(Analog_As_Built_Table). X    

5 OPS-01 Each AGM system (operator and 
sensor) are checked each day at 
the ATS. X    

6 OPS-01 A three foot radius around each 
location selected for blind seed 
item burial prior to the initiation of 
any excavation is conducted. X    

7 OPS-01 Frequency of BSI burial is 
conducted IAW the reference. 

X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Analog Test Strip – Blind Seeding 2/2 
December 2017  

FINDINGS 
Item Comments 

3 
New ATS Established “Buried Horizontal ISO BSI @ 1ft depth and M204 series Grenade 
Fuze is buried Horizontal @ .5 ft depth” and a Mini Grenade buried @1ft depth.  IAW FCR.  

            

            

            

            

            

            
 

Conducted By: M Rago  UXOQCS  Reviewed By:  
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  / No. ADEQ14-073582.63; No. 259694 
DFW:  Heavy Equipment Operations 

 TEAM INFORMATION 
Team:  Heavy-1 Location:    New River, AZ Date:15 Mar 2018 

Team Leader:  SUXOS R. Chex 

Personnel Present:   Jeff Garrett, Sue Dana, Brett Berg 

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
UFP-QAPP 

WS#12 

All personnel required for the 
work activities have been 
identified, are available, and meet 
the requirements and 
qualifications for the positions or 
waivers from the government 
representative have been 
obtained. X    

2 OPS-12 Daily inspection of backhoe is 
conducted. X    

3 OPS-12 Clearance around backhoe is 
continuously maintained; ground 
guides with backhoe are being 
utilized. Establish safe work zone 
around backhoe operation X    

4 OPS-12 Site control measures will are 
implemented (fencing, barricades, 
signage, road closures) X    

5 OPS-12 Site personnel are not permitted 
to ride in or on backhoe as 
passengers. X    

6 OPS-12 Operator does not exceeded the 
load limits of the equipment in 
use. X    

7 OPS-12 Correct PPE is being worn on and 
around equipment as necessary. X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

MEC Management and Disposal 1/2 
October 2017 

PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 
CONTRACT/TO:  ADEQ14-073582.63; / 259694 

DFW:  MEC MANAGEMENT AND DISPOSAL 

TEAM INFORMATION 
Team:  1 Location:  New River, AZ Date:  

 15 Mar 2018 

Team Leader:  K. Harkless 

Personnel Present:    Jeff Garrett, Joel Garrett, M. Harkless,  

Phase of Inspection (check one):  Preparatory     Initial     Follow-Up  
 
 

  CHECKLIST 

ITEM REF. INSPECTION POINT YES NO N/A COMMENTS 
1 OPS-3 All MEC Management and Disposal 

Team Members have read and 
verbally acknowledged 
understanding of their assigned 
tasks. 

X 
    

2 MEC QAPP 
WS#12; 
OPS-3 

Demolition Team Leader (DTL) 
reconciles delivery documents with 
explosives ordered and received. X    

3 MEC QAPP 
WS#12; 
OPS-3 

DTL and UXOQCS reconcile entries 
on Explosives Disposal Log through 
physical count; Quantity of explosives 
used correctly entered X    

4 OPS-3 The SUXOS and UXOSO assessed 
all MEC and agreed that the risk 
associated with movement is 
acceptable. X    

5 OPS-3 The Demolitions Supervisor 
conducted and documented the 
demolitions briefing. X    

6 OPS-3 The appropriate EZ was established 
and enforced during the demolition 
event. X    

7 OPS-3 The demolition sequence observed 
and donor charges were properly 
prepared. X    

8 MEC QAPP 
WS#12; 
OPS-3 

DTL or UXOQCS record all unused, 
returned or transferred items on 
Explosives Disposal Log. X    
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UFP-QAPP 
Removal Action, 27th Avenue Remediation Site 

Maricopa County, Arizona 
 

MEC Management and Disposal 2/2 
October 2017 

 

FINDINGS 
Item Comments 
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PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM 

CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694 
DFW:  MEPPEH Management 

TEAM INFORMATION 
Team: 1 Location:  New River, AZ Date: 15 Mar 2018 

Team Leader:  Kevin Harkless,  

Personnel Present:   M. Felker, Jeff Garrett, M. Harkless, S Dana, B Berg 

 Phase of Inspection (check):  Preparatory     Initial     Follow-Up  
 

  CHECKLIST 

Item Ref. Inspection Point Yes No N/A Comments 

1 
MEC QAPP 

WS#12; 
OPS-13 

UXOQCS verifies identification of 
MEC items using review of 
photographs; MEC correctly 
identified.        X       

2 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
MDEH is assigned a unique ID and 
segregated from other materials, and 
accounted for; Chain of Custody 
(CoC) and final disposition 
accounted for on Daily Operations 
Report.         X       

3 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS reconciles entries on 
reports through physical count; 
Quantity and type of MDEH 
encountered is accurate.         X       

4 
MEC QAPP 

WS#12; 
OPS-13 

All recovered MPPEH undergone a 
100% inspection and an independent 
100% re-inspection. X         

5 

MEC QAPP 
WS#12; 
OPS-13 

UXOQCS records all MDEH items 
processed in daily logs; All MDEH 
disposed of by detonation or 
reclassified MDAS X    

6 

MEC QAPP 
WS#12; 
OPS-13 

MDAS is segregated from other 
materials, stored in locked container, 
and accounted for by weight; CoC 
and final disposition accounted for 
on DD Form 1348 1A  X    

 

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-1059



065 USA Form 
Rev. 2: April 2016 Page 2 of 2 

 

FINDINGS 
Item Comments 

            

            

            

            

            

            

  

  
 

Conducted By: Mike Rago UXOQCS                     Reviewed By:  _________  

Purchase Order No. ADEQ14-073582:64, PO0000294136                                                        December 2018 Page F-1060



Site Specific Final Report 
27th Avenue Remediation Site, Maricopa County, Arizona 
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APPENDIX G. LABORATORY ANALYTICAL DATA AND VALIDATION REPORTS 
 

This appendix contains the following Laboratory Analytical Data and Validation Report on this project and 
is available on CD. 

• Data Validation 
• MC DQCRs 
• Tables 
• Test America.  
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Site Specific Final Report 
27th Avenue Remediation Site, Maricopa County, Arizona 

 

Purchase Order No. ADEQ14-073582:64, PO0000294136 Page G-2 
December 2018 

 

This page is intentionally left blank. 
 



Site Specific Final Report 
27th Avenue Remediation Site, Maricopa County, Arizona 

 

Purchase Order No. ADEQ14-073582:64, PO0000294136 Page H-1 
December 2018 

APPENDIX H. FIELD LOGBOOKS 
 

This appendix contains the following Field Logbooks for this project: 

• SUXOS 
• UXOSO 
• Team 1 
• Team 2 
• Team 3 
• Team 4 
• Field Sampling 
• Dust Control – Water Log 
• QA.   
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SUXOS LOGBOOK  
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UXOSO LOGBOOK  
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APPENDIX I. DISPOSAL DOCUMENTATION 
 

This appendix contains Disposal Documentation for this project. 
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APPENDIX J. ASBESTOS CONTAINING MATERIAL REPORT 
 

This appendix contains the ACM Report for this project.  
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APPENDIX K. TECHNICAL PROJECT PLANNING MEETING MINUTES 
 

This appendix contains the Technical Project Planning Meeting Minutes for this project. 
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15 Park Avenue, Gaithersburg, MD  20877               Telephone: 301 548-0382

December 28, 2017  

Ms. Karin Harker  
Project Manager, Federal Projects Unit 
Arizona Department of Environmental Quality (ADEQ) 
1110 W. Washington St. 
Phoenix, AZ 85041 

Reference:   Final 27th Avenue Remediation Site Phase II Removal Action Technical Project 
Planning (TPP) 1 Meeting Summary, December 7, 2017 

Dear Ms. Harker: 

TPP 1 for the 27th Avenue Remediation Site Phase II Removal Action (RA) was held at ADEQ 
offices on December 7, 2017.  The meeting began at 9:00 a.m.  The following individuals 
attended the meeting: 

 Arizona Department of Environmental Quality (ADEQ): Karin Harker, Wayne Miller 

 Arizona Department of Administration (ADOA): Mike Rambole   

 UXO Pro, Inc.: Tom Bourque, Steve Willis 

 USA Environmental, Inc. (USA):  Benjamin Shivar; Rob Rice (by telephone) 

The following paragraphs summarize the meeting discussion. 

1. Following introductions, Mr. Bourque outlined the meeting objectives.   

The purpose of TPP 1 is to review the draft Uniform Federal Policy - Quality Assurance 
Project Plans (UFP-QAPP) and solicit questions and comments from ADEQ and ADOA 
so that the document can be finalized prior to field crews mobilizing to the site.   

2. The following ADEQ comments were discussed: 

a. Worksheet #10, Section 10.2.2.  Mr. Miller recommended a revision of 
language regarding accessible vs. inaccessible acreage to correctly explain 
the acreages that are inaccessible.   

During the TPP Meeting the language was revised to: “The combined area of 
the four contiguous parcels comprises approximately 113 acres of which an 
estimated 11 acres are inaccessible due to steep slopes and cliffs, based 
upon the site visit and surveyor’s installation of hazard warning signs around 
the site perimeter.”

b. Worksheet #10, Sections 10.3.2 and 10.3.3. ADEQ recommended the 
historical reference to their role in the November 2013 explosive incident be 
corrected.  ADEQ did not physically “respond” to the incident as implied in the 
text.   
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It was agreed that by deleting the sentence referenced, the inaccuracies 
would be corrected without changing the meaning or intent of the sections.  
The sections were deleted during the TPP Meeting. 

c. Ms. Harker stated the final UFP-QAPP will be made available to the public, 
either at a local library or on the ADEQ website.  She further stated her 
concern that there is not a considerable level of detail in the UFP-QAPP.  Mr. 
Bourque responded that the Standard Operating Procedures (SOPs) are 
being finalized and will be included with the final UFP-QAPP.  The SOPs 
should provide the detail that Ms. Harker is referring to.  Ms. Harker said that 
ADEQ’s attorney Shilpa Hunter-Patel will also review the draft UFP-QAPP.  
Mr. Bourque mentioned that any changes to the UFP-QAPP that occur after it 
is finalized can be accommodated by inserting slip pages or revisions. 

d. Worksheet #10, Section 10.4. The statement regarding Gavilan Peak 
Estates, LLC future land use should be removed since the potential future 
land use was hearsay.  Mr. Bourque deleted the section from the UFP-QAPP 
during the TPP Meeting. 

e. Worksheet #10, Section 10.5.  Historical documents should be provided in a 
separate appendix.  Mr. Bourque said the appendix can be referenced in the 
report and provided in electronic format. 

f. Mr. Miller provided a general comment regarding punctuation and grammar.  
Mr. Bourque responded that the current version of the UFP-QAPP is a rough 
draft provided for this meeting and the document will be reviewed for 
punctuation and grammar errors prior to submitting the next version. 

g. Worksheet #9.  Ms. Harker requested that a discussion of the previous 
meeting regarding Data Quality Objectives (DQOs) be added to the 
Worksheet. Mr. Bourque responded that a general statement will be added to 
the results of the DQO Meeting into the worksheet. 

h. Worksheet #11, Step 7.  Ms. Harker requested clarification on the anticipated 
amount of Asbestos-Containing Materials (ACM) that may need to be 
disposed. 

i. Mr. Bourque stated that a new DQO for the dry washes may need to be 
developed.  He indicated concern regarding the difficulty of removing 
vegetation from the steep sidewalls of the washes which are areas of concern 
and require investigation/sweeps.  A schonstedt metal detector may be 
required in these areas.  A shonstedt is a magnetometer and will not detect 
non-ferrous metals, making it difficult to surpass the current failure criteria.  
Discussions with the project Geophysicist will take place to determine a way 
ahead.  If it is determined that a DQO is not needed at this time, but during 
the field work, gaps occur in these critical areas, the Field Management Team 
will propose a method to clear those areas and submit a Field Change 
Request (FCR) addressing the new processes.  

j. Worksheet #11, Step 7.  The meeting attendees discussed the number of 
coverage seeds to be used in each grid.  It was determined that 20-25 seeds 
per lot is the correct amount.  The field team must recover all coverage and 
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blind seeds to meet the QC metric. 

k. Mr. Bourque discussed the purpose and methodology of inspecting the paint 
cans and other closed containers on the site.  The cans may contain 
explosive materials, such as PETN paste or lead styphnate.  Mr. Bourque 
explained that each closed container will undergo some form of inspection 
such as x-raying to determine if the content is a solid or liquid and the 
quantity of the containers.  A plan will be determined on how to safely gain 
access to each container as a specific process.  

l. Ms. Harker requested clarification on the sampling and analysis of ash from 
burn areas.  Mr. Shivar indicated that surface soil from immediately beneath 
the ash could be sampled to determine if any compounds had leached from 
the ash.  This led to a discussion about characterizing impacted soil.  Mr. 
Willis reminded the group that ADEQ’s Laura Malone previously stated that 
the project would not include soil sampling to characterize existing 
contamination.  Soil samples should only be collected following detonations 
conducted to dispose of Munitions and Explosives of Concern (MEC) or 
Improvised Explosive Devices (IED) found at the site. This then led to a 
further discussion of the burn material in the magazine and how this material 
would be sampled.  Mr. Shivar stated he would get clarification from the 
project chemist on the ash sampling and analytical methods.  

Follow up from USA Environmental stated the ash material could be sampled 
and USA will update the appropriate worksheets in the draft UFP-QAPP.   

m. Worksheet #12.  Mr. Miller asked how potential Quality Control (QC) issues 
with the GoPro cameras would be addressed.  For example, if one of the 
cameras failed while filming the Analog Geophysical Mapping (AGM) of a 
grid, would the grid need to be re-surveyed?  After a brief discussion, it was 
determined that the issue would be brought to the attention of ADEQ and 
ADOA attorneys to determine if the filming of 100% of the grids is a 
requirement or if there was room for some grids to have been swept and 
cleared of MEC but no digital films were available. 

Mr. Rambole confirmed that if there were equipment failures resulting in the 
loss of digital films that it would not require rework of the grids.   

UXO Pro proposed a 15% threshold metric triggering grid rework. If grid 
filming is unsuccessful in a portion of the grids (due to equipment failures, 
etc.,) and a 15% threshold is reached.  Rework of grids will be required to 
maintain the failure threshold level below 15%.  

n. Worksheet #17.  Mr. Miller questioned the lack of consistency in Sections 
17.1 and 17.1.1 for the listed high-density areas around site structures and 
features.  Mr. Bourque corrected the sections during the meeting. 

o. Mr. Miller requested additional detail describing how the AGM grids will be 
established.  Mr. Bourque stated the information will be included in the SOPs. 

p. Ms. Harker and Mr. Miller expressed concern about how the mining pits and 
shafts will be addressed.  The installation of false floors in the mining shafts 
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was the primary concern.  These false floors or platforms could potentially 
hide MEC or explosives.  As such, a visual inspection may not identify a 
potential hazard.  Mr. Bourque added text during the TPP meeting to the 
satisfaction of meeting attendees to establish types of data that will be 
collected in each of the mining shafts.  The collected data will be used to 
determine if additional information is needed for the mineshafts to be 
determined if they are free of explosive hazards. 

q. ADEQ asked about laboratory certifications.  Mr. Shivar stated that the 
analytical lab would be Department of Defense (DoD) and Arizona 
Department of Health Services (ADHS) certified.  (It should be noted that 
ADHS may not certify all of the proposed analytical methods). 

r. Ms. Harker asked about anticipated quantities of explosives and storage of 
explosive items.  Mr. Bourque stated that, if Material Potentially Presenting an 
Explosive Hazard (MPPEH) are safe to move, then they could be 
consolidated in a grounded and secure container and monitored prior to 
treatment by detonation.  Mr. Bourque also explained that treatment by 
detonation should take place on the work site since the shipping of IEDs and 
MPPEH for offsite treatment may present a packaging and transportation 
problem regarding Department of Transportation (DOT) regulations.  
Therefore, UXO Pro recommends that all detonations take place on the 27th

Avenue property.  Per the UFP-QAPP all detonation activities will be 
coordinated with the Project Delivery Team (PDT) members.   

This led to a discussion of potential impacts due to detonations activities.  Mr. 
Bourque stated that as long as we are finding small munitions such as hand 
grenades the blast radius of the detonations is likely to be relatively small and 
will be contained onsite.  The UFP-QAPP and Explosive Safety Submission 
(ESS) will be revised removing authorization to consolidate detonations.  This 
revision will ensure each detonation is as small as possible.   

Ms. Harker raised the issue of the appropriate time of day to conduct 
detonations.  Mr. Bourque stated that the middle of the day while the local 
schools are in session would be the best time.  Mr. Bourque also 
recommended the large mining excavation site south of the main house as 
the recommended site for the treatment of MPPEH that have been 
determined acceptable to move.  He also said that, engineering controls 
(sandbag mitigation) will be used to reduce or eliminate primary and 
secondary fragments. Additional text will be added to Section 17.2.12 to 
address these issues.  

ADEQ will participate in a community association meeting on December 12, 
2017, at which time ADEQ will ask for the community’s input regarding 
potential detonations.    

3. The discussion then moved to the project schedule.  Mr. Shivar said the Dust Control 
Plan is the highest priority in order to meet the start of the planned field work schedule.  
Ms. Harker indicated she will remain in contact with Maricopa County Air Quality to 
expedite the permit. 
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4. Ian Bingham, ADEQ’s Public Affairs Coordinator, entered the meeting and gave a brief 
overview of ADEQ’s community involvement activities.  Given the short timeframe to 
start field work, he indicated he would attempt to coordinate a public meeting within the 
next week.  

5. The following Action Items were determined: 

a. USA should complete the SOPs and submit them as soon as possible to 
UXO Pro for review and comment. 

b. Issues regarding ACM sampling and disposal need to be resolved. 

c. The UFP-QAPP should be finalized by December 15, 2017. 

d. Mr. Willis will print copies of the UFP-QAPP for distribution to the field team. 

e. ADEQ will complete its review of the draft UFP-QAPP by December 11, 
2017. 

6. The following field work schedule was tentatively established: 

a. December 20, 2017 – the field team including SUXOS will arrive, review 
planning documents, and begin site-specific training and orientation. 

b. UXO Pro personnel (Mr. Bourque and Mr. Matt Levesque) will travel to 
Arizona on December 20, 2017 and arrive at the site on December 21, 2017. 

c. The project team will meet onsite with representatives of the Maricopa 
County Sheriff’s Office (MCSO) and local Fire Department on December 21, 
2017.  

d. The surveyor will set up QC pins on December 21, 2017. 

e. Mr. Bourque will leave the site on December 23 or 24, 2017.  

f. Storage containers and office trailer will arrive onsite on December 27, 2017. 

Please contact me at (480) 316-3373; email: steve@uxopro.com or Thomas Bourque (941)-
224-7170; email: tom@uxopro.com if you have any questions. 

Thank you, 

Steve Willis, RG 

, Inc. 
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Attachment 1. 
Kickoff Meeting Presentation Slides 
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27th Avenue Remediation Site,
Maricopa County, AZ

Presenters: Benjamin Shivar (USA Environmental, Inc.) and 
Thomas Bourque (UXO Pro, Inc.)
TPP Meeting #1
December 07, 2017
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Kickoff Meeting Agenda

Introductions
Review/discuss specific UFP-QAPP worksheets
Review/discuss QASP
Review/discuss ESS
Project Field Schedule

2
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UFP-QAPP Review
Review/discuss comments on UFP-QAPP
Worksheet Review

#10 (CSM)
#11 (DQOs)
#12 (MPCs)
#17 (RA Design and Rationale)
#18 (Environmental Sampling and Methods)

Open Discussion or other Worksheets anyone 
wants to discuss.

3
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QASP Review
Quality Assurance (QA) document
QA performed by UXO Pro
Refer to handout

4
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ESS Review
Refer to handout

5
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Attachment 2. 
Revised Project Schedule
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Field Schedule
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APPENDIX L.  FIELD CHANGE REQUESTS 
 

This appendix contains the Field Change Requests for this project. 
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UXO Pro has requested the ATS-2 design include a grenade body (MD) that was discovered on the 27th 
Avenue work site.  Three targets will then be included in the ATS-2: Expended Grenade Fuze (6 in); 
Small ISO (12 in); Empty Grenade body (12 in).
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From: Karin L. Harker
To: Tom Bourque
Cc: Wayne Miller; Mike A Rambole; Robert Crownover; Jason Wagner; acrandall@usatampa.com; Benjamin Shivar;

chex000@aol.com; Keith Rivera; Matt Levesque; Steve Willis
Subject: RE: FCR-1 Email Attachment
Date: Wednesday, January 24, 2018 5:33:13 PM

Hi Tom,
 
Per discussion this email will act as an attachment to the FCR-1 for the purpose of the following
clarifications:  
 

(1)    An ATS specifically design for the low density area was identified omitted from the UFP-
QAPP during field operation for project design.   

 
(2)    Establish a new ATS for the low density area, designated as ATS-2, such that ISO seeds are

detected at 12 inches and target acquisition (1 inch by 1 inch) fuse detected at 6 inches in
depth. Change is based on targets acquired to date in the high and medium density areas.

 
(3)    Screen low density area using ATS-2 settings (All-metal detector). Change is based on

minimizing metallic false positives. 
 
Thanks!
Karin Harker
ADEQ
602.771.0361
 

From: Tom Bourque [mailto:tom@uxopro.com] 
Sent: Wednesday, January 24, 2018 11:29 AM
To: Karin L. Harker <Harker.Karin@azdeq.gov>
Cc: Wayne Miller <Miller.Wayne@azdeq.gov>; Mike A Rambole <Mike.Rambole@azdoa.gov>;
Robert Crownover <Rcrownover@usatampa.com>; Jason Wagner <jwagner@usatampa.com>;
acrandall@usatampa.com; Benjamin Shivar <bshivar@usatampa.com>; chex000@aol.com; Keith
Rivera <Keith@uxopro.com>; Matt Levesque <matt@uxopro.com>; Steve Willis
<steve@uxopro.com>
Subject: RE: FCR-1
 
Please see my responses to your questions below.  If you have further questions please let me know.
 
Thomas Bourque
President
UXO Pro, Inc.
12435 Natureview Circle
Bradenton, FL  34212
941-224-7170
tom@uxopro.com
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UUSA Environmental, Inc.

076b USA Form Page 1 of 2
Revision 3: November 2017

FIELD CHANGE REQUEST FORM

Date: 2/9/2018 Department: 10 Name: Benjamin Shivar
Change or Revision:
FCR02

Plan/Procedure/SOP Name or #: UFP QAPP and SOP OPS-36

Site Location: 27th Avenue Remediation Site, New River, Arizona

Preliminary Information Soil sample collected in a ziploc bag until bottleware arrives to the site.

Current Document
Check All 

That Apply
Supporting Documentation (List 

document, page, para. etc.)
Submitted 
By (Initials)

Reviewed By 
(Initials)

Change or Revision Due To:

1. Regulatory Update

2. Contract Requirement

3. Equipment Change SOP OPS-36, Section 4.3. UFP 
QAPP WS 19 (footnote #4)

4. Newly Identified

a) Safety Hazard

b) QC Measure

c) Operational Issue

5. Other:

Summary of Change or Revision: (Identify procedural, contractual, equipment, or operator and how this affects 
the current SOP):

The QAPP and SOP OPS-36 are updated to document temporary storage of a soil sample in zip-loc bags 
until bottleware containers arrive from the laboratory. 

In the event containers are not available and a soil sample needs to be collected, the soil sample will be 
placed in zip-loc bags.  Sample preparation (Section 4.2 in SOP OPS-36) still applies until the appropriate 
containers arrive to the site.  This process will not be allowed for soil samples that require volatile organic 
analysis.

Change or Revision Requested: (Identify page, para, figure, table, etc. that is changed or revised)
SOP OPS-36, Section 4.3. UFP QAPP WS 19 (footnote #4)

Requestor (Name):
Benjamin Shivar

Requestor’s Signature (if other than Project Mgr):

Change or Revision: Accepted   Rejected
Reason for Rejection –

Safety/QC Signature:

Corporate: 
Concurrence   Non-Concurrence

Corporate Approval Signature:

USA Project Manager (Name):
Benjamin Shivar

USA Project Manager Signature:

Contract#

FCR -

Benjamin Shivar Digitally signed by Benjamin Shivar 
Date: 2018.02.09 09:00:44 -05'00'

Margaret Zaice
Digitally signed by Margaret Zaice 
DN: cn=Margaret Zaice, o=Project Engineer, ou=USA 
Environmental, Inc., email=mzaice@usatampa.com, c=US 
Date: 2018.02.09 08:33:40 -06'00'

Jason W. Wagner
Digitally signed by Jason W. Wagner 
DN: cn=Jason W. Wagner, o=USA Environmental, Inc., 
ou=Quality Control Manager, 
email=jwagner@usatampa.com, c=US 
Date: 2018.02.09 09:56:46 -05'00'
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UUSA Environmental, Inc.

076b USA Form Page 2 of 2
Revision 3: November 2017

UXOPRO Project Manager (Name): UXOPRO Project Manager Signature:

 

Digitally signed by Thomas 
Bourque 
DN: cn=Thomas Bourque, 
o=UXO Pro, Inc., ou=President, 
email=tom@uxopro.com, c=US 
Date: 2018.02.09 10:23:31 
-05'00'
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APPENDIX M. ROOT CAUSE ANALYSES 

This appendix contains the Root Cause Analyses for this project. 
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PART 1 – General Information 

ROOT CAUSE ANALYSIS 

Date Submitted: 
20 Mar 2018 

Project Name: 
27th AVE Remediation Site 

Submitted To: Contract Number: 
ADEQ14-073582.63 

Prepared By: 
Mike Rago 

TO Number: 
259694 

Title/Position: 
UXOQCS 
PART 2 – Substandard or Failed Finding 
Description of Substandard or Failed Item or Condition: 

Grid SO-05 any MD or related is cause for failure criteria. All anomalies were not adequately resolved. 

Contract/Work Plan/PWS or Project Specific Written Requirement: 
WORKSHEET #12 - MEASUREMENT PERFORMANCE CRITERIA: Surface/Subsurface Removal: Analog 
Anomalies/No failure criteria anomalies remain in lot.  

Test/Inspection/Audit Identifying Substandard or Failed Item or Condition:   
Dense covered Grid/Lot. 
QC Inspection of Completed Grid SO-05 not investigated fully for completeness. 
Item/UOP Size: 

100’ x100’ grid size for SO-05 
Quantity: 

1 
Disposition: 
 Yes Review Rework X Change Reject 

PART 3 – Investigation/Root Cause Determination 
Personnel Responsible for Investigative Process: 
MIKE RAGO, UXOQCS 
Investigative Process Review Items/Sections (Identify Who, What, When, Where, Why, and How as Appropriate): 

The UXOQCS completed investigating Grid SO-05 on 19 Mar 2018, beginning the QC Process of a Completed 
Grid deemed by SUXOS/TM1. This LOT was turned in as subsurface cleared of any MEC/MD or Related & 
with no metallic debris that could exceed 1”x1”.  Team 1, Jeff Garrett (TL), Mike Felker (T2) Sue Dana (T2) 
& Brett Berg (T1), completed the intrusive investigation of SO-05 on 19 Mar 2018  at which the grid was ready 
for the QCS process.  At Approximately 1400hrs on 19 Mar 2018 QCS reported that (3/3) Pin flags was 
completed and the additional 20% required of the entire grid was stopped once an M204 series grenade fuze 
was located on LOT/Grid SO-05.   The fuze was subsurface in an uninvestigated part of the grid; the anomaly 
was not located by members of above.   

Investigative Process Findings: 
During QC process of LOT SO-05 3 of 3 flags were investigated by QCS. 
  With setting for high density grid using the MineLab an un-investigated M204Series Grenade Fuze was 
discovered 2 inches subsurface, in an undisturbed patch of soil. 
 IAW WP,WORKSHEET #12 - MEASUREMENT PERFORMANCE CRITERIA Subsurface Removal: 
Anomalies were not adequately resolved of MD or MD Related (in this Case MDAS, Expended M204 Fuze) 
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APPENDIX N. QUALITY ASSURANCE SURVEILLANCE PLAN 
 

This appendix contains the Quality Assurance Surveillance Plan (QASP) for 27th Avenue Remediation 
Site. 
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QUALITY ASSURANCE SURVEILLANCE 
PLAN (QASP) FOR  

27th AVENUE REMEDIATION SITE  
REMOVAL ACTION (RA) 

Maricopa County, New River, Arizona 
 
 
Prepared for: 

 
State of Arizona Department of Administration 

 

 

 

Prepared  
under the: 

Arizona Department of Environmental Quality  
Purchase Order No. ADEQ14-073582:63 

PO0000259694 
 
 
 
 
 

Final 
 

December 2017 
 

Prepared by: 
UXO Pro, Inc. 

15 Park Avenue 
Gaithersburg, MD.  20877 
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ADEQ Arizona Department of Environmental Quality 
ADOA  Arizona Department of Administration 
AHA Activity Hazard Analysis 
AHERA Asbestos Hazard Emergency Response Act 
APP Accident Prevention Plan 
BSI Blind Seed Item 
CAR Corrective Action Request 
CPR Cardiopulmonary resuscitation  
DA Department of the Army 
DFW Definable Features of Work 
DID Data Item Description 
DOD Department of Defense 
DQCR Daily Quality Control Report 
DQO Data Quality Objective 
ESS Explosive Safety Submission 
FMT Field Management Team 
ft foot, feet 
GIS Geographic Information Systems 
hr Hour 
IAW in accordance with 
ITS Instrument Test Strip 
MC Munitions Constituents 
MD Munitions Debris 
MDAS Material Documented as Safe 
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MEC Munitions and Explosives of Concern 
MPPEH Material Potentially Presenting an Explosive Hazard 
MQO Measurement Quality Objectives 
MSDS Material Safety Data Sheet 
PAM Pamphlet 
PAR Performance Assessment Record 
PM Project Manager 
PO Purchase Order 
PPE Personal Protective Equipment 
QA Quality Assurance 
QASP Quality Assurance Surveillance Plan 
QC Quality Control 
RA Removal Action  
RRD Range Related Debris 
SOP Standard Operating Procedure 
SOW Statement of Work 
SSHP Site Safety and Health Plan 
TO Task Order 
TP Technical Paper 
TSD Team Separation Distance 
UFP-QAPP Uniform Federal Policy - Quality Assurance Project Plan 
USA USA Environmental, Inc. 
USACE U.S. Army Corps of Engineers 
USAESCH U.S. Army Corps of Engineers, Engineering and Support Center, 

Huntsville 
UXO Unexploded Ordnance 
UXO Pro  UXO Pro, Inc. 
UXOQCS UXO Quality Control Specialist 
WERS Worldwide Environmental Remediation Services  
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1. INTRODUCTION 
This Quality Assurance Surveillance Plan (QASP) has been developed pursuant to the 
requirements of the Statement of Work (SOW) for Contract Task Order (TO) 27th Avenue 
Remediation Site Removal Action (RA).  This plan sets forth procedures and guidelines that 
UXO Pro, Inc. (UXO Pro) will use in evaluating the technical and safety performance of USA 
Environmental, Inc. (USA), the UXO Contractor.  A copy of the QASP has been furnished to the 
Unexploded Ordnance (UXO) Contractor so that USA will be aware of the methods that UXO 
Pro will employ in the Quality Assurance (QA) processes evaluating their performance on this 
contract.   
2. PURPOSE OF THE QASP 
The QASP is intended to accomplish the following: 

• Define the roles and responsibilities of participating officials; 
• Define the types of work to be performed with required end results; 
• Document the evaluation methods that will be employed by UXO Pro in assessing the 

Contractor’s performance; 
• Document and evaluate the Contractor’s performance through utilizing Surveillance 

Activity Checklists and Corrective Action Request (CAR) forms;  
• Document the process of performance; and 
• Outline QA procedures to be employed by UXO Pro during performance of this TO to 

confirm that the RA is conducted utilizing proper procedures and in accordance with 
(IAW) the approved Uniform Federal Policy - Quality Assurance Project Plan (UFP-
QAPP) and safety plans. 

3. ROLES AND RESPONSIBILITIES 
The UXO Pro Project Manager (PM) (Thomas Bourque):  

• Responsible for overall project direction, including technical, contracting and customer-
related issues  

• Reviews contractor invoices and recommends payment to the Arizona Department of 
Environmental Quality (ADEQ) PM for payment per the approved milestones 

• Reports problems or discrepancies to the Arizona Department of Administration (ADOA) 
and ADEQ PMs as soon as possible 

• Oversees the implementation of the QASP 
• Reviews Contractor submittals 
• Participates in preparation of SOW to ensure that technical requirements are adequately 

addressed 
• Participates in Contractor’s proposal and change orders, if warranted, reviews 
• Coordinates reviews of Contractors submittals for compliance with SOW 
• Coordinates reviews of Contractor submittals for compliance with the Department of 

Defense (DOD), Department of the Army (DA) and the US Army Corps of Engineers 
(USACE) explosives safety requirements 

• Coordinates periodic inspections of Contractor compliance with DOD, DA, and USACE 
explosives safety requirements and explosives related procedures described in the UFP-
QAPP 
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• Conducts and supports other surveillance activities as required by the project team 
• Supports all on-site QA activities 
• Develops the final UFP-QAPP 
• Monitors project performance 
• Maintains central repository for all QA tasks recommended for payment 
• Reviews Contractor's geospatial information and electronic submittals 
• Reviews quality control procedures and reporting requirements and accepts reported 

quality control (QC) measures  
• Submits Explosive Safety Submission (ESS) to the ADOA and ADEQ for review and 

approval 
• Coordinates resolution of reviewer comments on the ESS 

The UXO Pro Senior Technical Staff (QA Specialist) (as assigned): 
• Participates in preparation of SOW to ensure that Occupational Health and Safety 

requirements are adequately addressed 
• Participates in preparation of SOW to ensure that Explosive Safety guidance 

requirements are adequately addressed 
• Conducts reviews of Contractor submittals for compliance with the Accident Prevention 

Plan (APP), ESS, DOD and DA explosives safety requirements 
• Performs QA and safety inspections for Contractor compliance with the APP, ESS, 

DOD, DA, and explosives safety requirements and explosives-related procedures 
described in the UFP-QAPP 

• Conducts or supports other surveillance activities as required by the project team  
• Reviews Contractor’s QC documentation to ensure accuracy and final UXO Pro 

acceptance and submission to ADEQ PM 
• Conducts surveillance activities as described in Attachment A and D and others as 

required by the project team 
• Verifies existing site condition assumptions 

The UXO Pro Environmental PM (Steve Willis) 
• Participates in preparation of SOW to ensure that Munitions Constituents (MC) 

requirements are adequately addressed 
• Participates in proposal and change order, if warranted, reviews to evaluate environmental 

sampling and chemical analysis tasks 
• Reviews the UFP-QAPP for compliance with standard protocols for environmental 

sampling and chemical analysis 
• Conducts reviews of environmental sampling and chemical analysis data. 
• Reviews QCP reporting requirements and accepts reported QC measures 

4. METHODOLOGIES TO BE USED TO MONITOR THE UXO CONTRACTOR’S 
PERFORMANCE 

UXO Pro will use the Surveillance Activity Table (Attachment A and D) as the basis for 
monitoring the Contractor’s performance under this contract.  Surveillance Activities 
Attachments A and D are working documents and additional QA activities may be required 

December 2018 Page N-7



Final Quality Assurance Surveillance Plan 
27th Avenue Remediation Site,  

Maricopa County, AZ 
 

 
Purchase Order No. ADEQ14-073582:64; PO0000294136 
December 2017 

  6 

 

based on field findings.  The Contractor’s performance will be evaluated using the Measurement 
Performance Criteria identified in the UFP-QAPP and SOW.   
Quality Assurance Surveillance Activities 
In general, the work will be evaluated in terms of how well the requirements of the TO are satisfied, 
the extent to which the work performed follows the approach found in the Contractor’s technical 
proposal, clarity of documentation, and timeliness of scheduled task accomplishment.  UXO Pro 
QA surveillance includes but is not limited to the following: 
QC documentation must be generated IAW the UFP-QAPP and SOW.  All such documentation 
will be reviewed per this QASP. 
In the event a requirement is not met and the Contractor submits the data to UXO Pro, the 
Contractor shall provide rationales for accepting them.  All such rationales will be reviewed as 
part of this QASP.  If the rationales are either insufficient or technically unfeasible, or attempts to 
justify non-conformances that should be corrected to meet project needs, the submittal(s) will be 
rejected by UXO Pro.  Non-conformances identified as part of this QASP will result in the entire 
lot being returned to the Contractor and require all necessary correction(s) be performed to 
meet requirements.  UXO Pro will issue a CAR to the Contractor to document this action. 
Quality Assurance for Technical Management 
The QA Surveillance Activities for Technical Management are based on the following: 

1) Data packages, including all associated QC documentation, e.g. Checklists, QC Checks, 
Field notes, Daily reports, Field Work Record Forms provided to UXO Pro periodically 
upon request 

2) QA on-site inspections 
Quality Assurance for Geospatial Data 
The QA Surveillance Activities for Geospatial Data are based on the following: 

1) Data packages, including all associated QC documentation, are submitted to UXO Pro, in 
lots and IAW DID WERS-007.01.   

Quality Assurance for Chemistry 
The Quality Assurance Surveillance Activities for Chemistry are based on the following: 

1) Data packages, including all associated QC documentation, are submitted to UXO Pro in 
lots and IAW DID WERS-009.01.  

2) Periodic site visits to assess field work compliance with the UFP-QAPP. 
Quality Assurance, On-Site Safety and Operations Quality Control (QC) 
The QA Surveillance Activities for On-Site Safety/Operations/QC are based on the following: 

1) Occupational health and safety guidance 
2) Explosive safety guidance 
3) On-Site Safety Inspections 
4) Review of QC documents retained on site during field activities 
5) On-Site operations inspections to assess field work compliance with the UFP-QAPP/APP 
6) QA checks as requested by UXO Pro, ADEQ or ADOA PMs 
7) Review of personnel certifications/qualifications 

5. QUALITY ASSURANCE REPORTING 
The forms used to document surveillance activities include a Daily QA Report (see Attachment 
B) and Quality Assurance Checklists (see Attachment D).  Nonconformance will be documented 

December 2018 Page N-8



Final Quality Assurance Surveillance Plan 
27th Avenue Remediation Site,  

Maricopa County, AZ 
 

 
Purchase Order No. ADEQ14-073582:64; PO0000294136 
December 2017 

  7 

 

on a CAR (see Attachment C).  Non-conformances are documented at the discretion of the 
person conducting the surveillance activity, but should be fair and reasonable.  Each CAR will 
be annotated as a Critical nonconformance, Major nonconformance, or Minor nonconformance. 
CARs will be provided to the ADEQ and Contractor. The Contractor will be required to correct 
explosives safety issues immediately.  All other CARs will provide a reasonable suspense date 
for the Contractor to review and take appropriate action, within five (5) calendar days.  The 
Contractor is required to provide written responses to all CARs.   
Completed checklists will be consolidated and provided daily to the ADEQ PM for each 
surveillance activity.  These forms, when completed, will document the Contractor's compliance 
with contract requirements and completion of milestone activities.  
6. REFERENCES 

UNITED STATES ARMY CORPS OF ENGINEERS PUBLICATIONS  

• USACE 2010, U.S. Army Corps of Engineers, Engineering and Support Center, Huntsville 
(USAESCH), 2010. Data Item Description (DID) Worldwide Environmental Remediation Service 
(WERS), 2010 

• USACE 2013, EM-385-1-97 Change 1, Explosives Safety and Health Requirements Manual, April 
2013 

• USACE, 2014a, EM 385-1-1, USACE Safety and Health Requirements Manual, November 2014 
• USACE 2014b, ER 385-1-95, USACE Safety and Health Requirements for Operations and 

Activities Involving Munitions and Explosives of Concern, December 2014 

DEPARTMENT OF DEFENSE PUBLICATIONS  

• DA 2011, DA Pam. 385-64, DA Pamphlet (PAM), Ammunition and Explosives Safety Standards, 
May 2011 

• DoD 2010, DoD 6055.09-M, Ammunition and Explosive Safety Standards, Administrative Reissue, 
2010 

• DDESB, 2015, TP 18, Minimum Qualifications for Personnel Conducting Munitions and Explosive 
of Concern-Related Activities, July 2015 

STATE OF ARIZONA DEPARTMENT OF ADMINISTRATION 

• ADOA 2017, UFP-QAPP for the 27th Avenue Removal Action, Maricopa County, New River, 
Arizona, December 2017 
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Attachment A: Surveillance Activities Table 
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Attachment A 
SURVEILLANCE ACTIVITIES TABLE 

NOTE: All Surveillance Activities will be reported DAILY to the ADEQ Project Manager (PM) in the Prime Contractors Daily Quality 
Assurance (QA) Report. Photographs will accompany the report of each surveillance activity.  Surveillance Activities is a working 

document and additional QA activities may be required based on field findings. 
(1) (2) (3) (4) (5) (6) 

Definable Feature of 
Work  

(Reference) 

Performance Indicators Surveillance Method Performance 
Documentation & 
QA Surveillance 

Record File 

Performance 
Assessment 

Record 
(PAR) 

Category 

Responsible 
QA Team 
Member 

Document Reviews 

Personnel Certifications 
per DDESB TP 18 
(DDESB 2015) 

Field Management Team (FMT) meets the 
requirements and certifications are current 
for the positions held. Such as but not 
limited to: Annual physicals, Hazardous 
Waste Operations and Emergency 
Reponses 40 Hour (hr) and 8 hr 
refreshers, Asbestos Hazard Emergency 
Response Act (AHERA) Building Inspector 
24 hr and 8 hr refreshers, and First Aid/ 
Cardiopulmonary resuscitation (CPR).  

During each 
mobilization event CAR N/A Prime 

Contractor QA 

Project Execution 

UFP-QAPP 
(ADOA 2017) 

Work is performed in compliance with 
approved plans and data submittals 
accepted by government IAW performance 
documentation 

Daily Inspection by 
Prime Contractor QA 
and periodic 
inspection by Prime 
Contractor PM 

CAR, Geophysical 
QA Forms, 
Geographic 
Information System 
(GIS) QA Forms, 
Chemistry QA 
Forms, Daily QA 
Report 
Memorandum for 
Record, Trip 
Reports; Record in 
official project file 

Quality of 
Product or 
Service 

Prime 
Contractor PM 
and QA 
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Definable Feature of 
Work  

(Reference) 

Performance Indicators Surveillance Method Performance 
Documentation 

& QA 
Surveillance 
Record File 

Performance 
Assessment 

Record (PAR) 
Category 

Responsible 
QA Team 
Member 

Site-Specific Training  
[UFP-QAPP: 
Worksheets 12, 14,16, 
17 (ADOA 2017)] 

Field teams receive training on UFP-QAPP 
and sub-plan elements, objectives, and 
safety.  In addition, the field teams are 
briefed on the ecological concerns for the 
work site. 

During each 
Mobilization Event CAR 

Quality of 
Product or 
Service 

Prime 
Contractor PM 
and QA 

Establish Instrument 
Test Strip (ITS) 
[UFP-QAPP: 
Worksheets 12, 17.  
SOP 1.11.0 (ADOA 
2017)] 

An ITS is established prior to the initial start 
of operational tasks conducted requiring 
analog instruments.  It is built per the 
applicable SOP and photographs collected of 
the construction along with written 
documentation.  Upon completion, all UXO 
Technicians will process through the ITS 
witnessed by the QC to ensure their 
proficiency.  The QC will document the 
acceptance of the initial evaluation of 
equipment and personnel.  This information 
will be documented in the Access Database 
and from that point all operators will process 
through the ITS each day (AM) prior to their 
use of an analog instrument.  
The ITS is modified at a periodicity of 30 
calendar days following mobilization and ITS 
set up. 

During each 
Mobilization Event and 
30 calendar days 
periodicity following 
mobilization 

CAR 
Quality of 
Product or 
Service 

Prime 
Contractor QA 

Vegetation Removal 
[UFP-QAPP: 
Worksheets 12, 17, 
SOP OPS-21(ADOA 
2017)] 

Vegetation removal where needed to allow 
for unimpeded Geophysical surveys of grids 
and for areas scheduled for intrusive 
investigations.  Note: vegetation removal 
may not be possible in slopes exceeding 40 
degrees 

When QC has 
accepted the 
vegetation removal 
work for each Grid 

CAR 
Quality of 
Product or 
Service 

Prime 
Contractor QA 
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Definable Feature of 
Work  

(Reference) 

Performance Indicators Surveillance Method Performance 
Documentation 

& QA 
Surveillance 
Record File 

Performance 
Assessment 

Record (PAR) 
Category 

Responsible 
QA Team 
Member 

Surface and 
Subsurface Clearance 
to either depth of 
detection (12 inches) 
or to 1 foot (ft). Below 
ground surface per 
Data Quality 
Objectives (DQOs) 
[UFP-QAPP: 
Worksheets 11, 12 
and 17. SOP-OPS-15, 
SOP-OPS-41 (ADOA 
2017)] 

Surface/subsurface clearance Munitions and 
Explosives of Concern (MEC), Material 
Potentially Presenting an Explosive Hazard 
(MPPEH), Munitions Debris (MD), cultural 
debris, in accessible areas defined by the 
DQOs. All metal should be removed from the 
surface (MD and cultural debris).  Failure 
criteria: 1 inch by 1 inch metal item. Small 
arms ammunition debris is excluded from this 
failure criteria. 

Upon the UXO Quality 
Control Specialist 
(UXOQCS) 
presentation of the 
grid for QA 

CAR 
Quality of 
Product or 
Service 

Prime 
Contractor QA 

Establishment of grids 
[UFP-QAPP: 
Worksheets 11, 12 
and 17. SOP-OPS-14, 
SOP-OPS-40 (ADOA 
2017)] 

ProXRT or equivalent sub meter instrument 
is used to establish 100 ft. by 100 ft. grids.  
Grids are divided into a maximum of 4 ft. 
sweep lanes.  There should be no gaps 
between Grid borders.  If there are gaps the 
field teams should overlap the sweep lanes 
to close the gaps.  

Daily Inspection by 
Prime Contractor QA 
and periodic 
inspection by Prime 
Contractor PM 

CAR 
Quality of 
Product or 
Service 

Prime 
Contractor QA 

Removal of berms to 
grade.   
[UFP-QAPP 
Worksheets 11 and 17 
(ADOA 2017)] 

Removal of berms to grade.  Berms are 
located on the North side of the main house 
and continue intermittently down to the 
corral.  Verify berms were cleared by an 
armored excavator and investigated in 1 ft 
lifts.  Team Separation Distances (TSD) 
should be maintained.  Verify berms were 
removed to grade.  

Per event CAR 
Quality of 
Product or 
Service 

Prime 
Contractor QA 
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Definable Feature of 
Work  

(Reference) 

Performance Indicators Surveillance Method Performance 
Documentation 

& QA 
Surveillance 
Record File 

Performance 
Assessment 

Record (PAR) 
Category 

Responsible 
QA Team 
Member 

Treatment of 
discovered MEC 
[UFP-QAPP: 
Worksheets 11, 12 
and 17.  SOP-OPS-
03, 
SOP-OPS-08 (ADOA 
2017)] 

Treatment of MEC by detonation per UFP-
QAPP and SOP. Ensure timely notification to 
ADEQ.  

Per event CAR 
Quality of 
Product or 
Service 

Prime 
Contractor QA 

Post Detonation Soil 
Samples 
[UFP-QAPP: 
Worksheets 11, 12 
and 17, SOP-OPS-15 
(ADOA 2017)] 

Soil sampling is performed to collect 
analytical data to evaluate whether the 
munitions disposal treatment resulted in a 
release of MC to site soil. Upon completion 
of the MEC treatment operations, the team 
collects post-detonation composite soil 
samples using the CRREL 7-Point Wheel 
sampling approach. Verify appropriate 
samples were collected utilizing sampling 
methods.   

Per Event CAR 
Quality of 
Product or 
Service 

Prime 
Contractor QA 

Sampling and analysis 
of ash from burn areas 
[UFP-QAPP 
Worksheets 11, 12 
and 17.  SOP-OPS-15 
(ADOA 2017)] 

Burn areas:  Surface soil from immediately 
beneath the ash is sampled to determine if 
any compounds had leached from the ash 
into the soil.  Ash is also sampled.  Verify 
appropriate samples were collected utilizing 
sampling methods. 

Per Event CAR 
Quality of 
Product or 
Service 

Prime 
Contractor QA 

Material Documented 
as Safe (MDAS) 
Management [UFP-
QAPP: Worksheets 12 
and 17.  SOP-OPS-
13, SOP-OPS-41 
(ADOA 2017)] 

All cultural debris that is to be removed from 
the work site and MPPEH is inspected and 
certified as MDAS prior to shipment for 
disposal.   

Per Event CAR 
Quality of 
Product or 
Service 

Prime 
Contractor QA 
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FOOTNOTES 
(1) Prime Contractor refers to UXO Pro 
 

Definable Feature of 
Work  

(Reference) 

Performance Indicators Surveillance Method Performance 
Documentation 
& QA 
Surveillance 
Record File 

Performance 
Assessment 
Record (PAR) 
Category 

Responsible 
QA Team 
Member (1) 

Schedule 

Project Management: 
Schedule 
Control/Reporting 

Contractor maintains the schedule. ADEQ 
concurs with project delays. 

100% of project status 
reports including 
weekly and monthly as 
applicable. 

PM checklist; 
Record kept in 
PM file 

Schedule ADEQ 

Business Relations 

Meeting preparation 
and professional 
conduct 

Number of customer complaints regarding: 
1.  Personnel prepared and knowledgeable 
in areas of expertise. 
2.  Professional and ethical conduct. 

Customer Feedback 

Email, telephone 
calls, letters, 
customer survey 
forms; Records 
kept in ADEQ 
administrative file 

Business 
Relations ADEQ 

Management of Key Personnel 

Project Management: 
Personnel 

Number of instances regarding Contractor 
personnel and their qualifications for filling 
key positions/functions. 

Periodic Inspection  

Trip report, 
QARs, CARs 
Daily QA Report; 
Record kept in 
official project file 

Management of 
Key Personnel 
and Resources 

Prime 
Contractor PM 

Safety 
Execution of 
Explosives 
Management  
[DOD 2010; USACE 
2014b; DA 2011; UFP-
QAPP: APP, ESS 
(ADOA 2017)] 

Number and type of violations and/or 
accidents regarding compliance with 
explosives safety and Occupational Safety 
and Health Administration requirements. 

Periodic Inspection  

QARs, CARs, 
Daily QA Report, 
Trip Reports; 
Kept in Project 
Safety Specialist 
file 

Safety Prime 
Contractor PM 
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Attachment B: Daily QA Report 
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Attachment B 
Daily QA Report 

 
UXO Pro ORDNANCE AND EXPLOSIVE PROJECT 

DAILY QUALITY ASSURANCE REPORT 
 

27th Avenue Remediation Site, Quality Assurance Report 
Form; Purchase Order (PO) ADEQ14-073582:64; Military 
Oversight Support Services (MOSS) Contract  

Report No: (001, 002, 
etc.) 
 

Quality Assurance Representative (Print) 
 
 

Date Activity Completed 

UXO Contractor:  USA Environmental, Inc.  PO Number: 20 
Distributed to: 
☐ UXO Pro, Inc. 

Project Manager 
☐ USA Environmental, Inc. 

Project Manager 
☐ ADEQ 

Project Manager 
Nonconformance ☐ Not 

Applicable 
☐ Applicable 

Type of Activity Conducted (Inspection/Audit that resulted in nonconformance 
observation): 
 
 
 
 
Deficiency Description:   
 
 
 
 
 
Response Due Date:  

USA Environmental, Inc. response as to cause and actions taken to correct 
current condition and to prevent recurrence (cite applicable quality control 
procedures or changes in plans, procedures, or practices). 
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Daily Activity Conducted (daily inspections/audits conducted, operations observed, grids 
accepted, etc.)  

Quality Assurance Representatives Signature Date 

USA Environmental, Inc. Representative: 
Printed Name Signature Date 
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Attachment C: Corrective Action Request 
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Attachment C  
 Corrective Action Request 

 
                          CORRECTIVE ACTION REQUEST                                  | NO. (1,2,3, etc.) 
UXO Pro, Inc. Representative:                                                         
Date Issued:                                                                                 
Issued to:                                                                                          
Response Due: (Based on type of nonconformance)    
Contract T.O.  27th Avenue Remediation Site Removal Action (RA) 
Project Name/Location:  46402 and 46430 North 27th Avenue, Maricopa County, New River, 
Arizona 
Nonconformance Type (circle one):  Critical       Major       Minor 
Description of Condition Found:   
 
 

Contractor Representative Signature (Noting that CAR Received):    
 
 
(The Contractor will provide the following information to the Contracting Officer and UXO 
Pro PM by the “Response Due” date above.  Please contact the UXO Pro Representative 
listed above if you have any questions) 
Actual Cause: (Contractor will investigate and determine cause of condition reported above.  Actual 
cause should be stated as specifically as possible) 
 
 
Action Taken to Correct Condition: (Corrective Action should address root cause, not the symptom) 
 
 
Action Taken to Prevent Recurrence: 
 
 
Action Taken to Monitor Effectiveness of Corrective Action: (Generate data as proof.  State the 
monitoring method put in place and who is responsible for reviewing data.) 
 
 
Contractor Representative Signature/Title/Date Signed: (Form must be signed before returning) 
 
 
(UXO Pro Project Team Use Only) 
Review of Corrective Action: 
1)  Has condition improved or been corrected?  ___ Yes   ___ No 
2)  Additional corrective action required?  ___ Yes  ___ No   
Comments: 
Completed form provided to Contracting Officer:  (Date) 
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Attachment D:  Quality Assurance Checklist 
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Table D-1 
On-Site Safety/Operations QA 
27th Avenue Remediation Site Removal Action  
Mobilization and Monthly QA Audit Checklist  
Audit Date (Start)  Audit Date (End) 

Audit Line Item Pass Fail 
See 
Com 
ments 

N/A 

1. Documentation Requirements     

a. Notice to Proceed from Arizona Department of Environmental Quality 
(ADEQ)         

b. Uniform Federal Policy - Quality Assurance Project Plan (UFP-QAPP) 
retained onsite         

c. Explosive Safety Submission (ESS) retained onsite         

d. Explosive Permits/License (If Required)         

e. Access Agreement current and retained onsite          

f. Waiver Form signed and provided to ADEQ for all personnel onsite     

g. ADEQ/ADOA handouts retained onsite for community involvement       

2. Occupational Health and Safety Guidance (Ref: ADOA 2017) 
    

a. Emergency Notification List Posted & Available         

b. Emergency Routes/Maps Available & Issued to Each Team         

c. Work Task Identified in Hazard Analysis         

d. Material Safety Data Sheet (MSDS) on-site         

e. Visitors/Safety Briefing Log Current and Updated          
f. All Personnel On-Site in the proper Personal Protective Equipment 

(PPE).         

g. Minimum of Two Personnel Onsite First Aid/CPR Trained, EM 385-1-
1, Section 3, Page 19. Paragraph 03.A.02 (USACE 2014a) 

        

h. 16-Unit First Aid Kits or Kits Approved by a Licensed Physician in the 
Ratio of one for every 25 persons or less. EM 385-1-1, Section 3, 
Page 19. Paragraph 03.A.03, (USACE 2014a) 

        

i. Approved Site Safety Health Plan (SSHP)         

j. Fire/Emergency Exits Clear & Unbarred         

k. Personnel Limits Maintained         

l. Meteorological Monitoring is being conducted         
m. Prevention and/or Minimization of Public Exposure to Hazards 

Created by Site Activities         

n. Site Access Control         
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o. Personnel Hygiene and Decontamination Facilities and Procedures 
are maintained as applicable  

        

p. Incident Reporting requirements are adhered to as applicable         
q. Activity Hazard Analysis (AHA's) for Phases of Work on-site and 

signed by site workers         

r. Heat Stress Monitoring being conducted         
3. Onsite Safety Inspections [Ref: UFP-QAPP, APP and SSHP, SOP-OPS-12 

(ADOA 2017)]     

a. Adequate Work Space & Facilities (Restrooms etc.)         

b. Good Housekeeping (No Fire Hazards, Tripping Hazards etc.)         
c. Approved and Suitable Containers for Flammable Toxic or Explosive 

Materials         

d. Heavy Equipment Inspected & Serviceable IAW EM 385-1-1, Section 
16 (USACE 2014a).         

e. Field Vehicles are Equipped with at Least One Dry Chemical or CO2 
Fire Extinguisher - Minimum rating of 5-BC - IAW EM 385-1-1, 
Section 16 (USACE 2014a) 

        

f. UXO Teams Possess Two Separate Means of Communications, 
Radio(s)/Cell Phone, Land Line(s).         

4. Review of QC Documents Retained Onsite During Field Activities [Ref: WS 17, 
UFP-QAPP APP and SSHP, SOP-OPS-13 (ADOA 2017)].     

a. Tools Appropriate and Serviceable         

b. QC Forms are maintained per UFP-QAPP (ADOA 2017)         
c. ITS installation meets the design in the UFP QAPP/Applicable SOPs 

and is documented         

d. Geodetic and analog instruments undergo daily checks and are 
documented in the Daily Quality Control Report (DQCR) and the 
project Access Database 

        

e. Disposal records are maintained         

f. Geophysical Equipment On-Hand & Serviceable         
g. Material Potentially Presenting an Explosive Hazard (MPPEH) 

properly recorded contained and stored         

5. Onsite Operations Inspections to Assess Field Work Compliance with the UFP-
QAPP/APP     

a. Safety indoctrination was conducted per APP         
b. Project Specific Training was conducted per UFP-QAPP/APP (ADOA 

2017)         

c. Pre-Operational Checks Performed Prior to Geophysical Operations         
d. MEC Teams consist of proper personnel per UFP-QAPP (ADOA 

2017)         

e. Dust suppression was conducted per Dust Control Plan      
f. Establishment of the Instrument Test Strip (ITS) IAW the UFP-QAPP 

(ADOA 2017). Modify ITS every 30 calendar days      
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 Quality Assurance Comments: 
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TABLE D-2 
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM 
27th Avenue Remediation Site Removal Action 
Daily QA Audit Checklist 
Audit Date (Start)  Audit Date (End) 

Audit Line Item Pass Fail 
See 
Com
ment
s 

N/A 

1. On time submittals (Data submitted periodically throughout the progression of the 
field work)     

2. Work is performed in compliance with the UFP-QAPP (ADOA 2017)     

3. Submittal Complete         

a. Daily Report (complete and accurate)         
b. Daily Quality Control Report (reflects all Quality Control (QC) checks 

for daily Measurement Quality Objectives (MQOs) and Definable 
Features of Work (DFW) completed for the days evolutions) 

        

c. Grid Packages for QC Grids complete with all grid documents 
demonstrating the history of each grid clearance from establishing 
the grid corners to QC acceptance of grid. 

        

4. Performance Requirement Results         
a. Failures have Root Cause Analysis either being conducted or 

completed         

b. Analog Instrument functionality and operator checks     

c. Geodetic Equipment Functionality         
d. Vegetation removal from grids to allow for unimpeded Analog 

Geophysical Mapping (AGM)     

e. Detection and Recovery of all Blind Seed Item (BSI) and coverage 
seeds.  BSI are buried horizontally down to 12 inches or to bedrock 
which over is reached first, photo record of the depth and geolocation 
for the location will be documented.  All BSI data is firewalled from 
the field team in the form of an Access Database Table and provided 
to UXO Pro PM.  Coverage seeds are placed by the UXOQCS (20-25 
per lot) 

        

f. Proper marking of grid corners with ProXRT (QA observation)     

g. Lane and grid coverage sweeps (QA observation)         
h. Analog and Dig. All detected anomalies are adequately resolved 

down to 12 inches or if in a Concentrated Munitions Use Area 
(CMUA)/creek bed to the depth of detection.  UXOQCS post dig 
anomaly verification to 95% confidence < 1% anomalies are 
unresolved per lot accept on zero. 

    

i. UXOQCS resurvey over 20% of cleared Grid.  No metal objects equal 
to or greater than the failure criteria of 1 inch by 1 inch on the surface 
or subsurface to the required depth for the grid being surveilled 
Resurvey area is georeferenced and submitted in the Daily QC 
Report 
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j. QA resurvey over 10% of cleared Grid.  No metal objects equal to or 
greater than the failure criteria of 1 inch by 1 inch on the surface or 
subsurface to the required depth for the grid being surveilled. 
Note:  QA resurvey area will not coincide with the UXOQCS resurvey 
area of 20%. 
 
Resurvey area is georeferenced and submitted in the Daily QA 
Report 

    

k. Dynamic Repeatability of Material Potentially Presenting an Explosive 
Hazard (MPPEH) or Munitions Debris (MD) discoveries          

l. Berms Removal down to grade per UFP-QAPP (ADOA 2017)     

m. Burn Areas Removal down to grade per UFP-QAPP (ADOA 2017)     

n. All Personnel On-Site in proper PPE.         
o. Review of all Grid digital films to ensure they provide the data 

needed.  (Each QA video reviewed will include: 1 min of Start, 1 
minute of the half way point, and 1 minute of the end of the video) 

    

5. Permits followed     

a. Dust suppression was conducted per Dust Control Plan     
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TABLE D-3 
MPPEH TREATMENT QUALITY ASSURANCE 
FORM 
27th Avenue Remediation Site Removal Action 
QA Audit Checklist to be completed during 
Material Potentially Presenting an Explosive 
Hazard (MPPEH) Treatment Operations 
Audit Date (Start)  Audit Date (End) 

Audit Line Item Pass Fail 
See 
Com 
ments 

N/A 

1. Treatment of MPPEH by Detonation: Explosive Safety Guidance [(Ref:  Uniform 
Federal Policy - Quality Assurance Project Plan (UFP-QAPP), APP, SSHP and 
Standard Operating Procedures (SOP) OPS-03, Explosive Safety Submission 
(ESS)] 

    

a. Signature Authority On-Hand     

b. Accountability Records Maintained     

c. Lost/Stolen Reporting Procedures In Place     
d. All Necessary Notifications made prior to and following MPPEH 

Disposal by Detonation Operations (Notifications include: UXO Pro, 
ADEQ, ADOA, Fire Department, Sheriff’s Department, FAA) 

    

e. Occupied buildings or public roadways/waterways in the MSD are 
evacuated per the UFP-QAPP ESS and APP (ADOA 2017)     

f. Movement of ordnance explosive items to designated treatment area 
when possible (Large mining excavation site south of main house).     

g. Protective Measures/Sandbagging to reduce or eliminated primary 
and secondary fragmentation for ordnance explosive being treated     

h. Adequate Security for MEC treatment operation (All access roads are 
secured and watches are placed)     

i. Explosive operations will follow the procedures outlined in TM 60A-1-
1-31 and EM 385-1-97 (USACE 2013), demolition operations will be 
performed per the UFP-QAPP (ADOA 2017). 

    

i. Misfire Procedures Properly Performed (Electric)         

ii. Misfire Procedures Properly Performed (Non-Electric)     
j. Final disposition documentation is completed (explosives expense 

and MPPEH or MEC disposal log, Access Database Tables are 
updated) 

        

2. MPPEH storage, inventory, and certification to MDAS     

a. MPPEH items stored in a grounded and locked container until 
demolition operations or inspected and certified as MDAS 

        

b. MPPEH will be inspected, certified, verified and disposed of in 
accordance with EM 385-1-97 (USACE 2013) 

    

c. Fire Protection.  Extinguishers of appropriate size (minimum 10 BC) 
and type will be located in all explosives storage facilities. 

    

d. DoD Form 1348 properly completed and signed     
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e. Explosive Limits Maintained in the locker per ESS     

f. Delivery of MDAS to recycler for smelting or shredding (Signature of 
receipt of DoD Form 1348 is required) 

    

g. Recycler provides a letter on their letter head stating the destruction 
of MDAS has been completed     
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TABLE D-4 
ANALOG GEOPHYSICS QUALITY ASSURANCE 
FORM (Anomaly Resolution) 
27th Avenue Remediation Site Removal Action 
Weekly QA Audit Checklist 
Audit Date (Start)  Audit Date (End) 

Audit Line Item Pass Fail 
See 
Com 
ments 

N/A 

1. Submittal On-time (Access Database Project Tables)     

2. Subsurface Removal: Analog Anomalies (detection)  
a. MEC Teams recover all blind and coverage seeds within this reporting 

period         

b. Access Database is complete and accurate 
    

c. Acceptance Sampling (no unresolved anomalies in sample)         
Unexploded Ordnance Quality Control Specialists (UXOQCS) or designee follows the Acceptance 
Sampling Table (90% confidence <1% unresolved per lot to confirm they have been adequately resolved. 
All checked anomalies are adequately resolved. Accept on zero. 

UXOQCS performance survey sampling of 20% of each grid 

3. Root Cause Analyses/Non-conformances Reported and Accepted 
        

Quality Assurance Comments: 
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TABLE D-5 
CHEMISTRY QUALITY ASSURANCE FORM (DATA 
SUBMITTAL) 
27th Avenue Remediation Site Removal Action 
QA Audit Checklist to be completed during MC 
Operations 
Audit Date (Start)  Audit Date (End) 

Audit Line Item Pass Fail 
See 
Com 
ments 

N/A 

1. Submittals Complete         
Electronic Data Deliverables, Daily Quality Control Reports, ERIS Data Uploaded to Database, Data 
Validation Report, Chemistry related project communication 

2. Daily Quality Control Reports [Ref: UFP-QAPP: WS 12, SOP-OPS-36, SOP-OPS-34(ADOA 2017)] 

a. Submittal on-time (daily during sampling field work)         
b. Sampling effort in agreement with approved Uniform Federal Policy - 

Quality Assurance Project Plan (UFP-QAPP)     

c. Any deviation from approved UFP-QAPP documented         
d. Required attachments included (sample tables, chain of custody, 

additional environmental sampling related project forms)         

3. Electronic Data Deliverables (Project Specific library file, DTD file, SEDD stage 2A or 2B XML file, Post-review file, 
Post-review file, Annotated error log)[Ref: UFP-QAPP: WS 36 (ADOA 2017)] 

a. Library and Laboratory data correspond         

b. Error Reports in agreement         

c. Post validation files in agreement with flagged data         

4. ERIS Data (Data upload accurate and complete)         

5. Data Validation Report (Ref: WS34) (addresses all data packages, identifies 
analytical problems, identifies impact on data usability) 

    

Quality Assurance Comments: 
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Attachment E: Final Quality Assurance Report 
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Final Quality Assurance Report 
27th Avenue Remediation Site  

Removal Action  
 

 
1. Describe Quality Assurance (QA) methods used (or reference where they are 

documented) and pass/fail criteria. 
 

2. Summarize field QA activities performed and describe any special conditions 
encountered or special circumstances. 

 
3. Describe any constraints or problems encountered. 
 
4. Summarize data quality assurance activities performed and describe any special 

conditions encountered or special circumstances. 
 

5. Provide list of all QA failures and describe corrective actions taken. 
 

6. List/describe lessons learned. 
 

7. Include a final statement that contract requirements were met regarding quality of 
services provided. 

 
8. Signature of the person preparing the report. 

 
9. List supporting data/references and where they are filed. 
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This appendix contains the Final Limited Feasibility Study Report.  
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EXECUTIVE SUMMARY 

The State of Arizona Department of Administration (ADOA) was the executor of actions and implementing 
agency for the work conducted at the 27th Avenue Remediation Site (Site). The Arizona Department of 
Environmental Quality (ADEQ) in facilitation with ADOA contracted UXO Pro, Inc. (UXO Pro). At the request 
of ADEQ, UXO Pro conducted a Limited Feasibility Study (FS) for the Site located in Maricopa County, 
Arizona. The Site was declared an Emergency Response Action under the ADEQ's Water Quality 
Assurance Revolving Fund Program that underwent a robust removal action (RA). The results and findings 
from the RA are located in the Site Specific Final Report (SSFR) (UXO Pro, 2008b). On 16 July 2018 project 
stakeholders mutually agreed to address the potential residual explosive hazard by completing a Limited 
FS. The Limited FS would in turn be included as an appendix to the SSFR.    

Information presented in the Table Top Site Investigation (SI) Report (UXO Pro, 2018a), SSFR (UXO Pro, 
2008b), and historical documents were incorporated into this document and used for the development of 
the remedial alternatives evaluated herein. It should be noted the FS was conducted in limited scope and 
after the 2017-2018 RA was completed. Therefore, the objective of the Limited FS is to evaluate the 
remedial alternatives for risk mitigation purposes.   

The Site is located in a rural residential area of the unincorporated town known as New River, locate within 
Maricopa County, Arizona and approximately 36 miles north of downtown Phoenix. The Site encompasses 
four adjacent parcels (Maricopa County Assessor’s Parcel Number (APNs) 202-14-013R; 202-14-005Q, 
202-14-015, and 202-14-013V) totaling an estimated 113 acres along the southern flank of Gavilan Peak. 
The Site’s improvements currently consist of two residential structures (Main Residence and an adjacent 
Bunk House), a fenced corral area, and an in-ground bunker (also referred to as a magazine). Residential 
areas are located to the north and west within a half-mile radius of the Site. According to the Maricopa 
County Assessor’s webpage, the street address assigned to the Site is 46402 and 46430 North 27th Avenue 
associated with APNs 202-14-013R and 202-14-005Q. No street addresses are assigned to the APNs of 
202-14-015 and 202-14-013V.   

Several investigations and/or disposal activities relating to explosives have been conducted on the Site at 
various times ranging from the late 1990s to recently.  Past investigations and activities included time-
critical RAs, investigations, and the current RA. These activities were investigated by various entities, 
including: the United States Environmental Protection Agency (USEPA), Bureau of Alcohol, Tobacco, 
Firearms and Explosives (ATF), United States Army Corps of Engineers (USACE), ADEQ, and the 
Maricopa County Sheriff’s Office (MCSO).   

As previously mentioned, a Table Top SI Report (UXO Pro, 2018a) was completed for the Site. The Table 
Top SI Report concluded the previous investigations and disposal efforts may have had gaps in their efforts 
and were limited in scope to the immediate areas surrounding the various structures on the Site. There had 
not been any reported RAs conducted in the areas where munitions debris (MD) was discovered during the 
two site visits performed associated with the Table Top SI activities. Based on these findings and the 
Munitions of Explosive Concern (MEC) Hazard Assessment, the Table Top SI Report recommended a 
surface and subsurface RA be conducted at the Site.    

The subsequent RA was completed between 20 December 2017 and 22 March 2018 to determine the 
nature and extent of explosive hazards. Several activities were performed during the RA but primarily 
included an approach of dividing the entire Site into equally sized grids to be investigated by analog 
geophysical mapping (AGM) and dig operations for anomaly investigation and removal. The clearance and 
intrusive investigation of the RA recovered 394 MEC that contained an explosive hazard (e.g., hand 
grenades, unfired hand grenade fuzes, two sealed plastic 35-mm film canisters suspected of containing a 
primary explosive and blasting caps). The field teams and MCSO personnel disposed of the hazardous 
explosive items by either detonation at the Site or was relinquished to the MSCO for detonation at MCSO’s 
range. In addition, 404 MD was recovered that did not present an explosive hazard (e.g., grenade spoons, 
munition fragments, grenade bodies without explosive payloads, one empty plastic 35-millimeter (mm) film 
canister, etc.).  
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The explosives hazard contamination recovered on the Site appeared to have been primary the result of 
hand-thrown grenades and “flash bang” grenades based on the items recovered and historical reporting’s. 
By design, these types of items typically do not penetrate deep into the subsurface during impact. This is 
additionally supported by the fact that MEC was recovered no deeper than 4-inches (in.) below ground 
surface (bgs) on the Site besides the buried caches. Two buried explosives caches were recovered at the 
Site between 3 to 4-in. bgs to the lid of the metal ammunition container. The buried caches were identified 
wrapped in plastic material and stored various types of explosive components for the construction of 
explosive devices. Based on the historic land use and discovery of the buried caches, the potential exists 
at the Site for munitions caches to be buried deeper than the all metals detectors capability to detect.  

The SSFR concluded the potential exists that explosive hazards may remain on the Site. This was 
determined by the following uncertainties. Some acreage at the Site was inaccessible and did not undergo 
RA investigation due to steep terrain. The Quality Control acceptance criteria for the RA was to achieve a 
95 percent confidence that there are less than 1 percent of unresolved/unremoved geophysical anomalies 
in any 100-feet (ft.) by 100-ft. grid. In accordance with the USACE Engineer Manual (EM) 200-1-15, this 
level of confidence is the highest acceptance criteria threshold achievable. However, the confidence level 
also indicates a potential exists that not all metal objects meeting the size requirement of 1-in. by 1-in. 
(failure criteria) have been located. Therefore, an explosive hazard may remain on the Site in the 
subsurface, though there is a low probability. The statistical uncertainty does not apply to the 11.7 acres 
that was not investigated due to inaccessibility.   

Scenarios exist at the Site in which uncertainties were not considered measured in the above-mentioned 
confidence level. The first is for munitions or explosives that are contained, fabricated or exists without 
metal parts, thus avoiding detection by geophysical instruments such as the all metals detector. Occurrence 
of these types of items were reportedly found located on the Site and recovered during the 2017-2018 RA. 
In 2013, a plastic 35-mm film container later identified as containing the explosive chemical lead styphnate 
was discovered at the Site and in 2015, three additional plastic 35-mm film containers were recovered and 
detonated by MCSO. The film containers were reportedly located at the base of or hidden in the rock wall 
north of the shed near the Main Residence. During the RA activities, three additional plastic 35-mm film 
containers were identified. Two of the containers were discovered in the buried caches, assumed to contain 
lead azide or lead styphnate (very sensitive primary explosives) and the third was labeled as M429 ignitor 
mix with the cap missing and empty. The recovered plastic 35-mm film containers were located near the 
Main Residence and nearby storage shed.   

The second is for metal objects or munitions to be located greater than the all metals detectors could detect.  
Site users could be exposed to a MEC hazard such as a hand grenade fuze should erosion result in MEC 
buried deeper than 12-in bgs. Metal containers such as buried caches can be detected at greater depths 
but is dependent on the size and density of the container cache. Therefore, ammunition caches could be 
buried at a greater depth than the all metals detectors were able to detect and could also have the potential 
to migrate to the surface.  

As a result of the SSFR conclusions for both the Site and based on future residential land use, the following 
remedial action objective (RAO) was developed for the Limited FS: 

“To further reduce the low probability of an explosive hazard, as defined by the SSFR (UXO 
Pro, 2018b), to a negligible level within the RA boundary of the Site in which is used by 
human receptors. These uses may include, but may not be limited to, hiking, ranching, 
hunting, and intrusive activities such as mining and/or construction activities. Low 
probability of an explosive hazard may remain at the Site either: 1) in inaccessible areas 
not cleared; 2) in the subsurface at greater depth than technology is capability of detecting; 
or 3) through migration to the surface of MEC and non-metallic items such as plastic 
containers containing explosive material. The remedy shall modify the users’ behavior so 
that there is negligible probability of human receptor interaction with the hazard.” 

Technology types and process options appropriate for explosive hazards was identified and initially 
screened based upon the ability to achieve the RAO. Technologies and process options retained were 
evaluated as alternatives based on effectiveness and implementability. From this analysis, the following 
alternatives were established: 
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• Alternative 1:  No Action 
• Alternative 2:  Land Use Controls (LUCs) 
• Alternative 3:  Surface and subsurface MEC removal of munitions using AGM with soil sifting 

investigation and LUCs   
Alternative 3 was selected as effective and implementable during the 2017-2018 
RA (UXO Pro, 2018b) with the exception of implementation of LUCs. 

• Alternative 4:  Surface and subsurface MEC removal of munitions using Digital Geophysical 
Mapping (DGM) with soil sifting investigation and LUCs 

Table ES-1 presents a comparative analysis of the remedial alternatives above. A color ranking scale was 
utilized for comparative purposes. The color codes were assigned based on a subjective appraisal of the 
degree to which each alternative would meet each criterion and illustrated as most favorable, significantly 
favorable and least favorable.  

The alternatives were evaluated using the applicable criteria as specified in the National Contingency Plan 
[NCP, Code of Federal Regulations (CFR), Title 40, Part 300.430] and Guidance for Conducting Remedial 
Investigations and FSs under the Comprehensive Environmental Response, Compensation, and Liability 
Act (CERCLA) (USEPA, 1988): 

• Threshold Criteria 
− Overall Protection of Human Health and the Environment 

• Primary Balancing Criteria 
− Long-Term Effectiveness and Performance 
− Reduction of Toxicity, Mobility, or Volume through Treatment 
− Short-Term Effectiveness 
− Implementability. 

The proposed remedies were not screened against the following criteria per the NCP as they were not 
considered applicable at this time to the scope of the Limited FS: 

• Compliance with Applicable or Relevant and Appropriate Requirements (ARARs)   
• Cost   
• State and community acceptance of the remedial alternatives selection. 
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Table ES- 1:  Comparative Analysis of Remedial Alternatives 

Criteria Alternative 1 Alternative 2 Alternative 3 Alternative 4 

Threshold 
Factors  

Protectiveness Not Protective Alternative 2 is protective by modifying site users’ behavior 
through educational awareness and advising site users of 
the hazard and their boundaries by installing physical 
barriers and signage.  The alternative is further protective 
through administrative and legal control mechanisms for 
intrusive activities in the form of Construction Support and 
a Deed restriction or notice. 

Alternative 3 is protective of human health by reducing the potential for site 
users to come into contact with surface and subsurface MEC to depth of 
detection for selected areas and to a depth of 12-in. bgs for the remaining 
accessible acres. Alternative 3 with the exception of implementation of 
LUCs was completed during the 2017-2018 RA. A low probability exists 
that MEC may still remain in the subsurface for the entire Site at greater 
depths than the analog investigation of the 2017-2018 RA. Plastic 35-mm 
film container(s) may still remain in areas where soil sifting operations did 
not take place or in areas deeper than AGM detection such as in buried 
caches. The inaccessible areas will not be cleared of MEC. Alternative 3 is 
protective of site users when combined with Alternative 2 by reducing the 
potential exposure to explosive hazards that may exist through 
implementation of LUCs. 

Alternative 4 is protective of human health by further reducing the 
potential for site users to come into contact with subsurface MEC 
to slightly greater depths than what is achieved by Alternative 3 
(2017-2018 RA). MEC may still remain in the subsurface for the 
entire Site at greater depths than the analog investigation of the 
2017-2018 RA and that of Alternative 4 may achieve. Soil sifting 
operations are limited to specific areas where soil sifting can be 
effective.  Plastic 35-mm film container(s) may still remain in 
area(s) deeper than DGM could detect such as in buried caches 
and in area(s) not inclusive of Alternative 4. The previous 
identified uncleared areas will remain uncleared due to steep 
terrain. Due to the site conditions remaining unchanged 
Alternative 4 will not alter the existing uncertainties identified in 
the 2017-2018 RA (UXO Pro, 2018b). The confidence levels 
achieved during the 2017-2018 RA and findings will remain 
unchanged if Alternative 4 is selected as an additional remedy to 
what has previously been completed.  
Alternative 4 is protective of site users when combined with 
Alternative 2 by reducing the potential exposure to explosive 
hazards due to the remaining uncertainties that may exist through 
implementation of LUCs.  

Balancing 
Factors 

Long-Term 
Effectiveness 
and 
Permanence 

Not effective Alternative 2 mitigates surface and subsurface MEC 
exposure by limiting access, educates site users of the 
hazards associated with MEC potentially present on the 
Site, utilizes legal controls that runs with the land, and 
applies Construction Support requirements to intrusive 
activities at the Site. LUCs would be implemented in a 
reasonable timeframe, but would not result in any 
significant reduction in toxicity, mobility or volume of MEC. 
However, the Site underwent surface and subsurface 
clearance and the volume of MEC is suspected to be 
significantly reduced as a result of the 2017-2018 RA (see 
Alternative 3). As a standalone alternative, Alternative 2 
does not provide permanence but it does provide long-
term effectiveness as it provides processes to further limit 
exposure to the explosive hazard that may potentially still 
remain. 

Permanence is achieved in the areas soil sifting was conducted and to 
depth of investigation in areas bedrock was encountered. The remaining 
acres do not achieve permanence since MEC may exist in the subsurface: 
1) below the depths of AGM detection within acres that were previously 
cleared during the 2017-2018 RA, and 2) within inaccessible areas as 
identified in the 2017-2018 RA which will remain uncleared. Long-term 
effectiveness is achieved in the areas in which soil sifting was conducted 
and in the subsurface acres to the depth of investigation. However, MEC 
may remain in the subsurface beyond the depths investigated. Alternative 3 
cannot account for the possible migration of MEC to the surface from 
depths greater than instrument detection through erosion. Intrusive 
activities in the forms of constructing homes, roads and installation of 
utilities may exceed the depth limitations of Alternative 3, and therefore 
may have the potential to be exposed to explosive hazards. Long-term 
effectiveness of Alternative 3 is improved when combined with 
Alternative 2. 

Permanence is only achieved in the areas in which MEC 
clearance was conducted. The remaining acres do not achieve 
permanence since MEC may potentially exist in the subsurface 
below the depths of detection. Long-term effectiveness is 
achieved in the areas in which MEC clearance was conducted 
and in the surface and subsurface acres to the depth of detection. 
However, MEC may remain in the subsurface beyond the depth of 
detection or if non-metallic containers containing explosives were 
not detected and removed. Alternative 4 cannot account for the 
possible migration of MEC to the surface from depths greater than 
detection through erosion. Intrusive activities in the form of 
constructing homes, roads and installation of utilities may exceed 
the depth limitations of Alternative 4 or the 2017-2018 RA and 
may have the potential to be exposed to buried explosive hazards. 
Therefore, LUCs should be employed following the completion of 
the MEC clearance remedy. Long-term effectiveness is improved 
with the inclusion of Alternative 2. 
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Criteria Alternative 1 Alternative 2 Alternative 3 Alternative 4 

Reduction of 
Toxicity, 
Mobility, and 
Volume 
through 
Treatment 

No Reduction 
of Toxicity, 
Mobility, and 
Volume  

Alternative 2 does not reduce mobility, toxicity, or volume 
of MEC. The volume of MEC potentially present would be 
unchanged by the alternative. The 2017-2018 RA (see 
Alternative 3) significantly reduced the volume of MEC and 
any additional RAs may locate and remove potential MEC 
at slightly greater depths than the 2017-2018 RA (see 
Alternative 3), but technology limitations remain and only a 
portion of the Site can benefit from any additional RA’s. 
However, the alternative does reduce the remaining 
potential hazard present to receptors by modifying 
behavior through LUCs. 

Alternative 3 significantly reduces toxicity, mobility, and volume of MEC 
within the acres where AGM and soil sifting operations took place. 
However, Alternative 3 will not reduce the volume of MEC in areas that are 
deemed inaccessible or the mobility of MEC existing deeper than AGM 
detection and of non-metallic items such as plastic containers containing 
explosive material in areas not conducted by soil sifting. In areas where 
explosive hazard risks may potentially exist, in combination with Alternative 
2, LUCs will further reduce the hazard present to receptors by modifying 
behavior. 

Alternative 4 reduces the toxicity, mobility, and volume of MEC 
within the acres where DGM and soil sifting operations take place. 
However, Alternative 4 will not reduce the volume of MEC present 
in the remaining acres since MEC clearance can only be 
conducted within a limited scope of the Site. Mobility of MEC is 
reduced through the removal of potential MEC within the remedy 
area. However, the reduction of toxicity, mobility and volume is not 
a significant reduction over what was achieved during the 2017-
2018 RA (see Alternative 3). The potential for MEC and non-
metallic items such as plastic containers containing explosive 
material may potentially exist on the Site in areas where MEC 
Clearance was not conducted as part of Alternative 4 in addition 
to Alternative 3. In areas where explosive hazard risks may 
potentially exist, in combination with Alternative 2, LUCs will 
further reduce the hazard present to receptors by modifying 
behavior. 

Short-Term 
Effectiveness 

No short-term 
hazards to 
workers or 
surrounding 
area 

No short-term environmental or hazards to workers are 
associated with legal and educational controls. There are 
limited explosive related hazards to residents, tenants, and 
workers associated with Construction Support. 

The MEC clearance remedy portion of Alternative 3 was completed during 
the 2017-2018 RA and short-term effectiveness is no longer a concern 
apart from implementation of LUCs. In conjunction with Alternative 2, there 
are limited explosive related hazards to residents, tenants, and workers 
associated with Construction Support. 

There would be explosive hazard risks posed to unexploded 
ordnance (UXO) personnel and potential site visitors during the 
RA. There would be no additional hazards posed to the 
community during MEC Clearance. In conjunction with Alternative 
2, there are limited explosive related hazards to residents, 
tenants, and workers associated with Construction Support. 

Imple-
mentability 

Doesn’t require 
implementation  

Implementable Implementable Implementable 

 

Shading shows desirability of 
the Alternative with respect to 
each criterion: 

Most Favorable Significantly Favorable Least Favorable 
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1.0 INTRODUCTION AND BACKGROUND 

The State of Arizona Department of Administration (ADOA) was the executor of actions and implementing 
agency for the work conducted at the 27th Avenue Remediation Site (Site). The Arizona Department of 
Environmental Quality (ADEQ) in facilitation with ADOA contracted with UXO Pro, Inc. (UXO Pro) and a 
Limited Feasibility Study (FS) was requested to be conducted for the Site located in Maricopa County, 
Arizona. The Limited FS report has been prepared to evaluate additional Munitions and Explosives of 
Concern (MEC) remedies following the completion of the Removal Action (RA). Based on the results of the 
RA (UXO Pro, 2018b), it was determined that an abbreviated FS should be conducted to address 
uncertainties identified associated with the Site. The Limited FS was developed under ADEQ's Water 
Quality Assurance Revolving Fund Program as an Emergency Response Action as part of the RA 
conducted in 2017-2018 to address MEC that may have been, but now confirmed, present at the Site. 

1.1 PROJECT PURPOSE AND SCOPE 

The Limited FS purpose is to identify and evaluate remedial alternatives that are technically feasible for the 
Site. The FS is the basis for further evaluating technically feasible remedies for the State of Arizona (ADOA 
and ADEQ) that are protective of both human health and the environment. The overall objective of the RA 
alternatives proposed for the Site is to further reduce or eliminate potential contact with MEC by current 
and/or future site receptors. 

1.1.1 Feasibility Study Process 

The scope of the FS consists of the following steps following the requirements of the National Contingency 
Plan [NCP, Code of Federal Regulations (CFR), Title 40, Part 300.430] and the United States 
Environmental Protection Agency (USEPA) document Guidance for Conducting Remedial Investigations 
and FSs under the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) 
(USEPA, 1988): 

1. Develop remedial action objectives (RAOs). 
2. Develop the general response actions that may be taken to satisfy the RAOs. 
3. Identify areas with potential explosive hazards to which general response actions may be applied. 
4. Assemble the selected representative technologies into alternatives using different general 

response action combinations, as appropriate. 
5. Evaluate retained alternatives based on the criteria specified by the NCP [CFR, Title 40, Part 

300.4309(e)(9)] that are applicable under the scope of the Limited FS: 
a) Overall protection of human health and the environment 
b) Long-term effectiveness and permanence 
c) Reduction of toxicity, mobility, or volume 
d) Short-term effectiveness 
e) Implementability 
f) Proposed remedies not screened against the following NCP criteria include:  

i. Compliance with ARARs   
ii. Cost   
iii. State and community acceptance of the remedial alternatives selection 
These were not considered applicable to the scope of the Limited FS. In the event these 
are considered at a later time applicable, the Limited FS should be updated for inclusion. 
While the remedies were not screened against these criteria it does not alter the retained 
alternative evaluation basis of the Limited FS.    

Page O-15



Limited Feasibility Study Report 
27th Avenue Remediation Action Site 

Maricopa County, Arizona 
 

Purchase Order No. ADEQ14-073582:64, PO0000294136 1-2 
December 2018 

 

This page is intentionally left blank. 
 

Page O-16



Limited Feasibility Study Report 
27th Avenue Remediation Action Site 

Maricopa County, Arizona 
 

Purchase Order No. ADEQ14-073582:64, PO0000294136 2-1 
December 2018 

2.0 DEVELOPMENT OF REMEDIAL ACTION OBJECTIVES 

The RAO was developed to address only MEC as munitions constituents (MC) resulting from previous MEC 
time-critical RAs and investigations were not evaluated during the 2017-2018 RA and the MC results of the 
2017-2018 RA did not show an unacceptable risk to human health or the environment. 

2.1 CONTAMINANTS, MEDIA OF CONCERN, AND EXPOSURE PATHWAYS 

2.1.1 Munitions and Explosives of Concern (MEC) 

The 2017-2018 RA recovered 394 MEC that contained an explosive hazard (e.g., hand grenades, unfired 
hand grenade fuzes, suspected explosives and blasting caps) and 404 MD (e.g., grenade spoons, munition 
fragments, grenade bodies without explosive payloads, etc.).  

2.1.2 Media of Concern 

The media of concern addressed in the Limited FS consist of MEC and buried caches within the subsurface 
below the 2017-2018 RA limits of detection for, non-metallic items undetectable by hand-held metal 
detectors such as 35-millimeter (mm) plastic containers containing explosive material, and inaccessible 
areas of the Site not cleared during the 2017-2018 RA.    

Figure 2-1 shows the recovered locations of MEC and MD, and Figure 2-2 illustrates the MEC and MD 
density per acre results of the 2017-2018 RA. 

The 2017-2018 RA achieved a 95 percent confidence that there are less than 1 percent of 
unresolved/unremoved geophysical anomalies in any established 100-feet (ft.) by 100-ft. grid per the 
Quality Control acceptance criteria. This level of confidence is the highest acceptance criteria threshold 
achievable as described in the United States Army Corps of Engineers (USACE) Engineer Manual (EM) 
200-1-15 (USACE, 2015), Technical Guidance for Military Munitions Response Actions. However, the 
confidence level also indicates a potential exists that not all metal objects meeting the size requirement of 
1-inch (in.) by 1-in. have been identified. Therefore, an explosive hazard may remain on the Site in the 
subsurface, though there is a low probability. The statistical uncertainty does not apply to the 11.7 acres 
that were not investigated.   

Two scenarios exist in which uncertainties were not accounted for in the above described confidence level 
and is the primary basis for the RAO.   

1. The first scenario is for munitions or explosives that are contained, fabricated or exists without 
metal parts, thus avoiding detection by geophysical instruments. Historical evidence showed non-
metallic explosive hazards (plastic 35-mm film containers containing explosive material) have been 
recovered in the area of the shed adjacent to the Main Residence. Therefore, as part of the 2017-
2018 RA, the shed was demolished, and contents inspected; and a man-made berm identified in 
this area was broken down and the soil surrounding the shed area was excavated in 1-ft. lifts to the 
depth of bedrock by an armored excavator. The spoils from the excavation were then cascaded 
onto the surface by the excavator allowing the field teams to visually inspect the soil. The rock wall 
on the north side of the shed was also demolished and investigated in this manner. One empty 
plastic 35-mm film container was discovered during this process. In addition, there were two 35-
mm film containers identified contained in a buried cache. These two items were determined to be 
Material Potentially Presenting an Explosive Hazard (MPPEH) due to the fact the contents could 
not be confirmed because of safety concerns.   

2. The second scenario is for an explosive hazard to be located at greater depth than the instrument 
detection of the 2017-2018 RA. In this case a potential hazard exists to site users involved in 
intrusive activities (i.e. digging or excavating) that exceeds the project design depth of 12-in below 
ground surface (bgs). Site users could also be exposed to an explosive hazard should erosion 
result in MEC to migrate to the surface that was buried deeper than 12-in. bgs.   
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The primary explosive hazard contamination found on the Site was the result of hand-thrown grenades and 
“flash bang” metallic munitions. By design, these items do not penetrate deep into the subsurface during 
impact. This is supported by the fact munitions recovered during the 2017-2018 RA were identified no 
deeper than 4-in. bgs that were not purposely buried in caches. The two caches of buried explosives and 
grenade fuzes were recovered near the Main Residence. The caches were wrapped in plastic and stored 
in metal ammunition boxes to protect the contents from the environment. These caches were recovered 3 
to 4-in. bgs to the top of the container lid.  

Although the possibility of remaining hazards exists, the level of effort conducted to remove explosive 
hazards at the Site significantly reduced the likelihood of any additional findings of explosive materials, in 
whole or in part. Explosive hazards are not suspected to exist on the surface in areas that have been 
cleared unless erosion causes MEC that existed deeper than the all metals detector detection capabilities 
to migrate to the surface. There is a low probability for an explosive hazard to remain in the subsurface due 
to detection limitations of the all metals detector capabilities. The potential also exists for munitions caches 
to be buried deeper than the all metals detector detection capability to exist on the Site.  

2.1.3 Remedial Action Objectives 

A RAO addresses the goal for reducing MEC hazards to ensure protection of human health, safety, and 
the environment (USEPA, 1988). A RAO is intended to be as specific as possible but not so specific that 
the range of alternatives that can be developed is unduly limited.  

A potential explosive hazard may exist within the Site beyond the inspected depth of the 2017-2018 RA or 
due to non-detectable non-metallic containers (plastic 35-mm film canisters) containing explosives. Burial 
caches may exist at any location at the Site in which they were buried deeper than the project depth or 
depth of detection. In addition, 11.7 areas of the Site were not investigated due to inaccessibility.   

Surface MEC is not anticipated in the cleared grids unless MEC buried at greater depth than 12-in. bgs 
migrates to the surface.  

The pathway to human exposure to an explosive hazard includes: 

1. Intrusive activities beyond the 2017-2018 RA project depth clearance of 12-in bgs.   
2. Intrusive activities outside of the previous berm investigative areas where soil has not been 

excavated extensively and sifted for non-metallic munition hazards such as plastic 35-mm film 
containers.  

3. Migration or transport of MEC through erosion exposing MEC deeper than the 2017-2018 RA 
project clearance depths or originating from the uncleared areas into cleared areas.  

As a result of these site-specific characteristics, the RAO for the Site follows: 

“To further reduce the low probability of an explosive hazard, as defined by the Site Specific 
Final Report (SSFR) (UXO Pro, 2018b), to a negligible level within the RA boundary of the 
Site in which is used by human receptors. These uses may include, but may not be limited 
to, hiking, ranching, hunting, and intrusive activities such as mining and/or construction 
activities. Low probability of an explosive hazard may remain at the Site either: 1) in 
inaccessible areas not cleared; 2) in the subsurface at greater depth than technology is 
capability of detecting; or 3) through migration to the surface of MEC and non-metallic items 
such as plastic containers containing explosive material. The remedy shall modify the 
users’ behavior so that there is negligible probability of human receptor interaction with the 
hazard.” 
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Figure 2-1: MEC, MPPEH and MD Locations Map 
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Figure 2-2: MEC and MD Density Map 
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2.1.3.1 General Response Actions 

General response actions are broad classes of medium-specific actions intended to satisfy the RAO. The 
following general response actions that are potentially applicable for satisfying the RAO listed in Section 
3.0 include: 

1. No Action – No action means that no further remedial action will be undertaken at the Site.  This 
also assumes the 2017-2018 RA met the Data Quality Objectives to the satisfaction of ADOA and 
ADEQ.  The SSFR (UXO Pro, 2018b) states all project goals were met and the Site has been 
cleared of explosive hazards to the extent practical meeting the 95 percent confidence level that 
less than 1 percent of anomalies remain unresolved.   
For the Limited FS in order to provide a means to compare the proposed remedies MEC will be 
presented as a known hazard that exists on the Site rather than a potential or theoretical hazard.  
Therefore, no action is evaluated to satisfy NCP, 40 CFR §300.430(e)(6), which requires 
consideration of no action as a baseline for comparison against other alternatives. 

2. Land Use Controls (LUCs) – LUCs are considered response actions under CERCLA. LUCs 
include any type of physical, legal, or administrative mechanisms that restrict the use of, or limit 
access to, real property to prevent or reduce risk to human health, safety, and the environment 
[Department of Defense (DoD), 2012]. The primary goal of a LUC is to provide a form of notice or 
barrier at a property to prevent exposure to a hazard (USACE, 2006). 
LUCs include institutional controls (ICs) (educational and administrative mechanisms) and 
engineering controls (ECs) (physical controls) developed based on site-specific conditions. 
LUCs can be used in combination with other response actions to mitigate risks associated with the 
potential exposure. ECs are most effective when implemented in concert with other ICs, rather than 
as stand-alone mechanisms. LUCs must be coordinated with the current landowner, regulatory 
agencies, and appropriate local authorities (USACE, 2006).  

3. MEC Clearance – MEC can be detected and removed from the ground surface and/or bgs. This 
was proven during the 2017-2018 RA when field teams gridded off the Site and performed surface 
and subsurface investigations of each grid utilizing Analog Geophysical Mapping (AGM) and dig 
operations removing both MEC and MPPEH from the Site. MEC removal operations include 
employing technologies for MEC detection, positioning for the detection technologies, MEC 
removal, and MEC disposal. No method of MEC detection has proven 100 percent effective, 
especially for recovery of non-metallic items and burial caches that are buried deeper than AGM or 
Digital Geophysical Mapping (DGM) geophysical instrument detection; therefore, even following a 
second RA the presence of MEC could not fully be ruled out with a 100 percent certainty.  

Technologies and process options developed to support the general response actions are presented and 
screened in Section 3.0. 
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3.0 IDENTIFICATION AND SCREENING OF TECHNOLOGIES AND PROCESS OPTIONS 

This section identifies and screens potential applicable technologies considered for remedies to meet the 
RAO. The identification and screening process is performed in accordance with the CERCLA guidance 
document (USEPA, 1988), as specified by the NCP (40 CFR Part 300). Identification of potential applicable 
technologies is based primarily on technical feasibility using the following criteria: 

• Compatibility with constituent characteristics 
• Compatibility with the site characteristics 
• Ability to achieve the RAO, either alone or as a component of combined remedies 
• Development status; a technology must be developed to the point of field scale demonstration so 

that information is available on performance, reliability, and cost. Please note cost was not 
evaluated as part of the Limited FS.  

Based on the above criteria, some remedial action technologies (listed in Table 3-1) during the evaluation 
may be eliminated from further consideration. Table 3-2 lists the remedial action technologies evaluated in 
the preliminary screening process, along with a brief description of each technology. 

3.1 IDENTIFICATION OF TECHNOLOGIES AND PROCESS OPTIONS 

Remedial technologies are the methods by which a general response action may be conducted. Various 
technologies and approaches exist to manage risks associated with munitions. In addition, technologies 
can be combined as an option to achieve the RAO. Each of the technologies and process options are 
discussed in Table 3-1, which identifies technologies typically considered for munition related sites. 
However, not all technologies identified may be applicable to the Site. Technologies that are applicable to 
the Site are evaluated in Section 4.0, where the alternatives are screened according to the circumstances 
of the Site.  

3.2 SCREENING OF TECHNOLOGIES AND PROCESS OPTIONS 

The identified process options retained from the initial preliminary screening stage for the Limited FS is 
based on the screening of the following two criteria: effectiveness and implementability. 

3.2.1 Effectiveness 

The effectiveness criterion addresses the ability of a technology to meet an RAO. This criterion also 
considers potential impacts to human health and the environment during the construction and 
implementation phase. It considers how proven and reliable the process is with respect to the MEC that 
may potentially remain and site conditions. 

The effectiveness criterion focuses on the ability of a technology to: 

• Reduce toxicity, mobility, or volume through treatment 
• Minimize residual risks 
• Afford long-term protection 
• Comply with ARARs (not evaluated as this time) 
• Minimize short-term impacts 
• Achieve protection within a reasonable timeframe. 

The NCP instructs that “alternatives providing significantly less effectiveness than other, more promising, 
alternatives may be eliminated. Alternatives that do not provide adequate protection of human health and 
the environment shall be eliminated from further consideration” [40 CFR 300.430(e)(7)(i)]. 
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3.2.2 Implementability 

The implementability criterion in this section focuses on the administrative feasibility of implementing each 
technology and the availability of various materials and services required during implementation. 

Administrative feasibility includes the consideration of coordinating activities with regulatory agencies and 
obtaining permits, easements, right-of-way agreements, and zoning variances. The availability of materials 
and services includes considering the availability and distance to offsite treatment, storage, and disposal 
facilities, and required utility connections as well as the availability of necessary equipment and skilled 
workers to implement the technology. In addition, the time required for implementation and the ability to 
achieve the applicable remediation standards within a reasonable time period should be considered. 

The evaluation of implementability focuses on: (1) technical feasibility, (2) availability, and (3) administrative 
feasibility. Technical feasibility refers to the ability to build and reliably operate/maintain a technology. 
Availability refers to the availability of treatment, storage and disposal services and capacity and the 
requirements for, and availability of, specific equipment and technical specialists. Administrative feasibility 
refers to the ability to gain approval for the remedy from regulators, landowner(s) and other applicable 
agencies and to obtain the necessary materials and skilled labor. 

The NCP instructs that alternatives “that are technically or administratively infeasible or that would require 
equipment, specialists, or facilities that are not available within a reasonable period of time may be 
eliminated from further consideration” [40 CFR 300.430(e)(7)(ii)]. 

3.2.3 Screening Results 

The technical feasibility of each technology listed in Table 3-1 is screened in Table 3-2. Process options 
with more favorable effectiveness and implementability were retained and further evaluated in Section 4.0. 
Identifying only one or two representative process options for each technology was not intended to limit the 
process options that could potentially be employed but instead to provide a basis for evaluating a 
manageable number of technologies. The specific process option can be more fully developed during the 
remedial design or implementing process. Based on the screening results, the following process options 
were evaluated and either retained as discussed in Section 4.0 or eliminated here from further consideration 
as indicated below: 

Retained Technologies and Process Options 

No Action 

• No Action 

LUCs 

• Legal Controls  
− Deed Restriction or Notice 

• ICs  
− Educational Awareness Programs 
− Arizona 811 (Blue Stake Inc.) 
− Construction Support 
− Signage (without fencing) 

• ECs  
− Physical Barriers to Access the Site. 

MEC Clearance 
• MEC Detection  

− Analog Electromagnetic Induction using metal detectors 
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− DGM using Time-Domain Electromagnetic Induction (TDEMI). 

• MEC Removal   
− Manual Excavation 
− Mechanical Excavation (armored) 
− Mechanical Excavation in lifts with investigation of spoils 
− Mechanical Excavation and Sifting. 

• MEC Disposal  
− Blown-in-Place (BIP) 
− Consolidated shots. 

Eliminated Technologies or Process Options 

LUCs 

• ICs 
− Annual Inspections  

• ECs  
− Fencing with Signage. 

MEC Clearance  

• MEC Detection  
− Analog Magnetometers 
− Advanced Geophysical Classification (AGC) 

• MEC Removal   
− Remotely Controlled Excavation 

• MEC Disposal  
− Contained Detonation Chambers (CDCs). 

This space is intentionally left blank. 

Page O-27



Limited Feasibility Study Report 
27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Purchase Order No. ADEQ14-073582:64, PO0000294136  3-4 
December 2018 

Table 3-1:  Identification of Technologies and Process Options 

General 
Response 

Action Technology 
Process  
Options Description 

No Action None Not Applicable No Action is not a category of technologies but provides a baseline to which all other alternatives 
may be compared [40 CFR 300.43(e)(6)]. 

Land Use 
Controls 

Legal Controls Deed Restriction 
or Notice 

Documentation of restriction(s) or notice to a Deed provides the land use limitation descriptions of 
the restriction(s) to the Site. A Deed restriction or notice is compatible with the proposed LUCs; 
however, they do require agreeance from the landowner and to be recorded onto the Deed.  

Institutional 
Controls (ICs) 

Educational 
Awareness 
Program 

Awareness and safety program for landowner, New River residents and visitors to raise 
understanding and awareness of potential hazards associated with the Site in the form of mailers, 
fact sheets and informational pamphlets. These are compatible with the proposed LUCs and was 
used during the 2017-2018 RA.    

Arizona 811 (Blue 
Stake Inc.) 

Arizona 811 (Blue Stake Inc.) is contacted when digging is conducted. Would provide notification 
requirements to site users’ if intrusive activities are being performed within the Site boundary. 
Arizona 811 (Blue Stake Inc.) is required by law to be contacted at least 2 days prior to the start of 
intrusive activities so underground utilities can be located and marked. This is compatible with the 
proposed LUCs and Arizona 811 was contacted prior to field activities of the 2017-2018 RA.  

Construction 
Support 

Direct supervision of intrusive activity by contracted unexploded ordnance (UXO) qualified personnel. 
Construction Support is compatible with the proposed LUCs. 

Annual 
Inspections 

Annual inspections are conducted on the Site. Visual or instrument aided inspection are performed 
to evaluate if MEC migration is or has occurred. Inspections are completed by UXO qualified 
personnel. Site inspections are compatible with the proposed LUCs.  

Signage (without 
fencing) 

Warning signs are posted to notify the community, users and visitors of potential hazards. There are 
no site characteristics which would prohibit the installation of signage, and signs can achieve the 
RAO in conjunction with other technologies. Warning signs were utilized during the 2017-2018 RA.    

Engineering 
Controls (ECs) 

Fencing with 
signage 

Access restrictions involve controlling access to contaminated areas by installing physical bounda-
ries (fences). Wire fencing (barb wire or straight wire) is compatible with the Site’s topography but 
could have limitations along inaccessible areas that encompass the Site. Fencing is technically 
feasible and can also be installed in rugged terrain. Signs attached to the fencing informs and 
educates trespassers or users of the hazards present. 
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General 
Response 

Action Technology 
Process  
Options Description 

Physical Barriers 
to Access Site 

Maintain existing gated entrances to the Site. Install and maintain additional physical barriers, such 
as boulders, telephone poles, etc., along the Site perimeter, near the entrances to prohibit off road 
vehicular access to the Site. There are no Site characteristics which would prohibit the installation of 
physical barriers and could achieve the RAO in conjunction with other technologies.   

MEC Clearance MEC Detection Analog 
Magnetometers 

Locate buried military munitions by detecting irregularities in the Earth’s magnetic field caused by 
materials contained in munitions. This is a passive system that emits no electromagnetic radiation. 
Detects only ferrous metals. Typically used in mag and dig operations. Technology is well developed. 
Magnetometers are capable of detecting ferrous MEC that may remain on the Site but will not detect 
the non-ferrous metals which are consistent with items such as aluminum hand grenade fuze body 
and non-metallic body of a flash bang.  

Analog 
Electromagnetic 
Induction (All 
Metals Detectors) 

Electromagnetic induction sensors detect both ferrous and non-ferrous metallic objects. Typically 
used in mag and dig operations. Technology is well developed. All metals detectors are capable of 
detecting ferrous and non-ferrous MEC, which may remain on the Site and are capable of detecting 
hand grenade fuze without a booster or grenade body to a depth of 12-in bgs. This technology is both 
effective and technically implementable and was used during the 2017-2018 RA.    

Digital 
Geophysical 
Mapping (DGM) 
using Time- 
Domain 
Electromagnetic 
Induction (TDEMI) 

TDEMI induces a pulsed magnetic field beneath the Earth’s surface with a transmitter coil, which in 
turn causes a secondary magnetic field to emanate from nearby objects that have conductive 
properties. Technology is well developed. TDEMI is capable of detecting ferrous and nonferrous 
MEC and capable of detection at greater depths than analog detectors. This technology is limited to 
flat terrain and only effective on limited selected portions of the Site that does not have rugged 
terrain.   

Advanced 
Geophysical 
Classification 
(AGC) 

AGC is significantly more successful at UXO classification than production-level DGM sensors, 
leading to a reduction in the number of anomalies that need to be investigated at a typical munitions 
related site, while still removing the targets of interest. There are few systems fielded at this time, so 
availability is low. Considering the low anomaly density expected at the Site the high expense and 
processing time for an AGC provides no specific advantage over DGM on the Site. 

MEC Clearance MEC Removal Manual 
Excavation 

Excavation of individual anomalies using hand tools (shovels). Technology is well developed, 
compatible with the Site’s characteristics and was used during the 2017-2018 RA.     
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General 
Response 

Action Technology 
Process  
Options Description 

Mechanical 
Excavation 
(armored) 

Excavation of individual or groups of anomalies with assisted mechanized equipment. Technology 
can be used to remove soil adjacent to an anomaly allowing manual excavation to complete 
uncovering of the target of interest. If armor is added to the excavator, then the target of interest can 
be excavated without the assistance of manual excavation. Munition with the greatest fragmentation 
distance for munitions suspected on the Site does not exceed the safety parameters of armored 
excavation. Technology is well developed and compatible with the Site’s characteristics and was 
used during the 2017-2018 RA.   

Mechanical 
Excavation in lifts 
with investigation 
of spoils 

Mechanical excavation in lifts to a specified depth with spoils cascaded then hand sifted where 
necessary. The spoils are visually inspected and then investigated with analog all metals detectors 
by UXO qualified personnel. An excavator is fitted with 1-in. plexi-glass shielded around the heavy 
equipment operator to provide fragmentation protection during excavation activities. The appropri-
ate excavator size must be selected to ensure its reach extends to such a distance that if a detona-
tion occurred the pounds per square inch (psi) developed from the blast would be reduced to a safe 
and acceptable level over the time and distance in which the blast wave would have to travel. 
Technology is well developed, compatible with the Site’s characteristics and was used during the 
2017-2018 RA.   

Mechanical 
Excavation and 
Sifting  

Mechanical excavation of a specified area to a specified depth. Removes items larger than the 
specified screen size. For the Site, a ½-in screen would be sufficient to remove MEC and explosives 
(smallest MEC determined at the Site was a grenade fuze without a booster attached). Technology is 
well developed and compatible with the Site’s characteristics and could be used to recover non-
metallic items such as 35-mm plastic film containers. 

Remotely 
Controlled 
Excavation 

Mechanical excavation of subsurface anomalies. This technology eliminates the need to have an 
operator inside heavy equipment such as an excavator. The explosive blast and fragmentation issues 
resulting from an unintentional detonation during excavation are removed from the hazard 
calculations due to the excavations are completed remotely. This technology is well developed and is 
most often used on munitions sites in which the munitions are large enough that the explosive weight 
and resulting blast pressures and fragmentation cannot be mitigated by shielding, and the distance in 
which the excavator arm can dig and maintain a safe standoff distance reducing the blast wave from 
the psi impacts on the equipment operator.   

MEC Disposal  Blown-in-Place 
(BIP) 

Destruction of MEC is a controlled detonation with an explosive charge. Technology is well developed 
and compatible with the Site’s characteristics and was utilized during the 2017-2018 RA.   

Consolidated 
Shots 

Movement of MEC may be considered acceptable and consolidated. Consolidated MEC is destroyed 
by demolition at a predetermined location. Technology is well developed, compatible with the Site’s 
characteristics, and was utilized during the 2017-2018 RA.  
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General 
Response 

Action Technology 
Process  
Options Description 

Contained 
Detonation 
Chambers (CDCs) 
(mobile or 
stationary) 

CDCs involve destruction of certain types of munitions in a chamber, vessel, or facility. CDCs are 
designed and constructed specifically for the purpose of containing blast and fragments. CDCs can 
only be employed for munitions for which the risk of movement has been determined acceptable.  

 

This space is intentionally left blank.  
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Table 3-2: Screening of Technologies and Process Options 

General Response 
Action/Technology Process Options Effectiveness Implementability Screening Comments 

No Action 

No Action Not Applicable Does not achieve the RAO. NONE 
No action to implement. 

Retained. 
The No Action Alternative 
must be evaluated accord-
ing to 40 CFR 

Land Use Controls 

Legal Controls Deed Restriction 
or Notice 

HIGH 
Documentation of land use limitation 
description added to the property Deed 
for the Site. A Deed restriction or notice 
to the Deed is compatible with the 
proposed LUCs. Effectively ensures 
that current and future landowner(s) are 
aware of the hazards.  

LOW 
A Deed restriction or notice to the Deed 
are compatible with the proposed LUCs; 
however, they would require the 
landowner to agree with the restriction(s) 
and record to the Deed. 

Retained. 

Institutional 
Controls (ICs) 

Educational 
Awareness 
Programs 

HIGH 
Public notices, letters to New River 
residents with fact sheets, and online 
repository.  Participation in New River 
community and local association 
meetings to provide informational 
materials. 

LOW 
Process was used during the 2017-2018 
RA and can be continued.  The 
implementation is administratively feasible. 

Retained. 
The technology was utilized 
as part of the 2017-2018 
RA completed on the Site.   

Arizona 811 (Blue 
Stake Inc.) 

HIGH 
Arizona 811 (Blue Stake Inc.) provides 
notification of hazards and 
requirements (e.g., Construction 
Support) to site users prior to intrusive 
activities. 

MEDIUM 
Arizona 811 (Blue Stake Inc.) is required 
by law to be contacted for intrusive 
activities. Requires participation by 
construction companies or landowner 
prior to performing intrusive work but is 
not monitored by the State.  
Administratively feasible and 
implementable.  

Retained. 
The technology was utilized 
as part of the 2017-2018 
RA completed on the Site.   
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General Response 
Action/Technology Process Options Effectiveness Implementability Screening Comments 

Construction 
Support 

HIGH 
Direct supervision of intrusive activity by 
a contracted UXO qualified personnel. 

MEDIUM 
Well established process within the 
construction and UXO industries.  
Requires concurrence and execution by 
the landowner. Compatible with LUCs and 
is technically implementable. 

Retained 

Annual Inspections LOW 
Annual inspections of the Site conducted 
by contracted UXO qualified personnel 
provides visual confirmation of the 
surface that MEC migration has not 
occurred but is only a sampling of the 
Site. The inspection process does not 
reduce the hazard and does not provide 
long term effectiveness or permanence. 
The determination that MEC migration is 
not occurring will not alter the findings of 
the SSFR and the defined uncertainties 
will remain. This technology is not 
effective for the Site. 

MEDIUM 
Requires a work plan to be developed 
and approved prior to implementation. 
Requires concurrence by the landowner 
and execution by UXO qualified 
personnel, following an approved work 
plan with a verifiable quality control 
process. A minimum of 5 years of annual 
inspections are recommended. Annual 
inspections require annual access 
authorization to conduct the inspections 
by the landowner.   

Not Retained as it is does 
not reduce the hazard nor 
does it modify site user 
behavior from interacting 
with MEC per the RAO 
and is not an effective 
technology for the Site. 

Signage (without 
fencing) 

MEDIUM 
LUCs would consist of signs posted on 
the Site to provide adequate warning of 
the potential hazards to current users, 
the community and future receptors. 
Signage is technically feasible, as there 
are no terrain issues or other 
impediments to installation except for 
the steep southern flank of Gavilan 
Peak.   

LOW 
Installation of signs are administratively 
feasible, as implemented during the 
2017-2018 RA. However, a potential 
exists neighboring landowners may 
dispute the signage if placed 
excessively. Requires concurrence, 
execution and maintenance by the 
landowner. Compatible with the 
proposed LUCs and is technically 
implementable.    

Retained 
The technology was 
utilized as part of the 
2017-2018 RA completed 
on the Site.   

Page O-33



Limited Feasibility Study Report 
27th Avenue Remediation Site 

Maricopa County, Arizona 
 

Purchase Order No. ADEQ14-073582:64, PO0000294136  3-10 
December 2018 

General Response 
Action/Technology Process Options Effectiveness Implementability Screening Comments 
Engineering 
Controls (ECs) 

Fencing with 
Signage 

MEDIUM 
Fencing is technically feasible and can 
be installed in rugged terrain. Signs 
attached to the fencing informs and 
educates trespassers or potential users 
of the hazard present at the Site in 
addition to restricting access to the Site.  

LOW 
Fencing combined with signage is not 
administratively feasible due to the 
intended future land use of the Site 
potentially being subdivided for ranchettes. 
The option requires consent, 
implementation, and maintenance by the 
landowner. In addition, due to the rural 
ness of the area, the surrounding 
community may not be accepting. 
Therefore, the option is not implementable. 

Not retained because 
administratively unfeasible 

Physical Barriers 
to Access the Site 

LOW 
Locked gates and large boulders to 
impede trespassing of vehicles onto the 
Site. Does not establish a visual 
boundary of the property or warning of 
the hazards without additional LUCs 
such as fencing and/or warning signs.  
Barriers achieve the RAO in conjunction 
with other technologies and process 
options. However, if barriers are used 
without additional LUCs they have been 
proven ineffective at the Site. 

HIGH 
Systems have been installed by the 
landowner, so barriers are 
administratively and implementable.  

Retained  

MEC Clearance 

MEC Detection Analog 
Magnetometers 

LOW 
Magnetometers can detect ferrous MEC 
that may remain on the Site but will not 
detect non-ferrous metals which are 
consistent with items such as aluminum 
hand grenade fuze body. This 
technology is not effective for the Site 
due to its limitations on detecting non-
ferrous metals. 

HIGH 
The technology is well established and can 
be fully implemented on the Site 

Not retained because the 
technology would not be 
effective for the Site. 
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General Response 
Action/Technology Process Options Effectiveness Implementability Screening Comments 

Analog 
Electromagnetic 
Induction (All 
Metals Detectors) 

HIGH 
Effective at detecting surface and 
subsurface MEC that may exist on the 
Site [2017-2018 RA (grenade body): 
maximum detectable depth 1.8-ft. bgs]. 
Less effective at detecting smaller items 
at greater depths. Will not detect 
nonmetallic MEC (e.g. plastic 
containers).  MEC discovered on the 
Site during the 2017-2018 RA was no 
greater than 4-in. bgs besides the 
buried caches and other debris (OD) 
was detected as deep as 36- in. bgs. 

HIGH 
Hand-held detectors are generally light 
and compact. Can be used in any 
traversable terrain. Widely available from 
a variety of sources. Minimal to no 
impacts to natural resources and were 
effectively used during the 2017-2018 
RA. 

Retained  
The technology was 
utilized as part of the 
2017-2018 RA completed 
on the Site. The option 
evaluated is presented in 
Alternatives 3 and 4 and 
for use when Construction 
Support is warranted.   

Digital geophysical 
mapping (DGM) 
using Time- 
Domain 
Electromagnetic 
Induction (TDEMI) 

MEDIUM 
DGM with TDEMI is an industry 
standard for MEC detection. Detects 
both ferrous and nonferrous metallic 
objects.  Provides for anomaly 
discrimination based on signal type and 
intensity. 

MEDIUM 
Can be used in most traversable terrain; 
however, the Site has extremely rugged 
terrain for much of the acreage in which 
DGM cannot be effectively performed. 
For areas that DGM can be used it is 
implementable. 

Retained   
The option evaluated is 
presented in Alternative 4. 

Advanced 
Geophysical 
Classification 
(AGC) 

MEDIUM 
AGC is effective at UXO classification 
and detecting targets of interest.   

LOW 
There are few systems fielded at this time, 
so availability is low. Considering the low 
anomaly density expected at the Site the 
high expense and processing time for an 
AGC provides no specific advantage over 
DGM on the Site. 

Not retained because the 
technology would not 
provide any advantage over 
DGM for this Site. 

MEC Removal Manual Excavation HIGH 
Effective at exposing shallow, low 
density small item anomalies in loose 
soils. MEC was identified during the 
2017-2018 RA to be 4-in. bgs or less 
besides the buried caches. 

HIGH 
Readily implementable over much of the 
Site. More labor intensive for items deeper 
than 1.8-ft. 

Retained   
The technology was utilized 
as part of the 2017-2018 
RA completed on the Site. 
The option evaluated is 
presented in Alternatives 3 
and 4 and for use when 
Construction Support is 
warranted. 
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General Response 
Action/Technology Process Options Effectiveness Implementability Screening Comments 

Mechanical 
Excavation 
(armored) 

HIGH 
Effective at exposing and removing 
potential MEC at the Site. MEC 
discovered on the Site during the 2017-
2018 RA was no deeper than 4-in. bgs 
besides buried caches and OD was 
detected as deep as 36-in. bgs. 

MEDIUM 
Equipment is readily available and 
requires less manpower than manual 
excavation. For very low density shallow 
items (less than 1.8-ft. bgs), mobilization 
and set up of equipment may require 
more effort than manual excavation. May 
not be used on some of the extremely 
rugged terrain and is best focused in the 
excavation of areas suspected to contain 
an explosive hazard or for excavations 
deeper than 1.8-ft. bgs. Mechanical 
excavation was successfully used during 
the 2017-2018 RA. 

Retained   
The technology was utilized 
as part of the 2017-2018 
RA completed on the Site. 
The option evaluated is 
presented in Alternatives 3 
and 4 and for use when 
Construction Support is 
warranted. 

Mechanical 
Excavation in lifts 
with investigation 
of spoils 

HIGH 
This is a proven technology and is 
effective in the investigation of specific 
areas down to bedrock. Mechanical 
excavation in 1-ft lifts with investigation 
of spoils was effectively conducted 
during the 2017-2018 RA.   

HIGH 
Equipment is readily available and was 
implemented successfully during the 2017-
2018 RA. 

Retained. 
The technology was 
utilized as part of the 
2017-2018 RA completed 
on the Site. The option is 
presented in Alternative 3. 

Mechanical 
Excavation and 
Sifting 

MEDIUM 
Soil in portions of the Site is capable of 
excavation and sifting; MEC including 
non-metallic items such as plastic 35-
mm film containers would be readily 
separated from gravel and soil 
materials by sifting. However, a large 
portion of the Site does not have top 
soil where bedrock is exposed.  
Effective method of removing 
anomalies in selective locations. Does 
not rely on geophysical detection. 

LOW 
Equipment is readily available. However, 
to clear specific areas of the Site by this 
process would require excavating all 
soils within the area and a detailed 
scope of the soil sifting operations. The 
process option is very destructive and 
would require clearing all vegetation 
including the Saguaro Cactus.  

Retained   
The option evaluated is 
presented in Alternative 4. 
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General Response 
Action/Technology Process Options Effectiveness Implementability Screening Comments 

Remotely 
Controlled 
Excavation 

LOW 
MEC recovered at the Site include hand 
grenades and non-metallic items such 
as plastic 35-mm film containers 
containing suspected explosive 
material. The explosive weight for these 
explosive hazards are less than .5 
pounds and the blast and fragmentation 
hazards can be mitigated through 
excavator shielding and by maintaining 
safe separation between the bucket of 
the excavator and the heavy equipment 
operator. Though this technology is well 
established and is effective, based on 
the hazards it does not appear 
applicable for this type of Site and could 
unnecessarily complicate the 
excavation of anomalies by adding 
logistical challenges to the process.  

LOW 
Equipment is available but only through 
a limited number of companies.  
Requires a higher level of manpower to 
maintain and operate the system than 
conventional excavators. Mobilization 
and set up of equipment requires more 
effort than conventional excavators and 
manual excavation. May not be used on 
some of the extremely rugged terrain 
and is best focused in the excavation of 
areas suspect to contain non-metallic 
items such as 35-mm plastic containers 
containing explosive material or for 
excavations deeper than 1.8-ft. bgs.   

Not retained as the 
technology would not be 
effective due to its logistical, 
mobilization, setup time, 
and manpower 
requirements.    

MEC Disposal  Blown-in-Place 
(BIP) 

HIGH 
Recovered MEC would be individually 
destroyed in place if verified by qualified 
personnel as unacceptable to move. 
BIP has the potential to release MC and 
displace MD if not controlled, which 
should be restricted by placing 
sandbags to act as a tamp to the 
detonation shot or other engineering 
methods. MC release is identified 
through post detonation soil sampling. 
BIP was effective for MEC disposal at 
the Site during the 2017-2018 RA.  

HIGH 
Field proven technique. Engineering 
methods would be required to reduce 
fragmentation.   

Retained   
The technology was utilized 
as part of the 2017-2018 
RA completed on the Site. 
The option evaluated is 
presented in Alternatives 3 
and 4. 
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General Response 
Action/Technology Process Options Effectiveness Implementability Screening Comments 

Consolidated 
Shots 

HIGH 
Limited to use for MEC deemed 
acceptable to move by UXO-qualified 
personnel. Effective for MEC recovered 
in quantity.  

HIGH 
Same techniques as BIP but may require 
a larger area and greater controls. 
However, items may be moved to an 
area where no buildings, persons, etc. 
are located within blast exclusion zone 
(EZ). Surrounding community may not 
be accepting if consolidation results in 
combined high explosive weights 
resulting in large detonations.  

Retained  
The technology was utilized 
as part of the 2017-2018 
RA completed on the Site. 
The option evaluated is 
presented in Alternatives 3 
and 4.   

Contained 
Detonation 
Chambers (CDCs) 
(mobile or 
stationary) 

LOW 
CDCs can only be employed for 
munitions for which the risk of 
movement has been determined 
acceptable. During the 2017-2018 RA, 
a hand grenade was recovered which 
was determined unacceptable to move 
or transport. To employ this system 
effectively, MEC should be determined 
acceptable to move and be in a 
condition in which it is safe to transport 
to the CDC. Therefore, may not be 
entirely effective for the Site.  

LOW 
Equipment is available but only through 
a limited number of companies.  
Requires a higher level of manpower to 
maintain and operate the system.  
Mobilization and set up of the equipment 
requires a considerable effort and cost.  
Once the CDC is assembled the system 
is implementable and most efficient if 
MEC is transported to the CDC.   

Not retained as the 
technology would not be 
effective due to its 
logistical, mobilization, 
setup time, and 
manpower requirements. 
In addition, MEC 
unacceptable to move or 
transport would still 
require to be BIP.  

Notes:  

Color Legend: 

Screening of Technologies and Process Options Retained Not Retained 
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4.0 DEVELOPMENT AND SCREENING OF REMEDIAL ALTERNATIVES 

The assembled remedial action alternatives for the Site are designed to meet the RAO. The following 
alternatives were developed for consideration to achieve the project goals: 

• Alternative 1: No Action 
• Alternative 2:  LUCs 
• Alternative 3:  Surface and subsurface MEC removal of munitions using AGM with soil sifting 

investigation and LUCs  
Alternative 3 was selected as effective and implementable during the 2017-2018 RA (UXO Pro, 
2018b) with the exception of implementation of LUCs (see Alternative 2). 

• Alternative 4: Surface and subsurface MEC removal of munitions using DGM with soil sifting 
investigation and LUCs 

4.1 SCREENING CRITERIA 

The remedial action alternatives identified above were screened to reduce the number of alternatives 
retained that subsequently would undergo a detailed analysis beyond what has already been completed at 
the Site as part of the 2017-2018 RA. Table 4-1 shows a comparative analysis of the retained remedial 
alternatives. 

During the screening process, remedial action alternatives were screened to ensure they could achieve the 
RAO. The CERCLA guidance provides two broad criteria (effectiveness and implementability) against which 
alternatives are evaluated during the screening process (USEPA, 1988). Both the short and long-term 
aspects of these criteria were considered, as described in the following sections. 

4.2 DESCRIPTION AND SCREENING OF REMEDIAL ALTERNATIVES 

The technologies and process options retained for screening of remedial alternative are outlined in this 
section. Risks from MEC explosive hazards were evaluated as being either present or not present. If the 
potential for an encounter with MEC exists, the potential that the encounter may result in death or injury 
also exists. Consequently, if MEC are known or suspected to be present, a munitions remedy typically is 
required. The munitions remedy may include further investigation, additional MEC removal or remedial 
action including LUCs, or LUCs alone.   

4.2.1 Alternative 1 – No Action 

Under Alternative 1, no additional actions are taken for the Site. According to the NCP, the level of treatment 
achieved must be compared to the required expenditures of time and materials as an integral portion of the 
remedy selection process. The No Action Alternative is intended to serve as a baseline by which to compare 
the risk reduction effectiveness of other potential alternatives. In this alternative, no remedy would be 
performed meaning there would be no additional actions conducted at the Site. 

Alternative 1 is required by the NCP, however, no screening is necessary since there is no action. This 
alternative was retained as required for the purpose of detailed analysis comparison. 

4.2.2 Alternative 2 – Land Use Controls (LUCs) 

LUCs require involvement and participation from entities such as State, Federal and local agencies, 
landowner(s), and potentially the community to achieve the level of protections intended under this remedy. 
LUCs are further described below and depicted in Figure 4-1.  

When a RA for MEC cleanup has occurred, some level of LUCs are typically required to address the 
uncertainty that not all MEC was recovered. This is based on the achievable confidence level determined 
by the DoD. These may range from educational programs, land use restriction on activities at the Site, or 
engineering controls which may impeded or prevent exposure to the hazard.   
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4.2.2.1 Legal Controls 

A Deed restriction or notice to the Deed are land use limitation descriptions added to the property Deed 
that are binding to current and future landowner(s). A Deed restriction or notice may require the landowner’s 
consent for restriction(s) to be placed on the property and record on the Deed. At the time this report was 
generated, the current landowner has agreed to place a Declaration of Environmental Use Restriction 
(DEUR) on the Site to document the appropriate LUCs. The purpose of a DEUR is to ensure that current 
and future landowners are aware of the potential remaining hazards on the Site and take appropriate 
actions to prevent unacceptable exposure to these hazards.   

4.2.2.2 Institutional Controls  

Selected ICs are designed to prevent or reduce risks to human health by modifying site users’ behavior 
through educational controls. IC’s also establish administrative controls which are mechanisms to ensure 
protective measures are in place if intrusive work is proposed by site users’. Educational and administrative 
controls for munition related sites typically include, but are not limited to, the following:   

1. The landowner shall deliver annual letter notifications, information pamphlets and/or fact sheets to 
the residents and tenants occupying the Site. The DoD provides UXO educational and awareness 
products of “Recognize, Retreat, Report” known as the 3Rs of Explosives Safety. These products 
are available to inform the public about safety precautions to be taken if MEC is discovered. DoD 
and Site related educational materials can be obtained online either through ADEQ’s website at 
http://www.azdeq.gov/ or through DoD’s Environmental, Safety and Occupational Health Network 
and Information Exchange website at https://www.denix.osd.mil/uxo/.  

2. Arizona 811 (Blue Stake Inc.) shall be utilized as an administrative control. It is required by law to 
contact Arizona 811 at least 2 days prior to the start of intrusive activities. The notification system 
identifies any known underground utilities or other concerns within the work area boundary. A Blue 
Stake ticket is produced which will provide relevant utility owners and ADEQ’s contact information. 
The State will inform the Blue Stake ticket holder of the potential Site hazards and associated LUCs 
such as Construction Support if work is to be performed within the Site boundary.    

3. Construction Support is required for any intrusive activities conducted on the Site. Construction 
Support for the Site is divided into two zones referred to as Zone 1 and Zone 2.  Zone 1 equates to 
approximately 87.7 acres in which MEC and MPPEH were not discovered during the 2017-2018 
RA. Zone 2 includes approximately 26.0 acres in which MEC and MPPEH were recovered during 
the 2017-2018 RA.  Construction Support required for each zone is as follows:  

a. Zone 1. Low Probability precaution is assumed for Zone 1 because MEC and MPPEH were 
not discovered in this area during the 2017-2018 RA. An Explosive Ordnance Disposal 
personnel or UXO Technician III-qualified personnel must be retained for Construction 
Support and contacted prior to intrusive activities to ensure availability coverage, advised 
about the project, and to be placed “on call” to assist if suspected MEC or MPPEH are 
encountered during digging and intrusive construction. If there is a discovery of MEC or 
MPPEH on the Site within Zone 1 during intrusive activities, Maricopa County Sheriff’s 
Office (MCSO) shall be notified promptly to assess the suspected explosive hazard.  
As defined by the DoD Manual 6055.09-M (DoD, 2008) “a low probability determination 
may only be assigned to those areas for which a search of available historical records and 
onsite investigation data indicates that, given the military or munitions-related activities that 
occurred at the site, the likelihood that UXO or other MEC are present is low”.   

b. Zone 2. Moderate to High Probability precaution is assumed for Zone 2 because MEC and 
MPPEH were recovered during the 2017-2018 RA and due to the explosive sensitivity 
associated with the plastic 35-mm film containers (non-metallic items) recovered in this 
area. UXO technicians shall be retained for Construction Support for any intrusive activities 
to be performed, such as digging or intrusive construction, within Zone 2. The minimum 
UXO technician construction support for a moderate to high probability of encountering 
MEC is defined in the DoD Manual 6055.09-M (DoD, 2008). The support team shall consist 
of one UXO Technician III and one UXO Technician II, in accordance with the USACE EM 
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385-1-97, “Explosives Safety and Health Requirements Manual” (USACE, 2013). UXO 
Technicians providing Construction Support shall provide direct input on the safe 
operations within the Site and shall have the authority to stop all field operations for 
explosive safety reasons. Heavy equipment operators and other essential personnel shall 
be protected by shields or barricades designed to protect site workers from hazardous 
fragments as a result from an accidental detonation. Plexi-glass shielding (.98-in.) shall be 
installed on heavy equipment to protect the heavy equipment operator.  Site workers other 
than the equipment operator shall maintain a minimum separation distance from the 
operation equaling the K24 psi distance (19-ft.). This separation distance may be reduced 
to a K18 psi distance (14-ft.) if essential personnel are wearing hearing protection that 
provides greater than 9 decibel attenuations. If MEC or MPPEH are encountered during 
intrusive activities, MCSO shall be notified promptly to assess the suspected explosive 
hazard. 

4. Warning signs shall be developed to bring awareness to human receptors (e.g., residents, 
construction workers, ranchers, miners, trespassers, site visitors, etc.) regarding the potential 
explosive hazards within the Site boundary. Signs shall provide a warning message regarding the 
potential explosive hazard at the Site. The signs shall be placed in an appropriate location where 
they can be seen by the general public and site users (e.g. ingress/egress areas, hiking trails, etc.) 
on the Site. The placement allows the signs to promote awareness of the potential hazard. The 
warning signs shall be maintained by the landowner. 

4.2.2.3 Engineering Controls 

ECs shall include physical barriers to limit access to the Site to be installed and maintained by the landowner 
at the northern and southern entrances along North 27th Avenue. In addition, barriers such as boulders, 
telephone poles, concrete barriers, etc., shall be installed near the entrances or along the Site’s perimeter, 
to prohibit off road vehicular access to the Site. Installation of physical barriers shall be installed at any 
other trails or entrances, such as West Jenny Lin Road, to the Site or that may be constructed in the future.   

4.2.2.4 Alternative 2 Screening 

Threshold Factors 

• Protectiveness:  Alternative 2 is protective of human health through behavior modification by UXO 
educational awareness programs and administrative controls that informs site users of the potential 
explosive hazards on the Site. IC and EC put measures in place to control how the surface and 
subsurface acreage of the Site are accessed and installs physical barriers as a means to limit 
access such as by trespassers that may not be educated on the potential for explosive hazards. 
The Site previously underwent a surface and subsurface clearance and the volume of MEC has 
been significantly reduced. The 2017-2018 RA findings conclude that there is a low probability of 
an explosive hazard remaining on the Site. By implementing Alternative 2, exposure to the potential 
hazard is further reduced by adding protective measures for intrusive activities in the form of 
Construction Support. The alternative is further protective as it informs the public and site users of 
the potential explosive hazard associated with the Site and limits unauthorized access to the Site. 

Balancing Factors 

• Long-Term Effectiveness and Permanence: Alternative 2 mitigates surface and subsurface MEC 
exposure through legal controls, limiting access, educating site users of the hazards associated 
with the low probability of MEC potentially existing on the Site and applying requirements to 
intrusive activities through Construction Support. LUCs shall be implemented in a reasonable 
timeframe but may not result in any significant reduction in toxicity, mobility or volume of MEC. 
However, the Site previously underwent a surface and subsurface clearance and the volume of 
MEC is suspected to be significantly reduced. As a standalone alternative, Alternative 2 does not 
provide permanence. However, it provides long-term effectiveness by adding protective controls to 
the Site to further reduce the explosive hazard that may exist. 
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• Reduction of Toxicity, Mobility, and Volume through Treatment: This alternative does not reduce 
mobility or volume of MEC. The volume of MEC potentially present would be unchanged by the 
alternative. However, the alternative does reduce the hazard present to receptors by modifying 
behavior through LUCs.  

• Short-Term Effectiveness: MEC related risks posed to the residents, tenants and workers at the 
Site will be reduced because of the educational training materials being developed or distributed.  
MEC related risks to Construction Support personnel will occur if this alternative is implemented.     

• Implementability: Alternative 2 is technically and administratively feasible and readily 
implementable.  The effectiveness of the LUCs will be limited if the landowner is not supportive of 
the requirements. However, at the time of the report generation the current landowner has agreed 
to implement LUCs at the Site.   

4.2.3 Alternative 3 – Surface and Subsurface MEC Removal of Munitions Using Analog 
Geophysical Mapping (AGM) with Soil Sifting Investigation and LUCs 

Alternative 3 will perform surface and subsurface MEC removal of munitions using AGM with soil sifting 
investigation and implement LUCs at the Site. Alternative 3 was the remedial alternative selected for the 
Site as was completed during the 2017-2018 RA (UXO Pro, 2018b), with the exception of implementation 
of LUCs (see Alternative 2). MEC clearance activities for Alternative 3 include the following: 1) AGM 
detection, investigation and removal of surface and subsurface MEC to depth of detection for the identified 
Concentrated Munitions Use Areas, selected anomaly high density areas, and for dry washes and creek 
beds. The remaining accessible acres is to be investigated to a depth of 12-in. bgs.; and 2) Mechanical 
excavation to bedrock within the vicinity of the storage shed near the Main Residence where plastic 35-mm 
film containers containing explosive material were historically discovered. The berm removal and 
investigation are to be completed in lifts by an UXO qualified personnel hand sifting through the spoils 
cascaded by mechanical excavation. The spoils shall be both visually investigated and searched by AGM 
(all metals detector). All berms that appear to be manmade are investigated by breaking down the berms, 
investigating the spoils to grade.  Following the investigation of the spoils AGM shall be conducted where 
the berm base was located. In addition to soil sifting, mechanical excavation, demolition of two sheds and 
hand sifting of shed material shall be investigated by UXO qualified personnel through visual investigation 
and AGM (all metals detector). Alternative 3 shall be completed for approximate 101.4 accessible acres as 
shown on Figure 4-2.  

LUCs shall be implemented in combination with Alternative 3 for the entire Site as specified in Section 4.2.2. 

4.2.3.1 MEC Clearance and LUCs 

Remedial Design and Permitting 

A remedial design is a requirement for Alternative 3. A remedial design was prepared, completed, and 
approved for the 2017-2018 RA. 

Permitting and property access agreements are a requirement and were obtained. Critical design elements 
and considerations include work plan preparation, site specific safety plans, Explosives Safety Submission 
(ESS), development of waste excavation and handling procedures, development of MEC handling 
procedures, and design for erosion and sedimentation controls. These elements were either prepared or 
developed, completed and/or approved for the 2017-2018 RA.    

Mobilization and Site Preparation 

Alternative 3 includes mobilization of required personnel, equipment, and temporary field facilities. 
Following mobilization, Site preparation occurs according to a site-specific work plan.  

MEC Clearance 

AGM surveys and MEC clearance is completed by surveying 100 percent of the accessible area. The AGM 
survey is conducted in accordance with the site-specific work plan. Subsurface anomalies meeting the 
criteria requirements as determined shall be investigated and removed.    
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Figure 4-1: Alternative 2 Land Use Controls Map 
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Soil sifting operations shall be conducted using an armored mechanical excavator to remove the topsoil in 
1-ft. lifts around the shed near the Main Residence where plastic 35-mm containers containing explosive 
material were previously discovered. A rock wall associated with the shed shall also be removed and 
investigated by UXO qualified personnel visually and by AGM. Prior to soil sifting operations the shed shall 
be demolished and removed. Material sifting shall be conducted by manual excavation by UXO qualified 
personnel. The spoils from the mechanical excavation shall be cascaded by the armored excavator and 
UXO qualified personnel shall visually inspect the spoils and then investigated by AGM (sweep the spoils 
with the all metals detector). Armored excavators shall be used in which the operator is protected from 
fragmentation from an accidental detonation.  

Debris shall be separated into bins based on the type of recovered debris. Non-munition related scrap metal 
shall be segregated into hazardous and non-hazardous waste bins for appropriate offsite disposal. During 
disposal operations, a UXO Safety Officer shall be present to ensure compliance with operations as outlined 
in the USACE EM 385-1-97 (USACE, 2013).  

MPPEH shall be inspected prior to moving (see below). Once determined acceptable to move, MPPEH 
shall be placed in a lockable container for further certification. MEC shall be placed in a container (i.e., 
magazine) with packing material or sand to prevent movement, pending transport to a consolidation area 
for future disposal or into a MEC storage area.  

MEC support activities shall be conducted in accordance with the USACE EM 385-1-97 (USACE, 2013) 
and DoD Manual 6055.09-M (DoD, 2008). The type of MEC support required at the Site shall be dependent 
on the likelihood of MEC encountered. 

An EZ shall be established, implemented, and enforced during intrusive activities. The size of the EZ shall 
be determined by the potential MEC expected to be encountered. The details of the EZ requirement for 
intrusive activities is typically documented in the ESS. 

MEC and MD Identification and Handling 

Contracted UXO technicians shall make every effort to identify MEC through visual examination of items 
for markings and other identifying features, such as shape, size, and external fittings. MEC and MD 
identified shall be carefully cataloged, and the location accurately recorded. Items shall not be moved during 
the inspection/identification process until the nature and condition of the item can be ascertained. 

The contracted Senior UXO Supervisor (SUXOS) or UXO Technician III and UXO Quality Control Specialist 
(UXOQCS) shall agree on the positive identification and disposition of the recovered item prior to 
implementing disposal operations. MEC disposal activities shall be performed in accordance with USACE 
EM 385-1-97 (USACE, 2013), Technical Manual (TM) 60A-1-1-31 (Department of the Army (DA), 2003) 
and Engineering Pamphlet (EP) 1110-1-17 (USACE, 1999) in addition to any applicable Federal, State, and 
local regulations. MEC shall be subjected to demolition procedures. Demolition shall be conducted through 
BIP operations, consolidated shots, or relinquished to MCSO. If an item is determined acceptable to move, 
the item shall be relocated to a staging area for proper disposal. Prior to detonation on the Site, a pre-
established notification procedure shall be initiated. Once a detonation is determined to be warranted, the 
SUXOS shall initiate this procedure. The SUXOS or UXO Technician III shall schedule the demolition to 
allow sufficient time to complete all required notifications, approvals, and evacuations. 

During demolition activities, the SUXOS or UXO Technician III shall maintain overall control of the Site. An 
EZ shall be established around the demolition area in accordance with the planning requirements typically 
documented in the ESS. Only essential personnel and the UXO team shall be allowed within the EZ once 
demolition operations have begun. The SUXOS shall ensure safe work practices are observed, and the 
UXO Team Leader shall perform the necessary steps to safely dispose of the MEC. 

Inspection of MPPEH 

Recovered material (i.e., MD or OD) shall be considered MPPEH until the recovered material is inspected 
to be free of an explosive hazard and certified as material documented as safe (MDAS) through inspection 
by a qualified UXO technician in accordance with procedures of EM 385-1-97 (USACE, 2013) and DoD 
Manual 6055.9-M (DoD, 2008). The MPPEH recovered and certified as MDAS shall ultimately be 
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demilitarized and recycled offsite. It is imperative that procedures be established to preclude live ordnance 
from becoming intermingled with certified MDAS. 

The MPPEH inspection process shall be designed to ensure that all such material are 100 percent 
inspected by a UXO Technician II, and verified by a UXO Technician III, and then 100 percent independently 
re-inspected by a UXO Technician III. The process shall be validated by inspection from a UXO Safety 
Officer or UXOQCS as part of the certification and verification process. Specific details regarding MPPEH 
management shall be provided in the site-specific work plan. 

Site Cleanup and Demobilization 

The final phase of work shall involve site cleanup and demobilization of all personnel, facilities, and 
equipment. 

Implementation of LUCs 

Refer to Section 4.2.2 for a complete description of LUCs to be employed. 

4.2.3.2 Alternative 3 Screening 

Threshold Factors 

• Protectiveness:  Alternative 3 is protective of human health by reducing the potential for site users 
to come into contact with surface and subsurface MEC to depth of detection for selected areas and 
to a depth of 12-in bgs. for the remaining accessible acres. Alternative 3 with the exception of 
implementation of LUCs was completed during the 2017-2018 RA. A low probability exists that 
MEC may still remain in the subsurface for the entire Site at greater depths than the analog 
investigation of the 2017-2018 RA. Plastic 35-mm film container(s) may still remain in areas where 
soil sifting operations did not take place or in areas deeper than AGM could detect such as in buried 
caches. The inaccessible areas shall not be cleared of MEC. Alternative 3 is protective of site users 
when combined with Alternative 2 by reducing the potential exposure to explosive hazards that 
may exist through implementation of LUCs. 

Balancing Factors 

• Long-Term Effectiveness and Permanence:  Permanence is achieved in the areas where soil sifting 
was conducted and to depth of investigation in areas where bedrock was encountered. The 
remaining acres do not achieve permanence since MEC may exist in the subsurface: 1) below the 
depths of AGM detection within acres that were cleared during the 2017-2018 RA; and 2) within 
inaccessible areas as identified in the 2017-2018 RA which shall remain uncleared. Long-term 
effectiveness is achieved in the areas in which soil sifting was conducted and in the subsurface 
acres to the depth of investigation. However, MEC may remain in the subsurface beyond the depths 
investigated. Alternative 3 cannot account for the possible migration of MEC to the surface from 
depths greater than instrument detection through erosion. Intrusive activities in the forms of 
constructing homes, roads and utility installation may exceed the depth limitations of Alternative 3, 
and therefore may have the potential to be exposed to an explosive hazard in the subsurface. Long-
term effectiveness of Alternative 3 is improved when combined with Alternative 2.   

• Reduction of Toxicity, Mobility, and Volume through Treatment:  Alternative 3 significantly reduces 
toxicity, mobility, and volume of MEC within the acres where AGM and soil sifting operations take 
place. However, Alternative 3 will not reduce the volume of MEC in areas that are deemed 
inaccessible or the mobility of MEC existing deeper than AGM detection and of non-metallic items 
such as plastic containers containing explosive material in areas not conducted by soil sifting. In 
areas where explosive hazard risks may potentially exist, in combination with Alternative 2, LUCs 
will further reduce the hazard present to receptors by modifying behavior. 

• Short-Term Effectiveness: Alternative 3, with the exception of Alternative 2 implementation, was 
selected as the remedial alternative completed during the 2017-2018 RA and short-term 
effectiveness is no longer a concern apart from implementation of LUCs. In conjunction with 
Alternative 2, there are limited explosive related hazards to residents, tenants, and workers 
associated with Construction Support. 
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• Implementability. Alternative 3 is technically and administratively feasible and readily 
implementable as the 2017-2018 RA displayed (UXO Pro, 2018b). The effectiveness of the LUCs 
will be limited if the landowner is not supportive of the requirements. However, at the time this report 
was generated the current landowner has agreed to implement LUCs on the Site.    

4.2.4 Alternative 4 – Surface and Subsurface MEC Removal of Munitions Using Digital 
Geophysical Mapping (DGM) with Soil Sifting Investigation and LUCs 

Alternative 4 will perform surface and subsurface MEC removal of munitions using DGM with soil sifting 
investigation and implement LUCs at the Site. MEC clearance activities for Alternative 4 include the 
following: 1) DGM detection shall be performed in accessible areas compatible with the instrument and 
anomalies identified shall be removed to depth of detection. DGM areas encompass approximately 22.7 
acres of the Site as shown on Figure 4-3 and 2) Mechanical excavation to bedrock and soil sifting operations 
of the excavated soil shall be performed at approximately 3.4 acres surrounding the existing structures and 
structures removed during the 2017-2018 RA as shown on Figure 4-3. All vegetation shall be removed 
down to 6-in. bgs in the areas were DGM and soil sifting operations shall be conducted. DGM requires 
vegetation removal to allow for the DGM coil to pass within 6-in. of the ground surface.  

LUCs shall be implemented in combination with Alternative 4 for the entire Site as specified in Section 4.2.2. 

4.2.4.1 MEC Clearance and LUCs 

Remedial Design and Permitting 

Alternative 4 may require a remedial design to be prepared. This could include, at a minimum, a site-specific 
work plan describing the remedial activities, quality assurance/quality control procedures, technical 
specifications, a soil erosion and sedimentation control plan, applicable permits to be obtained, and a health 
and safety plan. Permit documents would be submitted for review and approval by the appropriate agencies 
prior to initiation of remedial activities. 

Permitting and property access agreements, if applicable, shall be required and obtained. Critical design 
elements and considerations may include work plan preparation, ESS, development of waste excavation 
and handling procedures, development of MEC handling procedures, and design for erosion and 
sedimentation controls. 

Contractor and Material Procurement 

Contractor and material procurement may include preparation of bid packages for remedial activities, 
solicitation of bids, bid review, and contractor selection. Materials and equipment required to complete the 
remedial activities be selected and procured. 

Mobilization and Site Preparation 

Alternative 4 includes mobilization of the required personnel, equipment, and temporary field facilities. 
Following mobilization, site preparation would occur according to a site-specific work plan.  

MEC Clearance 

DGM surveys shall be performed for MEC clearance by surveying 100 percent of the accessible area (22.7 
acres). DGM surveying shall be conducted in accordance with the site-specific work plan. Subsurface 
anomalies meeting the criteria identified shall be investigated and removed.  

Soil sifting operations shall be conducted using soil sifters employing ½-in. screens and shielded remote 
operating stations for UXO technicians that shall be operating the sifter. Armored excavators shall be used 
in which the operator is protected from fragmentation from an accidental detonation. Magnetic separators 
and cameras shall be used to collect metal items that are transported along the conveyor belt and to monitor 
the screens for potential MEC and non-metallic items such as 35-mm plastic film container(s).   

Debris shall be separated into bins based on the recovered type. Non-munition related scrap metal shall 
be segregated into hazardous and non-hazardous waste bins for appropriate offsite disposal. During 
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disposal operations, a UXO Safety Officer shall be present to ensure compliance with operations as outlined 
in the USACE EM 385-1-97 (USACE, 2013).  
MPPEH shall be inspected prior to moving (see below). Once determined acceptable to move, MPPEH 
shall be placed in a lockable container for further certification. MEC shall be placed in a container (i.e., 
magazine) with packing material or sand to prevent movement, pending transport to a consolidation area 
for future disposal or into a MEC storage area.  
MEC support activities shall be conducted in accordance with USACE EM 385-1-97 (USACE, 2013) and 
DoD Manual 6055.09-M (DoD, 2008). The type of MEC support required at the Site shall be dependent on 
the likelihood of MEC encountered. 
An EZ shall be established, implemented, and enforced during intrusive activities. The size of the EZ shall 
be determined by the potential MEC expected to be encountered. The details of the EZ requirement for 
intrusive activities is typically documented in the ESS. 
MEC and MD Identification and Handling 

Contracted UXO technicians shall make every effort to identify MEC through visual examination of items 
for markings and other identifying features, such as shape, size, and external fittings. MEC and MD 
identified shall be carefully cataloged, and the location accurately recorded. Items shall not be moved during 
the inspection/identification process until the nature and condition of the item can be ascertained. 

The contracted Senior UXO SUXOS or UXO Technician III and UXO UXOQCS shall agree on the positive 
identification and disposition of the recovered item prior to implementing disposal operations. MEC disposal 
activities shall be performed in accordance with USACE EM 385-1-97 (USACE, 2013), TM 60A-1-1-31 (DA, 
2003) and EP 1110-1-17 (USACE, 1999) in addition to any applicable Federal, State, and local regulations. 
MEC shall be subjected to demolition procedures. Demolition shall be conducted through BIP operations, 
consolidated shots, or relinquished to MCSO. If an item is determined acceptable to move, the item shall 
be relocated to a staging area for proper disposal. Prior to detonation on the Site, a pre-established 
notification procedure shall be initiated. Once a detonation is determined to be warranted, the SUXOS shall 
initiate this procedure. The SUXOS or UXO Technician III shall schedule the demolition to allow sufficient 
time to complete all required notifications, approvals, and evacuations. 

During demolition activities, the SUXOS or UXO Technician III shall maintain overall control of the Site. An 
EZ shall be established around the demolition area in accordance with the planning requirements typically 
documented in the ESS. Only essential personnel and the UXO team shall be allowed within the EZ once 
demolition operations have begun. The SUXOS shall ensure safe work practices are observed, and the 
UXO Team Leader shall perform the necessary steps to safely dispose of the MEC. 

Inspection of MPPEH 
Recovered material (i.e., MD or OD) shall be considered MPPEH until the recovered material is inspected 
to be free of an explosive hazard and certified as MDAS through inspection by a qualified UXO technician 
in accordance with procedures of EM 385-1-97 (USACE, 2013) and DoD Manual 6055.9-M (DoD, 2008). 
The MPPEH recovered and certified as MDAS shall ultimately be demilitarized and recycled offsite. It is 
imperative that procedures be established to preclude live ordnance from becoming intermingled with 
certified MDAS. 

The MPPEH inspection process shall be designed to ensure that all such material is 100 percent inspected 
by a UXO Technician II, and verified by a UXO Technician III, and then 100 percent independently re-
inspected by a UXO Technician III. The process is validated by inspection from a UXO Safety Officer or 
UXOQCS as part of the certification and verification process. Specific details regarding MPPEH 
management is provided in the site-specific work plan. 

Site Cleanup and Demobilization 

The final phase of work shall involve site cleanup and demobilization of all personnel, facilities, and 
equipment. 

Implementation of LUCs 
Refer to Section 4.2.2 for a complete description of LUCs to be employed.  
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Figure 4-2: Alternative 3 – Surface and Subsurface MEC Removal of Munitions Using AGM with Soil Sifting Investigation 
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4.2.4.2 Alternative 4 Screening 

Threshold Factors 

• Protectiveness:  Alternative 4 is protective of human health by further reducing the potential for site 
users to come into contact with subsurface MEC to a slightly greater depth than what was achieved 
by Alternative 3 (2017-2018 RA). MEC may still remain in the subsurface for the entire Site at 
greater depth than the analog investigation of the 2017-2018 RA and for what is achieved in 
Alternative 4. Soil sifting operations are limited to specific areas where soil sifting can be effective.  
Plastic 35-mm film container(s) may still remain in area(s) deeper than DGM could detect such as 
in buried caches and in area(s) not inclusive of Alternative 4. The previous identified uncleared 
areas will remain uncleared due to steep terrain. Due to Site conditions remaining unchanged, 
Alternative 4 will not alter the existing uncertainties identified in the 2017-2018 RA (UXO Pro, 
2018b). The confidence levels achieved during the 2017-2018 RA and findings will remain 
unchanged if Alternative 4 is selected as an additional remedy to what has previously been 
completed. Alternative 4 is protective of site users when combined with Alternative 2 by reducing 
the potential exposure to explosive hazards due to the remaining uncertainties that may exist 
through implementation of LUCs.  

Balancing Factors 

• Long-Term Effectiveness and Permanence:  Permanence is only achieved in the areas in which 
MEC clearance was conducted. The remaining acres do not achieve permanence since MEC may 
potentially exist in the subsurface below the depths of detection. Long-term effectiveness is 
achieved in the areas in which MEC clearance was conducted and in the surface and subsurface 
acres to the depth of detection. However, MEC may remain in the subsurface beyond the depth of 
detection or if non-metallic containers containing explosives were not detected and removed. 
Alternative 4 cannot account for the possible migration of MEC to the surface from depths greater 
than detection through erosion. Intrusive activities in the form of constructing homes, roads and 
utility installation may exceed the depth limitations of Alternative 4 or the 2017-2018 RA and may 
have the potential to be exposed to an explosive hazard in the subsurface. Therefore, LUCs should 
be employed following the completion of Alternative 4. Long-term effectiveness of Alternative 4 is 
improved when combined with Alternative 2.   

• Reduction of Toxicity, Mobility, and Volume through Treatment:  Alternative 4 reduces the toxicity, 
mobility, and volume of MEC within the acres where DGM and soil sifting operations take place. 
However, Alternative 4 will not reduce the volume of MEC present in the remaining acres since 
MEC clearance can only be conducted within a limited scope of the Site. Mobility of MEC is reduced 
through the removal of potential MEC within the remedy area. However, the reduction of toxicity, 
mobility and volume is not a significant reduction over what was achieved during the 2017-2018 
RA (see Alternative 3). The potential for MEC and non-metallic items such as plastic containers 
containing explosive material may potentially exist on the Site in areas where MEC Clearance was 
not conducted as part of Alternative 4 in addition to Alternative 3. In areas where explosive hazard 
risks may potentially exist, in combination with Alternative 2, LUCs will further reduce the hazard 
present to receptors by modifying behavior. 

• Short-Term Effectiveness: There would be an explosive hazard risk posed to UXO personnel and 
potential site visitors during the RA. There would be no additional hazards posed to the community 
during MEC Clearance. In conjunction with Alternative 2, there are limited explosive related hazards 
to residents, tenants, and workers associated with Construction Support. 

• Implementability: Alternative 4 is technically and administratively feasible and readily 
implementable. The effectiveness of the LUCs will be limited if the landowner is not supportive of 
the requirements. However, at the time this report was generated the current landowner has agreed 
to implement LUCs at the Site.    
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Figure 4-3:  Alternative 4 Surface and Subsurface MEC Removal of Munitions Using DGM with Soil Sifting Investigation 
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Table 4-1: Comparative Analysis of Remedial Alternatives 
 

Criteria Alternative 1 Alternative 2 Alternative 3 Alternative 4 

Threshold 
Factors  

Protectiveness Not Protective Alternative 2 is protective by modifying site users’ 
behavior through educational awareness, and in 
advising site users of the hazard and their boundaries by 
installing physical barriers and signage.  The alternative 
is further protective through administrative and legal 
control mechanisms for intrusive activities in the form of 
Construction Support and a Deed restriction or notice. 

Alternative 3 is protective of human health by reducing the potential for 
site users to come into contact with surface and subsurface MEC to 
depth of detection for selected areas and to a depth of 12-in bgs. for the 
remaining accessible acres. Alternative 3 with the exception of 
implementation of LUCs was completed during the 2017-2018 RA. A low 
probability exists that MEC may still remain in the subsurface for the 
entire Site at greater depths than the analog investigation of the 2017-
2018 RA. Plastic 35-mm film container(s) may still remain in areas 
where soil sifting operations did not take place or in areas deeper than 
AGM detection such as in buried caches. The inaccessible areas will not 
be cleared of MEC. Alternative 3 is protective of site users when 
combined with Alternative 2 by reducing the potential exposure to 
explosive hazards that may exist through implementation of LUCs. 

Alternative 4 is protective of human health by further reducing 
the potential for site users to come into contact with subsurface 
MEC to slightly greater depths than what is achieved by 
Alternative 3 (2017-2018 RA). MEC may still remain in the 
subsurface for the entire Site at greater depths than the analog 
investigation of the 2017-2018 RA and that of Alternative 4 may 
achieve. Soil sifting operations are limited to specific areas 
where soil sifting can be effective.  Plastic 35-mm film 
container(s) may still remain in area(s) deeper than DGM could 
detect such as in buried caches and in area(s) not inclusive of 
Alternative 4. The previous identified uncleared areas will 
remain uncleared due to steep terrain. Due to the site 
conditions remaining unchanged Alternative 4 will not alter the 
existing uncertainties identified in the 2017-2018 RA (UXO Pro, 
2018b). The confidence levels achieved during the 2017-2018 
RA and findings will remain unchanged if Alternative 4 is 
selected as an additional remedy to what has previously been 
completed. Alternative 4 is protective of site users when 
combined with Alternative 2 by reducing the potential exposure 
to explosive hazards due to the remaining uncertainties that 
may exist through implementation of LUCs.  

Balancing 
Factors 

Long-Term 
Effectiveness 
and 
Permanence 

Not effective Alternative 2 mitigates surface and subsurface MEC 
exposure by limiting access, educates site users of the 
hazards associated with MEC potentially present on the 
Site, utilizes legal controls that runs with the land, and 
applies Construction Support requirements to intrusive 
activities at the Site. LUCs would be implemented in a 
reasonable timeframe, but would not result in any 
significant reduction in toxicity, mobility or volume of 
MEC. However, the Site underwent surface and 
subsurface clearance and the volume of MEC is 
suspected to be significantly reduced as a result of the 
2017-2018 RA (see Alternative 3). As a standalone 
alternative, Alternative 2 does not provide permanence 
but it does provide long-term effectiveness as it provides 
processes to further limit exposure to the explosive 
hazard that may potentially still remain. 

Permanence is achieved in the areas soil sifting was conducted and to 
depth of investigation in areas bedrock was encountered. The remaining 
acres do not achieve permanence since MEC may exist in the 
subsurface: 1) below the depths of AGM detection within acres that were 
previously cleared during the 2017-2018 RA; and 2) within inaccessible 
areas as identified in the 2017-2018 RA which will remain uncleared. 
Long-term effectiveness is achieved in the areas in which soil sifting was 
conducted and in the subsurface acres to the depth of investigation. 
However, MEC may remain in the subsurface beyond the depths 
investigated. Alternative 3 cannot account for the possible migration of 
MEC to the surface from depths greater than instrument detection 
through erosion. Intrusive activities in the forms of constructing homes, 
roads and installation of utilities may exceed the depth limitations of 
Alternative 3, and therefore may have the potential to be exposed to 
explosive hazards. Long-term effectiveness of Alternative 3 is improved 
when combined with Alternative 2.   

Permanence is only achieved in the areas in which MEC 
clearance was conducted. The remaining acres do not achieve 
permanence since MEC may potentially exist in the subsurface 
below the depths of detection. Long-term effectiveness is 
achieved in the areas in which MEC clearance was conducted 
and in the surface and subsurface acres to the depth of 
detection. However, MEC may remain in the subsurface 
beyond the depth of detection or if non-metallic containers 
containing explosives were not detected and removed. 
Alternative 4 cannot account for the possible migration of MEC 
to the surface from depths greater than detection through 
erosion. Intrusive activities in the form of constructing homes, 
roads and installation of utilities may exceed the depth 
limitations of Alternative 4 or the 2017-2018 RA and may have 
the potential to be exposed to buried explosive hazards. 
Therefore, LUCs should be employed following the completion 
of the MEC clearance remedy. Long-term effectiveness is 
improved with the inclusion of Alternative 2. 
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Criteria Alternative 1 Alternative 2 Alternative 3 Alternative 4 

Reduction of 
Toxicity, 
Mobility, and 
Volume 
through 
Treatment 

No Reduction 
of Toxicity, 
Mobility, and 
Volume  

Alternative 2 does not reduce mobility, toxicity, or 
volume of MEC. The volume of MEC potentially present 
would be unchanged by the alternative. The 2017-2018 
RA (see Alternative 3) significantly reduced the volume 
of MEC and any additional RAs may locate and remove 
potential MEC at slightly greater depths than the 2017-
2018 RA (see Alternative 3), but technology limitations 
remain and only a portion of the Site can benefit from 
any additional RA’s. However, the alternative does 
reduce the remaining potential hazard present to 
receptors by modifying behavior through LUCs. 

Alternative 3 significantly reduces toxicity, mobility, and volume of MEC 
within the acres where AGM and soil sifting operations took place. 
However, Alternative 3 will not reduce the volume of MEC in areas that 
are deemed inaccessible or the mobility of MEC existing deeper than 
AGM detection and of non-metallic items such as plastic containers 
containing explosive material in areas not conducted by soil sifting. In 
areas where explosive hazard risks may potentially exist, in combination 
with Alternative 2, LUCs will further reduce the hazard present to 
receptors by modifying behavior. 

Alternative 4 reduces the toxicity, mobility, and volume of MEC 
within the acres where DGM and soil sifting operations take 
place. However, Alternative 4 will not reduce the volume of 
MEC present in the remaining acres since MEC clearance can 
only be conducted within a limited scope of the Site. Mobility of 
MEC is reduced through the removal of potential MEC within 
the remedy area. However, the reduction of toxicity, mobility 
and volume is not a significant reduction over what was 
achieved during the 2017-2018 RA (see Alternative 3). The 
potential for MEC and non-metallic items such as plastic 
containers containing explosive material may potentially exist 
on the Site in areas where MEC Clearance was not conducted 
as part of Alternative 4 in addition to Alternative 3. In areas 
where explosive hazard risks may potentially exist, in 
combination with Alternative 2, LUCs will further reduce the 
hazard present to receptors by modifying behavior. 

Short-Term 
Effectiveness 

No short-term 
hazards to 
workers or 
surrounding 
area 

No short-term environmental or hazards to workers are 
associated with legal and educational controls. There 
are limited explosive related hazards to residents, 
tenants, and workers associated with Construction 
Support. 

The MEC clearance remedy portion of Alternative 3 was completed 
during the 2017-2018 RA and short-term effectiveness is no longer a 
concern apart from implementation of LUCs. In conjunction with 
Alternative 2, there are limited explosive related hazards to residents, 
tenants, and workers associated with Construction Support. 

There would be explosive hazard risks posed to UXO 
personnel and potential site visitors during the RA. There would 
be no additional hazards posed to the community during MEC 
Clearance. In conjunction with Alternative 2, there are limited 
explosive related hazards to residents, tenants, and workers 
associated with Construction Support. 

Imple-
mentability 

Doesn’t require 
implementation  

Implementable Implementable Implementable 

 

Shading shows desirability of 
the Alternative with respect to 
each criterion: 

Most Favorable Significantly Favorable Least Favorable 
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APPENDIX P. POST VSP ANALYSIS 

This appendix contains the post VSP analysis of surveyed areas. 
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Mapping of MEC/MD Density from 100% Surveyed Areas 

Summary 

This report summarizes the parameters and processes used to generate a map of anomaly density 
estimates for areas that were completely surveyed for unexploded ordnance (UXO) or munitions and 
explosives of concerns (MEC).  The following table summarizes the density of each area on the map where 
mapping has been completed. 

Sample Area Grid Size Smoothing Area Anomalies Avg Density Max Density 
Area 1 11 meters Medium 112.31 acres 363 3.23 / acre 151.97 / acre 

The following figure shows the site map with mapped anomaly densities.. 

 

 

Mapped Anomaly Densities 
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Delineate High Density Areas Results 
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The purpose of the delineation process is to draw reproducible boundaries around high density anomaly 
regions given user specifications.  This module used the mapped density values.  The delineated high 
density regions are displayed on the map in different colors.  A total of 3 regions were delineated.  The 
following table summarizes the attributes of the delineated areas. 

Name Creation Parameters Size (acres) Anomalies 
Density 

(anomalies/acre) 
        Min Avg Max 
High Density 
Area 1 

Auto 100%: 20 anomalies / acre, 0.5 
acres min 

1.87 87 4.3634 43.6297 151.973 

High Density 
Area 2 

Auto 100%: 20 anomalies / acre, 0.5 
acres min 

1.14 36 9.942 28.1955 86.5546 

High Density 
Area 3 

Auto 100%: 20 anomalies / acre, 0.5 
acres min 

2.48 130 6.41175 50.9948 137.108 
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Graphical Summary 

Histogram: 

 

 

The histogram displays the distributions of the mapped anomalies per acre.  The delineated high density 
areas are indicated by their different colors. 

 

  



Site Specific Final Report 
27th Avenue Remediation Site, Maricopa County, Arizona 

 

Purchase Order No. ADEQ14-073582:64, PO0000294136 Page P-7 
December 2018 

Boxplot: 

 

The composite box plot displays box and whisker plots for each selected high density area.  The boxplot 
displays the 25th, 50th and 75th percentiles of the distribution which are represented by the bottom, middle 
and top lines respectively in the body of the box. A measure of spread using these summaries is the 
interquartile range (IQR) which is defined as the distance between the 75th and 25th percentiles.  The 
whiskers of the plot extend to 1.5*IQR beyond the 25th or 75th percentiles and represent the body of typical 
observations.  If an observation falls outside of the whiskers then it is considered an outlier (does not fit the 
overall distribution) and plotted as a single circular point on the graph.  The square points are shown for 
high density areas that do not have enough points to create a boxplot. 

Both the histogram and the boxplots are useful for displaying and comparing anomaly densities among 
different delineated high density areas.  They are also useful for comparing the distribution of anomalies in 
high density areas to the background distribution. 

Primary Analysis Objective 

The primary purpose of this analysis is to generate a continuous estimate of anomaly density for the entire 
sample site based on the locations of anomalies from an entire geophysical survey. 
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Analytical Approach 

The kriging estimate is developed using observational data collected from field surveys that completely 
cover the site.  The locations of all individual anomalies are imported into the sample areas in the VSP map.  
VSP divides each sample area into a regular grid, where each grid cell is a square.  The anomaly count 
and the size of the grid square are used to compute an anomaly density for each grid cell.  After computing 
the density of individual grid cells, VSP smooths the values with a Gaussian Kernel (explained below) to 
minimize drastic density differences between adjacent cells.  VSP allows the user to choose three levels of 
smoothing:  minimum, medium and maximum (also explained below). 

Smoothing is accomplished by replacing the density of each grid cell by a weighted average density of itself 
and nearby grid cells.  The amount of smoothing (minimum, medium or maximum) determines how many 
grid cells are used for the average and how much each cell contributes to that average.  The smoothed 
density, D smooth, for each current grid cell is computed as: 

   

Where: 

  

  

  

  

r  is the row offset from current cell 

c  is the column offset from current cell 

D r,c is the raw density value of the cell r rows and c columns relative to the current cell 

G r,c is the Gaussian weight (see tables below) 

A r,c is the area of the cell r rows and c columns relative to the current cell.  Most cells are the same 
size, however some cells may be truncated at the edge of the sample area. 

s  is the relative index range.  For minimum smoothing the indices are -1, 0, 1.  For medium smoothing 
the indices are -2, -1, 0, 1, 2.  For maximum smoothing the indices are -3, -2, -1, 0, 1, 2, 3.  At the 
edges of the sample area, these indices will be truncated as necessary. 
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n  is the number of cells used for the average density.  For minimum, medium and maximum 
smoothing n is normally 9, 25 and 49 respectively.  However, at the edges of the sample area n 
will be reduced as necessary. 

Minimum Smoothing 

G r,c c 
-1 0 +1 

r 
+1 0.019491 0.121440 0.019491 
0 0.121440 0.756655 0.121440 
-1 0.019491 0.121440 0.019491 

 

Medium Smoothing 

G r,c c 
-2 -1 0 +1 +2 

r 

+2 0.000602 0.007657 0.017632 0.007657 0.000602 
+1 0.007657 0.097313 0.224099 0.097313 0.007657 
0 0.017632 0.224099 0.516073 0.224099 0.017632 
-1 0.007657 0.097313 0.224099 0.097313 0.007657 
-2 0.000602 0.007657 0.017632 0.007657 0.000602 

 

Maximum Smoothing 

G r,c c 
-3 -2 -1 0 +1 +2 +3 

r 

+3 0.000093 0.000946 0.003773 0.005977 0.003773 0.000946 0.000093 
+2 0.000946 0.009590 0.038254 0.060598 0.038254 0.009590 0.000946 
+1 0.003773 0.038254 0.152597 0.241730 0.152597 0.038254 0.003773 
0 0.005977 0.060598 0.241730 0.382925 0.241730 0.060598 0.005977 
-1 0.003773 0.038254 0.152597 0.241730 0.152597 0.038254 0.003773 
-2 0.000946 0.009590 0.038254 0.060598 0.038254 0.009590 0.000946 
-3 0.000093 0.000946 0.003773 0.005977 0.003773 0.000946 0.000093 

This report was automatically produced* by Visual Sample Plan (VSP) software version 7.9. 

This design was last modified 3/15/2018 11:40:42 AM. 

Software and documentation available at http://vsp.pnnl.gov  

Software copyright (c) 2018 Battelle Memorial Institute.  All rights reserved. 

* - The report contents may have been modified or reformatted by end-user of software. 
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	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  MEC Analog Detect, Removal

	9 Jan 2018 MEC Avoidance follow up TM 4
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  MEC Avoidance

	9 Jan 2018 Veg Removal Follow up TM 1, 3, and 4
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  Vegetation Removal

	10 Jan 2018 MEC Avoidance follow up TM 4
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  MEC Avoidance

	10 Jan 2018 Veg Removal Follow up TM 1, 3, and 4
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  Vegetation Removal

	11 Jan 2018 MEC analog detect and removal follow up TM 1, 2, and 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  MEC Analog Detect, Removal

	11 Jan 2018 MEC Avoidance follow up TM 4
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  MEC Avoidance

	11 Jan 2018 MPPEH Management prep and initial TM 1
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	11 Jan 2018 Veg Removal follow up TM 3 and 4
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  Vegetation Removal

	11JAN2018 Follow-upSurveillance GIS Data Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  GIS Data Management

	11JAN2018 Initial Surveillance GIS Data Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  GIS Data Management

	12 Jan 2018 MEC analog detect and removal follow up TM 2 and 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  MEC Analog Detect, Removal

	12 Jan 2018 MEC Avoidance follow up TM 4
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  MEC Avoidance

	12 Jan 2018 MPPEH Management prep and initial TM 2
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MPPEH Management

	12 Jan 2018 Veg Removal Follow up TM 1 and 4
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  Vegetation Removal

	12JAN2018 Follow-upSurveillance GIS Data Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  GIS Data Management

	15JAN2018 Follow-up Sureveillance Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  Vegetation Removal

	15JAN2018 Follow-up Surveillance GIS Data Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  GIS Data Management

	15JAN2018 Follow-up Surveillance MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  MEC Analog Detect, Removal

	15JAN2018 Follow-up Surveillance MEC Avoidance
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  MEC Avoidance

	16JAN2018 Follow-up Sureveillance Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  Vegetation Removal

	16JAN2018 Follow-up Surveillance GIS Data Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  GIS Data Management

	16JAN2018 Follow-up Surveillance MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  MEC Analog Detect, Removal

	16JAN2018 Follow-up Surveillance MEC Avoidance
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  MEC Avoidance

	17JAN2018 Follow-up Sureveillance Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  Vegetation Removal

	17JAN2018 Follow-up Surveillance GIS Data Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  GIS Data Management

	17JAN2018 Follow-up Surveillance MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  MEC Analog Detect, Removal

	17JAN2018 Follow-up Surveillance MEC Avoidance
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  MEC Avoidance

	18JAN2018 Follow-up Sureveillance Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  Vegetation Removal

	18JAN2018 Follow-up Surveillance GIS Data Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  GIS Data Management

	18JAN2018 Follow-up Surveillance MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  MEC Analog Detect, Removal

	18JAN2018 Follow-up Surveillance MEC Avoidance
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  MEC Avoidance

	19JAN2018 Follow-up Sureveillance Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  Vegetation Removal

	19JAN2018 Follow-up Surveillance GIS Data Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  GIS Data Management

	19JAN2018 Follow-up Surveillance MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  MEC Analog Detect, Removal

	19JAN2018 Follow-up Surveillance MEC Avoidance
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. ADEQ14-073582.63; Task Order No. 259694
	DFW:  MEC Avoidance

	22 Jan 2018 FU  Veg Removal TM4
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	22 Jan 2018 FU ATS Blind Seeding  TM 1 &3
	22 Jan 2018 FU GIS Data Management TM 1&3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	22 Jan 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	22 Jan 2018 FU MEC Avoidance TM 4
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63;  No. 259694
	DFW:  MEC Avoidance

	22 Jan 2018 INI MEC Analog Detect TM 2
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;  No. 259694
	DFW:  MEC Analog Detect, Removal

	22 Jan 2018 Initial GIS Data Management TM 2
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;  No. 259694
	DFW:  GIS Data Management

	22 Jan 2018 Prep GIS Data Management TM 2
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	22 Jan 2018 Prep MEC Analog Detect TM 2
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  MEC Analog Detect, Removal

	23 Jan 2018 FU ATS  Blind Seeding All Teams
	23 Jan 2018 FU GIS Data Management TM 1&3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	23 Jan 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  MEC Analog Detect, Removal

	23 Jan 2018 FU MEC Avoidance TM4
	23 Jan 2018 FU Veg Removal TM4
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	24 Jan 2018 FU GIS Data Management TM 1-3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	24 Jan 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	24 Jan 2018 FU MEC Avoidance TM4
	24 Jan 2018 FU Veg Removal TM4
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	24 Jan 2018 INI ATS  Blind Seeding All Teams
	24 Jan 2018 Prep ATS  Blind Seeding All Teams
	25 Jan 2018 FU ATS  Blind Seeding
	25 Jan 2018 FU GIS Data Management TM 1 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	25 Jan 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	25 Jan 2018 FU MEC Avoidance TM4
	25 Jan 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	26 Jan 2018 FU GIS Data Management TM 1 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	26 Jan 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	26 Jan 2018 FU MEC Avoidance TM4
	26 Jan 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	26 Jan 2018 INI ATS  Blind Seeding

	3_February
	1 Feb 2018 FU ATS  Blind Seeding
	1 Feb 2018 FU GIS Data Management TM 1 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	1 Feb 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	1 Feb 2018 FU MEC Avoidance TM4
	1 Feb 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	1 Feb 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	2 Feb 2018 FU ATS  Blind Seeding
	2 Feb 2018 FU GIS Data Management TM 1 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	2 Feb 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	2 Feb 2018 FU MEC Avoidance TM4
	2 Feb 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	2 Feb 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	3 Feb 2018 FU ATS  Blind Seeding
	3 Feb 2018 FU GIS Data Management TM 1 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	3 Feb 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	3 Feb 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	6 Feb 2018 FU ATS  Blind Seeding
	6 Feb 2018 FU GIS Data Management TM 1 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	6 Feb 2018 FU Location Surveys
	6 Feb 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	6 Feb 2018 FU MEC Avoidance TM4
	6 Feb 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	6 Feb 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	09 FEB 2018 Initial_Preperatory Sample Packing and Shipping Field Guidance
	09 FEB 2018 Initial_Preperatory Soil Sampling Field Guidance
	9 Feb 2018 FU ATS  Blind Seeding
	9 Feb 2018 FU GIS Data Management TM 1 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	9 Feb 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	9 Feb 2018 FU MEC Avoidance TM4
	9 Feb 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	9 Feb 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	9 Mar 2018 FU Sample Packing and Shipping Field Guidance
	13 Feb 2018 FU ATS  Blind Seeding
	13 Feb 2018 FU GIS Data Management TM 1 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	13 Feb 2018 FU Location Surveys
	13 Feb 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	13 Feb 2018 FU MEC Avoidance TM4
	13 Feb 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	13 Feb 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	14 Feb 2018 FU ATS  Blind Seeding
	14 Feb 2018 FU GIS Data Management TM 1 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	14 Feb 2018 FU Location Surveys
	14 Feb 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	14 Feb 2018 FU MEC Avoidance TM4
	14 Feb 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	14 Feb 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	15 Feb 2018 FU ATS  Blind Seeding
	15 Feb 2018 FU GIS Data Management TM 1 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	15 Feb 2018 FU Location Surveys
	15 Feb 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	15 Feb 2018 FU MEC Avoidance TM4
	15 Feb 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	15 Feb 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	15 Feb 2018 Initial ATS  Blind Seeding TM 2
	15 Feb 2018 Initial GIS Data Management TM 2
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	15 Feb 2018 Initial MEC Analog Detect TM 2
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	15 Feb 2018 Initial MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	15 Feb 2018 Preperatory ATS  Blind Seeding TM 2
	15 Feb 2018 Preperatory MEC Analog Detect TM 2
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	15 Feb 2018 Preperatory MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	15 Feb 2018 Preperatpry GIS Data Management TM 2
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	16 Feb 2018 FU ATS  Blind Seeding
	16 Feb 2018 FU GIS Data Management TM 1 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	16 Feb 2018 FU Location Surveys
	16 Feb 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	16 Feb 2018 FU MEC Avoidance TM4
	16 Feb 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	16 Feb 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	19 Feb 2018 FU ATS  Blind Seeding
	19 Feb 2018 FU GIS Data Management TM 1 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	19 Feb 2018 FU GIS Data Management TM 1 2 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	19 Feb 2018 FU Location Surveys
	19 Feb 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	19 Feb 2018 FU MEC Avoidance TM4
	19 Feb 2018 FU MPPEH Manage
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	19 Feb 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	19 FEB 2018 FU Sample Packing and Shipping Field Guidance
	19 FEB 2018 FU Soil Sampling Field Guidance
	19 Feb 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	20 Feb 2018 FU ATS  Blind Seeding
	20 Feb 2018 FU GIS Data Management TM 1 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	20 Feb 2018 FU Location Surveys
	20 Feb 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	20 Feb 2018 FU MEC Avoidance TM4
	20 Feb 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	20 Feb 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	21 Feb 2018 FU ATS  Blind Seeding
	21 Feb 2018 FU GIS Data Management TM 1 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	21 Feb 2018 FU GIS Data Management TM 1 2 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	21 Feb 2018 FU Location Surveys
	21 Feb 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	21 Feb 2018 FU MEC Avoidance TM4
	21 Feb 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	21 Feb 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	22 Feb 2018 FU ATS  Blind Seeding
	22 Feb 2018 FU GIS Data Management TM 1 2 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	22 Feb 2018 FU Location Surveys
	22 Feb 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	22 Feb 2018 FU MEC Avoidance TM4
	22 Feb 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	22 Feb 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	23 Feb 2018 FU ATS  Blind Seeding
	23 Feb 2018 FU GIS Data Management TM 1 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	23 Feb 2018 FU Location Surveys
	23 Feb 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	23 Feb 2018 FU MEC Avoidance TM4
	23 Feb 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	23 Feb 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	26 Feb 2018 FU ATS  Blind Seeding
	26 Feb 2018 FU GIS Data Management TM 1 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	26 Feb 2018 FU Location Surveys
	26 Feb 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	26 Feb 2018 FU MEC Avoidance TM4
	26 Feb 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	26 Feb 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	27 Feb 2018 FU ATS  Blind Seeding
	27 Feb 2018 FU GIS Data Management TM 1 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	27 Feb 2018 FU Location Surveys
	27 Feb 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	27 Feb 2018 FU MEC Avoidance TM4
	27 Feb 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	27 Feb 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	28 Feb 2018 FU ATS  Blind Seeding
	28 Feb 2018 FU GIS Data Management TM 1 & 3
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	28 Feb 2018 FU Location Surveys
	28 Feb 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	28 Feb 2018 FU MEC Avoidance TM4
	28 Feb 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	28 Feb 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal


	4_ March
	1 Mar 2018 FU ATS  Blind Seeding
	1 Mar 2018 FU GIS Data Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	1 Mar 2018 FU Location Surveys
	1 Mar 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	1 Mar 2018 FU MEC Avoidance TM4
	1 Mar 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	1 Mar 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	2 Mar 2018 FU ATS  Blind Seeding
	2 Mar 2018 FU GIS Data Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	2 Mar 2018 FU Location Surveys
	2 Mar 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	2 Mar 2018 FU MEC Avoidance TM4
	2 Mar 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	2 Mar 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	5 Mar 2018 FU ATS  Blind Seeding
	5 Mar 2018 FU GIS Data Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	5 Mar 2018 FU Location Surveys
	5 Mar 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	5 Mar 2018 FU MEC Avoidance TM4
	5 Mar 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	5 Mar 2018 FU Veg Removal
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63; No. 259694
	DFW:  Vegetation Removal

	6 Mar 2018 FU ATS  Blind Seeding
	6 Mar 2018 FU GIS Data Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	6 Mar 2018 FU Location Surveys
	6 Mar 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	6 Mar 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	7 Mar 2018 FU ATS  Blind Seeding
	7 Mar 2018 FU GIS Data Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	7 Mar 2018 FU Location Surveys
	7 Mar 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	7 Mar 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	8 Mar 2018 FU ATS  Blind Seeding
	8 Mar 2018 FU GIS Data Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	8 Mar 2018 FU Location Surveys
	8 Mar 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	8 Mar 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	9 Mar 2018 FU ATS  Blind Seeding
	9 Mar 2018 FU GIS Data Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO: No. ADEQ14-073582.63; No. 259694
	DFW:  GIS Data Management

	9 Mar 2018 FU Heavy Equipment
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  / No. ADEQ14-073582.63; No. 259694
	DFW:  Heavy Equipment Operations

	9 Mar 2018 FU Location Surveys
	9 Mar 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	9 Mar 2018 FU MEC Management and Disposal
	9 Mar 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	9 Mar 2018 FU Sample Packing and Shipping
	12 Mar 2018 FU ATS  Blind Seeding
	12 Mar 2018 FU Heavy Equipment
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  / No. ADEQ14-073582.63; No. 259694
	DFW:  Heavy Equipment Operations

	12 Mar 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	12 Mar 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	13 Mar 2018 FU ATS  Blind Seeding
	13 Mar 2018 FU Heavy Equipment
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  / No. ADEQ14-073582.63; No. 259694
	DFW:  Heavy Equipment Operations

	13 Mar 2018 FU MEC Analog Detect
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  No. ADEQ14-073582.63;No. 259694
	DFW:  MEC Analog Detect, Removal

	13 Mar 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	14 Mar 2018 FU ATS  Blind Seeding
	14 Mar 2018 FU Heavy Equipment
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  / No. ADEQ14-073582.63; No. 259694
	DFW:  Heavy Equipment Operations

	14 Mar 2018 FU MEC Management and Disposal
	14 Mar 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management

	15 Mar 2018 FU ATS  Blind Seeding
	15 Mar 2018 FU Heavy Equipment
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  / No. ADEQ14-073582.63; No. 259694
	DFW:  Heavy Equipment Operations

	15 Mar 2018 FU MEC Management and Disposal
	15 Mar 2018 FU MPPEH Management
	PREPARATORY, INITIAL, FOLLOW-UP QC SURVEILLANCE FORM
	CONTRACT/TO:  Contract No. adeq14-073582.63; Task Order No. 259694
	DFW:  MEPPEH Management
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