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1.0 DECLARATION 

1.1 Site Name and Location 

This Record of Decision (ROD) is for the Park Euclid Water Quality Assurance Revolving Fund 
(WQARF) Registry Site (Site) located in Pima County, Tucson, Arizona (Figure 1). The Site is 
located in a mixed commercial and residential area located between 8th Street to the north, 14th 
Street to the south, Mountain Avenue to the east, and Euclid Avenue to the west in Tucson. The 
Site includes the Mission Plant source area and the stratigraphic zones that encompass the soil and 
groundwater currently impacted with volatile organic compounds (VOCs). The Mission Plant 
source area is the facility located at 301 South Park Avenue in Tucson currently owned and 
operated by Mission Linen. Prior to February 1983, this facility was owned and operated by 
Haskell Linen Supply. The stratigraphic zones include the Upper Vadose Zone (UVZ), the Perched 
Aquifer (PA), the Lower Vadose Zone (LVZ), and the Regional Aquifer (RA). 

The Site was added to the WQARF registry in 1999, with an eligibility and evaluation score of 51 
out of 120. 

1.2 Basis and Purpose 

This ROD presents the Selected Remedy for the Site, chosen in accordance with applicable 
requirements in Title 18, Chapter 16 of the Arizona Administrative Code (A.A.C.). The process 
for selecting the remedy complied with Arizona Revised Statute (A.R.S.) §49-287.04. The Arizona 
Department of Environmental Quality (ADEQ), as the lead agency, has reviewed the remedy and 
determined that Site completion criteria used to evaluate the selected remedial action for 
Contaminants of Concern (COCs) in groundwater and soil at the Site and Remedial Objectives 
(ROs) will be satisfied. This ROD describes the basis for the Selected Remedy and addresses all 
elements of A.A.C. R18-16-410 under the WQARF Program. The decision in this ROD is based 
upon previous activities and investigations conducted and performed for this Site that are 
documented and located in ADEQ’s Administrative Record file. The State of Arizona, acting by 
and through ADEQ, has selected the remedy detailed in this document. 

1.3 Site Assessment 

Tetrachlorothene (PCE) is the primary COC at the Site. Other COCs at the Site include 
trichloroethene (TCE), cis-1,2-dichloroethene (cDCE), trans-1,2-dichloroethene (tDCE), and vinyl 
chloride (VC). PCE, TCE, cDCE, tDCE, and VC have been detected in the soil, soil vapor, and 
groundwater at the Site at concentrations above regulatory levels (i.e., soil remediation levels 
[SRLs], groundwater protection levels [GPLs], and Aquifer Water Quality Standards [AWQS]). 
Releases of the COCs to the environment originated from the former dry cleaning operations at 
the Mission Plant (Figure 1). 
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Other contaminants observed and/or detected at the Site include diesel product (also known as 
light non-aqueous phase liquid [LNAPL]) and gasoline range organics. These compounds are 
unrelated to the dry cleaning activities at the Mission Plant and originated from an unknown off-
Site source. In addition, the nearby Park Broadway Preliminary Investigation Site is a source of 
contamination unrelated to the contamination associated with the Mission Plant (Figure 1).  

This ROD only addresses the remedial action proposed for removing the contamination associated 
with the releases of the COCs to the environment that originated from the former dry cleaning 
operations at the Mission Plant.  

Several Early Response Actions (ERAs) have been implemented at the Site. These included: 

 The removal of approximately 21 tons of PCE-containing waste from the Haskell Linen 
Supply. 

 The abandonment to two production wells at the Mission Plant that were conduits for 
contamination to migrate vertically from the UVZ to the LVZ and RA. 

 The installation and operation of a soil vapor extraction system (SVE) within the UVZ at 
the Mission Plant. The SVE system removed a total of 7,982 pounds of VOCs. The SVE 
system operated from 1999 to 2006. 

 The installation and operation of a multi-phase extraction system (MPE). The MPE 
removed approximately 3,700 pounds of VOCs and approximately 6,500 gallons of 
LNAPL. The MPE system operated from 2003 to 2014. 

 A leaky sanitary sewer line located beneath the Mission Plant was replaced because it 
appeared to be a potential source of contamination from residual PCE remaining in the line 
from past miscellaneous spills that had entered the floor drains of the Mission Plant. 

 The installation and operation of a SVE system within the LVZ at the Mission Plant. As of 
April 2020, the system had removed approximately 415 pounds of VOCs and 
approximately 21,200 pounds of total fuel volatile hydrocarbons (TFVH) (URS, 2020c). 
The system is currently operational. 

1.4 Selected Remedy 

The Selected Remedy to remediate the soil and groundwater at the Site includes the following 
proposed remedial technologies: 

 Monitored Natural Attenuation (MNA) to verify the natural degradation of the COCs in 
the UVZ, PA, and RA.  
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 SVE to remediate the impacted soil/soil vapor at the Mission Plant source area within the 
LVZ. 

The Selected Remedy includes the following contingency: 

 Wellhead treatment for a Tucson Water, University of Arizona, or other water production 
well that is installed within or becomes impacted by the groundwater plume such that 
groundwater use from the well becomes restricted at the Site. 

A detailed description of the Selected Remedy is provided in Section 3.0 of this ROD. The 
remedial equipment and the wells associated with the Site will be abandoned in accordance with 
the Proposed Remedial Action Plan (PRAP) and applicable Arizona Department of Water 
Resources (ADWR) requirements including A.A.C. R12-15-816 upon completion of the remedial 
actions. ADEQ will delist the Site from the WQARF Registry in accordance with A.R.S. §49-
287.01(K) upon completion of the abandonment activities. 

1.5 Statutory Determinations 

In November 2011, ADEQ completed the Remedial Investigation (RI) Report (Tetra Tech, 2011) 
pursuant to A.R.S. §49-287.03(E) and A.A.C. 18-16-406. The RI report: 

 Established the nature and extent of the contamination and the sources thereof. 

 Identified current and potential impacts to public health, welfare and the environment. 

 Identified current and reasonably foreseeable uses of land and waters of the state. 

 Obtained and evaluated information necessary for identification and comparison of 
alternative remedial actions. 

In October 2017, the Feasibility Study (FS) Report (URS, 2017) was completed for the Site 
pursuant to A.R.S. §49-287.03(F) and A.A.C. 18-16-407. The FS, based on information obtained 
during the RI, evaluated three remedial alternatives and recommended a remedy for the Site. The 
FS: 

 Provided for the development of a Reference Remedy and at least two alternative remedies 
which were capable of achieving all of the ROs. 

 Confirmed that the Reference Remedy was based upon best engineering, geological, and 
hydrogeological judgement. 

 Provided one alternative remedy that was more aggressive than the Reference Remedy. 

 Provided one alternative remedy that was less aggressive than the Reference Remedy. 
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In May 2020, the PRAP (URS, 2020b) was completed for the Site pursuant to A.R.S. §49-287.04 
and A.A.C. 18-16-408. The PRAP presented the remedy recommended by the FS (with a 
modification to the remedy proposed for the RA based on new data collected at the Site after the 
FS was completed). The PRAP also selected the remedy and provided costs to implement the 
remedy. Public comments on the proposed Selected Remedy were solicited and received. The 
PRAP: 

 Identified the boundaries of the Site. 

 Summarized the results of the RI and FS. 

 Proposed the Selected Remedy and its cost. 

 Described how the remedial goals and selection factors were evaluated. 

Pursuant to A.R.S. §49-287.04 and A.A.C. 18-16-410, this ROD is the final administrative 
decision as defined under A.R.S. §41-1092. This ROD presents the remedy selected in the PRAP 
(with modifications to the remedy proposed for the UVZ and the contingencies proposed for the 
UVZ and LVZ based on additional data evaluation after the PRAP was completed).  The Selected 
Remedy meets the following criteria as stipulated in A.R.S. §49-282.06: 

 Assures the protection of public health and welfare and the environment. 

 To the extent practicable, provides for the control, management or cleanup of the hazardous 
substances in order to allow the maximum beneficial use of the waters of the state. 

 Is reasonable, necessary, cost-effective, and technically feasible. 



Arizona Department of Environmental Quality 
Park Euclid WQARF Registry Site 

Record of Decision 
 

5 
 

2.0 SITE BACKGROUND 

2.1 Site Description 

The Site is located within a commercial and residential area of Tucson (Figure 1). The boundaries 
of the Site subject to remedial action include the area located between 8th Street to the north, 14th 
Street to the south, Mountain Avenue to the east, and Euclid Avenue to the west in Tucson. The 
Site includes the Mission Plant source area and the stratigraphic zones that encompass the soil and 
groundwater currently impacted with COCs associated with the Mission Plant source area.  

The Site includes the following hydrostratigraphic zones within the subsurface: 

 The UVZ that consists of unsaturated soil from the surface to an average of about 90 feet 
below ground surface (bgs). 

 The PA which is a thin saturated zone between about 90 and 100 feet bgs that sits atop a 
clay layer (aquitard) ranging in thickness from about 10 to 30 feet. 

 The LVZ which consists of unsaturated soil located below the aquitard and extending to 
the top of the RA, currently located about 195 feet bgs. 

 The RA which starts at a depth of about 195 feet bgs. The bottom of the RA is not defined 
at the Site, but the portion of the RA that has been impacted by contaminants above the 
AWQS extends to about 300 feet bgs. 

2.2 Source of Release 

The former dry cleaning area at the Mission Plant is the source of COC contamination at the Site. 
Releases at the Mission Plant included accidental overfills of PCE tanks and accidental spills from 
the dry cleaning machines. These spills likely moved through joints and cracks in the building 
floor to underlying soils and likely reached sewer lines through floor drains and sumps. The sewer 
line, owned and operated by Pima County, was later discovered to be in disrepair and leaking and 
was subsequently abandoned and replaced (Tetra Tech, 2011). 

The PCE spills and releases moved down through the UVZ to the top of the PA and dissolved into 
a layer of diesel product (LNAPL) located above the PA. The source of the diesel product is 
unknown, but is unrelated to the Site, and is believed to originate from an off-Site petroleum 
release or releases. Some of the PCE within the diesel layer dissolved into the PA. 

The annular spaces surrounding two former water-supply wells at the Mission Plant were conduits 
that allowed vertical contaminant migration (in PA water and diesel fuel) through the aquitard 
extending to the RA until the wells were properly abandoned in the early 1990s. Historically, the 
decreasing elevation of the RA water table, subsequent to contaminants migrating down these 
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conduits to the RA, also is interpreted to have resulted in contaminant smearing in the LVZ as the 
RA water table declined (URS, 2020b). 

2.3  Need for Remedial Action 

2.3.1 Soil/Soil Vapor 

COCs are present in the soil and soil vapor within the source area at the Site at concentrations that 
exceed Arizona’s remediation standards for soil. Soil and soil vapors (converted to soil equivalent 
concentrations as allowed by A.A.C. R18-7-203.C) are present in the UVZ at concentrations above 
the residential SRLs. A soil vapor plume is present within the LVZ that extends to the depth of 
groundwater and is a continuing source of groundwater contamination. Thus, remedial action is 
needed to remediate the impacted soil and soil vapor at the Site. 

2.3.2 Groundwater 

COCs including PCE, TCE, cDCE, and VC are present in the groundwater at the Site at 
concentrations that exceed the AWQS. The RA in the vicinity of the Site is used to supply drinking 
water for the City of Tucson and University of Arizona. Therefore, the aquifer must be protected 
and a remedial action for groundwater at the Site is required. 

2.4 Chronology of Site Activities 

A detailed history of the remedial investigations and ERAs conducted at the Site is presented in 
the RI Report, the FS Report, and the PRAP. A brief summary of the major remedial activities 
conducted at the Site is presented below: 

1982: Initial Site investigation and removal of approximately 21 tons of PCE-containing waste 
from Haskell Linen Supply. 

1990: PCE contamination was discovered at the Site. 

1991: ADEQ conducted a Preliminary Site Investigation at the Site. 

1992 to 1994: The two production wells at the Mission Plant that were conduits for contamination 
to migrate vertically from the UVZ to the LVZ and RA were abandoned and destroyed. 

1998: The Environmental Protection Agency (EPA) conducted a Preliminary Site Assessment/Site 
Inspection (PASI) at the Site. 

1999: The Site was placed on the WQARF Registry with a score of 51 out of a possible 120. 

1999 to 2006: A SVE system was constructed and operated at the Mission Plant to remove VOC 
contamination within the UVZ. The SVE system removed a total of 7,982 pounds of VOCs.  
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2003 to 2014: A MPE system was operated at the Mission Plant to remove VOCs from the UVZ. 
The MPE removed approximately 1,400 pounds of VOCs and approximately 750 gallons of 
LNAPL.  

2004: The Draft RI Report was issued in July. 

2005 to 2006: The leaky sanitary sewer line located beneath the Mission Plant was replaced 
because it appeared to be a potential source of contamination from residual PCE remaining in the 
line from past miscellaneous spills that had entered the floor drains of the Mission Plant. 

2011: The RI Report was finalized in November. 

2013: The FS Work Plan was finalized in January.  

2017: The FS Report was completed in October. 

2019: A SVE system began operation at the Mission Plant to remove VOCs within the LVZ. As 
of April 2020, the system had removed approximately 415 pounds of VOCs and approximately 
21,200 pounds of TFVH. The system is currently operating.  

2020: The PRAP was completed and issued for public comment in June. 

2.5 Source Area Definition 

Data collected during the RI confirmed that contaminants were released into the soil and 
groundwater at the Site. COCs detected above regulatory levels at the Site include PCE, TCE, 
cDCE, tDCE, and VC. The main source of the soil and groundwater contamination at the Site is 
the Mission Plant. The soil and soil vapor contamination is generally confined to the Mission Plant 
property while the groundwater contamination extends across the Site. A summary of the 
contamination at the Site, by stratigraphic zone is presented below: 

 UVZ (0 to 90 feet bgs) – VOCs currently present in the soil vapor of the UVZ include 
PCE, TCE, and VC at maximum concentrations of 454,476 micrograms per cubic meter 
(ug/m3), 9,674 ug/m3, and 4,857 ug/m3, respectively (URS, 2020b). These concentrations 
exceed the EPA residential indoor air vapor intrusion screening levels (attenuated by a 
factor of 0.03) for PCE, TCE, and VC of 367, 16, and 5.67 ug/m3, respectively; however, 
separate Human Health Risk and Vapor Intrusion assessments conducted at the Site have 
concluded there is no risk to residents from soil vapor concentrations in the UVZ (URS, 
2020 and URS, 2020b). The PCE soil vapor concentrations, when converted to soil 
equivalent concentrations as allowed by A.A.C R18-7-203.C, exceed the residential SRL 
of 0.51 milligram per kilogram. The TCE and VC soil vapor concentrations, when 
converted to soil concentrations, do not exceed the SRLs. The current lateral extent of soil 
vapor contamination within the UVZ is presented on Figure 2.  
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 PA (90 to 100 feet bgs) – VOCs present in the groundwater of the PA that currently exceed 
the AWQS include PCE, TCE, cDCE, and VC. The current lateral extent of the 
groundwater contamination within the PA is presented on Figures 3 to 6. It should be noted 
that the plume shading shown on these figures is different to indicate which plume is 
associated with the Park Euclid WQARF Site and which plume is associated with the Park 
Broadway Preliminary Investigation Site. The maximum PCE, TCE, cDCE, and VC 
concentrations associated with the Park Euclid WQARF Site (i.e., the Mission Plant 
release) are 19 micrograms per liter (ug/L), 13 ug/L, 6,900 ug/L, and 9,100 ug/L, 
respectively. The maximum PCE and TCE concentrations associated with the Park 
Broadway Preliminary Investigation Site are 155 ug/L and 46.5 ug/L, respectively.  

 LVZ (100 to 195 feet bgs) – VOCs currently present in the soil vapor of the UVZ include 
PCE, TCE, and VC. These soil vapor concentrations, when converted to soil equivalent 
concentrations, as allowed by A.A.C R18-7-203.C, do not currently exceed any regulatory 
levels. However, soil vapor concentrations extend to the depth of groundwater and are a 
continuing source of groundwater contamination. The current extent of VOC 
concentrations in the soil vapor of the LVZ at the Mission Plant property is presented on 
Figure 7. 

 RA (195 to 300 feet bgs [depth of impacted groundwater]) – VOCs currently present in 
the groundwater of the RA that exceed the AWQS include PCE and TCE. The maximum 
PCE and TCE concentrations currently detected in the RA are 67 ug/L and 19 ug/L, 
respectively. The current lateral extent of the groundwater contamination within the RA is 
presented on Figures 8 and 9.  
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3.0 SELECTED REMEDY 

The FS evaluated remedial alternatives for COCs in soil and groundwater at the Site (URS, 2017). 
The remedial alternatives were developed to meet the ROs (ADEQ, 2008). The Selected Remedy, 
as proposed by the PRAP (URS, 2020b), includes the following remedial technologies: 

 MNA to verify the natural degradation of the COCs in the UVZ, PA, and RA.  

 SVE to remediate the impacted soil/soil vapor at the Mission Plant source area within the 
LVZ. 

The Selected Remedy includes the following contingency: 

 Wellhead treatment for a Tucson Water, University of Arizona, or other water production 
well that is installed within or becomes impacted by the groundwater plume such that 
groundwater use from the well becomes restricted. 

3.1 Selected Remedy Summary 

MNA - UVZ 

MNA is a remedial measure that involves the routine sampling and analysis to monitor the results 
of one or more naturally occurring physical, chemical, or biological processes that reduce the mass, 
toxicity, volume, or concentration of chemicals in the soil. MNA is a mechanism by which COCs 
are reduced by natural means without other control, removal, treatment, or soil-modifying 
activities. MNA is an effective and proven remedy that has been used to successfully remediate 
COC impacts in soil.  

As previously stated, the maximum PCE soil vapor concentration within the UVZ is 454,476 
ug/m3. This PCE soil vapor concentration, when converted to soil equivalent concentrations as 
allowed by A.A.C R18-7-203.C, exceeds the residential SRL of 0.51 mg/kg. No other VOCs 
detected in soil vapor of the UVZ exceed regulatory levels. Although the Mission Plant is currently 
a commercial facility subject to non-residential SRLs, the property could be redeveloped for 
residential use in the future. Thus, remedial action is required within the UVZ. 

The proposed MNA for the UVZ is based on data presented in the FS (URS, 2017), PRAP (URS, 
2020b), and most recent Long-Term Monitoring Report (URS, 2020c). Since 2011, the magnitude 
and extent of the soil vapor plume has been reduced. The average soil vapor PCE concentration 
within the UVZ has decreased by about 610,500 ug/m3 since 2011. This decrease is attributed to 
the operation of two ERAs within the UVZ between 1999 and 2014, the removal of impacted soil 
associated with the leaky sanitary sewer line at the Mission Plant in 2005 and 2006, and natural 
attenuation based on the presence of PCE degradation products (i.e., TCE, cDCE, tDCE, and VC).   
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MNA will be implemented for the UVZ to monitor the continuing degradation of COCs in the soil 
vapor in the vicinity of the Mission Plant. Natural dechlorination is occurring within the UVZ as 
evidenced by the presence of PCE daughter products (TCE, cDCE, tDCE, and VC). This remedial 
measure will involve soil vapor sampling at vapor monitoring wells located in the vicinity of the 
Mission Plant to verify that attenuation of COCs continues to occur within the UVZ. Initially, soil 
vapor samples will be collected for laboratory analysis on an annual basis at 34 wells (28 nested 
wells and 6 shallow monitoring probes) for a period of up to five years (Figures 10 and 11). After 
5 years, the number of wells to be sampled and the sampling frequency will be evaluated and 
adjusted as warranted by the monitoring results. MNA of the UVZ will be conducted for a total 
period of up to 15 years or until the concentrations of PCE in the soil vapor remain below the 
residential SRL (328,460 ug/m3 or 0.51 mg/kg when converted to soil equivalent concentrations 
as allowed by A.A.C R18-7-203.C) for two consecutive semi-annual monitoring events.  

MNA - PA 

MNA is a remedial measure that involves the routine groundwater sampling and analysis to 
monitor the results of one or more naturally occurring physical, chemical, or biological processes 
that reduce the mass, toxicity, volume, or concentration of chemicals in groundwater. MNA is a 
mechanism by which COCs are reduced by natural means without other control, removal, 
treatment, or aquifer-modifying activities. MNA is an effective and proven remedy that has been 
used to successfully remediate COC impacts to groundwater.  

The proposed MNA for the PA is based on data presented in the FS (URS, 2017), PRAP (URS, 
2020b), and most recent Long-Term Monitoring Report (URS, 2020c). Decreases of PCE and TCE 
concentrations in groundwater samples collected within the PA have been observed since the mid- 
to late 2000s. The presence of cDCE, tDCE, and VC in groundwater samples collected within the 
PA confirm natural biodegradation via reductive dechlorination is occurring within the PA. The 
presence of dissolved petroleum products within the PA has created conditions that promote the 
reductive dechlorination of PCE at the Site. The groundwater data collected at the Site suggest 
reductive dechlorination will continue to occur and that MNA is an effective remedy for the PA. 

MNA will be implemented to monitor the degradation of COCs in the groundwater of the PA. This 
remedial measure will involve groundwater monitoring and sampling at monitoring wells located 
at the Site to verify that attenuation continues to occur within the PA. Groundwater samples will 
be analyzed for COCs and parameters indicative of natural attenuation. The groundwater 
monitoring data will be used to evaluate plume migration, plume stability, and natural attenuation 
of the plume. MNA monitoring will initially be conducted at up to 34 monitoring wells on an 
annual basis for a period of up to five years (Figures 10 and 11). After 5 years, the number of wells 
to be sampled and the sampling frequency will be evaluated and adjusted as warranted by the 
monitoring results.  

MNA of the PA will be conducted for a period of up to 30 years or until the remaining COCs in 
the PA no longer have the potential to impact attainment of Site ROs. One year of semi-annual 
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monitoring will support the conclusion of MNA activities. The duration of monitoring, frequency 
of monitoring, and the number of wells to be monitored will be adjusted as warranted by the 
monitoring results. 

SVE - LVZ 

SVE remediates contaminated soil by extracting soil vapors from the subsurface, treating them at 
the surface, and then discharging the treated vapors into the atmosphere. SVE has been 
demonstrated as an effective ERA at the Site and is anticipated to be an effective remedy for 
remediation of COC contamination within the LVZ. As previously stated, soil vapor 
concentrations (converted to soil equivalent concentrations as allowed by A.A.C. R18-7-203.C) 
within the LVZ do not currently exceed any regulatory levels. However, the soil vapor 
concentrations extend to the depth of groundwater and are a continuing source of groundwater 
contamination. Thus, SVE is needed within the LVZ. 

The SVE system at the Mission Plant will continue to be operated utilizing the existing remediation 
infrastructure. The system includes two SVE wells completed within the LVZ. The vapors 
extracted from the two vapor wells will be treated using the existing catalytic oxidizer unit. The 
layout of the SVE system is shown on Figure 12.  

The operation of the SVE system will be optimized, as necessary, to maximize the contaminant 
mass removal efficiency of the system. Optimization will include techniques such as focused 
extraction and pulsed operation. Initially, the system will be shut down each year after 10 months 
of operation for a period of two months to allow rebound monitoring for COCs in the soil vapor. 
Rebound monitoring will include the collection of soil vapor data to determine if asymptotic levels 
have been attained (i.e., soil vapor concentrations do not increase during the rebound period). If 
soil vapor concentrations do not rebound, system operation will be discontinued pending 
attainment of the closure criteria. If the concentrations rebound, the SVE system will be restarted 
for another year. This process will be repeated for up to three years. The operation of the SVE 
system will be optimized, as necessary, to maximize the contaminant mass removal efficiency of 
the system. 

Soil vapor monitoring within the LVZ will include the collection of soil vapor samples from up to 
a total of 26 sample ports on a semi-annual basis (one round during system operation and a second 
round to evaluate rebound) during the SVE operational period (Figure 11). After shutdown of the 
SVE system, soil vapor monitoring within the LVZ will be conducted annually for a period of up 
to four years to further evaluate rebound.   

The total duration of the SVE system operation, including post-operation monitoring, is estimated 
to be up to seven years. The actual duration will be based on the SVE system monitoring and 
performance data as well as the post-operation monitoring data. 

Operation of the SVE system will be terminated based on the following criteria: 
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 Results of soil vapor rebound sampling indicate COC concentrations are asymptotic. 
 

 Results of the annual soil vapor monitoring indicate COC concentrations are decreasing. 
 

 VOC concentrations trends from samples collected from the groundwater monitoring wells 
at the Mission Plant are decreasing indicating there is not a continuing source of 
groundwater contamination.   

MNA - RA 

MNA is a remedial measure that involves the routine groundwater sampling and analysis to 
monitor the results of one or more naturally occurring physical, chemical, or biological processes 
that reduce the mass, toxicity, volume, or concentration of chemicals in groundwater. MNA is a 
mechanism by which COCs are reduced by natural means without other control, removal, 
treatment, or aquifer-modifying activities. MNA is an effective and proven remedy that has been 
used to successfully remediate COC impacts to groundwater.  

The proposed MNA for the RA is based on data presented in the FS (URS, 2017), PRAP (URS, 
2020b), and most recent Long-Term Monitoring Report (URS, 2020c). Since 2012, the magnitude 
and extent of the groundwater plume has slowly been shrinking. The average and median 
concentrations of PCE in samples collected from wells in the RA plume decreased from 42 to 21 
ug/L and from 26 to 11 ug/L, respectively, between 2012 and 2018. Additional analyses were 
performed to confirm that the ROs for the Site can be met utilizing MNA including: 

 A formal statistical analysis of the analytical data to confirm overall decreasing 
concentration trends in the RA (URS, 2019a). 

 Further evaluation of geochemical parameters to confirm that aquifer conditions are such 
that natural biodegradation is contributing to plume attenuation (URS, 2019a). 

 Additional numerical modeling of the PCE plume using 2018 conditions as the baseline to 
confirm that there would be no significant impacts to the University of Arizona water 
supply well field (URS, 2020a). 

These analyses demonstrate that the PCE plume in the RA will not significantly impact the 
University of Arizona’s water supply wells and that MNA is an effective remedy for the RA. 

MNA will be implemented to monitor the degradation of COCs in the groundwater of the RA. 
MNA will involve groundwater monitoring and sampling at monitoring wells located at the Site 
to verify that attenuation continues to occur within the RA. Groundwater samples will be analyzed 
for COCs and parameters indicative of natural attenuation. The groundwater monitoring data will 
be used to evaluate plume migration, plume stability, and natural attenuation of the plume. The 
data will also be used to trigger appropriate contingency actions (i.e., a potential need for wellhead 
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treatment at an impacted water supply well) to manage risk associated with the groundwater plume 
migration. 

The COC concentrations in groundwater are expected to be remediated to the ROs within 30 years. 
MNA monitoring will be conducted at up to 25 monitoring wells on a biennial basis for a period 
of up to 30 years (Figures 10 and 11). Every other year, when a full sampling event is not 
performed, samples will be collected from the four University of Arizona Monitoring (UAM) 
“sentinel” wells to provide early warning of any COC plume movement at the down-gradient 
plume extent. The remedy includes the replacement of two monitoring wells. MNA within the RA 
will be conducted for a period of up to 30 years or until the ROs are met. MNA will be terminated 
based upon the results of groundwater monitoring. One year of semi-annual monitoring with COCs 
remaining below the respective AWQS will support the conclusion of MNA activities. The 
duration of monitoring, frequency of monitoring, and the number of wells to be monitored will be 
adjusted as warranted by the monitoring results. 

Contingency 

The Selected Remedy includes one contingency to address changes in the viability of the remedy 
to protect human health and the environment and/or address changes in the groundwater usage at 
the Site. The contingency may be implemented based on Periodic Site Reviews (see Section 3.5) 
of the remedy and/or a groundwater use evaluation of the community involvement area. A 
summary of the contingency is presented below: 

 Wellhead Treatment - Wellhead treatment will be implemented if an existing or future 
Tucson Water, University of Arizona, or other water purveyor production well is impacted 
with groundwater contamination associated with the Site and its use is restricted due to 
COCs present in the water supplied from the well. The system will be designed and 
constructed when COCs meet or exceed the AWQS and when use of the well is restricted 
due to COCs present in the water supplied from the well. Wellhead treatment will consist 
of liquid phase granular activated carbon (LGAC) treatment. The cost of installing 
wellhead treatment at a production well is well specific and would be variable depending 
on the well location, well production rate, and the timing of bringing the well online. This 
contingency assumes that one production well with a production rate of 500 gallons per 
minute (gpm) will need wellhead treatment for a period of up to 10 years. 

3.2 Achievement of Remedial Objectives and Remedial Action Criteria 

In accordance with A.A.C. R18-16-406(I), ADEQ prepared the Remedial Objectives Report 
(ADEQ, 2008) that established ROs for the current and reasonably foreseeable uses of land and 
waters of the State of Arizona that have been or are threatened to be affected by a release of a 
hazardous substance. In accordance with A.A.C. R18-16-407, the ROs were evaluated in the FS 
Report and, according to A.A.C. R18-16-408 and A.R.S. §49-287.04, considered in development 
of the remedial action alternatives presented in the PRAP Report. 
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The RO for land use (i.e., soil) at the Site is “to restore soil conditions to the remediation standards 
for non-residential use specified in AAC R18-7-203 (specifically background remediation 
standards prescribed in R18-7-204, predetermined remediation standards prescribed by R18-7-
205, or site-specific remediation standards prescribed by R18-7-206 that are applicable to the 
hazardous substances identified (tetrachloroethene (PCE), trichloroethene (TCE), cis-1,2-
dichloroethene (cis-1,2-DCE) and trans-1,2-dichloroethene (trans-1,2-DCE), and vinyl chloride).” 
The soil at the Site currently contains COCs at concentrations which do not meet the RO. The 
Selected Remedy of MNA for the UVZ and continued operation of the SVE system for the LVZ 
at the Site will reduce the concentrations of the COCs so they meet the RO for soil.  

The RO for groundwater at the Site is “to protect for the use of the groundwater supply by the 
University of Arizona near the Park Euclid WQARF site from contamination from the site. This 
action is needed for the present time and for as long as the UA wells are used for potable purposes, 
the resource remains available, and their use is threatened as a result of contamination from the 
Park Euclid WQARF site. This action is also needed to protect potential future use of the 
groundwater supply for the City of Tucson, which is not expected within the next five to ten years.” 
The groundwater at the Site currently contain COCs at concentrations which do not meet the RO. 
The Selected Remedy of MNA will reduce the concentrations of the COCs so they meet the RO 
for groundwater. 

The surface water use portion of the Land and Water Use Report (ADEQ, 2004) indicated no 
surface water usage within the Site. Accordingly, a surface water RO for the Site is not applicable. 

Based on these determinations, the Selected Remedy demonstrates: 

 The ability to achieve the ROs with regard to both land use and groundwater use; 

 Consistency with plans of affected water providers and the general land use plans of the 
local government(s); and 

 Compatibility with regard to practicability, cost, risk, and benefit. 

3.3 Compliance with Arizona Administrative Code and Arizona Revised Statutes 

In 1999, the Site was placed on the WQARF Registry by ADEQ with a score of 51 out of a possible 
120. In 2011, ADEQ issued the RI Report (Tetra Tech, 2011) for public comment to meet the 
requirements under A.A.C. R18-16-404(C)(1)(b) and A.A.C. R18-16-406(F). The report 
documented the results of the field investigation activities that were conducted between 1982 and 
2011. Solicitation for ROs to be included in the RO Report was conducted during the Community 
Advisory Board (CAB) meeting process per A.A.C. R18-16-406(I). Based on the solicitation, Land 
and Water Use Study, and water management plans of providers, a Draft RO Report was prepared 
and submitted for public comment prior to finalizing the RI Report. The RO Report (ADEQ, 2008) 
was finalized in April 2008 and included as an appendix to the RI Report. 
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A FS Work Plan (URS, 2013) was prepared for ADEQ in January 2013 and a public notice was 
issued in accordance with the requirements outlined in A.A.C. R18-16-404(C)(1)(d). A FS Report 
(URS, 2017) was prepared documenting the development and evaluation of alternatives for 
remediation of the Site and providing a recommendation of a final remedy capable of achieving 
the ROs developed for the Site. 

A PRAP (URS, 2020b) was prepared based on the work executed under the FS Work Plan and 
contained in the FS Report. The PRAP documented the results of the FS and evaluated the selected 
remedy. SVE and MNA were selected as the remedy for the Site. Based on a comparison with 
alternative remedies, the Selected Remedy: 

 Adequately assures the protection of public health, welfare, and the environment. 

 To the extent practicable, provides for the control, management and cleanup of COC 
contamination, maximizing beneficial use of the groundwater; and 

 Is reasonable, necessary, cost-effective, and technically feasible. 

The Selected Remedy is consistent with A.R.S. §49-282.06 as it provides protection to the public 
and the environment by providing control of hazardous substances with contingencies.  

3.4 Community Involvement and Public Comment Requirements 

A CAB was formed that met on a regular basis to discuss the issues and status of investigation and 
cleanup activities conducted at the Site. These meetings were open to the public. The most recent 
CAB meeting was held on September 2, 2020. A Community Involvement Plan (CIP) (ADEQ, 
2019) was also developed and regularly updated for the Site. The specific public participation 
activities that have been completed for the Site are presented in Table 1. 

3.5 Schedule and Periodic Reviews 

The schedule for implementing the Selected Remedy will be dictated by the WQARF program 
priorities and available funding after the ROD has been executed and entered into the 
Administrative Record. MNA will be conducted within the UVZ until the COCs in the soil of the 
UVZ are no longer above residential SRLs. SVE of  the LVZ, including post-operation monitoring, 
is scheduled to be conducted for up to seven years. SVE and post-operation monitoring of the LVZ 
will be conducted until the COCs in the soil no longer a threat to groundwater. MNA of the PA 
and RA will be conducted until the COCs are no longer present above their respective AWQS or 
the Director determines that the conditions of A.R.S. §49-282.06(D) have been met. Based on 
current data trends, ADEQ estimates remediation at the Site will be needed for up to 15 years for 
soil and up to 30 years for groundwater. 
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The Selected Remedy includes a contingency for wellhead treatment for an existing or future 
Tucson Water, University of Arizona, or other water purveyor production well that is impacted 
with groundwater contamination associated with the Site and its use is restricted due to COCs 
present in the water supplied by the well. 

During implementation of the Selected Remedy, Periodic Site Reviews will be performed at a 
minimum of every five years to determine the viability of the remedy. Upon completion of 
remedial actions, all remedial equipment and wells associated with the Site will be abandoned in 
accordance with the PRAP and applicable ADWR requirements as promulgated in A.A.C. R12-
15-816. After completion of the above actions, ADEQ will delist the Site in accordance with 
A.R.S. §49-287.01(K). 
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Table 1 - Community Involvement Activities 

Community Involvement Activity Regulatory Citation/Rule Date 
Establish Community Involvement Area A.R.S. §49-289.02(A) Dec 1999 

Notice of the Site listing on the Registry A.R.S. §49-287.01 
A.R.S. §49-289.03(A) April 1999 

Hazardous substance contamination notice and fact 
sheet 

A.R.S. §49-289.02(B) 
A.R.S. §49-287.03(B) 

A.A.C. R18-16-404(C)(1)(i) 
May 2004 

Notice of RI scope of work, fact sheet, and outline 
of CIP 

A.R.S. §49-287.03(B) 
A.R.S. §49-287.03(C) 
A.A.C. R18-16-403(F) 
A.A.C. R18-16-403(G) 

May 2004 

Establish CAB selection committee A.R.S. §49-289.03(D) Sept 1999 

Establish CAB A.R.S. §49-289.03(C) 
A.R.S. §49-289.03(F)(1) Mar 2000 

Prepare and update CIP 

A.R.S. §49-287.03(D) 
A.R.S. §49-289.03(C) 
A.A.C. R18-16-403(E) 
A.A.C. R18-16-404(C) 

Initial in 2000, 
Updates in 

2004, 2014, and 
2019 

Land and Water Use Study Questionnaires mailed A.A.C. R18-16-404(C)(1)(a) Jan 2004 
Notice of opportunity to comment on Draft RI 
Report 

A.A.C. R18-16-404(C)(1)(b) 
A.A.C. R18-16-406(F) July 2004 

Public notice for solicitation of ROs A.A.C. R18-16-404(C)(1)(b) 
A.A.C. R18-16-406(I)(2) July 2004 

Notice of opportunity to comment on Proposed RO 
Report 

A.A.C. R18-16-404(C)(1)(c) 
A.A.C. R18-16-406(I)(5) June 2006 

Public meeting(s) to discuss proposed/revised RO 
Report (if needed) A.A.C. R18-16-406(I)(5) Sept 2004 

Notice of availability of Final RI and RO Reports A.A.C. R18-16-406(J) 
RI = Nov 2011 

RO = April 
2008 

Notice of availability of the FS Work Plan A.A.C. R18-16-404(C)(1)(d) May 2013 

Notice of availability of the FS Report Not Required Oct 2017 
Issue notice of availability and opportunity to 
comment on the PRAP. Four comment letters were 
received. 

A.R.S. §49-287.04(B) 
A.A.C. R18-16-404(C)(1)(e) 

A.A.C. R18-16-408(C)(1) 
June 2020 

Notice of ROD & Responsiveness Summary 
Availability 

A.R.S. §49-287.04 (G) 
A.A.C. R18-16-404(C)(1)(f) TBD 
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4.0 RESPONSIVENESS SUMMARY 

In accordance with A.A.C. R18-16-410(B)(2) and A.R.S. §49-287.04(F), a comprehensive 
responsiveness summary was prepared to identify and respond to all comments received on the 
PRAP at the conclusion of the public comment period. The 90-day public comment period for the 
PRAP ran from June 29, 2020 through September 23, 2020. The 90-day comment period was 
extended through October 30, 2020. A copy of the comment letters and the ADEQ response to the 
comments is presented in Appendix A. 
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5.0 COST 

As required in A.A.C. R18-16-410(C), this section presents the costs (excluding non-recoverable 
costs) previously incurred by ADEQ during Site characterization and implementation of the ERAs 
and presents the costs of the Selected Remedy. 

5.1 Historic Costs 

The Site was placed on the WQARF Registry in 1999 due to the discovery of soil and groundwater 
contamination at the Site. Investigation and remediation of the Site began in 1982 and will continue 
as the Selected Remedy is implemented. ERAs were conducted at the Site starting in 1982 and 
were instrumental in reducing contaminant concentrations and risk of exposure. Significant costs 
have been incurred during characterization of the Site and implementation of the ERAs. These 
activities to date have a total cost of $12,291,803.80. The total cost includes the sum of the costs 
incurred by the State of Arizona ($3,497,593.59) and the costs incurred by the Park Euclid 
Working Group that were approved by ADEQ in accordance with A.A.C. R18-16-413 and A.A.C. 
R18-16-409(H) ($8,794,210.21). A summary of the Park Euclid Working Group costs is presented 
in Appendix B.  

5.2 Future Costs 

The estimated life cycle costs for implementing the Selected Remedy at the Site are summarized 
in Table 2. The estimated cost for the contingency is summarized in Table 3. The detailed costs of 
the remedy and contingency are presented in Appendix C. 
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Table 2 – Selected Remedy Cost Summary 

Year Description Cost 

1 SVE & Monitoring at LVZ (26 Wells), & MNA at UVZ (34 Wells), PA (34 
Wells), & RA (25 Wells) $341,400 

2 SVE & Monitoring at LVZ (26 Wells) & MNA at UVZ (34 Wells), PA (34 
Wells), & RA (4 Wells) $324,790 

3 SVE & Monitoring at LVZ (26 Wells) & MNA at UVZ (34 Wells), PA (34 
Wells), & RA (25 Wells) $341,400 

4 Monitoring at LVZ (26 Wells) & MNA at UVZ (34 Wells), PA (34 Wells), & 
RA (4 Wells) $125,850 

5 Monitoring at LVZ (26 Wells); MNA at UVZ (34 Wells), PA (34 Wells), & RA 
(25 Wells); & Periodic Review $173,980 

6 Monitoring at LVZ (26 Wells) & MNA at RA (4 Wells) $49,510 

7 Monitoring at LVZ (26 Wells) & SVE System Abandonment at LVZ & MNA at 
UVZ (25 Wells), PA (20 Wells), & RA (25 Wells) $324,520 

8 MNA at RA (4 Wells) $8,410 
9 MNA at UVZ (25 Wells), PA (20 Wells) & RA (25 Wells) $100,800 

10 MNA at & RA (4 Wells), Replacement Well Installation (RA), & Periodic 
Review $265,120 

11 MNA at UVZ (25 Wells), PA (20 Wells), & RA (25 Wells) $100,800 
12 MNA at RA (4 Wells) $8,410 
13 MNA at UVZ (25 Wells), PA (20 Wells), & RA (25 Wells) $100,800 
14 MNA at RA (4 Wells) $8,410 
15 MNA at UVZ (25 Wells), PA (20 Wells), & RA (25 Wells); & Periodic Review $249,950 
16 MNA at RA (4 Wells) $7,810 
17 MNA at RA (25 Wells) $45,940 
18 MNA at RA (4 Wells) $7,810 
19 MNA at RA (25 Wells) $45,940 
20 MNA at PA (20 Wells) & RA (4 Wells) & Periodic Review $40,880 
21 MNA at RA (25 Wells) $45,940 
22 MNA at RA (4 Wells) $7,810 
23 MNA at RA (25 Wells) $45,940 
24 MNA at RA (4 Wells) $7,810 
25 MNA at PA (20 Wells) & RA (25 Wells) & Periodic Review $79,010 
26 MNA at RA (4 Wells) & Periodic Review $7,810 
27 MNA at RA (25 Wells) $45,940 
28 MNA at RA (4 Wells) $7,810 
29 MNA at RA (25 Wells) $45,940 

30 MNA at PA (20 Wells) & RA (25 Wells), Site Closure Report, & Abandon Site 
Monitoring Wells) $776,150 

TOTAL SELECTED REMEDY COST $3,742,690 
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Table 3 – Contingency Cost Summary 

Description Cost 
Wellhead Treatment  $1,377,200 
TOTAL CONTINGENCY COST $1,377,200 
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6.0 CONCLUSIONS 

The Selected Remedy chosen for the Site consists of SVE within the Mission Plant source area for 
the LVZ, and MNA for the UVZ, PA, and RA. A contingency of wellhead treatment for a new or 
existing Tucson Water, University of Arizona, or other water purveyor well if the proposed use of 
the well is restricted due to COCs present in the groundwater supplied from the well. The Selected 
Remedy of SVE and MNA will be conducted for a period of up to 30 years as specified herein or 
until the ROs for soil and groundwater have been met. At such time, remedial and monitoring 
activities will cease and all equipment (i.e., SVE wells, monitoring wells, etc.) associated with the 
Site investigation and remediation will be abandoned in accordance with the PRAP and ADWR 
requirements as stated in A.A.C. R12-15-816. At such time there will be no need to protect human 
health and the environment and the Site will be delisted as stated in A.R.S. §49-287.01 (K). At any 
time prior to completion of the Selected Remedy, a portion of the Site may be issued a no further 
action (NFA) in accordance with A.R.S. §49-287.01 (F) & (G). 
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PCE DISTRIBUTION IN PERCHED AQUIFER 
2019 ANNUAL GROUNDWATER MONITORING 
PARK-EUCLID WQARF SITE
TUCSON, ARIZONA

Figure 3

Note:
The AWQS for PCE is 5 µg/L.

Aerial Imagery Source: Pima County, 2016
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PEP-8: 2.3 Perched Aquifer Monitoring Well ID:
PCE Result (ug/L)

<  Result is less than the Reporting Limit

Line of Equal Interpreted PCE Concentration,
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TCE DISTRIBUTION IN PERCHED AQUIFER 
2019 ANNUAL GROUNDWATER MONITORING 
PARK-EUCLID WQARF SITE
TUCSON, ARIZONA

Figure 4

Note:
The AWQS for TCE is 5 µg/L.

Aerial Imagery Source: Pima County, 2016
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PEP-8: 2.3 Perched Aquifer Monitoring Well ID:
TCE Result (ug/L)

<  Result is less than the Reporting Limit

Line of Equal Interpreted TCE Concentration,
2019 (ug/L), dashed where inferred5
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cis-1,2-DCE DISTRIBUTION IN PERCHED AQUIFER
2019 ANNUAL GROUNDWATER MONITORING
PARK-EUCLID WQARF SITE
TUCSON, ARIZONA

Figure 5

Note:
The AWQS for cis-1,2-DCE is 70 µg/L.

Aerial Imagery Source: Pima County, 2016
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PEP-8: 2.3 Perched Aquifer Monitoring Well ID:
cis-1,2-DCE Result (ug/L)

<  Result is less than the Reporting Limit

Line of Equal Interpreted cDCE Concentration,
2019 (ug/L), dashed where inferred70
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VC DISTRIBUTION IN PERCHED AQUIFER
2019 ANNUAL GROUNDWATER MONITORING 
PARK-EUCLID WQARF SITE
TUCSON, ARIZONA

Figure 6

Note:
The AWQS for VC is 2 µg/L.

Aerial Imagery Source: Pima County, 2016
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Project Name:  Park-Euclid WQARF Site

Job No:  60560366 Date: May 2020

PCE DISTRIBUTION IN LOWER VADOSE ZONE
MAY 2019 
PARK-EUCLID WQARF SITE
TUCSON, ARIZONA

Figure 7

Aerial Imagery Source: Pima County 2016
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PCE DISTRIBUTION IN REGIONAL AQUIFER
2019 ANNUAL GROUNDWATER MONITORING
PARK EUCLID WQARF SITE
TUCSON, ARIZONA

Figure 8

Note:
The AWQS for PCE is 5 µg/L.
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Figure 9

Note:
The AWQS for TCE is 5 µg/L.
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Explanation
"J Upper Vadose Zone Vapor Monitoring Well

!> Perched Aquifer Monitoring Well

!< Regional Aquifer Monitoring Well

!H Univeristy of Arizona Production Well

Mission Plant

University of Arizona Property

Project Name:  Park-Euclid WQARF Site

Job No:  60560366 Date: May 2020

SITE WELL LOCATIONS
PARK-EUCLID WQARF SITE
TUCSON, ARIZONA

Figure 10

See Figure 11 for Mission Plant Area

Source: Aerial Imagery Source: Pima County, 2016
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Project Name:  Park-Euclid WQARF Site

Job No:  60560366 Date: May 2020

MISSION PLANT AREA WELL LOCATIONS
PARK-EUCLID WQARF SITE
TUCSON, ARIZONA

Figure 11

Notes:

Source: Bing Maps aerial imagery web mapping service,
(c) 2010 Microsoft Corporation and its data suppliers.
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Arizona Department of Environmental Quality 
Park Euclid WQARF Registry Site 

Record of Decision 
 

 

 

APPENDIX A 

RESPONSIVENESS SUMMARY 

PROPOSED REMEDIAL ACTION PLAN COMMENTS 
  



RESPONSIVENESS SUMMARY 

In accordance with Arizona Administrative Code (A.A.C.) R18-16-410(B)(2) and Arizona 
Revised Statute (A.R.S.) §49-287.04(F), the Arizona Department of Environmental Quality 
(ADEQ) has prepared this responsiveness summary in response to all the comments received on 
the Proposed Remedial Action Plan (PRAP) for the Park Euclid WQARF Site. The 90-day public 
comment period for the PRAP ran from June 29, 2020 through September 23, 2020. The 90-day 
comment period was extended through October 30, 2020.  

Comment letters and/or emails were received from the following: 

1. Jacky Turchick in an email dated September 8, 2020. A copy of the email is provided in 
Attachment 1. 

2. The Barrio San Antonio Neighborhood Association Executive Board in an email dated 
September 25, 2020. A copy of the email is provided in Attachment 1. 

3. Mr. Jonathan Salvatierra in three emails submitted to ADEQ between September 22 and 
September 28, 2020. A copy of these comments and the subsequent response to these 
comments is provided in Attachment 2 of this Appendix. 

4. Tucson Water in a letter dated October 30, 2020. A copy of the letter is provided in 
Attachment 1. 

The comments are presented below with ADEQ responses.  

Written Comments from Jacky Turchick 

Jacky Turchick Wrote: 

I am grateful that to some fair measure at least one more of the many environmental catastrophes 
of the last century is being mitigated. We do not yet know if we will survive the sum total of the 
disastrous use of resources that almost all of us, myself included have been part of. So, thank you 
to everyone who has worked with good-will to build, put in, operation (sic), monitor and pay for 
the systems for remediating the Park Euclid site. I support the proposed remediation action plan 
and even more aggressive remedies if technologies make them feasible in the future. 

I believe a formal system to continue community involvement until the completion of the 
remediation is important. This should include the invitation of neighborhood associations, 
businesses, and impacted residences to regularly scheduled updates, perhaps yearly for the first 5 
years and then every other year. Thank you to everyone on the CAB and working for and with the 
CAB for years of attentive effort. I hope we have done our job. 

ADEQ Response: 

Thank you for your comment. ADEQ will continue to provide project updates on the status of the 
remedial actions conducted at the Park Euclid WQARF Site at future Stone and Grant/7th Street 
and Arizona/Park-Euclid CAB meetings. These public meetings are typically held on an annual 
basis. 



 

Written Comments from The Barrio San Antonio Neighborhood Association Executive 
Board 

The Barrio San Antonio Neighborhood Association Executive Board Wrote: 

Public comment on the ADEQ Remedial Action Plan for the Park Euclid WQARF Site at Mission 
Linen ends on September 30th. Please consider our submission: 

The San Antonio Neighborhood Association Executive Committee supports the proposed 
remediation action plan with the following recommendation: 

We feel it beneficial that the plan includes periodic reviews to assess the development of 
technologies making more aggressive remedies feasible. We don’t want to give up on the 
possibility that remediation might someday bring the current contaminated plumes back to 
residential standards for water quality. 

A formal system to continue community involvement until the completion of the remediation 
should require the invitation of neighborhood associations, businesses, impacted homeowners, 
stakeholders and even elected officials or their representatives.  

These regularly scheduled updates and check-ins should be yearly for the first 5 years and then 
every other year. And recorded and posted online. 

ADEQ Response: 

Thank for you comment. Periodic reviews to evaluate the effectiveness of the remedy will 
conducted a minimum of every five years. ADEQ will continue to provide project updates on the 
status of the remedial actions conducted at the Park Euclid WQARF Site at future Stone and 
Grant/7th Street and Arizona/Park-Euclid CAB meetings. These public meetings are typically held 
on an annual basis. 

Written Comments from Tucson Water 

General Comment #1 

Tucson Water Wrote: 

Monitored Natural Attenuation (MNA): As part of the remedy for the upper vadose zone (UVZ), 
perched aquifer (PA), and regional aquifer (RA), the PRAP proposes monitored natural attenuation 
(MNA). Tucson Water agrees that MNA can be an effective remedy to meet remedial objectives 
(RO) if the plume size is stable or decreasing. However, data provided at the September 2nd, 2020 
Citizens Advisory Board (CAB) meeting indicated contaminant concentrations have increased in 
multiple wells in both the PA and RA since the PRAP was written. Tucson Water will have more 
confidence in the proposed remedy if the remedial objective for the RA and contingency for the 
lower vadose zone (LVZ) included numeric standards instead of time frames to trigger the 
contingencies into effect. 

 



ADEQ Response: 

Comment noted. The purpose of the proposed remedy is to remediate the contamination at the Park 
Euclid WQARF Site until the concentrations in the impacted soil and groundwater are below 
regulatory standards. 

General Comment #2 

Tucson Water Wrote: 

Lower Vadose Zone: Section 6.1.3 describes the remedial action for the Lower Vadose Zone 
(LVZ) as MNA and operation of the existing soil vapor extraction (SVE) system. The Proposed 
Remedy for the LVZ includes operating the SVE for up to three years on a two month annual 
operating cycle using SVE wells PER-14A and VEL-3. Tucson Water requests future documents 
provide a figure with both the SVE wells and the monitoring network together to provide clarity 
in understanding the distribution and concentrations of contaminants of concern (COCs). 

Previously, the system was shut-down for a three year period (2015-2018) which resulted in high 
tetrachloroethene (PCE) vapor concentration rebound with a maximum of 380 parts per million 
per volume (ppmv) reported. The value is above the groundwater protection level of 221 ppmv. 
As shown on Figure 15, the May 2019 tetrachloroethene (PCE) concentrations decreased 
significantly after operating the SVE system for one month following the three-year rebound 
period. We believe that operating the SVE system annually, per the selected remedy, would 
provide less efficient mass removal. The statement “if concentrations do not exceed the vapor 
equivalent GPL, the system operation may be discontinued", is a concern because this operating 
strategy could result in a system shutdown before sufficient rebound time is provided. According 
to monitoring results, rebound has historically been slow in the LVZ; therefore, Tucson Water 
suggests operating the SVE system on the two-month cycle every other year or every three years 
to provide sufficient rebound time and produce higher mass removal rates. The operation of the 
SVE system is an important remedial measure, since COCs in the LVZ could act as continual 
source of PCE to the regional aquifer. According to data presented at the Community Advisory 
Board (CAB) meeting, concentrations of COCs in the RA are currently increasing. 

ADEQ Response: 

Comment noted. The proposed remedy for the lower vadose zone includes operating the SVE 
system continuously for 10 months followed by two months of non-operation to evaluate the 
rebound of soil vapors in the lower vadose. The SVE will be operated in this manner for up to 
three years.  

General Comment #3 

Tucson Water Wrote: 

Groundwater - Perched Aquifer: Section 3.42 of the PRAP describes the nature and extent of 
contamination of the perched aquifer, and explains that PCE contamination in the PA is unrelated 
to the Park & Euclid WQARF Site, is considered to be sourced from the Park-Broadway 
Preliminary Investigation Site. Since PCE is from another source a remedy for perched PCE is not 



included in the PRAP. Based on the extent of PCE impacts in the PA, Tucson Water would like to 
request updates related to any early response remedial actions proposed for the Park-Broadway 
Site. 

Section 6.1.2 describes the selected remedy MNA for the PA which is based on PCE in the perched 
zone has effectively degraded to cis-1,2-dichloroethene (1,2-DCE) and vinyl chloride. Figures 
provided at the CAB meeting, showed that the contaminant levels increased in perched 
groundwater from 2019 to 2020. Figure 11 of the PRAP, compared to the figure Current 
Conditions-Perched Aquifer (cDCE) presented at the CAB meeting, indicates that concentrations 
in several wells increased as the plume migrated NW in the perched groundwater. Concentrations 
of cis,1-2-dichloroethene at well PEP--10 increased from 7.7 micrograms per liter (μg/L) to 240 
μg/L, which is above the PA water quality standard of 70 μg/L. The detached downgradient plume 
to the northwest also observed increasing cis-1,2-DCE concentrations during this same time 
period. Perched well PEP-31 1,2-DCE concentrations increased from 1,300 μg/L to 1,700 μg/L. 
Although the PA is not a source for drinking water, PA groundwater could migrate to the RA 
through conduits like improperly abandoned wells. The PRAP does not propose a contingency and 
it is unclear from the PRAP when the plume will be considered unstable and active remedial 
measures implemented. 

ADEQ Response: 

Comment noted. The increase in the concentrations of cis-1,2-dichloroethene and the presence of 
vinyl chloride in the groundwater samples collected from wells completed within the perched 
aquifer confirm that reductive dechlorination is occurring in the perched aquifer, thus validating 
the proposed remedy of monitored natural attenuation. Further, the proposed remedy includes a 
contingency for wellhead treatment if an area water production well becomes impacted with 
contamination associated with the Park Euclid WQARF Site. 

General Comment #4 

Tucson Water Wrote: 

Groundwater - Regional Aquifer: The remedial objectives for the RA are to protect the 
groundwater supply, but the PRAP has no requirements to meet numeric standards or specific steps 
to restore groundwater resources. The remedial action SVE in the LVZ has demonstrated that 
future risk to the RA can be minimized if the SVE system is working effectively. However, 2020 
data provided during the September 2020 CAB meeting showed increasing PCE concentrations in 
northern RA wells compared to 2019. Concentrations of PCE increased in the northern well PER-
28 (lower screened interval) from 5.5 μg/L to 17 μg/L, while concentrations of PCE in center of 
the plume upgradient from PER-28 decreased from 2019 to 2020, suggesting that the center of the 
PCE plume has migrated north. The PRAP states that two additional monitor wells will be installed 
downgradient from the current plume but does not provide a proposed location. Tucson Water 
believes that sentinel wells installed downgradient from RA monitor well PER-28 and northwest 
of monitor well PER-31 will effectively monitor for migration of PCE. The general groundwater 
flow direction of this area is both to the northwest and to the northeast, depending on pumping 
operation of nearby wells. Sentinel well placement should be based on the direction of groundwater 



flow to identify contaminant migration for the protection of the University of Arizona and other 
nearby water supply wells. 

ADEQ Response: 

Comment noted. Sentinel wells UAM-1, UAM-2, and UAM-2B are located down-gradient of 
PER-28 and PER-31 as shown on Figure 18 of the Proposed Remedial Action Plan and Figure 17 
of the 2020 Long-Term Monitoring Report. 

General Comment #5 

Tucson Water Wrote: 

Groundwater - Wellhead Treatment Contingency: Tucson Water has no plans to take additional 
treated water into our potable or reclaimed system and does not agree with any contingency that 
includes delivery of treated water into our system. 

ADEQ Response: 

Comment noted. 

Specific Comment #1 

Tucson Water Wrote: 

Section 3.5 Remedial Objectives: The statement: “To protect for the use of the groundwater supply 
by the University of Arizona near the Park-Euclid WQARF site from contamination from the site. 
This action is needed for the present time and for as long as the UA wells are used for potable 
purposes, the resource remains available, and their use is threatened as a result of contamination 
from the Park-Euclid WQARF site. This action is also needed to protect potential future use of the 
groundwater supply for the City of Tucson, which is not expected within the next five to ten years.” 

Comment: Monitored natural attenuation (MNA) as a remedy consists of long-term monitoring 
with no active remediation component. A time-frame of 30 years is predicted for achieving 
remedial objectives for the regional aquifer which is much longer than the potential time (5 to 10 
years) to develop groundwater supply in this area of the regional aquifer. The clean-up time frame 
is of concern for Tucson Water since there are no plans to take additional treated water into our 
potable system. 

ADEQ Response: 

Comment noted. 

Specific Comment #2 

Tucson Water Wrote: 

Section 3.5 Remedial Objectives: The statement: “The second RO pertains to protecting the RA 
groundwater supply for the University of Arizona and City of Tucson but does not require that 
numeric standards be met in groundwater or that contaminant mass be destroyed. Because the 



second RO pertains to RA water quality, the RO relates to the PA only with regards to whether PA 
contamination would inhibit achieving the ROs for soil remediation and/or RA water quality.” 

Comment: To protect for the use of water implies that water extracted should meet standards for 
potential use. The wording of the last sentence is confusing and Tucson Water would like more 
emphasis on protecting the regional aquifer. Requiring numeric standards and specifying the 
destruction of the COC mass is a clear, evidence-based approach to ensuring regional aquifer 
protection. 

ADEQ Response: 

Comment noted. The purpose of the proposed remedy is to remediate the contamination at the Park 
Euclid WQARF Site until the concentrations in the impacted groundwater are below regulatory 
standards. 

Specific Comment #3 

Tucson Water Wrote: 

Section 6.1.2 Proposed Remedial Action- Perched Aquifer: The statement: “PA monitoring will 
be performed for up to 30 years. For the first 5 years, 34 PA wells will be monitored annually for 
COCs, and 6 PA monitoring wells will be analyzed for dissolved gasses (i.e., methane, ethene, and 
ethane by Method RSK-175) to assess whether complete reductive dechlorination is occurring 
from VC to ethene. After 5 years, the monitoring network for COCs will be refined from 34 to 20 
wells and for dissolved gasses from 6 to 4 wells. From years 5 to 15, sampling will be performed 
on a biennial frequency, and from years 15 to 30, the sampling frequency will be every 5 years.” 

Comment: Tucson Water is not confident that the ADEQ has demonstrated a decrease in the cis-
1,2-DCE in the perched aquifer. The proposed remedy does not offer a clear mechanism to 
attenuate or eliminate the COC at the site and there are no contingencies in place to deal with a 
possible migration of the COC. At the September 2nd, 2020 Citizens Advisory Board (CAB) 
meeting, ADEQ presented data showing increasing COC concentrations in the perched aquifer. 
When compared with Figure 11 in the PRAP, the plume appears to be migrating NW with the 
groundwater flow direction. Thus, there is evidence the plume is not stable and can pose a threat 
to residential properties downgradient of the WQARF site. 

ADEQ Response: 

Comment noted. The increase in the concentrations of cis-1,2-dichloroethene in the groundwater 
samples collected from wells completed within the perched aquifer confirms that reductive 
dechlorination is occurring in the perched aquifer, thus validating the proposed remedy of 
monitored natural attenuation. As the process of reductive dechlorination continues, the cis-1-2-
dichlorethene concentrations will eventually degrade to below groundwater sample detection 
limits. The risk to residential properties is very low because: (1) vapor intrusion is not a concern 
due to the depth (greater than 50 feet) of the contamination within the perched aquifer; and (2) the 
proposed remedy includes a contingency for wellhead treatment if a residential or area water 



production well becomes impacted with contamination associated with the Park Euclid WQARF 
Site.  

Specific Comment #4 

Tucson Water Wrote: 

Section 6.1 Remedy Description: Comment: Section 6.1 describes how the remedies for each zone 
will be implemented and monitored. These are great summaries and they would be more effective 
at depicting the proposed remedy by referencing the MNA network for each zone on figures. The 
same can be said about the proposed contingencies subsection. 

ADEQ Response: 

Comment noted. 

Specific Comment #5 

Tucson Water Wrote: 

Section 6.1.5 Proposed Contingencies: The statement: “Wellhead treatment may be implemented 
if produced water from an existing or future Tucson Water, University of Arizona, or other potable 
production well is impacted with groundwater contamination associated with the Site. Wellhead 
treatment would consist of granular activated carbon treatment at a production well if COC 
concentrations in water extracted from the well exceed the AWQS for a Site COC.” 

Comment: While wellhead treatment may be an effective method of containment and treatment of 
the plume, Tucson Water has no plans to accept treated water into our distribution system. The 
proposed contingency for the regional aquifer falls short of assuring Tucson Water that potential 
threats to the aquifer will be addressed before the COC impacts our wells. 

ADEQ Response: 

Comment noted. The contingency for wellhead treatment applies to all area production wells, 
including those not owned and operated by Tucson Water, such as the production wells operated 
by the University of Arizona. Arizona Revised Statute §49-282.06 requires that the selected 
remedy be reasonable, necessary, cost-effective, and technically feasible. Currently, wellhead 
treatment is the most reasonable, cost-effective, and technically feasible solution for an impacted 
water production well. Further, ADEQ is not aware of any Tucson Water production wells that 
potentially could become impacted by contamination associated with the Park Euclid WQARF 
Site.   

Specific Comment #6 

Tucson Water Wrote: 

7.3 Consistency with Water Management Plans: The statement: “This remedy will allow for 
beneficial use of the waters of the State, protect the groundwater supply for future use, and limit 
migration of the plume into unaffected areas.” 



Comment: MNA as a remedy is estimated to take up to 30 years to meet the remedial objectives, 
Tucson Water is concerned that during this time frame the plume has the potential to migrate into 
unaffected areas and impact future beneficial use. 

ADEQ Response: 

Comment noted. The groundwater data show the groundwater plume within the Regional Aquifer 
(the aquifer used for groundwater supply in the vicinity of the Park Euclid WQARF Site) is stable 
with a limited potential for migration. The details regarding plume stability and mobility are 
presented in the following reports: (1) Regional Aquifer Biodegradation Evaluation prepared by 
URS and dated August 28, 2019; and (2) Regional Aquifer Groundwater Model Update prepared 
by URS and dated March 5, 2020. 

Specific Comment #7 

Tucson Water Wrote: 

Figure 3: The symbols in the legend do not match the symbols on the map. Please review and 
correct. 

ADEQ Response: 

Comment noted. 

Specific Comment #8 

Tucson Water Wrote: 

Figure 4: The cross section presented on this figure does not have a reference map. Tucson Water 
would like to see the transect line that denotes the cross-section included in Figure 2 or another 
appropriate figure. 

ADEQ Response: 

Figure 4 presents the Contamination Migration Conceptual Site Model for the Park Euclid 
WQARF Site. It was not intended to be a cross section for the Park Euclid WQARF Site. 

Specific Comment #9 

Tucson Water Wrote: 

Figure 6: The label for “Monitoring Well ID” shows “PCE Results (ppmv)”. This is a TCE 
distribution figure. The label should be renamed for the TCE results. 

ADEQ Response: 

Comment noted. 

Specific Comment #10 

Tucson Water Wrote: 



Figure 15: The proposed remedy for the lower vadose zone is the operation of the existing soil 
vapor extraction (SVE) system periodically. The PRAP does not include any maps with the SVE 
system and monitor well network together. Please consider including SVE wells PER-14A and 
VEL-3 on Figure 15 in the PRAP. This will help identify where the SVE is located relative to the 
vapor monitor wells. 

ADEQ Response: 

Comment noted.  

Specific Comment #11 

Tucson Water Wrote: 

Figure 2 shows the site groundwater monitoring wells. The general groundwater flow direction of 
this area is NW. There is a possibility that some of the COC’s will bypass the U of A and move 
past Park Avenue. Tucson Water recommends a monitoring well be installed on the general 
groundwater flow path west of Park Avenue and parallel to the UofA Park production well to 
monitor COC migration past well PEP-35. BAS-PEP-35 is a perched aquifer well and is located 
downgradient of the defined plume extent at PEP-32. 

ADEQ Response: 

Water production wells located in the vicinity of the Park Euclid WQARF Site are completed 
within the Regional Aquifer. Figure 18 of the PRAP demonstrates the following: (1) The 
groundwater flow direction of the Regional Aquifer is toward the north-northeast; (2) The vertical 
and lateral extent of the groundwater contamination has been delineated to the AWQS within the 
Regional Aquifer; and (3) The current monitoring well network within the Regional Aquifer is 
sufficient for monitoring the mobility of the groundwater plume within the Regional Aquifer. In 
summary, additional monitoring wells to monitor the groundwater plume within the Regional 
Aquifer are not necessary. 

Specific Comment #12 

Tucson Water Wrote: 

Figure 18: The Mission Plant Property Boundary shown on the legend is missing from the map. 

ADEQ Response: 

Comment noted.  
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Thomas Titus <titus.thomas@azdeq.gov>

seedling@theriver.com <seedling@theriver.com> Tue, Sep 8, 2020 at 9:17 AM
To: titus.thomas@azdeq.gov

Hi I noticed this morning that I had left one word out of my comment.  Here is the corrected version.  I hope it is not too
late to change this.  Thanks.
Jacky

I am grateful that to some fair measure at least one more of the many environmental catastrophes of the last century is
being mitigated.  We do not yet know if we will survive the sum total of the disastrous use of resources that almost all
of us, myself included have been part of.  So, thank you to everyone who has worked with good-will to build, put in,
operate, monitor and pay for the systems for remediating the Park Euclid site.  I support the proposed remediation
action plan and even more aggressive remedies if technologies make them feasible in the future.

I believe a formal system to continue community involvement until the completion of the remediation is important.  This
should include the invitation of neighborhood associations, businesses, and impacted residences to regularly
scheduled updates, perhaps yearly for the first 5 years and then every other year. Thank you to everyone on the CAB
and working for and with the CAB for years of attentive effort.  I hope we have done our job.

Jacky Turchick

---------- Forwarded message ----------
From: <seedling@theriver.com>
To: <titus.thomas@azdeq.gov>
Cc: 
Bcc: 
Date: Mon, 7 Sep 2020 22:51:18 -0700
Subject: park-euclid comment

Park-Euclid comment

I am grateful that to some fair measure at least one of the many environmental catastrophes of the last century is
being mitigated.  We do not yet know if we will survive the sum total of the disastrous use of resources that almost all
of us, myself included have been part of.  So, thank you to everyone who has worked with good-will to build, put in,
operate, monitor and pay for the systems for remediating the Park Euclid site.  I support the proposed remediation
action plan and even more aggressive remedies if technologies make them feasible in the future.

I believe a formal system to continue community involvement until the completion of the remediation is important.  This
should include the invitation of neighborhood associations, businesses, and impacted residences to regularly
scheduled updates, perhaps yearly for the first 5 years and then every other year. Thank you to everyone on the CAB
and working for and with the CAB for years of attentive effort.  I hope we have done our job.

Jacky Turchick

park-euclid comment
2K
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Thomas Titus <titus.thomas@azdeq.gov>

Ted Warmbrand <its@theriver.com> Fri, Sep 25, 2020 at 12:13 PM
To: titus.thomas@azdeq.gov
Cc: ward5@tucsonaz.gov, district2@pima.gov

To whom it concerns:

Public comment on the ADEQ Remedial Action Plan for the Park Euclid WQARF Site at Mission
Linen ends on September 30th.  Please consider our submission:

The San Antonio Neighborhood Association Executive Committee supports the proposed
remediation action plan with the following recommendation:

We feel it beneficial that the plan includes periodic reviews to assess the development of
technologies making more aggressive remedies feasible.  We don’t want to give up on the
possibility that remediation might someday bring the current contaminated plumes back to
residential standards for water quality.

A formal system to continue community involvement until the completion of the remediation
should require the invitation of neighborhood associations, businesses, impacted homeowners,
stakeholders and even elected officials or their representatives. 

These regularly scheduled updates and check-ins should be yearly for the first 5 years and then
every other year. And recorded and posted online.

Signed, 

Barrio San Antonio Neighborhood Association Executive Board, 

Grady Bautista , president
Paul Horwath, vice president
Ted Warmbrand, secretary
Emily Areinoff, treasurer

Park Euclid WQARF Site RO
1 message
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October 30, 2020 

Mr. Thomas Titus 
Waste Programs Division 
Arizona Department of Environmental Quality 
400 W. Congress St. #433  
Tucson, AZ 85710 

Subject: Comments on the Proposed Remedial Action Plan (PRAP), Park-Euclid Water Quality 
Assurance Revolving Fund (WQARF) Site, Tucson, Arizona. 

Dear Mr. Titus: 

The City of Tucson/ Tucson Water appreciates the opportunity to review and provide comment on the 
Proposed Remedial Action Plan (PRAP) for Park-Euclid WQARF Site dated May 22, 2020. Below are 
Tucson Water’s comments. We understand that the preferred remedy is monitored natural attenuation 
with soil vapor extraction operated as needed to prevent further regional aquifer groundwater 
contamination from the lower vadose zone and wellhead treatment to treat contamination of active 
groundwater supply wells.  

Monitored Natural Attenuation (MNA): 

As part of the remedy for the upper vadose zone (UVZ), perched aquifer (PA), and regional aquifer (RA), 
the PRAP proposes monitored natural attenuation (MNA). Tucson Water agrees that MNA can be an 
effective remedy to meet remedial objectives (RO) if the plume size is stable or decreasing. However, 
data provided at the September 2nd, 2020 Citizens Advisory Board (CAB) meeting indicated contaminant 
concentrations have increased in multiple wells in both the PA and RA since the PRAP was written. 
Tucson Water will have more confidence in the proposed remedy if the remedial objective for the RA  
and contingency for the lower vadose zone (LVZ)  included numeric standards instead of time frames to 
trigger the contingencies into effect.   

Lower Vadose Zone: 

Section 6.1.3 describes the remedial action for the Lower Vadose Zone (LVZ) as MNA and operation of 
the existing soil vapor extraction (SVE) system. The Proposed Remedy for the LVZ includes operating 
the SVE for up to three years on a two month annual operating cycle using SVE wells PER-14A and 
VEL-3. Tucson Water requests future documents provide a figure with both the SVE wells and the 
monitoring network together to provide clarity in understanding the distribution and concentrations of 
contaminants of concern (COCs).  
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Previously, the system was shut-down for a three year period (2015-2018) which resulted in high 
tetrachloroethene (PCE) vapor concentration rebound with a maximum of 380 parts per million per 
volume (ppmv) reported. The value is above the groundwater protection level of 221 ppmv.  As shown on 
Figure 15, the May 2019 tetrachloroethene (PCE) concentrations decreased significantly after 
operating the SVE system for one month following the three year rebound period. We believe that 
operating the SVE system annually, per the selected remedy, would provide less efficient mass removal. 
The statement “if concentrations do not exceed the vapor equivalent GPL, the system operation may be 
discontinued",  is a concern because this operating strategy could result in a system shutdown before 
sufficient rebound time is provided. According to monitoring results, rebound has historically been slow 
in the LVZ; therefore, Tucson Water suggests operating the SVE system on the two month cycle every 
other year or every three years to provide sufficient rebound time and produce higher mass removal rates.  
The operation of the SVE system is an important remedial measure, since COCs in the LVZ could act as 
continual source of PCE to the regional aquifer. According to data presented at the Community Advisory 
Board (CAB) meeting, concentrations of COCs in the RA are currently increasing.  

 

Groundwater  

Perched Aquifer 

Section 3.42 of the PRAP describes the nature and extent of contamination of the perched aquifer, and 
explains that  PCE contamination  in the PA is unrelated to the Park & Euclid WQARF Site, is considered 
to be sourced from the Park-Broadway Preliminary Investigation Site.  Since PCE is from another source 
a remedy for perched PCE is not included in the PRAP.  Based on the extent of PCE impacts in the PA, 
Tucson Water would like to request updates related to any early response remedial actions proposed for 
the Park-Broadway Site.  

Section 6.1.2 describes the selected remedy MNA for the PA which is based on  PCE in the perched zone 
has effectively degraded to cis-1,2-dichloroethene (1,2-DCE) and vinyl chloride. Figures provided at the 
CAB meeting, showed that the contaminant levels increased in perched groundwater from 2019 to 2020.  
Figure 11 of the PRAP, compared to the figure Current Conditions-Perched Aquifer (cDCE) presented at 
the CAB meeting, indicates that concentrations in several wells increased as the plume migrated NW in 
the perched groundwater. Concentrations of cis,1-2-dichloroethene at well PEP--10 increased from 7.7 
micrograms per liter (µg/L) to 240 µg/L, which is above the PA water quality standard of 70 µg/L.  The 
detached downgradient plume to the northwest also observed increasing cis-1,2-DCE concentrations 
during this same time period.  Perched well PEP-31  1,2-DCE concentrations increased from 1,300 µg/L 
to 1,700 µg/L. Although the PA is not a source for drinking water, PA groundwater could migrate to the 
RA through conduits like improperly abandoned wells. The PRAP does not propose a contingency and it 
is unclear from the PRAP when the plume will be considered unstable and active remedial measures 
implemented.  
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Regional Aquifer 

The remedial objectives for the RA are to protect the groundwater supply, but the PRAP has no 
requirements to meet numeric standards or specific steps to restore groundwater resources.  The remedial 
action SVE in the LVZ has demonstrated that future risk to the RA can be minimized if the SVE system 
is working effectively. However, 2020 data provided during the September 2020 CAB meeting showed 
increasing PCE concentrations in northern RA wells compared to 2019. Concentrations of PCE 
increased in the northern well PER-28 (lower screened interval) from 5.5 µg/L to 17 µg/L, while 
concentrations of PCE in center of the plume upgradient from PER-28 decreased from 2019 to 2020, 
suggesting that the center of the PCE plume has migrated north.  The PRAP states that two additional 
monitor wells will be installed downgradient from the current plume but does not provide a proposed 
location. Tucson Water believes that sentinel wells installed downgradient from RA monitor well 
PER-28 and northwest of monitor well PER-31 will effectively monitor for migration of PCE. The 
general groundwater flow direction of this area is both to the northwest and to the northeast, depending 
on pumping operation of nearby wells. Sentinel well placement should be based on the direction of 
groundwater flow to identify contaminant migration for the protection of the University of Arizona and 
other nearby water supply wells. 

Wellhead Treatment Contingency 

Tucson Water has no plans to take additional treated water into our potable or reclaimed system and does 
not agree with any contingency that includes delivery of treated water into our system.   

Specific Comments: 

Specific comments on the PRAP are provided on the attached table. 

Should you need clarification on these comments, please contact Beth Scully at 520-837-2227, or 
Beth.Scully@tucsonaz.gov. 

Sincerely, 

Dee Korich 
Chief Hydrologist 
Tucson Water 

CC:  
Timothy Thomure, Director 
Silvia Amparano, Deputy Director 
John Kmiec, Deputy Director 
Chris Avery, Chief Water Counsel 
Molly Collins, Lead Hydrologist 
Beth Scully, Lead Hydrologist  
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Park-Euclid PRAP Specific Comments Table 

No. Page No. TW Specific Comments 
1 3-5 Section 3.5 Remedial Objectives 

 The statement: “To protect for the use of the groundwater supply by the University of Arizona near the Park-Euclid 
WQARF site from contamination from the site. This action is needed for the present time and for as long as the UA 
wells are used for potable purposes, the resource remains available, and their use is threatened as a result of 
contamination from the Park-Euclid WQARF site. This action is also needed to protect potential future use of the 
groundwater supply for the City of Tucson, which is not expected within the next five to ten years.” 
Comment:  
Monitored natural attenuation (MNA) as a remedy consists of long-term monitoring with no active 
remediation component. A time-frame of 30 years is predicted for achieving remedial objectives for the 
regional aquifer which is much longer than the potential time (5 to 10 years) to develop groundwater supply 
in this area of the regional aquifer.  The clean-up time frame is of concern for Tucson Water since there are  
no plans to take additional treated water into our potable system. 

No. Page No. TW Specific Comments 

2 3-6 Section 3.5 Remedial Objectives 
The statement: “The second RO pertains to protecting the RA groundwater supply for the University of Arizona and 
City of Tucson but does not require that numeric standards be met in groundwater or that contaminant mass be 
destroyed. Because the second RO pertains to RA water quality, the RO relates to the PA only with regards to 
whether PA contamination would inhibit achieving the ROs for soil remediation and/or RA water quality.” 
Comment: To protect for the use of water implies that water extracted should meet standards for potential 
use. The wording of the last sentence is confusing and Tucson Water would like more emphasis on 
protecting the regional aquifer. Requiring numeric standards and specifying the destruction of the COC 
mass is a clear, evidence-based approach to ensuring regional aquifer protection.    

No. Page No. TW Specific Comments 
3  6-1 Section 6.1.2 Proposed Remedial Action- Perched Aquifer 

The statement: “PA monitoring will be performed for up to 30 years. For the first 5 years, 34 PA wells will be 
monitored annually for COCs, and 6 PA monitoring wells will be analyzed for dissolved gasses (i.e., methane, ethene, 
and ethane by Method RSK-175) to assess whether complete reductive dechlorination is occurring from VC to ethene. 
After 5 years, the monitoring network for COCs will be refined from 34 to 20 wells and for dissolved gasses from 6 to 
4 wells. From years 5 to 15, sampling will be performed on a biennial frequency, and from years 15 to 30, the 
sampling frequency will be every 5 years.” 
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Comment: Tucson Water is not confident that the ADEQ has demonstrated a decrease in the cis-1,2-DCE in the 
perched aquifer. The proposed remedy does not offer a clear mechanism to attenuate or eliminate the COC at the site 
and there are no contingencies in place to deal with a possible migration of the COC. At the September 2nd , 2020 
Citizens Advisory Board (CAB) meeting, ADEQ presented data showing increasing COC concentrations in the 
perched aquifer. When compared with Figure 11 in the PRAP, the plume appears to be migrating NW with the 
groundwater flow direction. Thus, there is evidence the plume is not stable and can pose a threat to residential 
properties downgradient of the WQARF site. 

No. Page No. TW Specific Comments 
4 6.1 Section 6 .1 Remedy Description  

Comment: Section 6.1 describes how the remedies for each zone will be implemented and monitored. These are great 
summaries and they would be more effective at depicting the proposed remedy by referencing the MNA network for 
each zone on figures. The same can be said about the proposed contingencies subsection. 
 

No. Page No. TW Specific Comments 
5  6-3 Section 6.1.5  Proposed Contingencies 

 The statement: “Wellhead treatment may be implemented if produced water from an existing or future Tucson Water, 
University of Arizona, or other potable production well is impacted with groundwater contamination associated with 
the Site. Wellhead treatment would consist of granular activated carbon treatment at a production well if COC 
concentrations in water extracted from the well exceed the AWQS for a Site COC.” 
Comment: While wellhead treatment may be an effective method of containment and treatment of the 
plume, Tucson Water has no plans to accept treated water into our distribution system. The proposed 
contingency for the regional aquifer falls short of assuring Tucson Water that potential threats to the aquifer 
will be addressed before the COC impacts our wells. 

No. Page No. TW Specific Comments 
6 7-2 7.3 Consistency with Water Management Plans 

The statement: “This remedy will allow for beneficial use of the waters of the State, protect the groundwater supply 
for future use, and limit migration of the plume into unaffected areas.” 
Comment:  MNA as a remedy is estimated to take up to 30 years to meet the remedial objectives, Tucson Water is 
concerned that during this time frame the plume has the potential to migrate into unaffected areas and impact future 
beneficial use. 

No. Page No. TW Specific Comments 
7  Figure 3 The symbols in the legend do not match the symbols on the map. Please review and correct. 

No. Page No. TW Specific Comments 
8  Figure 4 The cross section presented on this figure does not have a reference map. Tucson Water would like to see the transect 

line that denotes the cross-section included in Figure 2 or another appropriate figure. 
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No. Page No. TW Specific Comments 
9  Figure 6 The label for “Monitoring Well ID” shows “PCE Results (ppmv)”. This is a TCE distribution figure. The 

label should be renamed for the TCE results. 
No. Page No. TW Specific Comments 
10  Figure 15  Comment: The proposed remedy for the lower vadose zone is the operation of the existing soil vapor extraction 

(SVE) system periodically. The PRAP does not include any maps with the SVE system and monitor well network 
together. Please consider including SVE wells PER-14A and VEL-3 on Figure 15 in the PRAP. This will help identify 
where the SVE is located relative to the vapor monitor wells. 

No. Page No. TW Specific Comments 
11 Figure 2 Figure 2 shows the site groundwater monitoring wells. The general groundwater flow direction of this area is NW. 

There is a possibility that some of the COC’s will bypass the U of A and move past Park Avenue. Tucson Water 
recommends a monitoring well be installed on the general groundwater flow path west of Park Avenue and parallel to 
the UofA Park production well to monitor COC migration past well PEP-35.  BAS-PEP-35 is a perched aquifer well 
and is located downgradient of the defined plume extent at PEP-32. 

No. Page No. TW Specific Comments 
12  Figure 18 The Mission Plant Property Boundary shown on the legend is missing from the map. 

 
 

 

Note:  URS Statement from PRAP text is in italics followed by Tucson Water (TW) comment. 
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Jonathan Salvatierra Comments and Response  



11/18/2020 State of Arizona Mail - Fwd: Issues related to Miles San Antonio neighborhood extended Eastern boundary plume.

https://mail.google.com/mail/u/0?ik=816ffe0326&view=pt&search=all&permthid=thread-f%3A1678581671035840915%7Cmsg-f%3A16786691657036… 1/3

Thomas Titus <titus.thomas@azdeq.gov>

Tina Lepage <lepage.tina@azdeq.gov> Wed, Sep 23, 2020 at 4:27 PM
To: Thomas Titus <titus.thomas@azdeq.gov>
Cc: Mary McGillicuddy <mcgillicuddy.mary@azdeq.gov>, Wendy Flood <flood.wendy@azdeq.gov>

Tom -

Can you take a look at the technical questions that Jonathan is asking.

Thanks,

Tina L. LePage
Manager, Remedial Projects Section
Waste Programs Division
Ph: 520-770-3127

azdeq.gov

Your feedback matters to ADEQ. Visit azdeq.gov/feedback 

---------- Forwarded message --------- 
From: Mary McGillicuddy <mcgillicuddy.mary@azdeq.gov> 
Date: Wed, Sep 23, 2020 at 11:48 AM 
Subject: Fwd: Issues related to Miles San Antonio neighborhood extended Eastern boundary plume. 
To: Tina Lepage <lepage.tina@azdeq.gov> 

---------- Forwarded message --------- 
From: Jonathan Salvatierra <jetsled54@gmail.com> 
Date: Tue, Sep 22, 2020 at 5:17 PM 
Subject: Issues related to Miles San Antonio neighborhood extended Eastern boundary plume. 
To: Mary McGillicuddy <mcgillicuddy.mary@azdeq.gov> 
Cc: <titus.thomas@azdeq.gov>, <kocer.jason@azdeq.gov> 

Re: "J.P. SALVATIERRA Park Euclid Personal Public Comment", which includes a complete ADEQ 09/02/2020 meeting
recording <https://transcripts.gotomeeting.com/#/s/07ba453cd990f468f57fee03c7147b
76a9097a6ab51f93e95dfc308eff8af122> link,this entire ADEQ Park Euclid request for PRAP/ROD
extension/evidence (UA Cherry Ave. contaminated production Wells 55 ADWR registry number verification), & 
Mission Linen ADEQ 092020 UPDATE EDITE…  (12K)  full attachment Personal Public Comment document as
pertinent attachments, & evidentiary exhibits, into Public Comment Record Park Euclid PRAP/ROD.
Immediate New Extension Deadline for Mission Linen Park Euclid PRAP/ROD deadline, by new extension to December

Fwd: Issues related to Miles San Antonio neighborhood extended Eastern boundary
plume.
1 message

http://azdeq.gov/
http://azdeq.gov/feedback
mailto:mcgillicuddy.mary@azdeq.gov
mailto:lepage.tina@azdeq.gov
mailto:jetsled54@gmail.com
mailto:mcgillicuddy.mary@azdeq.gov
mailto:titus.thomas@azdeq.gov
mailto:kocer.jason@azdeq.gov
https://transcripts.gotomeeting.com/#/s/07ba453cd990f468f57fee03c7147b76a9097a6ab51f93e95dfc308eff8af122
https://mail.google.com/mail/u/0?ui=2&ik=dc9764fe0e&attid=0.2&permmsgid=msg-a:r4815997388525106722&view=att&disp=safe&realattid=f_kfeihtxs1


11/18/2020 State of Arizona Mail - Fwd: Issues related to Miles San Antonio neighborhood extended Eastern boundary plume.

https://mail.google.com/mail/u/0?ik=816ffe0326&view=pt&search=all&permthid=thread-f%3A1678581671035840915%7Cmsg-f%3A16786691657036… 2/3

y
30, 2020, Due To Deadline under Insufficient Documentation, Virtual Go-To-Meeting Lack of Full Public Functionality,
Access, & Insufficient Adherence to Full Public Disclosure Under Pandemic, Lacking Requisite Precedence In Law
Authority to convene.using "Virtual Go-To-Meeting" et al similar formats (case law on point).
ADEQ Community Involvement Coordinator

Mary McGillicuddy, Tim Titus, & All involved ADEQ Officials:

I am sending a copy of my TEP Utility Energy transmission routing plan to avoid our neighborhoods & commit to a route
that is less congested, undeveloped, & following a utility trunk line from  Ajo Road/South Campbell North to Kino Blvd.
which becomes North Campbell Ave. trunk line major utility network, to provide major new service to a Banner Hospital
Planned Northern substation.  Because I had no followup verification of the Cleaning fluids contamination levels
identifying the exact "Wells 55 Registry ID", of the "UA Cherry Ave Production Well", closed when Mission Linen plume
contaminants registered contaminant levels above safe Potable Drinking Water Standards, I logically infer a more
expanded Mission Linen plume extending Eastward beyond Bob Boudra's estimation of Mountain Ave. to a more logical
area just West of Campbell Ave. & 15th. St. at Arroyo Chico's confluence with Railroad Wash (U.P. run-off overflow
containment discharge contributory negligence), as well as the tainted UA Cherry Ave. closed production well that
registered an extended plume from Mission Linen origin.  Other currently undisclosed UA Water Resources staff, recall
the UA Cherry Ave. well closure incident occurring at least 10-15 years ago at a location closer to Broadway than Cherry
Ave UA Stadium @ 6th. St.  Please review the record during that time frame & verify the exact UA Cherry Ave Production
Well Closure in question by ADWR 55 Well Registry number ID, along with the full contaminant profile analysis of record
for dissemination to me, & c/c full copies of same to all Mission Linen CAB members, listed contact emails for the public
officials & invited guest list, ASAP within reason, to include these findings to validate or rule out this Mission Linen
Eastern Plume's true extension boundary, prior to inclusion into their personal or our group public comments before the
09/30/2020 PRAP/ROD current deadline.  
If this is not possible, I will consider the full public disclosure & ADEQ's evidentiary review sorely deficient & inadequate,
making "ANY" determination of closure for Mission Linen Haskell Indemnity Negligent Liability Exposure ROD deadline a,
"Gross Injustice to Full & Complete Public Disclosure & subsequent Public Trust".
I am therefore formally requesting that Tim Titus & all involved ADEQ officials move to further extend the Mission Linen
Park Euclid WHARF Haz-Mat Superfund PRAP & ROD to December 30, 2020. This will allow more accurate data entered
into the record for Public, C.O.T.,Tucson Water, & Bob Boudra's revisions for our consideration prior to our individual,
electorate & group integration to Public Comments.
It is my learned opinion that the Unprecedented Imposition & Use of the Virtual Go-To-Meeting Format lacks Full Public &
CAB Functionality, Access, & Conveys Insufficient Adherence to Full Public Disclosure Under this Covid Pandemic, & is
unestablished under Precedence In Law Requisite Authority to convene.
We as concerned Citizens, & appointed/elected/hired Public Servants, "MAY NOT" impose expeditious convenience
inconsistent with "Full Public Due Process"!!!
I have been placed in charge of an informal Public neighborhood "Walk-About Tour", comment, question, advise, &
prescribed full CAB member public dissemination of Mission Linen Park Euclid Hazmat Status, Prior to the current
September 30, 2020 PRAP/ROD deadline.  I have already engaged several public officials, lega/lmedical experts, &
hydrology professionals to relate their expertise to comfort & inform the public on not trivializing, "the largest ADEQ
WHARF Haz-Mat Superfund Site in metropolitan Tucson".  Mission Linen/Haskell reps. are also welcome to respond
to attest to the "sufficiency" of their current PRAP/ROD negligence liability limits proffered.
I am also providing the URL/e-mail contacts for public officials/legal /medical/ health members, previously contacted, that I
am requesting receive a copy of this correspondence request & your timely answer/invitation to this informal "Walk-about
gathering & tour", planned for September 28, 2020 (between 4-7p.m.) of the current Mission Linen facilities & the new
proposed Arroyo Chico Riparian Habitat Volunteer Restoration Project.
What we make of this informal "Walk-About Gathering/Tour", is a testament to the diligence by all vested parties to fulfill
Civic commitments, true & impartial Democratic public representation, full faith & public trust affirmation, & honoring the
zeal, vision, & tenacity in honor & memory of Supreme Court Justice Ruth Bader Ginsburg.

Dutifully Submitted,

J.P. SALVATIERRA  
PARK EUCLID Haz-Mat cab member/Az. RE Broker/Retired UP Railroader/Humanitarian

Please forward my Request for December 30, 2020's Immediate further deadline extension to the Park Euclid PRAP/ROD
deadline, as well as the full ADEQ answer/response/invitation, to the aforementioned guest speakers, well in advance of
the September 28, 2020 "Walk-About Informal Gathering".

Named Invitation Parties:
Az Leg Senator Sally Ann Gonzales  <sgonzales@azleg.gov>
Az Leg Comm Aide Vicente Reyna    <vreyna@azleg>
Dr. Matt Heinz                                     <matt@HeinzforSupervisor.com>
Az Leg Kirsten Engle                          <kengel@azleg.gov>
Az. KLeg Domingo De Grazia             <ddegrazia@azleg.gov>
Az Leg Pamela Powers Hannley <ppowershannley@azleg gov>

mailto:sgonzales@azleg.gov
mailto:kengel@azleg.gov
mailto:ddegrazia@azleg.gov
mailto:ppowershannley@azleg.gov
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Az. Leg Pamela Powers Hannley        <ppowershannley@azleg.gov>
Asst. Minority Leader Randy Friese     <rfriese@azleg.gov>
GARY L. HIX, R.G., CWD/PI                <in2wells@suddenlink.net> 
Tony Davis  Journalist                           <tdavis@tucson.com>
Mayor Regina Romero                          <Mayor.Romero@Tucsonaz.gov>

2 attachments

09202020 PUBLIC COMMENTTEP ENERGY RIGHT OF WAY CAMPBELL ROAD OPTION.docx 
6K

Mission Linen ADEQ 092020 UPDATE EDITED 4 pg ALERT Public Comment neighborhood meeting
flyer.docx 
12K
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09/20/2020

As a Native Tucsonan, Retired U.P. Railroad Conductor, & an actively licensed Az. Real 
Estate Broker, I am very familiar with the potentially best right of ways to direct this transfer 
conduit from its Southernmost origins, beginning North from Irvington Rd. & Country Club, 
North along  the approach of “Railroad Wash”, as the boundary & continuing pathway 
diverting Northwesterly between Pueblo Gardens Neighborhood & the U.P. Switchyard, to 
converge onto the original South Campbell Ave., diverting due North under the 22nd. St. 
Overpass, continuing North along south Campbell, & intersecting with Kino Blvd. This route 
follows access & routes of unimproved & non congested right of way passage around Pima 
Co Health Srvs./Kino Hospital/ & Sports Park, major neighborhoods, including UP Railroad, 
22nd.St. Overpass access beneath, continuing North onto Campbell’s Kino Blvd. Link, as 
established trunk-line commercial corridor North, connecting to the “Planned UA North 
Substation, before continuing further North to merge with Grant Road’s next projected 
upgrade widening following concurrently Westbound, with right of way access combined into 
the new Grant Road construction easement West onto I-10 & further on to the DeMoss Petrie 
Station final junction.  
The San Antonio & Miles neighborhoods are still questioning the Eastern boundary of Mission 
Linen Park Euclid Haz-Mat Superfund Plume Contamination, to & including the West side of 
Campbell Blvd., because of the confluence of Railroad Wash with Arroyo Chico’s subsoil, & 
perched aquifer, at 15 th. St. & Kino Blvd., & reports of a major UA Cherry Ave. production 
well, that was closed, due to toxic plume contaminants, testing above potable water quality 
standards.  Also San Antonio’s Arroyo Chico wash & native habitat mesquite basins, are the 
focus of a community groundwater purification & riparian habitat restoration project, whose 
affected neighborhoods & small businesses are disinclined to allow any further destructive 
new right of ways that divert from a more prudent use of South Campbell to Grant Road 
Commercial Trunk line Utility Conduit routing preference, avoiding any & all options that cut 
through Arroyo Chico (Options 3,4,5, or 6).  Also avoiding the Environmentally Contested 
areas in & surrounding the Miles & San Antonio neighborhoods, prevents environmental 
project interruptions, further adverse working class impacts, reliance on outdated layout 
models, & stabilizes these Arroyo Chico neighbors, who have already weathered 10-15 years 
of “Arroyo Chico Corp of Engineer Detention Basins Flood Prevention excavation, that has 
removed over 600 downtown properties from mandatory floodplain insurance requirements 
for new & existing construction. 

Sincerely submitted,
J.P. Salvatierra
San Antonio neighbor/Az. Licensed R.E. Broker/Retired U.P. Railroad Conductor
Mission Linen Park Euclid WHARF Haz-Mat Superfund CAB member (17+yrs.)



***SAN ANTONIO & MILES NEIGHBORHOOD ALERT***  9/20/20
NEIGHBORHOOD UPDATE ON MISSION LINEN:
PARK EUCLID WHARF HAZ-MAT SUPERFUND
NEIGHBORHOOD MEETING & WALK-ABOUT
WITH PUBLIC OFFICIALS, MISSION REPRESENTATIVES, & 
SENATOR SALLY ANN GONZALES et al !!!

 DATE REQUEST FROM SANA OFFICERS TO RESPOND & CRITIQUE NEW CAB DATA:
1. ASAP NEIGHBORHOOD MEETING DATE, TIME, & LOCATION,  HAZ-MAT FACILITY 
TOUR/WALK ABOUT, TO INVITE:  ADEQ,MISSION LINEN Reps, Az Leg. Senator SALLY 
ANN GONZALES, Dr. MATT HEINZ (Dem. Supervisor Pima Co. Primary Winner),
KIRSTEN ENGLE (Environmental Law UA Proff. & Lawyer), Legislators Pamela Powers 
Hannley (Atty), Domingo DeGracia Atty., Randy Friese Asst. Minority Leg. Leader & 
Others, requesting their public comments & advise. 

Re: Why does the Mission Linen Park-Euclid WHARF Hazmat Superfund 
site “Dominate In Obscurity”, as the largest Haz-Mat Superfund Water 
Contamination site in metropolitan Tucson?

Dear Neighbors,
I address you as a Tucson Citizen Advisory Board member of the Park-Euclid WHARF Haz-
Mat Superfund site for over 17 years, also known as Mission Linen Supply, in San Antonio 
neighborhood. 

It is my duty to inform you of very immediate special circumstances that will seriously 
undermine the extent of polluter limited liability cleanup, & the elimination of the CAB 
regular continuing involvement, “PRIOR” to completion of all further modest offering 
of future remediation, “without recourse”, through Current Levels of Public Oversight 
on any/all major matters of disapproval, after the “Mission Linen/Haskell Insurance 
Indemnity Consortium Settlement with ADEQ, to Finalize their ultimate financial liability 
exposure.  

Our Critical Review of Mission Linen’s Proposed “marginal final remediation offer”, mindful of  
Public Health & Safety concerns, as well as major unresolved subsurface, perched, & 
regional aquifer pollution by PCE dry cleaning partially degraded toxins. antifreeze, & major 
diesel contamination that will still remain in our perched & regional aquifers will go untreated, 
& hereafter will become the taxpayer’s forced future debt service.  Mission Linen will then be 
relieved of the majority of heavier burden to return this contaminated ground water to its 
proper “Residential Potable Water Standard”, that existed prior to 1938, when Haskell Linen 
Supply created a Commercial/Industrial facility in our San Antonio Residential Neighborhood.  
Factoring a reasonable “Contributory Negligence Value” for Mission Linen, as well as another 
Major Current Contributing Polluter of Record, (Union Pacific), with its major perched diesel 
multi year underground discharge, in a contiguous boundary within a quarter mile immediately 
South of Mission Linen, requiring direct cooperative efforts in a newly structured  Non-



Independent format Joint Remediation Venture, to more thoroughly reach our Potable Water 
Standard for well water under our neighborhood & the downtown area. 

Neighborhood dry cleaning fluid & degraded toxin plume expansion was so great that several 
years ago the Univ. of Az. stopped a production well pumping groundwater for campus use, 
when a production well @ Cherry Ave near Broadway was closed after registering plume 
contaminants above potable drinking water standards.  The City of Tucson has related to Bob 
Boudra, onsite remediation representative project manager for Mission Linen, that under the 
current state of onsite perched & regional aquifer contamination, they would reluctantly 
decline to promote new well production from the area beneath San Antonio Neighborhood for 
the next 30 years.  This duressive result is a major economic travesty for C.O.T., Pima 
County, Tucson Water, & the ultimate holder of last recourse, the Tucson Property Taxpayers 
& Tucson Water customers, as a higher "Green Water Surcharge Fee",  unless ADEQ 
exercises prudent yet stringent Total Project Management & Contaminant Recovery Redress, 
Methodology & Enforcement authority in reconciling negligent culpability with more 
aggressive than latent cleanup, without obstructing continued CAB oversight & authority 
through the entire remediation's complete restoration as clean potable groundwater.   The 
same Arroyo Chico wash plume area was a thriving riparian habitat less than 200 years 
ago.  

Now in synopsis, Mission Linen project manager Bob Boudra defends remediation limits on 
Mission Linen's contaminated groundwater cleanup, only to commercial water quality 
standards for the Proposed Remedial Action Plan (P.R.A.P.),  when the original Haskell Linen 
Co. intentionally moved into & rezoned a heavy industry Commercial business in San 
Antonio's predominantly Residential Neighborhood.  Because the previous & current 
prevailing neighborhood chemistry was so abject with major business development 
fragmenting our neighborhood, pleas to the Mayor & Council over 20 years ago concurred 
that "Redball Moving Co.", had to move out & relocate to an industrial complex, to reaffirm 
consensus, restricting commercial business in San Antonio neighborhood.  Now a serious 
question regards the continued propriety of maintaining this heavy truck traffic & commercial 
activity in an educationally enhanced neighborhood with:
Project More High School, & an adjoining Junior High School, & Infant Day Care facility in our 
immediate neighborhood, not to negate the University Of Arizona Campus, that has been 
adversely economically impacted by the Mission Linen Park Euclid WHARF Haz-Mat 
Superfund site contamination plume.  We must “NOW” address these serious Environmental 
Public Health Deficiency’s correction, as part of a minimum groundwater remedial potable 
water quality standard “DEMAND”, for our neighborhood, the entire Tucson downtown, & 
community, to acknowledge the importance of Public Health & Safety, meaningful Public Due 
Process, a more lengthened (90 day public comment extension, to December 30, 2020, 
extending the Park Euclid Haz-Mat P.R.A.P. Public Comment Period, beyond the modest 
extension offer by ADEQ, of September 30, 20.  This “rush”, under COVID’s CLOUD, to a 
finalized Record Of Decision, intentionally avoids meaningful extended Public discovery 
omitted from the last two “Virtual Go-to-meeting” replacement protocols, left wanting for 
functionality& access, as a normally perceived Forum of Public Due Process.  

COVID Public meeting challenges will “NOT” be resolved by ADEQ’s insistence upon 
disbanding the original Park Euclid CAB, from its continued duty to reasonable public 
environmental Citizen Oversight.  ADEQ must instead reaffirm its pledge made to the CAB 
before closing the September 2, 2020 CAB meeting, to honor our next scheduled regular 



assigned February, 2021 meeting, without “Virtual ADEQ Constrained Public meeting format, 
that disallows reasonable Public Access, Awareness, & Participation.  Only by maintaining 
regular continuing CAB Oversight Vigilance to “Total Project Successful Remediation”, can we 
“Insure the Public’s Trust”!!!   

Any other serious deviation from this standard of responsibility passes polluter liability to the 
public as the “Holder of Last Recourse … Without Recourse”, for the polluter’s serious major 
negligent misconduct, forcing its minimalist past, current, & future remediation offers in their 
continuing (P.R.A.P.) Limited Remedial admission of wrong-doing, against the Public's best 
interests, in its current tendered offering.  Another offer of prudent accommodation to 
Public interests & disclosure would have ADEQ also extend the link hosting the 
September 2, 2020 CAB meeting recording another 90 days, as well as making the 
September 2, 2020 CAB meeting recording immediately available in the public domain, 
& Tucson Channel 12 prime time programming, as a continuing Public Service Update, 
for this & other future simple viewing, in lieu of only public records access protocol, 
for more germaine Public Notice. 

Please feel free to contact me personally to receive the aforementioned documentation, & a 
copy/link access assist to download & view the ADEQ Sept. 2, 2020 "Virtual GoToMeeting 
recording".
Meeting Recording: You can watch and listen to the meeting using this link: 
<https://transcripts.gotomeeting.com/#/s/07ba453cd990f468f57fee03c7147b76a9097a6ab51f
93e95dfc308eff8af122>, then press the downward arrow at the right hand top after opening, 
to download recording.  
***[Review of the 090220 last Pk Euclid meeting is “CRUCIAL” to grasping Virtual Duress that 
prevailed over prudent objectivity, to attempt terminating “Routine CAB Continuing Oversight 
to Full Remedial Completion.”

The link will now expire on December 1, 2020, so I encourage you to download the recording 
to your computer to review for a public comment processed by September 30, 2020, unless 
ADEQ accommodates the 90 day requested further extention to December 1, 2020.  Further 
documentation can be received by contacting me for, access use, & further review, followup 
questions, & “Make a personal private or group Public Comment, first before the Mayor 
& Council’s September 22, 2020 meeting, & then before the September 30, 2020 current 
ADEQ Public Comment Deadline.” 
 This will give vital Professional Guidance to our "Lost Barrio"neighborhood residents & ADEQ 
staff, to restore & safeguard Tucson's future Environmental, Public Health, Economic, 
Cultural, & most importantly, "PUBLIC TRUST" priorities!

***”Also review: “Virtual Court Putting Litigants at a Disadvantage?”
        By: Richard Dahl (https//www.findlaw.com/company/ourteam.html) on August20, 2020 
8:24 AM
The foundation for determining ADEQ’s Current & Future full level of ardent protection of the 
Public’s  Health will dictate other relevant clean water & wildlife protection recurrent issues, 
like Rosemont Mine’s proposed daily major explosives demolition in the Save Our Scenic 
Santa Rita Mountains Migratory corridors, currently defended by “on point court 
decisions”, that condemn the marginalizing of Public Agency Oversight that allows a 
narrow scope, scrutiny, & interpretation bias, to skew the artifice of compliance, 
authority, & safety to our environment.  



Precedence in Law still carries its weight in the Ninth Circuit Court of Appeals. 

An excellent resource & assist locating pertinent archive & data/document download functions 
from ADEQ is through  ADEQ CAB Meeting & Event Coordinator: 

Mary McGillicuddy <mcgillicuddy.mary@azdeq.gov>
(602) 316-4270 ADEQ Phoenix offices
 
I will personally offer to send this “MISSION LINEN ADEQ ALERT”, to any concerned 
neighbor or member of the Public that contacts me at my e-mail address below.
Sincerely,
Jonathan P. Salvatierra                                   <JETSLED54@GMAIL.COM>  (520) 358-7607 
Cell 
Park Euclid CAB member/Actively licensed Az. Real Estate Broker

Additional Follow Up from 9/2/20 CAB Meeting
1) Meeting Recording 
Link: https://transcripts.gotomeeting.com/#/s/07ba453cd990f468f57fee03c7147b76a9097a6a

b51f93e95dfc308eff8af122 

The link expires on 12/1/20. The recording will also be saved in the CAB's public file; anyone 

can request a copy of the recording by contacting ADEQ's Record Center 

(http://azdeq.gov/records-center). I am also checking if we can add it to the ADEQ website.

2) Union Pacific diesel-product plume:  Contact Jason Kocer for more information on the 

Union Pacific Underground Storage Tank (UST) site, which is near the 7th Street and Arizona 

WQARF site. Email kocer.jason@azdeq.gov or call 602-771-4341. You can learn more about 

ADEQ's UST program here: https://azdeq.gov/USTProgram.

3) Comments on Park-Euclid's Proposed Remedial Action Plan: I encourage you to 

submit the comments you made at the 9/2/20 CAB meeting to the project manager, Tom Titus 

(titus.thomas@azdeq.gov). Send them by September 30 to make sure they are included in 

the Record of Decision and receive an official ADEQ response.

4) CAB Charter/Community Involvement:  ADEQ email last week mentioned how to 

request continued community involvement and public meetings as the WQARF sites enter the 

remediation phase--send these comments to Tom Titus (titus.thomas@azdeq.gov) to be 

included in Park-Euclid's Record of Decision. As our CAB event coordinator, Mary 

McGillicuddy is still in the process of finding out how to request the same for the other sites 

and hopes to have an answers soon.

Mary McGillicuddy



Community Involvement Coordinator

Office: 602-771-2336

Cell:    602-316-4270

Contact SANA Officers & view San Antonio Neighborhood Facebook Page for Community 
Meeting Date/Time/Location Updates.
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Thomas Titus <titus.thomas@azdeq.gov>

Jonathan Salvatierra <jetsled54@gmail.com> Wed, Sep 23, 2020 at 9:08 PM
To: Mary McGillicuddy <mcgillicuddy.mary@azdeq.gov>, Titus.Thomas@azdeq.gov

Mary,
I had no idea that you were out ontil Tues., so when I had no response by calls Monday & Tuesday, it gratefully prompted
me to document my concerns by completing my own Pk Euclid Public Comment, & expanding my search for more
background data by others, to corroborate & assist the search.  
1.The UA Cherry Ave production well closure took place 10-15 years ago under my watch as a CAB member.  Also the
location of the UA Cherry Ave. closed production well was South of Broadway.  
2.The "URS WELL LOCATIONS AND EXISTING SAMPLING PROGRAM MAP", Tom Titus provided has a legend that
avoids a major footprint inside the suspect area of concern, & is incomplete for the area West of Campbell, & also omits
production/monitor wells inside our neighborhood immediately West of the intersection of South Campbell Ave., & North
of 15th. St.  
3. I Specifically requested the "Wells 55 number", of the suspect wells, to determine the full history of use, past &
present.  Please use this ADWR registry to identify the suspect UA Cherry Ave. Wells 55 ID & maps for purposes of
location.
4. When this "Wells 55 number", well is definitively located, I am requesting a complete contamination profile over the last
20 years of sampling/profile testing.
5. I am placing the "MAJOR" burden for this discovery with ADEQ, whose expertise & familiarity with this event must be
part of the Public Record, available to all those who require accurate data to make a well informed Public Comment.
6. Also the two production wells on Mission Linen that were supposedly "closed", do not convey that action with ADWR
records.  They currently show permitted access use of not more than 35 gallons per minute for each of those wells. 
Please verify this with attached documentation to ascertain current status.
7. As always, I am authorizing Mary Mcgillicuddy in her capacity as liaison, to provide exact, full, & timely copies of these
complete comments/discovery/documented history/ongoing determinations prior to any PRAP/ROD deadline, rushed to
exclude mandatory discovery by ADEQ, & reasonable admission of contributory negligence by polluters, whose
settlement relies upon full disclosure of all direct & ancillary elements that may be intentionally withheld from the Public
Record, denying the right of all parties to a fair & equitable settlement of their indemnity liability exposure.
Time Is of the Essence.
Dutifully Submitted,

Jonathan Paul Salvatierra 
Mission Linen Park Euclid WHARF Haz-Mat Superfund CAB member 

On Wed, Sep 23, 2020 at 12:46 PM Mary McGillicuddy <mcgillicuddy.mary@azdeq.gov> wrote: 
Hi Johnathan, 
 
This is what I received from Tom.  
 
Thank you,
 
Mary McGillicuddy 
Community Involvement Coordinator 
Office: 602-771-2336 
Cell:    602-316-4270

 
azdeq.gov 
 
Your feedback matters to ADEQ. Visit azdeq.gov/feedback

Re: Park-Euclid/U of A well question 
1 message

mailto:mcgillicuddy.mary@azdeq.gov
http://azdeq.gov/
http://azdeq.gov/feedback
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---------- Forwarded message --------- 
From: Thomas Titus <titus.thomas@azdeq.gov> 
Date: Fri, Sep 18, 2020 at 9:48 AM 
Subject: Re: Park-Euclid/U of A well question 
To: Mary McGillicuddy <mcgillicuddy.mary@azdeq.gov> 
 
 
See attached. The "Optical" Well is near the intersection of N Cherry St and University Blvd. 
 

Tom Titus
Project Manager 
Remedial Projects Unit
Direct: 602.771.0102 
azdeq.gov 

 
Your feedback matters to ADEQ. Visit azdeq.gov/feedback
 
 
On Fri, Sep 18, 2020 at 9:00 AM Mary McGillicuddy <mcgillicuddy.mary@azdeq.gov> wrote: 

Hi Tom,
 
A member of the Park-Euclid/Tucson CAB requested the location of the University of Arizona production well(s)
formerly or currently affected by the Park-Euclid plume. He specifically mentioned one on or near Cherry Street. If
this sounds familiar, can you share the cross streets? I looked at the PRAP's well location map and don't see that
street.
 
Thank you,
 
Mary
Mary McGillicuddy 
Community Involvement Coordinator 
Office: 602-771-2336 
Cell:    602-316-4270

 
azdeq.gov 
 
Your feedback matters to ADEQ. Visit azdeq.gov/feedback

http://azdeq.gov/feedback
mailto:titus.thomas@azdeq.gov
mailto:mcgillicuddy.mary@azdeq.gov
http://azdeq.gov/
http://azdeq.gov/feedback
mailto:mcgillicuddy.mary@azdeq.gov
http://azdeq.gov/
http://azdeq.gov/feedback
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Thomas Titus <titus.thomas@azdeq.gov>

Jonathan Salvatierra <jetsled54@gmail.com> Mon, Sep 28, 2020 at 5:35 PM
To: Mary Mcgillicuddy <mcgillicuddy.mary@azdeq.gov>, Thomas Titus <titus.thomas@azdeq.gov>, Rick Zeise
<rick.zeise@azag.gov>

 09-28-2020   
Wendy, & Other Named Recipients:

 ***Answers to the foregoing questions for timely clarification are intended for all ADEQ senior staff & Administration
authorized to weigh in on these replies (individually named qualifying responses).   

1. If the new Mission Linen PRAP/ROD deadline extension to October 30, 2020 & other pertinent new directions are
being taken, why am I the only person that you have chosen to divulge this crucial information to?  This is relevant to all
Cab members immediately.  This is "not", personal confidential correspondence  notification only to me.  I have, & will
continue to authorize all my full, unredacted inquiry correspondence, findings, new relevant data resources, & immediate
ADEQ documented responses, immediately accessible by our CAB, into the public domain, & further to the general
public's timely use.
2. The serious intent for my fervent request of ADEQ,  for the full 90 day extension of the Mission Linen PRAP/ROD
Public Comment period deadline of December 30, 2020, was to allow sufficient time for ADEQ research, full CAB,
Professional, consultant, Corp of Engineer, & Public Dissemination, followed by sufficient review time to make educated
qualified inference relative to the facts, with qualifying responses, proceeding with confidence, knowing that our best
professional standards of excellence are met, primarily protecting the "Public's Best Interests & preserving our precious
potable drinking groundwater for generations to come.  Is this a reasonable expectation of the current ADEQ
Administration & Public policy guidelines in rigorous practice?
3. Also, why did you tell me to, & I quote, "not divulge this to anyone else"?  
4. It has been three whole days since you made me aware by email that ADEQ made this decision without reservation. 
Why would you also request that my silence must be kept until you refiled in the Tucson Territorial?  
4. Must I file a formal personal records request with legal assistance, for ADEQ et al answers, to counter any delays in
documented replies to me, the other CAB members, & the general public, sufficiently prior to the public comment period
deadline?
5. From the last minutes of the September 2, 2020 Mission Linen Virtual Go-To-Meeting discourse, the next scheduled
meeting was directed to be February, 2021.  I feel that by that point in time we can go back to regular "in-person"
meetings, with proper social distancing & safeguards, to preclude any question of impropriety in terms of Full Public Due
Process, public access to CAB public meetings, & full public participation.  Has this ADEQ Administration determined a
differing interpretation to this scheduling? 
The lack of full & timely disclosure, while pushing fast deadlines seems to intentionally restrict all public comments to the
bare surface elements, due to new pertinent relevant facts withheld, that ADEQ is lawfully obgligateded to dutifully remit.  
6. Was the ADEQ Mission Linen PRAP/ROD Public Comment's new October 30, 2020 Public Comment Extension
Deadline meant to mitigate this concern?

This is by no means an easy effort to achieve under the ongoing Covid Pandemic conditions, but in the interest of
preserving our Constitutional & Civil Rights under this constraint, this endeavor is paramount to adherence to full
Democratic Representation for our nation, & our citizens.

It is my distinct impression from my current discovery that "ALL" the UA "Free Product" tainted Production Well answers
lie with the Corp of Engineers Arroyo Chico Detention Basins Project, & more specifically with the T.U.S.D. Sunken
Baseball field excavation, & the subsequent misfiling of ADWR Wells 55 Registry numbers of Old & New accurate ID
notation.

It is my further belief, based on my 17+ year history with this CAB, 30+ year history as an actively licensed Real Estate
Broker, & 30 years working as a Conductor/Brakeman/Switchman with the Union Pacific Railroad, that this same
geographic surrounding area contiguous with the Union Pacific mainline, as Miles & San Antonio neighborhood's
Southern boundary, holds many disappointing unresolved & ongoing contamination threats to our Tucson metropolitan
subsurface, perched, &  regional aquifers, & that Bob Boudra, Richard Byrd, & John Spiker may be required to attest to
clarification in the final resolution of this ever present challenge to our ultimate Tucson Groundwater Remediation to full
potable drinking water standards.

ADEQ Mission Linen Pk-Euclid Newest discovery & Update Questions for
Disclosure 
1 message
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potable drinking water standards. 
Dutifully Submitted,
Jonathan P. Salvatierra
"Original" Mission Linen Park Euclid WHARF Haz-Mat Superfund CAB member
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October 20, 2020 
RPU 21-034 
 
 
Via Email 
 
 
Mr. Jonathan Salvatierra 
 
 
Re:  Response to Comments, Park-Euclid WQARF Site, Tucson, Arizona 
 
 
Mr. Salvatierra, 
 
The Arizona Department of Environmental Quality (ADEQ) has reviewed your comments 
submitted via electronic mail on September 22, September 23, and September 28, 2020, related to 
the contamination at the Park-Euclid Water Quality Assurance Revolving Fund (WQARF) Site 
located in Tucson, Arizona. ADEQ has organized your comments and concerns into the following 
categories:  
 

1. University of Arizona (UofA) Cherry Avenue Well Abandonment 
2. The Nature and Extent of Contamination at the Site 
3. The Financing of the Investigation and the Clean-up of the Site 
4. Public Access to Site Data and Documents 
5. The Public Comment Period of the Proposed Remedial Action Plan (PRAP) 
6. Virtual Public Meetings 
7. Future Project Updates 

The purpose of this letter is to address your comments and concerns as categorized above. 
 
Concern #1 – UofA Cherry Avenue Well Abandonment 
 
ADEQ understands that you are concerned the UofA Cherry Avenue Well was abandoned due to 
contamination associated with the Park-Euclid WQARF Site. There are several lines of evidence 
to show that the UofA abandoned the Cherry Avenue Well due to age versus contamination. These 
include the following: 
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1. The UofA, in a letter submitted to ADEQ dated February 6, 2004 (see Attachment A of 
this letter), indicated the Cherry Avenue Well was to be abandoned in 2004 and replaced 
with the Optical Science Well (55-201737). Data from the Arizona Department of Water 
Resources confirm the Cherry Avenue Well was replaced with the Optical Science Well in 
April 2004. The Optical Science Well is located near the intersection of Cherry Avenue 
and University Boulevard (same area as the abandoned Cherry Avenue Well). If the Cherry 
Avenue Well had been impacted with contamination, the UofA would not have drilled a 
replacement well in the same area. 

2. Water quality data (as shown by Table A-1 in Attachment A of this letter) collected from 
the Optical Science Well indicate no chemicals from the Park-Euclid WQARF Site have 
been detected in the Optical Science Well.  

3. Additional correspondence from the UofA (see Attachment A) to ADEQ on April 1, 2015 
indicate that none of the UofA water production wells contain contaminants or have been 
shut down due to contamination from the Park-Euclid WQARF Site. 

In summary, none of the UofA production wells have been or currently are impacted with 
contamination associated with the Park-Euclid WQARF Site. 
 
Concern #2 – Nature and Extent of Contamination at the Site 
 
ADEQ understands that you are concerned that the full extent of the dry cleaning fluids have not 
been quantified and that additional contamination is present east of the Park-Euclid WQARF Site 
groundwater plume. Please note the following regarding these concerns: 
 

1. The contaminants associated with the dry cleaning fluids at the Park-Euclid WQARF Site 
include tetrachloroethene (PCE), trichloroethene (TCE), cis-1,2-dichloroethene (cis-1,2-
DCE), and vinyl chloride (VC).  

2. Other contaminants such as diesel fuel and gasoline are present in the vicinity of the Park-
Euclid WQARF Site. The data show that these contaminants are not from and are not 
associated with the Park-Euclid WQARF Site. ADEQ’s investigation of these chemicals is 
ongoing. A summary of these projects is as follows: 

a. Leaking Underground Storage Tank (LUST) projects including Blue Star Gas, Park 
Avenue Shell, and City of Tucson Service Center. The ADEQ contact for these 
projects is Tara Rosie who is available via email at Rosie.Tara@azdeq.gov. 

b. The Union Pacific Railroad 22nd Street Yard. The ADEQ contact for this project 
is Caitlin Burwell who is available via email at Burwell.Caitlin@azdeq.gov. 

c. The Union Pacific Railroad 31st Street Site. The ADEQ contact for this project is 
Nicole Osuch who is available via email at Osuch.Nicole@azdeq.gov. 

3. The groundwater plume maps presented in the Remedial Investigation Report, Feasibility 
Study Report, and Proposed Remedial Action Plan clearly show that the full extent of the 
dry cleaning fluids have been quantified and defined to regulatory standards. Copies of 
these documents can be accessed online at http://www.azdeq.gov/node/1019. 



Page 3 of 5 
October 20, 2020 

4. The most recent soil and groundwater data for the Park-Euclid WQARF Site are presented
in the 2020 Groundwater Report which can be accessed online at
http://www.azdeq.gov/node/1019. The 2020 Groundwater Report presents several lines of
evidence that show the lateral and vertical extent of contamination associated with the
Park-Euclid WQARF Site has been quantified and defined to regulatory standards. This
evidence includes:

a. Soil and groundwater plume maps with the groundwater flow direction that show
the lateral and vertical extent of the dry cleaning fluids as shown on the figures
presented in the 2020 Groundwater Report.

b. The groundwater contaminant and elevation data as well as a statistical analysis of
these data as presented in the tables of the 2020 Groundwater Report.

c. The chemical concentration trend analysis shown on Figure 18 and in Appendix B
of the 2020 Groundwater Report for data collected between 2011 and 2020.

In summary, the data presented in the Remedial Investigation Report, Feasibility Report, Proposed 
Remedial Action Plan, and the 2020 Groundwater Report show the nature and extent of 
contamination associated with the Park-Euclid WQARF Site has been quantified and defined to 
regulatory standards. 

Concern #3 - The Financing of the Investigation and Clean-up of the Site 

ADEQ understands that you are concerned that the costs of investigating and removing the 
contamination from the soil and groundwater at the Park-Euclid WQARF Site will be the 
responsibility of the taxpayers. Please note the following regarding this concern: 

1. The WQARF Process as defined by the Arizona Revised Statues and Arizona 
Administrative Code states that the persons responsible for polluting the environment are 
liable and responsible for funding the remedial action necessary to investigate and remove 
the contamination that they caused.

2. The Park-Euclid Group, which  is  composed of  Haskell Linen and  Mission Linen  (the 
two parties responsible for the contamination at the Park-Euclid WQARF Site), have spent 
over $9 million dollars investigating the contamination at the Site since 1991. These 
investigative activities included drilling soil borings and installing monitoring wells; 
collecting soil, soil vapor, and groundwater samples; and operating soil treatment systems.

3. Discussions between ADEQ and the Park-Euclid Group indicate that the Park-Euclid 
Group intends to fund the remedial action to clean-up the contamination at the Park-Euclid 
WQARF Site as outlined in the Proposed Remedial Action Plan dated May 22, 2020 and 
issued for public comment on June 29, 2020.

In summary, the parties responsible for the soil and groundwater contamination at the Park-Euclid 
WQARF have paid for and will continue to pay for the investigation and removal of the soil and 
groundwater contamination. 
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Concern #4 – Public Access to Site Data and Documents 

ADEQ understands that you are concerned with your ability and the public’s ability to review data 
and documents related to the Park-Euclid WQARF Site. Please note the following regarding this 
concern: 

1. A summary of the data and associated findings for the Park-Euclid WQARF Site is
presented in the Remedial Investigation Report, Feasibility Study Report, and Proposed
Remedial Action Plan. These documents, along with maps and a site history, are available
online at http://www.azdeq.gov/node/1013.

2. The Public Record for the Park-Euclid WQARF Site includes documents and data collected
at the Site since 1990. A list of these documents and data is presented in Attachment B of
this letter. These documents and data are publicly available at the ADEQ Records Center.
Requests to view these documents and data can made online at
https://www.azdeq.gov/records-center.

3. Some of the documents listed in Attachment B are available electronically and can be sent
to you electronically upon your request.

In summary, the data and documents for the Park-Euclid WQARF Site are available for your and 
the public’s review upon request to the ADEQ Records Center. 

Concern #5 – The Public Comment Period of the Proposed Remedial Action Plan (PRAP) 

ADEQ understands that you are concerned with your ability and the public’s ability to review the 
data and documents associated with the Proposed Remedial Action Plan within the 90-day 
comment period. Additionally, ADEQ understands that you requested that the public 
comment period for the Proposed Remedial Action Plan be extended until December 30, 2020 to 
allow more time to review the data and documents associated with the Park-Euclid WQARF Site. 
Please note the following regarding these concerns: 

1. ADEQ extended the public comment period until October 30, 2020 to allow more time for
you and the public to review the data and documents associated with the Park-Euclid
WQARF Site.

2. The Remedial Investigation Report includes the data used to identify the source of the
contamination and the nature and extent of the contamination. Responses to public
comments regarding the Remedial Investigation Report are included as Appendix E of the
report. The Feasibility Study Report includes a detailed evaluation of the remedial
technologies that could be used to remove the contamination at the Park-Euclid WQARF
Site. The objective of these reports is to provide the public with a summary of the project
data, data evaluations, and findings. These reports are available online at
http://www.azdeq.gov/node/1019.

3. The Proposed Remedial Action Plan includes a summary of the data presented in the
Remedial Investigation Report (Section 3) and the Feasibility Study Report (Section 4) as
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well as a description of the remedial technologies selected to remove the contamination at 
the Park-Euclid WQARF Site. The objective of the Proposed Remedial Action Plan is to 
provide a brief summary of the project data used to select the proposed remedial action for 
removing the contamination at the Park-Euclid WQARF Site. The Proposed Remedial 
Action Plan is available online at http://www.azdeq.gov/node/1019. 

In summary, the Remedial Investigation Report, Feasibility Study Report, and Proposed Remedial 
Action Plan present summaries of the project data and findings. These documents provide a means 
for the public to quickly review the project data, data evaluations, and findings for the Park-Euclid 
WQARF Site.   
 
Concern #6 – Virtual Public Meetings 
 
ADEQ understands that you are concerned the virtual public meetings currently required by the 
COVID pandemic have impeded the ability of the public to participate in the Community Advisory 
Board (CAB) meetings. ADEQ shares this concern and we are doing our best to facilitate CAB 
members and members of the public to ask questions and express their concerns during these 
virtual public meetings. It should be noted that the CAB voted to have the most recent public 
meeting for the Park-Euclid WQARF Site virtually, thus obligating ADEQ to host a virtual 
meeting.  ADEQ looks forward to the end of the COVID pandemic so that we can resume in-
person public meetings. 
 
Concern #7 – Future Project Updates 
 
ADEQ understands that you are concerned that ADEQ will discontinue providing updates to the 
public regarding the on-going remedial activities at the Park-Euclid WQARF Site. It is ADEQ’s 
intention to continuing providing project updates on the status of the remedial actions being 
conducted at the Park-Euclid WQARF Site at future Stone and Grant/7th Street and Arizona/Park-
Euclid CAB meetings. 
 
Please contact me via telephone at 602.771.0102 or via email at Titus.Thomas@azdeq.gov should 
you have any questions regarding this letter. 
 
Sincerely, 
 
 
 
Tom Titus 
Project Manager 
 
 
 
Cc: Tina LePage, Mary McGillicuddy, Caitlin Burwell, Nicole Osuch, and Tara Rosie (ADEQ) 
 Rick Zeise (Arizona Attorney General Office) 



 

 

 

ATTACHMENT A 

  



Table A‐1 ‐ University of Arizona Optical Science Well Water Quality Data

Well Sample Date Compound
Sample 

Result
Units

Sample Result Exceeds 

Regulatory Level

Optical Science Well 8/20/2004 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 8/20/2004 Tetrachloroethene 0.5 ppb No

Optical Science Well 8/20/2004 Trichloroethene 0.5 ppb No

Optical Science Well 8/20/2004 Vinyl chloride 0.5 ppb No

Optical Science Well 9/24/2004 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 9/24/2004 Tetrachloroethene 0.5 ppb No

Optical Science Well 9/24/2004 Trichloroethene 0.5 ppb No

Optical Science Well 9/24/2004 Vinyl chloride 0.5 ppb No

Optical Science Well 10/14/2004 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 10/14/2004 Tetrachloroethene 0.5 ppb No

Optical Science Well 10/14/2004 Trichloroethene 0.5 ppb No

Optical Science Well 10/14/2004 Vinyl chloride 0.5 ppb No

Optical Science Well 11/8/2004 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 11/8/2004 Tetrachloroethene 0.5 ppb No

Optical Science Well 11/8/2004 Trichloroethene 0.5 ppb No

Optical Science Well 11/8/2004 Vinyl chloride 0.5 ppb No

Optical Science Well 12/23/2004 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 12/23/2004 Tetrachloroethene 0.5 ppb No

Optical Science Well 12/23/2004 Trichloroethene 0.5 ppb No

Optical Science Well 12/23/2004 Vinyl chloride 0.5 ppb No

Optical Science Well 1/11/2005 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 1/11/2005 Tetrachloroethene 0.5 ppb No

Optical Science Well 1/11/2005 Trichloroethene 0.5 ppb No

Optical Science Well 1/11/2005 Vinyl chloride 0.5 ppb No

Optical Science Well 2/23/2005 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 2/23/2005 Tetrachloroethene 0.5 ppb No

Optical Science Well 2/23/2005 Trichloroethene 0.5 ppb No

Optical Science Well 2/23/2005 Vinyl chloride 0.5 ppb No

Optical Science Well 3/8/2005 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 3/8/2005 Tetrachloroethene 0.5 ppb No

Optical Science Well 3/8/2005 Trichloroethene 0.5 ppb No

Optical Science Well 3/8/2005 Vinyl chloride 0.5 ppb No

Optical Science Well 4/12/2005 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 4/12/2005 Tetrachloroethene 0.5 ppb No

Optical Science Well 4/12/2005 Trichloroethene 0.5 ppb No

Optical Science Well 4/12/2005 Vinyl chloride 0.5 ppb No

Optical Science Well 5/11/2005 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 5/11/2005 Tetrachloroethene 0.5 ppb No

Optical Science Well 5/11/2005 Trichloroethene 0.5 ppb No

Optical Science Well 5/11/2005 Vinyl chloride 0.5 ppb No

Optical Science Well 6/17/2005 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 6/17/2005 Tetrachloroethene 0.5 ppb No

Optical Science Well 6/17/2005 Trichloroethene 0.5 ppb No

Optical Science Well 6/17/2005 Vinyl chloride 0.5 ppb No

Optical Science Well 7/13/2005 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 7/13/2005 Tetrachloroethene 0.5 ppb No

Optical Science Well 7/13/2005 Trichloroethene 0.5 ppb No

Optical Science Well 7/13/2005 Vinyl chloride 0.5 ppb No

Optical Science Well 9/16/2005 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 9/16/2005 Tetrachloroethene 0.5 ppb No

Optical Science Well 9/16/2005 Trichloroethene 0.5 ppb No

Optical Science Well 9/16/2005 Vinyl chloride 0.5 ppb No

Optical Science Well 10/10/2005 cis‐1,2‐Dichloroethene 0.5 ppb No
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Well Sample Date Compound
Sample 

Result
Units

Sample Result Exceeds 

Regulatory Level

Optical Science Well 10/10/2005 Tetrachloroethene 0.5 ppb No

Optical Science Well 10/10/2005 Trichloroethene 0.5 ppb No

Optical Science Well 10/10/2005 Vinyl chloride 0.5 ppb No

Optical Science Well 11/9/2005 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 11/9/2005 Tetrachloroethene 0.5 ppb No

Optical Science Well 11/9/2005 Trichloroethene 0.5 ppb No

Optical Science Well 11/9/2005 Vinyl chloride 0.5 ppb No

Optical Science Well 12/15/2005 cis‐1,2‐Dichloroethene 2 ppb No

Optical Science Well 12/15/2005 Tetrachloroethene 2 ppb No

Optical Science Well 12/15/2005 Trichloroethene 2 ppb No

Optical Science Well 12/15/2005 Vinyl chloride 0.5 ppb No

Optical Science Well 1/17/2006 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 1/17/2006 Tetrachloroethene 0.5 ppb No

Optical Science Well 1/17/2006 Trichloroethene 0.5 ppb No

Optical Science Well 1/17/2006 Vinyl chloride 0.5 ppb No

Optical Science Well 2/7/2006 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 2/7/2006 Tetrachloroethene 0.5 ppb No

Optical Science Well 2/7/2006 Trichloroethene 0.5 ppb No

Optical Science Well 2/7/2006 Vinyl chloride 0.5 ppb No

Optical Science Well 3/22/2006 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 3/22/2006 Tetrachloroethene 0.5 ppb No

Optical Science Well 3/22/2006 Trichloroethene 0.5 ppb No

Optical Science Well 3/22/2006 Vinyl chloride 0.5 ppb No

Optical Science Well 4/11/2006 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 4/11/2006 Tetrachloroethene 0.5 ppb No

Optical Science Well 4/11/2006 Trichloroethene 0.5 ppb No

Optical Science Well 4/11/2006 Vinyl chloride 0.5 ppb No

Optical Science Well 5/10/2006 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 5/10/2006 Tetrachloroethene 0.5 ppb No

Optical Science Well 5/10/2006 Trichloroethene 0.5 ppb No

Optical Science Well 5/10/2006 Vinyl chloride 0.5 ppb No

Optical Science Well 7/26/2006 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 7/26/2006 Tetrachloroethene 0.5 ppb No

Optical Science Well 7/26/2006 Trichloroethene 0.5 ppb No

Optical Science Well 7/26/2006 Vinyl chloride 0.5 ppb No

Optical Science Well 8/24/2006 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 8/24/2006 Tetrachloroethene 0.5 ppb No

Optical Science Well 8/24/2006 Trichloroethene 0.5 ppb No

Optical Science Well 8/24/2006 Vinyl chloride 0.5 ppb No

Optical Science Well 9/21/2006 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 9/21/2006 Tetrachloroethene 0.5 ppb No

Optical Science Well 9/21/2006 Trichloroethene 0.5 ppb No

Optical Science Well 9/21/2006 Vinyl chloride 0.5 ppb No

Optical Science Well 11/29/2006 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 11/29/2006 Tetrachloroethene 0.5 ppb No

Optical Science Well 11/29/2006 Trichloroethene 0.5 ppb No

Optical Science Well 11/29/2006 Vinyl chloride 0.5 ppb No

Optical Science Well 12/29/2006 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 12/29/2006 Tetrachloroethene 0.5 ppb No

Optical Science Well 12/29/2006 Trichloroethene 0.5 ppb No

Optical Science Well 12/29/2006 Vinyl chloride 0.5 ppb No

Optical Science Well 1/30/2007 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 1/30/2007 Tetrachloroethene 0.5 ppb No
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Well Sample Date Compound
Sample 

Result
Units

Sample Result Exceeds 

Regulatory Level

Optical Science Well 1/30/2007 Trichloroethene 0.5 ppb No

Optical Science Well 1/30/2007 Vinyl chloride 0.5 ppb No

Optical Science Well 2/22/2007 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 2/22/2007 Tetrachloroethene 0.5 ppb No

Optical Science Well 2/22/2007 Trichloroethene 0.5 ppb No

Optical Science Well 2/22/2007 Vinyl chloride 0.5 ppb No

Optical Science Well 3/28/2007 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 3/28/2007 Tetrachloroethene 0.5 ppb No

Optical Science Well 3/28/2007 Trichloroethene 0.5 ppb No

Optical Science Well 3/28/2007 Vinyl chloride 0.5 ppb No

Optical Science Well 4/19/2007 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 4/19/2007 Tetrachloroethene 0.5 ppb No

Optical Science Well 4/19/2007 Trichloroethene 0.5 ppb No

Optical Science Well 4/19/2007 Vinyl chloride 0.5 ppb No

Optical Science Well 5/3/2007 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 5/3/2007 Tetrachloroethene 0.5 ppb No

Optical Science Well 5/3/2007 Trichloroethene 0.5 ppb No

Optical Science Well 5/3/2007 Vinyl chloride 0.5 ppb No

Optical Science Well 6/14/2007 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 6/14/2007 Tetrachloroethene 0.5 ppb No

Optical Science Well 6/14/2007 Trichloroethene 0.5 ppb No

Optical Science Well 6/14/2007 Vinyl chloride 0.5 ppb No

Optical Science Well 12/11/2007 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 12/11/2007 Tetrachloroethene 0.5 ppb No

Optical Science Well 12/11/2007 Trichloroethene 0.5 ppb No

Optical Science Well 12/11/2007 Vinyl chloride 0.5 ppb No

Optical Science Well 1/10/2008 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 1/10/2008 Tetrachloroethene 0.5 ppb No

Optical Science Well 1/10/2008 Trichloroethene 0.5 ppb No

Optical Science Well 1/10/2008 Vinyl chloride 0.5 ppb No

Optical Science Well 2/11/2008 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 2/11/2008 Tetrachloroethene 0.5 ppb No

Optical Science Well 2/11/2008 Trichloroethene 0.5 ppb No

Optical Science Well 2/11/2008 Vinyl chloride 0.5 ppb No

Optical Science Well 3/10/2008 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 3/10/2008 Tetrachloroethene 0.5 ppb No

Optical Science Well 3/10/2008 Trichloroethene 0.5 ppb No

Optical Science Well 3/10/2008 Vinyl chloride 0.5 ppb No

Optical Science Well 4/14/2008 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 4/14/2008 Tetrachloroethene 0.5 ppb No

Optical Science Well 4/14/2008 Trichloroethene 0.5 ppb No

Optical Science Well 4/14/2008 Vinyl chloride 0.5 ppb No

Optical Science Well 5/8/2008 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 5/8/2008 Tetrachloroethene 0.5 ppb No

Optical Science Well 5/8/2008 Trichloroethene 0.5 ppb No

Optical Science Well 5/8/2008 Vinyl chloride 0.5 ppb No

Optical Science Well 6/9/2008 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 6/9/2008 Tetrachloroethene 0.5 ppb No

Optical Science Well 6/9/2008 Trichloroethene 0.5 ppb No

Optical Science Well 6/9/2008 Vinyl chloride 0.5 ppb No

Optical Science Well 7/10/2008 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 7/10/2008 Tetrachloroethene 0.5 ppb No

Optical Science Well 7/10/2008 Trichloroethene 0.5 ppb No
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Optical Science Well 7/10/2008 Vinyl chloride 0.5 ppb No

Optical Science Well 8/19/2008 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 8/19/2008 Tetrachloroethene 0.5 ppb No

Optical Science Well 8/19/2008 Trichloroethene 0.5 ppb No

Optical Science Well 8/19/2008 Vinyl chloride 0.5 ppb No

Optical Science Well 9/10/2008 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 9/10/2008 Tetrachloroethene 0.5 ppb No

Optical Science Well 9/10/2008 Trichloroethene 0.5 ppb No

Optical Science Well 9/10/2008 Vinyl chloride 0.5 ppb No

Optical Science Well 10/8/2008 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 10/8/2008 Tetrachloroethene 0.5 ppb No

Optical Science Well 10/8/2008 Trichloroethene 0.5 ppb No

Optical Science Well 10/8/2008 Vinyl chloride 0.5 ppb No

Optical Science Well 11/4/2008 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 11/4/2008 Tetrachloroethene 0.5 ppb No

Optical Science Well 11/4/2008 Trichloroethene 0.5 ppb No

Optical Science Well 11/4/2008 Vinyl chloride 0.5 ppb No

Optical Science Well 12/9/2008 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 12/9/2008 Tetrachloroethene 0.5 ppb No

Optical Science Well 12/9/2008 Trichloroethene 0.5 ppb No

Optical Science Well 12/9/2008 Vinyl chloride 0.5 ppb No

Optical Science Well 1/12/2009 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 1/12/2009 Tetrachloroethene 0.5 ppb No

Optical Science Well 1/12/2009 Trichloroethene 0.5 ppb No

Optical Science Well 1/12/2009 Vinyl chloride 0.5 ppb No

Optical Science Well 7/21/2011 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 7/21/2011 Tetrachloroethene 1 ppb No

Optical Science Well 7/21/2011 Trichloroethene 1 ppb No

Optical Science Well 7/21/2011 Vinyl chloride 1 ppb No

Optical Science Well 8/25/2011 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 8/25/2011 Tetrachloroethene 1 ppb No

Optical Science Well 8/25/2011 Trichloroethene 1 ppb No

Optical Science Well 8/25/2011 Vinyl chloride 1 ppb No

Optical Science Well 9/29/2011 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 9/29/2011 Tetrachloroethene 1 ppb No

Optical Science Well 9/29/2011 Trichloroethene 1 ppb No

Optical Science Well 9/29/2011 Vinyl chloride 1 ppb No

Optical Science Well 11/1/2011 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 11/1/2011 Tetrachloroethene 1 ppb No

Optical Science Well 11/1/2011 Trichloroethene 1 ppb No

Optical Science Well 11/1/2011 Vinyl chloride 1 ppb No

Optical Science Well 11/22/2011 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 11/22/2011 Tetrachloroethene 1 ppb No

Optical Science Well 11/22/2011 Trichloroethene 1 ppb No

Optical Science Well 11/22/2011 Vinyl chloride 1 ppb No

Optical Science Well 12/15/2011 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 12/15/2011 Tetrachloroethene 1 ppb No

Optical Science Well 12/15/2011 Trichloroethene 1 ppb No

Optical Science Well 12/15/2011 Vinyl chloride 1 ppb No

Optical Science Well 9/19/2012 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 9/19/2012 Tetrachloroethene 1 ppb No

Optical Science Well 9/19/2012 Trichloroethene 1 ppb No

Optical Science Well 9/19/2012 Vinyl chloride 1 ppb No
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Optical Science Well 10/25/2012 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 10/25/2012 Tetrachloroethene 1 ppb No

Optical Science Well 10/25/2012 Trichloroethene 1 ppb No

Optical Science Well 10/25/2012 Vinyl chloride 1 ppb No

Optical Science Well 12/19/2012 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 12/19/2012 Tetrachloroethene 1 ppb No

Optical Science Well 12/19/2012 Trichloroethene 1 ppb No

Optical Science Well 12/19/2012 Vinyl chloride 1 ppb No

Optical Science Well 2/18/2013 cis‐1,2‐Dichloroethene 1 ppb No

Optical Science Well 2/18/2013 Tetrachloroethene 1 ppb No

Optical Science Well 2/18/2013 Trichloroethene 1 ppb No

Optical Science Well 2/18/2013 Vinyl chloride 1 ppb No

Optical Science Well 5/30/2013 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 5/30/2013 Tetrachloroethene 0.5 ppb No

Optical Science Well 5/30/2013 Trichloroethene 0.5 ppb No

Optical Science Well 5/30/2013 Vinyl chloride 0.5 ppb No

Optical Science Well 8/15/2013 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 8/15/2013 Tetrachloroethene 0.5 ppb No

Optical Science Well 8/15/2013 Trichloroethene 0.5 ppb No

Optical Science Well 8/15/2013 Vinyl chloride 0.5 ppb No

Optical Science Well 4/23/2014 cis‐1,2‐Dichloroethene 0.5 ppb No

Optical Science Well 4/23/2014 Tetrachloroethene 0.5 ppb No

Optical Science Well 4/23/2014 Trichloroethene 0.5 ppb No

Optical Science Well 4/23/2014 Vinyl chloride 0.5 ppb No

NOTES:

ppb = Parts Per Billion
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1. PLANNING DOCUMENTS 

 

a. Please provide copies of any available documents useful in 

planning for water needs within your service area, including any 

water resources plans, land use plans, population projections, 

and capital improvement plans. 

 

The University of Arizona’s water system is a Public Water system 

(PWSID 20-423) regulated by the Arizona Department of 

Environmental Quality (ADEQ).  The system supplies potable 

water and reclaimed water to University facilities on the main 

campus and the Arizona Health Sciences Center (AHSC) 

campuses. 

 

The source of water for the system includes eight groundwater 

wells, eleven principal metered connections to the Tucson Water 

potable water system, and one reclaimed water metered 

connection to the Tucson Water system; refer to Figures 2 and 3.  

The distribution system consists of piping within tunnels and direct 

buried distribution mains.  The system provides potable water to 

the University facilities, however fire protection water on the 

campus is provided by the Tucson Water system. 

 

Figure 1 indicates the existing Campus Planning Area Boundary 

and the area currently serviced the water system.  The 

Comprehensive Campus Plan can be downloaded at 

http://www.pdc.arizona.edu/resources/documents/UACCP-

2009Update_Final_web.pdf and the University’s Capital 

Improvement Plan can be downloaded at 

http://www.pdc.arizona.edu/resources/documents/Current_CIP.

pdf.  The Comprehensive Campus Plan indicates that the 

campus facilities will expand from the current 10.7 gross square 

feet to approximately 20.6M square feet in the next 20 years.   

 

To meet the planned growth on the campus, near term capital 

improvements plans for the water system include: 

• Replacement of the North Well 

• Replacement of the CRB well. 

• Construct water storage facilities in the system. 

• Construct main line extensions. 

  

This Water Survey was submitted to ADEQ via Email on 4/1/2015
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2. CURRENT WATER USES 

 

a. In acre feet per year, how much water do you currently provide 

to customers within your service area? Please provide a map of 

your service area. 

 

The attached Figure 1 indicates the service area for the 

University’s water system. 

 

Based on records for the period between January 2014 and 

December 2014, the University supplied the following to their 

customers: 

 

• Groundwater well production  1,055.58 AF 

• Potable water purchased      407.05 AF 

• Reclaimed water purchased      201.78 AF 

• Total      1,664.41 AF 

 

b. In acre feet per year, how much water do you serve within the 

Park – Euclid WQARF Site? 

 

Currently the University does not supply water to any customers 

within the Park – Euclid WQARF site.  For clarity, there is a portion 

of the Campus Planning area within the WQARF site as indicated 

below.  However the University’s water system currently does not 

extend to this area and the all University customers in this area 

are served by Tucson Water. 
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c. In either percentage or volume, estimate the amount of water 

currently put to the following end uses: 

 

• Municipal    1.445 AF 

• Industrial (Non-municipal)         0 AF 

• Agricultural           0 AF 

• Turf Irrigation/Landscaping    222 AF 

• Recreational           0 AF 

 

d. Do you currently deliver water for potable use? If so, please 

provide information regarding the quantity delivered and the 

number of customers and service connections. 

 

Results for analytical testing of the groundwater and the 

distribution system did not indicate any parameters exceeding 

the MCL’s.  Analytical results are on file with ADEQ. 

 

3. CURRENT WATER SOURCES 

 

a. How much of the water you provide within your service area is 

groundwater? 

 

Groundwater well production by University wells in 2014 was 

1,055.58 AF.  Additionally a portion of the potable water 

purchased from Tucson Water could be groundwater. 

 

 

b. How much of the water you provide within your service area is 

surface water? 

 

Surface water – 0 AF.  The campus utilizes water harvesting for 

irrigation, however this water is not metered. 

 

c. How much of the water you provide within your service area is 

reclaimed water? 

 

Reclaimed water purchased from Tucson Water in 2014 was 

201.78 AF 

 

d. Do you serve water from any other sources? 

 

No. 
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e. What are other sources of water available to you? 

 

Currently the University receives potable water and reclaimed 

water through metered connections to the Tucson Water Public 

Water system.  No other water source is available. 

 

f. Do you have a contract for Central Arizona Project water? 

 

Currently the University does not have a contract for Central 

Arizona Project water. 

 

g. How much of the water you provide in your service area is from 

wells within the Park – Euclid WQARF Site boundary? Please 

provide well location coordinates and well construction 

information for these wells. 

 

There are no University wells within the Park- Euclid WQARF site as 

defined by the plume indicated on the map provided with the 

Questionnaire.  A map of the University’s groundwater wells are 

indicated on the attached Figure 2.  Coordinates are provided 

on Sheet 2 of Figure 2. 

 

h. How much of the water you provide in your service area is from 

wells within five miles outside of the Park - Euclid plume 

boundary? Please provide well location coordinates and well 

construction information for these wells. 

 

All groundwater production within the University’s water system is 

within 5 miles of the Park- Euclid WQARF plume boundary as 

define on the map provided with the Questionnaire. 

 

i. In acre feet per year, please provide the groundwater 

production for each well identified in 3g and 3h above. 

 

Well Name ADWR No. 2014 Production 

(AF) 

Agriculture (Aggie) 55-618687 126.29 

Architectural 55-618691 178.93 

CRB 55-528535 0.00 

Martin Street 55-618690 218.99 

North 55-618688 53.89 

Optical Sciences 55-201737 139.62 

Park 55-217003 193.94 

South 55-618689 143.93 
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4. IMPAIRED WELLS 

 

a. Please provide a list of any production wells within your service 

area that currently produce water that contains contaminants, 

regardless of the suspected source, and identify the 

contaminant names and most recent concentrations. 

 

None 

 

b. Using the provided plume map as a guide, please identify and 

provide a location for any of your production wells that are 

downgradient of the Park - Euclid plume boundary. 

 

Potentially all 8 wells. 

 

c. Using the provided plume map as a guide, please identify and 

provide a location for any of your production wells that are 

within one mile outside the Park – Euclid plume boundary. 

 

Well Name ADWR No. Approximate 

Distance from 

Plume (FT) 

Agriculture (Aggie) 55-618687 2,350 

Architectural 55-618691 3,850 

CRB 55-528535 4,650 

Martin Street 55-618690 2,250 

Optical Sciences 55-201737 2,850 

Park 55-217003 2,175 

 

 

d. Please identify any wells that have been shut down due to 

contamination. For each well, please provide any available 

information regarding dates and levels of contamination. 

 

None 

 

5. TREATMENT AND DELIVERY SYSTEM 

 

a. Please describe or provide documents describing any current 

treatment of the water provided within your service area. 

 

Groundwater is disinfected at the well heads. 
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b. Please provide a map of your current system. 

 

Please refer to the attached Figures 1 and 2. 

 

c. Are there physical constraints in your system in terms of limited 
space at well sites or system bottlenecks that would be relevant 

to well modification, replacement, or treatment? 

 

Yes, land use limitations at the campus well site are very 

constrained.  The existing and planned development within the 

campus planning area poses a number of issues in regards to 

expansion of the well sites and for the development of new well 

site or treatment facilities. 

 

6. FUTURE WATER USES 

 

a. Please describe current land uses in your service area, and any 

changing land uses that might impact future water needs within 

your service area. 

 

As indicated above, the Comprehensive Campus projects 

significant growth within the Campus Planning area. 

 

b. Please describe any past or current changes in your service area 

that might be predictive of future changes. 

 

As growth on the campus occurs, the active service area for the 

University’s water system will expand to the campus Planning 

Boundary. 

 

c. Please provide any information about customer growth over 

time. 

 

The demands for water are directly proportional to the planned 

growth on the campus. 

 

d. Please describe any current plans for modification or additions to 

your treatment or delivery systems. 

 

Currently there are no plans to modify or add additional water 

treatment facilities. 
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e. Do you currently have plans to drill new wells or replace existing 

wells? Please provide any available information about the 

planned locations and details of well completion. 

 

Plans to develop a replacement well for the existing CRB and 

North wells are being developed.  Both wells will be at the same 

approximately location (within 660’ of the existing well). 

 

7. WATER PROVIDER SYSTEM REQUIREMENTS 

 

a. Is your delivery system a transportation or distribution system? 

Please describe. 

 

The University’s potable and reclaimed water systems are 

distribution systems, conveying water from the sources indicated 

above to University facilities. 

 

b. Are there portions of your service area that are unavailable for 

location of future wells? Please describe. 

 

Based on the Comprehensive Campus Plan, locations for new 

wells that provide adequate maintenance access are very 

limited. 

 

c. Please provide any additional information about unique system 

requirements that might constrain use of alternative water 

supplies or water treatment systems. 

 

Cost of water and the interconnection with the existing water 

distribution system. 

 

d. Are you currently regulated as a Public Water System under the 

Safe Drinking Water Act? 

 

The University’s water system is regulated as a Public Water 

System. 

 



 
 
University of Arizona 

Main Campus Water System  
 

 

Park – Euclid Water WQARF Site       Page 1 

Water Provider Questionnaire 

1. PLANNING DOCUMENTS 

 

a. Please provide copies of any available documents useful in 

planning for water needs within your service area, including any 

water resources plans, land use plans, population projections, 

and capital improvement plans. 

 

The University of Arizona’s water system is a Public Water system 

(PWSID 20-423) regulated by the Arizona Department of 

Environmental Quality (ADEQ).  The system supplies potable 

water and reclaimed water to University facilities on the main 

campus and the Arizona Health Sciences Center (AHSC) 

campuses. 

 

The source of water for the system includes eight groundwater 

wells, eleven principal metered connections to the Tucson Water 

potable water system, and one reclaimed water metered 

connection to the Tucson Water system; refer to Figures 2 and 3.  

The distribution system consists of piping within tunnels and direct 

buried distribution mains.  The system provides potable water to 

the University facilities, however fire protection water on the 

campus is provided by the Tucson Water system. 

 

Figure 1 indicates the existing Campus Planning Area Boundary 

and the area currently serviced the water system.  The 

Comprehensive Campus Plan can be downloaded at 

http://www.pdc.arizona.edu/resources/documents/UACCP-

2009Update_Final_web.pdf and the University’s Capital 

Improvement Plan can be downloaded at 

http://www.pdc.arizona.edu/resources/documents/Current_CIP.

pdf.  The Comprehensive Campus Plan indicates that the 

campus facilities will expand from the current 10.7 gross square 

feet to approximately 20.6M square feet in the next 20 years.   

 

To meet the planned growth on the campus, near term capital 

improvements plans for the water system include: 

• Replacement of the North Well 

• Replacement of the CRB well. 

• Construct water storage facilities in the system. 

• Construct main line extensions. 
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2. CURRENT WATER USES 

 

a. In acre feet per year, how much water do you currently provide 

to customers within your service area? Please provide a map of 

your service area. 

 

The attached Figure 1 indicates the service area for the 

University’s water system. 

 

Based on records for the period between January 2014 and 

December 2014, the University supplied the following to their 

customers: 

 

• Groundwater well production  1,055.58 AF 

• Potable water purchased      407.05 AF 

• Reclaimed water purchased      201.78 AF 

• Total      1,664.41 AF 

 

b. In acre feet per year, how much water do you serve within the 

Park – Euclid WQARF Site? 

 

Currently the University does not supply water to any customers 

within the Park – Euclid WQARF site.  For clarity, there is a portion 

of the Campus Planning area within the WQARF site as indicated 

below.  However the University’s water system currently does not 

extend to this area and the all University customers in this area 

are served by Tucson Water. 

 

 
 



 
 
University of Arizona 

Main Campus Water System  
 

 

Park – Euclid Water WQARF Site       Page 3 

Water Provider Questionnaire 

c. In either percentage or volume, estimate the amount of water 

currently put to the following end uses: 

 

• Municipal    1.445 AF 

• Industrial (Non-municipal)         0 AF 

• Agricultural           0 AF 

• Turf Irrigation/Landscaping    222 AF 

• Recreational           0 AF 

 

d. Do you currently deliver water for potable use? If so, please 

provide information regarding the quantity delivered and the 

number of customers and service connections. 

 

Results for analytical testing of the groundwater and the 

distribution system did not indicate any parameters exceeding 

the MCL’s.  Analytical results are on file with ADEQ. 

 

3. CURRENT WATER SOURCES 

 

a. How much of the water you provide within your service area is 

groundwater? 

 

Groundwater well production by University wells in 2014 was 

1,055.58 AF.  Additionally a portion of the potable water 

purchased from Tucson Water could be groundwater. 

 

 

b. How much of the water you provide within your service area is 

surface water? 

 

Surface water – 0 AF.  The campus utilizes water harvesting for 

irrigation, however this water is not metered. 

 

c. How much of the water you provide within your service area is 

reclaimed water? 

 

Reclaimed water purchased from Tucson Water in 2014 was 

201.78 AF 

 

d. Do you serve water from any other sources? 

 

No. 

  



 
 
University of Arizona 

Main Campus Water System  
 

 

Park – Euclid Water WQARF Site       Page 4 

Water Provider Questionnaire 

 

e. What are other sources of water available to you? 

 

Currently the University receives potable water and reclaimed 

water through metered connections to the Tucson Water Public 

Water system.  No other water source is available. 

 

f. Do you have a contract for Central Arizona Project water? 

 

Currently the University does not have a contract for Central 

Arizona Project water. 

 

g. How much of the water you provide in your service area is from 

wells within the Park – Euclid WQARF Site boundary? Please 

provide well location coordinates and well construction 

information for these wells. 

 

There are no University wells within the Park- Euclid WQARF site as 

defined by the plume indicated on the map provided with the 

Questionnaire.  A map of the University’s groundwater wells are 

indicated on the attached Figure 2.  Coordinates are provided 

on Sheet 2 of Figure 2. 

 

h. How much of the water you provide in your service area is from 

wells within five miles outside of the Park - Euclid plume 

boundary? Please provide well location coordinates and well 

construction information for these wells. 

 

All groundwater production within the University’s water system is 

within 5 miles of the Park- Euclid WQARF plume boundary as 

define on the map provided with the Questionnaire. 

 

i. In acre feet per year, please provide the groundwater 

production for each well identified in 3g and 3h above. 

 

Well Name ADWR No. 2014 Production 

(AF) 

Agriculture (Aggie) 55-618687 126.29 

Architectural 55-618691 178.93 

CRB 55-528535 0.00 

Martin Street 55-618690 218.99 

North 55-618688 53.89 

Optical Sciences 55-201737 139.62 

Park 55-217003 193.94 

South 55-618689 143.93 
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4. IMPAIRED WELLS 

 

a. Please provide a list of any production wells within your service 

area that currently produce water that contains contaminants, 

regardless of the suspected source, and identify the 

contaminant names and most recent concentrations. 

 

None 

 

b. Using the provided plume map as a guide, please identify and 

provide a location for any of your production wells that are 

downgradient of the Park - Euclid plume boundary. 

 

Potentially all 8 wells. 

 

c. Using the provided plume map as a guide, please identify and 

provide a location for any of your production wells that are 

within one mile outside the Park – Euclid plume boundary. 

 

Well Name ADWR No. Approximate 

Distance from 

Plume (FT) 

Agriculture (Aggie) 55-618687 2,350 

Architectural 55-618691 3,850 

CRB 55-528535 4,650 

Martin Street 55-618690 2,250 

Optical Sciences 55-201737 2,850 

Park 55-217003 2,175 

 

 

d. Please identify any wells that have been shut down due to 

contamination. For each well, please provide any available 

information regarding dates and levels of contamination. 

 

None 

 

5. TREATMENT AND DELIVERY SYSTEM 

 

a. Please describe or provide documents describing any current 

treatment of the water provided within your service area. 

 

Groundwater is disinfected at the well heads. 
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b. Please provide a map of your current system. 

 

Please refer to the attached Figures 1 and 2. 

 

c. Are there physical constraints in your system in terms of limited 
space at well sites or system bottlenecks that would be relevant 

to well modification, replacement, or treatment? 

 

Yes, land use limitations at the campus well site are very 

constrained.  The existing and planned development within the 

campus planning area poses a number of issues in regards to 

expansion of the well sites and for the development of new well 

site or treatment facilities. 

 

6. FUTURE WATER USES 

 

a. Please describe current land uses in your service area, and any 

changing land uses that might impact future water needs within 

your service area. 

 

As indicated above, the Comprehensive Campus projects 

significant growth within the Campus Planning area. 

 

b. Please describe any past or current changes in your service area 

that might be predictive of future changes. 

 

As growth on the campus occurs, the active service area for the 

University’s water system will expand to the campus Planning 

Boundary. 

 

c. Please provide any information about customer growth over 

time. 

 

The demands for water are directly proportional to the planned 

growth on the campus. 

 

d. Please describe any current plans for modification or additions to 

your treatment or delivery systems. 

 

Currently there are no plans to modify or add additional water 

treatment facilities. 
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e. Do you currently have plans to drill new wells or replace existing 

wells? Please provide any available information about the 

planned locations and details of well completion. 

 

Plans to develop a replacement well for the existing CRB and 

North wells are being developed.  Both wells will be at the same 

approximately location (within 660’ of the existing well). 

 

7. WATER PROVIDER SYSTEM REQUIREMENTS 

 

a. Is your delivery system a transportation or distribution system? 

Please describe. 

 

The University’s potable and reclaimed water systems are 

distribution systems, conveying water from the sources indicated 

above to University facilities. 

 

b. Are there portions of your service area that are unavailable for 

location of future wells? Please describe. 

 

Based on the Comprehensive Campus Plan, locations for new 

wells that provide adequate maintenance access are very 

limited. 

 

c. Please provide any additional information about unique system 

requirements that might constrain use of alternative water 

supplies or water treatment systems. 

 

Cost of water and the interconnection with the existing water 

distribution system. 

 

d. Are you currently regulated as a Public Water System under the 

Safe Drinking Water Act? 

 

The University’s water system is regulated as a Public Water 

System. 
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TO FROM

Remedial Investigation, 
Contractor/Task
Assignment Issues

Remedial Investigation, 
Contractor/Task
Assignment Issues

Remedial Investigation, 
Special

Remedial Investigation, 
Community Involvement

Community Involvement

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

04/03/2009

04/14/2009

05/19/2009

10/28/2010

11/12/2010

RCVD/SENT
DATE

209798

224212

224214

253564

267805

CTS ID

CAB INVITES UPRR TO 
JUNE 10TH MEETING

CAB INVITATION

CHANGE IN DATE OF 
NEXT PE WQARF CAB

PARK-EUCLID WORK 
PLAN FOR LONG TERM 
MONITORING DATED 
OCTOBER 6, 2010

P-E ACCESS 
CORRECTIONS

SUBJECT LOCATION/FILENAME

R:1-41557; V:10; 
L:CENTRAL FILES; C:N 

R:1-41557; V:11; 
L:CENTRAL FILES; C:N 

R:1-41557; V:11; 
L:CENTRAL FILES; C:N 

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

Union Pacific 
Railroad Company

Palliser, Tom

Villarreal, Mario

Drazek, Joseph A.

Drazek, Joseph A.

Park-Euclid
Wqarf Site 
Community
Advisory Board

Turchick, Jacky

PALESE,
EILEEN J

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

TO FROM

Remedial Investigation, 
Community Involvement

Remedial Investigation, 
Community Involvement

Remedial Investigation, 
Community Involvement

Operation and 
Maintenance, Early 
Response Action/Interim 
Remedy, Permits

Well
Installation/Abandonment,
Access
Agreement/Easement

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

11/29/2010

12/01/2010

12/07/2010

12/08/2010

01/21/2011

RCVD/SENT
DATE

267755

267432

268597

267792

270039

CTS ID

ADEQ COMMENTS OF 
URS WORK PLAN

PARK-EUCLID SITE--
ACCESS TO CITY 
WELLS

REVIEW ADEQ 
ENVIRONMENTAL
ACCESS AGREEMENT 
DRAFT DEC 2010

ADEQ RESPONSE TO 
URS RESPONSE TO 
COMMENTS

PARK-EUCLID WORK 
PLAN FOR LONG TERM 
MONITORING, DATED 
NOV 19, 2010

SUBJECT LOCATION/FILENAME

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

WAGENSELLER,
GRETCHEN A

City Of Tucson - 
Environmental
Services

WAGENSELLER,
GRETCHEN A

Boudra, Robert (Urs
Corporation )

Boudra, Robert

Boudra, Robert 
(Urs Corporation 
)

WAGENSELLER,
GRETCHEN A

City Of Tucson - 
Environmental
Services

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

TO FROM

Early Response 
Action/Interim Remedy, 
Work Plan

Access
Agreement/Easement

Well
Installation/Abandonment,
Access
Agreement/Easement

Early Response 
Action/Interim Remedy, 
Work Plan

Approval, Ground Water 
Monitoring, Work Plan

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

01/21/2011

09/19/2011

11/30/2011

01/18/2012

05/22/2012

RCVD/SENT
DATE

270038

267795

339104

339115

339110

CTS ID

PARK-EUCLID WORK 
PLAN EXTRACTION 
SYSTEM DATED JAN 3, 
2011

GRANT RIGHT OF 
ENTRY TO ADEQ WELLS

REQUEST FOR 
CONCURRENCE OF 
DISPOSAL OF SOILS 
FROM THE TUCSON 
DRAINAGE PROJECT 
SITE

PARK-EUCLID WQARF 
SITE/SAMPLE RESULTS 
FOR PER-14A

YOUR JANUARY 18, 
2012 LETTER AND URS 
TECHNICAL
MEMORANDUM,
JANUARY 17, 2012 
REGARDING RECENT 
DATA FROM MONITOR 
WELL PER-14A

SUBJECT LOCATION/FILENAME

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N ARMY CORP 
OF ENGINEERS

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

Boudra, Robert (Urs
Corporation )

Drazek, Joseph A.

Davis-Monthan Air 
Force Base

Young, Anthony E.

Drazek, Joseph A.

WAGENSELLER,
GRETCHEN A

ELLETT, BILL J 
(BILL)

WALLIN,
ROBERT

Drazek, Joseph 
A.

Young, Anthony 
E.

TO FROM

Early Response 
Action/Interim Remedy, 
Approval, Work Plan

Ground Water Monitoring, 
Access
Agreement/Easement

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

06/11/2012

08/07/2012

10/02/2012

10/09/2012

11/26/2012

RCVD/SENT
DATE

339198

339111

339108

339113

339114

CTS ID

COMMENTS ON WORK 
PLAN, FEASIBILITY 
STUDY & ASSOCIATED 
ACTIVITIES, PARK-
EUCLID WQARF SITE, 
TUCSON, AZ, MAY 9, 
2012

RESPONSE TO ADEQ 
COMMENTS ONT HE 
WORK PLAN FOR 
FEASIBILITY STUDY & 
ASSOCIATED
ACTIVITIES, PARK-
EUCLID WQARF SITE, 
TUCSON, ARIZONA 
DATED MAY 9, 2012

DRAFT RESPONSE TO 
URS WORK PLAN AND 
RESPONSE TO ADEQ 
COMMENTS ONT HE 
WORK PLAN FOR 
FEASIBILITY STUDY & 
ASSOCIATED
ACTIVITIES, PARK-
EUCLID WQARF SITE, 
TUCSON, ARIZONA

COMMENTS ON URS 
RESPONSE TO ADEQ 
COMMENTS, WORK 
PLAN, FEASIBILITY 
STUDY & ASSOCIATED 
ACTIVITIES, PARK-
EUCLID WQARF SITE, 
TUCSON, ARIZONA, 
DATED MAY 9, 2012

ADDITIONAL
COMMENTS ON URS 
RESPONSE TO ADEQ 
COMMENTS, WORK 
PLAN, FEASIBILIITY 
STUDY & ASSOCIATED 
ACTIVITIES, PARK-
EUCLID WQARF SITE, 

SUBJECT LOCATION/FILENAME

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

Urs Corporation

WALLIN, ROBERT

Adeq - Southern 
Regional Office

Urs Corporation

Urs Corporation

WALLIN,
ROBERT

Urs Corporation

Tetra Tech Em 
Inc.

WALLIN,
ROBERT

WALLIN,
ROBERT

TO FROM ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

01/03/2013

01/23/2013

01/24/2013

03/15/2013

RCVD/SENT
DATE

355913

339121

339118

339117

CTS ID

TUCSON, ARIZONA, 
DATED MAY 9, 2012

PARK EUCLID CAB 
INFORMATION FOR 
UPCOMING CAB 
MEETING ON 01/16/2013

APPROVAL OF 
RECOMMENDED
MONITORING
CHANGES, SECTION 
5.2,2ND SEMI-ANNUAL 
REPORT FOR LONG 
TERM MONITORING, 
SECOND 2012 EVENT, 
DATED OCTOBER 29, 
2012, PARK-EUCLID 
WQARF SITE, TUCSON, 
ARIZONA

APPROVAL OF 
FEASIBILITY STUDY 
WORK PLAN, DATED 
JANUARY 7, 2013, 
PARK-EUCLID WQARF 
SITE, TUCSON, 
ARIZONA

PARK-EUCLID WQARF 
REGISTRY SITE, 
TUCSON, ARIZONA

SUBJECT LOCATION/FILENAME

R:1-
41557;V:12;L:CENTRALFI
LES;C:N SENT TO CAB 
MEMBERS ONLY

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

Cab, 7th St Arizona 
Ave/Pe

Urs Corporation

Urs Corporation

Drazek, Joseph A.

OLIVAREZ,
DELFINA C

WALLIN,
ROBERT

WALLIN,
ROBERT

WALLIN,
ROBERT

TO FROM

Community Involvement

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

03/21/2013

04/05/2013

06/17/2013

06/21/2013

08/16/2013

RCVD/SENT
DATE

339124

339126

339125

339116

339128

CTS ID

PARK-EUCLID
GROUP/REQUEST FOR 
APPROVAL OF 
FEASIBILITY OF STUDY 
WORK PLAN

PARK-EUCLID
GROUP/REQUEST FOR 
APPROVAL OF 
FEASIBILITY STUDY 
WORK PLAN

APPROVAL OF 
FEASIBILITY STUDY 
WORK PLAN, DATED 
JANUARY 5, 2013, 
PARK-EUCLID WQARF 
SITE, TUCSON, 
ARIZONA

REVISED WORK PLAN 
FOR FEASIBILITY 
STUDY AND 
ASSOCIATED
ACTIVITIES, PARK-
EUCLID WQARF SITE, 
TUCSON, ARIZONA

SEMI-ANNUAL REPORT 
FOR LONG TERM 
MONITORING FIRST 
2013 EVENT, PARK-
EUCLID WQARF SITE, 
TUCSON, ARIZONA

SUBJECT LOCATION/FILENAME

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N WITH CD

WALLIN, ROBERT

Urs Corporation

Drazek, Joseph A.

WALLIN, ROBERT

WALLIN, ROBERT

Drazek, Joseph 
A.

WALLIN,
ROBERT

WALLIN,
ROBERT

Urs Corporation

Urs Corporation

TO FROM ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

01/10/2014

01/27/2014

02/10/2014

04/02/2014

RCVD/SENT
DATE

339135

339136

339137

339138

CTS ID

PARK-EUCLID WATER 
QUALITY ASSURANCE 
REVOLVING FUND SITE,
SEMI ANNUAL REPORT 
FOR LONG TERM 
MONITORING - 1ST 
2013 EVENT DATED 
8/14/13, PRODUCED BY 
URS CORP FOR THE 
PARK-EUCLID GROUP

PARK-EUCLID WATER 
QUALITY ASSURANCE 
REVOLVING FUND SITE,
SUMMARY OF 3RD QTR 
2013 OPERATION AND 
SAMPLING FOR MULTI-
PHASE EXTRACTION 
(MPE) SYSTEM EARLY 
RESPONSE ACTION 
(ERA), DATED 12/20/13, 
PRODUCED BY URS 
CORP FOR THE PARK-
EUCLID GROUP

RESPONSE TO ADEQ 
COMMENTS DATED 
1/2/14, PARK-EUCLID 
WATER QUALITY 
ASSURANCE FUND 
SITE, PERCHED 
AQUIFER
BIOAUGMENTATION
STUDY WORK PLAN 
DATED 12/6/13

SEMI ANNUAL REPORT 
FOR LONG TERM 
MONITORING SECOND 
2013 EVENT PARK-
EUCLID WATER 
QUALITY ASSURANCE 
REVOLVING FUND SITE;
TUCSON, ARIZONA

SUBJECT LOCATION/FILENAME

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

Urs Corporation

Urs Corporation

GREEN, SCOTT R

GREEN, SCOTT R

GREEN, SCOTT 
R

GREEN, SCOTT 
R

Urs Corporation

Drazek, Joseph 
A.

TO FROM ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

04/15/2014

04/29/2014

06/24/2014

07/07/2014

08/25/2014

RCVD/SENT
DATE

339140

339141

339143

339144

339145

CTS ID

TECHNICAL
MEMORANDUM
GROUNDWATER
MODELING STATUS, 
PARK-EUCLID WATER 
QUALITY ASSURANCE 
REVOLVING FUND SITE;
TUCSON, AZ

RESPONSE TO ADEQ 
COMMENTS ON THE 
SEMI ANNUAL REPORT 
FOR LONG TERM 
MONITORING SECOND 
2013 EVENT, PARK - 
EUCLID WQARF SITE, 
TUCSON, ARIZONA 
DATED 2/18/14

REVISED WORK PLAN 
FOR REGIONAL 
AQUIFER MONITORING 
WELL INSTALLATION, 
PARK-EUCLID WATER 
QUALITY ASSURANCE 
REVOLVING FUND SITE,
TUCSON, AZ

LOWER VADOSE ZONE, 
SOIL VAPOR 
EXTRACTION EARLY 
RESPONSE ACTION, 
PARK-EUCLID WATER 
QUALITY ASSURANCE 
REVOLVING FUND SITE;
TUCSON, AZ

PARK-EUCLID WATER 
QUALITY ASSURANCE 
REVOLVING FUND SITE,
2014 ANNUAL REPORT 
FOR LONG TERM 
MONITORING - DATED 
07/28/14, PRODUCED BY 
URS CORP FOR THE 
PARK-EUCLID GROUP

SUBJECT LOCATION/FILENAME

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

GREEN, SCOTT R

GREEN, SCOTT R

Drazek, Joseph A.

Drazek, Joseph A.

Urs Corporation

Drazek, Joseph 
A.

Urs Corporation

GREEN, SCOTT

GREEN, SCOTT 
R

WAGENSELLER,
GRETCHEN A

TO FROM

Well
Installation/Abandonment,
Work Plan

ASSOCIATION
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PARK-EUCLID PROJECT 
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PARK-EUCLID PROJECT 
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PARK-EUCLID PROJECT 
(Proj)

 NAME

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

09/26/2014

10/03/2014

10/03/2014

10/20/2014

RCVD/SENT
DATE

339146

339147

339148

339130

CTS ID

RESPONSE TO 
REQUEST FOR 
CONTAINED-IN
DETERMINATION FOR 
WASTE FROM 
REGIONAL MONITOR 
WELL INSTALLATION, 
PARK-EUCLID WQARF 
SITE, TUCSON

PARK-EUCLID WATER 
QUALITY ASSURANCE 
REVOLVING FUND SITE;
HUMAN HEALTH RISK 
ASSESSMENT FOR THE 
FEASIBILITY STUDY 
AND ASSOCIATED 
ACTIVITIES, PARK 
EUCLID WQARF SITE, 
TUCSON, ARIZONA, 
DATED 09/23/14

PARK-EUCLID WATER 
QUALITY ASSURANCE 
REVOLVING FUND SITE,
SUMMARY OF 
PERCHED AQUIFER 
GROUNDWATER
BIOTREATABILITY
BENCH-SCALE TEST 
PARK EUCLID WQARF 
SITE, 301 SOUTH PARK 
AVENUE, TUCSON, AZ, 
9/18/14

RESPONSE TO ADEQ 
COMMENTS ONT HE 
TECHNICAL MEMO OF 
HUMAN HEALTH RISK 
ASSESSMENT FOR 
FEASIBILITY STUDY 
AND ASSOCIATED 
ACTIVITIES, PARK-
EUCLID WQARF SITE, 
TUCSON, ARIZONA AND
DATED 9/23/14

SUBJECT LOCATION/FILENAME

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

Urs Corporation

Urs Corporation

Urs Corporation

WAGENSELLER,
GRETCHEN A

MATAS,
RANDALL R 
(RANDALL)

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

Urs Corporation

TO FROM ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
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PARK-EUCLID PROJECT 
(Proj)

 NAME

LETTER

LETTER

LETTER

DOCUMENT TYPE

10/20/2014

11/05/2014

12/02/2014

RCVD/SENT
DATE

339149

339134

339150

CTS ID

RESPONSE TO ADEQ 
COMMENTS ON THE 
TECHNICAL MEMO OF 
HUMAN HEALTH RISK 
ASSESSMENT FOR 
FEASIBILITY STUDY 
AND ASSOCIATED 
ACTIVITIES, PARK-
EUCLID WQARF SITE, 
TUCSON, AZ DATED 
9/23/14

PARK-EUCLID WATER 
QUALITY ASSURANCE 
REVOLVING FUND SITE;
PARK-EUCLID
GROUP/URS RESPONSE
LETTER DATED 
OCTOBER 20, 2014, TO 
ADEQ COMMENTS ON 
THE TECHNICAL MEMO 
OF HUMAN HEALTH 
RISK ASSESSMENT FOR
FEASIBILITY STUDY 
AND ASSOCIATED 
ACTIVITIES, PARK-
EUCLID SITE, TUCSON, 
ARIZONA, DATED 
9/23/2014

PARK-EUCLID WATER 
QUALITY ASSURANCE 
REVOLVING FUND SITE;
HUMAN HEALTH RISK 
ASSESSMENT FOR 
FEASIBILITY STUDY 
AND ASSOCIATED 
ACTIVITIES, PARK-
EUCLID WQARF SITE, 
TUCSON, ARIZONA, 
DATED 11/17/2014, 
PREPARED BY URS 
CORP FOR THE PARK-
EUCLID GROUP

SUBJECT LOCATION/FILENAME

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

WAGENSELLER,
GRETCHEN A

Urs Corporation

Urs Corporation

Urs Corporation

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

TO FROM ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

12/03/2014

04/10/2015

04/10/2015

10/29/2015

11/12/2015

RCVD/SENT
DATE

339151

339152

356676

356678

356679

CTS ID

TECHNICAL MEMO OF 
HUMAN HEALTH RISK 
ASSESSMENT FOR 
FEASIBILITY STUDY 
AND ASSOCIATED 
ACTIVITIES, PARK-
EUCLID WQARF SITE, 
TUCSON, ARIZONA, 
DATED 11/17/14

PARK-EUCLID WQARF 
SITE/PRELIMINARY
DRAFT FEASIBILITY 
STUDY REPORT

PARK-EUCLID WQARF 
SITE--PRELIMINARY
DRAFT FEASIBILITY 
STUDY REPORT

PARK-EUCLID WATER 
QUALITY ASSURANCE 
REVOLVING FUND 
SITE--2015 ANNUAL 
REPORT FOR LONG-
TERM MONITORING, 
DATED OCTOBER 6, 
2015, PRODUCED BY 
URS CORPORATION 
FOR THE PARK-EUCLID
GROUP

COMMENTS FROM THE 
ARIZONA DEPARTMENT
OF ENVIRONMENTAL 
QUALITY IN A LETTER 
TO URS CORPORATION 
DATED OCTOBER 29, 
2015

SUBJECT LOCATION/FILENAME

R:1-
41557;V:13;L:CENTRAL
FILES;C:N WITH CD

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:16;L:CENTRAL
FILES;C:N

R:1-
41557;V:16;L:CENTRAL
FILES;C:N

R:1-
41557;V:16;L:CENTRAL
FILES;C:N

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

Urs Corporation

WAGENSELLER,
GRETCHEN A

Urs Corporation

Drazek, Joseph 
A.

Drazek, Joseph 
A.

WAGENSELLER,
GRETCHEN A

Urs Corporation

TO FROM

Feasibility Study

Ground Water Monitoring, 
Comments

Ground Water Monitoring, 
Response to Comments

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

01/13/2016

01/19/2016

03/09/2016

04/28/2016

12/15/2016

RCVD/SENT
DATE

356681

356683

356687

356689

373474

CTS ID

PROPOSED
MAINTENANCE TO 
ADEQ MONITORING 
WELLS IN THE PARK-
EUCLID WQARF SITE 
GROUNDWATER
MONITORING
NETWORK

PROPOSED
MAINTENANCE TO 
ADEQ MONITORING 
WELLS IN THE PARK-
EUCLID WQARF SITE 
GROUNDWATER
MONITORING
NETWORK (LETTER 
DATED JANUARY 13, 
2016)

PARK-EUCLID WATER 
QUALITY ASSURANCE 
REVOLVING FUND 
SITE--DISCUSSION OF 
PROPOSED BENEFICIAL
USE OF EXTRACTED 
GROUNDWATER

PARK-EUCLID GROUP-
-REQUEST FOR 
APPROVAL OF 
FEASIBILITY STUDY 
REPORT

PARK-EUCLID WQARF 
SITE - DRAFT FINAL FS 
REPORT, PREPARED 
FOR PARK-EUCLID 
GROUP BY URS DATED 
APRIL 28, 2016

SUBJECT LOCATION/FILENAME

R:1-
41557;V:16;L:CENTRAL
FILES;C:N

R:1-
41557;V:16;L:CENTRAL
FILES;C:N

R:1-
41557;V:16;L:CENTRAL
FILES;C:N

R:1-
41557;V:16;L:CENTRAL
FILES;C:N

R:41557;
V:16;L:CENTRAL
FILES;C:N

WAGENSELLER,
GRETCHEN A

Urs Corporation

Drazek, Joseph A.

WAGENSELLER,
GRETCHEN A

Drazek, Joseph A.

Urs Corporation

WAGENSELLER,
GRETCHEN A

Urs Corporation

Drazek, Joseph 
A.

WAGENSELLER,
GRETCHEN A

TO FROM

Operation and 
Maintenance

Operation and 
Maintenance

Feasibility Study

Feasibility Study

Feasibility Study

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

01/06/2017

02/27/2017

04/21/2017

05/24/2017

11/03/2017

RCVD/SENT
DATE

373476

373458

373488

373461

373460

CTS ID

ADHS COMMENTS ON 
FS REPORT FUTURE 
VAPOR INTRUSION 
RISK

PARK-EUCLID WATER 
QUALITY ASSURANCE 
REVOLVING FUND 
(WQARF) SITE - DRAFT 
FINAL FEASIBILITY 
STUDY REPORT, 
PREPARED FOR PARK-
EUCLID GROUP BY URS
APRIL 28, 2016

PARK-EUCLID WQARF 
SITE - URS MARCH 
26,2017 LETTER 
"SUMMARY OF 
MEETING DECISIONS 
AND PATH FORWARD 
CONCERNING ADEQ 
COMMENTS ON THE 
DRAFT FINAL FS 
REPORT

SUMMARY REPORT, 
LOWER VADOSE ZONE 
SOIL VAPOR 
EXTRACTION EARLY 
RESPONSE ACTION, 
PARK-EUCLID WQARD 
SITE, TUCSON, AZ

SUMMARY OF MEETING
DECISIONS AND PATH 
FORWARD
CONCERNING ADEQ 
COMMENTS ON THE 
DRAFT FINAL FS 
REPORT FOR PARK-
EUCLID WQARF SITE, 
TUCSON, AZ

SUBJECT LOCATION/FILENAME

R:41557;
V:16;L:CENTRAL
FILES;C:N

R:41557;V:16;L:CENTRA
L FILES;C:N 

R:41557;
V:16;L:CENTRAL
FILES;C:N

R:41557;
V:16;L:CENTRAL
FILES;C:N FILE 
INCLUDES A CD

R:41557;
V:16;L:CENTRAL
FILES;C:N

ABALOS,
BARBARA

Drazek, Joseph A.

Drazek, Joseph A.

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

Boudra, Robert

Boudra, Robert

TO FROM

Feasibility Study

Feasibility Study

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

11/03/2017

11/14/2017

12/14/2017

02/26/2018

03/12/2018

RCVD/SENT
DATE

373512

373817

374552

376189

376500

CTS ID

DANDY 9TH LLC

FEASIBILITY STUDY 
APPROVAL, PARK-
EUCLID WQARF SITE, 
TUCSON, ARIZONA

PARK-EUCLID WQARF 
SITE, TUCSON ARIZONA
- PRAP SCHEDULE 
REQUEST

COMMENTS ON LOWER 
VADOSE ZONE SOIL 
VAPOR MONITORING 
WELL INSTALLATION 
WORK PLAN

ADEQ RESPONSE FOR 
ACTION ITEMS FROM 
2/27/2018 MEETING

SUBJECT LOCATION/FILENAME

R:41557;
V:16;L:CENTRAL
FILES;C:N

R:41557;
V:20;L:CENTRAL
FILES;C:N

R:41557;
V:20;L:CENTRAL
FILES;C:N

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:41557;V:20;L:CENTRA
L FILES;C:N 

WAGENSELLER,
GRETCHEN A

Drazek, Joseph A.

TITUS, TOM (TOM)

Boudra, Robert

Drazek, Joseph A.

Drazek, Joseph 
A.

TITUS, TOM 
(TOM)

Drazek, Joseph 
A.

TITUS, TOM 
(TOM)

TITUS, TOM 
(TOM)

TO FROM

Feasibility Study

ASSOCIATION



SITES Document Rollup

ARIZONA DEPARTMENT OF ENVIRONMENTAL QUALITY
AZURITE - SITES System

STSDOCROLL  10/05/2020 02:19 PM

Page23 of 75

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

03/29/2018

04/02/2018

04/24/2018

05/09/2018

08/29/2018

RCVD/SENT
DATE

378215

378216

378219

378220

381558

CTS ID

PARK-EUCLID WQARF 
SITE

PARK-EUCLID - ADEQ 
RESPONSE FOR 
ACTION ITEMS FROM 
FEBRUARY 27, 2018 
MEETING

LVZ ERA WORKPLAN 
ADDENDUM

RE: PARK-EUCLID - 
SUPPLEMENTAL
CHARACTERIZATION
WORK PLAN

PRELIMINARY RESULTS
FROM POST 
DEVELOPMENT
SAMPLING OF 
SUPPLEMENTARY
CHARACTERIZATION
PERCHED AQUIFER 
MONITORING WELLS

SUBJECT LOCATION/FILENAME

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:41557;V:20;L:CENTRA
L FILES;C:N 

TITUS, TOM (TOM)

Drazek, Joseph A.

Boudra, Robert

Boudra, Robert

Arizona Department
Of Environmental 
Quality

Drazek, Joseph 
A.

TITUS, TOM 
(TOM)

TITUS, TOM 
(TOM)

TITUS, TOM 
(TOM)

Boudra, Robert

TO FROM ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

12/27/2018

01/02/2019

03/14/2019

08/21/2019

08/29/2019

RCVD/SENT
DATE

385670

385671

386986

392095

392096

CTS ID

PRELIMINARY
PERCHED AQUIFER 
RESULTS FROM 
SUPPLEMENTARY
REMEDIAL DESIGN 
CHARACTERIZATION
AND LONG-TERM 
MONITORING

REVIEW OF 
PRELIMINARY
SUPPLEMENTAL
INVESTIGATION
RESULTS

RESULTS FROM 
ADDITIONAL
SUPPLEMENTARY
CHARACTERIZATION
AND LONG TERM 
MONITOIRNG

PERCHED AQUIFER 
CHARACTERIZATION
RESULTS

PERCHED AQUIFER 
CHARACTERIZATION
COMPLETE LETTER

SUBJECT LOCATION/FILENAME

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:41557;V:20;L:CENTRA
L FILES;C:N 

Arizona Department
Of Environmental 
Quality

Boudra, Robert

TITUS, TOM (TOM)

TITUS, TOM (TOM)

Drazek, Joseph A.

Boudra, Robert

TITUS, TOM 
(TOM)

Boudra, Robert

Urs

TITUS, TOM 
(TOM)

TO FROM ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

08/30/2019

09/30/2019

10/04/2019

01/27/2020

01/27/2020

RCVD/SENT
DATE

392097

394098

394100

396387

400992

CTS ID

NOTIFICATION OF SVE 
UNIT PERMIT 
DEVIATION ATO#6230

ANNUAL SVE SYSTEM 
COMPLIANCE
CERTIFICATION

AIR QUALITY PERMIT 
#6230

ADEQ COMMENTS ON 
DRAFT PRAP

ADEQ COMMENTS ON 
DRAFT PRAP

SUBJECT LOCATION/FILENAME

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:41557;V:21;L:CENTRA
L FILES;C:N 

Pima County

Pima County

Boudra, Robert

Drazek, Joseph A.

Drazek, Joseph A.

Urs

Boudra, Robert

Pima County

TITUS, TOM 
(TOM)

TITUS, TOM 
(TOM)

TO FROM ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

LETTER

LETTER

MEETING MINUTES

MEETING MINUTES

MEETING MINUTES

DOCUMENT TYPE

05/22/2020

06/04/2020

12/06/2006

04/25/2007

11/14/2007

RCVD/SENT
DATE

400993

400994

180539

180542

180530

CTS ID

REQUEST FOR 
APPROVAL OF PRAP

ADEQ APPROVAL OF 
PRAP

FINAL MINUTES OF THE 
PARK-EUCLID WQARF 
SITE CAB MEETING

PARK-EUCLID WQARF 
DRAFT MINUTES

DRAFT MINUTES OF 
THE PARK-EUCLID 
(WQARD) AND CAB 
MEETING

SUBJECT LOCATION/FILENAME

R:41557;V:21;L:CENTRA
L FILES;C:N 

R:41557;V:21;L:CENTRA
L FILES;C:N 

R:1-
41557;V:9;L:CENTRAL
FILES;C:N

R:1-
41557;V:9;L:CENTRAL
FILES;C:N

R:1-
41557;V:9;L:CENTRAL
FILES;C:N

TITUS, TOM (TOM)

Drazek, Joseph A.

LEPAGE, TINA

LEPAGE, TINA

LEPAGE, TINA

Drazek, Joseph 
A.

TITUS, TOM 
(TOM)

PALESE,
EILEEN J

PALESE,
EILEEN J

PALESE,
EILEEN J

TO FROM

Community Involvement

Community Involvement

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

MEETING MINUTES

MEETING MINUTES

MEETING MINUTES

MEETING MINUTES

MEETING MINUTES

DOCUMENT TYPE

06/12/2008

02/10/2009

06/30/2009

03/10/2010

05/08/2015

RCVD/SENT
DATE

187872

209789

224215

252464

356662

CTS ID

PE WQARF SITE CAB 
MEETING - 34TH 
MEETING DRAFT 
MINUTES

DRAFT MINUTES OF 
THE PE WQARF CAB 
MEETING - 36TH 
MEETING

ATTENDANCE LIST OF 
MEETING
PARTICIPANTS JUNE 30,
2009 MEETING

DRAFT MINUTES FROM 
THE PUBLIC MEETING 
OF PARK-EUCLID

PARK-EUCLID WQARF 
SITE MEETING TO 
DISCUSS ADEQ 
QUESTIONS
REGARDING THE 
PARK-EUCLID GROUP'S
DRAFT FEASIBILITY 
STUDY REPORT

SUBJECT LOCATION/FILENAME

R:1-41557; V:9; 
L:CENTRAL FILES; C:N 

R:1-41557; V:10; 
L:CENTRAL FILES; C:N 

R:1-41557; V:11; 
L:CENTRAL FILES; C:N 

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:16:L:CENTRAL
FILES;C:N

LEPAGE, TINA

Adeq-Project
Manager - Mel 
Bunkers

LEPAGE, TINA

Park-Euclid Wqarf 
Site Community 
Advisory Board

WAGENSELLER,
GRETCHEN A

PALESE,
EILEEN J

PALESE,
EILEEN J

Drazek, Joseph 
A.

ELLETT, BILL J 
(BILL)

WAGENSELLER,
GRETCHEN A

TO FROM

Remedial Investigation, 
Community Involvement

Remedial Investigation, 
Community Involvement

Remedial Investigation

Community Involvement

Feasibility Study

ASSOCIATION
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PARK-EUCLID PROJECT 
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PARK-EUCLID PROJECT 
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

MEMO

MEMO

MEMO

MEMO

MEMO

DOCUMENT TYPE

10/24/2000

11/02/2000

04/04/2008

04/18/2008

06/16/2008

RCVD/SENT
DATE

252100

252113

187875

187876

187894

CTS ID

INDEMNITY-ACCESS
AGREEMENTS

CITY OF TUCSON, 
INDEMNIFICATION

PE WQARF ANALYSIS 
OF DATA GAPS

PE WQARF 
GROUNDWATER
SURFACE CONTOUR 
MAPS

REVIEW OF PREVIOUS 
MALCOLM PIRNIE 
GROUNDWATER
MODELING PE WQARF 
SITE

SUBJECT LOCATION/FILENAME

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-41557; V:9; 
L:CENTRAL FILES; C:N 

R:1-41557; V:9; 
L:CENTRAL FILES; C:N 

R:1-41557; V:10; 
L:CENTRAL FILES; C:N 

WAGENSELLER,
GRETCHEN A

MCNEELY, PHILIP 
A

LEPAGE, TINA

LEPAGE, TINA

LEPAGE, TINA

FULTON, MIKE 
A (MIKE)

Hinds, Frank 
(Arizona
Department Of 
Administration - 
Risk
Management
Section )

Geotrans Inc

Geotrans Inc

Geotrans Inc

TO FROM

Access
Agreement/Easement,
Liability Issues

Access
Agreement/Easement,
Liability Issues

Remedial Investigation, 
Ground Water 
Investigation

Remedial Investigation, 
Ground Water 
Investigation

Feasibility Study, 
Modeling

ASSOCIATION
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PARK-EUCLID PROJECT 
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PARK-EUCLID PROJECT 
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

MEMO

MEMO

MEMO

MEMO

MEMO

DOCUMENT TYPE

09/25/2008

11/18/2008

06/23/2010

10/09/2010

10/14/2010

RCVD/SENT
DATE

224205

224206

253088

254138

253179

CTS ID

SUMMARY OF START-
UP AND 2ND QUARTER 
2008 OPERATION AND 
SAMPLING MISSION 
LINEN MPE SYSTEM

SUMMARY OF START-
UP AND 3RD QUARTER 
OPERATION AND 
SAMPLING FOR 
MISSION LINEN MPE 
SYSTEM

ADEQ INFORMATION 
REQUEST TO MISSION 
LINEN

PARK-EUCLID MULTI-
PHASE EXTRACTION 
WORK PLAN-FINAL 
COMMENTS

PARK-EUCLID WQARF 
SITE-NEW ADEQ 
PROPERTY MANAGER-
URS

SUBJECT LOCATION/FILENAME

R:1-41557; V:11; 
L:CENTRAL FILES; C:N 

R:1-41557; V:11; 
L:CENTRAL FILES; C:N 

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

Urs Corporation

Urs Corporation

LEPAGE, TINA

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

Adwr

Arizona
Department Of 
Water Resources
-Tucson Active 
Management
Area Office

Drazek, Joseph 
A. (Quarles & 
Brady )

KAFURA, CRAIG

Boudra, Robert 
(Urs Corp )

TO FROM

Operation and 
Maintenance, Early 
Response Action/Interim 
Remedy

Operation and 
Maintenance, Early 
Response Action/Interim 
Remedy

Early Response 
Action/Interim Remedy, 
Comments, Work Plan

ASSOCIATION
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PARK-EUCLID PROJECT 
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PARK-EUCLID PROJECT 
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

MEMO

MEMO

MEMO

MEMO

MEMO

DOCUMENT TYPE

10/19/2010

11/01/2010

11/01/2010

11/01/2010

11/02/2010

RCVD/SENT
DATE

253563

253778

253777

253785

253787

CTS ID

WORKPLAN FOR LONG-
TERM MONITORING-
PARK-EUCLID SITE

ACCESS AND 
SAMPLING-YOUR
QUESTION

ACCESS AND 
SAMPLING-YOUR
QUESTION

PARK-EUCLID WQARF 
SITE-URS LONG-TERM 
MONITORING WORK 
PLAN-ADEQ
COMMENTS

PARK-EUCLID WQARF- 
URS LONG TEAM 
MONITORING WORK 
PLAN -ADEQ 
COMMENTS

SUBJECT LOCATION/FILENAME

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

WAGENSELLER,
GRETCHEN A

Drazek, Joseph A. 
(Quarles & Brady )

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

Boudra, Robert

KAFURA, CRAIG

WAGENSELLER,
GRETCHEN A

Drazek, Joseph 
A. (Quarles & 
Brady )

KAFURA, CRAIG

KAFURA, CRAIG

TO FROM

Agreement (unspecified 
type), Comments, Work 
Plan

Well
Installation/Abandonment,
Access
Agreement/Easement

Well
Installation/Abandonment,
Access
Agreement/Easement

Ground Water Monitoring, 
Comments, Work Plan

Early Response 
Action/Interim Remedy, 
Comments, Work Plan

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

MEMO

MEMO

MEMO

MEMO

MEMO

DOCUMENT TYPE

11/02/2010

11/02/2010

11/05/2010

11/05/2010

11/10/2010

RCVD/SENT
DATE

253786

253788

254131

254133

254141

CTS ID

ACCESS AND 
SAMPLING-YOUR
QUESTION

ACCESS AND 
SAMPLING- YOUR 
QUESTION

PARK-EUCLID MULTI-
PHASE EXTRACTION
EARLY RESPONSE 
ACTION

PARK-EUCLID MULTI-
PHASE EXTRACTION 
EARLY RESPONSE 
ACTION WORK PLAN-
DRAFT COMMENTS

PARK-EUCLID WQARF 
SITE- MULTI-PHASE 
EXTRACTION WORK 
PLAN-ADEQ
COMMENTS

SUBJECT LOCATION/FILENAME

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

Drazek, Joseph A. 
(Quarles & Brady )

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

Boudra, Robert (Urs
Corp )

WAGENSELLER,
GRETCHEN A

Sakrison, James

KAFURA, CRAIG

KAFURA, CRAIG

WAGENSELLER,
GRETCHEN A

TO FROM

Well
Installation/Abandonment,
Access
Agreement/Easement

Well
Installation/Abandonment,
Access
Agreement/Easement

Early Response 
Action/Interim Remedy, 
Comments, Work Plan

Early Response 
Action/Interim Remedy, 
Comments, Work Plan

Early Response 
Action/Interim Remedy, 
Comments, Work Plan

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

MEMO

MEMO

MEMO

MEMO

MEMO

DOCUMENT TYPE

11/15/2010

11/17/2010

11/22/2010

11/24/2010

11/24/2010

RCVD/SENT
DATE

268167

268170

254203

268172

268585

CTS ID

MISSION PROPERTY 
LINE

GEOTECH BORINGS 55-
912716 PARK-EUCLID 
BUFFER

ADEQ ACCESS FOR 
SAMPLING AND 
INSTALLING WELLS

EXTENSION LETTER 
FOR PARK-EUCLID 
SITE

PARK-EUCLID
QUESTIONS
REGARDING CITY OF 
TUCSON MONITOR 
WELLSAT THIS SITE

SUBJECT LOCATION/FILENAME

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

Drazek, Joseph A. 
(Quarles & Brady )

City Of Tucson - 
Environmental
Services

WAGENSELLER,
GRETCHEN A

Boudra, Robert 
(Urs Corporation 
)

DI DOMIZIO, 
TOM J (TOM)

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

City Of Tucson - 
Environmental
Services

TO FROM

Well
Installation/Abandonment,
Access
Agreement/Easement

Figures/ Tables/Photos, 
Permits

Figures/ Tables/Photos, 
Well
Installation/Abandonment,
Access
Agreement/Easement

Well
Installation/Abandonment,
Access
Agreement/Easement

Well
Installation/Abandonment,
Access
Agreement/Easement

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

MEMO

MEMO

MEMO

MEMO

MEMO

DOCUMENT TYPE

12/08/2010

12/16/2010

12/17/2010

01/04/2011

01/04/2011

RCVD/SENT
DATE

268602

268677

268687

269573

269574

CTS ID

REVIEW ADEQ 
ENVIRONMENTAL
ACCESS AGREEMENT 
DRAFT DEC 2010

ADEQ GROUNDWATER 
DATA BASE

PARK-EUCLID WELL 
SURVEY COORDINATES
DISCREPSNCY

REVISED FINAL MPE 
WORK PLAN

FINAL GROUNDWATER
MONITORING WORK 
PLAN

SUBJECT LOCATION/FILENAME

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

ELLETT, BILL J 
(BILL)

KAFURA, CRAIG

City Of Tucson - 
Environmental
Services

WAGENSELLER,
GRETCHEN A

Boudra, Robert

KAFURA, CRAIG

LEPAGE, TINA

TO FROM

Well
Installation/Abandonment,
Access
Agreement/Easement

Figures/ Tables/Photos

Early Response 
Action/Interim Remedy, 
Comments, Work Plan

Ground Water Monitoring, 
Comments, Work Plan

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

MEMO

MEMO

MEMO

MEMO

MEMO

DOCUMENT TYPE

01/04/2011

01/04/2011

01/12/2011

01/13/2011

01/14/2011

RCVD/SENT
DATE

270027

270028

270030

268691

270032

CTS ID

FINAL GROUNDWATER 
MONITORING WORK 
PLAN

REVISED FINAL ERA 
WORK PLAN

ABANDONMENT OF 
"OLD WELL" TEXT IN PE 
GROUP LTM  WORK 
PLAN

WELL SURVEY DATA- 
DISCREPANCY

ACCESS WELL 
PROPERTY LINE

SUBJECT LOCATION/FILENAME

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

KAFURA, CRAIG

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

LEPAGE, TINA

KAFURA, CRAIG

KAFURA, CRAIG

KAFURA, CRAIG

Boudra, Robert 
(Urs Corporation 
)

TO FROM

Ground Water Monitoring, 
Comments, Work Plan

Early Response 
Action/Interim Remedy, 
Approval, Comments, 
Work Plan

Ground Water Monitoring, 
Comments, Work Plan

Figures/ Tables/Photos

Well
Installation/Abandonment,
Access
Agreement/Easement

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

MEMO

MEMO

MEMO

MEMO

MEMO

DOCUMENT TYPE

01/18/2011

01/20/2011

01/20/2011

01/21/2011

01/21/2011

RCVD/SENT
DATE

268700

270034

268703

268805

270036

CTS ID

PARK-EUCLID SURVEY 
DATA

PARK-EUCLID WELLS

PARK-EUCLID DATA

PARK-EUCLID SURVEY 
DATA-DISCREPANCY

JAN 10, 2010 MEETING- 
MINUTES

SUBJECT LOCATION/FILENAME

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

WAGENSELLER,
GRETCHEN A

Boudra, Robert (Urs
Corporation )

LEPAGE, TINA

CARTY JR, 
LOWELL M

Collins, Molly

Boudra, Robert

WAGENSELLER,
GRETCHEN A

Boudra, Robert

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

TO FROM

Ground Water Monitoring

Ground Water Monitoring, 
Comments

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

MEMO

MEMO

MEMO

MEMO

MEMO

DOCUMENT TYPE

01/21/2011

01/21/2011

01/24/2011

01/25/2011

01/25/2011

RCVD/SENT
DATE

268717

268714

270050

269203

268811

CTS ID

PARK-EUCLID SURVEY 
DATA DISCREPANCY

PARK-EUCILD DATA 
DISCREPANCY

TUCSON DRAINAGE 
/ARROYO CHICO-
MONITORING WELL

TUCSON
DRAINAGE/ARROYO
CHICO-MONITORING
WELL

PARK-EUCLID SURVEY 
DATA- DISCREPANCY

SUBJECT LOCATION/FILENAME

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

LEPAGE, TINA

WAGENSELLER,
GRETCHEN A

Robison, Larry

City Of Tucson - 
Environmental
Services (Byrd, 
Richard )

WAGENSELLER,
GRETCHEN A

CARTY JR, 
LOWELL M

CARTY JR, 
LOWELL M

Byrd, Richard

WAGENSELLER,
GRETCHEN A

Boudra, Robert

TO FROM

Well
Installation/Abandonment,
Access
Agreement/Easement

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

MEMO

MEMO

MEMO

MEMO

MEMO

DOCUMENT TYPE

01/25/2011

01/25/2011

01/25/2011

01/31/2011

01/31/2011

RCVD/SENT
DATE

269206

270054

270053

270058

270057

CTS ID

ARROYO CHICO 
PROJECT-POSSIBLE
IMPACT ON CONTINUED
EXISTENCE OF NEARBY
WELLS

TUCSON
DRAINAGE/ARROYO
CHICO-MONITORING

TUCSON
DRAINAGE/ARROYO
CHICO-MONITORING
WELL

GROUNDWATER
MONITORING AND THE 
ADEQ GROUNDWATER 
DATABASE

TUCSON
DRAINAGE/ARROYO
CHICO MONITORING 
WELLS

SUBJECT LOCATION/FILENAME

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

Boudra, Robert

Byrd, Richard

Hoey, Chris

Boudra, Robert

Robison, Larry 
(Pima County - 
Flood Control 
District )

TO FROM

Well
Installation/Abandonment,
Access
Agreement/Easement

Well
Installation/Abandonment,
Access
Agreement/Easement

Ground Water Monitoring

Well
Installation/Abandonment,
Access
Agreement/Easement

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

MEMO

MEMO

MEMO

MEMO

MEMO

DOCUMENT TYPE

02/01/2011

02/02/2011

02/03/2011

02/03/2011

02/04/2011

RCVD/SENT
DATE

269213

270065

269347

269349

269561

CTS ID

WELL ABANDONMENT 
OF PEP-16 AND PEP-17
ADWR INFO

PARK-EUCLID-INQUIRY
REGARDING PLUME

PARK-EUCLID  WELL 
SITE ARROYO CHICO 
PROJECT-FYI

ARROYO  CHICO 
PROJECT
GROUNDWATER
MONITOR WELLS 
NOTES REGARDING 
MEETING

REQUEST FOR 
NOTES/PHOTOS FROM 
INFORMAL URS WELL 
INSPECTION (FOR 
FURTHER SAMPLING)

SUBJECT LOCATION/FILENAME

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

Pima County - 
Flood Control 
District

Harthshorne, Pat

Boudra, Robert

Byrd, Richard (City 
Of Tucson - 
Environmental
Services )

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

Urs Corporation 
(Neese, William )

TO FROM

Ground Water 
Investigation

Well
Installation/Abandonment,
Access
Agreement/Easement

ASSOCIATION



SITES Document Rollup

ARIZONA DEPARTMENT OF ENVIRONMENTAL QUALITY
AZURITE - SITES System

STSDOCROLL  10/05/2020 02:19 PM

Page39 of 75

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

MEMO

MEMO

MEMO

MEMO

MEMO

DOCUMENT TYPE

02/15/2011

02/24/2011

02/28/2011

03/01/2011

04/27/2011

RCVD/SENT
DATE

270066

270067

270068

270069

339155

CTS ID

PARK-EUCLID SITE 
AND ARROYO CHICO 
PROJECT ACCESS AND 
LAND SURVEY

GROUNDWATER
MONITORING, KEYS

PARK-EUCLID SITE- 
ADOT-1
GROUNDWATER WELL

NEW ADEQ PROJECT 
MANAGER FOR PARK-
EUCLID SITE

PARK-EUCLID ACCESS 
AGREEMENT STATUS

SUBJECT LOCATION/FILENAME

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

WALLIN, ROBERT

Robison, Larry

Boudra, Robert

Boudra, Robert

Robison, Larry

Urs Corporation

TO FROM

Operation and 
Maintenance, Ground 
Water Monitoring

Access
Agreement/Easement

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

MEMO

MEMO

MEMO

MEMO

MEMO

DOCUMENT TYPE

05/16/2011

11/23/2011

04/10/2012

05/02/2012

05/18/2012

RCVD/SENT
DATE

339153

339154

339156

338936

338938

CTS ID

PARK-EUCLID

TECHNICAL MEETING 
SUMMARY AND ACTION 
ITEMS

PARK-EUCLID WQARF 
SITE - RESPONSE TO 
URS TECHNICAL 
MEMORANDUM DATED 
1/17/12, AND COVER 
LETTER FROM JOSEPH 
DRAZEK DATED 1/18/12

TECHNICAL
MEMORANDUM - 
SUMMARY OF START 
UP AND 3RD QUARTER 
2011 OPERATION AND 
SAMPLING FOR MULTI-
PHASE EXTRACTION 
(MPE) SYSTEM EARLY 
RESPONSE ACTION 
(ERA), PARK-EUCLID 
WQARF SITE

TECHNICAL
MEMORANDUM - 
SUMMARY OF 4TH 
QUARTER 2011 
OPERATIONS AND 
SAMPLING FOR MULTI-
PHASE EXTRACTION 
(MPE) SYSTEM EARLY 
RESPONSE ACTION 
(ERA), PARK-EUCLID 

SUBJECT LOCATION/FILENAME

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:12;L:CENTRAL
FILES;C:N

R:1-
41557;V:12;L:CENTRAL
FILES;C:N

WALLIN, ROBERT

ELLETT, BILL J 
(BILL)

Young, Anthony E.

Arizona Department
Of Water 
Resources

Arizona Department
Of Water 
Resources

Tetra Tech Em 
Inc.

Urs Corporation

WALLIN,
ROBERT

Urs Corporation

Urs Corporation

TO FROM ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

MEMO

MEMO

MEMO

DOCUMENT TYPE

10/30/2012

06/04/2013

06/13/2013

RCVD/SENT
DATE

338939

338940

339157

CTS ID

WQARF SITE

TECHNICAL
MEMORANDUM - 
SUMMARY OF 1ST, 2ND 
AND 3RD QUARTER 
2012 OPERATION AND 
SAMPLING FOR MULTI-
PHASE EXTRACTION 
(MPE) SYSTEM EARLY 
RESPONSE ACTION 
(ERA), PARK-EUCLID 
WQARF SITE

TECHNICAL
MEMORANDUM - 
SUMMARY OF 1ST 
QUARTER 2013 
OPERATION AND 
SAMPLING FOR MULTI-
PHASE EXTRACTION 
(MPE) SYSTEM EARLY 
RESPONSE ACTION 
(ERA), PARK-EUCLID 
WQARF SITE

PARK EUCLID 
PERFORMANCE DATA

SUBJECT LOCATION/FILENAME

R:1-
41557;V:12;L:CENTRAL
FILES;C:N

R:1-
41557;V:12;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

Arizona Department
Of Water 
Resources

Arizona Department
Of Water 
Resources

WALLIN, ROBERT

Urs Corporation

Urs Corporation

Urs Corporation

TO FROM ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

MEMO

MEMO

MEMO

MEMO

DOCUMENT TYPE

09/03/2013

12/20/2013

03/21/2014

03/26/2014

RCVD/SENT
DATE

338941

338942

338943

338944

CTS ID

TECHNICAL
MEMORANDUM - 
SUMMARY OF 2ND 
QUARTER 2013 
OPERATION AND 
SAMPLING FOR MULTI-
PHASE EXTRACTION 
(MPE) SYSTEM EARLY 
RESPONSE ACTION 
(ERA), PARK-EUCLID 
WQARF SITE

TECHNICAL
MEMORANDUM - 
SUMMARY OF 3RD 
QUARTER 2013 
OPERATION AND 
SAMPLING FOR MULTI-
PHASE EXTRACTION 
(MPE) SYSTEM EARLY 
RESPONSE ACTION 
(ERA), PARK-EUCLID 
WQARF SITE

TECHNICAL
MEMORANDUM - 
GROUNDWATER
MODELING STATUS, 
PARK-EUCLID WQARF 
SITE, TUCSON, 
ARIZONA

TECHNICAL
MEMORANDUM - 
GROUNDWATER
MODELING STATUS, 
PARK-EUCLID WQARF 
SITE, TUCSON, 
ARIZONA

SUBJECT LOCATION/FILENAME

R:1-
41557;V:12;L:CENTRAL
FILES;C:N

R:1-
41557;V:12;L:CENTRAL
FILES;C:N

R:1-
41557;V:12;L:CENTRAL
FILES;C:N

R:1-
41557;V:12;L:CENTRAL
FILES;C:N

Arizona Department
Of Water 
Resources

Arizona Department
Of Water 
Resources

Arizona Department
Of Water 
Resources

Arizona Department
Of Water 
Resources

Urs Corporation

Urs Corporation

Urs Corporation

Urs Corporation

TO FROM ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

MEMO

MEMO

MEMO

MEMO

MEMO

DOCUMENT TYPE

07/29/2014

12/11/2014

12/17/2014

04/01/2015

07/15/2015

RCVD/SENT
DATE

339158

339160

339161

356675

356663

CTS ID

PER-28 DRILLING 
STATUS

FS ALTERNATIVES 
ANALYSIS - PARK 
EUCLID WQARF SITE

FS ALTERNATIVES 
ANALYSIS - PARK 
EUCLID WQARF SITE

UNIVERSITY OF 
ARIZONA WATER 
PROVIDER SURVEY--
FORM FILLED OUT FOR 
PARK-EUCLID GROUP 
FOR FEASIBILITY 
STUDY

PARK-EUCLID SITE--
STATUS OF 
UNIVERSITY OF 
ARIZONA ACCEPTANCE 
OF TREATED WATER--
PROPOSAL FOR 
BENEFICIAL USE OF 
GROUNDWATER (FOR 
FINAL REMEDY)

SUBJECT LOCATION/FILENAME

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:13;L:CENTRAL
FILES;C:N

R:1-
41557;V:16;L:CENTRAL
FILES;C:N

R:1-
41557;V:16;L:CENTRAL
FILES;C:N

WAGENSELLER,
GRETCHEN A

Urs Corporation

ELLETT, BILL J 
(BILL)

Glhn Architects & 
Engineers

GREEN, SCOTT

Urs Corporation

ELLETT, BILL J 
(BILL)

Drazek, Joseph 
A.

Urs Corporation

WAGENSELLER,
GRETCHEN A

TO FROM

Feasibility Study

Feasibility Study

ASSOCIATION
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PARK-EUCLID PROJECT 
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PARK-EUCLID PROJECT 
(Proj)

 NAME

MEMO

MEMO

MEMO

MEMO

MEMO

DOCUMENT TYPE

03/04/2016

12/14/2017

04/17/2018

08/28/2019

02/24/2020

RCVD/SENT
DATE

356685

374553

378217

400995

400996

CTS ID

PARK-EUCLID
GROUP/URS--ADEQ
REVIEW OF CHANGES 
TO THE LONG-TERM 
GROUNDWATER
MONITORING

RESPONSE TO ADEQ 
COMMENTS ON FINAL 
FS REPORT FOR THE 
PARK EUCLID WQARF 
SITE, TUCSON, 
ARIZONA

DRAFT FREE PRODUCT 
SAMPLING IN TUCSON, 
ARIZONA

REGIONAL AQUIFER 
BIODEGRADATION
EVALUATION

HUMAN HEALTH RISK 
ASSESSMENT UPDATE

SUBJECT LOCATION/FILENAME

R:1-
41557;V:16;L:CENTRAL
FILES;C:N

R:41557;
V:20;L:CENTRAL
FILES;C:N

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:41557;V:21;L:CENTRA
L FILES;C:N 

R:41557;V:21;L:CENTRA
L FILES;C:N 

WAGENSELLER,
GRETCHEN A

TITUS, TOM (TOM)

GREEN, SCOTT

TITUS, TOM (TOM)

TITUS, TOM (TOM)

Urs Corporation

Boudra, Robert

TITUS, TOM 
(TOM)

Boudra, Robert

Boudra, Robert

TO FROM

Ground Water Monitoring

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

 NAME

MEMO

MULTIMEDIA (CDS, 
DVDS, VHS)

MULTIMEDIA (CDS, 
DVDS, VHS)

MULTIMEDIA (CDS, 
DVDS, VHS)

MULTIMEDIA (CDS, 
DVDS, VHS)

DOCUMENT TYPE

03/05/2020

07/17/1990

02/07/2001

05/07/2001

02/13/2003

RCVD/SENT
DATE

400998

373624

373622

373527

373526

CTS ID

REGIONAL AQUIFER 
GROUNDWATER
MODEL UPDATE

WELL VIDEO SURVEY 
FOR B-088A

ELECTRONIC COPIES 
OF DRILLING REPORTS 
FROM 2/7/2001 TO 
9/12/2003

ELECTRONIC
GROUNDWATER
SAMPLE DATA FROM 
05/7/2001 TO 6/30/2008

SEWER VIDEOS

SUBJECT LOCATION/FILENAME

R:41557;V:21;L:CENTRA
L FILES;C:N 

R:41557;
V:16;L:CENTRAL
FILES;C:N

R:41557;
V:16;L:CENTRAL
FILES;C:N FILE 
INCLUDES 12 CDS

R:41557;
V:16;L:CENTRAL
FILES;C:N

R:41557;
V:16;L:CENTRAL
FILES;C:N

TITUS, TOM (TOM)

City Of Tucson

DOOLEN, MATT L 
(MATT)

DOOLEN, MATT L 
(MATT)

DOOLEN, MATT L 
(MATT)

Boudra, Robert

Layne
Christensen & 
Subsidiaries

Miller Brooks 
Environmental
Inc

Miller Brooks 
Environmental
Inc

Miller Brooks 
Environmental
Inc

TO FROM ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

 NAME

MULTIMEDIA (CDS, 
DVDS, VHS)

NOTES

NOTICE

NOTICE

REPORT

DOCUMENT TYPE

07/28/2014

05/02/2017

03/10/2010

05/06/2013

04/01/2003

RCVD/SENT
DATE

338951

373463

252421

355907

373524

CTS ID

2014 ANNUAL REPORT 
FOR LONG-TERM 
MONITORING PARK-
EUCLID WQARF SITE, 
TUCSON, ARIZONA

SOIL REMEDIATION 
LEVELS

OFFICIAL NOTICE OF 
PUBLIC MEETING PARK 
-EUCLID SITE

PARK EUCLID AAC 413 
& 407 NOTICE OF 
APPROVAL TO WORK 
AND OF FS WP 
AFFIDAVIT

SEWER EVALUATION

SUBJECT LOCATION/FILENAME

R:1-
41557;V:12;L:CENTRAL
FILES;C:N CD

R:41557;
V:16;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:12;L:CENTRALFI
LES;C:N

R:41557;
V:16;L:CENTRAL
FILES;C:N

Arizona Department
Of Water 
Resources

Park-Euclid Wqarf 
Site Community 
Advisory Board

OLIVAREZ,
DELFINA C

WAGENSELLER,
GRETCHEN A

Urs Corporation

WAGENSELLER,
GRETCHEN A

PALESE,
EILEEN J

Territorial
Newspaper

Miller Brooks 
Environmental
Inc

TO FROM

Feasibility Study, 
Approval, Community 
Involvement

ASSOCIATION
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PARK-EUCLID PROJECT 
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 NAME

REPORT

REPORT

REPORT

REPORT

REPORT

DOCUMENT TYPE

04/01/2004

09/29/2004

01/29/2007

04/12/2007

08/27/2007

RCVD/SENT
DATE

356660

252115

373521

252119

180553

CTS ID

SCREENING HEALTH 
RISK ASSESSMENT--
MISSION LINEN PARK 
EUCLID PARK--
TUCSON, AZ, 
PREPARED BY TERI 
COPELAND FOR MILLER
BROOKS
ENVIRONMENTAL, INC.

PARK-EUCLID WQARF 
SITE RECOMMENDED 
REMEDIAL OBJECTIVES

GROUNDWATER LAB 
REPORTS FROM 
TRANSWEST GEOCHEM
FROM 1/29/07 TO 
6/27/2007

SCHEMATIC CROSS 
SECTION OF PARK-
EUCLID SITE

DRAFT REMEDIAL 
INVESTIGATION
REPORT, PARK-EUCLID
WQARF SITE

SUBJECT LOCATION/FILENAME

R:1-
41557;V:15;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:41557;
V:17;L:CENTRAL
FILES;C:N
GROUNDWATER LAB 
REPORTS

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:9;L:CENTRAL
FILES;C:N

DOOLEN, MATT L 
(MATT)

Adeq-Project
Manager - Mel 
Bunkers

WAGENSELLER,
GRETCHEN A

Arizona Department
Of Environmental 
Quality

LEPAGE, TINA

Miller Brooks 
Environmental
Inc.

Urs Corporation

Transwest
Geochem

Miller Brooks 
Environmental
Inc

Courtney, Chris 
J.

TO FROM

Risk/Health Assesment

Draft, Remedial 
Objectives

Figures/ Tables/Photos

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

REPORT

REPORT

REPORT

REPORT

REPORT

DOCUMENT TYPE

10/16/2007

12/05/2007

02/20/2008

02/22/2008

06/03/2008

RCVD/SENT
DATE

180500

180491

180489

180497

187889

CTS ID

PARK-EUCLID-
EXTENSION OF ACCESS
FOR ADEQ 
GROUNDWATER
SAMPLING OF 
MONITORING WELLS 
(VW-1,VW3 AND PER-
25)

FIELD SAMPLING PLAN

DECEMBER 2007 SEMI-
ANNUAL
GROUNDWATER
MONITORING REPORT

HEALTH AND SAFETY 
PLAN

WELL INSTALLATION 
REPORT FOR 
GROUNDWATER
MONITORING WELL 
UAM-2B

SUBJECT LOCATION/FILENAME

R:1-
41557;V:9;L:CENTRAL
FILES;C:N

R:1-
41557;V:9;L:CENTRAL
FILES;C:N

R:1-
41557;V:9;L:CENTRAL
FILES;C:N

R:1-
41557;V:9;L:CENTRAL
FILES;C:N

R:1-41557; V:9; 
L:CENTRAL FILES; C:N 

Petersen, Nancy

Arizona Department
Of Environmental 
Quality

LEPAGE, TINA

Arizona Department
Of Environmental 
Quality

LEPAGE, TINA

LEPAGE, TINA

Geotrans Inc

Geotrans Inc

Geotrans Inc

Geotrans Inc

TO FROM

Ground Water Monitoring

Field Sampling Plan/SAP

Ground Water Monitoring

Health and Safety Plan

Remedial Investigation, 
Ground Water 
Investigation

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

REPORT

REPORT

REPORT

REPORT

REPORT

DOCUMENT TYPE

06/30/2008

06/30/2008

01/15/2009

11/13/2009

11/23/2009

RCVD/SENT
DATE

187896

187913

224210

224216

252400

CTS ID

FIRST 2008 SEMI-
ANNUAL
GROUNDWATER
MONITORING AND 
SAMPLING REPORT

GROUNDWATER
MODELING REPORT

SECOND 2008 SEMI-
ANNUAL
GROUNDWATER
MONITOIRING REPORT

FINAL REPORT MPE 
OPERATION SUMMARY

REVISED SCOPE OF 
WORK

SUBJECT LOCATION/FILENAME

R:1-41557; V:9; 
L:CENTRAL FILES; C:N 

R:1-41557; V:10; 
L:CENTRAL FILES; C:N 

R:1-41557; V:11; 
L:CENTRAL FILES; C:N 

R:1-41557; V:11; 
L:CENTRAL FILES; C:N 

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

LEPAGE, TINA

LEPAGE, TINA

LEPAGE, TINA

LEPAGE, TINA

WAGENSELLER,
GRETCHEN A

Geotrans Inc

Geotrans Inc

Geotrans Inc

Urs Corporation

Arizona
Department Of 
Environmental
Quality

TO FROM

Remedial Investigation, 
Ground Water 
Investigation, Laboratory 
Results

Feasibility Study, 
Modeling

Remedial Investigation, 
Ground Water Monitoring

Remedial Investigation, 
Operation and 
Maintenance, Early 
Response Action/Interim 
Remedy

Feasibility Study, 
Remedial Action, Early 
Response Action/Interim 
Remedy, Ground Water 
Monitoring, Agreement 
(unspecified type)

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

REPORT

REPORT

REPORT

REPORT

REPORT

DOCUMENT TYPE

04/19/2010

05/20/2010

06/15/2010

10/08/2010

10/12/2010

RCVD/SENT
DATE

252466

252467

253087

253096

253169

CTS ID

CERTIFICATION OF 
VIOLATION
CORRECTION

INFORMATION
REQUESTED-UNIFORM
HAZARDOUS WASTE 
MANIFEST (62005)

PARK-EUCLID WQARF 
SITE/AGREEMENT TO 
CONDUCT WORK

WORK PLAN FOR 
LONG-TERM
MONITORING, PARK-
EUCLID WQARF SITE

PARK-EUCLID
GROUP/ADEQ
AGREEMENT TO 
REVIEW WORK

SUBJECT LOCATION/FILENAME

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

Mission Linen 
Supply

Drazek, Joseph 
(Quarles & Brady )

Young, Anthony E. 
(Arizona Office Of 
The Attorney 
General )

LEPAGE, TINA

Drazek, Joseph A.

Us Environmental
Protection
Agency - Region 
Ix - Rcra 
Enforcement
Office

LEPAGE, TINA

Drazek, Joseph 
A. (Quarles & 
Brady )

Urs Corp

Arizona
Department Of 
Environmental
Quality

TO FROM

Inspections

Inspections, Historical and
Archive Searches

Final, Agreement 
(unspecified type)

Draft, Ground Water 
Monitoring

Final, Agreement 
(unspecified type)

ASSOCIATION
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PARK-EUCLID PROJECT 
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PARK-EUCLID PROJECT 
(Proj)

 NAME

REPORT

REPORT

REPORT

REPORT

REPORT

DOCUMENT TYPE

10/15/2010

11/09/2010

11/15/2010

11/16/2010

11/19/2010

RCVD/SENT
DATE

253180

254135

254154

254188

373514

CTS ID

MULTI-PHASE
EXTRACTION SYSTEM 
EARLY RESPONSE 
ACTION PARK-EUCLID

PARK-EUCLID WQARF 
ADEQ COMMENTS 
REGARDING WORK 
PLAN FOR MULTI-
PHASE EXTRACTION 
AND EARLY RESPONSE 
ACTION .

ADEQ COMMENTS ON 
THE URS WORK PLAN 
FOR LONG TERM 
MONITORING AT THE 
PARK-EUCLID WQARF 
SITE

PARK-EUCLID SITE- 
ACCESS LICENSE 
PROVIDING PARK-
EUCLID GROUP 
ACCESS TO ADEQ 
WELLS

WORK PLAN FOR LTM 
GW MONITORING AT 
PARK-EUCLID WQARF 
SITE, TUCSON, 
ARIZONA

SUBJECT LOCATION/FILENAME

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:41557;
V:16;L:CENTRAL
FILES;C:N

Arizona Department
Of Environmental 
Quality

Drazek, Joseph A. 
(Quarles & Brady )

WAGENSELLER,
GRETCHEN A

Drazek, Joseph A. 
(Quarles & Brady )

WAGENSELLER,
GRETCHEN A

Urs Corp

WAGENSELLER,
GRETCHEN A

Boudra, Robert 
(Urs Corporation 
)

WAGENSELLER,
GRETCHEN A

Boudra, Robert

TO FROM

Early Response 
Action/Interim Remedy, 
Draft, Work Plan

Early Response 
Action/Interim Remedy, 
Comments, Work Plan

Ground Water Monitoring, 
Comments, Work Plan

Well
Installation/Abandonment,
Access
Agreement/Easement

ASSOCIATION



SITES Document Rollup

ARIZONA DEPARTMENT OF ENVIRONMENTAL QUALITY
AZURITE - SITES System

STSDOCROLL  10/05/2020 02:19 PM

Page52 of 75

PARK-EUCLID PROJECT 
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

REPORT

REPORT

REPORT

REPORT

REPORT

DOCUMENT TYPE

11/19/2010

01/03/2011

08/14/2013

02/18/2014

09/18/2014

RCVD/SENT
DATE

254201

269565

339192

339194

338945

CTS ID

WORK PLAN FOR 
LONG-TERM
MONITORING, PARK-
EUCLID WQARF SITE

REVISED FINAL 
WORKPLAN FOR AN 
EARLY RESPONSE 
ACTION AT TTHE PARK-
EUCLID SITE

SEMI ANNUAL REPORT 
FOR LONG TERM 
MONITORING, FIRST 
2013 EVENT, PARK-
EUCLID WQARF SITE, 
TUCSON, AZ

SEMI ANNUAL REPORT 
FOR LONG TERM 
MONITORING, SECOND 
2013 EVENT, PARK-
EUCLID WQARF SITE, 
TUCSON, AZ

SUMMARY OF 
PERCHED AQUIFER 
GROUNDWATER
BIOTREATABILITY
BENCH-SCALE TEST, 
PARK-EUCLID WQARF 
SITE - 301 SOUTH PARK
AVENUTE, TUCSON, 
ARIZONA

SUBJECT LOCATION/FILENAME

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:14;L:CENTRAL
FILES;C:N

R:1-
41557;V:14;L:CENTRAL
FILES;C:N

R:1-
41557;V:12;L:CENTRAL
FILES;C:N

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

Adeq - Southern 
Regional Office

Adeq - Southern 
Regional Office

WAGENSELLER,
GRETCHEN A

Boudra, Robert 
(Urs Corporation 
)

Boudra, Robert 
(Urs Corporation 
)

Urs Corporation

Urs Corporation

Urs Corporation

TO FROM

Final, Ground Water 
Monitoring, Work Plan

Early Response 
Action/Interim Remedy, 
Approval, Final

ASSOCIATION



SITES Document Rollup

ARIZONA DEPARTMENT OF ENVIRONMENTAL QUALITY
AZURITE - SITES System

STSDOCROLL  10/05/2020 02:19 PM

Page53 of 75

PARK-EUCLID PROJECT 
(Proj)
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PARK-EUCLID PROJECT 
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PARK-EUCLID PROJECT 
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 NAME

REPORT

REPORT

REPORT

REPORT

REPORT

DOCUMENT TYPE

10/06/2015

03/28/2017

04/07/2017

10/18/2017

10/23/2017

RCVD/SENT
DATE

356659

373486

373487

373508

373818

CTS ID

2015 ANNUAL REPORT 
FOR LONG-TERM 
MONITORING--PARK-
EUCLID WQARF SITE--
TUCSON, AZ, 
PREPARED BY URS 
CORPORATION FOR 
PARK-EUCLID GROUP

2016 ANNUAL REPORT 
FOR LONG-TERM 
MONITORING AT PARK-
EUCLID WQARF SITE, 
TUCSON, ARIZONA

LNAPL PHYSICAL 
PROPERTIES REPORT

FINAL FS REPORT, 
PARK-EUCLID WQARF 
SITE, TUCSON, 
ARIZONA

2017 LONG-TERM 
MONITORING REPORT, 
PARK-EUCLIDE WQARF
SITE, TUCSON, 
ARIZONA

SUBJECT LOCATION/FILENAME

R:1-
41557;V:15;L:CENTRAL
FILES;C:N

R:41557;
V:16;L:CENTRAL
FILES;C:N REPORT ON 
CD ONLY

R:41557;
V:16;L:CENTRAL
FILES;C:N LNAPL 
FINGERPRINTING
RESULTS FOR PARK-
EUCLID AREA

R:41557;
V:18;L:CENTRAL
FILES;C:N REPORT 
INCLUDES THREE 
VOLUMES

R:41557;
V:20;L:CENTRAL
FILES;C:N REPORT 
INCLUDES CD

WAGENSELLER,
GRETCHEN A

WAGENSELLER,
GRETCHEN A

TITUS, TOM (TOM)

TITUS, TOM (TOM)

TITUS, TOM (TOM)

Urs Corporation

Boudra, Robert

Hargis & 
Associates Inc

Boudra, Robert

Boudra, Robert

TO FROM

Ground Water Monitoring

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

REPORT

REPORT

REPORT

REPORT

REPORT

DOCUMENT TYPE

04/16/2018

05/03/2018

04/26/2019

07/26/2019

12/19/2019

RCVD/SENT
DATE

378218

378221

388613

392094

396322

CTS ID

LOWER VADOSE ZONE 
SOIL VAPOR 
EXTRACTION EARLY 
RESPONSE ACTION 
WORK PLAN 
ADDENDUM

SUPPLEMENTAL
HYDROGEOLOGIC
CHARACTERIZATION
WORK PLAN

2018 LONG-TERM 
MONITORING REPORT

LOWER VADOSE ZONE 
SVE CAT OX ERA 
DESIGN REPORT

2019 LTM 
GROUNDWATER
REPORT

SUBJECT LOCATION/FILENAME

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:41557;V:20;L:CENTRA
L FILES;C:N 

TITUS, TOM (TOM)

TITUS, TOM (TOM)

TITUS, TOM (TOM)

TITUS, TOM (TOM)

TITUS, TOM (TOM)

Boudra, Robert

Boudra, Robert

Boudra, Robert

Urs

Boudra, Robert

TO FROM ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

 NAME

REPORT

REPORT

REQUESTS/INQUIRI
ES

REQUESTS/INQUIRI
ES

WORK PLAN

DOCUMENT TYPE

01/20/2020

05/22/2020

08/18/2000

09/14/2000

01/07/2013

RCVD/SENT
DATE

396388

400999

373489

373490

373515

CTS ID

SUPPLEMENTAL WELL 
INSTALLATION REPORT 
(VOL 1 & 2)

PROPOSED REMEDIAL 
ACTION PLAN

PASCOE INVESTMENT 
AND DEVELOPMENT

PROPOSED
MONITORING WELL 
LOCATION

WORK PLAN FS AND 
ASSOCIATED
ACTIVITIES, PARK 
EUCLID WQARF SITE, 
TUCSON, AZ

SUBJECT LOCATION/FILENAME

R:41557;V:21;L:CENTRA
L FILES;C:N 2 VOLUMES

R:41557;V:21;L:CENTRA
L FILES;C:N 

R:41557;
V:16;L:CENTRAL
FILES;C:N

R:41557;
V:16;L:CENTRAL
FILES;C:N

R:41557;
V:16;L:CENTRAL
FILES;C:N

TITUS, TOM (TOM)

TITUS, TOM (TOM)

DOOLEN, MATT L 
(MATT)

DOOLEN, MATT L 
(MATT)

WAGENSELLER,
GRETCHEN A

Boudra, Robert

Boudra, Robert

DOOLEN, MATT 
L (MATT)

DOOLEN, MATT 
L (MATT)

Boudra, Robert

TO FROM

Feasibility Study

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

 NAME

WORK PLAN

WORK PLAN

WORK PLAN

AGENDA

AGENDA

DOCUMENT TYPE

11/08/2013

12/06/2013

06/10/2014

02/06/2004

05/07/2004

RCVD/SENT
DATE

339197

338948

338947

160513

160536

CTS ID

WORK PLAN FOR 
REGIONAL
MONITORING WELL 
INSTALLATION, PARK-
EUCLID WQARF SITE, 
TUCSON, AZ

WORK PLAN FOR 
BIOAUGMENTATION
PILOT TESTING, PARK-
EUCLID WQARF SITE, 
TUCSON, ARIZONA

WORK PLAN FOR 
REGIONAL AQUIFER 
MONITORING WELL 
INSTALLATION, PARK-
EUCLID WQARF SITE, 
TUCSON, ARIZONA

PE WQARF SITE CAB 
AGENDA FOR 2/18/04 
MEETING AND MINUTES
FROM 11/19/03 MEETING

PE WQARF SITE CAB 
AGENDA FOR 5/18/2004 
MEETING AND MINUTES
FROM 2/18/2004 
MEETING

SUBJECT LOCATION/FILENAME

R:1-
41557;V:12;L:CENTRAL
FILES;C:N

R:1-
41557;V:12;L:CENTRAL
FILES;C:N

R:1-
41557;V:12;L:CENTRAL
FILES;C:N

R:1-41557; V:1; 
L:CENTRAL FILES; C:N 

R:1-41557; V:2; 
L:CENTRAL FILES; C:N 

Adeq - Southern 
Regional Office

Adeq - Southern 
Regional Office

Arizona Department
Of Water 
Resources

Bagwell, Keith

Park-Euclid Wqarf 
Site Community 
Advisory Board

Urs Corporation

Urs Corporation

Urs Corporation

PALESE,
EILEEN J

PALESE,
EILEEN J

TO FROM

Remedial Investigation, 
Community Involvement

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

 NAME

ATTENDANCE
RECORD

COMMUNITY
INVOLVEMENT
PLAN

FACT SHEET

FACT SHEET

HANDOUT

DOCUMENT TYPE

05/14/2019

09/01/2004

10/01/2004

07/01/2008

01/28/2005

RCVD/SENT
DATE

392093

160552

160589

199452

160594

CTS ID

AGENDA AND 
ATTENDANCE RECORD 
FOR PROJECT 
MEETING

PE WQARF COMMUNITY
INVOLVEMENT PLAN

FACT SHEET PE WQARF
SITE FALL 2004

FACT SHEET PARK-
EUCLID WATER 
QUALITY REVOLVING 
FUND SITE SUMMER 
2008

MEETING NOTICE

SUBJECT LOCATION/FILENAME

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:1-41557; V:4; 
L:CENTRAL FILES; C:N 

R:1-41557; V:4; 
L:CENTRAL FILES; C:N 

R:1-41557; V:10; 
L:CENTRAL FILES; C:N 

R:1-41557; V:4; 
L:CENTRAL FILES; C:N 

TITUS, TOM (TOM)

DOOLEN, MATT L 
(MATT)

Arizona Department
Of Environmental 
Quality - Sro

Adeq-Project
Manager - Mel 
Bunkers

Arizona Department
Of Environmental 
Quality - Sro

TITUS, TOM 
(TOM)

Decker, Lance L.

PALESE,
EILEEN J

LEPAGE, TINA

PALESE,
EILEEN J

TO FROM

Remedial Investigation, 
Community Involvement

Remedial Investigation, 
Community Involvement

Remedial Investigation, 
Ground Water 
Investigation, Community 
Involvement

Remedial Investigation, 
Community Involvement

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

01/09/2004

01/09/2004

01/09/2004

01/13/2004

01/13/2004

RCVD/SENT
DATE

160501

160503

160504

160506

160505

CTS ID

LAND USE STUDIES 
RELATING TO PE 
WQARF REGISTRY SITE
- INFORMATION 
REQUEST

LAND USE STUDIES 
RELATING TO PE 
WQARF RIGISTRY SITE 
- INFORMATION 
REQUEST

LAND USE STUDIES 
RELATING TO PE 
WQARF REGISTRY SITE
- INFORMATION 
REQUEST

WATER USE STUDIES 
RELATING TO PE 
WQARF REGISTRY 
SITE- INFORMATION 
REQUEST

WATER USE STUDIES 
RELATING TO PE 
WQARF REGISTRY SITE
- INFORMATION 
REQUEST

SUBJECT LOCATION/FILENAME

R:1-41557; V:1; 
L:CENTRAL FILES; C:N 

R:1-41557; V:1; 
L:CENTRAL FILES; C:N 

R:1-41557; V:1; 
L:CENTRAL FILES; C:N 

R:1-41557; V:1; 
L:CENTRAL FILES; C:N 

R:1-41557; V:1; 
L:CENTRAL FILES; C:N 

Drazek, Joseph A.

Masbruch, Karen

Shields, Suzanne

Drazek, Joseph A.

University Of 
Arizona - Risk 
Management
Services

DOOLEN, MATT 
L (MATT)

DOOLEN, MATT 
L (MATT)

DOOLEN, MATT 
L (MATT)

DOOLEN, MATT 
L (MATT)

DOOLEN, MATT 
L (MATT)

TO FROM

Remedial Investigation, 
Land and Water Use

Remedial Investigation, 
Land and Water Use

Remedial Investigation, 
Land and Water Use

Remedial Investigation, 
Land and Water Use

Remedial Investigation, 
Land and Water Use

ASSOCIATION



SITES Document Rollup

ARIZONA DEPARTMENT OF ENVIRONMENTAL QUALITY
AZURITE - SITES System

STSDOCROLL  10/05/2020 02:19 PM

Page59 of 75

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

01/14/2004

01/14/2004

01/29/2004

02/10/2004

03/04/2004

RCVD/SENT
DATE

160507

160508

160511

161629

161630

CTS ID

WATER USE STUDIES 
RELATING TO PE 
WQARF REGISTRY SITE
- INFORMATION 
REQUEST

WATER USE STUDIES 
RELATING TO PE 
WQARF REGISTRY SITE
- INFORMATION 
REQUEST

PE WQARF - ACCESS 
REQUEST FOR SOIL 
GAS SAMPLING

ADEQ ACCESS 
REQUEST FOR SOIL 
GAS SAMPLING

KEY PERSONNEL 
CHANGE

SUBJECT LOCATION/FILENAME

R:1-41557; V:1; 
L:CENTRAL FILES; C:N 

R:1-41557; V:1; 
L:CENTRAL FILES; C:N 

R:1-41557; V:1; 
L:CENTRAL FILES; C:N 

R:1-41557; V:9; 
L:CENTRAL FILES; C:N 

R:1-41557; V:9; 
L:CENTRAL FILES; C:N 

Green, Ed

Us Epa - Region 9

Drazek, Joseph A.

DOOLEN, MATT L 
(MATT)

COX , TRENT

DOOLEN, MATT 
L (MATT)

DOOLEN, MATT 
L (MATT)

DOOLEN, MATT 
L (MATT)

Drazek, Joseph 
A.

Miller Brooks 
Environmental

TO FROM

Remedial Investigation, 
Land and Water Use

Remedial Investigation, 
Land and Water Use

Remedial Investigation, 
Access
Agreement/Easement

Remedial Investigation, 
Soil/Soil Gas Investigation,
Access
Agreement/Easement

Remedial Investigation, 
Contractor/Task
Assignment Issues

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

03/05/2004

04/01/2004

04/23/2004

05/25/2004

06/11/2004

RCVD/SENT
DATE

160516

160514

161631

160539

161642

CTS ID

OFFICIAL NOTICE TO 
DRILL NEW OPTICAL 
WELL

COOPERATIVE WATER-
QUALTIY MONTIORNG 
AGREEMENT WELL 
#55-201737 (AKA 
MCKALE OR OPTICAL 
SCIENCES WELL)

MISSION LINEN 
SUPPLY/AIR SAMPLING 
RESULTS

SCOPE OF WORK FOR 
PROPOSED SOIL 
VAPOR EXTRACTION 
AND MULTI-PHASE 
EXTRACTION WORK

VAPOR FLUX 
SCREENING

SUBJECT LOCATION/FILENAME

R:1-41557; V:1; 
L:CENTRAL FILES; C:N 

R:1-41557; V:1; 
L:CENTRAL FILES; C:N 

R:1-41557; V:9; 
L:CENTRAL FILES; C:N 

R:1-41557; V:2; 
L:CENTRAL FILES; C:N 

R:1-41557; V:9; 
L:CENTRAL FILES; C:N 

Arizona Department
Of Water 
Resources -Tucson
Active Management
Area Office

Marikos, Mark

DOOLEN, MATT L 
(MATT)

DOOLEN, MATT L 
(MATT)

WILLIS-FRANCES,
REN

Marikos, Mark

Arizona
Department Of 
Water Resources
-Tucson Active 
Management
Area Office

Drazek, Joseph 
A.

Drazek, Joseph 
A.

Arizona
Department Of 
Health Services

TO FROM

Remedial Investigation

Remedial Investigation, 
Ground Water Monitoring

Remedial Investigation, 
Laboratory Results

Remedial Investigation, 
Remedial Action

Remedial Investigation, 
Risk/Health Assesment, 
Comments

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

07/02/2004

07/08/2004

07/16/2004

08/13/2004

09/10/2004

RCVD/SENT
DATE

160542

160544

160549

160550

160553

CTS ID

RELEASE OF THE PE 
WQARF SITE RI 
REPORT AND 
ANNOUNCEMENT OF 
THE DATE FOR THE 
NEXT CAB MEETING

NOTICE OF RECEIPT OF
AN APPLICATION TO 
CONSTRUCT PARK 
AVENUE DETENTION 
BASIN COMPLEX DAM

RELEASE OF THE PE 
WQARF RI REPOR AND 
ANNOUNCEMENT OF 
THE DATE FOR THE 
NEXT CAB MEETING

PE WQARF SITE CAB 
AGENDA FOR 8/25/04 
MEETING AND MINUTES
FROM THE 5/19/04 
MEETING

PE WQARF SITE CAB 
AGENDA FOR 9/22/04 
MEETING AND MINUTES
FROM 8/25/04 CAB 
MEETING

SUBJECT LOCATION/FILENAME

R:1-41557; V:2; 
L:CENTRAL FILES; C:N 

R:1-41557; V:2; 
L:CENTRAL FILES; C:N 

R:1-41557; V:4; 
L:CENTRAL FILES; C:N 

R:1-41557; V:4; 
L:CENTRAL FILES; C:N 

R:1-41557; V:4; 
L:CENTRAL FILES; C:N 

Park-Euclid Wqarf 
Site Community 
Advisory Board

ESPOSITO, DAVID

Park-Euclid Wqarf 
Site Community 
Advisory Board

Park-Euclid Wqarf 
Site Community 
Advisory Board

Park-Euclid Wqarf 
Site Community 
Advisory Board

PALESE,
EILEEN J

Arizona
Department Of 
Water Resources
-Tucson Active 
Management
Area Office

PALESE,
EILEEN J

PALESE,
EILEEN J

PALESE,
EILEEN J

TO FROM

Remedial Investigation, 
Community Involvement

Remedial Investigation, 
Proposed

Remedial Investigation, 
Community Involvement

Remedial Investigation, 
Community Involvement

Remedial Investigation, 
Community Involvement

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

09/27/2004

09/29/2004

09/29/2004

09/29/2004

10/04/2004

RCVD/SENT
DATE

160554

160585

160586

160587

160590

CTS ID

FINAL CAB COMMENT 
LETTERS FOR THE PE 
WQARF DRAFT RI 
REPORT AND 
REMEDIAL OBJECTIVES

CAB COMMENTS ON 
REMEDIAL OBJECTIVES

CAB COMMENTS ON 
THE DRAFT REMEDIAL 
INVESTIGATION
REPORT

RECOMMENDED
REMEDIAL OBJECTIVES
AND COMMENTS ON 
THE FINAL DRAFT RI 
REPORT PE WQARF 
SITE

PE RI REPORT - FINAL 
DRAFT (JUNE 29, 2004) 
& REMEDIAL 
OBJECTIVES
COMMENTS

SUBJECT LOCATION/FILENAME

R:1-41557; V:4; 
L:CENTRAL FILES; C:N 

R:1-41557; V:4; 
L:CENTRAL FILES; C:N 

R:1-41557; V:4; 
L:CENTRAL FILES; C:N 

R:1-41557; V:4; 
L:CENTRAL FILES; C:N 

R:1-41557; V:4; 
L:CENTRAL FILES; C:N 

Park-Euclid Wqarf 
Site Community 
Advisory Board

DOOLEN, MATT L 
(MATT)

DOOLEN, MATT L 
(MATT)

DOOLEN, MATT L 
(MATT)

DOOLEN, MATT L 
(MATT)

PALESE,
EILEEN J

Davis, Donald

Eddy, Freya

Urs Corporation

Masbruch, Karen

TO FROM

Remedial Investigation, 
Community Involvement

Remedial Objectives, 
Comments

Remedial Investigation, 
Comments

Remedial Investigation, 
Remedial Objectives, 
Comments

Remedial Investigation, 
Remedial Objectives, 
Comments

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

11/08/2004

03/29/2005

04/19/2005

09/23/2005

09/26/2005

RCVD/SENT
DATE

161645

160597

160619

160620

160621

CTS ID

SUBMITTAL OF 
APPLICATION FOR 
POOR QUALITY 
GROUNDWATER
WITHDRAWAL PERMIT 
MISSION LINENE 
SUPPLY

CONTRACTOR
PERFORMANCE
REPORT

PERMIT NO. 59-
205587.0000

PE WQARF SITE CAB - 
AGENDA FOR 10/06/05; 
MINUTES FROM 2/9/05 
MEETING

PE WQARF SITE -
ACCESS FOR ADEQ 
GROUNDWATER
MONITOR WELLS

SUBJECT LOCATION/FILENAME

R:1-41557; V:9; 
L:CENTRAL FILES; C:N 

R:1-41557; V:4; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

Arizona Department
Of Water 
Resources

Miller Brooks 
Environmental

Arizona Department
Of Water 
Resources

Park-Euclid Wqarf 
Site Community 
Advisory Board

Petersen, Nancy

Urs Corporation

DOOLEN, MATT 
L (MATT)

Urs Corporation

PALESE,
EILEEN J

FULTON, MIKE 
A (MIKE)

TO FROM

Remedial Action, Permits

Remedial Investigation, 
Contractor/Task
Assignment Issues

Remedial Investigation, 
Permits

Remedial Investigation, 
Community Involvement

Remedial Investigation, 
Access
Agreement/Easement

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

02/10/2006

02/22/2006

03/08/2006

03/14/2006

05/24/2006

RCVD/SENT
DATE

160623

160624

160626

160627

160634

CTS ID

ARROYO CHICO FLOOD 
DETENTION NASIN 
PROJECT; SEDIMENT 
SAMPLES COLLECTED 
MID-CHANNEL NEAR 
13TH STREET AND 
SANTA RITA AVENUE

MEETING DATE 
ANNOUNCEMENT FOR 
THE NEXT PE WQARF 
SITE CAB - 
WEDNESDAY, MARCH 
15, 2006

PE WQARF SITE CAB - 
AGENDA FOR 3/15/06 
MEETING; MINUTES 
FROM 10/06/05 MEETING

PE WQARF SITE - 
NORTHERN ARIZONA 
UNIVERSITY RESEARCH

MEETING DATE 
ANNOUNCEMENT FOR 
THE NEXT PE WQARF 
CAB - WEDNESDAY, 
JUNE 21, 2006

SUBJECT LOCATION/FILENAME

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

DOOLEN, MATT L 
(MATT)

Park-Euclid Wqarf 
Site Community 
Advisory Board

Park-Euclid Wqarf 
Site Community 
Advisory Board

Northern Arizona 
University - Risk 
Management

Park-Euclid Wqarf 
Site Community 
Advisory Board

Petersen, Nancy

PALESE,
EILEEN J

PALESE,
EILEEN J

DOOLEN, MATT 
L (MATT)

PALESE,
EILEEN J

TO FROM

Remedial Investigation, 
Soil/Soil Gas Investigation

Remedial Investigation, 
Community Involvement

Remedial Investigation, 
Community Involvement

Remedial Investigation

Remedial Investigation, 
Community Involvement

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

06/09/2006

06/20/2006

08/04/2006

08/11/2006

09/15/2006

RCVD/SENT
DATE

160635

160662

160663

160664

160665

CTS ID

PE WQARF CAB - 
AGENDA FOR 6/12/06 
MEETING MINUTES 
FROM 3/15/06 MEETING

MISSION LINEN PUBLIC 
NOTICE (AIR QUALITY 
OPERATING PERMIT 
#2144)

PE CAB COMMENT ON 
PROPOSED REMEDIAL 
OBJECTIVES REPORT

PE CAB COMMENT ON 
AIR QUALITY 
OPERATING PERMIT 
#2144

CONTRACTOR
PERFORMANCE
REPORT

SUBJECT LOCATION/FILENAME

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

Park-Euclid Wqarf 
Site Community 
Advisory Board

Mission Linen 
Supply

LEPAGE, TINA

Park-Euclid Wqarf 
Site Community 
Advisory Board

Miller Brooks 
Environmental

PALESE,
EILEEN J

Pima County - 
Department Of 
Environmental
Quality

Park-Euclid
Wqarf Site 
Community
Advisory Board

Eddy, Freya

LEPAGE, TINA

TO FROM

Remedial Investigation, 
Community Involvement

Remedial Action, Permits

Remedial Objectives, 
Community Involvement, 
Comments

Permits, Community 
Involvement, Comments

Remedial Investigation, 
Contractor/Task
Assignment Issues

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

09/22/2006

10/20/2006

10/26/2006

11/13/2006

11/13/2006

RCVD/SENT
DATE

160667

160668

160669

160670

160671

CTS ID

RESCHEDULING OF 
THE OCTOBER 4, 2006 
PE CAB TO DECEMBER 
6, 2006

LETTER OF INTENT TO 
ISSUE PIMA COUNTY 
AIR QUALITY PERMIT 
#2144

PE WQARF SITE - 
EXTENSION OF ACCESS
AGREEMENT FOR ADEQ
GROUNDWATER
SAMPLING OF MONITOR
WELLS PEP-19, PER-
21, PER-22 AND PER-23

REQUEST FOR 
CONTACT
INFORMATION

REQUEST FOR 
CONTACT
INFORMATION

SUBJECT LOCATION/FILENAME

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

Park-Euclid Wqarf 
Site Community 
Advisory Board

Park-Euclid Wqarf 
Site Community 
Advisory Board

Petersen, Nancy

Eddy, Freya

Turner, Steven

PALESE,
EILEEN J

Pima County - 
Department Of 
Environmental
Quality

LEPAGE, TINA

PALESE,
EILEEN J

PALESE,
EILEEN J

TO FROM

Remedial Investigation, 
Community Involvement

Remedial Action, 
Community Involvement

Remedial Investigation, 
Ground Water Monitoring, 
Access
Agreement/Easement

Remedial Investigation, 
Community Involvement

Remedial Investigation, 
Community Involvement

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

11/27/2006

12/20/2006

12/26/2006

01/31/2007

03/19/2007

RCVD/SENT
DATE

160673

160675

160676

160703

160706

CTS ID

PE WQARF CAB 
AGENDA FOR 12/06/06 
MEETING AND MINUTES
FROM 06/21/06 MEETING

MISSION LINEN GRANT 
OF RIGHT OF ENTRY 
EXTENSION 299 AND 
301 SOUTH PARK 
AVENUE, TUCSON

PE CAB WOULD LIKE TO
COMMEND MISSION 
LINEN

PERMIT CLOSE-OUT 
REQUEST

CANCELLATION OF THE
WEDNESDAY MARCH 
28, 2007 PE WQARF CAB
MEETING

SUBJECT LOCATION/FILENAME

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:8; 
L:CENTRAL FILES; C:N 

R:1-41557; V:8; 
L:CENTRAL FILES; C:N 

Park-Euclid Wqarf 
Site Community 
Advisory Board

Drazek, Joseph A.

Park-Euclid Wqarf 
Site Community 
Advisory Board

Arizona Department
Of Environmental 
Quality - Ust State 
Lead Unit

Park-Euclid Wqarf 
Site Community 
Advisory Board

PALESE,
EILEEN J

LEPAGE, TINA

Eddy, Freya

Mission Linen 
Supply Inc

PALESE,
EILEEN J

TO FROM

Remedial Investigation, 
Community Involvement

Remedial Investigation, 
Access
Agreement/Easement

Remedial Investigation, 
Community Involvement, 
Comments

Remedial Action, Permits

Remedial Investigation, 
Community Involvement

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

 NAME

LETTER

LETTER

LETTER

LETTER

LETTER

DOCUMENT TYPE

04/09/2007

04/24/2008

08/29/2008

12/01/2010

09/13/2011

RCVD/SENT
DATE

160709

199473

199467

267435

267436

CTS ID

MEETING DATE 
ANNOUNCEMENT FOR 
THE NEXT PE WQARF 
SITE CAB MEETING - 
WEDNESDAY APRIL 25, 
2007

PARK-EUCLID WQARF 
SITE - MONITOR WELL 
UAM-2B

PARK-EUCLID WQARF 
SITE CAB AGENDA FOR 
9/10/08 MEETING; 
MNINUTES FROM 6/26/08
CAB MEETING

PARK-EUCLID SITE - 
ACCESS FOR ADEQ 
WELLS

PARK-EUCLID SITE - 
ACCESS FOR ADEQ 
WELLS ON CITY 
PROPERTY

SUBJECT LOCATION/FILENAME

R:1-41557; V:8; 
L:CENTRAL FILES; C:N 

R:1-41557; V:10; 
L:CENTRAL FILES; C:N 

R:1-41557; V:10; 
L:CENTRAL FILES; C:N 

R:1-
41557;V:11;L:CENTRAL
FILES;C:N

R:1-
41557;V:11:L:CENTRAL
FILES;C:N

Park-Euclid Wqarf 
Site Community 
Advisory Board

Copper Mountain 
Landfill, Inc

Park-Euclid Wqarf 
Site Community 
Advisory Board

City Of Tucson - 
Environmental
Services

WAGENSELLER,
GRETCHEN A

PALESE,
EILEEN J

LEPAGE, TINA

PALESE,
EILEEN J

WAGENSELLER,
GRETCHEN A

City Of Tucson - 
Environmental
Services

TO FROM

Remedial Investigation, 
Community Involvement

Remedial Investigation, 
Ground Water 
Investigation

Remedial Investigation, 
Community Involvement

Access
Agreement/Easement

Access
Agreement/Easement

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
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(Siteou)

 NAME

LETTER

LETTER

MEETING MINUTES

MEMO

MEMO

DOCUMENT TYPE

11/08/2018

12/04/2018

08/18/2008

05/12/2004

02/15/2007

RCVD/SENT
DATE

384442

384443

199466

161639

160704

CTS ID

PRELIMINARY RESULTS
FOR POST 
DEVELOPMENT
SAMPLING ADDITIONAL 
PERCHED AQUIFER 
WELLS

CHARACTERIZATION OF
PERCHED AQUIFER

DRAFT MINUTES OF 
THE PARK-EUCLID 
WQARF SITE CAB 
MEETING - 35TH 
MEETING

RISK ASSESSMENT 
REQUEST FORM- PE 
WQARF SITE

DRAFT TECHNICAL 
MEMORANDUM
CONCEPTUAL MODEL 
FOR THE PROPSOED 
FATE AND TRANSPORT 
MODELING

SUBJECT LOCATION/FILENAME

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:41557;V:20;L:CENTRA
L FILES;C:N 

R:1-41557; V:10; 
L:CENTRAL FILES; C:N 

R:1-41557; V:9; 
L:CENTRAL FILES; C:N 

R:1-41557; V:8; 
L:CENTRAL FILES; C:N 

Arizona Department
Of Environmental 
Quality

Drazek, Joseph A.

LEPAGE, TINA

WILLIS-FRANCES,
REN

LEPAGE, TINA

Boudra, Robert

Arizona
Department Of 
Environmental
Quality

PALESE,
EILEEN J

DOOLEN, MATT 
L (MATT)

Miller Brooks 
Environmental

TO FROM

Remedial Investigation, 
Community Involvement

Remedial Investigation, 
Risk/Health Assesment

Feasibility Study

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

 NAME

MEMO

MEMO

NOTICE

NOTICE

NOTICE

DOCUMENT TYPE

09/04/2008

09/18/2008

07/04/2004

09/23/2005

03/09/2006

RCVD/SENT
DATE

199469

199470

160543

160622

160628

CTS ID

REMEDIAL COST 
EVALUATION FOR THE 
PERCHED AQUIFER AT 
THE MISSION LINEN 
SUPPLY, INC. 
PROPERTY, 301 SOUTH 
PARK AVENUE, 
TUCSON, ARIZONA

RATIONALE FOR 
EXPANDING THE LIST 
OF COMPOUNDS OF 
CONCERN AT THE 
PARK-EUCLID WQARF 
SITE IN TUCSON, 
ARIZONA

MEETING NOTICE - 
PUBOIC NOTICE FOR A 
90-DAY PUBLIC 
COMMENT PERIOD AND
PUBLIC MEETING

MEETING NOTICE

MEETING NOTICE

SUBJECT LOCATION/FILENAME

R:1-41557; V:10; 
L:CENTRAL FILES; C:N 

R:1-41557; V:11; 
L:CENTRAL FILES; C:N 

R:1-41557; V:2; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

Salmon, Lewis & 
Weldon Plc

Salmon, Lewis & 
Weldon Plc

DOOLEN, MATT L 
(MATT)

Arizona Department
Of Environmental 
Quality - Sro

Arizona Department
Of Environmental 
Quality - Sro

Brown And 
Caldwell

Brown And 
Caldwell

PALESE,
EILEEN J

PALESE,
EILEEN J

PALESE,
EILEEN J

TO FROM

Remedial Investigation, 
Ground Water 
Investigation

Remedial Investigation

Remedial Investigation, 
Public, Community 
Involvement

Remedial Investigation, 
Public, Community 
Involvement

Remedial Investigation, 
Community Involvement

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

 NAME

NOTICE

NOTICE

NOTICE

NOTICE

PERMITS

DOCUMENT TYPE

06/09/2006

06/09/2006

11/13/2006

04/10/2007

05/07/2004

RCVD/SENT
DATE

160659

160661

160672

160711

161636

CTS ID

PUBLIC NOTICE FOR A 
60 DAY PUBLIC 
COMMENT PERIOD

MEETING NOTICE JUNE 
21, 2006

PROPOSED NEW WELL 
IN TUCSON NEAR 
CONTAMINANT SITES

MEETING NOTICE

ADWR WELL 
REGISTRATION NO. 55-
584493

SUBJECT LOCATION/FILENAME

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:8; 
L:CENTRAL FILES; C:N 

R:1-41557; V:9; 
L:CENTRAL FILES; C:N 

Arizona Department
Of Environmental 
Quality - Sro

Arizona Department
Of Environmental 
Quality - Sro

LEPAGE, TINA

Arizona Department
Of Environmental 
Quality - Sro

Arizona Department
Of Environmental 
Quality - Sro

PALESE,
EILEEN J

PALESE,
EILEEN J

Arizona
Department Of 
Water Resources
-Tucson Active 
Management
Area Office

PALESE,
EILEEN J

Adwr

TO FROM

Remedial Investigation, 
Community Involvement

Remedial Investigation, 
Community Involvement

Remedial Investigation, 
Ground Water 
Investigation

Feasibility Study, 
Community Involvement

Remedial Investigation, 
Ground Water 
Investigation, Permits

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

 NAME

PERMITS

PERMITS

PRESENTATION

REPORT

REPORT

DOCUMENT TYPE

05/07/2004

06/01/2005

05/14/2004

04/06/2004

05/06/2004

RCVD/SENT
DATE

161638

160598

160538

160520

160535

CTS ID

ADWR MONITOR WELL 
REGISTRATION NO.55-
584358

PERMIT TO WITHDRAW 
POOR QUALITY 
GROUNDWATER

STATEMENT OF 
QUALIFICATIONS FOR 
FEASIBILITY STUDIES 
PE WQARF SITE

THIRD & FOURTH 
QURATER 2003 
GROUNDWATER
MONITORING AND 
SAMPLING REPORT (3 
VOLUMES)

DRAFT- VAPOR FLUX 
AND SCREENING RISK 
ASSESSMENT

SUBJECT LOCATION/FILENAME

R:1-41557; V:9; 
L:CENTRAL FILES; C:N 

R:1-41557; V:4; 
L:CENTRAL FILES; C:N 

R:1-41557; V:2; 
L:CENTRAL FILES; C:N 

R:1-41557; V:1; 
L:CENTRAL FILES; C:N 

R:1-41557; V:2; 
L:CENTRAL FILES; C:N 

Arizona Department
Of Environmental 
Quality - Sro

Mission Linen 
Supply

DOOLEN, MATT L 
(MATT)

DOOLEN, MATT L 
(MATT)

DOOLEN, MATT L 
(MATT)

Adwr

Arizona
Department Of 
Water Resources
-Tucson Active 
Management
Area Office

Miller Brooks 
Environmental

Miller Brooks 
Environmental

Miller Brooks 
Environmental

TO FROM

Remedial Investigation, 
Ground Water 
Investigation, Permits

Remedial Action, Permits

Remedial Investigation, 
Feasibility Study

Remedial Investigation, 
Ground Water Monitoring

Remedial Investigation, 
Risk/Health Assesment

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
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(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

 NAME

REPORT

REPORT

REPORT

REPORT

REPORT

DOCUMENT TYPE

06/25/2004

10/21/2004

10/27/2004

03/04/2005

09/23/2005

RCVD/SENT
DATE

160540

160547

160592

160595

160599

CTS ID

FIRST QUARTER 2004 
GROUNDWATER
MONITORING AND 
SAMPLING REPORT

SECOND QUARTER 
2004 GROUNDWATER 
MONITORING AND 
SAMPLING REPORT (2 
VOLUMES)

GROUNDWATER
MONITOR WELL 
ABANDONMENT
ACTIVITIES WELL 
REGISTRATION NOS. 
55-584358 AND 55-
584493

SECOND HALF 2004 
SEMI ANNUAL 
GROUNDWATER
MONITORING AND 
SAMPLING REPORT (2 
VOLUMES)

FIRST HALF 2005 SEMI 
ANNUAL
GROUNDWATER
MONITORING AND 
SAMPLING REPORT

SUBJECT LOCATION/FILENAME

R:1-41557; V:2; 
L:CENTRAL FILES; C:N 

R:1-41557; V:3; 
L:CENTRAL FILES; C:N 

R:1-41557; V:4; 
L:CENTRAL FILES; C:N 

R:1-41557; V:4; 
L:CENTRAL FILES; C:N 

R:1-41557; V:5; 
L:CENTRAL FILES; C:N 

DOOLEN, MATT L 
(MATT)

DOOLEN, MATT L 
(MATT)

DOOLEN, MATT L 
(MATT)

DOOLEN, MATT L 
(MATT)

DOOLEN, MATT L 
(MATT)

Miller Brooks 
Environmental

Miller Brooks 
Environmental

Miller Brooks 
Environmental

Miller Brooks 
Environmental

Miller Brooks 
Environmental

TO FROM

Remedial Investigation, 
Ground Water Monitoring

Remedial Investigation, 
Ground Water Monitoring

Remedial Investigation, 
Ground Water Monitoring

Remedial Investigation, 
Ground Water Monitoring

Remedial Investigation, 
Ground Water Monitoring

ASSOCIATION
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PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
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PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

PARK-EUCLID PROJECT 
(Proj), PARK-EUCLID SITE 
(Siteou)

 NAME

REPORT

REPORT

REPORT

REPORT

REPORT

DOCUMENT TYPE

04/17/2006

06/09/2006

01/11/2007

01/23/2007

04/27/2007

RCVD/SENT
DATE

160631

160660

160677

160700

160718

CTS ID

SECOND HALF 2005 
SEMI ANNUAL 
GROUNDWATER
MONITORING AND 
SAMPLING REPORT

PROPOSED REMEDIAL 
OBJECTIVES REPORT

FIRST HALF 2006 SEMI 
ANNUAL
GROUNDWATER
MONITORING AND 
SAMPLING REPORT

TECHNICALMEMORAND
UM IDENTIFICATION 
AND INITIAL 
SCREENING OF 
REMEDIAL
TECHNOLOGIES

 SECOND HALF 2006 
SEMI ANNUAL 
GROUNDWATER
MONITORING AND 
SAMPLING REPORT

SUBJECT LOCATION/FILENAME

R:1-41557; V:7; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:6; 
L:CENTRAL FILES; C:N 

R:1-41557; V:8; 
L:CENTRAL FILES; C:N 

R:1-41557; V:8; 
L:CENTRAL FILES; C:N 

DOOLEN, MATT L 
(MATT)

Arizona Department
Of Environmental 
Quality - Sro

LEPAGE, TINA

LEPAGE, TINA

LEPAGE, TINA

Miller Brooks 
Environmental

DOOLEN, MATT 
L (MATT)

Miller Brooks 
Environmental

Miller Brooks 
Environmental

Miller Brooks 
Environmental

TO FROM
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Table B‐2 Park Euclid Group Cost Credit Invoice Summary

YEAR CONTRACTOR
INVOICE 

NUMBER
 INVOICE AMOUNT   PRESENTED COST   APPROVED COST  INVOICE TITLE/TASKS NOTES

1991 Metcalf & Eddy 000013 8,895.45$                    8,895.45$                    8,895.45$                         
Compile and review Tucson file/Consultation re site investigation; Field 

staff to observe site work

1991 Metcalf & Eddy 001174 3,840.00$                    3,840.00$                    3,840.00$                         
Compile and review Tucson file/Consultation re site investigation; Dr. L. 

Everret site meeting

1991 Metcalf & Eddy 002109 6,284.37$                    6,284.37$                    ‐$                                    Reviewing and compiling Tucson file
No backup provided ‐ unable to determine appropriate charges per task; no unit and reimbursable expense 

documentation provided

1991 EMCON 80309 2,437.75$                    2,437.75$                    ‐$                                    Remedial Action
No backup provided ‐ unable to determine appropriate charges per task; no unit and reimbursable expense 

documentation provided

1991 EMCON 10333 1,131.10$                    1,131.10$                    ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; no unit and reimbursable expense 

documentation provided

1991 EMCON 11332 2,012.40$                    2,012.40$                    ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; no unit and reimbursable expense 

documentation provided

1991 EMCON 12306 194.35$                       194.35$                       ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; no unit and reimbursable expense 

documentation provided

1992 EMCON 1318 6,825.00$                    6,825.00$                    ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; no unit and reimbursable expense 

documentation provided

1992 EMCON 2311 11,816.15$                  11,816.15$                 ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; no unit and reimbursable expense 

documentation provided
1992 EMCON 3340 9,811.25$                    9,811.25$                    ‐$                                    Remedial Action Plan No backup provided ‐ unable to determine appropriate charges per task
1992 EMCON 4286 1,426.35$                    1,426.35$                    ‐$                                    Remedial Action Plan No backup provided ‐ unable to determine appropriate charges per task

1992 EMCON 5325 12,969.55$                  12,969.55$                 ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; subcontractor invoice missing; no 

unit and reimbursable expense documentation provided

1992 EMCON 6338 5,852.65$                    5,852.65$                    ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; no unit and reimbursable expense 

documentation provided

1992 EMCON 7297 8,812.43$                    8,812.43$                    ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; no unit and reimbursable expense 

documentation provided; page 2 of invoice missing; stamp obscuring invoice details

1992 EMCON 80731 5,344.45$                    5,344.45$                    ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; no unit and reimbursable expense 

documentation provided

1992 EMCON 90732 12,778.88$                  12,778.88$                 ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; subcontractor invoice missing; no 

unit and reimbursable expense documentation provided

1992 EMCON 10645 27,939.20$                  27,939.20$                 ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; subcontractor invoice missing; no 

unit and reimbursable expense documentation provided

1992 EMCON 11549 40,882.02$                  40,882.02$                 ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; subcontractor invoice missing; no 

unit and reimbursable expense documentation provided

1992 EMCON 12715 9,771.17$                    9,771.17$                    ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; no unit and reimbursable expense 

documentation provided

1993 EMCON 20129 14,913.34$                  14,913.34$                 ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; no unit and reimbursable expense 

documentation provided

1993 EMCON 20228 11,762.17$                  11,762.17$                 ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; no unit and reimbursable expense 

documentation provided

1993 EMCON 20335 37,948.18$                  37,948.18$                 ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; subcontractor invoice missing; no 

unit and reimbursable expense documentation provided

1993 EMCON 20430 117,160.55$               117,160.55$               ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; subcontractor invoice missing; no 

unit and reimbursable expense documentation provided

1993 EMCON 20531 87,125.00$                  87,125.00$                 ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; subcontractor invoice missing; no 

unit and reimbursable expense documentation provided
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Table B‐2 Park Euclid Group Cost Credit Invoice Summary

YEAR CONTRACTOR
INVOICE 

NUMBER
 INVOICE AMOUNT   PRESENTED COST   APPROVED COST  INVOICE TITLE/TASKS NOTES

1993 EMCON 20628 25,555.03$                  25,555.03$                 ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; subcontractor invoice missing; no 

unit and reimbursable expense documentation provided

1993 EMCON 20729 12,794.22$                  12,794.22$                 ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; subcontractor invoice missing; no 

unit and reimbursable expense documentation provided

1993 EMCON 20826 14,566.25$                  14,566.25$                 ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; subcontractor invoice  missing; no 

unit and reimbursable expense documentation provided

1993 EMCON 20927 29,645.77$                  29,645.77$                 ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; subcontractor invoice missing; no 

unit and reimbursable expense documentation provided

1993 EMCON 21027 14,267.78$                  14,267.78$                 ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; subcontractor invoice missing; no 

unit and reimbursable expense documentation provided

1993 EMCON 21142 11,076.62$                  11,076.62$                 ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; no unit and reimbursable expense 

documentation provided

1993 EMCON 20132 7,466.70$                    7,466.70$                    ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; subcontractor invoice missing; no 

unit and reimbursable expense documentation provided

1994 EMCON 21342 4,745.16$                    4,745.16$                    ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; subcontractor invoice missing; no 

unit and reimbursable expense documentation provided

1994 EMCON 20234 6,578.21$                    6,578.21$                    ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; no unit and reimbursable expense 

documentation provided

1994 EMCON 20310 8,455.30$                    8,455.30$                    ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; no unit and reimbursable expense 

documentation provided

1994 EMCON 20441 24,889.81$                  24,889.81$                 ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; no unit and reimbursable expense 

documentation provided
1994 MISSION Check 75,000.00$                  75,000.00$                 75,000.00$                       Initial amount expended by State for characterization Reimbursement of ADEQ costs

1994 EMCON 20515 50,578.17$                  50,578.17$                 ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; subcontractor invoice missing; no 

unit and reimbursable expense documentation provided

1994 EMCON 20634 76,204.68$                  76,204.68$                 ‐$                                    Remedial Action Plan
No backup provided ‐ unable to determine appropriate charges per task; subcontractor invoice missing; no 

unit and reimbursable expense documentation provided

1994 EMCON 20733 94,557.31$                  Remedial Action Plan
1994 EMCON 20733 2,020.50$                    2,020.50$                          General Consulting
1994 EMCON 20733 29,338.90$                 28,828.90$                       Remedial Action Plan/Remediation Design Appropriate documentation/Invoice backup missing
1994 EMCON 20733 63,197.91$                 6,807.50$                          Field Work Appropriate documentation/Invoice backup missing
1994 EMCON 20824 47,682.88$                  Remedial Action Plan
1994 EMCON 20824 10,442.31$                 10,067.40$                       Remedial Action Plan/Remediation Design Appropriate documentation/Invoice backup missing
1994 EMCON 20824 37,240.57$                 7,257.90$                          Field Work Appropriate documentation/Invoice backup missing
1994 EMCON 9626 17,274.68$                  Remedial Action Plan
1994 EMCON 9626 2,085.07$                    2,085.07$                          Default Not appropriate for cost credit
1994 EMCON 9626 1,582.40$                    1,582.40$                          General Consulting
1994 EMCON 9626 2,798.00$                    2,714.00$                          Remedial Action Plan/Remediation Design Appropriate documentation/Invoice backup missing
1994 EMCON 9626 10,809.21$                 2,527.80$                          Field Work Appropriate documentation/Invoice backup missing
1994 EMCON 21143 20,532.60$                  Remedial Action Plan
1994 EMCON 21143 4,509.90$                    4,509.90$                          General Consulting
1994 EMCON 21143 2,576.00$                    2,576.00$                          Remedial Action Plan/Remediation Design
1994 EMCON 21143 13,308.70$                 4,371.80$                          Field Work Appropriate documentation/Invoice backup missing
1994 EMCON 21247 19,937.24$                  Remedial Investigations
1994 EMCON 21247 8,992.50$                    8,992.50$                          General Consulting
1994 EMCON 21247 9,582.40$                    9,584.40$                          Remedial Action Plan/Remediation Design
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Table B‐2 Park Euclid Group Cost Credit Invoice Summary

YEAR CONTRACTOR
INVOICE 

NUMBER
 INVOICE AMOUNT   PRESENTED COST   APPROVED COST  INVOICE TITLE/TASKS NOTES

1994 EMCON 21247 1,362.34$                    1,362.34$                          Field Work
1994 EMCON 31242 41,703.85$                  Remedial Investigations
1994 EMCON 31242 (52.10)$                        ‐$                                    Default Not appropriate for cost credit
1994 EMCON 31242 17,943.28$                 17,852.11$                       General Consulting Appropriate documentation/Invoice backup missing
1994 EMCON 31242 15,694.00$                 15,694.00$                       Remedial Action Plan/Remediation Design
1994 EMCON 31242 8,118.57$                    3,002.60$                          Field Work Appropriate documentation/Invoice backup missing
1995 EMCON 30159 1,584.14$                    Mission Pilot SVE Report
1995 EMCON 30159 1,584.14$                    1,584.14$                          Mission Pilot SVE Report
1995 EMCON 30100 20,551.79$                 
1995 EMCON 30100 6,864.33$                    6,864.33$                          General Consulting
1995 EMCON 30100 11,987.42$                 11,557.79$                       Remedial Action Plan/Remediation Design Appropriate documentation/Invoice backup missing
1995 EMCON 30100 1,700.04$                    1,700.04$                          Field Work
1995 EMCON 20243 711.94$                       Mission Pilot SVE Report
1995 EMCON 20243 711.94$                       711.94$                             Mission Pilot SVE Report
1995 EMCON 20201 21,958.73$                  Remedial Investigations
1995 EMCON 20201 5,448.70$                    ‐$                                    General Consulting Accounting stamp placed over invoice details
1995 EMCON 20201 4,205.27$                    ‐$                                    Task hidden by approval stamp Task 2 or 3 Accounting stamp placed over invoice details
1995 EMCON 20201 329.60$                       329.60$                             Temporary Revocable Easement
1995 EMCON 20201 3,224.93$                    3,224.93$                          WQARF Information Request
1995 EMCON 20201 5,804.26$                    5,607.32$                          Development of RI Scope of Work Appropriate documentation/Invoice backup missing
1995 EMCON 20201 2,945.97$                    2,945.97$                          Complete Existing Reports
1995 EMCON 20340 356.38$                       PCE Air Sampling
1995 EMCON 20340 356.38$                       356.38$                             PCE Air Sampling
1995 EMCON 20321 28,925.90$                  Remedial Investigations
1995 EMCON 20321 267.80$                       ‐$                                    Default Not appropriate for cost credit
1995 EMCON 20321 1,914.77$                    1,914.77$                          General Consulting
1995 EMCON 20321 1,025.76$                    573.50$                             Field Work Appropriate documentation/Invoice backup missing
1995 EMCON 20321 4,231.64$                    3,979.92$                          Temporary Revocable Easement Appropriate documentation/Invoice backup missing
1995 EMCON 20321 5,354.95$                    5,227.25$                          WQARF Information Request Appropriate documentation/Invoice backup missing
1995 EMCON 20321 13,022.44$                 13,014.46$                       Development of RI Scope of Work Appropriate documentation/Invoice backup missing
1995 EMCON 20321 3,108.54$                    3,108.54$                          Complete Existing Reports
1995 EMCON 20473 26,001.03$                  Remedial Investigations
1995 EMCON 20473 6,015.92$                    6,015.92$                          General Consulting
1995 EMCON 20473 969.77$                       872.87$                             Field Work Appropriate documentation/Invoice backup missing
1995 EMCON 20473 10,611.68$                 10,611.68$                       Temporary Revocable Easement
1995 EMCON 20473 45.21$                         ‐$                                    WQARF Information Request Appropriate documentation/Invoice backup missing
1995 EMCON 20473 4,054.08$                    4,054.08$                          Development of RI Scope of Work
1995 EMCON 20473 4,304.37$                    4,304.37$                          Complete Existing Reports
1995 EMCON 20498 469.22$                       PCE Air Sampling
1995 EMCON 20498 469.22$                       469.22$                             PCE Air Sampling
1995 EMCON 20580 28,435.13$                  Remedial Investigations
1995 EMCON 20580 6,815.20$                    6,815.20$                          General Consulting
1995 EMCON 20580 1,488.56$                    ‐$                                    Remedial Investigation/Remed. Design Accounting stamp placed over invoice details
1995 EMCON 20580 1,266.41$                    949.25$                             Field Work Appropriate documentation/Invoice backup missing
1995 EMCON 20580 6,041.15$                    5,976.06$                          Temporary Revocable Easement Appropriate documentation/Invoice backup missing
1995 EMCON 20580 1,456.11$                    1,456.11$                          Development of RI Scope of Work
1995 EMCON 20580 11,367.70$                 11,367.70$                       Complete Existing Reports
1995 EMCON 20601 3,410.09$                    PCE Air Sampling
1995 EMCON 20601 3,410.09$                    1,407.50$                          PCE Air Sampling Appropriate documentation/Invoice backup missing
1995 EMCON 20629 14,589.78$                  Phase 4 ‐ General Consulting
1995 EMCON 20629 387.28$                       ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1995 EMCON 20629 48.41$                         ‐$                                    ADEQ Meetings Accounting stamp placed over invoice details
1995 EMCON 20629 1,058.84$                    1,058.84$                          Invoicing/Scheduling
1995 EMCON 20629 880.38$                       601.46$                             Monthly Water/Product Levels Appropriate documentation/Invoice backup missing
1995 EMCON 20629 12,214.87$                 12,214.87$                       Complete Historic Reports
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Table B‐2 Park Euclid Group Cost Credit Invoice Summary

YEAR CONTRACTOR
INVOICE 

NUMBER
 INVOICE AMOUNT   PRESENTED COST   APPROVED COST  INVOICE TITLE/TASKS NOTES

1995 EMCON 20630 7,922.76$                    Phase 4 Workplan & Reporting
1995 EMCON 20630 7,922.76$                    7,922.76$                           Remedial I. Workplan
1995 EMCON 20707 17,761.50$                  Phase 4 ‐ General Consulting
1995 EMCON 20707 1,113.43$                    ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1995 EMCON 20707 412.00$                       ‐$                                    ADEQ Meetings Accounting stamp placed over invoice details
1995 EMCON 20707 290.46$                       290.46$                             Invoicing/Scheduling
1995 EMCON 20707 951.66$                       613.06$                             Monthly Water/Product Levels Appropriate documentation/Invoice backup missing
1995 EMCON 20707 3,868.94$                    3,868.94$                          TRE Package
1995 EMCON 20707 11,124.96$                 11,124.96$                       Complete Historic Reports

1995 EMCON 20708 40,903.26$                  Phase 4 Work Plan

1995 EMCON 20708 40,903.26$                 40,903.26$                        Remedial I. Workplan

1995 EMCON 08206 15,608.44$                  Phase 4 ‐ General Consulting Missing pages of invoice

1995 EMCON 08206 981.59$                       ‐$                                    Client/Attorney Meetings Not appropriate for cost credit

1995 EMCON 08206 1,275.66$                    1,275.66$                          Invoicing/Scheduling
1995 EMCON 08206 803.30$                       749.12$                             Monthly Water/Product Levels Appropriate documentation/Invoice backup missing
1995 EMCON 08206 3,213.20$                    3,213.20$                          TRE Package
1995 EMCON 08205 14,745.58$                  Phase 4 Work Plan

1995 EMCON 08205 14,745.58$                 ‐$                                    Remedial I. Workplan
$63,571.60 ‐ workplan costs do not meet the requirements of A.R.S. 49‐282.06(A).  Amount is running total 

from lines 115+124+131

1995 EMCON UNKNOWN 28,277.86$                  Phase 4 ‐ Work Plan & Reporting

1995 EMCON UNKNOWN 28,277.86$                 ‐$                                    Remedial I. Workplan
$91,849.46 ‐ workplan costs do not meet the requirements of A.R.S. 49‐282.06(A). Amount is running total 

from lines 115+124+131+133
1995 EMCON 09217 5,648.98$                    Phase 4 General Consulting
1995 EMCON 09217 469.68$                       ‐$                                    Client/Attorney Meetings Communications Not appropriate for cost credit
1995 EMCON 09217 1,065.02$                    1,065.02$                          ADEQ Meetings
1995 EMCON 09217 2,048.06$                    2,033.22$                          Invoicing/Scheduling Appropriate documentation/Invoice backup missing
1995 EMCON 09217 968.06$                       731.71$                             Monthly Water/Product Levels Appropriate documentation/Invoice backup missing
1995 EMCON 09217 759.29$                       375.74$                             TRE Package Appropriate documentation/Invoice backup missing
1995 EMCON 09217 338.87$                       338.87$                             DOT ACT
1995 EMCON 10139 6,401.83$                    Phase 4 ‐ Work Plan & Reporting

1995 EMCON 10139 6,401.83$                    ‐$                                     Remedial I. Workplan
$98,251.29 ‐ workplan costs do not meet the requirements of A.R.S. 49‐282.06(A). Amount is running total 

from lines 115+124+131+133+142

1995 MISSION Check 136,758.36$               136,758.36$               136,758.36$                    
Payment in Full RE Reimbursable Expenses RE Characterization Work ‐ 

Tucson, AZ
Reimbursement of ADEQ costs

1995 EMCON 10140 6,643.85$                    Phase 4 General Consulting
1995 EMCON 10140 3,317.91$                    ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1995 EMCON 10140 1,497.62$                    1,497.62$                          Invoicing/Scheduling
1995 EMCON 10140 919.18$                       705.34$                             Monthly Water/Product Levels Appropriate documentation/Invoice backup missing
1995 EMCON 10140 909.14$                       829.15$                             TRE Package Appropriate documentation/Invoice backup missing
1995 EMCON 10141 338.87$                       Phase 4 Source Area
1995 EMCON 10141 338.87$                       338.87$                             Shallow Soil Sampling
1995 EMCON 10534 6,595.19$                    Phase 4 ‐ Work Plan & Reporting

1995 EMCON 10534 6,595.19$                    ‐$                                     Remedial I. Workplan
$104,846.48 ‐ workplan costs do not meet the requirements of A.R.S. 49‐282.06(A). Amount is running total 

from lines 115+124+131+133+142+152
1995 EMCON 10531 5,231.60$                    Phase 4 General Consulting
1995 EMCON 10531 3,259.86$                    ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1995 EMCON 10531 96.82$                         96.82$                               ADEQ Meetings
1995 EMCON 10531 841.00$                       841.00$                             Invoicing/Scheduling
1995 EMCON 10531 1,033.92$                    804.74$                             Monthly Water/Product Levels Appropriate documentation/Invoice backup missing
1995 EMCON 11148 590.00$                       Phase 1 Mission Industries ‐ Columbia Analytical
1995 EMCON 11148 590.00$                       ‐$                                    Columbia Analytical Appropriate documentation/Invoice backup missing
1995 EMCON 13786 649.76$                       Phase 4 ‐ Work Plan & Reporting
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YEAR CONTRACTOR
INVOICE 
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1995 EMCON 13786 649.76$                       ‐$                                    Remedial I. Workplan
$105,496.24 ‐ workplan costs do not meet the requirements of A.R.S. 49‐282.06(A). Amount is running total 

from lines 115+124+131+133+142+152+161
1995 EMCON 13787 2,909.03$                    Phase 4 General Consulting
1995 EMCON 13787 1,921.47$                    ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1995 EMCON 13787 677.74$                       677.74$                             ADEQ Meetings
1995 EMCON 13787 309.82$                       309.82$                             Monthly Water/Product Levels
1996 EMCON 16572 1,862.31$                    Unknown Missing pages of invoice
1996 EMCON 16572 1,862.31$                    ‐$                                    Unknown Not appropriate for cost credit
1996 EMCON 16570 910.34$                       Unknown Missing pages of invoice
1996 EMCON 16570 910.34$                       ‐$                                    Unknown Not appropriate for cost credit
1996 EMCON 17851 145.02$                       Phase 4 General Consulting
1996 EMCON 17851 145.02$                       ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1996 EMCON 20244 484.10$                       Phase 4 General Consulting
1996 EMCON 20244 484.10$                       ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1996 EMCON 21913 1,236.18$                    Phase 4 General Consulting
1996 EMCON 21913 1,236.18$                    ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1996 EMCON 22688 676.92$                       Phase 4 General Consulting
1996 EMCON 22688 386.46$                       ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1996 EMCON 22688 290.46$                       290.46$                             ADEQ Meetings
1996 EMCON 25179 2,268.16$                    Phase 4 General Consulting
1996 EMCON 25179 1,713.20$                    ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1996 EMCON 25179 441.66$                       441.66$                             ADEQ Meetings
1996 EMCON 25179 113.30$                       113.30$                             TRE Package
1996 EMCON 25742 2,355.10$                    Phase 4 General Consulting
1996 EMCON 25742 2,139.31$                    ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1996 EMCON 25742 215.79$                       215.79$                             ADEQ Meetings
1996 EMCON 27869 1,065.02$                    Phase 4 General Consulting
1996 EMCON 27869 1,065.02$                    ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1996 EMCON 29511 604.61$                       Phase 4 General Consulting
1996 EMCON 29511 410.97$                       ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1996 EMCON 29511 193.64$                       193.64$                             ADEQ Meetings
1996 EMCON 32458 193.64$                       Phase 4 General Consulting
1996 EMCON 32458 96.82$                         ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1996 EMCON 32458 96.82$                         96.82$                               ADEQ Meetings
1996 EMCON 33083 4,431.37$                    Phase 4 General Consulting
1996 EMCON 33083 2,736.20$                    ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1996 EMCON 33083 1,695.17$                    1,695.17$                          ADEQ Meetings
1997 EMCON 35007 21,500.79$                  Phase 4 General Consulting
1997 EMCON 35007 21,323.63$                 ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1997 EMCON 35007 177.16$                       177.16$                             ADEQ Meetings
1997 EMCON 36440 11,105.25$                  Phase 4 General Consulting
1997 EMCON 36440 8,007.63$                    ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1997 EMCON 36440 3,097.62$                    3,097.62$                          TRE Package
1997 EMCON 36441 25,150.40$                  Tucson Litigation Support Not appropriate for cost credit
1997 EMCON 36441 6,384.97$                    ‐$                                    Project Management
1997 EMCON 36441 8,767.36$                    ‐$                                    Meetings/Conference Calls
1997 EMCON 36441 5,736.97$                    ‐$                                    Regulatory File Review
1997 EMCON 36441 597.92$                       ‐$                                    File Organization/Management
1997 EMCON 36441 22.15$                         ‐$                                    Data Duplication
1997 EMCON 36441 1,030.60$                    ‐$                                    Travel/Site Visits
1997 EMCON 36441 2,610.43$                    ‐$                                    Presentation Materials/Visual Aids
1997 EMCON 38123 13,873.86$                  Phase 4 General Consulting
1997 EMCON 38123 7,089.66$                    7,028.10$                          Work Plan Addendum Appropriate documentation/Invoice backup missing
1997 EMCON 38123 1,413.98$                    ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1997 EMCON 38123 1,698.47$                    1,698.47$                          ADEQ Meetings
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INVOICE 

NUMBER
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1997 EMCON 38123 420.65$                       420.65$                             ADWR Coordination
1997 EMCON 38123 507.28$                       507.28$                             Invoicing/Scheduling
1997 EMCON 38123 2,743.82$                    2,743.82$                          TRE Package
1997 EMCON 38976 45,798.01$                  Phase 4 General Consulting

1997 EMCON 38976 33,486.11$                 33,477.58$                       Work Plan Addendum
$40,575.77 ‐ workplan addendum costs do not meet the requirements of A.R.S. 49‐282.06(A).  Amount is 

running total from lines 212+219. Appropriate documentation/Invoice backup missing

1997 EMCON 38976 1,409.66$                    ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1997 EMCON 38976 48.41$                         48.41$                               ADEQ Meetings
1997 EMCON 38976 2,614.14$                    2,614.14$                          Invoicing/Scheduling
1997 EMCON 38976 8,239.69$                    8,239.69$                          TRE Package
1997 EMCON 38977 3,550.93$                    Phase 4 Source Area

1997 EMCON 38977 3,550.93$                    ‐$                                    Work Plan Addendum
$44,126.70 ‐ workplan addendum costs do not meet the requirements of A.R.S. 49‐282.06(A).  Amount is 

running total from lines 212+219+225
1997 EMCON 38978 1,976.58$                    Phase 4 Regional Aquifer

1997 EMCON 38978 1,876.15$                    ‐$                                    Work Plan Addendum
$46,002.85 ‐ workplan addendum costs do not meet the requirements of A.R.S. 49‐282.06(A).  Amount is 

running total from lines 212+219+225+227
1997 EMCON 38978 100.43$                       100.43$                             On‐Site Zone C‐1 Monitor Well
1997 EMCON 38980 1,168.44$                    1,168.44$                    ‐$                                    McKesson Project Documentation needed as to how this relates to the Park‐Euclid site
1997 EMCON 42360 5,270.52$                    Phase 4 General Consulting
1997 EMCON 42360 4,469.69$                    4,469.69$                          Invoicing/Scheduling
1997 EMCON 42360 800.83$                       800.83$                             TRE Package
1997 EMCON 42361 4,392.08$                    Tucson Litigation Support Not appropriate for cost credit
1997 EMCON 42361 736.45$                       ‐$                                    Draft Correspondence
1997 EMCON 42361 1,213.86$                    ‐$                                    Meetings/Conference Calls
1997 EMCON 42361 1,885.90$                    ‐$                                    File Organization/Management
1997 EMCON 42361 216.71$                       ‐$                                    Data Duplication
1997 EMCON 42361 330.30$                       ‐$                                    Travel/Site Visits
1997 EMCON 42361 8.86$                           ‐$                                    Presentation Materials/Visual Aids
1997 EMCON 42362 15,658.10$                  ‐$                                    SPTCO and other PRP Litigation Support Not appropriate for cost credit
1997 EMCON 42362 1,088.61$                    ‐$                                    Project Management
1997 EMCON 42362 1,583.63$                    ‐$                                    Draft Correspondence
1997 EMCON 42362 1,135.06$                    ‐$                                    Mtgs/Conference calls
1997 EMCON 42362 9,413.76$                    ‐$                                    Regulatory File Review
1997 EMCON 42362 338.87$                       ‐$                                    File Organization/Management
1997 EMCON 42362 47.45$                         ‐$                                    Travel/Site Visits
1997 EMCON 42362 2,050.72$                    ‐$                                    Presentation Materials/Visual Aids
1997 EMCON 42363 2,747.34$                    McKesson Project Not appropriate for cost credit
1997 EMCON 42363 2,747.34$                    ‐$                                    No Task Documentation needed as to how this relates to the Park‐Euclid site
1997 EMCON 41718 14,561.84$                  Phase 4 General Consulting

1997 EMCON 41718 525.99$                       ‐$                                    Work Plan Addendum
$46,528.84 ‐ workplan addendum costs do not meet the requirements of A.R.S. 49‐282.06(A).  Amount is 

running total from lines 212+219+225+227+251
1997 EMCON 41718 79.31$                         ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1997 EMCON 41718 483.28$                       483.28$                             Invoicing/Scheduling
1997 EMCON 41718 13,473.26$                 13,473.26$                       TRE Package
1997 EMCON 41748 3,808.70$                    Tucson Litigation Support Not appropriate for cost credit
1997 EMCON 41748 113.30$                       ‐$                                    Project Management
1997 EMCON 41748 222.69$                       ‐$                                    Meetings/Conference Calls
1997 EMCON 41748 66.44$                         ‐$                                    Draft Correspondence
1997 EMCON 41748 25.75$                         ‐$                                    Regulatory File Review
1997 EMCON 41748 237.93$                       ‐$                                    Invoice Documentation Phase 1
1997 EMCON 41748 842.45$                       ‐$                                    Invoice Documentation Phase 2
1997 EMCON 41748 685.05$                       ‐$                                    File Organization/Management
1997 EMCON 41748 1,492.94$                    ‐$                                    Travel/Site Visits
1997 EMCON 41748 22.15$                         ‐$                                    Presentation Materials/Visual Aids
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1997 EMCON 41721 7,864.24$                    SPTCO and other PRP Litigation Support Not appropriate for cost credit
1997 EMCON 41721 691.65$                       ‐$                                    Project Management
1997 EMCON 41721 454.13$                       ‐$                                    Draft Correspondence
1997 EMCON 41721 549.58$                       ‐$                                    Meetings/Conference Calls
1997 EMCON 41721 3,508.90$                    ‐$                                    Regulatory File Review
1997 EMCON 41721 118.97$                       ‐$                                    Invoice Documentation Phase 1
1997 EMCON 41721 2,541.01$                    ‐$                                    Presentation Materials/Visual Aids
1997 EMCON 41722 48.41$                         McKesson Project Not appropriate for cost credit
1997 EMCON 41722 48.41$                         ‐$                                    No Task
1997 EMCON 42443 18,608.67$                  Phase 4 General Consulting

1997 EMCON 42443 72.26$                         ‐$                                    Work Plan Addendum
$46,601.10 ‐ workplan addendum costs do not meet the requirements of A.R.S. 49‐282.06(A).  Amount is 

running total from lines 212+219+225+227+251+275
1997 EMCON 42443 435.69$                       ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1997 EMCON 42443 938.33$                       938.33$                             Invoicing/Scheduling
1997 EMCON 42443 679.80$                       679.80$                             Monthly Water/Product Levels
1997 EMCON 42443 16,482.59$                 16,482.59$                       TRE Package
1997 EMCON 43430 17,317.54$                  Tucson Litigation Support Insurance Carriers Not appropriate for cost credit
1997 EMCON 43430 2,235.77$                    ‐$                                    Project Management
1997 EMCON 43430 127.72$                       ‐$                                    Draft Correspondence
1997 EMCON 43430 1,839.58$                    ‐$                                    Meetings/Conference Calls
1997 EMCON 43430 142.76$                       ‐$                                    Invoice Documentation Phase 1
1997 EMCON 43430 10.30$                         ‐$                                    Invoice Documentation Phase 2
1997 EMCON 43430 2,851.97$                    ‐$                                    File Organization/Management
1997 EMCON 43430 346.25$                       ‐$                                    Data Duplication
1997 EMCON 43430 5,352.14$                    ‐$                                    Travel/Site Visits
1997 EMCON 43430 4,411.05$                    ‐$                                    Presentation Materials/Visual Aids
1997 EMCON 43431 15,100.14$                  SPTCO and other PRP Litigation Support Not appropriate for cost credit
1997 EMCON 43431 1,700.94$                    ‐$                                    Project Management
1997 EMCON 43431 331.76$                       ‐$                                    Draft Correspondence
1997 EMCON 43431 2,943.33$                    ‐$                                    Meetings/Conference Calls
1997 EMCON 43431 2,902.54$                    ‐$                                    Regulatory File Review
1997 EMCON 43431 142.76$                       ‐$                                    Invoice Documentation Phase 1
1997 EMCON 43431 484.10$                       ‐$                                    File Organization/Management
1997 EMCON 43431 6,594.71$                    ‐$                                    Presentation Materials/Visual Aids
1997 EMCON 42448 1,196.39$                    McKesson Project Not appropriate for cost credit

1,196.39$                    ‐$                                    Columbia Analytical
1997 EMCON 42445 11,235.50$                  No Invoice Provided

11,235.50$                 ‐$                                    Invoice and appropriate documentation/Invoice backup missing
1997 EMCON 44840 19,210.21$                  Phase 4 General Consulting
1997 EMCON 44840 265.74$                       ‐$                                    Client/Attorney Meetings Not appropriate for cost credit
1997 EMCON 44840 233.30$                       233.30$                             ADEQ Meetings
1997 EMCON 44840 3,395.09$                    3,395.09$                          ADWR Coordination
1997 EMCON 44840 10,817.68$                 10,817.68$                       Invoicing/Scheduling
1997 EMCON 44840 4,498.40$                    4,498.40$                          TRE Package
1997 EMCON 44861 7,634.74$                    Tucson Litigation Support Insurance Carriers Not appropriate for cost credit
1997 EMCON 44861 419.24$                       ‐$                                    Project Management
1997 EMCON 44861 1,355.48$                    ‐$                                    Draft Correspondence
1997 EMCON 44861 774.56$                       ‐$                                    Meetings/Conference Calls
1997 EMCON 44861 141.11$                       ‐$                                    Invoice Documentation Phase 1
1997 EMCON 44861 79.31$                         ‐$                                    Invoice Documentation Phase 2
1997 EMCON 44861 3,005.85$                    ‐$                                    File Organization/Management
1997 EMCON 44861 641.24$                       ‐$                                    Travel/Site Visits
1997 EMCON 44861 1,217.95$                    ‐$                                    Presentation Materials/Visual Aids
1997 EMCON 44862 8,789.86$                    SPTCO and other PRP Litigation Support Not appropriate for cost credit
1997 EMCON 44862 2,055.37$                    ‐$                                    Project Management
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1997 EMCON 44862 711.94$                       ‐$                                    Draft Correspondence
1997 EMCON 44862 1,628.43$                    ‐$                                    Meetings/Conference Calls
1997 EMCON 44862 1,520.10$                    ‐$                                    Regulatory File Review
1997 EMCON 44862 610.69$                       ‐$                                    Invoice Documentation Phase 1
1997 EMCON 44862 423.33$                       ‐$                                    File Organization/Management
1997 EMCON 44862 502.69$                       ‐$                                    Travel/Site Visits
1997 EMCON 44862 1,337.31$                    ‐$                                    Presentation Materials/Visual Aids
1997 EMCON 45170 2,387.06$                    Phase 4 General Consulting
1997 EMCON 45170 126.50$                       126.50$                             ADWR Coordination
1997 EMCON 45170 1,790.50$                    1,790.50$                          Invoicing/Scheduling
1997 EMCON 45170 470.06$                       470.06$                             TRE Package
1997 EMCON 45171 27,271.78$                  Tucson Litigation Support Insurance Carriers Not appropriate for cost credit
1997 EMCON 45171 3,028.10$                    ‐$                                    Project Management
1997 EMCON 45171 9,511.95$                    ‐$                                    Draft Correspondence
1997 EMCON 45171 7,269.64$                    ‐$                                    Meetings/Conference Calls
1997 EMCON 45171 410.46$                       ‐$                                    Invoice Documentation Phase 1
1997 EMCON 45171 2,119.74$                    ‐$                                    File Organization/Management
1997 EMCON 45171 426.19$                       ‐$                                    Data Duplication
1997 EMCON 45171 4,340.90$                    ‐$                                    Travel/Site Visits
1997 EMCON 45171 164.80$                       ‐$                                    Presentation Materials/Visual Aids
1997 EMCON 45172 512.97$                       SPTCO and other PRP Litigation Support Not appropriate for cost credit
1997 EMCON 45172 145.23$                       ‐$                                    Project Management
1997 EMCON 45172 158.62$                       ‐$                                    Regulatory File Review
1997 EMCON 45172 79.31$                         ‐$                                    Invoice Documentation Phase 1
1997 EMCON 45172 129.81$                       ‐$                                    Travel/Site Visits
1997 EMCON 47562 5,134.87$                    Phase 4 General Consulting
1997 EMCON 47562 700.40$                       700.40$                             Invoicing/Scheduling
1997 EMCON 47562 4,434.47$                    4,434.47$                          TRE Package
1997 EMCON 47563 6,154.45$                    Tucson Litigation Support Insurance Carriers Not appropriate for cost credit
1997 EMCON 47563 2,282.89$                    ‐$                                    Project Management
1997 EMCON 47563 669.09$                       ‐$                                    Draft Correspondence
1997 EMCON 47563 145.23$                       ‐$                                    Meetings/Conference Calls
1997 EMCON 47563 872.41$                       ‐$                                    Invoice Documentation Phase 1
1997 EMCON 47563 1,749.14$                    ‐$                                    File Organization/Management
1997 EMCON 47563 435.69$                       ‐$                                    Presentation Materials/Visual Aids
1997 EMCON 47564 4,022.08$                    Tucson Litigation Support Insurance Carriers Not appropriate for cost credit
1997 EMCON 47564 993.92$                       ‐$                                    Project Management
1997 EMCON 47564 3,028.16$                    ‐$                                    Travel/Site Visits
1998 Dames & Moore 103‐03313 20,545.48$                  Soil and Groundwater Assessment and Remediation
1998 Dames & Moore 103‐03313 1,816.12$                    1,816.12$                          Administrative Management
1998 Dames & Moore 103‐03313 95.00$                         95.00$                               Monthly Reports
1998 Dames & Moore 103‐03313 2.67$                           2.67$                                  Community Relations
1998 Dames & Moore 103‐03313 17,770.84$                 17,770.84$                       Work Plan
1998 Dames & Moore 103‐03313 860.85$                       860.85$                             Quarterly Sampling
1998 Dames & Moore 103‐03363 5,910.27$                    Soil and Groundwater Assessment and Remediation
1998 Dames & Moore 103‐03363 2,423.58$                    2,423.58$                          Administrative Management
1998 Dames & Moore 103‐03363 239.60$                       239.60$                             Monthly Reports
1998 Dames & Moore 103‐03363 2,756.98$                    2,756.98$                          Work Plan
1998 Dames & Moore 103‐03363 483.64$                       483.64$                             Quarterly Sampling
1998 Dames & Moore 103‐03363 6.47$                           6.47$                                  Data Management
1998 Dames & Moore 103‐03408 3,535.80$                    Soil and Groundwater Assessment and Remediation
1998 Dames & Moore 103‐03408 1,012.34$                    1,012.34$                          Administrative Management
1998 Dames & Moore 103‐03408 190.00$                       190.00$                             Monthly Reports
1998 Dames & Moore 103‐03408 438.30$                       438.30$                             Work Plan
1998 Dames & Moore 103‐03408 850.00$                       850.00$                             Field Investigation

Page 8 of 62



Table B‐2 Park Euclid Group Cost Credit Invoice Summary

YEAR CONTRACTOR
INVOICE 

NUMBER
 INVOICE AMOUNT   PRESENTED COST   APPROVED COST  INVOICE TITLE/TASKS NOTES

1998 Dames & Moore 103‐03408 1,027.16$                    1,027.16$                          Quarterly Sampling
1998 Dames & Moore 103‐03408 18.00$                         18.00$                               Quarterly Reporting
1998 Dames & Moore 103‐03408 9.00$                           9.00$                                  Suspense
1998 Dames & Moore 103‐03497 3,163.21$                    Soil and Groundwater Assessment and Remediation
1998 Dames & Moore 103‐03497 2,591.22$                    2,591.22$                          Administrative Management
1998 Dames & Moore 103‐03497 192.90$                       192.90$                             Monthly Reports
1998 Dames & Moore 103‐03497 0.20$                           0.20$                                  Community Relations
1998 Dames & Moore 103‐03497 2.54$                           2.54$                                  Work Plan
1998 Dames & Moore 103‐03497 392.50$                       392.50$                             Field Investigation
1998 Dames & Moore 103‐03497 1.85$                           1.85$                                  Quarterly Sampling

1998 Dames & Moore 103‐03545 3,074.95$                    Soil and Groundwater Assessment and Remediation

1998 Dames & Moore 103‐03545 932.33$                       932.33$                             Administrative Management

1998 Dames & Moore 103‐03545 380.00$                       380.00$                             Monthly Reports

1998 Dames & Moore 103‐03545 1,430.12$                    1,430.12$                          Field Investigation

1998 Dames & Moore 103‐03545 332.50$                       332.50$                             Quarterly Sampling

1998 Dames & Moore 103‐03554 15,833.36$                  Soil and Groundwater Assessment and Remediation
1998 Dames & Moore 103‐03554 855.67$                       855.67$                             Administrative Management
1998 Dames & Moore 103‐03554 382.50$                       382.50$                             Monthly Reports
1998 Dames & Moore 103‐03554 95.00$                         95.00$                               Community Relations
1998 Dames & Moore 103‐03554 14,500.19$                 7,140.19$                          Field Investigation Appropriate documentation/Invoice backup missing
1998 Dames & Moore 103‐03593 18,812.01$                  Soil and Groundwater Assessment and Remediation
1998 Dames & Moore 103‐03593 2,877.11$                    2,877.11$                          Administrative Management
1998 Dames & Moore 103‐03593 430.04$                       430.04$                             Monthly Reports
1998 Dames & Moore 103‐03593 0.84$                           0.84$                                  Community Relations
1998 Dames & Moore 103‐03593 14,059.02$                 9,933.10$                          Field Investigation Appropriate documentation/Invoice backup missing
1998 Dames & Moore 103‐03593 1,445.00$                    1,445.00$                          Draft EE/CA
1998 Dames & Moore 103‐03627 18,658.55$                  Soil and Groundwater Assessment and Remediation
1998 Dames & Moore 103‐03627 755.05$                       755.05$                             Administrative Management
1998 Dames & Moore 103‐03627 380.00$                       380.00$                             Monthly Reports
1998 Dames & Moore 103‐03627 5,513.37$                    3,460.11$                          Field Investigation Appropriate documentation/Invoice backup missing
1998 Dames & Moore 103‐03627 1,653.58$                    1,653.58$                          Phase 4 Report
1998 Dames & Moore 103‐03627 10,356.55$                 10,356.55$                       Draft EE/CA
1998 Dames & Moore 103‐03653 23,251.21$                  Soil and Groundwater Assessment and Remediation
1998 Dames & Moore 103‐03653 476.79$                       476.79$                             Administrative Management
1998 Dames & Moore 103‐03653 380.00$                       380.00$                             Monthly Reports
1998 Dames & Moore 103‐03653 (24.33)$                        (24.33)$                              Field Investigation
1998 Dames & Moore 103‐03653 541.41$                       541.41$                             Phase 4 Report
1998 Dames & Moore 103‐03653 1,447.50$                    1,447.50$                          Quarterly Sampling
1998 Dames & Moore 103‐03653 20,429.84$                 20,429.84$                       Draft EE/CA
1998 Dames & Moore 103‐03672 1,869.12$                    Soil and Groundwater Assessment and Remediation
1998 Dames & Moore 103‐03672 444.15$                       444.15$                             Administrative Management
1998 Dames & Moore 103‐03672 380.00$                       380.00$                             Monthly Reports
1998 Dames & Moore 103‐03672 (2,246.05)$                  (2,246.05)$                        Field Investigation
1998 Dames & Moore 103‐03672 1,044.60$                    1,044.60$                          Phase 4 Report
1998 Dames & Moore 103‐03672 84.68$                         84.68$                               Quarterly Sampling
1998 Dames & Moore 103‐03672 2,161.74$                    2,161.74$                          Draft EE/CA
1998 Dames & Moore 103‐03687 89,013.84$                  Soil and Groundwater Assessment and Remediation
1998 Dames & Moore 103‐03687 926.92$                       926.92$                             Administrative Management
1998 Dames & Moore 103‐03687 380.00$                       380.00$                             Monthly Reports
1998 Dames & Moore 103‐03687 82,778.75$                 5,216.25$                          Field Investigation Appropriate documentation/Invoice backup missing
1998 Dames & Moore 103‐03687 1,271.42$                    1,271.42$                          Phase 4 Report
1998 Dames & Moore 103‐03687 3,656.75$                    3,656.75$                          Draft EE/CA
1999 Dames & Moore 103‐03706 1,311.08$                    Soil and Groundwater Assessment and Remediation
1999 Dames & Moore 103‐03706 958.38$                       958.38$                             Administrative Management
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1999 Dames & Moore 103‐03706 285.00$                       285.00$                             Monthly Reports
1999 Dames & Moore 103‐03706 67.70$                         67.70$                               Draft EE/CA
1999 Dames & Moore 103‐03738 2,015.35$                    Soil and Groundwater Assessment and Remediation
1999 Dames & Moore 103‐03738 586.23$                       586.23$                             Administrative Management
1999 Dames & Moore 103‐03738 95.00$                         95.00$                               Monthly Reports
1999 Dames & Moore 103‐03738 285.00$                       285.00$                             Field Investigation
1999 Dames & Moore 103‐03738 460.00$                       460.00$                             Phase 4 Report
1999 Dames & Moore 103‐03738 589.12$                       589.12$                             Draft EE/CA
1999 Dames & Moore 103‐03750 1,000.01$                    Soil and Groundwater Assessment and Remediation
1999 Dames & Moore 103‐03750 867.51$                       867.51$                             Administrative Management
1999 Dames & Moore 103‐03750 102.50$                       102.50$                             Monthly Reports
1999 Dames & Moore 103‐03750 30.00$                         30.00$                               Field Investigation
1999 Dames & Moore 103‐03773 11,843.45$                  Soil and Groundwater Assessment and Remediation
1999 Dames & Moore 103‐03773 873.69$                       873.69$                             Administrative Management
1999 Dames & Moore 103‐03773 380.00$                       380.00$                             Monthly Reports
1999 Dames & Moore 103‐03773 6,138.16$                    6,138.16$                          Field Investigation
1999 Dames & Moore 103‐03773 808.83$                       808.83$                             Phase 4 Report
1999 Dames & Moore 103‐03773 237.50$                       237.50$                             Quarterly Sampling
1999 Dames & Moore 103‐03773 380.00$                       380.00$                             Data Management
1999 Dames & Moore 103‐03773 1,555.00$                    1,555.00$                          Design ‐ Bid
1999 Dames & Moore 103‐03773 855.00$                       855.00$                             Task Management
1999 Dames & Moore 103‐03773 615.27$                       615.27$                             Draft EE/CA
1999 Dames & Moore 103‐03785 15,651.48$                  Soil and Groundwater Assessment and Remediation
1999 Dames & Moore 103‐03785 6.63$                           6.63$                                  Administrative Management
1999 Dames & Moore 103‐03785 5,884.28$                    5,884.28$                          Field Investigation
1999 Dames & Moore 103‐03785 890.30$                       890.30$                             Phase 4 Report
1999 Dames & Moore 103‐03785 3.11$                           3.11$                                  Quarterly Sampling
1999 Dames & Moore 103‐03785 1,520.00$                    1,520.00$                          Data Management
1999 Dames & Moore 103‐03785 0.60$                           0.60$                                  IDW Management
1999 Dames & Moore 103‐03785 4,272.96$                    4,272.96$                          Design ‐ Bid
1999 Dames & Moore 103‐03785 84.00$                         84.00$                               System Installation
1999 Dames & Moore 103‐03785 30.00$                         30.00$                               Start‐Up
1999 Dames & Moore 103‐03785 2,864.48$                    2,864.48$                          Task Management
1999 Dames & Moore 103‐03785 0.12$                           0.12$                                  Draft EE/CA
1999 Dames & Moore 103‐03785 95.00$                         95.00$                               Comment Responses
1999 Dames & Moore 103‐03795 11,445.84$                  Soil and Groundwater Assessment and Remediation
1999 Dames & Moore 103‐03795 285.00$                       285.00$                             Administrative Management
1999 Dames & Moore 103‐03795 95.00$                         95.00$                               Monthly Reports
1999 Dames & Moore 103‐03795 338.61$                       338.61$                             Field Investigation
1999 Dames & Moore 103‐03795 240.00$                       240.00$                             Phase 4 Report
1999 Dames & Moore 103‐03795 3,938.56$                    3,938.56$                          Design ‐ Bid
1999 Dames & Moore 103‐03795 450.00$                       450.00$                             System Installation
1999 Dames & Moore 103‐03795 2,660.40$                    2,660.40$                          Task Management
1999 Dames & Moore 103‐03795 3.27$                           3.27$                                  Comment Responses
1999 Dames & Moore 103‐03795 380.00$                       380.00$                             Final Report
1999 Dames & Moore 103‐03795 3,055.00$                    3,055.00$                          Action Memorandum
1999 Dames & Moore 103‐03818 13,227.14$                  Soil and Groundwater Assessment and Remediation
1999 Dames & Moore 103‐03818 1,256.84$                    1,256.84$                          Administrative Management
1999 Dames & Moore 103‐03818 62.09$                         62.09$                               Field Investigation
1999 Dames & Moore 103‐03818 380.00$                       380.00$                             Phase 4 Report
1999 Dames & Moore 103‐03818 3,213.80$                    3,213.80$                          Quarterly Sampling
1999 Dames & Moore 103‐03818 807.50$                       807.50$                             Quarterly Reporting
1999 Dames & Moore 103‐03818 2,031.89$                    2,031.89$                          Design ‐ Bid
1999 Dames & Moore 103‐03818 2,219.75$                    2,219.75$                          System Installation
1999 Dames & Moore 103‐03818 2,934.49$                    2,934.49$                          Task Management
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1999 Dames & Moore 103‐03818 78.78$                         78.78$                               Final Report
1999 Dames & Moore 103‐03818 242.00$                       242.00$                             Action Memorandum
1999 Dames & Moore 103‐03833 37,147.67$                  Soil and Groundwater Assessment and Remediation
1999 Dames & Moore 103‐03833 739.58$                       739.58$                             Administrative Management
1999 Dames & Moore 103‐03833 380.00$                       380.00$                             Monthly Reports
1999 Dames & Moore 103‐03833 602.66$                       602.66$                             Field Investigation
1999 Dames & Moore 103‐03833 427.60$                       427.60$                             Phase 4 Report
1999 Dames & Moore 103‐03833 3,041.35$                    3,041.35$                          Quarterly Sampling
1999 Dames & Moore 103‐03833 3,800.00$                    3,800.00$                          Quarterly Reporting
1999 Dames & Moore 103‐03833 692.75$                       692.75$                             Design ‐ Bid
1999 Dames & Moore 103‐03833 27,153.90$                 27,153.90$                       System Installation
1999 Dames & Moore 103‐03833 304.51$                       304.51$                             Task Management
1999 Dames & Moore 103‐03833 5.32$                           5.32$                                  Action Memorandum
1999 Dames & Moore 103‐03848 14,388.21$                  Soil and Groundwater Assessment and Remediation
1999 Dames & Moore 103‐03848 335.81$                       335.81$                             Administrative Management
1999 Dames & Moore 103‐03848 380.00$                       380.00$                             Monthly Reports
1999 Dames & Moore 103‐03848 323.40$                       323.40$                             Field Investigation
1999 Dames & Moore 103‐03848 4,978.88$                    4,978.88$                          Phase 4 Report
1999 Dames & Moore 103‐03848 5,221.58$                    5,221.58$                          Quarterly Sampling
1999 Dames & Moore 103‐03848 220.00$                       220.00$                             Quarterly Reporting
1999 Dames & Moore 103‐03848 840.00$                       840.00$                             Design ‐ Bid
1999 Dames & Moore 103‐03848 1,050.13$                    1,050.13$                          System Installation
1999 Dames & Moore 103‐03848 76.17$                         76.17$                               Task Management
1999 Dames & Moore 103‐03848 382.25$                       382.25$                             Comment Responses
1999 Dames & Moore 103‐03848 580.00$                       580.00$                             Action Memorandum
1999 Dames & Moore 103‐03855 11,624.36$                  Soil and Groundwater Assessment and Remediation
1999 Dames & Moore 103‐03855 14.82$                         14.82$                               Administrative Management
1999 Dames & Moore 103‐03855 285.00$                       285.00$                             Monthly Reports
1999 Dames & Moore 103‐03855 3,251.03$                    3,251.03$                          Phase 4 Report
1999 Dames & Moore 103‐03855 3,016.41$                    3,016.41$                          Quarterly Sampling
1999 Dames & Moore 103‐03855 1,092.50$                    1,092.50$                          Design ‐ Bid
1999 Dames & Moore 103‐03855 2,380.00$                    2,380.00$                          System Installation
1999 Dames & Moore 103‐03855 1,468.60$                    1,468.60$                          Task Management
1999 Dames & Moore 103‐03855 116.00$                       116.00$                             Action Memorandum
1999 Dames & Moore 103‐03870 6,576.93$                    Soil and Groundwater Assessment and Remediation
1999 Dames & Moore 103‐03870 36.67$                         36.67$                               Administrative Management
1999 Dames & Moore 103‐03870 706.20$                       706.20$                             Field Investigation
1999 Dames & Moore 103‐03870 993.45$                       993.45$                             Phase 4 Report
1999 Dames & Moore 103‐03870 1,290.28$                    1,290.28$                          Quarterly Sampling
1999 Dames & Moore 103‐03870 8.10$                           8.10$                                  Quarterly Reporting
1999 Dames & Moore 103‐03870 380.00$                       380.00$                             Data Management
1999 Dames & Moore 103‐03870 237.50$                       237.50$                             Design ‐ Bid
1999 Dames & Moore 103‐03870 1,802.65$                    1,802.65$                          System Installation
1999 Dames & Moore 103‐03870 1,122.08$                    1,122.08$                          Task Management
1999 Dames & Moore 103‐03876 11,024.76$                  Soil and Groundwater Assessment and Remediation
1999 Dames & Moore 103‐03876 3.11$                           3.11$                                  Administrative Management
1999 Dames & Moore 103‐03876 3,315.61$                    3,315.61$                          Field Investigation
1999 Dames & Moore 103‐03876 179.95$                       179.95$                             Phase 4 Report
1999 Dames & Moore 103‐03876 409.46$                       409.46$                             Quarterly Sampling
1999 Dames & Moore 103‐03876 522.50$                       522.50$                             Design ‐ Bid
1999 Dames & Moore 103‐03876 6,165.35$                    6,165.35$                          System Installation
1999 Dames & Moore 103‐03876 428.78$                       428.78$                             Task Management
2000 Dames & Moore 103‐03888 14,420.55$                  Soil and Groundwater Assessment and Remediation
2000 Dames & Moore 103‐03888 0.94$                           0.94$                                  Administrative Management
2000 Dames & Moore 103‐03888 1,500.00$                    1,500.00$                          Field Investigation
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2000 Dames & Moore 103‐03888 189.58$                       189.58$                             Phase 4 Report
2000 Dames & Moore 103‐03888 165.00$                       165.00$                             Quarterly Sampling
2000 Dames & Moore 103‐03888 6.49$                           6.49$                                  Data Management
2000 Dames & Moore 103‐03888 543.84$                       543.84$                             Design ‐ Bid
2000 Dames & Moore 103‐03888 10,673.40$                 10,673.40$                       System Installation
2000 Dames & Moore 103‐03888 1,341.30$                    1,341.30$                          Task Management
2000 Dames & Moore 103‐03893 15,563.50$                  Soil and Groundwater Assessment and Remediation
2000 Dames & Moore 103‐03893 82.36$                         82.36$                               Field Investigation
2000 Dames & Moore 103‐03893 3,436.64$                    3,436.64$                          Phase 4 Report
2000 Dames & Moore 103‐03893 754.91$                       754.91$                             Quarterly Sampling
2000 Dames & Moore 103‐03893 1,589.50$                    1,589.50$                          Design ‐ Bid
2000 Dames & Moore 103‐03893 3,407.50$                    3,407.50$                          System Installation
2000 Dames & Moore 103‐03893 3,630.00$                    3,630.00$                          Start‐Up
2000 Dames & Moore 103‐03893 706.20$                       706.20$                             Operation & Report
2000 Dames & Moore 103‐03893 1,956.39$                    1,956.39$                          Task Management
2000 Dames & Moore 103‐03897 16,153.80$                  Soil and Groundwater Assessment and Remediation
2000 Dames & Moore 103‐03897 100.58$                       100.58$                             Administrative Management
2000 Dames & Moore 103‐03897 15.35$                         15.35$                               Monthly Reports
2000 Dames & Moore 103‐03897 2,313.02$                    2,313.02$                          Field Investigation
2000 Dames & Moore 103‐03897 434.78$                       434.78$                             Phase 4 Report
2000 Dames & Moore 103‐03897 55.73$                         55.73$                               Quarterly Sampling
2000 Dames & Moore 103‐03897 1,600.20$                    1,600.20$                          Design ‐ Bid
2000 Dames & Moore 103‐03897 5,249.61$                    5,249.61$                          Start‐Up
2000 Dames & Moore 103‐03897 2,319.41$                    2,319.41$                          Operation & Report
2000 Dames & Moore 103‐03897 4,065.12$                    4,065.12$                          Task Management
2000 Dames & Moore 103‐03901 10,441.44$                  Soil and Groundwater Assessment and Remediation
2000 Dames & Moore 103‐03901 11.65$                         11.65$                               Administrative Management
2000 Dames & Moore 103‐03901 13.11$                         13.11$                               Field Investigation
2000 Dames & Moore 103‐03901 60.00$                         60.00$                               Phase 4 Report
2000 Dames & Moore 103‐03901 30.00$                         30.00$                               Design ‐ Bid
2000 Dames & Moore 103‐03901 1,380.11$                    1,380.11$                          System Installation
2000 Dames & Moore 103‐03901 71.89$                         71.89$                               Start‐Up
2000 Dames & Moore 103‐03901 7,359.21$                    7,359.21$                          Operation & Report
2000 Dames & Moore 103‐03901 1,515.47$                    1,515.47$                          Task Management
2000 Dames & Moore 103‐03914 10,094.76$                  Soil and Groundwater Assessment and Remediation
2000 Dames & Moore 103‐03914 411.00$                       411.00$                             Administrative Management
2000 Dames & Moore 103‐03914 1,140.00$                    1,140.00$                          Community Relations
2000 Dames & Moore 103‐03914 718.27$                       718.27$                             Field Investigation
2000 Dames & Moore 103‐03914 20.39$                         20.39$                               Phase 4 Report
2000 Dames & Moore 103‐03914 3,289.65$                    3,289.65$                          System Installation
2000 Dames & Moore 103‐03914 160.00$                       160.00$                             Start‐Up
2000 Dames & Moore 103‐03914 4,260.45$                    4,260.45$                          Operation & Report
2000 Dames & Moore 103‐03914 95.00$                         95.00$                               Task Management
2000 URS 103‐03917 11,665.27$                  Soil and Groundwater Assessment and Remediation
2000 URS 103‐03917 285.00$                       285.00$                             Monthly Reports
2000 URS 103‐03917 966.87$                       966.87$                             Community Relations
2000 URS 103‐03917 122.71$                       122.71$                             Quarterly Sampling
2000 URS 103‐03917 7,001.96$                    7,001.96$                          System Installation
2000 URS 103‐03917 220.00$                       220.00$                             Start‐Up
2000 URS 103‐03917 2,105.40$                    2,105.40$                          Operation & Report
2000 URS 103‐03917 963.33$                       963.33$                             Task Management
2000 URS 35957 14,771.88$                  Soil and Groundwater Assessment and Remediation
2000 URS 35957 5.38$                           5.38$                                  Administrative Management
2000 URS 35957 12,239.90$                 12,239.90$                       Operation & Report
2000 URS 35957 2,526.60$                    2,526.60$                          Task Management
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2000 URS 40727 55,887.78$                  Soil and Groundwater Assessment and Remediation
2000 URS 40727 1,821.83$                    1,821.83$                          Administrative Management
2000 URS 40727 51,137.77$                 51,137.77$                       Operation & Report
2000 URS 40727 2,928.18$                    2,928.18$                          Task Management
2000 URS 45251 9,632.68$                    Soil and Groundwater Assessment and Remediation
2000 URS 45251 651.00$                       651.00$                             Administrative Management
2000 URS 45251 7,604.18$                    7,604.18$                          Operation & Report
2000 URS 45251 1,377.50$                    1,377.50$                          Task Management
2001 URS 56821 9,688.23$                    Soil and Groundwater Assessment and Remediation
2001 URS 56821 63.00$                         63.00$                               Administrative Management
2001 URS 56821 5,468.69$                    5,468.69$                          Operation & Report
2001 URS 56821 4,156.54$                    4,156.54$                          Task Management
2001 URS 63830 8,499.30$                    Soil and Groundwater Assessment and Remediation
2001 URS 63830 316.00$                       316.00$                             Administrative Management
2001 URS 63830 6,710.80$                    6,710.80$                          Operation & Report
2001 URS 63830 1,472.50$                    1,472.50$                          Task Management
2001 URS 67199 12,072.22$                  Soil and Groundwater Assessment and Remediation
2001 URS 67199 1,411.00$                    1,411.00$                          Administrative Management
2001 URS 67199 190.00$                       190.00$                             Monthly Reports
2001 URS 67199 6,572.75$                    6,572.75$                          Operation & Report
2001 URS 67199 3,898.47$                    3,898.47$                          Task Management
2001 URS 74491 4,737.03$                    Soil and Groundwater Assessment and Remediation
2001 URS 74491 221.00$                       221.00$                             Administrative Management
2001 URS 74491 190.00$                       190.00$                             Monthly Reports
2001 URS 74491 4,114.03$                    4,114.03$                          Operation & Report
2001 URS 74491 212.00$                       212.00$                             Task Management
2001 URS 82363 8,127.09$                    Soil and Groundwater Assessment and Remediation
2001 URS 82363 369.00$                       369.00$                             Administrative Management
2001 URS 82363 4,905.59$                    4,905.59$                          Operation & Report
2001 URS 82363 2,852.50$                    2,852.50$                          Task Management
2001 URS 84417 9,528.67$                    Soil and Groundwater Assessment and Remediation
2001 URS 84417 295.00$                       295.00$                             Administrative Management
2001 URS 84417 4,608.67$                    4,608.67$                          Operation & Report
2001 URS 84417 4,625.00$                    4,625.00$                          Task Management
2001 URS 03235 1,458.59$                    Phase 4 Investigation and Remediation
2001 URS 03235 1,458.59$                    1,458.59$                          Operation & Report
2001 URS 97030 26,529.01$                  Vadose Zone Remediation
2001 URS 97030 5,109.06$                    5,109.06$                          Routine Site Visits
2001 URS 97030 2,255.72$                    2,255.72$                          Monthly Reports
2001 URS 97030 2,412.06$                    2,412.06$                          On‐Call O & M
2001 URS 97030 8,551.13$                    8,551.13$                          Carbon Change outs
2001 URS 97030 3,606.90$                    3,606.90$                          CAB Meetings
2001 URS 97030 1,040.86$                    1,040.86$                          Tag Meeting
2001 URS 97030 2,828.16$                    2,828.16$                          Task Management
2001 URS 97030 725.12$                       725.12$                             Task Management
2001 URS 02016 16,904.16$                  Vadose Zone Remediation
2001 URS 02016 3,264.88$                    937.30$                             Routine Site Visits Appropriate documentation/Invoice backup missing
2001 URS 02016 834.30$                       834.30$                             Monthly Reports
2001 URS 02016 57.30$                         ‐$                                    Tag Meeting Appropriate documentation/Invoice backup missing
2001 URS 02016 1,513.07$                    1,513.07$                          Task Management
2001 URS 02016 1,891.08$                    1,891.08$                          SSHP
2001 URS 02016 1,534.78$                    1,359.60$                          Equipment Specification Review Appropriate documentation/Invoice backup missing
2001 URS 02016 6,872.48$                    6,754.23$                          Installation Startup Appropriate documentation/Invoice backup missing
2001 URS 02016 936.27$                       936.27$                             Task Management
2001 URS 10408 6,184.10$                    Vadose Zone Remediation
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2001 URS 10408 753.26$                       753.26$                             Routine Site Visits
2001 URS 10408 317.24$                       317.24$                             Monthly Reports
2001 URS 10408 581.95$                       581.95$                             Task Management
2001 URS 10408 56.65$                         56.65$                               Equipment Specification Review
2001 URS 10408 3,751.94$                    3,751.94$                          Installation Startup
2001 URS 10408 723.06$                       723.06$                             Task Management
2001 URS 11855 19,280.75$                  Vadose Zone Remediation
2001 URS 11855 3,969.75$                    1,016.61$                          Routine Site Visits Appropriate documentation/Invoice backup missing
2001 URS 11855 985.52$                       985.52$                             On‐Call O & M
2001 URS 11855 3,346.47$                    3,346.47$                          CAB Meetings
2001 URS 11855 3,069.92$                    3,069.92$                          Task Management
2001 URS 11855 146.44$                       146.44$                             Equipment Specification Review
2001 URS 11855 4,869.47$                    4,869.47$                          Installation Startup
2001 URS 11855 1,040.72$                    1,040.72$                          Routine O & M
2001 URS 11855 84.98$                         84.98$                               Reporting
2001 URS 11855 1,767.48$                    1,767.48$                          Task Management
2001 URS 15634 24,754.22$                  Vadose Zone Remediation
2001 URS 15634 3,484.90$                    3,484.90$                          Routine Site Visits
2001 URS 15634 931.85$                       931.85$                             Monthly Reports
2001 URS 15634 5,085.66$                    5,085.66$                          On‐Call O & M
2001 URS 15634 4,508.08$                    4,508.08$                          Carbon Change outs
2001 URS 15634 165.34$                       165.34$                             CAB Meetings
2001 URS 15634 2,559.37$                    2,559.37$                          Task Management
2001 URS 15634 304.73$                       304.73$                             Installation Startup
2001 URS 15634 6,498.37$                    6,498.37$                          Routine O & M
2001 URS 15634 1,215.92$                    1,215.92$                          Task Management
2001 URS 52136 22,105.79$                  Soil and Groundwater Assessment and Remediation
2001 URS 52136 102.00$                       102.00$                             Administrative Management
2001 URS 52136 21,517.92$                 6,691.24$                          Operation & Report Appropriate documentation/Invoice backup missing
2001 URS 52136 485.87$                       485.87$                             Task Management
2002 URS 23531 4,079.35$                    Vadose Zone Remediation
2002 URS 23531 2,059.94$                    2,059.94$                          Routine Site Visits
2002 URS 23531 383.68$                       383.68$                             Monthly Reports
2002 URS 23531 (1,762.41)$                  (1,762.41)$                        On‐Call O & M
2002 URS 23531 67.82$                         67.82$                               Carbon Change outs
2002 URS 23531 9.80$                           9.80$                                  CAB Meetings
2002 URS 23531 2,756.28$                    2,756.28$                          Task Management
2002 URS 23531 262.96$                       262.96$                             Routine O & M
2002 URS 23531 301.28$                       301.28$                             Task Management
2002 URS 23999 5,629.47$                    Remediation Support Tasks
2002 URS 23999 203.94$                       203.94$                             SVE Carryover
2002 URS 23999 519.12$                       519.12$                             ADEQ/Tag Meeting
2002 URS 23999 2,686.24$                    2,686.24$                          CAB Meetings
2002 URS 23999 648.90$                       648.90$                             ADEQ Oversight
2002 URS 23999 282.74$                       282.74$                             SVE Permit Revision
2002 URS 23999 1,288.53$                    1,288.53$                          Project Management
2002 URS 24005 5,244.77$                    Vadose Zone Confirmation Study
2002 URS 24005 5,144.34$                    5,144.34$                          Work Plan
2002 URS 24005 100.43$                       100.43$                             Project Management
2002 URS 26525 374.99$                       Vadose Zone Remediation
2002 URS 26525 204.31$                       204.31$                             Routine Site Visits
2002 URS 26525 (25.89)$                        (25.89)$                              On‐Call O & M
2002 URS 26525 196.57$                       196.57$                             Routine O & M
2002 URS 31542 3,094.98$                    Remediation Support Tasks
2002 URS 31542 749.79$                       749.79$                             SVE Carryover
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2002 URS 31542 509.85$                       509.85$                             Compliance Reporting
2002 URS 31542 475.62$                       475.62$                             CAB Meetings
2002 URS 31542 6.73$                           6.73$                                  ADEQ Oversight
2002 URS 31542 124.71$                       124.71$                             SVE Permit Revision
2002 URS 31542 1,228.28$                    1,228.28$                          Project Management
2002 URS 31549 776.62$                       Vadose Zone Confirmation Study
2002 URS 31549 412.00$                       412.00$                             Work Plan
2002 URS 31549 364.62$                       364.62$                             Project Management
2002 URS 37214 9,486.98$                    Remediation Support Tasks
2002 URS 37214 5,279.43$                    5,279.43$                          SVE Carryover
2002 URS 37214 2,725.38$                    2,725.38$                          ADEQ/Tag Meeting
2002 URS 37214 623.15$                       623.15$                             SVE Permit Revision
2002 URS 37214 859.02$                       859.02$                             Project Management
2002 URS 37221 20.09$                         Vadose Zone Confirmation Study
2002 URS 37221 20.09$                         20.09$                               Project Management
2002 URS 44598 13,616.03$                  Remediation Support Tasks
2002 URS 44598 8,894.13$                    8,894.13$                          SVE Carryover
2002 URS 44598 203.94$                       203.94$                             Compliance Reporting
2002 URS 44598 2,391.73$                    2,391.73$                          ADEQ/Tag Meeting
2002 URS 44598 1,546.85$                    1,546.85$                          CAB Meetings
2002 URS 44598 579.38$                       579.38$                             Project Management
2002 URS 44761 149.87$                       Vadose Zone Confirmation Study
2002 URS 44761 149.87$                       149.87$                             Project Management
2002 URS 50966 937.42$                       Remediation Support Tasks
2002 URS 50966 183.46$                       183.46$                             SVE Carryover
2002 URS 50966 753.96$                       753.96$                             Project Management
2002 URS 49807 7,467.68$                    Soil Vapor Extraction
2002 URS 49807 996.19$                       996.19$                             Start‐Up
2002 URS 49807 2,119.70$                    2,119.70$                          Routine Operation & Site Visit
2002 URS 49807 611.82$                       611.82$                             Monthly Reports
2002 URS 49807 2,412.81$                    2,412.81$                          On‐Call O & M
2002 URS 49807 339.90$                       339.90$                             Carbon Change outs
2002 URS 49807 987.26$                       987.26$                             Project Management
2002 URS 49814 3,314.54$                    Vadose Zone Confirmation Study
2002 URS 49814 3,314.54$                    3,314.54$                          Project Management
2002 URS 183826 3,801.74$                    Vadose Zone Confirmation Study
2002 URS 183826 2,658.43$                    2,658.43$                          Work Plan
2002 URS 183826 1,143.31$                    1,143.31$                          Project Management
2002 URS 228505 12,323.80$                  Soil Vapor Extraction
2002 URS 228505 66.73$                         66.73$                               Start‐Up
2002 URS 228505 6,170.97$                    6,170.97$                          Routine Operation & Site Visit
2002 URS 228505 783.83$                       783.83$                             Monthly Reports
2002 URS 228505 586.25$                       586.25$                             On‐Call O & M
2002 URS 228505 413.55$                       413.55$                             Carbon Change outs
2002 URS 228505 7.10$                           7.10$                                  Compliance Reporting
2002 URS 228505 2,575.78$                    2,575.78$                          CAB Meetings
2002 URS 228505 1,297.80$                    1,297.80$                          Tag Meeting
2002 URS 228505 421.79$                       421.79$                             Project Management
2002 URS 259098 7,202.79$                    Vadose Zone Confirmation Study
2002 URS 259098 6,068.76$                    6,068.76$                          Work Plan
2002 URS 259098 1,134.03$                    1,134.03$                          Project Management
2002 URS 234323 15,230.18$                  Soil Vapor Extraction
2002 URS 234323 3,141.99$                    3,141.99$                          Routine Operation & Site Visit
2002 URS 234323 373.89$                       373.89$                             Monthly Reports
2002 URS 234323 600.60$                       600.60$                             On‐Call O & M
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2002 URS 234323 9,810.27$                    9,810.27$                          Carbon Change outs
2002 URS 234323 659.71$                       659.71$                             CAB Meetings
2002 URS 234323 272.92$                       272.92$                             Tag Meeting
2002 URS 234323 370.80$                       370.80$                             Project Management
2002 URS 305123 1,081.92$                    Soil Vapor Extraction
2002 URS 305123 360.40$                       360.40$                             Routine Operation & Site Visit
2002 URS 305123 373.89$                       373.89$                             Monthly Reports
2002 URS 305123 324.45$                       324.45$                             CAB Meetings
2002 URS 305123 23.18$                         23.18$                               Project Management
2002 URS 306986 2,791.59$                    Vadose Zone Confirmation Study
2002 URS 306986 829.42$                       829.42$                             Work Plan
2002 URS 306986 1,192.75$                    1,192.75$                          Vadose Assessment
2002 URS 306986 769.42$                       769.42$                             Project Management
2002 URS 310593 579.90$                       Routine SVE Operations
2002 URS 310593 373.89$                       373.89$                             Monthly Reports
2002 URS 310593 206.01$                       206.01$                             Project Management
2002 URS 310612 3,586.50$                    Vadose Zone Confirmation Study
2002 URS 310612 139.57$                       139.57$                             Work Plan
2002 URS 310612 2,717.68$                    2,717.68$                          Vadose Assessment
2002 URS 310612 729.25$                       729.25$                             Project Management
2002 URS 327743 1,134.79$                    Routine SVE Operations
2002 URS 327743 355.08$                       355.08$                             Routine Operation & Site Visit
2002 URS 327743 33.99$                         33.99$                               Monthly Reports
2002 URS 327743 745.72$                       745.72$                             Project Management
2002 URS 351981 4,891.17$                    Vadose Zone Confirmation Study
2002 URS 351981 5.22$                           5.22$                                  Work Plan
2002 URS 351981 4,388.46$                    4,388.46$                          Vadose Assessment
2002 URS 351981 497.49$                       497.49$                             Project Management
2002 URS 369821 6,584.04$                    Routine SVE Operations
2002 URS 369821 1,070.56$                    1,070.56$                          Routine Operation & Site Visit
2002 URS 369821 135.96$                       135.96$                             Monthly Reports
2002 URS 369821 3,300.00$                    3,300.00$                          On‐Call O & M
2002 URS 369821 237.93$                       237.93$                             Compliance Reporting
2002 URS 369821 324.45$                       324.45$                             CAB Meetings
2002 URS 369821 1,515.14$                    1,515.14$                          Project Management
2002 URS 357392 1,629.28$                    Vadose Zone Confirmation Study
2002 URS 357392 21.00$                         21.00$                               Work Plan
2002 URS 357392 982.52$                       982.52$                             Vadose Assessment
2002 URS 357392 625.76$                       625.76$                             Project Management
2003 URS 387295 18,243.31$                  Vadose Zone Confirmation Study
2003 URS 387295 704.64$                       704.64$                             Work Plan
2003 URS 387295 16,070.91$                 16,070.91$                       Vadose Assessment
2003 URS 387295 1,467.76$                    1,467.76$                          Project Management
2003 URS 423896 23,159.40$                  Vadose Zone Confirmation Study
2003 URS 423896 9.52$                           9.52$                                  Work Plan
2003 URS 423896 17,837.51$                 17,837.51$                       Vadose Assessment
2003 URS 423896 645.81$                       645.81$                             Draft Report
2003 URS 423896 2,102.77$                    2,102.77$                          Project Management
2003 URS 423896 2,563.79$                    2,563.79$                          Pilot Test Implementation
2003 URS 465441 72,815.27$                  Vadose Zone Confirmation Study
2003 URS 465441 68,160.40$                 68,160.40$                       Vadose Assessment
2003 URS 465441 3,952.87$                    3,952.87$                          Draft Report
2003 URS 465441 702.00$                       702.00$                             Project Management
2003 URS 499866 33,380.18$                  Vadose Zone Confirmation Study
2003 URS 499866 40.27$                         40.27$                               Work Plan
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2003 URS 499866 19,615.33$                 394.09$                             Vadose Assessment Appropriate documentation/Invoice backup missing
2003 URS 499866 4,689.94$                    4,689.94$                          Draft Report
2003 URS 499866 5,513.83$                    5,513.83$                          Project Management
2003 URS 499866 3,520.81$                    3,278.51$                          Pilot Test Implementation Appropriate documentation/Invoice backup missing
2003 URS 547206 12,876.46$                  Vadose Zone Confirmation Study
2003 URS 547206 20.68$                         20.68$                               Work Plan
2003 URS 547206 6,675.43$                    6,675.43$                          Draft Report
2003 URS 547206 3,670.92$                    3,670.92$                          Final Report
2003 URS 547206 1,718.09$                    1,718.09$                          Project Management
2003 URS 547206 791.34$                       791.34$                             Pilot Test Implementation
2003 URS 590412 16,437.28$                  Vadose Zone Confirmation Study
2003 URS 590412 2,901.54$                    2,901.54$                          Vadose Assessment
2003 URS 590412 7,334.67$                    7,334.67$                          Draft Report
2003 URS 590412 149.26$                       149.26$                             Final Report
2003 URS 590412 4,703.74$                    4,703.74$                          Waste Handling
2003 URS 590412 1,274.99$                    1,274.99$                          Project Management
2003 URS 590412 73.08$                         73.08$                               Pilot Test Implementation
2003 URS 637414 5,164.47$                    Vadose Zone Confirmation Study
2003 URS 637414 559.48$                       559.48$                             Vadose Assessment
2003 URS 637414 2,325.08$                    2,325.08$                          Draft Report
2003 URS 637414 244.11$                       244.11$                             Final Report
2003 URS 637414 2,035.80$                    2,035.80$                          Project Management
2003 URS 687832 11,678.59$                  Vadose Zone Confirmation Study
2003 URS 687832 3,694.61$                    3,694.61$                          Vadose Assessment
2003 URS 687832 1,703.04$                    1,703.04$                          Final Report
2003 URS 687832 1,189.65$                    1,189.65$                          Waste Handling
2003 URS 687832 4,366.17$                    4,366.17$                          Project Management
2003 URS 687832 725.12$                       725.12$                             Pilot Test Implementation
2003 URS 728740 41,579.30$                  Vadose Zone Confirmation Study
2003 URS 728740 9,590.86$                    9,590.86$                          Vadose Assessment
2003 URS 728740 (958.20)$                      (958.20)$                            Project Management
2003 URS 728740 32,946.64$                 32,946.64$                       Pilot Test Implementation
2003 URS 784685 47,602.11$                  Vadose Zone Confirmation Study
2003 URS 784685 7,145.64$                    143.17$                             Vadose Assessment Appropriate documentation/Invoice backup missing
2003 URS 784685 8,333.23$                    3,161.07$                          Waste Handling Appropriate documentation/Invoice backup missing
2003 URS 784685 4,792.60$                    4,792.60$                          Project Management
2003 URS 784685 27,330.64$                 3,137.90$                          Pilot Test Implementation Appropriate documentation/Invoice backup missing
2003 URS 812210 13,274.40$                  Vadose Zone Confirmation Study
2003 URS 812210 290.46$                       290.46$                             Vadose Assessment
2003 URS 812210 135.96$                       135.96$                             Final Report
2003 URS 812210 1,590.77$                    1,225.70$                          Waste Handling Appropriate documentation/Invoice backup missing
2003 URS 812210 4,268.84$                    4,268.84$                          Project Management
2003 URS 812210 6,988.37$                    5,957.12$                          Pilot Test Implementation Appropriate documentation/Invoice backup missing
2003 URS 849284 7,663.18$                    Vadose Zone Confirmation Study
2003 URS 849284 671.05$                       671.05$                             Final Report
2003 URS 849284 4,704.51$                    4,704.51$                          Waste Handling
2003 URS 849284 1,282.01$                    1,282.01$                          Project Management
2003 URS 849284 1,005.61$                    395.73$                             Pilot Test Implementation Appropriate documentation/Invoice backup missing
2003 URS 423898 6,962.13$                    Routine SVE Operations
2003 URS 423898 2,944.48$                    2,944.48$                          Routine Operation & Site Visit
2003 URS 423898 475.86$                       475.86$                             Compliance Reporting
2003 URS 423898 1,396.80$                    1,396.80$                          Tag Meeting
2003 URS 423898 2,144.99$                    2,144.99$                          Project Management
2003 URS 474691 2,011.69$                    Routine SVE Operations
2003 URS 474691 203.94$                       203.94$                             Compliance Reporting
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2003 URS 474691 1,807.75$                    1,807.75$                          Project Management
2003 URS 499868 13,171.18$                  Routine SVE Operations
2003 URS 499868 4,578.26$                    4,578.26$                          Routine Operation & Site Visit
2003 URS 499868 2,297.55$                    2,297.55$                          CAB Meetings
2003 URS 499868 50.47$                         50.47$                               Tag Meeting
2003 URS 499868 6,244.90$                    6,244.90$                          Project Management
2003 URS 576176 1,028.57$                    Routine SVE Operations
2003 URS 576176 355.08$                       355.08$                             Routine Operation & Site Visit
2003 URS 576176 673.49$                       673.49$                             Project Management
2003 URS 590414 509.58$                       Routine SVE Operations
2003 URS 590414 355.08$                       355.08$                             Routine Operation & Site Visit
2003 URS 590414 154.50$                       154.50$                             Project Management
2003 URS 637416 406.58$                       Routine SVE Operations
2003 URS 637416 355.08$                       355.08$                             Routine Operation & Site Visit
2003 URS 637416 51.50$                         51.50$                               Project Management
2003 URS 687834 2,534.56$                    Routine SVE Operations
2003 URS 687834 355.08$                       ‐$                                    Routine Operation & Site Visit Appropriate documentation/Invoice backup missing
2003 URS 687834 2,179.48$                    2,179.48$                          CAB Meetings
2003 URS 728741 2,084.39$                    Routine SVE Operations
2003 URS 728741 355.08$                       355.08$                             Routine Operation & Site Visit
2003 URS 728741 1,652.06$                    1,652.06$                          CAB Meetings
2003 URS 728741 77.25$                         77.25$                               Project Management
2003 URS 784686 1,524.13$                    Routine SVE Operations
2003 URS 784686 784.59$                       784.59$                             Routine Operation & Site Visit
2003 URS 784686 739.54$                       739.54$                             Tag Meeting
2003 URS 812211 728.98$                       Routine SVE Operations
2003 URS 812211 355.08$                       355.08$                             Routine Operation & Site Visit
2003 URS 812211 10.31$                         10.31$                               Tag Meeting
2003 URS 812211 363.59$                       363.59$                             Project Management
2004 URS 889550 7,252.97$                    Vadose Zone Confirmation Study
2004 URS 889550 7,008.46$                    7,008.46$                          Waste Handling
2004 URS 889550 220.42$                       220.42$                             Project Management
2004 URS 889550 24.09$                         24.09$                               Pilot Test Implementation
2004 URS 967940 803.18$                       Vadose Zone Confirmation Study
2004 URS 967940 374.49$                       374.49$                             Waste Handling
2004 URS 967940 428.69$                       428.69$                             Project Management
2004 URS 1007246 1,372.08$                    Vadose Zone Confirmation Study
2004 URS 1007246 1,203.16$                    1,203.16$                          Waste Handling
2004 URS 1007246 168.92$                       168.92$                             Project Management
2004 URS 1065509 504.19$                       Vadose Zone Confirmation Study
2004 URS 1065509 237.93$                       237.93$                             Waste Handling
2004 URS 1065509 266.26$                       266.26$                             Project Management
2004 URS 1147252 143.17$                       Vadose Zone Confirmation Study
2004 URS 1147252 33.99$                         33.99$                               Waste Handling
2004 URS 1147252 143.17$                       143.17$                             Project Management
2004 URS 1147252 (33.99)$                        (33.99)$                              Pilot Test Implementation
2004 URS 889551 1,051.53$                    Routine SVE Operations
2004 URS 889551 360.40$                       360.40$                             Routine Operation & Site Visit
2004 URS 889551 181.28$                       181.28$                             Compliance Reporting
2004 URS 889551 509.85$                       509.85$                             Project Management
2004 URS 967941 2,271.15$                    Routine SVE Operations
2004 URS 967941 286.34$                       286.34$                             Routine Operation & Site Visit
2004 URS 967941 215.27$                       215.27$                             Compliance Reporting
2004 URS 967941 1,769.54$                    1,769.54$                          Project Management
2004 URS 1007247 6,842.07$                    Routine SVE Operations
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2004 URS 1007247 5,452.59$                    5,452.59$                          Routine Operation & Site Visit
2004 URS 1007247 713.79$                       713.79$                             Compliance Reporting
2004 URS 1007247 675.69$                       675.69$                             Project Management
2004 URS 1140206 1,878.97$                    Routine SVE Operations
2004 URS 1140206 441.60$                       441.60$                             Routine Operation & Site Visit
2004 URS 1140206 1,437.37$                    1,437.37$                          Project Management
2004 URS 1147253 986.39$                       Routine SVE Operations
2004 URS 1147253 614.03$                       614.03$                             Routine Operation & Site Visit
2004 URS 1147253 372.36$                       372.36$                             Project Management
2004 URS 1228127 224.16$                       Routine SVE Operations
2004 URS 1228127 224.16$                       224.16$                             Routine Operation & Site Visit
2004 URS 1147260 13,223.69$                  Soil Vapor Extraction/Multi‐Phase Extraction
2004 URS 1147260 2,239.74$                    2,239.74$                          Indoor Air Sampling
2004 URS 1147260 1,431.70$                    1,431.70$                          CAB Meetings
2004 URS 1147260 3,813.59$                    3,813.59$                          SVE Task Management
2004 URS 1147260 5,738.66$                    5,738.66$                          MPE Task Management
2004 URS 1199673 19,138.04$                  Soil Vapor Extraction/Multi‐Phase Extraction
2004 URS 1199673 1,793.18$                    1,793.18$                          Indoor Air Sampling
2004 URS 1199673 441.87$                       441.87$                             Air Permit Compliance
2004 URS 1199673 2,056.91$                    2,056.91$                          SVE System Startup
2004 URS 1199673 403.76$                       403.76$                             Routine Soil Vapor Well Monitoring/Report
2004 URS 1199673 292.41$                       292.41$                             CAB Meetings
2004 URS 1199673 915.10$                       915.10$                             SVE Task Management
2004 URS 1199673 10,520.19$                 10,520.19$                       MPE System Design/Permitting
2004 URS 1199673 702.57$                       702.57$                             MPE Well Installation
2004 URS 1199673 2,012.05$                    2,012.05$                          MPE Task Management
2004 URS 1232906 21,880.37$                  Soil Vapor Extraction/Multi‐Phase Extraction
2004 URS 1232906 1,769.03$                    1,769.03$                          Install/ Addt'l SVE Well
2004 URS 1232906 1,797.61$                    1,797.61$                          SVE System Startup
2004 URS 1232906 2,017.66$                    2,017.66$                          Routine Soil Vapor Well Monitoring/Report
2004 URS 1232906 1,497.62$                    1,497.62$                          SVE Task Management
2004 URS 1232906 13,829.22$                 13,829.22$                       MPE System Design/Permitting
2004 URS 1232906 969.23$                       969.23$                             MPE Task Management
2004 URS 1287373 39,559.89$                  Soil Vapor Extraction/Multi‐Phase Extraction
2004 URS 1287373 2,774.34$                    2,774.34$                          Install/ Addt'l SVE Well
2004 URS 1287373 4,341.17$                    4,341.17$                          SVE System Startup
2004 URS 1287373 355.08$                       355.08$                             Routine Operation & Site Visit
2004 URS 1287373 2,321.78$                    2,321.78$                          Routine Soil Vapor Well Monitoring/Report
2004 URS 1287373 2,004.90$                    2,004.90$                          SVE Task Management
2004 URS 1287373 20,842.04$                 20,842.04$                       MPE System Design/Permitting
2004 URS 1287373 1,618.13$                    1,618.13$                          MPE Task Management
2004 URS 1287373 5,302.45$                    5,302.45$                          Remedial Invest Report Review

2004 URS 1336897 56,437.10$                  Soil Vapor Extraction/Multi‐Phase Extraction
2004 URS 1336897 4,960.25$                    4,960.25$                          Install/ Addt'l SVE Well
2004 URS 1336897 10,423.98$                 10,423.98$                       SVE System Startup
2004 URS 1336897 1,125.01$                    1,125.01$                          Routine Operation & Site Visit
2004 URS 1336897 849.75$                       849.75$                             Monthly Operations Reports
2004 URS 1336897 135.96$                       135.96$                             SVE Carbon Change outs
2004 URS 1336897 3,232.66$                    3,232.66$                          SVE Task Management
2004 URS 1336897 26,335.95$                 26,335.95$                       MPE System Design/Permitting
2004 URS 1336897 113.30$                       113.30$                             Procurement
2004 URS 1336897 3,221.33$                    3,221.33$                          MPE Task Management
2004 URS 1336897 2,189.27$                    2,189.27$                          Remedial Invest Report Review
2004 URS 1336897 2,632.69$                    2,632.69$                          Public Meeting
2004 URS 1336897 1,216.95$                    1,216.95$                          Report Comments
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2004 URS 1397984 16,716.53$                  Soil Vapor Extraction/Multi‐Phase Extraction
2004 URS 1397984 1,986.81$                    1,986.81$                          Install/ Addt'l SVE Well
2004 URS 1397984 671.83$                       671.83$                             SVE System Startup
2004 URS 1397984 1,530.84$                    1,530.84$                          Routine Operation & Site Visit
2004 URS 1397984 1,538.82$                    1,538.82$                          Monthly Operations Reports
2004 URS 1397984 3,905.25$                    3,905.25$                          Routine Soil Vapor Well Monitoring/Report
2004 URS 1397984 152.44$                       152.44$                             SVE Carbon Change outs
2004 URS 1397984 315.18$                       315.18$                             CAB Meetings
2004 URS 1397984 747.27$                       747.27$                             SVE Task Management
2004 URS 1397984 2,980.26$                    2,980.26$                          MPE System Design/Permitting
2004 URS 1397984 623.15$                       623.15$                             Procurement
2004 URS 1397984 432.60$                       432.60$                             MPE Well Installation
2004 URS 1397984 888.89$                       888.89$                             MPE Task Management
2004 URS 1397984 934.05$                       934.05$                             Public Meeting
2004 URS 1397984 9.14$                           9.14$                                  Report Comments
2004 URS 1420665 17,131.53$                  Soil Vapor Extraction/Multi‐Phase Extraction
2004 URS 1420665 1,001.76$                    1,001.76$                          Install/ Addt'l SVE Well
2004 URS 1420665 2,836.13$                    2,836.13$                          SVE System Startup
2004 URS 1420665 2,961.58$                    2,961.58$                          Routine Operation & Site Visit
2004 URS 1420665 867.26$                       867.26$                             Monthly Operations Reports
2004 URS 1420665 4,858.61$                    4,858.61$                          Routine Soil Vapor Well Monitoring/Report
2004 URS 1420665 135.96$                       135.96$                             SVE Carbon Change outs
2004 URS 1420665 1,085.12$                    1,085.12$                          SVE Task Management
2004 URS 1420665 (12,121.56)$                (12,121.56)$                      MPE System Design/Permitting
2004 URS 1420665 12,448.07$                 12,448.07$                       Procurement
2004 URS 1420665 43.26$                         43.26$                               MPE Well Installation
2004 URS 1420665 2,272.70$                    2,272.70$                          MPE IDW Management
2004 URS 1420665 742.64$                       742.64$                             MPE Task Management
2004 URS 1458820 35,238.27$                  Soil Vapor Extraction/Multi‐Phase Extraction
2004 URS 1458820 7,007.61$                    7,007.61$                          Routine Operation & Site Visit
2004 URS 1458820 509.85$                       509.85$                             Monthly Operations Reports
2004 URS 1458820 1,311.71$                    1,311.71$                          Routine Soil Vapor Well Monitoring/Report
2004 URS 1458820 712.76$                       712.76$                             On‐Call O & M
2004 URS 1458820 33.99$                         33.99$                               SVE Carbon Change outs
2004 URS 1458820 798.77$                       798.77$                             SVE Task Management
2004 URS 1458820 154.50$                       154.50$                             MPE System Design/Permitting
2004 URS 1458820 56.65$                         56.65$                               Procurement
2004 URS 1458820 13,993.92$                 13,993.92$                       MPE Well Installation
2004 URS 1458820 220.00$                       220.00$                             MPE IDW Management
2004 URS 1458820 3,897.01$                    3,897.01$                          MPE Task Management
2004 URS 1458820 6,541.50$                    6,541.50$                          Sewer‐Design/Permitting 
2005 URS 1565112 48,702.18$                  Soil Vapor Extraction/Multi‐Phase Extraction
2005 URS 1565112 577.83$                       577.83$                             Air Permit Compliance
2005 URS 1565112 6,380.37$                    6,380.37$                          Install/ Addt'l SVE Well
2005 URS 1565112 3,278.15$                    3,278.15$                          Routine Operation & Site Visit
2005 URS 1565112 509.85$                       509.85$                             Monthly Operations Reports
2005 URS 1565112 11,416.68$                 11,416.68$                       Routine Soil Vapor Well Monitoring/Report
2005 URS 1565112 3,662.68$                    3,662.68$                          On‐Call O & M
2005 URS 1565112 1,110.86$                    1,110.86$                          SVE Task Management
2005 URS 1565112 8,281.79$                    8,281.79$                          MPE System Design/Permitting
2005 URS 1565112 302.82$                       302.82$                             Procurement
2005 URS 1565112 9,463.89$                    9,463.89$                          MPE Well Installation
2005 URS 1565112 283.25$                       283.25$                             MPE IDW Management
2005 URS 1565112 987.26$                       987.26$                             MPE Task Management
2005 URS 1565112 2,273.71$                    2,273.71$                          Sewer‐Design/Permitting 
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2005 URS 1565112 173.04$                       173.04$                             Sewer‐Constr. Oversight Service
2005 URS 1608197 65,198.80$                  Soil Vapor Extraction/Multi‐Phase Extraction
2005 URS 1608197 158.62$                       158.62$                             Air Permit Compliance
2005 URS 1608197 1,695.10$                    1,695.10$                          Routine Operations/Maintenance
2005 URS 1608197 67.98$                         67.98$                               Monthly Operations Reports
2005 URS 1608197 392.29$                       392.29$                             Routine Soil Vapor Well Monitoring/Report
2005 URS 1608197 3,464.41$                    3,464.41$                          On‐Call O & M
2005 URS 1608197 1,889.03$                    1,889.03$                          SVE Task Management 
2005 URS 1608197 3,950.05$                    3,950.05$                          MPE System Design/Permitting
2005 URS 1608197 49,853.17$                 49,853.17$                       MPE Well Installation
2005 URS 1608197 1,143.86$                    1,143.86$                          MPE IDW Management
2005 URS 1608197 1,503.30$                    1,503.30$                          MPE Task Management
2005 URS 1608197 1,080.99$                    1,080.99$                          Sewer‐Design/Permitting
2005 URS 1639376 21,501.95$                  Soil Vapor Extraction/Multi‐Phase Extraction
2005 URS 1639376 4,568.81$                    4,568.81$                          Air Permit Compliance
2005 URS 1639376 2,026.27$                    2,026.27$                          Routine Operations/Maintenance
2005 URS 1639376 691.13$                       691.13$                             Monthly Operations Reports
2005 URS 1639376 6,600.00$                    6,600.00$                          Routine Soil Vapor Well Monitoring/Report
2005 URS 1639376 290.11$                       290.11$                             On‐Call O & M
2005 URS 1639376 1,391.54$                    1,391.54$                          SVE Task Management 
2005 URS 1639376 874.47$                       874.47$                             MPE System Design/Permitting
2005 URS 1639376 224.88$                       224.88$                             MPE Well Installation
2005 URS 1639376 1,494.95$                    1,494.95$                          MPE IDW Management
2005 URS 1639376 2,627.54$                    2,627.54$                          MPE Task Management
2005 URS 1639376 712.25$                       712.25$                             Sewer‐Design/Permitting
2005 URS 1676643 28,246.14$                  Soil Vapor Extraction/Multi‐Phase Extraction
2005 URS 1676643 367.28$                       367.28$                             Air Permit Compliance
2005 URS 1676643 4,603.34$                    4,603.34$                          Routine Operations/Maintenance
2005 URS 1676643 883.74$                       883.74$                             Monthly Operations Reports
2005 URS 1676643 4,853.37$                    4,853.37$                          Routine Soil Vapor Well Monitoring/Report
2005 URS 1676643 33.99$                         33.99$                               On‐Call O & M
2005 URS 1676643 5,672.25$                    5,672.25$                          SVE Carbon Change outs
2005 URS 1676643 798.77$                       798.77$                             SVE Task Management 
2005 URS 1676643 944.00$                       944.00$                             MPE System Design/Permitting
2005 URS 1676643 6,020.36$                    6,020.36$                          MPE IDW Management
2005 URS 1676643 1,145.37$                    1,145.37$                          MPE Task Management
2005 URS 1676643 2,923.67$                    2,923.67$                          Sewer‐Design/Permitting
2005 URS 1723979 18,960.78$                  Soil Vapor Extraction/Multi‐Phase Extraction
2005 URS 1723979 38.63$                         38.63$                               Indoor Air Sampling
2005 URS 1723979 33.99$                         33.99$                               Air Permit Compliance
2005 URS 1723979 86.52$                         86.52$                               Install/ Addt'l SVE Well
2005 URS 1723979 2,248.64$                    2,248.64$                          Routine O & M
2005 URS 1723979 645.81$                       645.81$                             Monthly Operations Reports
2005 URS 1723979 938.34$                       938.34$                             Routine Soil Vapor Well Monitoring/Report
2005 URS 1723979 1,906.28$                    1,906.28$                          On‐Call O & M
2005 URS 1723979 67.98$                         67.98$                               SVE Investigative Derived Waste
2005 URS 1723979 818.86$                       818.86$                             SVE Task Management
2005 URS 1723979 4,905.33$                    4,905.33$                          MPE System Design/Permitting
2005 URS 1723979 4,764.27$                    4,764.27$                          Procurement
2005 URS 1723979 602.56$                       602.56$                             MPE IDW Management
2005 URS 1723979 1,301.93$                    1,301.93$                          MPE Task Management
2005 URS 1723979 601.64$                       601.64$                             Sewer‐Design/Permitting 
2005 URS 1792153 34,542.20$                  Soil Vapor Extraction/Multi‐Phase Extraction
2005 URS 1792153 43.26$                         43.26$                               Install/ Addt'l SVE Well
2005 URS 1792153 4,479.68$                    4,479.68$                          Routine O & M

Page 21 of 62



Table B‐2 Park Euclid Group Cost Credit Invoice Summary

YEAR CONTRACTOR
INVOICE 

NUMBER
 INVOICE AMOUNT   PRESENTED COST   APPROVED COST  INVOICE TITLE/TASKS NOTES

2005 URS 1792153 373.89$                       373.89$                             Monthly Operations Reports
2005 URS 1792153 9,060.25$                    9,060.25$                          Routine Soil Vapor Well Monitoring/Report
2005 URS 1792153 97.42$                         97.42$                               On‐Call O & M
2005 URS 1792153 913.61$                       913.61$                             SVE Task Management
2005 URS 1792153 9,162.90$                    9,162.90$                          MPE System Design/Permitting
2005 URS 1792153 1,512.56$                    1,512.56$                          Procurement
2005 URS 1792153 484.60$                       484.60$                             MPE Well Installation
2005 URS 1792153 2,654.32$                    2,654.32$                          MPE System Construction
2005 URS 1792153 293.55$                       293.55$                             MPE IDW Management
2005 URS 1792153 2,029.62$                    2,029.62$                          MPE Task Management
2005 URS 1792153 1,930.15$                    1,930.15$                          Sewer‐Design/Permitting 
2005 URS 1792153 1,506.39$                    1,506.39$                          Sewer‐Constr. Oversight Service
2005 URS 1833005 40,458.17$                  Soil Vapor Extraction/Multi‐Phase Extraction
2005 URS 1833005 3,787.76$                    3,787.76$                          Routine O & M
2005 URS 1833005 415.09$                       415.09$                             Monthly Operations Reports
2005 URS 1833005 4,434.41$                    4,434.41$                          Routine Soil Vapor Well Monitoring/Report
2005 URS 1833005 3.03$                           3.03$                                  SVE Investigative Derived Waste
2005 URS 1833005 180.25$                       180.25$                             SVE Task Management
2005 URS 1833005 7,616.65$                    7,616.65$                          MPE System Design/Permitting
2005 URS 1833005 113.30$                       113.30$                             Procurement
2005 URS 1833005 22,000.00$                 22,000.00$                       MPE System Construction
2005 URS 1833005 3.03$                           3.03$                                  MPE IDW Management
2005 URS 1833005 829.15$                       829.15$                             MPE Task Management
2005 URS 1833005 333.90$                       333.90$                             Sewer‐Design/Permitting 
2005 URS 1833005 741.60$                       741.60$                             Sewer‐Constr. Oversight Service
2005 URS 1876324 27,671.93$                  Soil Vapor Extraction/Multi‐Phase Extraction
2005 URS 1876324 2,492.66$                    2,492.66$                          Routine O & M
2005 URS 1876324 815.76$                       815.76$                             Monthly Operations Reports
2005 URS 1876324 330.64$                       330.64$                             Routine Soil Vapor Well Monitoring/Report
2005 URS 1876324 101.97$                       101.97$                             SVE Carbon Change outs
2005 URS 1876324 2,260.50$                    2,260.50$                          SVE Investigative Derived Waste
2005 URS 1876324 460.93$                       460.93$                             SVE Task Management 
2005 URS 1876324 13,109.19$                 13,109.19$                       MPE System Design/Permitting
2005 URS 1876324 229.69$                       229.69$                             Procurement
2005 URS 1876324 1,687.14$                    1,687.14$                          MPE System Construction
2005 URS 1876324 3,280.90$                    3,280.90$                          MPE IDW Management
2005 URS 1876324 912.58$                       912.58$                             MPE Task Management
2005 URS 1876324 198.28$                       198.28$                             Sewer‐Design/Permitting 
2005 URS 1876324 1,791.69$                    1,791.69$                          Sewer‐Constr. Oversight Service
2005 URS 1936090 173,645.55$               Soil Vapor Extraction/Multi‐Phase Extraction
2005 URS 1936090 2,604.13$                    2,604.13$                          Routine O & M
2005 URS 1936090 1,189.65$                    1,189.65$                          Monthly Operations Reports
2005 URS 1936090 203.94$                       203.94$                             Routine Soil Vapor Well Monitoring/Report
2005 URS 1936090 2,902.68$                    2,902.68$                          SVE Carbon Change outs
2005 URS 1936090 624.18$                       624.18$                             SVE Task Management
2005 URS 1936090 12,713.96$                 12,713.96$                       MPE System Design/Permitting
2005 URS 1936090 3,125.02$                    3,125.02$                          Procurement
2005 URS 1936090 135,071.89$               135,071.89$                     MPE System Construction
2005 URS 1936090 3,503.05$                    3,503.05$                          MPE Task Management
2005 URS 1936090 11,707.05$                 11,707.05$                       Sewer‐Constr. Oversight Service
2005 URS 2005333 37,931.96$                  Soil Vapor Extraction/Multi‐Phase Extraction
2005 URS 2005333 2,914.67$                    2,914.67$                          Routine O & M
2005 URS 2005333 509.85$                       509.85$                             Monthly Operations Reports
2005 URS 2005333 67.98$                         67.98$                               Routine Soil Vapor Well Monitoring/Report
2005 URS 2005333 584.53$                       584.53$                             On‐Call O & M
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2005 URS 2005333 454.07$                       454.07$                             SVE Investigative Derived Waste
2005 URS 2005333 1,966.27$                    1,966.27$                          CAB Meetings
2005 URS 2005333 25.75$                         25.75$                               SVE Task Management
2005 URS 2005333 9,702.91$                    9,702.91$                          MPE System Design/Permitting
2005 URS 2005333 302.82$                       302.82$                             Procurement
2005 URS 2005333 1,103.74$                    1,103.74$                          MPE System Construction
2005 URS 2005333 2,154.26$                    2,154.26$                          MPE Task Management
2005 URS 2005333 2,060.00$                    2,060.00$                          Sewer‐Design/Permitting 
2005 URS 2005333 16,085.11$                 16,085.11$                       Sewer‐Constr. Oversight Service
2005 URS 2058813 41,207.59$                  Soil Vapor Extraction/Multi‐Phase Extraction
2005 URS 2058813 4,832.53$                    4,832.53$                          Routine O & M
2005 URS 2058813 (67.98)$                        (67.98)$                              Routine Soil Vapor Well Monitoring/Report
2005 URS 2058813 1,900.36$                    1,900.36$                          On‐Call O & M
2005 URS 2058813 242.05$                       242.05$                             SVE Task Management
2005 URS 2058813 4,442.36$                    4,442.36$                          MPE System Construction

2005 URS 2058813 8,073.40$                    2,532.06$                          MPE System Construction $5,000 freight charge for $1,050 control panel ‐ does not meet the requirements of A.R.S. 49‐282.06(A)

2005 URS 2058813 1,883.36$                    1,883.36$                          MPE Task Management
2005 URS 2058813 8,495.73$                    8,495.73$                          Sewer‐Design/Permitting 
2005 URS 2058813 11,405.78$                 11,405.78$                       Sewer‐Constr. Oversight Service
2005 URS 2087384 40,292.36$                  Soil Vapor Extraction/Multi‐Phase Extraction
2005 URS 2087384 1,150.30$                    1,150.30$                          Routine O & M
2005 URS 2087384 698.34$                       698.34$                             On‐Call O & M
2005 URS 2087384 154.50$                       154.50$                             SVE Task Management 
2005 URS 2087384 713.28$                       713.28$                             MPE System Design/Permitting
2005 URS 2087384 133.90$                       133.90$                             MPE Well Installation
2005 URS 2087384 24,134.97$                 24,134.97$                       MPE System Construction
2005 URS 2087384 84.98$                         84.98$                               MPE IDW Management
2005 URS 2087384 1,053.70$                    1,053.70$                          MPE Task Management
2005 URS 2087384 9,425.32$                    9,425.32$                          Sewer‐Design/Permitting 
2005 URS 2087384 2,743.07$                    2,743.07$                          Sewer‐Constr. Oversight Service
2006 URS 2144342 33,600.96$                  Soil Vapor Extraction/Multi‐Phase Extraction
2006 URS 2144342 20.09$                         20.09$                               Indoor Air Sampling
2006 URS 2144342 849.75$                       849.75$                             Air Permit Compliance
2006 URS 2144342 3,458.17$                    3,458.17$                          Routine O & M
2006 URS 2144342 679.81$                       679.81$                             Monthly Operations Reports
2006 URS 2144342 6,826.60$                    6,826.60$                          Routine Soil Vapor Well Monitoring/Report
2006 URS 2144342 4,494.08$                    4,494.08$                          On‐Call O & M
2006 URS 2144342 454.23$                       454.23$                             CAB Meetings
2006 URS 2144342 77.25$                         77.25$                               SVE Task Management 
2006 URS 2144342 3,427.33$                    3,427.33$                          MPE System Design/Permitting
2006 URS 2144342 334.75$                       334.75$                             MPE Well Installation
2006 URS 2144342 1,627.25$                    1,627.25$                          MPE Task Management
2006 URS 2144342 10,855.95$                 10,855.95$                       Sewer‐Design/Permitting 
2006 URS 2144342 495.70$                       495.70$                             Sewer‐Constr. Oversight Service
2006 URS 2199925 25,696.34$                  Soil Vapor Extraction/Multi‐Phase Extraction
2006 URS 2199925 20.09$                         20.09$                               Indoor Air Sampling
2006 URS 2199925 509.86$                       509.86$                             Air Permit Compliance
2006 URS 2199925 7.18$                           7.18$                                  Install/ Addt'l SVE Well
2006 URS 2199925 1,756.53$                    1,756.53$                          Routine O & M
2006 URS 2199925 283.25$                       283.25$                             Monthly Operations Reports
2006 URS 2199925 1,692.42$                    1,692.42$                          On‐Call O & M
2006 URS 2199925 5,737.39$                    5,737.39$                          SVE Carbon Change outs
2006 URS 2199925 403.76$                       403.76$                             CAB Meetings
2006 URS 2199925 286.34$                       286.34$                             Tag Meeting
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2006 URS 2199925 206.00$                       206.00$                             SVE Task Management
2006 URS 2199925 10,031.19$                 10,031.19$                       MPE System Design/Permitting
2006 URS 2199925 283.25$                       283.25$                             MPE System Construction
2006 URS 2199925 987.26$                       987.26$                             MPE Task Management
2006 URS 2199925 3,491.82$                    3,491.82$                          Sewer‐Constr. Oversight Service
2006 URS 2244614 28,082.64$                  Soil Vapor Extraction/Multi‐Phase Extraction
2006 URS 2244614 2,153.44$                    2,153.44$                          Routine O & M
2006 URS 2244614 1,699.50$                    1,699.50$                          CAB Meetings
2006 URS 2244614 761.30$                       761.30$                             Tag Meeting
2006 URS 2244614 154.50$                       154.50$                             SVE Task Management
2006 URS 2244614 17,537.62$                 17,537.62$                       MPE System Design/Permitting
2006 URS 2244614 369.77$                       369.77$                             MPE Task Management
2006 URS 2244614 2,290.72$                    2,290.72$                          Public Meeting
2006 URS 2244614 2,986.01$                    2,986.01$                          Sewer‐Design/Permitting 
2006 URS 2244614 129.78$                       129.78$                             Sewer‐Constr. Oversight Service
2006 URS 2275617 7,355.80$                    Soil Vapor Extraction/Multi‐Phase Extraction
2006 URS 2275617 25.88$                         25.88$                               On‐Call O & M
2006 URS 2275617 206.00$                       206.00$                             SVE Task Management 
2006 URS 2275617 1,787.24$                    1,787.24$                          MPE System Design/Permitting
2006 URS 2275617 1,225.95$                    1,225.95$                          MPE System Construction
2006 URS 2275617 1,431.70$                    1,431.70$                          MPE Task Management
2006 URS 2275617 2,679.03$                    2,679.03$                          Sewer‐Design/Permitting 
2006 URS 2339326 9,276.20$                    Soil Vapor Extraction/Multi‐Phase Extraction
2006 URS 2339326 2,052.49$                    2,052.49$                          Install/ Addt'l SVE Well
2006 URS 2339326 103.00$                       103.00$                             SVE Task Management
2006 URS 2339326 4,598.18$                    4,598.18$                          MPE System Design/Permitting
2006 URS 2339326 1,037.73$                    1,037.73$                          MPE Task Management
2006 URS 2339326 1,430.80$                    1,430.80$                          Sewer‐Design/Permitting 
2006 URS 2339326 54.00$                         54.00$                               Sewer‐Constr. Oversight Service
2006 URS 2369409 3,318.66$                    Soil Vapor Extraction/Multi‐Phase Extraction
2006 URS 2369409 2,209.35$                    2,209.35$                          MPE System Design/Permitting
2006 URS 2369409 679.80$                       679.80$                             MPE System Construction
2006 URS 2369409 429.51$                       429.51$                             MPE Task Management
2006 URS 2424025 3,321.47$                    Soil Vapor Extraction/Multi‐Phase Extraction
2006 URS 2424025 440.00$                       440.00$                             Routine O & M
2006 URS 2424025 29.50$                         29.50$                               MPE System Design/Permitting
2006 URS 2424025 414.26$                       414.26$                             MPE Well Installation
2006 URS 2424025 272.64$                       272.64$                             MPE System Construction
2006 URS 2424025 2,165.07$                    2,165.07$                          MPE Task Management
2006 URS 2479909 7,294.72$                    Soil Vapor Extraction/Multi‐Phase Extraction
2006 URS 2479909 828.52$                       828.52$                             Routine O & M
2006 URS 2479909 25.75$                         25.75$                               SVE Task Management
2006 URS 2479909 399.99$                       399.99$                             MPE System Design/Permitting
2006 URS 2479909 3,387.69$                    3,387.69$                          MPE Task Management
2006 URS 2479909 2,652.77$                    2,652.77$                          Sewer‐Design/Permitting 
2006 URS 2508541 2,655.34$                    Soil Vapor Extraction/Multi‐Phase Extraction
2006 URS 2508541 25.75$                         25.75$                               SVE Task Management
2006 URS 2508541 108.91$                       108.91$                             MPE System Design/Permitting
2006 URS 2508541 113.30$                       113.30$                             Procurement
2006 URS 2508541 1,187.08$                    1,187.08$                          MPE Task Management
2006 URS 2508541 1,220.30$                    1,220.30$                          Sewer‐Design/Permitting 
2006 URS 2555572 3,572.82$                    Soil Vapor Extraction/Multi‐Phase Extraction
2006 URS 2555572 25.75$                         25.75$                               SVE Task Management
2006 URS 2555572 1,975.60$                    1,975.60$                          MPE System Design/Permitting
2006 URS 2555572 1,293.37$                    1,293.37$                          MPE Task Management
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2006 URS 2555572 278.10$                       278.10$                             Sewer‐Design/Permitting 
2006 URS 2612295 2,543.45$                    Soil Vapor Extraction/Multi‐Phase Extraction
2006 URS 2612295 7.70$                           7.70$                                  MPE System Design/Permitting
2006 URS 2612295 715.85$                       715.85$                             MPE Task Management
2006 URS 2612295 997.65$                       997.65$                             Sewer‐Design/Permitting 
2006 URS 2612295 822.25$                       822.25$                             Sewer‐Constr. Oversight Service
2006 URS 2646967 7,933.03$                    Soil Vapor Extraction/Multi‐Phase Extraction
2006 URS 2646967 1,242.78$                    1,242.78$                          Routine MPE Operation
2006 URS 2646967 445.22$                       445.22$                             MPE Task Management

2006 URS 2646967 6,245.03$                    ‐$                                    Sewer‐Design/Permitting
Building code review for occupancy and future count for restroom  design ‐ does not meet the requirements 

of A.R.S. 49‐282.06(A)

2007 URS 2709123 7,309.59$                    Soil Vapor Extraction/Multi‐Phase Extraction
2007 URS 2709123 693.19$                       693.19$                             Air Permit Compliance
2007 URS 2709123 70.04$                         70.04$                               SVE Investigative Derived Waste

2007 URS 2709123 2,739.78$                    1,442.88$                          MPE System Design/Permitting
Building code review for occupancy and future count for restroom  design ‐ does not meet the requirements 

of A.R.S. 49‐282.06(A)

2007 URS 2709123 414.26$                       414.26$                             Routine MPE Operation
2007 URS 2709123 1,060.90$                    1,060.90$                          MPE Task Management
2007 URS 2709123 1,287.00$                    1,287.00$                          Sewer‐Design/Permitting 
2007 URS 2709123 1,044.42$                    1,044.42$                          Sewer‐Constr. Oversight Service
2007 URS 2753586 3,723.03$                    Soil Vapor Extraction/Multi‐Phase Extraction
2007 URS 2753586 70.04$                         70.04$                               Air Permit Compliance
2007 URS 2753586 1,242.78$                    1,242.78$                          Routine MPE Operation
2007 URS 2753586 71.59$                         71.59$                               MPE IDW Management
2007 URS 2753586 710.70$                       710.70$                             MPE Task Management
2007 URS 2753586 1,627.92$                    1,627.92$                          Sewer‐Constr. Oversight Service
2007 URS 2789925 3,471.52$                    Soil Vapor Extraction/Multi‐Phase Extraction
2007 URS 2789925 871.64$                       871.64$                             Air Permit Compliance
2007 URS 2789925 608.47$                       608.47$                             On‐Call O & M
2007 URS 2789925 630.36$                       630.36$                             SVE Investigative Derived Waste
2007 URS 2789925 579.06$                       579.06$                             Routine MPE Operation
2007 URS 2789925 267.80$                       267.80$                             MPE Task Management
2007 URS 2789925 514.19$                       514.19$                             Sewer‐Constr. Oversight Service
2007 URS 2826705 2,178.14$                    Soil Vapor Extraction/Multi‐Phase Extraction
2007 URS 2826705 70.04$                         70.04$                               MPE System Design/Permitting
2007 URS 2826705 679.80$                       679.80$                             Procurement
2007 URS 2826705 1,040.30$                    1,040.30$                          MPE Task Management
2007 URS 2826705 23.38$                         23.38$                               Sewer‐Constr. Oversight Service
2007 URS 2826705 364.62$                       364.62$                             Sewer‐Project Closeout/Cert.
2007 URS 2882622 9,228.17$                    Soil Vapor Extraction/Multi‐Phase Extraction
2007 URS 2882622 3,908.22$                    3,908.22$                          SVE Investigative Derived Waste
2007 URS 2882622 1,317.37$                    1,317.37$                          Procurement
2007 URS 2882622 4,002.58$                    4,002.58$                          MPE Task Management
2007 URS 2921143 1,369.90$                    Soil Vapor Extraction/Multi‐Phase Extraction
2007 URS 2921143 1,369.90$                    1,369.90$                          MPE Task Management
2007 URS 2962807 793.10$                       Soil Vapor Extraction/Multi‐Phase Extraction
2007 URS 2962807 793.10$                       793.10$                             MPE Task Management
2007 URS 3025362 2,193.90$                    Soil Vapor Extraction/Multi‐Phase Extraction
2007 URS 3025362 2,193.90$                    2,193.90$                          MPE Task Management
2007 URS 3082549 1,534.70$                    Multi‐Phase Extraction System Construction
2007 URS 3082549 1,534.70$                    1,534.70$                          Task Management
2007 URS 3125148 6,772.53$                    Multi‐Phase Extraction System Construction
2007 URS 3125148 659.20$                       659.20$                             MPE System Procurement
2007 URS 3125148 4,171.78$                    4,171.78$                          MPE System Construction
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2007 URS 3125148 1,941.55$                    1,941.55$                          Task Management
2007 URS 3161883 13,498.94$                  Multi‐Phase Extraction System Construction
2007 URS 3161883 1,071.20$                    1,071.20$                          MPE System Procurement
2007 URS 3161883 9,209.25$                    9,209.25$                          MPE System Construction
2007 URS 3161883 35.79$                         35.79$                               DW Management
2007 URS 3161883 3,182.70$                    3,182.70$                          Task Management
2007 URS 3196102 12,295.73$                  Multi‐Phase Extraction System Construction
2007 URS 3196102 10,959.82$                 10,959.82$                       MPE System Construction
2007 URS 3196102 105.06$                       105.06$                             CAB Meetings
2007 URS 3196102 1,230.85$                    1,230.85$                          Task Management
2008 URS 3255896 23,782.55$                  Multi‐Phase Extraction System Construction
2008 URS 3255896 1,586.20$                    1,586.20$                          MPE System Procurement
2008 URS 3255896 17,781.77$                 17,781.77$                       MPE System Construction
2008 URS 3255896 140.08$                       140.08$                             MPE System Startup
2008 URS 3255896 4,274.50$                    4,274.50$                          Task Management
2008 URS 3301861 75,608.31$                  Multi‐Phase Extraction System Construction
2008 URS 3301861 362.80$                       362.80$                             MPE System Procurement
2008 URS 3301861 69,798.87$                 69,798.87$                       MPE System Construction
2008 URS 3301861 173.04$                       173.04$                             MPE System Startup
2008 URS 3301861 994.98$                       994.98$                             As‐Builts O & M 
2008 URS 3301861 164.80$                       164.80$                             IDW Management
2008 URS 3301861 2,636.80$                    2,636.80$                          CAB Meetings
2008 URS 3301861 1,477.02$                    1,477.02$                          Task Management
2008 URS 3335094 100,077.03$               Multi‐Phase Extraction System Construction
2008 URS 3335094 412.00$                       412.00$                             MPE System Procurement
2008 URS 3335094 96,862.14$                 96,862.14$                       MPE System Construction
2008 URS 3335094 418.44$                       418.44$                             Community Involvement
2008 URS 3335094 164.80$                       164.80$                             CAB Meetings
2008 URS 3335094 2,219.65$                    2,219.65$                          Task Management
2008 URS 3409426 192,526.84$               Multi‐Phase Extraction System Construction
2008 URS 3409426 267.80$                       267.80$                             MPE System Procurement
2008 URS 3409426 167,516.89$               167,516.89$                     MPE System Construction
2008 URS 3409426 17,752.05$                 17,752.05$                       MPE System Startup
2008 URS 3409426 66.95$                         66.95$                               As‐Builts O & M 
2008 URS 3409426 3,112.15$                    3,112.15$                          Community Involvement
2008 URS 3409426 3,811.00$                    3,811.00$                          Task Management
2008 URS 3435188 161,087.19$               Multi‐Phase Extraction System Construction
2008 URS 3435188 29,512.80$                 29,512.80$                       MPE System Procurement
2008 URS 3435188 109,580.85$               109,580.85$                     MPE System Construction
2008 URS 3435188 14,879.33$                 14,879.33$                       MPE System Startup
2008 URS 3435188 1,184.50$                    1,184.50$                          As‐Builts O & M 
2008 URS 3435188 4,621.61$                    4,621.61$                          Community Involvement
2008 URS 3435188 1,308.10$                    1,308.10$                          Task Management
2008 URS 3469308 14,911.92$                  Multi‐Phase Extraction System Construction
2008 URS 3469308 164.80$                       164.80$                             MPE System Procurement
2008 URS 3469308 1,808.00$                    1,808.00$                          MPE System Construction
2008 URS 3469308 7,384.95$                    7,384.95$                          MPE System Startup
2008 URS 3469308 2,115.11$                    2,115.11$                          As‐Builts O & M 
2008 URS 3469308 920.71$                       920.71$                             Community Involvement
2008 URS 3469308 659.20$                       659.20$                             CAB Meetings
2008 URS 3469308 1,859.15$                    1,859.15$                          Task Management
2008 URS 3556280 49,220.85$                  Multi‐Phase Extraction System Construction
2008 URS 3556280 1,882.49$                    1,882.49$                          MPE System Procurement
2008 URS 3556280 17,588.50$                 17,588.50$                       MPE System Construction
2008 URS 3556280 20,823.71$                 20,823.71$                       MPE System Startup

Page 26 of 62



Table B‐2 Park Euclid Group Cost Credit Invoice Summary

YEAR CONTRACTOR
INVOICE 

NUMBER
 INVOICE AMOUNT   PRESENTED COST   APPROVED COST  INVOICE TITLE/TASKS NOTES

2008 URS 3556280 1,173.17$                    1,173.17$                          As‐Builts O & M 
2008 URS 3556280 3,624.85$                    3,624.85$                          IDW Management
2008 URS 3556280 162.63$                       162.63$                             Community Involvement
2008 URS 3556280 329.60$                       329.60$                             CAB Meetings
2008 URS 3556280 3,635.90$                    3,635.90$                          Task Management
2008 URS 3559988 11,378.82$                  Multi‐Phase Extraction System Construction
2008 URS 3559988 7,565.24$                    7,565.24$                          MPE System Startup
2008 URS 3559988 780.23$                       780.23$                             As‐Builts O & M 
2008 URS 3559988 628.30$                       628.30$                             IDW Management
2008 URS 3559988 2,405.05$                    2,405.05$                          Task Management
2008 URS 3590807 10,346.09$                  Multi‐Phase Extraction System Construction
2008 URS 3590807 33.99$                         33.99$                               MPE System Construction
2008 URS 3590807 4,700.85$                    4,700.85$                          MPE System Startup
2008 URS 3590807 715.08$                       715.08$                             As‐Builts O & M 
2008 URS 3590807 2,568.37$                    2,568.37$                          O&M 5 months
2008 URS 3590807 216.30$                       216.30$                             IDW Management
2008 URS 3590807 2,111.50$                    2,111.50$                          Task Management
2008 URS 3640888 19,474.32$                  Multi‐Phase Extraction System Construction
2008 URS 3640888 2,616.29$                    2,616.29$                          MPE System Construction
2008 URS 3640888 3,082.39$                    3,082.39$                          MPE System Startup
2008 URS 3640888 686.50$                       686.50$                             As‐Builts O & M 
2008 URS 3640888 3,257.10$                    3,257.10$                          O&M 5 months
2008 URS 3640888 7,725.69$                    7,725.69$                          IDW Management
2008 URS 3640888 2,106.35$                    2,106.35$                          Task Management
2008 URS 3672144 5,354.42$                    Multi‐Phase Extraction System Construction
2008 URS 3672144 4,453.17$                    4,453.17$                          O&M 5 months
2008 URS 3672144 901.25$                       901.25$                             Task Management
2008 URS 3713742 15,279.99$                  Multi‐Phase Extraction System Construction
2008 URS 3713742 9.31$                           9.31$                                  MPE System Startup
2008 URS 3713742 8.95$                           8.95$                                  As‐Builts O & M 
2008 URS 3713742 10,273.05$                 10,273.05$                       O&M 5 months
2008 URS 3713742 2,439.43$                    2,439.43$                          IDW Management
2008 URS 3713742 2,549.25$                    2,549.25$                          Task Management
2009 URS 3754526 18,589.92$                  Multi‐Phase Extraction System Construction
2009 URS 3754526 16,554.12$                 16,554.12$                       O&M 5 months
2009 URS 3754526 86.52$                         86.52$                               IDW Management
2009 URS 3754526 1,949.28$                    1,949.28$                          Task Management

2009 URS 3796161 21,060.47$                  Multi‐Phase Extraction System Construction and Operation

2009 URS 3796161 19,327.49$                 19,327.49$                       O&M 5 months
2009 URS 3796161 1,732.98$                    1,732.98$                          Task Management

2009 URS 3844022 12,226.09$                  Multi‐Phase Extraction System Construction and Operation

2009 URS 3844022 8,148.56$                    8,148.56$                          O&M 5 months
2009 URS 3844022 2,817.25$                    2,817.25$                          IDW Management
2009 URS 3844022 1,260.28$                    1,260.28$                          Task Management

2009 URS 3884613 19,779.47$                  Multi‐Phase Extraction System Construction and Operation

2009 URS 3884613 1,979.40$                    1,979.40$                          As‐Builts O & M 
2009 URS 3884613 7,827.08$                    7,827.08$                          O&M 5 months
2009 URS 3884613 7,835.74$                    7,835.74$                          IDW Management
2009 URS 3884613 2,137.25$                    2,137.25$                          Task Management

2009 URS 3918614 14,062.66$                  Multi‐Phase Extraction System Construction and Operation

2009 URS 3918614 86.52$                         86.52$                               As‐Builts O & M 
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2009 URS 3918614 8,667.85$                    8,667.85$                          O&M 5 months
2009 URS 3918614 3,760.71$                    3,760.71$                          IDW Management
2009 URS 3918614 1,547.58$                    1,547.58$                          Task Management

2009 URS 3961173 38,045.69$                  Multi‐Phase Extraction System Construction and Operation

2009 URS 3961173 7,975.31$                    7,975.31$                          As‐Builts O & M 
2009 URS 3961173 2,451.82$                    2,451.82$                          O&M 5 months
2009 URS 3961173 19,277.10$                 19,277.10$                       IDW Management
2009 URS 3961173 5,297.81$                    5,297.81$                          CAB Meetings
2009 URS 3961173 3,043.65$                    3,043.65$                          Task Management

2009 URS 3998891 18,185.69$                  Multi‐Phase Extraction System Construction and Operation

2009 URS 3998891 10,503.95$                 10,503.95$                       As‐Builts O & M 
2009 URS 3998891 2,565.42$                    2,565.42$                          O&M 5 months
2009 URS 3998891 3,777.32$                    3,777.32$                          IDW Management
2009 URS 3998891 1,339.00$                    1,339.00$                          Task Management

2009 URS 4035475 9,297.42$                    Multi‐Phase Extraction System Construction and Operation

2009 URS 4035475 2,857.74$                    2,857.74$                          As‐Builts O & M 
2009 URS 4035475 50.06$                         50.06$                               O&M 5 months
2009 URS 4035475 4,283.57$                    4,283.57$                          IDW Management
2009 URS 4035475 545.60$                       545.60$                             CAB Meetings
2009 URS 4035475 1,560.45$                    1,560.45$                          Task Management

2009 URS 4075500 3,919.08$                    Multi‐Phase Extraction System Construction and Operation

2009 URS 4075500 1,046.48$                    1,046.48$                          As‐Builts O & M 
2009 URS 4075500 184.30$                       184.30$                             O&M 5 months
2009 URS 4075500 2,688.30$                    2,688.30$                          Task Management

2009 URS 4109716 12,323.35$                  Multi‐Phase Extraction System Construction and Operation

2009 URS 4109716 3,382.50$                    3,382.50$                          MPE System Construction
2009 URS 4109716 2,416.90$                    2,416.90$                          As‐Builts O & M 
2009 URS 4109716 117.35$                       117.35$                             O&M 5 months
2009 URS 4109716 5,314.80$                    5,314.80$                          IDW Management
2009 URS 4109716 1,091.80$                    1,091.80$                          Task Management

2009 URS 4147607 8,823.95$                    Multi‐Phase Extraction System Construction and Operation

2009 URS 4147607 1,447.15$                    1,447.15$                          As‐Builts O & M 
2009 URS 4147607 184.30$                       184.30$                             O&M 5 months
2009 URS 4147607 6,456.05$                    6,456.05$                          IDW Management
2009 URS 4147607 736.45$                       736.45$                             Task Management

2009 URS 4180723 1,520.99$                    Multi‐Phase Extraction System Construction and Operation

2009 URS 4180723 315.89$                       315.89$                             O&M 5 months
2009 URS 4180723 1,205.10$                    1,205.10$                          Task Management

2010 URS 4210505 6,141.00$                    Multi‐Phase Extraction System Construction and Operation

2010 URS 4210505 4,982.51$                    4,982.51$                          O&M 5 months
2010 URS 4210505 35.79$                         35.79$                               IDW Management
2010 URS 4210505 1,122.70$                    1,122.70$                          Task Management

2010 URS 4240878 1,729.74$                    Multi‐Phase Extraction System Construction and Operation

2010 URS 4240878 546.27$                       546.27$                             O&M 5 months
2010 URS 4240878 86.52$                         86.52$                               IDW Management
2010 URS 4240878 1,096.95$                    1,096.95$                          Task Management
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2010 URS 4275333 3,766.79$                    Multi‐Phase Extraction System Construction and Operation

2010 URS 4275333 42.57$                         42.57$                               O&M 5 months
2010 URS 4275333 2,436.72$                    2,436.72$                          IDW Management
2010 URS 4275333 1,287.50$                    1,287.50$                          Task Management

2010 URS 4303754 924.83$                       Multi‐Phase Extraction System Construction and Operation

2010 URS 4303754 46.92$                         46.92$                               O&M 5 months
2010 URS 4303754 28.16$                         28.16$                               IDW Management
2010 URS 4303754 849.75$                       849.75$                             Task Management

2010 URS 4332456 961.56$                       Multi‐Phase Extraction System Construction and Operation

2010 URS 4332456 46.92$                         46.92$                               O&M 5 months
2010 URS 4332456 502.64$                       502.64$                             IDW Management
2010 URS 4332456 412.00$                       412.00$                             Task Management

2010 URS 4366952 2,909.47$                    Multi‐Phase Extraction System Construction and Operation

2010 URS 4366952 49.58$                         49.58$                               O&M 5 months
2010 URS 4366952 28.16$                         28.16$                               IDW Management
2010 URS 4366952 2,831.73$                    2,831.73$                          Task Management

2010 URS 4394868 1,767.19$                    Multi‐Phase Extraction System Construction and Operation

2010 URS 4394868 129.78$                       129.78$                             As‐Builts O & M 
2010 URS 4394868 46.06$                         46.06$                               O&M 5 months
2010 URS 4394868 1,591.35$                    1,591.35$                          Task Management
2010 URS 4423405 8,562.93$                    Monthly Status Report 
2010 URS 4423405 3,625.61$                    3,625.61$                          Project Kickoff
2010 URS 4423405 801.35$                       801.35$                             Task Management
2010 URS 4423405 3,424.75$                    3,424.75$                          Eval of Current Monitoring NTW
2010 URS 4423405 711.22$                       711.22$                             Task Management
2010 URS 4456053 30,262.63$                  Monthly Status Report 
2010 URS 4456053 563.78$                       563.78$                             Project Kickoff
2010 URS 4456053 1,990.18$                    1,990.18$                          MPE System Testing
2010 URS 4456053 3,362.14$                    3,362.14$                          MPE System Noise Study
2010 URS 4456053 2,098.63$                    2,098.63$                          Summary of Previous Activity
2010 URS 4456053 8,844.11$                    8,844.11$                          Draft Work Plan
2010 URS 4456053 1,522.35$                    1,522.35$                          Task Management
2010 URS 4456053 2,006.30$                    2,006.30$                          Eval of Current Monitoring NTW
2010 URS 4456053 7,522.09$                    7,522.09$                          Develop Recomm Monitoring Program
2010 URS 4456053 1,171.63$                    1,171.63$                          QA Project Plan
2010 URS 4456053 280.16$                       280.16$                             Health & Safety Plan
2010 URS 4456053 901.26$                       901.26$                             Task Management
2010 URS 4488708 16,176.29$                  Monthly Status Report 
2010 URS 4488708 331.37$                       331.37$                             MPE System Testing
2010 URS 4488708 1,994.36$                    1,994.36$                          MPE System Noise Study
2010 URS 4488708 1,989.96$                    1,989.96$                          Draft Work Plan
2010 URS 4488708 417.15$                       417.15$                             Final Work Plan
2010 URS 4488708 661.26$                       661.26$                             Task Management
2010 URS 4488708 185.52$                       185.52$                             Eval of Current Monitoring NTW
2010 URS 4488708 228.66$                       228.66$                             Develop Recomm Monitoring Program
2010 URS 4488708 2,820.15$                    2,820.15$                          QA Project Plan
2010 URS 4488708 270.38$                       270.38$                             Task Management
2010 URS 4488708 450.63$                       450.63$                             Identify Data Sources/Collect
2010 URS 4488708 3,680.71$                    3,680.71$                          Review Historical Doc.
2010 URS 4488708 1,730.40$                    1,730.40$                          Customize DBMS & Load Data
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2010 URS 4488708 1,415.74$                    1,415.74$                          Task Management
2010 URS 4518392 17,289.95$                  Monthly Status Report 
2010 URS 4518392 1,180.87$                    1,180.87$                          MPE System Testing
2010 URS 4518392 154.50$                       154.50$                             Draft Work Plan
2010 URS 4518392 1,040.31$                    1,040.31$                          Final Work Plan
2010 URS 4518392 80.34$                         80.34$                               Task Management
2010 URS 4518392 4.95$                           4.95$                                  Eval of Current Monitoring NTW
2010 URS 4518392 934.22$                       934.22$                             Task Management
2010 URS 4518392 3,672.48$                    3,672.48$                          Final LTM Work Plan
2010 URS 4518392 735.42$                       735.42$                             Access Agreement
2010 URS 4518392 1,920.45$                    1,920.45$                          Identify Data Sources/Collect
2010 URS 4518392 2,296.40$                    2,296.40$                          Review Historical Doc.
2010 URS 4518392 4,647.89$                    4,647.89$                          Customize DBMS & Load Data
2010 URS 4518392 180.25$                       180.25$                             Evaluate Cost Exist Data
2010 URS 4518392 441.87$                       441.87$                             Task Management
2010 URS 4550579 23,270.65$                  Monthly Status Report 
2010 URS 4550579 48.96$                         48.96$                               MPE System Testing
2010 URS 4550579 2,173.30$                    2,173.30$                          Final Work Plan
2010 URS 4550579 392.95$                       392.95$                             Task Management
2010 URS 4550579 231.75$                       231.75$                             Final LTM Work Plan
2010 URS 4550579 4,400.17$                    4,400.17$                          Access Agreement
2010 URS 4550579 2,449.09$                    2,449.09$                          Identify Data Sources/Collect
2010 URS 4550579 5,689.74$                    5,689.74$                          Review Historical Doc.
2010 URS 4550579 4,159.16$                    4,159.16$                          Customize DBMS & Load Data
2010 URS 4550579 2,793.88$                    2,793.88$                          Evaluate Cost Exist Data
2010 URS 4550579 931.65$                       931.65$                             Task Management
2011 URS 4578839 42,988.83$                  Monthly Status Report 
2011 URS 4578839 51.76$                         51.76$                               MPE System Testing
2011 URS 4578839 250.29$                       250.29$                             Final Work Plan
2011 URS 4578839 4,576.00$                    4,576.00$                          Permitting
2011 URS 4578839 43.26$                         43.26$                               Task Management
2011 URS 4578839 9.98$                           9.98$                                  Final LTM Work Plan
2011 URS 4578839 3,689.97$                    3,689.97$                          Access Agreement
2011 URS 4578839 1,529.56$                    1,529.56$                          Identify Data Sources/Collect
2011 URS 4578839 1,903.44$                    1,903.44$                          Review Historical Doc.
2011 URS 4578839 6,254.69$                    6,254.69$                          Customize DBMS & Load Data
2011 URS 4578839 12,639.68$                 12,639.68$                       Evaluate Cost Exist Data
2011 URS 4578839 10,086.80$                 10,086.80$                       Prepare Summary Report
2011 URS 4578839 1,953.40$                    1,953.40$                          Task Management
2011 URS 4612401 6,995.57$                    Monthly Status Report 
2011 URS 4612401 46.57$                         46.57$                               MPE System Testing
2011 URS 4612401 82.00$                         82.00$                               Task Management
2011 URS 4612401 1,304.50$                    1,304.50$                          Task Management
2011 URS 4612401 273.00$                       273.00$                             Task Management
2011 URS 4612401 455.00$                       455.00$                             Access Agreement
2011 URS 4612401 1,595.50$                    1,595.50$                          Customize DBMS & Load Data
2011 URS 4612401 562.00$                       562.00$                             Evaluate Cost Exist Data
2011 URS 4612401 68.00$                         68.00$                               Prepare Summary Report
2011 URS 4612401 2,609.00$                    2,609.00$                          Task Management
2011 URS 4643570 9,301.50$                    Monthly Status Report 
2011 URS 4643570 789.50$                       789.50$                             System Mechanical Upgrades
2011 URS 4643570 27.50$                         27.50$                               Routine O & M
2011 URS 4643570 45.00$                         45.00$                               Permit Reporting
2011 URS 4643570 1,304.50$                    1,304.50$                          Task Management
2011 URS 4643570 154.00$                       154.00$                             Task Management
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2011 URS 4643570 409.50$                       409.50$                             Access Agreement
2011 URS 4643570 981.00$                       981.00$                             Task Management
2011 URS 4643570 781.50$                       781.50$                             Customize DBMS & Load Data
2011 URS 4643570 4,455.00$                    4,455.00$                          Evaluate Cost Exist Data
2011 URS 4643570 273.00$                       273.00$                             Prepare Summary Report
2011 URS 4643570 81.00$                         81.00$                               Task Management
2011 URS 4671951 14,055.69$                  Monthly Status Report 
2011 URS 4671951 4,510.50$                    4,510.50$                          System Mechanical Upgrades
2011 URS 4671951 91.00$                         91.00$                               Electrical Sys Upgrades
2011 URS 4671951 23.69$                         23.69$                               Routine O & M
2011 URS 4671951 2,184.00$                    2,184.00$                          Task Management
2011 URS 4671951 819.00$                       819.00$                             Access Agreement
2011 URS 4671951 546.00$                       546.00$                             Initial Mobilization
2011 URS 4671951 2,646.00$                    2,646.00$                          Semi‐Annual Report/bslin+2 events
2011 URS 4671951 1,547.00$                    1,547.00$                          Task Management
2011 URS 4671951 504.00$                       504.00$                             Review Historical Doc.
2011 URS 4671951 126.00$                       126.00$                             Customize DBMS & Load Data
2011 URS 4671951 46.50$                         46.50$                               Evaluate Cost Exist Data
2011 URS 4671951 688.00$                       688.00$                             Prepare Summary Report
2011 URS 4671951 324.00$                       324.00$                             Task Management
2011 URS 4708612 17,362.86$                  Monthly Status Report 
2011 URS 4708612 273.00$                       273.00$                             Task Management
2011 URS 4708612 6,241.16$                    6,241.16$                          System Mechanical Upgrades
2011 URS 4708612 1,125.00$                    1,125.00$                          Electrical Sys Upgrades
2011 URS 4708612 4,900.26$                    4,900.26$                          Start‐Up
2011 URS 4708612 38.94$                         38.94$                               Routine O & M
2011 URS 4708612 1,168.00$                    1,168.00$                          Task Management
2011 URS 4708612 409.50$                       409.50$                             Task Management
2011 URS 4708612 1,729.00$                    1,729.00$                          Initial Mobilization
2011 URS 4708612 1,072.00$                    1,072.00$                          Task Management
2011 URS 4708612 (336.00)$                      (336.00)$                            Review Historical Doc.
2011 URS 4708612 378.00$                       378.00$                             Customize DBMS & Load Data
2011 URS 4708612 364.00$                       364.00$                             Prepare Summary Report
2011 URS 4743027 34,580.18$                  Monthly Status Report 
2011 URS 4743027 532.50$                       532.50$                             System Mechanical Upgrades
2011 URS 4743027 4,172.50$                    4,172.50$                          Electrical Sys Upgrades
2011 URS 4743027 3,197.75$                    3,197.75$                          Start‐Up
2011 URS 4743027 24.07$                         24.07$                               Routine O & M
2011 URS 4743027 825.00$                       825.00$                             Permit Reporting
2011 URS 4743027 1,207.00$                    1,207.00$                          Noise Mitigation Upgrade
2011 URS 4743027 1,369.67$                    1,369.67$                          Task Management
2011 URS 4743027 148.50$                       148.50$                             Eval of Current Monitoring NTW
2011 URS 4743027 45.50$                         45.50$                               Task Management
2011 URS 4743027 2,256.00$                    2,256.00$                          Access Agreement
2011 URS 4743027 11,970.41$                 10,432.91$                       Initial Mobilization Appropriate documentation/Invoice backup missing
2011 URS 4743027 6,589.78$                    6,589.78$                          Well Inspection/Water Levels
2011 URS 4743027 2,241.50$                    2,241.50$                          Task Management
2011 URS 4775974 44,510.23$                  Monthly Status Report 
2011 URS 4775974 1,491.00$                    1,491.00$                          System Mechanical Upgrades
2011 URS 4775974 941.25$                       941.25$                             Electrical Sys Upgrades
2011 URS 4775974 767.00$                       767.00$                             Start‐Up
2011 URS 4775974 33.00$                         33.00$                               Routine O & M
2011 URS 4775974 1,453.00$                    1,453.00$                          Permit Reporting
2011 URS 4775974 490.50$                       490.50$                             Noise Mitigation Upgrade
2011 URS 4775974 1,982.00$                    1,982.00$                          Task Management
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2011 URS 4775974 273.00$                       273.00$                             Access Agreement
2011 URS 4775974 13,374.50$                 13,374.50$                       Initial Mobilization
2011 URS 4775974 184.98$                       184.98$                             Well Inspection/Water Levels
2011 URS 4775974 21,987.00$                 21,987.00$                       Baseline Monitoring
2011 URS 4775974 1,533.00$                    1,533.00$                          Task Management
2011 URS 4806346 38,302.86$                  Monthly Status Report 
2011 URS 4806346 303.00$                       303.00$                             Electrical Sys Upgrades
2011 URS 4806346 6,614.75$                    6,614.75$                          Start‐Up
2011 URS 4806346 316.12$                       316.12$                             Routine O & M
2011 URS 4806346 273.00$                       273.00$                             Noise Mitigation Upgrade
2011 URS 4806346 3,248.50$                    3,248.50$                          Task Management
2011 URS 4806346 (455.00)$                      (455.00)$                            Task Management
2011 URS 4806346 2,925.50$                    2,925.50$                          Initial Mobilization
2011 URS 4806346 16,826.74$                 16,826.74$                       Baseline Monitoring
2011 URS 4806346 1,669.75$                    1,669.75$                          Monthly Monitoring /12 events
2011 URS 4806346 3,322.00$                    3,322.00$                          Semi‐Annual Report/bslin+2 events
2011 URS 4806346 3,258.50$                    3,258.50$                          Task Management
2011 URS 4840216 43,956.72$                  Monthly Status Report 
2011 URS 4840216 458.01$                       458.01$                             System Mechanical Upgrades
2011 URS 4840216 11,929.63$                 11,929.63$                       Start‐Up
2011 URS 4840216 5,129.93$                    5,129.93$                          Routine O & M
2011 URS 4840216 2,963.25$                    2,963.25$                          Noise Mitigation Upgrade
2011 URS 4840216 182.00$                       182.00$                             On‐Call O & M
2011 URS 4840216 3,064.50$                    3,064.50$                          Task Management
2011 URS 4840216 455.00$                       455.00$                             Access Agreement
2011 URS 4840216 (2,890.00)$                  (2,890.00)$                        Initial Mobilization
2011 URS 4840216 13,563.96$                 13,563.96$                       Baseline Monitoring
2011 URS 4840216 3,433.19$                    3,433.19$                          Monthly Monitoring /12 events
2011 URS 4840216 2,248.25$                    2,248.25$                          Semi‐Annual Report/bslin+2 events
2011 URS 4840216 3,419.00$                    3,419.00$                          Task Management
2011 URS 4874532 35,515.45$                  Monthly Status Report 
2011 URS 4874532 355.00$                       355.00$                             Electrical Sys Upgrades
2011 URS 4874532 7,549.40$                    7,549.40$                          Start‐Up
2011 URS 4874532 784.79$                       784.79$                             Routine O & M
2011 URS 4874532 3,145.25$                    3,145.25$                          Task Management
2011 URS 4874532 177.50$                       177.50$                             PDS Design, Procur & Deploy
2011 URS 4874532 11,648.00$                 11,648.00$                       Baseline Monitoring
2011 URS 4874532 2,284.51$                    2,284.51$                          Monthly Monitoring /12 events
2011 URS 4874532 499.00$                       499.00$                             Quarterly Monitor/4 events
2011 URS 4874532 7,050.50$                    7,050.50$                          Semi‐Annual Report/bslin+2 events
2011 URS 4874532 2,021.50$                    2,021.50$                          Task Management
2011 URS 4914520 35,275.90$                  Monthly Status Report 
2011 URS 4914520 2,022.44$                    2,022.44$                          Start‐Up
2011 URS 4914520 10,059.62$                 10,059.62$                       Routine O & M
2011 URS 4914520 1,699.50$                    1,699.50$                          Task Management
2011 URS 4914520 3,276.00$                    3,276.00$                          Access Agreement
2011 URS 4914520 4,602.25$                    4,602.25$                          PDS Design, Procur & Deploy
2011 URS 4914520 1,798.32$                    1,798.32$                          Baseline Monitoring
2011 URS 4914520 1,251.52$                    1,251.52$                          Monthly Monitoring /12 events
2011 URS 4914520 5,759.00$                    5,759.00$                          Quarterly Monitor/4 events
2011 URS 4914520 3,967.75$                    3,967.75$                          Semi‐Annual Report/bslin+2 events
2011 URS 4914520 839.50$                       839.50$                             Task Management
2011 URS 4938708 39,366.11$                  Monthly Status Report 
2011 URS 4938708 1,371.81$                    1,371.81$                          Start‐Up
2011 URS 4938708 19,095.33$                 19,095.33$                       Routine O & M
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2011 URS 4938708 742.25$                       742.25$                             Task Management
2011 URS 4938708 84.00$                         84.00$                               Eval of Current Monitoring NTW
2011 URS 4938708 861.67$                       861.67$                             Access Agreement
2011 URS 4938708 5,512.79$                    5,512.79$                          PDS Design, Procur & Deploy
2011 URS 4938708 2,320.75$                    2,320.75$                          Monthly Monitoring /12 events
2011 URS 4938708 4,044.76$                    4,044.76$                          Quarterly Monitor/4 events
2011 URS 4938708 4,250.75$                    4,250.75$                          Semi‐Annual Report/bslin+2 events
2011 URS 4938708 1,082.00$                    1,082.00$                          Task Management
2012 URS 4985968 40,427.26$                  Monthly Status Report 
2012 URS 4985968 16,184.36$                 16,184.36$                       Routine O & M
2012 URS 4985968 2,192.25$                    2,192.25$                          Permit Reporting
2012 URS 4985968 2,550.50$                    2,550.50$                          Task Management
2012 URS 4985968 182.00$                       182.00$                             Access Agreement
2012 URS 4985968 1,671.06$                    1,671.06$                          PDS Design, Procur & Deploy
2012 URS 4985968 5,028.44$                    5,028.44$                          Monthly Monitoring /12 events
2012 URS 4985968 7,257.90$                    7,257.90$                          Quarterly Monitor/4 events
2012 URS 4985968 527.00$                       527.00$                             Semi‐Annual Monitor/2 events
2012 URS 4985968 3,468.75$                    3,468.75$                          Semi‐Annual Report/bslin+2 events
2012 URS 4985968 1,365.00$                    1,365.00$                          Task Management
2012 URS 5031949 54,436.57$                  Monthly Status Report 
2012 URS 5031949 63.41$                         63.41$                               MPE System Testing
2012 URS 5031949 1,022.40$                    1,022.40$                          Start‐Up
2012 URS 5031949 19,520.00$                 19,520.00$                       Routine O & M
2012 URS 5031949 6,930.00$                    6,930.00$                          Permit Reporting
2012 URS 5031949 54.25$                         54.25$                               Noise Mitigation Upgrade
2012 URS 5031949 2,982.50$                    2,982.50$                          Task Management
2012 URS 5031949 4,210.00$                    4,210.00$                          Monthly Monitoring /12 events
2012 URS 5031949 6,265.00$                    6,265.00$                          Quarterly Monitor/4 events
2012 URS 5031949 8,077.01$                    8,077.01$                          Semi‐Annual Monitor/2 events
2012 URS 5031949 230.00$                       230.00$                             Semi‐Annual Report/bslin+2 events
2012 URS 5031949 864.50$                       864.50$                             Task Management
2012 URS 5031949 83.00$                         83.00$                               Task Management
2012 URS 5031949 3,770.50$                    3,770.50$                          Prepare Work Plan
2012 URS 5031949 364.00$                       364.00$                             Task Management
2012 URS 5054840 57,308.64$                  Monthly Status Report 
2012 URS 5054840 7,720.25$                    7,720.25$                          Electrical Sys Upgrades
2012 URS 5054840 15,716.63$                 15,716.63$                       Routine O & M
2012 URS 5054840 1,359.00$                    1,359.00$                          Permit Reporting
2012 URS 5054840 40.50$                         40.50$                               Noise Mitigation Upgrade
2012 URS 5054840 182.00$                       182.00$                             On‐Call O & M
2012 URS 5054840 845.00$                       845.00$                             Task Management
2012 URS 5054840 3,637.75$                    3,637.75$                          Monthly Monitoring /12 events
2012 URS 5054840 7,429.85$                    7,429.85$                          Quarterly Monitor/4 events
2012 URS 5054840 4,959.05$                    4,959.05$                          Semi‐Annual Monitor/2 events
2012 URS 5054840 1,131.00$                    1,131.00$                          Semi‐Annual Report/bslin+2 events
2012 URS 5054840 318.50$                       318.50$                             Task Management
2012 URS 5054840 13,605.11$                 13,605.11$                       Prepare Work Plan
2012 URS 5054840 364.00$                       364.00$                             Task Management
2012 URS 5093616 44,296.09$                  Monthly Status Report 
2012 URS 5093616 9,535.28$                    9,535.28$                          Routine O & M
2012 URS 5093616 4,215.50$                    4,215.50$                          Permit Reporting
2012 URS 5093616 8,162.00$                    8,162.00$                          Noise Mitigation Upgrade
2012 URS 5093616 332.00$                       332.00$                             On‐Call O & M
2012 URS 5093616 3,245.25$                    3,245.25$                          Task Management
2012 URS 5093616 5,972.08$                    5,972.08$                          Monthly Monitoring /12 events
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2012 URS 5093616 1,948.73$                    1,948.73$                          Quarterly Monitor/4 events
2012 URS 5093616 2,554.00$                    2,554.00$                          Semi‐Annual Monitor/2 events
2012 URS 5093616 3,228.75$                    3,228.75$                          Semi‐Annual Report/bslin+2 events
2012 URS 5093616 1,046.50$                    1,046.50$                          Task Management
2012 URS 5093616 3,692.00$                    3,692.00$                          Prepare Work Plan
2012 URS 5093616 364.00$                       364.00$                             Task Management
2012 URS 5140494 32,127.94$                  Monthly Status Report 
2012 URS 5140494 4,546.99$                    4,546.99$                          Routine O & M
2012 URS 5140494 3,502.00$                    3,502.00$                          Permit Reporting
2012 URS 5140494 4,641.27$                    4,641.27$                          On‐Call O & M
2012 URS 5140494 5,491.25$                    5,491.25$                          Task Management
2012 URS 5140494 2,283.43$                    2,283.43$                          Monthly Monitoring /12 events
2012 URS 5140494 3,783.00$                    3,783.00$                          Quarterly Monitor/4 events
2012 URS 5140494 3,735.25$                    3,735.25$                          Semi‐Annual Report/bslin+2 events
2012 URS 5140494 1,729.00$                    1,729.00$                          Task Management
2012 URS 5140494 1,505.75$                    1,505.75$                          Prepare Work Plan
2012 URS 5140494 910.00$                       910.00$                             Task Management
2012 URS 5167347 25,337.45$                  Monthly Status Report 
2012 URS 5167347 2,579.90$                    2,579.90$                          Routine O & M
2012 URS 5167347 106.50$                       106.50$                             Permit Reporting
2012 URS 5167347 3,178.00$                    3,178.00$                          On‐Call O & M
2012 URS 5167347 1,974.95$                    1,974.95$                          Task Management
2012 URS 5167347 4,305.00$                    4,305.00$                          Monthly Monitoring /12 events
2012 URS 5167347 4,256.85$                    4,256.85$                          Quarterly Monitor/4 events
2012 URS 5167347 1,235.50$                    1,235.50$                          Semi‐Annual Monitor/2 events
2012 URS 5167347 4,185.00$                    4,185.00$                          Semi‐Annual Report/bslin+2 events
2012 URS 5167347 1,698.75$                    1,698.75$                          Task Management
2012 URS 5167347 907.00$                       907.00$                             Prepare Work Plan
2012 URS 5167347 910.00$                       910.00$                             Task Management
2012 URS 5197256 37,831.42$                  Monthly Status Report 
2012 URS 5197256 3,317.00$                    3,317.00$                          Routine O & M
2012 URS 5197256 2,137.50$                    2,137.50$                          Permit Reporting
2012 URS 5197256 1,506.00$                    1,506.00$                          On‐Call O & M
2012 URS 5197256 827.05$                       827.05$                             Task Management
2012 URS 5197256 546.00$                       546.00$                             Access Agreement
2012 URS 5197256 1,892.50$                    1,892.50$                          Monthly Monitoring /12 events
2012 URS 5197256 21,588.12$                 21,588.12$                       Quarterly Monitor/4 events
2012 URS 5197256 (191.75)$                      (191.75)$                            Semi‐Annual Monitor/2 events
2012 URS 5197256 2,028.00$                    2,028.00$                          Semi‐Annual Report/bslin+2 events
2012 URS 5197256 2,639.00$                    2,639.00$                          Task Management
2012 URS 5197256 1,542.00$                    1,542.00$                          Prepare Work Plan
2012 URS 5262287 42,427.28$                  Monthly Status Report 
2012 URS 5262287 99.70$                         99.70$                               Routine O & M
2012 URS 5262287 6,100.50$                    6,100.50$                          Permit Reporting
2012 URS 5262287 12,291.70$                 12,291.70$                       On‐Call O & M
2012 URS 5262287 748.75$                       748.75$                             Task Management
2012 URS 5262287 455.00$                       455.00$                             Access Agreement
2012 URS 5262287 203.60$                       203.60$                             PDS Design, Procur & Deploy
2012 URS 5262287 4,618.25$                    4,618.25$                          Monthly Monitoring /12 events
2012 URS 5262287 10,234.78$                 10,234.78$                       Quarterly Monitor/4 events
2012 URS 5262287 762.00$                       762.00$                             Semi‐Annual Monitor/2 events
2012 URS 5262287 2,986.50$                    2,986.50$                          Semi‐Annual Report/bslin+2 events
2012 URS 5262287 819.00$                       819.00$                             Task Management
2012 URS 5262287 2,652.50$                    2,652.50$                          Prepare Work Plan
2012 URS 5262287 455.00$                       455.00$                             Task Management
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2012 URS 5269884 31,351.39$                  Monthly Status Report 
2012 URS 5269884 8,702.40$                    8,702.40$                          Routine O & M
2012 URS 5269884 824.50$                       824.50$                             Permit Reporting
2012 URS 5269884 150.00$                       150.00$                             Noise Mitigation Upgrade
2012 URS 5269884 10,879.88$                 10,879.88$                       On‐Call O & M
2012 URS 5269884 894.25$                       894.25$                             Task Management
2012 URS 5269884 163.11$                       163.11$                             PDS Design, Procur & Deploy
2012 URS 5269884 4,070.50$                    4,070.50$                          Monthly Monitoring /12 events
2012 URS 5269884 2,303.50$                    2,303.50$                          Quarterly Monitor/4 events
2012 URS 5269884 2,766.25$                    2,766.25$                          Semi‐Annual Report/bslin+2 events
2012 URS 5269884 182.00$                       182.00$                             Task Management
2012 URS 5269884 332.00$                       332.00$                             Prepare Work Plan
2012 URS 5269884 83.00$                         83.00$                               Task Management
2012 URS 5328213 38,129.08$                  Monthly Status Report 
2012 URS 5328213 2,028.43$                    2,028.43$                          Routine O & M
2012 URS 5328213 1,962.00$                    1,962.00$                          Permit Reporting
2012 URS 5328213 14,560.24$                 14,560.24$                       On‐Call O & M
2012 URS 5328213 579.50$                       579.50$                             Task Management
2012 URS 5328213 427.58$                       427.58$                             Access Agreement
2012 URS 5328213 4,465.33$                    4,465.33$                          Monthly Monitoring /12 events
2012 URS 5328213 1,795.50$                    1,795.50$                          Quarterly Monitor/4 events
2012 URS 5328213 2,523.50$                    2,523.50$                          Semi‐Annual Monitor/2 events
2012 URS 5328213 5,526.00$                    5,526.00$                          Semi‐Annual Report/bslin+2 events
2012 URS 5328213 1,323.00$                    1,323.00$                          Task Management
2012 URS 5328213 1,458.00$                    1,458.00$                          Prepare Work Plan
2012 URS 5328213 1,480.00$                    1,480.00$                          Monthly Monitoring /12 events
2012 URS 5337991 10,743.36$                  Monthly Status Report 
2012 URS 5337991 1,620.71$                    1,620.71$                          Routine O & M
2012 URS 5337991 1,707.50$                    1,707.50$                          Permit Reporting
2012 URS 5337991 301.55$                       301.55$                             On‐Call O & M
2012 URS 5337991 470.00$                       470.00$                             Task Management
2012 URS 5337991 267.00$                       267.00$                             Monthly Monitoring /12 events
2012 URS 5337991 1,149.50$                    1,149.50$                          Semi‐Annual Monitor/2 events
2012 URS 5337991 1,134.00$                    1,134.00$                          Semi‐Annual Report/bslin+2 events
2012 URS 5337991 472.50$                       472.50$                             Task Management
2012 URS 5337991 808.10$                       808.10$                             Monthly Monitoring
2012 URS 5337991 544.50$                       544.50$                             Quarterly Monitor/4 events
2012 URS 5337991 2,268.00$                    2,268.00$                          Project Management
2012 URS 5371225 20,833.45$                  Monthly Status Report 
2012 URS 5371225 189.00$                       189.00$                             Startup Activities
2012 URS 5371225 94.50$                         94.50$                               Permit Reporting
2012 URS 5371225 877.50$                       877.50$                             Noise Mitigation Upgrade
2012 URS 5371225 242.45$                       242.45$                             Regular O&M
2012 URS 5371225 528.00$                       528.00$                             On‐Call O & M
2012 URS 5371225 4,559.00$                    4,559.00$                          Reporting
2012 URS 5371225 2,368.50$                    2,368.50$                          Implementation Task Mgmt
2012 URS 5371225 324.56$                       324.56$                             Prepare Work Plan
2012 URS 5371225 842.00$                       842.00$                             Task Management
2012 URS 5371225 1,650.94$                    1,650.94$                          Monthly Monitoring 
2012 URS 5371225 8,183.50$                    8,183.50$                          Quarterly Monitor/4 events
2012 URS 5371225 973.50$                       973.50$                             Project Management
2013 URS 5445050 20,560.18$                  Monthly Status Report 
2013 URS 5445050 246.00$                       246.00$                             Noise Mitigation Upgrade
2013 URS 5445050 2,166.98$                    2,166.98$                          Regular O&M
2013 URS 5445050 324.00$                       324.00$                             On‐Call O & M
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2013 URS 5445050 5,889.00$                    5,889.00$                          Implementation Task Mgmt
2013 URS 5445050 3,004.40$                    3,004.40$                          Final Work Plan
2013 URS 5445050 1,012.50$                    1,012.50$                          Monthly Monitoring
2013 URS 5445050 6,558.30$                    6,558.30$                          Quarterly Monitor/4 events
2013 URS 5445050 179.00$                       179.00$                             Semi‐Annual Monitor/2 events
2013 URS 5445050 1,180.00$                    1,180.00$                          Project Management
2013 URS 5453689 50,224.06$                  Monthly Status Report 
2013 URS 5453689 25,877.78$                 25,877.78$                       Regular O&M
2013 URS 5453689 1,242.50$                    1,242.50$                          On‐Call O & M
2013 URS 5453689 324.00$                       324.00$                             Reporting
2013 URS 5453689 1,406.65$                    1,406.65$                          Implementation Task Mgmt
2013 URS 5453689 495.00$                       495.00$                             Monthly Monitoring
2013 URS 5453689 6,906.88$                    6,906.88$                          Quarterly Monitor/4 events
2013 URS 5453689 12,418.50$                 12,418.50$                       Semi‐Annual Monitor/2 events
2013 URS 5453689 301.50$                       301.50$                             Semi‐Annual Report/bslin+2 events
2013 URS 5453689 1,251.25$                    1,251.25$                          Project Management
2013 URS 5475834 56,980.96$                  Monthly Status Report 
2013 URS 5475834 32,207.53$                 32,207.53$                       Regular O&M
2013 URS 5475834 9,970.40$                    9,970.40$                          On‐Call O & M
2013 URS 5475834 837.00$                       837.00$                             Reporting
2013 URS 5475834 2,832.25$                    2,832.25$                          Implementation Task Mgmt
2013 URS 5475834 283.50$                       283.50$                             Task Management
2013 URS 5475834 15.96$                         15.96$                               Quarterly Monitor/4 events
2013 URS 5475834 6,958.32$                    6,958.32$                          Semi‐Annual Monitor/2 events
2013 URS 5475834 1,395.50$                    1,395.50$                          Semi‐Annual Report/bslin+2 events
2013 URS 5475834 2,480.50$                    2,480.50$                          Project Management
2013 URS 5503950 41,220.49$                  Monthly Status Report 
2013 URS 5503950 21,161.37$                 21,161.37$                       Regular O&M
2013 URS 5503950 8,918.18$                    8,918.18$                          On‐Call O & M
2013 URS 5503950 2,596.00$                    2,596.00$                          Implementation Task Mgmt
2013 URS 5503950 378.00$                       378.00$                             Task Management
2013 URS 5503950 4,841.69$                    4,841.69$                          Semi‐Annual Monitor/2 events
2013 URS 5503950 2,283.00$                    2,283.00$                          Semi‐Annual Report/bslin+2 events
2013 URS 5503950 1,042.25$                    1,042.25$                          Project Management
2013 URS 5533758 28,151.12$                  Monthly Status Report 
2013 URS 5533758 10,054.62$                 10,054.62$                       Regular O&M
2013 URS 5533758 5,480.50$                    5,480.50$                          On‐Call O & M
2013 URS 5533758 1,458.00$                    1,458.00$                          Reporting
2013 URS 5533758 2,808.50$                    2,808.50$                          Implementation Task Mgmt
2013 URS 5533758 1,819.00$                    1,819.00$                          Quarterly Monitor/4 events
2013 URS 5533758 495.00$                       495.00$                             Semi‐Annual Monitor/2 events
2013 URS 5533758 3,295.00$                    3,295.00$                          Semi‐Annual Report/bslin+2 events
2013 URS 5533758 2,740.50$                    2,740.50$                          Project Management
2013 URS 5572203 46,545.40$                  Monthly Status Report 
2013 URS 5572203 25,469.52$                 25,469.52$                       Regular O&M
2013 URS 5572203 648.00$                       648.00$                             On‐Call O & M
2013 URS 5572203 1,273.00$                    1,273.00$                          Reporting
2013 URS 5572203 1,906.50$                    1,906.50$                          Implementation Task Mgmt
2013 URS 5572203 1,156.75$                    1,156.75$                          Final Work Plan
2013 URS 5572203 189.00$                       189.00$                             Task Management
2013 URS 5572203 9,524.13$                    9,524.13$                          Quarterly Monitor/4 events
2013 URS 5572203 106.50$                       106.50$                             Semi‐Annual Monitor/2 events
2013 URS 5572203 3,858.50$                    3,858.50$                          Semi‐Annual Report/bslin+2 events
2013 URS 5572203 2,413.50$                    2,413.50$                          Project Management
2013 URS 5602038 13,446.62$                  Monthly Status Report 
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2013 URS 5602038 5,284.53$                    5,284.53$                          Regular O&M
2013 URS 5602038 285.31$                       285.31$                             On‐Call O & M
2013 URS 5602038 2,191.50$                    2,191.50$                          Implementation Task Mgmt
2013 URS 5602038 3.36$                           3.36$                                  Final Work Plan
2013 URS 5602038 2,350.42$                    2,350.42$                          Quarterly Monitor/4 events
2013 URS 5602038 390.00$                       390.00$                             Semi‐Annual Monitor/2 events
2013 URS 5602038 1,807.50$                    1,807.50$                          Semi‐Annual Report/bslin+2 events
2013 URS 5602038 1,134.00$                    1,134.00$                          Project Management
2013 URS 5631460 34,513.56$                  Monthly Status Report 
2013 URS 5631460 5,531.38$                    5,531.38$                          Regular O&M
2013 URS 5631460 1,069.75$                    1,069.75$                          On‐Call O & M
2013 URS 5631460 1,573.00$                    1,573.00$                          Reporting
2013 URS 5631460 3,059.25$                    3,059.25$                          Implementation Task Mgmt
2013 URS 5631460 19.50$                         19.50$                               Final Work Plan
2013 URS 5631460 189.00$                       189.00$                             Task Management
2013 URS 5631460 2,958.00$                    2,958.00$                          Quarterly Monitor/4 events
2013 URS 5631460 15,007.18$                 15,007.18$                       Semi‐Annual Monitor/2 events
2013 URS 5631460 2,043.75$                    2,043.75$                          Semi‐Annual Report/bslin+2 events
2013 URS 5631460 3,062.75$                    3,062.75$                          Project Management
2013 URS 5665361 40,163.32$                  Monthly Status Report 
2013 URS 5665361 14,079.07$                 14,079.07$                       Regular O&M
2013 URS 5665361 1,817.00$                    1,817.00$                          On‐Call O & M
2013 URS 5665361 934.00$                       934.00$                             Reporting
2013 URS 5665361 3,629.50$                    3,629.50$                          Implementation Task Mgmt
2013 URS 5665361 67.13$                         67.13$                               Final Work Plan
2013 URS 5665361 756.00$                       756.00$                             Task Management
2013 URS 5665361 6,735.00$                    6,735.00$                          Quarterly Monitor/4 events
2013 URS 5665361 7,372.41$                    7,372.41$                          Semi‐Annual Monitor/2 events
2013 URS 5665361 1,380.00$                    1,380.00$                          Semi‐Annual Report/bslin+2 events
2013 URS 5665361 3,393.21$                    3,393.21$                          Project Management
2013 URS 5692150 38,079.24$                  Monthly Status Report 
2013 URS 5692150 7,978.54$                    7,978.54$                          Regular O&M
2013 URS 5692150 1,649.50$                    1,649.50$                          On‐Call O & M
2013 URS 5692150 1,869.25$                    1,869.25$                          Implementation Task Mgmt
2013 URS 5692150 74.50$                         74.50$                               Risk Assessment
2013 URS 5692150 4,767.50$                    4,767.50$                          GW Modeling
2013 URS 5692150 648.00$                       648.00$                             Bioremediation Pilot Test
2013 URS 5692150 7,218.25$                    7,218.25$                          Task Management
2013 URS 5692150 9,901.75$                    9,901.75$                          Semi‐Annual Monitor/2 events
2013 URS 5692150 2,754.50$                    2,754.50$                          Semi‐Annual Report/bslin+2 events
2013 URS 5692150 1,217.45$                    1,217.45$                          Project Management
2013 URS 5723272 59,907.83$                  Monthly Status Report 
2013 URS 5723272 17,770.02$                 17,770.02$                       Regular O&M
2013 URS 5723272 232.00$                       232.00$                             On‐Call O & M
2013 URS 5723272 1,458.00$                    1,458.00$                          Reporting
2013 URS 5723272 1,269.00$                    1,269.00$                          Implementation Task Mgmt
2013 URS 5723272 10,257.50$                 10,257.50$                       GW Modeling
2013 URS 5723272 6,059.50$                    6,059.50$                          Well & Vapor Probe Install
2013 URS 5723272 3,115.50$                    3,115.50$                          Bioremediation Pilot Test
2013 URS 5723272 733.50$                       733.50$                             FS Report
2013 URS 5723272 2,004.00$                    2,004.00$                          Task Management
2013 URS 5723272 3,969.00$                    3,969.00$                          Quarterly Monitor/4 events
2013 URS 5723272 4,028.26$                    4,028.26$                          Semi‐Annual Monitor/2 events
2013 URS 5723272 7,039.50$                    7,039.50$                          Semi‐Annual Report/bslin+2 events
2013 URS 5723272 1,972.05$                    1,972.05$                          Project Management
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2013 URS 5758103 40,291.70$                  Monthly Status Report 
2013 URS 5758103 14,697.75$                 14,697.75$                       Regular O&M
2013 URS 5758103 241.50$                       241.50$                             On‐Call O & M
2013 URS 5758103 364.50$                       364.50$                             Reporting
2013 URS 5758103 518.00$                       518.00$                             Implementation Task Mgmt
2013 URS 5758103 364.50$                       364.50$                             Prepare Work Plan
2013 URS 5758103 14,916.00$                 14,916.00$                       GW Modeling
2013 URS 5758103 546.60$                       546.60$                             Well & Vapor Probe Install
2013 URS 5758103 1,192.50$                    1,192.50$                          SVE Pilot Testing
2013 URS 5758103 2,090.50$                    2,090.50$                          Bioremediation Pilot Test
2013 URS 5758103 2,341.00$                    2,341.00$                          Task Management
2013 URS 5758103 903.33$                       903.33$                             Quarterly Monitor/4 events
2013 URS 5758103 1,748.00$                    1,748.00$                          Semi‐Annual Monitor/2 events
2013 URS 5758103 (94.50)$                        (94.50)$                              Semi‐Annual Report/bslin+2 events
2013 URS 5758103 462.02$                       462.02$                             Project Management
2014 URS 5787664 30,980.71$                  Monthly Status Report 
2014 URS 5787664 7,959.99$                    7,959.99$                          Regular O&M
2014 URS 5787664 58.00$                         58.00$                               On‐Call O & M
2014 URS 5787664 35.50$                         35.50$                               Reporting
2014 URS 5787664 1,130.50$                    1,130.50$                          Implementation Task Mgmt
2014 URS 5787664 234.00$                       234.00$                             Prepare Work Plan
2014 URS 5787664 298.00$                       298.00$                             GW Modeling
2014 URS 5787664 8,778.07$                    8,778.07$                          SVE Pilot Testing
2014 URS 5787664 2,878.00$                    2,878.00$                          Bioremediation Pilot Test
2014 URS 5787664 2,623.00$                    2,623.00$                          Task Management
2014 URS 5787664 2,413.25$                    2,413.25$                          Semi‐Annual Monitor/2 events
2014 URS 5787664 3,595.50$                    3,595.50$                          Semi‐Annual Report/bslin+2 events
2014 URS 5787664 976.90$                       976.90$                             Project Management
2014 URS 5839734 40,102.11$                  Monthly Status Report 
2014 URS 5839734 11,131.18$                 11,131.18$                       Regular O&M
2014 URS 5839734 59.00$                         59.00$                               On‐Call O & M
2014 URS 5839734 702.00$                       702.00$                             Reporting
2014 URS 5839734 1,298.00$                    1,298.00$                          Implementation Task Mgmt
2014 URS 5839734 90.16$                         90.16$                               Prepare Work Plan
2014 URS 5839734 29.00$                         29.00$                               Final Work Plan
2014 URS 5839734 2,301.50$                    2,301.50$                          GW Modeling
2014 URS 5839734 860.50$                       860.50$                             Well & Vapor Probe Install
2014 URS 5839734 3,425.30$                    3,425.30$                          SVE Pilot Testing
2014 URS 5839734 13,784.00$                 13,784.00$                       Bioremediation Pilot Test
2014 URS 5839734 2,784.50$                    2,784.50$                          Task Management
2014 URS 5839734 386.00$                       386.00$                             Quarterly Monitor/4 events
2014 URS 5839734 354.28$                       354.28$                             Semi‐Annual Monitor/2 events
2014 URS 5839734 2,483.00$                    2,483.00$                          Semi‐Annual Report/bslin+2 events
2014 URS 5839734 413.69$                       413.69$                             Project Management
2014 URS 5851845 68,094.38$                  Monthly Status Report 
2014 URS 5851845 27,019.77$                 27,019.77$                       Regular O&M
2014 URS 5851845 986.50$                       986.50$                             On‐Call O & M
2014 URS 5851845 1,930.85$                    1,930.85$                          Reporting
2014 URS 5851845 2,793.50$                    2,793.50$                          Implementation Task Mgmt
2014 URS 5851845 289.50$                       289.50$                             Final Work Plan
2014 URS 5851845 17,604.50$                 17,604.50$                       GW Modeling
2014 URS 5851845 1,951.50$                    1,951.50$                          Well & Vapor Probe Install
2014 URS 5851845 3,560.12$                    3,560.12$                          SVE Pilot Testing
2014 URS 5851845 4,378.75$                    4,378.75$                          Bioremediation Pilot Test
2014 URS 5851845 206.25$                       206.25$                             FS Report
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2014 URS 5851845 4,485.00$                    4,485.00$                          Task Management
2014 URS 5851845 753.50$                       753.50$                             Quarterly Monitor/4 events
2014 URS 5851845 820.00$                       820.00$                             Semi‐Annual Monitor/2 events
2014 URS 5851845 1,020.50$                    1,020.50$                          Semi‐Annual Report/bslin+2 events
2014 URS 5851845 294.14$                       294.14$                             Project Management
2014 URS 5878872 55,254.59$                  Monthly Status Report 
2014 URS 5878872 386.00$                       386.00$                             Noise Mitigation Upgrade
2014 URS 5878872 11,456.24$                 11,456.24$                       Regular O&M
2014 URS 5878872 4,643.50$                    4,643.50$                          On‐Call O & M
2014 URS 5878872 1,554.25$                    1,554.25$                          Reporting
2014 URS 5878872 3,399.00$                    3,399.00$                          Implementation Task Mgmt
2014 URS 5878872 2,702.00$                    2,702.00$                          Final Work Plan
2014 URS 5878872 3,612.25$                    3,612.25$                          GW Modeling
2014 URS 5878872 803.00$                       803.00$                             Well & Vapor Probe Install
2014 URS 5878872 1,897.50$                    1,897.50$                          SVE Pilot Testing
2014 URS 5878872 184.00$                       184.00$                             Bioremediation Pilot Test
2014 URS 5878872 184.00$                       184.00$                             FS Report
2014 URS 5878872 7,081.50$                    7,081.50$                          Task Management
2014 URS 5878872 4,192.35$                    4,192.35$                          Monthly Monitoring
2014 URS 5878872 501.00$                       501.00$                             Quarterly Monitor/4 events
2014 URS 5878872 11,982.00$                 11,982.00$                       Semi‐Annual Monitor/2 events
2014 URS 5878872 584.00$                       584.00$                             Semi‐Annual Report/bslin+2 events
2014 URS 5878872 92.00$                         92.00$                               Project Management
2014 URS 5928476 67,154.84$                  Monthly Status Report 
2014 URS 5928476 7,652.63$                    7,652.63$                          Regular O&M
2014 URS 5928476 3,070.00$                    3,070.00$                          On‐Call O & M
2014 URS 5928476 2,213.00$                    2,213.00$                          Reporting
2014 URS 5928476 1,130.00$                    1,130.00$                          Implementation Task Mgmt
2014 URS 5928476 455.00$                       455.00$                             Final Work Plan
2014 URS 5928476 41.25$                         41.25$                               GW Modeling
2014 URS 5928476 2,859.50$                    2,859.50$                          Well & Vapor Probe Install
2014 URS 5928476 35,822.25$                 35,822.25$                       SVE Pilot Testing
2014 URS 5928476 128.50$                       128.50$                             Bioremediation Pilot Test
2014 URS 5928476 4,661.50$                    4,661.50$                          Task Management
2014 URS 5928476 1,756.44$                    1,756.44$                          Monthly Monitoring
2014 URS 5928476 343.00$                       343.00$                             Quarterly Monitor/4 events
2014 URS 5928476 2,291.36$                    2,291.36$                          Semi‐Annual Monitor/2 events
2014 URS 5928476 (53.50)$                        (53.50)$                              Semi‐Annual Report/bslin+2 events
2014 URS 5928476 631.91$                       631.91$                             Project Management
2014 URS 5928476 3,152.00$                    3,152.00$                          Annual Monitoring Report
2014 URS 5941195 36,068.27$                  Monthly Status Report 
2014 URS 5941195 323.56$                       323.56$                             Regular O&M
2014 URS 5941195 482.50$                       482.50$                             Implementation Task Mgmt
2014 URS 5941195 2,090.00$                    2,090.00$                          Final Work Plan
2014 URS 5941195 248.50$                       248.50$                             Risk Assessment
2014 URS 5941195 115.00$                       115.00$                             GW Modeling
2014 URS 5941195 7,140.27$                    7,140.27$                          Well & Vapor Probe Install
2014 URS 5941195 923.75$                       923.75$                             SVE Pilot Testing
2014 URS 5941195 528.50$                       528.50$                             Bioremediation Pilot Test
2014 URS 5941195 4,674.75$                    4,674.75$                          Task Management
2014 URS 5941195 518.00$                       518.00$                             Semi‐Annual Monitor/2 events
2014 URS 5941195 (337.50)$                      (337.50)$                            Semi‐Annual Report/bslin+2 events
2014 URS 5941195 10,095.19$                 10,095.19$                       Biannual Monitoring
2014 URS 5941195 7,308.50$                    7,308.50$                          Annual Monitoring Report
2014 URS 5941195 1,957.25$                    1,957.25$                          Project Management
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2014 URS 5970758 50,293.25$                  Monthly Status Report 
2014 URS 5970758 2,811.90$                    2,811.90$                          Regular O&M
2014 URS 5970758 118.00$                       118.00$                             On‐Call O & M
2014 URS 5970758 193.00$                       193.00$                             Reporting
2014 URS 5970758 381.50$                       381.50$                             Final Work Plan
2014 URS 5970758 92.00$                         92.00$                               Risk Assessment
2014 URS 5970758 33,511.42$                 33,511.42$                       Well & Vapor Probe Install
2014 URS 5970758 193.00$                       193.00$                             SVE Pilot Testing
2014 URS 5970758 4,258.25$                    4,258.25$                          Task Management
2014 URS 5970758 37.50$                         37.50$                               Semi‐Annual Monitor/2 events
2014 URS 5970758 121.96$                       121.96$                             Project Management
2014 URS 5970758 1,040.47$                    1,040.47$                          Biannual Monitoring
2014 URS 5970758 5,688.00$                    5,688.00$                          Annual Monitoring Report
2014 URS 5970758 1,846.25$                    1,846.25$                          Project Management
2014 URS 5998105 43,850.10$                  Monthly Status Report 
2014 URS 5998105 8,942.65$                    8,942.65$                          Regular O&M
2014 URS 5998105 1,395.50$                    1,395.50$                          On‐Call O & M
2014 URS 5998105 10,869.00$                 10,869.00$                       Risk Assessment
2014 URS 5998105 1,270.00$                    1,270.00$                          GW Modeling
2014 URS 5998105 13,341.95$                 13,341.95$                       Well & Vapor Probe Install
2014 URS 5998105 3,002.25$                    3,002.25$                          Task Management
2014 URS 5998105 1,386.00$                    1,386.00$                          Quarterly Monitor/4 events
2014 URS 5998105 431.00$                       431.00$                             Semi‐Annual Monitor/2 events
2014 URS 5998105 772.00$                       772.00$                             Biannual Monitoring
2014 URS 5998105 2,439.75$                    2,439.75$                          Project Management
2014 URS 6030551 69,748.28$                  Monthly Status Report 
2014 URS 6030551 4,497.44$                    4,497.44$                          Regular O&M
2014 URS 6030551 1,732.50$                    1,732.50$                          On‐Call O & M
2014 URS 6030551 273.44$                       273.44$                             Reporting
2014 URS 6030551 96.50$                         96.50$                               Implementation Task Mgmt
2014 URS 6030551 386.00$                       386.00$                             Task Management
2014 URS 6030551 4,600.50$                    4,600.50$                          Risk Assessment
2014 URS 6030551 21,805.50$                 21,805.50$                       GW Modeling
2014 URS 6030551 5,627.50$                    5,627.50$                          Well & Vapor Probe Install
2014 URS 6030551 193.00$                       193.00$                             SVE Pilot Testing
2014 URS 6030551 16,060.25$                 16,060.25$                       Bioremediation Pilot Test
2014 URS 6030551 69.00$                         69.00$                               FS Report
2014 URS 6030551 4,257.00$                    4,257.00$                          Task Management
2014 URS 6030551 46.00$                         46.00$                               Semi‐Annual Report/bslin+2 events
2014 URS 6030551 3,129.37$                    3,129.37$                          Semi‐Annual Monitor/2 events
2014 URS 6030551 720.50$                       720.50$                             Biannual Monitoring
2014 URS 6030551 3,570.50$                    3,570.50$                          CAB Meetings
2014 URS 6030551 2,683.28$                    2,683.28$                          Project Management
2014 URS 6063987 131,947.92$               Monthly Status Report 
2014 URS 6063987 4,032.53$                    4,032.53$                          Regular O&M
2014 URS 6063987 581.03$                       581.03$                             On‐Call O & M
2014 URS 6063987 5,571.55$                    5,571.55$                          SVE Design & Permitting
2014 URS 6063987 4,003.25$                    4,003.25$                          Task Management
2014 URS 6063987 2,886.50$                    2,886.50$                          Risk Assessment
2014 URS 6063987 1,239.11$                    1,239.11$                          GW Modeling
2014 URS 6063987 107,003.81$               107,003.81$                     Well & Vapor Probe Install
2014 URS 6063987 886.00$                       886.00$                             FS Report
2014 URS 6063987 1,130.00$                    1,130.00$                          Task Management
2014 URS 6063987 641.00$                       641.00$                             Semi‐Annual Monitor/2 events
2014 URS 6063987 727.50$                       727.50$                             Biannual Monitoring
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2014 URS 6063987 75.00$                         75.00$                               Annual Monitoring Report
2014 URS 6063987 1,983.32$                    1,983.32$                          CAB Meetings
2014 URS 6063987 1,187.32$                    1,187.32$                          Project Management
2014 URS 6121275 37,971.18$                  Monthly Status Report 
2014 URS 6121275 7,189.52$                    7,189.52$                          Regular O&M
2014 URS 6121275 1,211.25$                    1,211.25$                          On‐Call O & M
2014 URS 6121275 1,320.75$                    1,320.75$                          SVE Design & Permitting
2014 URS 6121275 275.50$                       275.50$                             Equip Procurement and Install
2014 URS 6121275 1,688.75$                    1,688.75$                          Task Management
2014 URS 6121275 2,743.50$                    2,743.50$                          Risk Assessment
2014 URS 6121275 5,891.50$                    5,891.50$                          GW Modeling
2014 URS 6121275 784.91$                       784.91$                             Well & Vapor Probe Install
2014 URS 6121275 12,682.50$                 12,682.50$                       FS Report
2014 URS 6121275 1,638.75$                    1,638.75$                          Task Management
2014 URS 6121275 72.00$                         72.00$                               Semi‐Annual Monitor/2 events
2014 URS 6121275 579.00$                       579.00$                             CAB Meetings
2014 URS 6121275 1,896.78$                    1,896.78$                          Project Management
2014 URS 6121275 (3.53)$                          (3.53)$                                 AT&T Teleconference Service Credit
2014 URS 6135318 30,050.06$                  Monthly Status Report 
2014 URS 6135318 2,433.42$                    2,433.42$                          Regular O&M
2014 URS 6135318 755.00$                       755.00$                             On‐Call O & M
2014 URS 6135318 7,854.75$                    7,854.75$                          SVE Design & Permitting
2014 URS 6135318 3,917.65$                    3,917.65$                          Equip Procurement and Install
2014 URS 6135318 530.75$                       530.75$                             Task Management
2014 URS 6135318 1,664.75$                    1,664.75$                          Risk Assessment
2014 URS 6135318 368.00$                       368.00$                             GW Modeling
2014 URS 6135318 289.50$                       289.50$                             Well & Vapor Probe Install
2014 URS 6135318 8,126.25$                    8,126.25$                          FS Report
2014 URS 6135318 987.00$                       987.00$                             Task Management
2014 URS 6135318 2,257.00$                    2,257.00$                          CAB Meetings
2014 URS 6135318 865.99$                       865.99$                             Project Management
2015 URS 6162777 55,733.01$                  Monthly Status Report 
2015 URS 6162777 1,325.39$                    1,325.39$                          Regular O&M
2015 URS 6162777 224.00$                       224.00$                             On‐Call O & M
2015 URS 6162777 1,211.75$                    1,211.75$                          SVE Design & Permitting
2015 URS 6162777 5,129.94$                    5,129.94$                          Equip Procurement and Install
2015 URS 6162777 2,387.32$                    2,387.32$                          SVE System Startup
2015 URS 6162777 46.00$                         46.00$                               Performance Rebound Sampling 
2015 URS 6162777 806.25$                       806.25$                             Task Management
2015 URS 6162777 1,330.68$                    1,330.68$                          Risk Assessment
2015 URS 6162777 11,477.00$                 11,477.00$                       GW Modeling
2015 URS 6162777 48.00$                         48.00$                               Well & Vapor Probe Install
2015 URS 6162777 25,343.25$                 25,343.25$                       FS Report
2015 URS 6162777 1,973.75$                    1,973.75$                          Task Management
2015 URS 6162777 123.00$                       123.00$                             Semi‐Annual Monitor/2 events
2015 URS 6162777 1,296.00$                    1,296.00$                          Biannual Monitoring
2015 URS 6162777 246.50$                       246.50$                             Annual Monitoring Report
2015 URS 6162777 1,817.00$                    1,817.00$                          CAB Meetings
2015 URS 6162777 947.18$                       947.18$                             Project Management
2015 URS 6191765 72,112.04$                  Monthly Status Report 
2015 URS 6191765 1,861.50$                    1,861.50$                          Regular O&M
2015 URS 6191765 676.25$                       676.25$                             On‐Call O & M
2015 URS 6191765 10,533.68$                 10,533.68$                       Equip Procurement and Install
2015 URS 6191765 7,994.24$                    7,994.24$                          SVE System Startup
2015 URS 6191765 289.50$                       289.50$                             Task Management
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2015 URS 6191765 193.00$                       193.00$                             Risk Assessment
2015 URS 6191765 6,782.50$                    6,782.50$                          GW Modeling
2015 URS 6191765 23,296.98$                 23,296.98$                       FS Report
2015 URS 6191765 1,875.50$                    1,875.50$                          Task Management
2015 URS 6191765 193.00$                       193.00$                             Monthly Monitoring
2015 URS 6191765 2,826.50$                    2,826.50$                          Biannual Monitoring
2015 URS 6191765 13,709.85$                 13,709.85$                       Annual Monitoring Report
2015 URS 6191765 193.00$                       193.00$                             CAB Meetings
2015 URS 6191765 1,686.54$                    1,686.54$                          Project Management
2015 URS 6231311 75,805.78$                  Monthly Status Report 
2015 URS 6231311 3,357.61$                    3,357.61$                          Regular O&M
2015 URS 6231311 59.00$                         59.00$                               On‐Call O & M
2015 URS 6231311 17,384.49$                 17,384.49$                       Equip Procurement and Install
2015 URS 6231311 13,631.30$                 13,631.30$                       SVE System Startup
2015 URS 6231311 3,680.00$                    3,680.00$                          SVE System Op & Maint
2015 URS 6231311 1,843.00$                    1,843.00$                          Reporting
2015 URS 6231311 910.00$                       910.00$                             Task Management
2015 URS 6231311 289.50$                       289.50$                             Risk Assessment
2015 URS 6231311 1,731.75$                    1,731.75$                          GW Modeling
2015 URS 6231311 15,958.94$                 15,958.94$                       FS Report
2015 URS 6231311 2,227.50$                    2,227.50$                          Task Management
2015 URS 6231311 527.50$                       527.50$                             Biannual Monitoring
2015 URS 6231311 10,863.65$                 10,863.65$                       Annual Monitoring 
2015 URS 6231311 1,419.00$                    1,419.00$                          Annual Monitoring Report
2015 URS 6231311 1,922.54$                    1,922.54$                          Project Management
2015 URS 6272653 29,092.10$                  Monthly Status Report 
2015 URS 6272653 3,420.78$                    3,420.78$                          Regular O&M
2015 URS 6272653 787.14$                       787.14$                             SVE System Startup
2015 URS 6272653 9,088.26$                    9,088.26$                          SVE System Op & Maint
2015 URS 6272653 165.00$                       165.00$                             Reporting
2015 URS 6272653 2,636.50$                    2,636.50$                          Task Management
2015 URS 6272653 247.50$                       247.50$                             GW Modeling
2015 URS 6272653 2,038.50$                    2,038.50$                          FS Report
2015 URS 6272653 2,001.00$                    2,001.00$                          Task Management
2015 URS 6272653 2,982.00$                    2,982.00$                          Biannual Monitoring
2015 URS 6272653 2,008.00$                    2,008.00$                          Annual Monitoring
2015 URS 6272653 3,176.00$                    3,176.00$                          Annual Monitoring Report
2015 URS 6272653 541.42$                       541.42$                             Project Management
2015 URS 37584956 34,825.49$                  Monthly Status Report 
2015 URS 37584956 92.00$                         92.00$                               Regular O&M
2015 URS 37584956 283.75$                       283.75$                             SVE System Op & Maint
2015 URS 37584956 1,982.50$                    1,982.50$                          Task Management
2015 URS 37584956 367.50$                       367.50$                             Risk Assessment
2015 URS 37584956 330.00$                       330.00$                             GW Modeling
2015 URS 37584956 12,565.02$                 12,565.02$                       FS Report
2015 URS 37584956 1,084.50$                    1,084.50$                          Task Management
2015 URS 37584956 7,260.50$                    7,260.50$                          Biannual Monitoring
2015 URS 37584956 3,720.22$                    3,720.22$                          Annual Monitoring
2015 URS 37584956 6,496.50$                    6,496.50$                          Annual Monitoring Report
2015 URS 37584956 643.00$                       643.00$                             Project Management
2015 URS 37610359 63,141.91$                  Monthly Status Report 
2015 URS 37610359 11,328.78$                 11,328.78$                       SVE System Op & Maint
2015 URS 37610359 671.83$                       671.83$                             Performance Rebound Sampling
2015 URS 37610359 119.92$                       119.92$                             Reporting
2015 URS 37610359 742.50$                       742.50$                             Task Management
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2015 URS 37610359 20,838.00$                 20,838.00$                       GW Modeling
2015 URS 37610359 17,184.13$                 17,184.13$                       FS Report
2015 URS 37610359 5,919.25$                    5,919.25$                          Task Management
2015 URS 37610359 606.00$                       606.00$                             Biannual Monitoring
2015 URS 37610359 488.50$                       488.50$                             Annual Monitoring
2015 URS 37610359 4,320.75$                    4,320.75$                          Annual Monitoring Report
2015 URS 37610359 922.25$                       922.25$                             Project Management
2015 URS 37613853 30,087.04$                  Monthly Status Report 
2015 URS 37613853 11,284.65$                 11,284.65$                       SVE System Op & Maint
2015 URS 37613853 2,653.50$                    2,653.50$                          Performance Rebound Sampling
2015 URS 37613853 1,630.00$                    1,630.00$                          Reporting
2015 URS 37613853 1,529.00$                    1,529.00$                          Task Management
2015 URS 37613853 2,899.50$                    2,899.50$                          GW Modeling
2015 URS 37613853 814.00$                       814.00$                             Well & Vapor Probe Install
2015 URS 37613853 4,304.89$                    4,304.89$                          FS Report
2015 URS 37613853 2,843.75$                    2,843.75$                          Task Management
2015 URS 37613853 199.00$                       199.00$                             Semi‐Annual Monitoring
2015 URS 37613853 470.50$                       470.50$                             Biannual Monitoring
2015 URS 37613853 199.00$                       199.00$                             Annual Monitoring
2015 URS 37613853 896.75$                       896.75$                             Annual Monitoring Report
2015 URS 37613853 362.50$                       362.50$                             Project Management
2015 URS 37625745 18,696.36$                  Monthly Status Report 
2015 URS 37625745 9,796.11$                    9,796.11$                          SVE System Op & Maint
2015 URS 37625745 99.50$                         99.50$                               Performance Rebound Sampling
2015 URS 37625745 758.00$                       758.00$                             Reporting
2015 URS 37625745 1,094.50$                    1,094.50$                          Task Management
2015 URS 37625745 99.50$                         99.50$                               Well & Vapor Probe Install
2015 URS 37625745 1,094.50$                    1,094.50$                          FS Report
2015 URS 37625745 3,033.00$                    3,033.00$                          Task Management
2015 URS 37625745 298.50$                       298.50$                             Semi‐Annual Monitoring
2015 URS 37625745 597.00$                       597.00$                             Biannual Monitoring
2015 URS 37625745 447.75$                       447.75$                             Annual Monitoring Report
2015 URS 37625745 1,378.00$                    1,378.00$                          Project Management
2015 URS 4137638643 14,552.08$                  Monthly Status Report 
2015 URS 4137638643 41.00$                         41.00$                               SVE System Startup
2015 URS 4137638643 5,114.08$                    5,114.08$                          SVE System Op & Maint
2015 URS 4137638643 99.50$                         99.50$                               Performance Rebound Sampling
2015 URS 4137638643 416.00$                       416.00$                             Reporting
2015 URS 4137638643 1,243.75$                    1,243.75$                          Task Management
2015 URS 4137638643 1,478.00$                    1,478.00$                          FS Report
2015 URS 4137638643 2,017.25$                    2,017.25$                          Task Management
2015 URS 4137638643 796.00$                       796.00$                             Semi‐Annual Monitoring
2015 URS 4137638643 398.00$                       398.00$                             Biannual Monitoring
2015 URS 4137638643 237.50$                       237.50$                             Annual Monitoring
2015 URS 4137638643 687.50$                       687.50$                             Annual Monitoring Report
2015 URS 4137638643 2,023.50$                    2,023.50$                          Project Management
2015 URS 37658207 43,431.80$                  Monthly Status Report 
2015 URS 37658207 30,389.75$                 30,389.75$                       SVE System Op & Maint
2015 URS 37658207 59.50$                         59.50$                               Reporting
2015 URS 37658207 1,094.50$                    1,094.50$                          Task Management
2015 URS 37658207 1,375.00$                    1,375.00$                          Well & Vapor Probe Install
2015 URS 37658207 3,870.05$                    3,870.05$                          FS Report
2015 URS 37658207 2,676.75$                    2,676.75$                          Task Management
2015 URS 37658207 127.50$                       127.50$                             Semi‐Annual Monitoring
2015 URS 37658207 23.75$                         23.75$                               Biannual Monitoring
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2015 URS 37658207 2,346.00$                    2,346.00$                          Annual Monitoring Report
2015 URS 37658207 1,469.00$                    1,219.00$                          Project Management Appropriate documentation/Invoice backup missing
2015 URS 37676411 14,908.15$                  Monthly Status Report 
2015 URS 37676411 5,674.10$                    5,674.10$                          SVE System Op & Maint
2015 URS 37676411 170.00$                       170.00$                             Performance Rebound Sampling
2015 URS 37676411 1,438.50$                    1,438.50$                          Task Management
2015 URS 37676411 5,326.55$                    5,326.55$                          Well & Vapor Probe Install
2015 URS 37676411 339.50$                       339.50$                             FS Report
2015 URS 37676411 1,403.25$                    1,403.25$                          Task Management
2015 URS 37676411 170.00$                       170.00$                             Annual Monitoring Report
2015 URS 37676411 386.25$                       386.25$                             Project Management
2015 URS 37686357 15,290.23$                  Monthly Status Report 
2015 URS 37686357 154.00$                       154.00$                             Regular O&M
2015 URS 37686357 9,392.44$                    9,392.44$                          SVE System Op & Maint
2015 URS 37686357 382.50$                       382.50$                             Performance Rebound Sampling
2015 URS 37686357 95.00$                         95.00$                               Reporting
2015 URS 37686357 1,118.25$                    1,118.25$                          Task Management
2015 URS 37686357 523.04$                       523.04$                             Well & Vapor Probe Install
2015 URS 37686357 506.75$                       506.75$                             FS Report
2015 URS 37686357 2,589.50$                    2,589.50$                          Task Management
2015 URS 37686357 528.75$                       528.75$                             Project Management
2016 URS 37706455 54,785.78$                  Monthly Status Report 
2016 URS 37706455 (154.00)$                      (154.00)$                            Regular O&M
2016 URS 37706455 6,359.48$                    6,359.48$                          SVE System Op & Maint
2016 URS 37706455 2,153.80$                    2,153.80$                          Performance Rebound Sampling
2016 URS 37706455 1,094.50$                    1,094.50$                          Task Management
2016 URS 37706455 2,325.94$                    2,325.94$                          Well & Vapor Probe Install
2016 URS 37706455 6,410.75$                    6,410.75$                          FS Report
2016 URS 37706455 4,874.00$                    4,874.00$                          Task Management
2016 URS 37706455 125.00$                       125.00$                             Project Management
2016 URS 37706455 31,596.31$                 31,596.31$                       ADEQ Oversight
2016 URS 37717784 9,887.19$                    Monthly Status Report 
2016 URS 37717784 (433.31)$                      (433.31)$                            SVE System Op & Maint
2016 URS 37717784 2,176.25$                    2,176.25$                          Performance Rebound Sampling
2016 URS 37717784 1,208.50$                    1,208.50$                          Reporting
2016 URS 37717784 332.00$                       332.00$                             Task Management
2016 URS 37717784 586.50$                       586.50$                             GW Modeling
2016 URS 37717784 245.00$                       245.00$                             Well & Vapor Probe Install
2016 URS 37717784 1,678.75$                    1,678.75$                          FS Report
2016 URS 37717784 3,968.50$                    3,968.50$                          Task Management
2016 URS 37717784 125.00$                       ‐$                                    Project Management Appropriate documentation/Invoice backup missing
2016 URS 37741782 50,623.04$                  Monthly Status Report 
2016 URS 37741782 3,672.67$                    3,647.64$                          SVE System Op & Maint Appropriate documentation/Invoice backup missing
2016 URS 37741782 3,345.64$                    3,294.14$                          Performance Rebound Sampling Appropriate documentation/Invoice backup missing
2016 URS 37741782 2,817.25$                    2,817.25$                          Reporting
2016 URS 37741782 1,127.50$                    1,127.50$                          Task Management
2016 URS 37741782 3,677.50$                    3,677.50$                          GW Modeling
2016 URS 37741782 974.40$                       974.40$                             Well & Vapor Probe Install
2016 URS 37741782 10,085.50$                 10,085.50$                       FS Report
2016 URS 37741782 5,094.00$                    5,094.00$                          Task Management
2016 URS 37741782 2,716.25$                    2,716.25$                          Semi‐Annual Monitoring
2016 URS 37741782 5.39$                           5.39$                                  Biannual Monitoring
2016 URS 37741782 1,577.00$                    1,577.00$                          Project Management
2016 URS 37741782 1,932.17$                    1,932.17$                          Monitoring Well Maintenance
2016 URS 37741782 12,346.77$                 12,346.77$                       Biannual Monitoring
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2016 URS 37741782 1,251.00$                    1,251.00$                          Project Management
2016 URS 37752013 33,811.74$                  Monthly Status Report 
2016 URS 37752013 1,225.10$                    1,225.10$                          SVE System Op & Maint
2016 URS 37752013 273.00$                       273.00$                             Reporting
2016 URS 37752013 102.50$                       102.50$                             Task Management
2016 URS 37752013 19,285.25$                 19,285.25$                       FS Report
2016 URS 37752013 1,277.00$                    1,277.00$                          Task Management
2016 URS 37752013 171.50$                       46.50$                               Project Management Appropriate documentation/Invoice backup missing
2016 URS 37752013 7,384.89$                    7,384.89$                          Biannual Monitoring
2016 URS 37752013 2,145.00$                    2,145.00$                          Annual Monitoring Report
2016 URS 37752013 307.50$                       307.50$                             CAB Meetings
2016 URS 37752013 1,640.00$                    1,640.00$                          Project Management
2016 URS 37765598 30,645.95$                  Monthly Status Report 
2016 URS 37765598 170.50$                       170.50$                             Regular O&M
2016 URS 37765598 441.30$                       414.00$                             SVE System Op & Maint Appropriate documentation/Invoice backup missing
2016 URS 37765598 3,908.30$                    3,908.30$                          Performance Rebound Sampling
2016 URS 37765598 98.00$                         98.00$                               Reporting
2016 URS 37765598 1,007.00$                    1,007.00$                          Well & Vapor Probe Install
2016 URS 37765598 2,394.07$                    2,394.07$                          FS Report
2016 URS 37765598 841.50$                       841.50$                             Task Management
2016 URS 37765598 11,204.88$                 6,073.38$                          Biannual Monitoring Appropriate documentation/Invoice backup missing
2016 URS 37765598 8,508.40$                    8,508.40$                          CAB Meetings
2016 URS 37765598 2,072.00$                    2,072.00$                          Project Management
2016 URS 37778939 19,363.75$                  Monthly Status Report 
2016 URS 37778939 1,059.00$                    1,059.00$                          Regular O&M
2016 URS 37778939 481.00$                       481.00$                             SVE System Op & Maint
2016 URS 37778939 1,082.00$                    1,082.00$                          Performance Rebound Sampling
2016 URS 37778939 200.50$                       200.50$                             Reporting
2016 URS 37778939 1,435.00$                    1,435.00$                          Task Management
2016 URS 37778939 1,377.00$                    1,377.00$                          Well & Vapor Probe Install
2016 URS 37778939 5,683.00$                    5,683.00$                          FS Report
2016 URS 37778939 196.00$                       196.00$                             CAB Meetings
2016 URS 37778939 686.00$                       686.00$                             Monitoring Well Maintenance
2016 URS 37778939 2,120.50$                    2,120.50$                          Biannual Monitoring
2016 URS 37778939 512.50$                       512.50$                             Annual Monitoring Report
2016 URS 37778939 392.25$                       392.25$                             CAB Meetings
2016 URS 37778939 4,139.00$                    4,139.00$                          Project Management
2016 URS 37797432 13,478.31$                  Monthly Status Report 
2016 URS 37797432 923.66$                       923.66$                             Regular O&M
2016 URS 37797432 183.30$                       183.30$                             SVE System Op & Maint
2016 URS 37797432 185.50$                       185.50$                             Reporting
2016 URS 37797432 102.50$                       102.50$                             Task Management
2016 URS 37797432 820.00$                       820.00$                             FS Report
2016 URS 37797432 171.50$                       171.50$                             CAB Meetings
2016 URS 37797432 250.00$                       ‐$                                    Project Management Appropriate documentation/Invoice backup missing
2016 URS 37797432 3,214.35$                    3,190.00$                          Monitoring Well Maintenance Appropriate documentation/Invoice backup missing
2016 URS 37797432 152.00$                       152.00$                             Biannual Monitoring
2016 URS 37797432 5,375.50$                    5,375.50$                          Annual Monitoring Report
2016 URS 37797432 1,052.50$                    1,052.50$                          CAB Meetings
2016 URS 37797432 1,047.50$                    1,047.50$                          Project Management
2016 URS 37802332 11,996.99$                  Monthly Status Report 
2016 URS 37802332 414.04$                       414.04$                             Regular O&M
2016 URS 37802332 27.30$                         27.30$                               SVE System Op & Maint
2016 URS 37802332 51.15$                         51.15$                               Performance Rebound Sampling
2016 URS 37802332 98.00$                         98.00$                               Reporting
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2016 URS 37802332 307.50$                       307.50$                             Task Management
2016 URS 37802332 615.00$                       615.00$                             Well & Vapor Probe Install
2016 URS 37802332 205.00$                       205.00$                             FS Report
2016 URS 37802332 5,863.00$                    5,863.00$                          Monitoring Well Maintenance
2016 URS 37802332 1,430.50$                    1,430.50$                          Biannual Monitoring
2016 URS 37802332 1,016.00$                    1,016.00$                          Annual Monitoring Report
2016 URS 37802332 1,969.50$                    1,969.50$                          Project Management
2016 URS 37815171 2,872.50$                    Monthly Status Report 
2016 URS 37815171 402.50$                       402.50$                             Regular O&M
2016 URS 37815171 102.50$                       102.50$                             SVE System Op & Maint
2016 URS 37815171 175.00$                       175.00$                             Performance Rebound Sampling
2016 URS 37815171 102.50$                       102.50$                             Semi‐Annual Monitoring
2016 URS 37815171 657.00$                       657.00$                             Biannual Monitoring
2016 URS 37815171 717.50$                       717.50$                             Annual Monitoring Report
2016 URS 37815171 715.50$                       715.50$                             Project Management
2016 URS 37834850 10,376.43$                  Monthly Status Report 
2016 URS 37834850 287.54$                       287.54$                             Regular O&M
2016 URS 37834850 3,228.99$                    3,228.99$                          Performance Rebound Sampling
2016 URS 37834850 666.25$                       666.25$                             Task Management
2016 URS 37834850 761.00$                       761.00$                             FS Report
2016 URS 37834850 2,646.40$                    2,646.40$                          Semi‐Annual Monitoring
2016 URS 37834850 410.00$                       410.00$                             Biannual Monitoring
2016 URS 37834850 24.50$                         24.50$                               Annual Monitoring Report
2016 URS 37834850 2,351.75$                    226.75$                             Project Management Appropriate documentation/Invoice backup missing
2016 URS 37847702 12,708.04$                  Monthly Status Report 
2016 URS 37847702 1,554.54$                    1,554.54$                          Regular O&M
2016 URS 37847702 4,465.30$                    4,465.30$                          Performance Rebound Sampling
2016 URS 37847702 555.00$                       555.00$                             Reporting
2016 URS 37847702 102.50$                       102.50$                             FS Report
2016 URS 37847702 175.00$                       175.00$                             Task Management
2016 URS 37847702 572.20$                       572.20$                             Semi‐Annual Monitoring
2016 URS 37847702 205.00$                       205.00$                             Biannual Monitoring
2016 URS 37847702 4,238.50$                    4,238.50$                          Annual Monitoring Report
2016 URS 37847702 840.00$                       715.00$                             Project Management Appropriate documentation/Invoice backup missing
2016 URS 37857065 14,725.41$                  Monthly Status Report 
2016 URS 37857065 1,257.41$                    1,257.41$                          Regular O&M
2016 URS 37857065 49.00$                         49.00$                               Performance Rebound Sampling
2016 URS 37857065 3,931.00$                    3,931.00$                          Reporting
2016 URS 37857065 5,613.00$                    5,613.00$                          FS Report
2016 URS 37857065 606.00$                       606.00$                             Semi‐Annual Monitoring
2016 URS 37857065 2,351.50$                    2,351.50$                          Annual Monitoring Report
2016 URS 37857065 917.50$                       792.50$                             Project Management Appropriate documentation/Invoice backup missing
2017 URS 37875560 19,278.30$                  Monthly Status Report 
2017 URS 37875560 2,006.00$                    2,006.00$                          Regular O&M
2017 URS 37875560 1,487.50$                    1,487.50$                          Reporting
2017 URS 37875560 8,750.00$                    8,750.00$                          FS Report
2017 URS 37875560 307.30$                       307.30$                             Semi‐Annual Monitoring
2017 URS 37875560 1,184.00$                    1,184.00$                          Annual Monitoring
2017 URS 37875560 3,807.50$                    3,807.50$                          Annual Monitoring Report
2017 URS 37875560 1,736.00$                    1,611.00$                          Project Management Appropriate documentation/Invoice backup missing
2017 URS 37886978 22,858.51$                  Monthly Status Report 
2017 URS 37886978 3,269.25$                    3,269.25$                          Regular O&M
2017 URS 37886978 2,126.50$                    2,126.50$                          Reporting
2017 URS 37886978 7,067.14$                    7,067.14$                          FS Report
2017 URS 37886978 1,338.00$                    1,338.00$                          Semi‐Annual Monitoring
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2017 URS 37886978 383.50$                       383.50$                             Biannual Monitoring
2017 URS 37886978 6,142.00$                    6,142.00$                          Annual Monitoring
2017 URS 37886978 1,588.00$                    1,588.00$                          Annual Monitoring Report
2017 URS 37886978 918.50$                       918.50$                             Project Management
2017 URS 37897788 33,544.44$                  Monthly Status Report 
2017 URS 37897788 670.00$                       670.00$                             Regular O&M
2017 URS 37897788 3,384.00$                    3,384.00$                          Reporting
2017 URS 37897788 43.75$                         43.75$                               Task Management
2017 URS 37897788 307.50$                       307.50$                             Well & Vapor Probe 
2017 URS 37897788 13,497.44$                 13,497.44$                       FS Report
2017 URS 37897788 205.00$                       205.00$                             CAB Meetings
2017 URS 37897788 438.50$                       438.50$                             Semi‐Annual Monitoring
2017 URS 37897788 12,498.25$                 12,498.25$                       Biannual Monitoring
2017 URS 37897788 331.00$                       331.00$                             Annual Monitoring Report
2017 URS 37897788 1,580.50$                    1,455.50$                          Project Management Appropriate documentation/Invoice backup missing
2017 URS 37897788 588.50$                       588.50$                             ADEQ Oversight
2017 URS 37907682 38,600.77$                  Monthly Status Report 
2017 URS 37907682 60.85$                         60.85$                               Regular O&M
2017 URS 37907682 1,432.50$                    1,432.50$                          Reporting
2017 URS 37907682 175.00$                       175.00$                             Task Management
2017 URS 37907682 3,414.00$                    3,414.00$                          FS Report
2017 URS 37907682 307.50$                       307.50$                             Task Management
2017 URS 37907682 (316.00)$                      (316.00)$                            Semi‐Annual Monitoring
2017 URS 37907682 5,434.09$                    5,434.09$                          Annual Monitoring
2017 URS 37907682 14.52$                         14.52$                               Annual Monitoring Report
2017 URS 37907682 3,144.00$                    3,019.00$                          Project Management Appropriate documentation/Invoice backup missing
2017 URS 37907682 24,934.31$                 24,934.31$                       ADEQ Oversight
2017 URS 37921613 12,488.86$                  Monthly Status Report 
2017 URS 37921613 246.03$                       246.03$                             Regular O&M
2017 URS 37921613 4,634.50$                    4,634.50$                          Reporting
2017 URS 37921613 3,795.50$                    3,795.50$                          FS Report
2017 URS 37921613 1,332.50$                    1,332.50$                          Task Management
2017 URS 37921613 205.00$                       205.00$                             Annual Monitoring
2017 URS 37921613 1,403.25$                    1,403.25$                          Project Management
2017 URS 37921613 872.08$                       872.08$                             ADEQ Oversight
2017 URS 37939136 13,376.04$                  Monthly Status Report 
2017 URS 37939136 553.53$                       553.53$                             Regular O&M
2017 URS 37939136 22.76$                         22.76$                               Reporting
2017 URS 37939136 4,978.75$                    4,978.75$                          FS Report
2017 URS 37939136 2,261.25$                    2,261.25$                          Task Management
2017 URS 37939136 2,339.25$                    2,339.25$                          Annual Monitoring
2017 URS 37939136 1,537.50$                    1,537.50$                          Annual Monitoring Report
2017 URS 37939136 1,683.00$                    1,683.00$                          Project Management
2017 URS 37950275 34,864.43$                  Monthly Status Report 
2017 URS 37950275 251.03$                       251.03$                             Regular O&M
2017 URS 37950275 315.00$                       315.00$                             SVE Design & Permit
2017 URS 37950275 3,050.00$                    3,050.00$                          Insurance Car Mtg
2017 URS 37950275 2,520.00$                    2,520.00$                          Site Background & Characterization
2017 URS 37950275 5,132.00$                    5,132.00$                          VI Assessment
2017 URS 37950275 3,195.00$                    3,195.00$                          GW Modeling Report
2017 URS 37950275 1,631.25$                    1,631.25$                          Address Agency Comt
2017 URS 37950275 3,573.00$                    3,573.00$                          Task Management
2017 URS 37950275 9,621.65$                    9,621.65$                          Annual Monitoring
2017 URS 37950275 5,450.50$                    5,450.50$                          Annual Monitoring Report
2017 URS 37950275 125.00$                       125.00$                             Project Management
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2017 URS 37962689 31,643.95$                  Monthly Status Report 
2017 URS 37962689 41.20$                         41.20$                               Regular O&M
2017 URS 37962689 3,177.50$                    3,177.50$                          Site Background & Characterization
2017 URS 37962689 8,433.50$                    8,433.50$                          VI Assessment
2017 URS 37962689 10,315.00$                 10,315.00$                       GW Modeling Report
2017 URS 37962689 905.00$                       905.00$                             Remedial Alt & Cost Est
2017 URS 37962689 5,126.25$                    5,126.25$                          Address Agency Comt
2017 URS 37962689 145.00$                       145.00$                             FS Report & Resp Sum
2017 URS 37962689 2,515.50$                    2,515.50$                          Task Management
2017 URS 37962689 315.00$                       315.00$                             Annual Monitoring
2017 URS 37962689 545.00$                       545.00$                             Annual Monitoring Report
2017 URS 37962689 125.00$                       125.00$                             Project Management
2017 URS 37971794 17,889.96$                  Monthly Status Report  Invoice totals $17,890.26
2017 URS 37971794 152.51$                       152.51$                             Regular O&M
2017 URS 37971794 1,232.50$                    1,232.50$                          SVE Design & Permit
2017 URS 37971794 1,210.00$                    1,210.00$                          Site Background & Characterization
2017 URS 37971794 2,402.50$                    2,402.50$                          VI Assessment
2017 URS 37971794 200.00$                       200.00$                             GW Modeling Report
2017 URS 37971794 546.25$                       546.25$                             Remedial Alt & Cost Est
2017 URS 37971794 5,622.00$                    5,622.00$                          Address Agency Comt
2017 URS 37971794 972.50$                       972.50$                             FS Report & Resp Sum
2017 URS 37971794 2,749.50$                    2,749.50$                          Task Management
2017 URS 37971794 2,802.50$                    2,802.50$                          Annual Monitoring Report
2017 URS 37988672 34,198.92$                  Monthly Status Report 
2017 URS 37988672 105.00$                       105.00$                             Regular O&M
2017 URS 37988672 150.00$                       150.00$                             Site Background & Characterization
2017 URS 37988672 4,285.00$                    4,285.00$                          VI Assessment
2017 URS 37988672 460.00$                       460.00$                             Remedial Alt & Cost Est
2017 URS 37988672 3,068.25$                    3,068.25$                          Address Agency Comt
2017 URS 37988672 17,608.92$                 17,608.92$                       FS Report & Resp Sum
2017 URS 37988672 3,291.00$                    3,291.00$                          Task Management
2017 URS 37988672 315.00$                       315.00$                             Monitoring Well Maintenance
2017 URS 37988672 105.00$                       105.00$                             Annual Monitoring
2017 URS 37988672 4,556.00$                    4,556.00$                          Annual Monitoring Report
2017 URS 37988672 250.00$                       250.00$                             Project Management
2017 URS 37999230 11,771.73$                  Monthly Status Report 
2017 URS 37999230 626.09$                       626.09$                             Regular O&M
2017 URS 37999230 2,220.00$                    2,220.00$                          SVE Design & Permit
2017 URS 37999230 300.00$                       300.00$                             Site Background & Characterization
2017 URS 37999230 1,185.00$                    1,185.00$                          Address Agency Comt
2017 URS 37999230 2,530.14$                    2,530.14$                          FS Report & Resp Sum
2017 URS 37999230 3,336.00$                    3,336.00$                          Task Management
2017 URS 37999230 1,300.16$                    1,300.16$                          Biannual Monitoring
2017 URS 37999230 149.34$                       149.34$                             Annual Monitoring Report
2017 URS 37999230 125.00$                       125.00$                             Project Management
2017 URS 2000003232 12,349.66$                  Monthly Status Report 
2017 URS 2000003232 142.66$                       142.66$                             Regular O&M
2017 URS 2000003232 4,090.00$                    4,090.00$                          SVE Design & Permit
2017 URS 2000003232 315.00$                       315.00$                             VI Assessment
2017 URS 2000003232 4,226.00$                    4,226.00$                          Address Agency Comt
2017 URS 2000003232 735.00$                       735.00$                             FS Report & Resp Sum
2017 URS 2000003232 2,256.00$                    2,256.00$                          Task Management
2017 URS 2000003232 40.00$                         40.00$                               Semi‐Annual Monitor
2017 URS 2000003232 420.00$                       420.00$                             Biannual Monitoring
2017 URS 2000003232 125.00$                       125.00$                             Project Management
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2017 AECOM/URS 2000007592 7,620.00$                    Park‐Euclid PRAP and Associated Activities
2017 AECOM/URS 2000007592 963.00$                       963.00$                             DM Sys Update
2017 AECOM/URS 2000007592 2,417.00$                    2,417.00$                          Semi‐Annual Monitoring
2017 AECOM/URS 2000007592 824.50$                       824.50$                             Biannual Monitoring
2017 AECOM/URS 2000007592 107.50$                       107.50$                             CAB Meetings
2017 AECOM/URS 2000007592 3,308.00$                    3,308.00$                          Project Management
2018 URS 2000015198 4,011.31$                    Conversation
2018 URS 2000015198 352.66$                       352.66$                             Regular O&M
2018 URS 2000015198 2,285.00$                    2,285.00$                          SVE Design & Permit
2018 URS 2000015198 0.65$                           0.65$                                  FS Report
2018 URS 2000015198 1,248.00$                    1,248.00$                          Task Management
2018 URS 2000015198 125.00$                       125.00$                             Project Management
2018 URS 2000015214 9,670.50$                    Park‐Euclid PRAP and Associated Activities
2018 URS 2000015214 3,800.00$                    3,800.00$                          DM Sys Update
2018 URS 2000015214 756.00$                       756.00$                             Semi‐Annual Monitoring
2018 URS 2000015214 1,223.50$                    1,223.50$                          Biannual Monitoring
2018 URS 2000015214 215.00$                       215.00$                             Cab Meetings
2018 URS 2000015214 2,493.50$                    2,493.50$                          Project Management
2018 URS 2000015214 322.50$                       322.50$                             MW Work Plan Prep
2018 URS 2000015214 860.00$                       860.00$                             Task Management
2018 AECOM 2000028061 42,044.53$                  Park‐Euclid PRAP and Associated Activities
2018 AECOM 2000028061 1,124.50$                    1,124.50$                           DM Sys Update 
2018 AECOM 2000028061 20.50$                         20.50$                                Semi‐Annual Monitoring 
2018 AECOM 2000028061 7,682.78$                    7,682.78$                          Biannual Monitoring
2018 AECOM 2000028061 2,790.50$                    2,790.50$                          CAB Meetings
2018 AECOM 2000028061 2,920.50$                    2,920.50$                           Project Management 
2018 AECOM 2000028061 13,748.00$                 13,748.00$                       MW Work Plan Prep
2018 AECOM 2000028061 1,276.50$                    1,276.50$                           Drill & Well Install 
2018 AECOM 2000028061 4,045.75$                    4,045.75$                           Task Management 
2018 AECOM 2000028061 645.00$                       645.00$                              GAC Disposal/Tank Rinsing 
2018 AECOM 2000028061 1,606.25$                    1,606.25$                           Sys Plan/Des/Permitting 
2018 AECOM 2000028061 481.50$                       481.50$                              SVE System O&M 
2018 AECOM 2000028061 48.75$                         48.75$                                Reporting 
2018 AECOM 2000028061 5,654.00$                    5,654.00$                           Task Management 
2018 AECOM 2000026266 37.66$                         Conversation
2018 AECOM 2000026266 37.66$                         37.66$                               Regular O&M
2018 AECOM 2000045182 52,669.61$                  Park‐Euclid PRAP and Associated Activities
2018 AECOM 2000045182 215.00$                       215.00$                             DM Sys Update
2018 AECOM 2000045182 991.96$                       991.96$                             Biannual Monitoring
2018 AECOM 2000045182 3,363.64$                    3,363.64$                          CAB Meetings
2018 AECOM 2000045182 1,703.00$                    1,578.00$                          Project Management Appropriate documentation/Invoice backup missing
2018 AECOM 2000045182 89.00$                         89.00$                               MW Work Plan Prep
2018 AECOM 2000045182 20,330.07$                 20,330.07$                       Drill & Well Install
2018 AECOM 2000045182 87.50$                         87.50$                               BL Monitoring & Reporting
2018 AECOM 2000045182 6,063.50$                    6,063.50$                          Task Management
2018 AECOM 2000045182 2,893.50$                    2,893.50$                          GAC Disposal/Tank Rinsing
2018 AECOM 2000045182 8,775.75$                    8,775.75$                          Sys Plan/Des/Permitting
2018 AECOM 2000045182 916.19$                       916.19$                             SVE System O&M
2018 AECOM 2000045182 7,240.50$                    7,240.50$                          Task Management
2018 AECOM 2000055236 87,165.03$                  Park‐Euclid PRAP and Associated Activities
2018 AECOM 2000055236 430.00$                       430.00$                             DM Sys Update
2018 AECOM 2000055236 2,281.13$                    2,281.13$                          Biannual Monitoring
2018 AECOM 2000055236 1,130.75$                    1,130.75$                          Project Management
2018 AECOM 2000055236 125.00$                       125.00$                             MW Work Plan Prep
2018 AECOM 2000055236 49,381.86$                 49,381.86$                       Drill & Well Install
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2018 AECOM 2000055236 1,636.00$                    1,636.00$                          Well Install Report
2018 AECOM 2000055236 3,330.00$                    3,330.00$                          Task Management
2018 AECOM 2000055236 2,662.25$                    2,662.25$                          GAC Disposal/Tank Rinsing
2018 AECOM 2000055236 6,703.75$                    6,703.75$                          Sys Plan/Des/Permitting
2018 AECOM 2000055236 288.60$                       288.60$                             Equip Procurement and Install
2018 AECOM 2000055236 467.69$                       467.69$                             SVE System O&M
2018 AECOM 2000055236 4,588.00$                    4,588.00$                          Task Management
2018 AECOM 2000055236 11,003.50$                 11,003.50$                       MW Work Plan Prep
2018 AECOM 2000055236 320.50$                       320.50$                             Drill & Well Install
2018 AECOM 2000055236 2,816.00$                    2,816.00$                          Task Management
2018 AECOM 2000070831 186,455.81$               Park‐Euclid PRAP and Associated Activities  Invoice totals $186,455.31 
2018 AECOM 2000070831 145.00$                       145.00$                             DM Sys Update
2018 AECOM 2000070831 18,759.87$                 18,759.87$                       Biannual Monitoring
2018 AECOM 2000070831 2,361.75$                    2,361.75$                          Project Management
2018 AECOM 2000070831 87.50$                         87.50$                               MW Work Plan Prep
2018 AECOM 2000070831 123,059.42$               123,059.42$                     Drill & Well Install
2018 AECOM 2000070831 4,649.25$                    4,649.25$                          Well Install Report
2018 AECOM 2000070831 215.00$                       215.00$                             BL Monitoring & Reporting
2018 AECOM 2000070831 4,137.25$                    4,137.25$                          Task Management
2018 AECOM 2000070831 308.24$                       308.24$                             GAC Disposal/Tank Rinsing
2018 AECOM 2000070831 1,229.50$                    1,229.50$                          Sys Plan/Des/Permitting
2018 AECOM 2000070831 2,378.42$                    2,378.42$                          SVE System O&M
2018 AECOM 2000070831 5,418.11$                    5,418.11$                          Non‐Routine Sys O&M
2018 AECOM 2000070831 2,265.00$                    2,265.00$                          Task Management
2018 AECOM 2000070831 6,006.50$                    6,006.50$                          MW Work Plan Prep
2018 AECOM 2000070831 10,405.00$                 10,405.00$                       Drill & Well Install
2018 AECOM 2000070831 5,029.50$                    5,029.50$                          Task Management
2018 AECOM 2000079939 105,068.41$               Park‐Euclid PRAP and Associated Activities
2018 AECOM 2000079939 1,571.49$                    1,571.49$                          Biannual Monitoring
2018 AECOM 2000079939 1,612.50$                    1,612.50$                          Annual Monitoring Report
2018 AECOM 2000079939 1,756.81$                    1,756.81$                          Project Management
2018 AECOM 2000079939 1,162.02$                    1,162.02$                          Drill & Well Install
2018 AECOM 2000079939 506.00$                       506.00$                             Well Install Report
2018 AECOM 2000079939 2,861.00$                    2,861.00$                          Task Management
2018 AECOM 2000079939 30,660.05$                 30,660.05$                       GAC Disposal/Tank Rinsing
2018 AECOM 2000079939 2,275.50$                    2,275.50$                          Sys Plan/Des/Permitting
2018 AECOM 2000079939 39.99$                         39.99$                               SVE System O&M
2018 AECOM 2000079939 1,567.27$                    1,567.27$                          Non‐Routine Sys O&M
2018 AECOM 2000079939 4,117.25$                    4,117.25$                          Task Management
2018 AECOM 2000079939 548.00$                       548.00$                             MW Work Plan Prep
2018 AECOM 2000079939 50,155.53$                 50,155.53$                       Drill & Well Install
2018 AECOM 2000079939 215.00$                       215.00$                             Well Install Report
2018 AECOM 2000079939 6,020.00$                    6,020.00$                          Task Management
2018 AECOM 2000093323 58,148.39$                  Park‐Euclid PRAP and Associated Activities
2018 AECOM 2000093323 11,636.90$                 11,636.90$                       Biannual Monitoring
2018 AECOM 2000093323 322.50$                       322.50$                             Annual Monitoring Report
2018 AECOM 2000093323 549.26$                       549.26$                             Project Management
2018 AECOM 2000093323 555.82$                       555.82$                             Drill & Well Install
2018 AECOM 2000093323 322.50$                       322.50$                             Well Install Report
2018 AECOM 2000093323 2,705.00$                    2,705.00$                          Task Management
2018 AECOM 2000093323 682.50$                       682.50$                             GAC Disposal/Tank Rinsing
2018 AECOM 2000093323 951.00$                       951.00$                             Sys Plan/Des/Permitting
2018 AECOM 2000093323 201.99$                       201.99$                             SVE System O&M
2018 AECOM 2000093323 322.50$                       322.50$                             Non‐Routine Sys O&M
2018 AECOM 2000093323 1,748.25$                    1,748.25$                          Task Management
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2018 AECOM 2000093323 32,069.92$                 32,069.92$                       Drill & Well Install
2018 AECOM 2000093323 998.25$                       998.25$                             Well Install Report
2018 AECOM 2000093323 1,926.50$                    1,926.50$                          Data Interpretation
2018 AECOM 2000093323 3,155.50$                    3,155.50$                          Task Management
2018 AECOM 2000109685 180,577.50$               Park‐Euclid PRAP and Associated Activities
2018 AECOM 2000109685 215.00$                       215.00$                             DM Sys Update
2018 AECOM 2000109685 495.00$                       495.00$                             Semi‐Annual Monitoring
2018 AECOM 2000109685 615.00$                       615.00$                             Biannual Monitoring
2018 AECOM 2000109685 430.00$                       430.00$                             Annual Monitoring Report
2018 AECOM 2000109685 1,155.25$                    1,155.25$                          Project Management
2018 AECOM 2000109685 3,362.54$                    3,362.54$                          Drill & Well Install
2018 AECOM 2000109685 3,378.00$                    3,378.00$                          Well Install Report
2018 AECOM 2000109685 3,083.00$                    3,083.00$                          Task Management
2018 AECOM 2000109685 215.00$                       215.00$                             GAC Disposal/Tank Rinsing
2018 AECOM 2000109685 2,675.75$                    2,675.75$                          Sys Plan/Des/Permitting
2018 AECOM 2000109685 39.99$                         39.99$                               SVE System O&M
2018 AECOM 2000109685 2,423.69$                    2,423.69$                          Non‐Routine Sys O&M
2018 AECOM 2000109685 1,956.25$                    1,956.25$                          Task Management
2018 AECOM 2000109685 143,188.28$               143,188.28$                     Drill & Well Install
2018 AECOM 2000109685 10,176.00$                 10,176.00$                       Well Install Report
2018 AECOM 2000109685 51.50$                         51.50$                               BL Monitoring & Reporting
2018 AECOM 2000109685 3,569.75$                    3,569.75$                          Data Interpretation
2018 AECOM 2000109685 3,547.50$                    3,547.50$                          Task Management
2018 AECOM 2000122177 169,437.99$               Park‐Euclid PRAP and Associated Activities
2018 AECOM 2000122177 5,124.55$                    5,124.55$                          Biannual Monitoring
2018 AECOM 2000122177 860.00$                       860.00$                             Annual Monitoring Report
2018 AECOM 2000122177 2,729.50$                    2,729.50$                          Project Management
2018 AECOM 2000122177 554.40$                       554.40$                             Drill & Well Install
2018 AECOM 2000122177 714.50$                       714.50$                             Well Install Report
2018 AECOM 2000122177 1,169.00$                    1,169.00$                          BL Monitoring & Reporting
2018 AECOM 2000122177 3,221.75$                    3,221.75$                          Task Management
2018 AECOM 2000122177 2,268.75$                    2,268.75$                          GAC Disposal/Tank Rinsing
2018 AECOM 2000122177 6,352.50$                    6,352.50$                          Sys Plan/Des/Permitting
2018 AECOM 2000122177 39.99$                         39.99$                               SVE System O&M
2018 AECOM 2000122177 268.75$                       268.75$                             Non‐Routine Sys O&M
2018 AECOM 2000122177 3,392.00$                    3,392.00$                          Task Management
2018 AECOM 2000122177 121,370.94$               120,881.94$                     Drill & Well Install Appropriate documentation/Invoice backup missing
2018 AECOM 2000122177 7,599.00$                    7,599.00$                          Well Install Report
2018 AECOM 2000122177 3,292.36$                    3,292.36$                          BL Monitoring & Reporting
2018 AECOM 2000122177 4,355.00$                    4,355.00$                          Data Interpretation
2018 AECOM 2000122177 6,125.00$                    6,125.00$                          Task Management
2018 AECOM 2000132828 46,346.94$                  Park‐Euclid PRAP and Associated Activities
2018 AECOM 2000132828 588.40$                       588.40$                             Biannual Monitoring
2018 AECOM 2000132828 891.50$                       891.50$                             Project Management
2018 AECOM 2000132828 (159.23)$                      (159.23)$                            Drill & Well Install
2018 AECOM 2000132828 215.00$                       215.00$                             Well Install Report
2018 AECOM 2000132828 1,647.25$                    1,647.25$                          Task Management
2018 AECOM 2000132828 7,224.23$                    7,224.23$                          GAC Disposal/Tank Rinsing
2018 AECOM 2000132828 4,772.50$                    4,772.50$                          Sys Plan/Des/Permitting
2018 AECOM 2000132828 1,591.50$                    1,591.50$                          Task Management
2018 AECOM 2000132828 17,074.50$                 17,074.50$                       Drill & Well Install
2018 AECOM 2000132828 606.25$                       606.25$                             Well Install Report
2018 AECOM 2000132828 280.54$                       280.54$                             BL Monitoring & Reporting
2018 AECOM 2000132828 7,735.75$                    7,735.75$                          Data Interpretation
2018 AECOM 2000132828 3,878.75$                    3,878.75$                          Task Management
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2018 AECOM 2000147911 94,323.36$                  Park‐Euclid PRAP and Associated Activities
2018 AECOM 2000147911 835.00$                       835.00$                             Semi‐Annual Monitoring
2018 AECOM 2000147911 2,044.50$                    2,044.50$                          Biannual Monitoring
2018 AECOM 2000147911 322.50$                       322.50$                             Annual Monitoring Report
2018 AECOM 2000147911 808.25$                       808.25$                             Project Management
2018 AECOM 2000147911 6,904.88$                    6,904.88$                          Drill & Well Install
2018 AECOM 2000147911 2,403.25$                    2,403.25$                          Task Management
2018 AECOM 2000147911 183.90$                       183.90$                             SVE System O&M
2018 AECOM 2000147911 369.00$                       369.00$                             Non‐Routine Sys O&M
2018 AECOM 2000147911 3,013.25$                    3,013.25$                          Task Management
2018 AECOM 2000147911 67,229.83$                 67,229.83$                       Drill & Well Install
2018 AECOM 2000147911 904.50$                       904.50$                             Well Install Report
2018 AECOM 2000147911 2,309.50$                    2,309.50$                          BL Monitoring & Reporting
2018 AECOM 2000147911 2,382.50$                    2,382.50$                          Data Interpretation
2018 AECOM 2000147911 4,390.50$                    4,390.50$                          Task Management
2018 AECOM 2000147911 222.00$                       222.00$                             Task Management
2018 AECOM 2000164345 41,376.03$                  Park‐Euclid PRAP and Associated Activities
2018 AECOM 2000164345 449.80$                       449.80$                             Semi‐Annual Monitoring
2018 AECOM 2000164345 2,488.00$                    2,488.00$                          Biannual Monitoring
2018 AECOM 2000164345 7,503.50$                    7,503.50$                          Annual Monitoring Report
2018 AECOM 2000164345 652.25$                       652.25$                             Project Management
2018 AECOM 2000164345 714.50$                       714.50$                             Task Management
2018 AECOM 2000164345 1,395.50$                    1,395.50$                          Sys Plan/Des/Permitting
2018 AECOM 2000164345 37.73$                         37.73$                               SVE System O&M
2018 AECOM 2000164345 553.08$                       553.08$                             Non‐Routine Sys O&M
2018 AECOM 2000164345 1,343.75$                    1,343.75$                          Task Management
2018 AECOM 2000164345 5,339.78$                    5,339.78$                          Drill & Well Install
2018 AECOM 2000164345 3,077.70$                    3,077.70$                          Well Install Report
2018 AECOM 2000164345 2,347.69$                    2,347.69$                          BL Monitoring & Reporting
2018 AECOM 2000164345 7,650.00$                    7,650.00$                          Data Interpretation
2018 AECOM 2000164345 4,998.75$                    4,998.75$                          Task Management
2018 AECOM 2000164345 996.50$                       996.50$                             PRAP Development
2018 AECOM 2000164345 1,612.50$                    1,612.50$                          Meetings
2018 AECOM 2000164345 215.00$                       215.00$                             Task Management
2019 AECOM 2000170747 27,010.86$                  Park‐Euclid PRAP and Associated Activities
2019 AECOM 2000170747 5,999.80$                    5,999.80$                          Biannual Monitoring
2019 AECOM 2000170747 2,441.58$                    2,441.58$                          Annual Monitoring
2019 AECOM 2000170747 6,105.50$                    6,105.50$                          Annual Monitoring Report
2019 AECOM 2000170747 458.00$                       458.00$                             Project Management
2019 AECOM 2000170747 333.00$                       333.00$                             Task Management
2019 AECOM 2000170747 2,600.00$                    2,600.00$                          Sys Plan/Des/Permitting
2019 AECOM 2000170747 37.73$                         37.73$                               SVE System O&M
2019 AECOM 2000170747 1,360.00$                    1,360.00$                          Task Management
2019 AECOM 2000170747 3,869.00$                    3,869.00$                          Drill & Well Install
2019 AECOM 2000170747 700.00$                       700.00$                             Data Interpretation
2019 AECOM 2000170747 1,075.00$                    1,075.00$                          Task Management
2019 AECOM 2000170747 1,171.25$                    1,171.25$                          PRAP Development
2019 AECOM 2000170747 860.00$                       860.00$                             Task Management
2019 AECOM 2000180604 55,045.18$                  Park‐Euclid PRAP and Associated Activities
2019 AECOM 2000180604 341.06$                       341.06$                             Biannual Monitoring
2019 AECOM 2000180604 930.00$                       930.00$                             Annual Monitoring
2019 AECOM 2000180604 5,365.75$                    5,365.75$                          Annual Monitoring Report
2019 AECOM 2000180604 1,023.25$                    1,023.25$                          Project Management
2019 AECOM 2000180604 537.50$                       537.50$                             Well Install Report
2019 AECOM 2000180604 333.00$                       333.00$                             Task Management
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2019 AECOM 2000180604 486.50$                       486.50$                             Sys Plan/Des/Permitting
2019 AECOM 2000180604 369.00$                       369.00$                             Equip Procurement and Install
2019 AECOM 2000180604 37.73$                         37.73$                               SVE System O&M
2019 AECOM 2000180604 140.38$                       140.38$                             Non‐Routine Sys O&M
2019 AECOM 2000180604 2,196.25$                    2,196.25$                          Task Management
2019 AECOM 2000180604 32,776.26$                 32,776.26$                       Drill & Well Install
2019 AECOM 2000180604 291.00$                       291.00$                             Well Install Report
2019 AECOM 2000180604 3,282.50$                    3,282.50$                          Data Interpretation
2019 AECOM 2000180604 1,505.00$                    1,505.00$                          Task Management
2019 AECOM 2000180604 3,837.50$                    3,837.50$                          PRAP Development
2019 AECOM 2000180604 537.50$                       537.50$                             Meetings
2019 AECOM 2000180604 1,055.00$                    1,055.00$                          Task Management
2019 AECOM 2000196699 121,584.82$               Park‐Euclid PRAP and Associated Activities
2019 AECOM 2000196699 656.00$                       656.00$                             Semi‐Annual Monitoring
2019 AECOM 2000196699 783.50$                       783.50$                             Annual Monitoring
2019 AECOM 2000196699 1,720.00$                    1,720.00$                          Annual Monitoring Report
2019 AECOM 2000196699 215.00$                       215.00$                             CAB Meetings
2019 AECOM 2000196699 447.50$                       447.50$                             Project Management
2019 AECOM 2000196699 3,321.00$                    3,321.00$                          Drill & Well Install
2019 AECOM 2000196699 2,195.50$                    2,195.50$                          Well Install Report
2019 AECOM 2000196699 1,904.50$                    1,904.50$                          BL Monitoring & Reporting
2019 AECOM 2000196699 397.50$                       397.50$                             Sys Plan/Des/Permitting
2019 AECOM 2000196699 70,107.50$                 70,107.50$                       Equip Procurement and Install
2019 AECOM 2000196699 588.50$                       588.50$                             SVE/CatOxSys Startup
2019 AECOM 2000196699 59.98$                         59.98$                               SVE System O&M
2019 AECOM 2000196699 9,525.00$                    9,525.00$                          Task Management
2019 AECOM 2000196699 3,520.84$                    3,520.84$                          Drill & Well Install
2019 AECOM 2000196699 1,400.00$                    1,400.00$                          Well Install Report
2019 AECOM 2000196699 1,092.00$                    1,092.00$                          BL Monitoring & Reporting
2019 AECOM 2000196699 2,919.25$                    2,919.25$                          Data Interpretation
2019 AECOM 2000196699 4,334.75$                    4,334.75$                          Task Management
2019 AECOM 2000196699 4,981.75$                    4,981.75$                          PRAP Development
2019 AECOM 2000196699 9,741.50$                    9,741.50$                          Intermediate Design
2019 AECOM 2000196699 1,673.25$                    1,673.25$                          Task Management
2019 AECOM 2000208091 62,707.59$                  Park‐Euclid PRAP and Associated Activities
2019 AECOM 2000208091 80.00$                         80.00$                               Semi‐Annual Monitoring
2019 AECOM 2000208091 14,142.75$                 14,142.75$                       Annual Monitoring
2019 AECOM 2000208091 7,135.50$                    7,135.50$                          Annual Monitoring Report
2019 AECOM 2000208091 107.50$                       107.50$                             CAB Meetings
2019 AECOM 2000208091 2,227.50$                    2,227.50$                          Project Management
2019 AECOM 2000208091 1,050.00$                    1,050.00$                          Well Install Report
2019 AECOM 2000208091 720.00$                       720.00$                             Sys Plan/Des/Permitting
2019 AECOM 2000208091 7,803.87$                    7,803.87$                          Equip Procurement and Install
2019 AECOM 2000208091 1,400.12$                    1,400.12$                          SVE/CatOxSys Startup
2019 AECOM 2000208091 573.35$                       573.35$                             SVE System O&M
2019 AECOM 2000208091 3,813.00$                    3,813.00$                          Task Management
2019 AECOM 2000208091 3,998.50$                    3,998.50$                          Drill & Well Install
2019 AECOM 2000208091 1,157.50$                    1,157.50$                          Well Install Report
2019 AECOM 2000208091 246.00$                       246.00$                             BL Monitoring & Reporting
2019 AECOM 2000208091 5,151.50$                    5,151.50$                          Task Management
2019 AECOM 2000208091 3,200.00$                    3,200.00$                          PRAP Development
2019 AECOM 2000208091 8,681.50$                    8,681.50$                          Intermediate Design
2019 AECOM 2000208091 215.00$                       215.00$                             Meetings
2019 AECOM 2000208091 1,004.00$                    1,004.00$                          Task Management
2019 AECOM 2000221401 67,159.14$                  Park‐Euclid PRAP and Associated Activities

Page 53 of 62



Table B‐2 Park Euclid Group Cost Credit Invoice Summary

YEAR CONTRACTOR
INVOICE 

NUMBER
 INVOICE AMOUNT   PRESENTED COST   APPROVED COST  INVOICE TITLE/TASKS NOTES

2019 AECOM 2000221401 1,839.75$                    1,839.75$                          Biannual Monitoring
2019 AECOM 2000221401 13,134.28$                 13,134.28$                       Annual Monitoring
2019 AECOM 2000221401 1,274.47$                    1,274.47$                          Annual Monitoring Report
2019 AECOM 2000221401 3,460.50$                    3,460.50$                          CAB Meetings
2019 AECOM 2000221401 877.50$                       877.50$                             Project Management
2019 AECOM 2000221401 1,575.00$                    1,575.00$                          Well Install Report
2019 AECOM 2000221401 40.00$                         40.00$                               BL Monitoring & Reporting
2019 AECOM 2000221401 72.50$                         72.50$                               Sys Plan/Des/Permitting
2019 AECOM 2000221401 73.54$                         73.54$                               Equip Procurement and Install
2019 AECOM 2000221401 2,777.30$                    2,777.30$                          SVE/CatOxSys Startup
2019 AECOM 2000221401 1,493.30$                    1,493.30$                          SVE System O&M
2019 AECOM 2000221401 1,512.00$                    1,512.00$                          Task Management
2019 AECOM 2000221401 25,748.25$                 25,748.25$                       Drill & Well Install
2019 AECOM 2000221401 2,677.00$                    2,677.00$                          Task Management
2019 AECOM 2000221401 1,073.75$                    1,073.75$                          PRAP Development
2019 AECOM 2000221401 3,087.75$                    3,087.75$                          Intermediate Design
2019 AECOM 2000221401 5,145.25$                    5,145.25$                          Meetings
2019 AECOM 2000221401 1,297.00$                    1,297.00$                          Task Management
2019 AECOM 2000237961 174,582.54$               Park‐Euclid PRAP and Associated Activities
2019 AECOM 2000237961 1,364.40$                    1,364.40$                          Semi‐Annual Monitoring
2019 AECOM 2000237961 22,064.98$                 22,064.98$                       Annual Monitoring
2019 AECOM 2000237961 254.95$                       254.95$                             CAB Meetings
2019 AECOM 2000237961 1,445.00$                    1,445.00$                          Project Management
2019 AECOM 2000237961 592.50$                       592.50$                             Sys Plan/Des/Permitting
2019 AECOM 2000237961 34,798.50$                 34,798.50$                       Equip Procurement and Install
2019 AECOM 2000237961 2,710.06$                    2,710.06$                          SVE/CatOxSys Startup
2019 AECOM 2000237961 6,052.32$                    6,052.32$                          SVE System O&M
2019 AECOM 2000237961 330.00$                       330.00$                             Non‐Routine Sys O&M
2019 AECOM 2000237961 4,191.25$                    4,191.25$                          Reporting
2019 AECOM 2000237961 2,867.50$                    2,867.50$                          Task Management
2019 AECOM 2000237961 80,900.81$                 80,900.81$                       Drill & Well Install
2019 AECOM 2000237961 1,100.00$                    1,100.00$                          Well Install Report
2019 AECOM 2000237961 220.00$                       220.00$                             BL Monitoring & Reporting
2019 AECOM 2000237961 3,726.25$                    3,726.25$                          Task Management
2019 AECOM 2000237961 2,805.00$                    2,805.00$                          PRAP Development
2019 AECOM 2000237961 6,347.50$                    6,347.50$                          Intermediate Design
2019 AECOM 2000237961 515.27$                       515.27$                             Meetings
2019 AECOM 2000237961 2,296.25$                    2,296.25$                          Task Management
2019 AECOM 2000250218 22,680.40$                  Park‐Euclid PRAP and Associated Activities
2019 AECOM 2000250218 220.00$                       220.00$                             Annual Monitoring
2019 AECOM 2000250218 125.00$                       125.00$                             Project Management
2019 AECOM 2000250218 220.00$                       220.00$                             Drill & Well Install
2019 AECOM 2000250218 2,110.00$                    2,110.00$                          Well Install Report
2019 AECOM 2000250218 150.00$                       150.00$                             Sys Plan/Des/Permitting
2019 AECOM 2000250218 110.00$                       110.00$                             Equip Procurement and Install
2019 AECOM 2000250218 1,033.97$                    1,033.97$                          SVE/CatOxSys Startup
2019 AECOM 2000250218 2,069.60$                    2,069.60$                          SVE System O&M
2019 AECOM 2000250218 1,765.00$                    1,765.00$                          Reporting
2019 AECOM 2000250218 507.50$                       507.50$                             Task Management
2019 AECOM 2000250218 780.00$                       780.00$                             MW Work Plan Prep
2019 AECOM 2000250218 3,064.33$                    3,064.33$                          Drill & Well Install
2019 AECOM 2000250218 1,282.50$                    1,282.50$                          Well Install Report
2019 AECOM 2000250218 307.50$                       307.50$                             BL Monitoring & Reporting
2019 AECOM 2000250218 2,927.50$                    2,927.50$                          Task Management
2019 AECOM 2000250218 1,215.00$                    1,215.00$                          PRAP Development

Page 54 of 62



Table B‐2 Park Euclid Group Cost Credit Invoice Summary

YEAR CONTRACTOR
INVOICE 

NUMBER
 INVOICE AMOUNT   PRESENTED COST   APPROVED COST  INVOICE TITLE/TASKS NOTES

2019 AECOM 2000250218 4,533.75$                    4,533.75$                          Intermediate Design
2019 AECOM 2000250218 258.75$                       258.75$                             Task Management
2019 AECOM 2000262455 52,557.82$                  Park‐Euclid PRAP and Associated Activities
2019 AECOM 2000262455 3,585.03$                    3,585.03$                          Annual Monitoring
2019 AECOM 2000262455 2,037.50$                    2,037.50$                          Annual Monitoring Report
2019 AECOM 2000262455 1,490.00$                    1,490.00$                          Project Management
2019 AECOM 2000262455 880.00$                       880.00$                             Drill & Well Install
2019 AECOM 2000262455 810.00$                       810.00$                             Well Install Report
2019 AECOM 2000262455 1,530.00$                    1,530.00$                          Sys Plan/Des/Permitting
2019 AECOM 2000262455 330.00$                       330.00$                             SVE/CatOxSys Startup
2019 AECOM 2000262455 5,852.77$                    5,852.77$                          SVE System O&M
2019 AECOM 2000262455 1,068.45$                    1,068.45$                          Non‐Routine Sys O&M
2019 AECOM 2000262455 2,200.00$                    2,200.00$                          Reporting
2019 AECOM 2000262455 3,893.75$                    3,893.75$                          Task Management
2019 AECOM 2000262455 (780.00)$                      (780.00)$                            MW Work Plan Prep
2019 AECOM 2000262455 9,941.82$                    9,941.82$                          Drill & Well Install
2019 AECOM 2000262455 1,270.00$                    1,270.00$                          Well Install Report
2019 AECOM 2000262455 240.00$                       240.00$                             BL Monitoring & Reporting
2019 AECOM 2000262455 6,601.25$                    6,601.25$                          Task Management
2019 AECOM 2000262455 7,418.50$                    7,418.50$                          PRAP Development
2019 AECOM 2000262455 3,566.25$                    3,566.25$                          Intermediate Design
2019 AECOM 2000262455 622.50$                       622.50$                             Task Management
2019 AECOM 2000270072 38,385.15$                  Park‐Euclid PRAP and Associated Activities
2019 AECOM 2000270072 1,905.00$                    1,905.00$                          Annual Monitoring
2019 AECOM 2000270072 542.50$                       542.50$                             Annual Monitoring Report
2019 AECOM 2000270072 440.00$                       440.00$                             CAB Meetings
2019 AECOM 2000270072 45.00$                         45.00$                               Project Management
2019 AECOM 2000270072 120.00$                       120.00$                             Drill & Well Install
2019 AECOM 2000270072 360.00$                       360.00$                             Well Install Report
2019 AECOM 2000270072 2,475.00$                    2,475.00$                          Sys Plan/Des/Permitting
2019 AECOM 2000270072 6,283.09$                    6,283.09$                          SVE System O&M
2019 AECOM 2000270072 660.00$                       660.00$                             Non‐Routine Sys O&M
2019 AECOM 2000270072 1,105.00$                    1,105.00$                          Reporting
2019 AECOM 2000270072 970.00$                       970.00$                             Task Management
2019 AECOM 2000270072 980.56$                       980.56$                             Drill & Well Install
2019 AECOM 2000270072 1,643.75$                    1,643.75$                          Data Interpretation
2019 AECOM 2000270072 2,430.00$                    2,430.00$                          Task Management

2019 AECOM 2000270072 4,231.50$                    ‐$                                    PRAP Development
$30,930.75 ‐ PRAP development costs do not meet the requirements of A.R.S. 49‐282.06(A). Amount is 

running total from lines 2762+2780+2802+2821+2840+2860+2880+2900+2918

2019 AECOM 2000270072 11,753.75$                 11,753.75$                       Intermediate Design
2019 AECOM 2000270072 780.00$                       780.00$                             Remedy Cost Estimate
2019 AECOM 2000270072 1,660.00$                    1,660.00$                          Task Management
2019 AECOM 2000281582 42,622.44$                  Park‐Euclid PRAP and Associated Activities
2019 AECOM 2000281582 1,512.50$                    1,512.50$                          Annual Monitoring
2019 AECOM 2000281582 1,290.00$                    1,290.00$                          Annual Monitoring Report
2019 AECOM 2000281582 3,892.50$                    3,892.50$                          Project Management
2019 AECOM 2000281582 480.00$                       480.00$                             Drill & Well Install
2019 AECOM 2000281582 540.00$                       540.00$                             Well Install Report
2019 AECOM 2000281582 425.00$                       425.00$                             Equip Procurement and Install
2019 AECOM 2000281582 4,154.33$                    4,154.33$                          SVE System O&M
2019 AECOM 2000281582 940.00$                       940.00$                             Perf Monitoring
2019 AECOM 2000281582 2,445.00$                    2,445.00$                          Reporting
2019 AECOM 2000281582 4,641.25$                    4,641.25$                          Task Management
2019 AECOM 2000281582 1,475.36$                    1,475.36$                          Drill & Well Install
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Table B‐2 Park Euclid Group Cost Credit Invoice Summary

YEAR CONTRACTOR
INVOICE 

NUMBER
 INVOICE AMOUNT   PRESENTED COST   APPROVED COST  INVOICE TITLE/TASKS NOTES

2019 AECOM 2000281582 382.50$                       382.50$                             Data Interpretation
2019 AECOM 2000281582 3,833.75$                    3,833.75$                          Task Management

2019 AECOM 2000281582 2,745.25$                    ‐$                                    PRAP Development
$33,670.00 ‐ PRAP development costs do not meet the requirements of A.R.S. 49‐282.06(A). Amount is 

running total from lines 2762+2780+2802+2821+2840+2860+2880+2900+2918+2936

2019 AECOM 2000281582 5,530.00$                    5,530.00$                          Intermediate Design
2019 AECOM 2000281582 7,120.00$                    7,120.00$                          Remedy Cost Estimate
2019 AECOM 2000281582 1,215.00$                    1,215.00$                          Task Management
2019 AECOM 2000301244 53,091.19$                  Park‐Euclid PRAP and Associated Activities
2019 AECOM 2000301244 (1,400.51)$                  (1,400.51)$                        Annual Monitoring
2019 AECOM 2000301244 1,126.25$                    1,126.25$                          Annual Monitoring Report
2019 AECOM 2000301244 170.00$                       170.00$                             Project Management
2019 AECOM 2000301244 5,439.35$                    5,439.35$                          Semi‐Annual Monitoring
2019 AECOM 2000301244 2,472.50$                    2,472.50$                          Project Management
2019 AECOM 2000301244 1,980.00$                    1,980.00$                          Well Install Report
2019 AECOM 2000301244 4,361.50$                    4,361.50$                          Equip Procurement and Install
2019 AECOM 2000301244 3,748.38$                    3,748.38$                          SVE System O&M
2019 AECOM 2000301244 1,107.93$                    1,107.93$                          Non‐Routine Sys O&M
2019 AECOM 2000301244 4,669.81$                    4,669.81$                          Perf Monitoring
2019 AECOM 2000301244 652.23$                       652.23$                             Reporting
2019 AECOM 2000301244 2,408.75$                    2,408.75$                          Task Management
2019 AECOM 2000301244 240.00$                       240.00$                             Drill & Well Install
2019 AECOM 2000301244 4,455.00$                    4,455.00$                          Well Install Report
2019 AECOM 2000301244 2,243.75$                    2,243.75$                          Task Management

2019 AECOM 2000301244 347.50$                       ‐$                                    PRAP Development
$34,023.50 ‐ PRAP development costs do not meet the requirements of A.R.S. 49‐282.06(A). Amount is 

running total from lines 2762+2780+2802+2821+2840+2860+2880+2900+2918+2936+2956

2019 AECOM 2000301244 1,980.00$                    1,980.00$                          Intermediate Design

2019 AECOM 2000301244 4,802.50$                    ‐$                                    Remedy Cost Estimate
$12,702.50 ‐ Part of PRAP ‐ Remedy cost estimate does not meet the requirements of A.R.S. 49‐282.06(A). 

Amount is running total from lines 2920+2938+2958
2019 AECOM 2000301244 10,262.50$                 10,262.50$                       Meetings
2019 AECOM 2000301244 2,023.75$                    2,023.75$                          Task Management
2019 AECOM 2000305915 36,672.19$                  Park‐Euclid PRAP and Associated Activities
2019 AECOM 2000305915 8,125.00$                    8,125.00$                          Annual Monitoring Report
2019 AECOM 2000305915 1,568.75$                    1,568.75$                          Project Management
2019 AECOM 2000305915 408.85$                       408.85$                             Semi‐Annual Monitoring
2019 AECOM 2000305915 1,210.00$                    1,210.00$                          Project Management
2019 AECOM 2000305915 2,640.00$                    2,640.00$                          BL Monitoring & Reporting
2019 AECOM 2000305915 2,421.66$                    2,421.66$                          SVE System O&M
2019 AECOM 2000305915 4,457.50$                    4,457.50$                          Non‐Routine Sys O&M
2019 AECOM 2000305915 2,758.31$                    2,758.31$                          Perf Monitoring
2019 AECOM 2000305915 2,535.00$                    2,535.00$                          Reporting
2019 AECOM 2000305915 1,937.50$                    1,937.50$                          Task Management
2019 AECOM 2000305915 935.00$                       935.00$                             Well Install Report
2019 AECOM 2000305915 2,238.75$                    2,238.75$                          Task Management
2019 AECOM 2000305915 990.00$                       990.00$                             Intermediate Design

2019 AECOM 2000305915 1,537.50$                    ‐$                                    Remedy Cost Estimate
$14,240.00 ‐ Part of PRAP ‐ Remedy cost estimate does not meet the requirements of A.R.S. 49‐282.06(A). 

Amount is running total from lines 2920+2938+2958+2975
2019 AECOM 2000305915 1,659.62$                    1,659.62$                          Meetings
2019 AECOM 2000305915 1,248.75$                    1,248.75$                          Task Management
2020 AECOM 2000321337 30,972.64$                  Park‐Euclid PRAP and Associated Activities
2020 AECOM 2000321337 19.11$                         19.11$                               Annual Monitoring Report
2020 AECOM 2000321337 280.00$                       280.00$                             Project Management
2020 AECOM 2000321337 1,220.00$                    1,220.00$                          Semi‐Annual Monitoring
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Table B‐2 Park Euclid Group Cost Credit Invoice Summary

YEAR CONTRACTOR
INVOICE 

NUMBER
 INVOICE AMOUNT   PRESENTED COST   APPROVED COST  INVOICE TITLE/TASKS NOTES

2020 AECOM 2000321337 440.00$                       440.00$                             Project Management
2020 AECOM 2000321337 6,972.50$                    6,972.50$                          BL Monitoring & Reporting
2020 AECOM 2000321337 920.00$                       920.00$                             Sys Plan/Des/Permitting
2020 AECOM 2000321337 4,698.59$                    4,698.59$                          SVE System O&M
2020 AECOM 2000321337 1,781.64$                    1,781.64$                          Non‐Routine Sys O&M
2020 AECOM 2000321337 2,445.85$                    2,445.85$                          Perf Monitoring
2020 AECOM 2000321337 2,961.25$                    2,961.25$                          Task Management
2020 AECOM 2000321337 211.20$                       211.20$                             Drill & Well Install
2020 AECOM 2000321337 180.00$                       180.00$                             Well Install Report
2020 AECOM 2000321337 2,961.25$                    2,961.25$                          Task Management
2020 AECOM 2000321337 1,980.00$                    1,980.00$                          Intermediate Design

2020 AECOM 2000321337 2,480.00$                    ‐$                                    Remedy Cost Estimate
$16,720.00 ‐ Part of PRAP ‐ Remedy cost estimate does not meet the requirements of A.R.S. 49‐282.06(A). 

Amount is running total from lines 2920+2938+2958+2975+2993
2020 AECOM 2000321337 1,421.25$                    1,421.25$                          Task Management
2020 AECOM 2000332590 31,557.59$                  Park‐Euclid PRAP and Associated Activities
2020 AECOM 2000332590 120.00$                       120.00$                             Annual Monitoring Report
2020 AECOM 2000332590 850.00$                       850.00$                             Semi‐Annual Monitoring
2020 AECOM 2000332590 1,152.50$                    1,152.50$                          Biannual Monitoring
2020 AECOM 2000332590 720.00$                       720.00$                             Project Management
2020 AECOM 2000332590 240.00$                       240.00$                             Drill & Well Install
2020 AECOM 2000332590 17.84$                         17.84$                               BL Monitoring & Reporting
2020 AECOM 2000332590 3,030.00$                    3,030.00$                          Sys Plan/Des/Permitting
2020 AECOM 2000332590 3,187.30$                    3,187.30$                          SVE System O&M
2020 AECOM 2000332590 5,370.95$                    5,370.95$                          Non‐Routine Sys O&M
2020 AECOM 2000332590 110.00$                       110.00$                             Reporting
2020 AECOM 2000332590 1,138.75$                    1,138.75$                          Task Management
2020 AECOM 2000332590 450.00$                       450.00$                             Task Management

2020 AECOM 2000332590 5,370.00$                    ‐$                                    PRAP Development
$39,393.50 ‐ PRAP development costs do not meet the requirements of A.R.S. 49‐282.06(A). Amount is 

running total from lines 2762+2780+2802+2821+2840+2860+2880+2900+2918+2936+2956+3008

2020 AECOM 2000332590 6,875.25$                    6,875.25$                          Intermediate Design

2020 AECOM 2000332590 1,485.00$                    ‐$                                    Remedy Cost Estimate
$18,205.00 ‐ Part of PRAP ‐ Remedy cost estimate does not meet the requirements of A.R.S. 49‐282.06(A). 

Amount is running total from lines 2920+2938+2958+2975+2993+3010

2020 AECOM 2000332590 1,440.00$                    1,440.00$                          Task Management
2020 AECOM 2000342341 26,084.74$                  Park‐Euclid PRAP and Associated Activities
2020 AECOM 2000342341 45.00$                         45.00$                               Project Management
2020 AECOM 2000342341 1,100.00$                    1,100.00$                          Semi‐Annual Monitoring
2020 AECOM 2000342341 3,775.00$                    3,775.00$                          Biannual Monitoring
2020 AECOM 2000342341 2,351.25$                    2,351.25$                          Project Management
2020 AECOM 2000342341 4,040.00$                    4,040.00$                          Sys Plan/Des/Permitting
2020 AECOM 2000342341 3,776.83$                    3,776.83$                          SVE System O&M
2020 AECOM 2000342341 2,372.50$                    2,372.50$                          Task Management
2020 AECOM 2000342341 433.94$                       433.94$                             Drill & Well Install
2020 AECOM 2000342341 502.50$                       502.50$                             Task Management

2020 AECOM 2000342341 1,870.00$                    ‐$                                    PRAP Development
$41,296.50 ‐ PRAP development costs do not meet the requirements of A.R.S. 49‐282.06(A). Amount is 

running total from lines 2762+2780+2802+2821+2840+2860+2880+2900+2918+2936+2956+3008+3022

2020 AECOM 2000342341 2,342.72$                    2,342.72$                          Intermediate Design

2020 AECOM 2000342341 2,092.50$                    ‐$                                    Remedy Cost Estimate
$20,297.50 ‐ Part of PRAP ‐ Remedy cost estimate does not meet the requirements of A.R.S. 49‐282.06(A). 

Amount is running total from lines 2920+2938+2958+2975+2993+3010+3024

2020 AECOM 2000342341 1,382.50$                    1,382.50$                          Task Management
2020 AECOM 2000352184 44,948.87$                  Park‐Euclid PRAP and Associated Activities
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YEAR CONTRACTOR
INVOICE 

NUMBER
 INVOICE AMOUNT   PRESENTED COST   APPROVED COST  INVOICE TITLE/TASKS NOTES

2020 AECOM 2000352184 45.00$                         45.00$                               Project Management
2020 AECOM 2000352184 440.00$                       440.00$                             Semi‐Annual Monitoring
2020 AECOM 2000352184 28,721.99$                 28,721.99$                       Biannual Monitoring
2020 AECOM 2000352184 262.50$                       262.50$                             Annual Monitoring Report
2020 AECOM 2000352184 2,550.00$                    2,550.00$                          Project Management
2020 AECOM 2000352184 3,190.00$                    3,190.00$                          Sys Plan/Des/Permitting
2020 AECOM 2000352184 4,900.07$                    4,900.07$                          SVE System O&M
2020 AECOM 2000352184 485.56$                       485.56$                             Non‐Routine Sys O&M
2020 AECOM 2000352184 2,186.25$                    2,186.25$                          Task Management
2020 AECOM 2000352184 258.75$                       258.75$                             Task Management
2020 AECOM 2000352184 1,908.75$                    1,908.75$                          Task Management
2020 URS 2000369424 36,861.24$                  Park‐Euclid PRAP and Associated Activities
2020 URS 2000369424 12,784.17$                 12,784.17$                       Biennial Monitoring
2020 URS 2000369424 220.00$                       220.00$                             Annual Monitoring Rpt
2020 URS 2000369424 1,445.00$                    1,445.00$                          Project Management
2020 URS 2000369424 510.00$                       510.00$                             Drill & Well Install
2020 URS 2000369424 1,770.00$                    1,770.00$                          Sys Plan/Des/Permitting
2020 URS 2000369424 4,463.54$                    4,463.54$                          SVE System O&M
2020 URS 2000369424 326.03$                       326.03$                             Non‐Routine Sys O&M
2020 URS 2000369424 110.00$                       110.00$                             Reporting
2020 URS 2000369424 3,853.75$                    3,853.75$                          Task Management
2020 URS 2000369424 220.00$                       220.00$                             MPE Decommissioning
2020 URS 2000369424 761.25$                       761.25$                             Task Management
2020 URS 2000369424 670.00$                       670.00$                             Task Management

2020 URS 2000369424 5,201.25$                    ‐$                                    PRAP Development

$46,464.70 ‐ PRAP development costs do not meet the requirements of A.R.S. 49‐282.06(A). Amount is 

running total from lines 

2762+2780+2802+2821+2840+2860+2880+2900+2918+2936+2956+3008+3022+3051

2020 URS 2000369424 2,300.00$                    ‐$                                   
Remedy Cost Estimate

$22,597.50 ‐ Part of PRAP ‐ Remedy cost estimate does not meet the requirements of A.R.S. 49‐282.06(A). 

Amount is running total from lines 2920+2938+2958+2975+2993+3010+3024+3052

2020 URS 2000369424 2,181.25$                    2,181.25$                          Task Management
2020 URS 2000380861 62,085.61$                  Park‐Euclid PRAP and Associated Activities
2020 URS 2000380861 46.25$                         46.25$                               Project Management
2020 URS 2000380861 340.00$                       340.00$                             Semi‐Annual Monitoring
2020 URS 2000380861 13,834.60$                 13,834.60$                       Biennial Monitoring
2020 URS 2000380861 5,972.50$                    5,972.50$                          Annual Monitoring Rpt
2020 URS 2000380861 1,445.00$                    1,445.00$                          Project Management
2020 URS 2000380861 120.00$                       120.00$                             Drill & Well Install
2020 URS 2000380861 3,387.70$                    3,387.70$                          SVE System O&M
2020 URS 2000380861 3,087.76$                    3,087.76$                          Non‐Routine Sys O&M
2020 URS 2000380861 340.00$                       340.00$                             Perf Monitoring
2020 URS 2000380861 2,353.75$                    2,353.75$                          Task Management
2020 URS 2000380861 23,555.00$                 23,555.00$                       MPE Decommissioning
2020 URS 2000380861 3,963.75$                    3,963.75$                          Task Management
2020 URS 2000380861 (13.20)$                        (13.20)$                              Drill & Well Install
2020 URS 2000380861 1,033.75$                    1,033.75$                          Task Management

2020 URS 2000380861 1,125.00$                    ‐$                                    PRAP Development

$47,589.75 ‐ PRAP development costs do not meet the requirements of A.R.S. 49‐282.06(A). Amount is 

running total from lines 

2762+2780+2802+2821+2840+2860+2880+2900+2918+2936+2956+3008+3022+3051+3069

2020 URS 2000380861 130.00$                       ‐$                                    Remedy Cost Estimate
$22,727.50 ‐ Part of PRAP ‐ Remedy cost estimate does not meet the requirements of A.R.S. 49‐282.06(A). 

Amount is running total from lines 2920+2938+2958+2975+2993+3010+3024+3052+3070

2020 URS 2000380861 1,363.75$                    1,363.75$                          Task Management
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2020 URS 2000391124 23,621.44$                  Park‐Euclid PRAP and Associated Activities
2020 URS 2000391124 (502.50)$                      (502.50)$                            Biennial Monitoring
2020 URS 2000391124 1,245.00$                    1,245.00$                          Annual Monitoring Rpt
2020 URS 2000391124 562.50$                       562.50$                             Project Management
2020 URS 2000391124 105.05$                       105.05$                             GAC Disp/Tank Rinsing
2020 URS 2000391124 1,197.39$                    1,197.39$                          SVE System O&M
2020 URS 2000391124 155.00$                       155.00$                             Non‐Routine Sys O&M
2020 URS 2000391124 8,012.50$                    8,012.50$                          Perf Monitoring
2020 URS 2000391124 2,141.25$                    2,141.25$                          Task Management
2020 URS 2000391124 8,189.00$                    8,189.00$                          MPE Decommissioning
2020 URS 2000391124 1,871.25$                    1,871.25$                          Task Management
2020 URS 2000391124 435.00$                       435.00$                             Task Management
2020 URS 2000391124 210.00$                       210.00$                             Task Management
2020 URS 2000409132 94,687.76$                  Park‐Euclid PRAP and Associated Activities
2020 URS 2000409132 (488.75)$                      (488.75)$                            Biennial Monitoring
2020 URS 2000409132 12,423.75$                 12,423.75$                       Annual Monitoring Rpt
2020 URS 2000409132 6,085.00$                    6,085.00$                          CAB Meetings
2020 URS 2000409132 1,262.50$                    1,262.50$                          Project Management
2020 URS 2000409132 1,020.26$                    1,020.26$                          SVE System O&M
2020 URS 2000409132 8,100.60$                    8,100.60$                          Perf Monitoring
2020 URS 2000409132 1,857.50$                    1,857.50$                          Reporting
2020 URS 2000409132 1,696.25$                    1,696.25$                          Task Management
2020 URS 2000409132 60,064.70$                 60,064.70$                       MPE Decommissioning
2020 URS 2000409132 1,912.50$                    1,912.50$                          Task Management
2020 URS 2000409132 153.45$                       153.45$                             Drill & Well Install
2020 URS 2000409132 300.00$                       300.00$                             Task Management
2020 URS 2000409132 300.00$                       300.00$                             Task Management
2020 URS 2000416574 20,852.95$                  Park‐Euclid PRAP and Associated Activities
2020 URS 2000416574 2,002.50$                    2,002.50$                          Annual Monitoring Rpt
2020 URS 2000416574 1,252.50$                    1,252.50$                          CAB Meetings
2020 URS 2000416574 450.00$                       450.00$                             Project Management
2020 URS 2000416574 120.00$                       120.00$                             Drill & Well Install
2020 URS 2000416574 112.50$                       112.50$                             Sys Plan/Des/Permitting
2020 URS 2000416574 3,447.95$                    3,447.95$                          SVE System O&M
2020 URS 2000416574 3,790.00$                    3,790.00$                          Reporting
2020 URS 2000416574 1,935.00$                    1,935.00$                          Task Management
2020 URS 2000416574 4,105.00$                    4,105.00$                          MPE Decommissioning
2020 URS 2000416574 2,475.00$                    2,475.00$                          Task Management
2020 URS 2000416574 892.50$                       892.50$                             Task Management
2020 URS 2000416574 270.00$                       270.00$                             Task Management
2020 URS 2000427815 19,892.70$                  Park‐Euclid PRAP and Associated Activities
2020 URS 2000427815 225.00$                       225.00$                             Annual Monitoring Rpt
2020 URS 2000427815 900.00$                       900.00$                             CAB Meetings
2020 URS 2000427815 250.00$                       250.00$                             Project Management
2020 URS 2000427815 3,802.50$                    3,802.50$                          Sys Plan/Des/Permitting
2020 URS 2000427815 3,640.20$                    3,640.20$                          SVE System O&M
2020 URS 2000427815 2,453.75$                    2,453.75$                          Reporting
2020 URS 2000427815 4,178.75$                    4,178.75$                          Task Management
2020 URS 2000427815 2,867.50$                    2,867.50$                          MPE Decommissioning
2020 URS 2000427815 562.50$                       562.50$                             Task Management
2020 URS 2000427815 1,012.50$                    1,012.50$                          Task Management
2020 URS 2000436095 15,447.19$                  Park‐Euclid PRAP and Associated Activities
2020 URS 2000436095 112.50$                       112.50$                             Biennial Monitoring
2020 URS 2000436095 171.25$                       171.25$                             Project Management
2020 URS 2000436095 3,590.00$                    3,590.00$                          Sys Plan/Des/Permitting
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2020 URS 2000436095 3,418.44$                    3,418.44$                          SVE System O&M
2020 URS 2000436095 900.00$                       900.00$                             Non‐Routine Sys O&M
2020 URS 2000436095 2,402.50$                    2,402.50$                          Reporting
2020 URS 2000436095 3,052.50$                    3,052.50$                          Task Management
2020 URS 2000436095 225.00$                       225.00$                             MPE Decommissioning
2020 URS 2000436095 1,575.00$                    1,575.00$                          Task Management
2021 URS 2000451292 17,984.86$                  Park‐Euclid PRAP and Associated Activities
2021 URS 2000451292 1,382.50$                    1,382.50$                          Biennial Monitoring
2021 URS 2000451292 350.00$                       350.00$                             Project Management
2021 URS 2000451292 2,777.50$                    2,777.50$                          Sys Plan/Des/Permitting
2021 URS 2000451292 5,337.88$                    5,337.88$                          SVE System O&M
2021 URS 2000451292 2,303.73$                    2,303.73$                          Non‐Routine Sys O&M
2021 URS 2000451292 365.75$                       365.75$                             Perf Monitoring
2021 URS 2000451292 3,667.50$                    3,667.50$                          Task Management
2021 URS 2000451292 900.00$                       900.00$                             Task Management
2021 URS 2000451292 900.00$                       900.00$                             Task Management
2021 URS 2000457858 11,013.32$                  Park‐Euclid PRAP and Associated Activities
2021 URS 2000457858 1,362.50$                    1,362.50$                          Project Management
2021 URS 2000457858 509.30$                       509.30$                             GAC Disp/Tank Rinsing
2021 URS 2000457858 3,160.27$                    3,160.27$                          SVE System O&M
2021 URS 2000457858 620.00$                       620.00$                             Non‐Routine Sys O&M
2021 URS 2000457858 155.00$                       155.00$                             Reporting
2021 URS 2000457858 5,206.25$                    5,206.25$                          Task Management

TOTALS 10,164,626.37$          10,154,004.97$          8,794,210.21$                 
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Arizona Department of Environmental Quality 
Park Euclid WQARF Registry Site 

Record of Decision 
 

 

 

APPENDIX C 

DETAILED FUTURE COST SUMMARY 
 



Table C‐1 Summary of Costs ‐ No Contingency

Year
 Upper Vadose 

Zone 

 Perched 

Aquifer 

 Lower Vadose 

Zone 

 Regional 

Aquifer 

 Periodic 

Review 
Subtotal

1 40,570$           38,370$           218,520$         43,940$           ‐$                      341,400$        

2 40,570$           38,370$           240,040$         5,810$              ‐$                      324,790$        

3 40,570$           38,370$           218,520$         43,940$           ‐$                      341,400$        

4 40,570$           38,370$           41,100$           5,810$              ‐$                      125,850$        

5 40,570$           38,370$           41,100$           43,940$           10,000$           173,980$        

6 600$                 2,000$              41,100$           5,810$              ‐$                      49,510$          

7 31,790$           25,070$           223,720$         43,940$           ‐$                      324,520$        

8 600$                 2,000$              ‐$                      5,810$              ‐$                      8,410$             

9 31,790$           25,070$           ‐$                      43,940$           ‐$                      100,800$        

10 600$                 2,000$              ‐$                      252,520$         10,000$           265,120$        

11 31,790$           25,070$           ‐$                      43,940$           ‐$                      100,800$        

12 600$                 2,000$              ‐$                      5,810$              ‐$                      8,410$             

13 31,790$           25,070$           ‐$                      43,940$           ‐$                      100,800$        

14 600$                 2,000$              ‐$                      5,810$              ‐$                      8,410$             

15 170,940$         25,070$           ‐$                      43,940$           10,000$           249,950$        

16 ‐$                      2,000$              ‐$                      5,810$              ‐$                      7,810$             

17 ‐$                      2,000$              ‐$                      43,940$           ‐$                      45,940$          

18 ‐$                      2,000$              ‐$                      5,810$              ‐$                      7,810$             

19 ‐$                      2,000$              ‐$                      43,940$           ‐$                      45,940$          

20 ‐$                      25,070$           ‐$                      5,810$              10,000$           40,880$          

21 ‐$                      2,000$              ‐$                      43,940$           ‐$                      45,940$          

22 ‐$                      2,000$              ‐$                      5,810$              ‐$                      7,810$             

23 ‐$                      2,000$              ‐$                      43,940$           ‐$                      45,940$          

24 ‐$                      2,000$              ‐$                      5,810$              ‐$                      7,810$             

25 ‐$                      25,070$           ‐$                      43,940$           10,000$           79,010$          

26 ‐$                      2,000$              ‐$                      5,810$              ‐$                      7,810$             

27 ‐$                      2,000$              ‐$                      43,940$           ‐$                      45,940$          

28 ‐$                      2,000$              ‐$                      5,810$              ‐$                      7,810$             

29 ‐$                      2,000$              ‐$                      43,940$           ‐$                      45,940$          

30 ‐$                      331,200$         ‐$                      444,950$         ‐$                      776,150$        

TOTAL 503,950$         732,540$         1,024,100$      1,432,100$      50,000$           3,742,690$     

Modified from PRAP (URS, 2020b)



Table C‐2 Summary of Costs ‐ Wellhead Contingency

Year  Capital Costs 
 Wellhead 

Treatment 
 GAC Change‐Out 

 System 

Abandonment 
Subtotal

1 ‐$                           ‐$                           ‐$                           ‐$                           ‐$                          

2 ‐$                           ‐$                           ‐$                           ‐$                           ‐$                          

3 ‐$                           ‐$                           ‐$                           ‐$                           ‐$                          

4 ‐$                           ‐$                           ‐$                           ‐$                           ‐$                          

5 ‐$                           ‐$                           ‐$                           ‐$                           ‐$                          

6 ‐$                           ‐$                           ‐$                           ‐$                           ‐$                          

7 ‐$                           ‐$                           ‐$                           ‐$                           ‐$                          

8 ‐$                           ‐$                           ‐$                           ‐$                           ‐$                          

9 ‐$                           ‐$                           ‐$                           ‐$                           ‐$                          

10 ‐$                           ‐$                           ‐$                           ‐$                           ‐$                          

11 562,500$              ‐$                           ‐$                           ‐$                           562,500$             

12 ‐$                           42,970$                30,000$                ‐$                           72,970$               

13 ‐$                           42,970$                60,000$                ‐$                           102,970$             

14 ‐$                           42,970$                30,000$                ‐$                           72,970$               

15 ‐$                           42,970$                60,000$                ‐$                           102,970$             

16 ‐$                           42,970$                30,000$                ‐$                           72,970$               

17 ‐$                           42,970$                60,000$                ‐$                           102,970$             

18 ‐$                           42,970$                30,000$                ‐$                           72,970$               

19 ‐$                           42,970$                30,000$                ‐$                           72,970$               

20 ‐$                           42,970$                30,000$                ‐$                           72,970$               

21 ‐$                           42,970$                ‐$                           25,000$                67,970$               

22 ‐$                           ‐$                           ‐$                           ‐$                           ‐$                          

23 ‐$                           ‐$                           ‐$                           ‐$                           ‐$                          

24 ‐$                           ‐$                           ‐$                           ‐$                           ‐$                          

25 ‐$                           ‐$                           ‐$                           ‐$                           ‐$                          

26 ‐$                           ‐$                           ‐$                           ‐$                           ‐$                          

27 ‐$                           ‐$                           ‐$                           ‐$                           ‐$                          

28 ‐$                           ‐$                           ‐$                           ‐$                           ‐$                          

29 ‐$                           ‐$                           ‐$                           ‐$                           ‐$                          

30 ‐$                           ‐$                           ‐$                           ‐$                           ‐$                          

TOTAL 562,500$             429,700$             360,000$             25,000$                1,377,200$         

Modified from PRAP (URS, 2020b)



Table C‐3 Detail Costs ‐ Upper Vadose Zone Remedy

Monitored Natural Attenuation (Year 1 to 5)

Item Description Unit Unit Cost Quantity Total (Rounded)

1 Sample Wells Well 500$             34 17,000$                        

2 Analytical (TO‐15) Sample 200$             38 7,600$                          

3 Evaluation & Reporting Lump 10,000$       1 10,000$                        

4 Tucson Access Fee Well 100$             6 600$                             

5 Project Management  Lump 3,460$          1 3,460$                          

6 Uncertainty Lump 1,910$          1 1,910$                          

Subtotal (Cost per year) 40,570$                        

Monitored Natural Attenuation (Year 6 to 15 ‐ Odd Years) 

Item Description Unit Unit Cost Quantity Total (Rounded)

1 Sample Wells Well 500$             25 12,500$                        

2 Analytical (TO‐15) Sample 200$             28 5,600$                          

3 Evaluation & Reporting Lump 8,900$          1 8,900$                          

4 Tucson Access Fee Well 100$             6 600$                             

5 Project Management  Lump 2,700$          1 2,700$                          

6 Uncertainty Lump 1,490$          1 1,490$                          

Subtotal (Cost per year) 31,790$                        

Monitored Natural Attenuation (Year 6 to 15 ‐ Even Years) 

Item Description Unit Unit Cost Quantity Total (Rounded)

1 Tucson Access Fee Well 100$             6 600$                             

Subtotal (Cost per year) 600$                             

System Abandonment (Year 15)

Item Description Unit Unit Cost Quantity Total (Rounded)

1 Evaluation & Coordination Lump 17,000$       1 17,000$                        

2 Well Abandonment Well 2,000$          34 68,000$                        

3 Reporting & Close Out Lump 25,000$       1 25,000$                        

4 Project Management  Lump 11,000$       1 11,000$                        

5 Uncertainty Lump 18,150$       1 18,150$                        

Subtotal (Cost per year) 139,150$                     

Source: PRAP (URS, 2020b)



Table C‐4 Detail Costs ‐ Perched Aquifer Remedy

Monitored Natural Attenuation (Year 1 to 5)

Item Description Unit Unit Cost Quantity Total (Rounded)

1 Sample Wells Well 500$                  34 17,000$                        

2 Analytical (8260B) Sample 65$                    38 2,470$                          

3 Analytical (RSK‐175) Sample 85$                    6 510$                             

4 Evaluation & Reporting Lump 11,500$            1 11,500$                        

5 Tucson Access Fee Well 100$                  20 2,000$                          

6 Project Management  Lump 3,150$              1 3,150$                          

7 Uncertainty Lump 1,740$              1 1,740$                          

Subtotal (Cost per year) 38,370$                        

Monitored Natural Attenuation (Year 6 to 30 ‐ Odd Year & Every 5 Years after 15 Years)

Item Description Unit Unit Cost Quantity Total (Rounded)

1 Sample Wells Well 500$                  20 10,000$                        

2 Analytical (8260B) Sample 65$                    22 1,430$                          

3 Analytical (RSK‐175) Sample 85$                    4 340$                             

4 Evaluation & Reporting Lump 8,200$              1 8,200$                          

5 Tucson Access Fee Well 100$                  20 2,000$                          

6 Project Management  Lump 2,000$              1 2,000$                          

7 Uncertainty Lump 1,100$              1 1,100$                          

Subtotal (Cost per year) 25,070$                        

Monitored Natural Attenuation (Year 6 to 30 ‐ Even Year & 4 out of 5 years after 15 Years)

Item Description Unit Unit Cost Quantity Total (Rounded)

1 Tucson Access Fee Well 100$                  20 2,000$                          

Subtotal (Cost per year) 2,000$                          

System Abandonment (Year 30)

Item Description Unit Unit Cost Quantity Total (Rounded)

1 Evaluation & Coordination Lump 17,000$            1 17,000$                        

2 Well Abandonment Well 6,250$              32 200,000$                     

3 Reporting & Close Out Lump 25,000$            1 25,000$                        

4 Project Management  Lump 24,200$            1 24,200$                        

5 Uncertainty Lump 39,930$            1 39,930$                        

Subtotal (Cost per year) 306,130$                     

Modified from PRAP (URS, 2020b)



Table C‐ 5 Detail Costs ‐ Lower Vadose Zone Remedy

Soil Vapor Extraction (Year 1 to 3)

Item Description Unit Unit Cost Quantity Total (Rounded)

1 Operation & Maintenance Quarter 9,500$                   4 38,000$                        

2 Electrical (Blower) Month 200$                      12 2,400$                          

3 Electrical (CatOx) Month 2,440$                   12 29,280$                        

4
Operation & Maintenance ‐ 

Labor
Month 4,360$                   12 52,320$                        

5 Vapor Sampling Month 450$                      12 5,400$                          

6 Air Permit Fee Year 4,500$                   1 4,500$                          

7 Project Management  Lump 10,470$                1 10,470$                        

8 Uncertainty Lump 16,250$                1 16,250$                        

Subtotal (Cost per year) 158,620$                      

Periodic Operational Cost (One Time Cost In Year 2)

Item Description Unit Unit Cost Quantity Total (Rounded)

1 Catalyst Replacement Lump 20,000$                1 20,000$                        

2 Project Management  Lump 1,230$                   1 1,230$                          

3 Uncertainty Lump 290$                      1 290$                              

Subtotal (Cost per year) 21,520$                        

Performance & Rebound Vapor Monitoring & Reporting (Year 1 to 3, & 7)

Item Description Unit Unit Cost Quantity Total (Rounded)

1 Sample Wells Well 500$                      52 26,000$                        

2 Analytical (TO‐15) Sample 200$                      58 11,600$                        

3 Evaluation & Reporting Lump 15,000$                1 15,000$                        

4 Tucson Access Fee Well 100$                      2 200$                              

5 Project Management  Lump 3,380$                   1 3,380$                          

6 Uncertainty Lump 3,720$                   1 3,720$                          

Subtotal (Cost per year) 59,900$                        

Performance & Rebound Vapor Monitoring & Reporting (Year 4 to 6)

Item Description Unit Unit Cost Quantity Total (Rounded)

1 Sample Wells Well 500$                      26 13,000$                        

2 Analytical (TO‐15) Sample 200$                      29 5,800$                          

3 Evaluation & Reporting Lump 15,000$                1 15,000$                        

4 Tucson Access Fee Well 100$                      2 200$                              

5 Project Management  Lump 3,380$                   1 3,380$                          

6 Uncertainty Lump 3,720$                   1 3,720$                          

Subtotal (Cost per year) 41,100$                        

Site Close Out (Year 7)

Item Description Unit Unit Cost Quantity Total (Rounded)

1 Evaluation & Coordination Lump 17,000$                1 17,000$                        

2 Well Abandonment Well Cluster 12,500$                7 87,500$                        

3 Reporting & Close Out Lump 25,000$                1 25,000$                        

4 Project Management  Lump 12,950$                1 12,950$                        

5 Uncertainty Lump 21,370$                1 21,370$                        

Subtotal (Cost per year) 163,820$                      

Modified from PRAP (URS, 2020b)



Table C‐ 6 Detail Costs ‐ Regional Aquifer Remedy

Monitored Natural Attenuation (Year 1 to 29 ‐ Odd Years & Year 30)

Item Description Unit Unit Cost Quantity Total (Rounded)

1 Sample Wells Well 600$                   25 15,000$                       

2 Analytical (8260B) Sample 65$                     28 1,820$                          

3 Evaluation & Reporting Lump 20,000$             1 20,000$                       

4 Tucson Access Fee Well 100$                   14 1,400$                          

5 Project Management  Lump 3,690$               1 3,690$                          

6 Uncertainty Lump 2,030$               1 2,030$                          

Subtotal (Cost per year) 43,940$                       

Monitored Natural Attenuation (Year 1 to 28 ‐ Even Years)

Item Description Unit Unit Cost Quantity Total (Rounded)

1 Sample Wells Well 600$                   4 2,400$                          

2 Analytical (8260B) Sample 65$                     6 390$                             

3 Evaluation & Reporting Lump 500$                   1 500$                             

4 Tucson Access Fee Well 100$                   20 2,000$                          

5 Project Management  Lump 330$                   1 330$                             

6 Uncertainty Lump 190$                   1 190$                             

Subtotal (Cost per year) 5,810$                          

Periodic Operational Cost (One Time Cost for Well Replacement ‐ Year 10)

Item Description Unit Unit Cost Quantity Total (Rounded)

1 Work Plan & Coordination Lump 25,000$             1 25,000$                       

2 Drilling & Installation Well 68,000$             2 136,000$                     

3 Oversight & Reporting Well 13,800$             2 27,600$                       

4 Well Abandonment Well 12,500$             2 25,000$                       

5 Project Management  Lump 21,360$             1 21,360$                       

6 Uncertainty Lump 11,750$             1 11,750$                       

Subtotal (Cost per year) 246,710$                     

System Abandonment (Year 30)

Item Description Unit Unit Cost Quantity Total (Rounded)

1 Evaluation & Coordination Lump 17,000$             1 17,000$                       

2 Well Abandonment Well 12,500$             22 275,000$                     

3 Reporting & Close Out Lump 25,000$             1 25,000$                       

4 Project Management  Lump 31,700$             1 31,700$                       

5 Uncertainty Lump 52,310$             1 52,310$                       

Subtotal (Cost per year) 401,010$                     

Modified from PRAP (URS, 2020b)



Table C‐7 Detail Costs ‐ Regional Aquifer Remedy ‐ Wellhead Contingency

Wellhead Treatment ‐ Capital Costs

Item Description Unit Unit Cost Quantity Total (Rounded)

1
System Design, Permitting, & 

Coordination
Each 25,000$                1 25,000$                       

2
System Purchase ‐ 2 GAC Vessels 

(500 gpm) with 10 Tons Carbon
Each 232,500$              1 232,500$                     

3
Valves, Sampling Ports, & Bag 

Filters
Each 35,000$                1 35,000$                       

4 System Install Each 105,000$              1 105,000$                     

5 Electrical & Controls Each 35,000$                1 35,000$                       

6 Freight & Taxes Each 40,000$                1 40,000$                       

7 Project Management Lump 43,000$                1 43,000$                       

8 Uncertainty Lump 47,000$                1 47,000$                       

Subtotal (Cost per year) 562,500$                     

Wellhead Treatment ‐ Annual Costs Per Well

Item Description Unit Unit Cost Quantity Total (Rounded)

1 Utility Services Month 200$                      12 2,400$                          

2 Routine Maintenance Quarter 2,600$                  4 10,400$                       

3 Sampling  Month 600$                      12 7,200$                          

4 Analytical (8260B) Sample 65$                        36 2,340$                          

5 Evalution & Reporting Each 12,000$                1 12,000$                       

6 Project Management  Lump 3,440$                  1 3,440$                          

7 Uncertainty Lump 5,190$                  1 5,190$                          

Subtotal (Cost per year) 42,970$                       

GAC Change‐Outs

Item Description Unit Unit Cost Quantity Total (Rounded)

1 GAC Change‐Out (10,000 pounds) Each 30,000$                12 360,000$                     

Subtotal (Cost per year) 360,000$                     

System Abandonment

Item Description Unit Unit Cost Quantity Total (Rounded)

1 System Abandonment Lump 25,000$                1 25,000$                       

Subtotal (Cost per year) 25,000$                       

Modified from PRAP (URS, 2020b)




