

Foothills Utilities - Odor Control Implementation Schedule	2024												2025				
	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May
Develop Schedule and Submit to ADEQ	▲																
Implement Short Term Measures		■															
Prepare Engineering Report Section 14 & Del Oro		■	■														
Submit Engineering Report Section 14 & Del Oro			▲														
ADEQ Review and Approval - Section 14/Del Oro Engineering Report			■	■													
Prepare Plans Section 14 and Del Oro Odor Control			■	■	■												
Submit Plans Section 14 and Del Oro					▲												
ADEQ Review and Approval - Section 14 Del Oro Odor Control Plans					■	■											
Section 14 and Del Oro Construction - Odor Control after approval				■	■	■	■	■	■	■	■						
Prepare Engineering Report all other facilities			■	■	■												
Submit Engineering Report for all other facilities					▲												
ADEQ Review and Approval - Engineering Report all other facilities					■	■	■										
Prepare Plans for all other facilities							■	■	■	■							
Submit Plans for all other facilities										▲							
ADEQ Review and Approval - Plans all other facilities										■	■	■					
Construction Odor Control for all other facilities												■	■	■	■		